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TENDER No. KeNHA/2444/2020: UPGRADING & LANDSCAPING OF KENYATTA ROAD (C565) 

 

 

INVITATION TO TENDER 

PROCURING ENTITY: Kenya National Highways Authority (KeNHA)  

CONTRACT NAME AND DESCRIPTION: UPGRADING AND LANDSCAPING OF KENYATTA ROAD 

(C565) PROJECT (FIDIC EPC/ TURNKEY) 

1. The Kenya National Highways Authority (KeNHA) invites sealed tenders for the construction of the 
Upgrading and Landscaping of Kenyatta Road (C565) Project. The project road is located in Kiambu County, 
starting at the Junction A2 at Thika Road and ending at Gatundu Town. The scope involves designing and 
building of works as described herein after. The completion time is 12 calendar months and a defects 
notification period of 12 months. The Upgrading and Landscaping of Kenyatta Road (C565) Project will be 
funded through the Government of Kenya, Development Vote.  

2. Tendering will be conducted under open competitive method using a standardized tender document and is open 
to all qualified and interested Tenderers. 

3. The Authority invites bids from eligible construction companies registered with the National Construction 
Authority (NCA) in Category 1 or its equivalent from the country of origin. Foreign firms, if successful, will 
be required to register with the National Construction Authority. 

4. Qualified and interested tenderers may obtain further information and inspect the Tender Documents during 
office hours 0800 to 1700hours at the address given below. 

5. A complete set of tender documents may be purchased or obtained by interested tenders upon payment of a 
non-refundable fees of Ksh.1,000.00 in cash or Banker's Cheque and payable to the address given below. 
Tender documents may be obtained electronically from the Website www.kenha.co.ke or 
www.supplier.treasury.go.ke. Tender documents obtained electronically will be free of charge. Tenderers 
downloading documents from a designated Website shall advise the Procurement Entity that they have 
downloaded the tender documents, giving full contact addresses of the tenderer (email, telephone number and 
postal address). 

6. Tenders shall be quoted be in Kenya Shillings and shall include all taxes. Tenders shall remain valid for 147 
days from the date of opening of tenders. 

7. All Tenders must be accompanied by a Tender Security of Ksh. 40,000,000.00 

8. Completed tenders must be delivered to the address below on or before 20th July 2021 at 1100Hrs. Electronic 
Tenders will not be permitted. 

9. Tenders will be opened immediately after the deadline date and time specified above or any deadline date and 
time specified later. Tenders will be publicly opened in the presence of the Tenderers' designated 
representatives who chooses to attend at the address below. 

10. Late tenders will be rejected. 

11. The addresses referred to above are: 

A. Address for obtaining further information and for purchasing tender documents 

 
Attention:  Director (Highway Planning and Design) 

Procuring Entity: Kenya National Highways Authority 

Physical address: Barabara Plaza, JKIA, Off Mazao Road (Opposite Aviation House) 

Postal Address: P.O. Box 49712 – 00100, NAIROBI, KENYA 

Floor/Room No.: 3rd Floor North Wing, Block A, Directorate of Highway Planning & 

Design  

Telephone:   +254 700423606, +254 20 4954329 

Email addresses:  dhpd@kenha.co.ke; procurement@kenha.co.ke 

 

http://www.kenha.co.ke/
http://www.supplier.treasury.go.ke/
mailto:dhpd@kenha.co.ke
mailto:procurement@kenha.co.ke
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B. Address for Submission of Tenders 

 

Attention:   Deputy Director, Supply Chain Management 

Procuring Entity: Kenya National Highways Authority 

Physical address:  Barabara Plaza, JKIA, Off Mazao Road (Opposite Aviation House) 

Postal Address:  P. O. Box 49712-00100, NAIROBI, KENYA 

Floor/Room No.:  2nd Floor Block C, Directorate of Supplies Chain Management 

Telephone:   +254 700423606, +254 20 4954329 

Email addresses:  procurement@kenha.co.ke; dhpd@kenha.co.ke 

C. Address for Opening of Tenders 

 

Procuring Entity: Kenya National Highways Authority  

Physical address: Barabara Plaza, JKIA, Off Mazao Road (Opposite Aviation House) 2nd 

Floor Block C, Directorate of Supplies Chain Management 
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SECTION I - INSTRUCTIONS TO TENDERERS 

A General Provisions 

1. Scope of Tender 

The Procuring Entity as defined in the Appendix to Conditions of Contract invites tenders for Works Contract 
as described in the tender documents. The name, identification, and number of lots (contracts) of this Tender 
Document are specified in the TDS. 

2. Fraud and Corruption 

2.1 The Procuring Entity requires compliance with the provisions of the Public Procurement and Asset Disposal 
Act, 2015, Section 62 “Declaration not to engage in corruption”. The tender submitted by a person shall include 
a declaration that the person shall not engage in any corrupt or fraudulent practice and a declaration that the 
person or his or her sub-contractors are not debarred from participating in public procurement proceedings. 

2.2 The Procuring Entity requires compliance with the provisions of the Competition Act 2010, regarding 
collusive practices in contracting. Any tenderer found to have engaged in collusive conduct shall be 
disqualified and criminal and/or civil sanctions may be imposed. To this effect, Tenders shall be required to 
complete and sign the “Certificate of Independent Tender Determination” annexed to the Form of Tender. 

2.3 Unfair Competitive Advantage- Fairness and transparency in the tender process require that the Firms or their 
Affiliates competing for a specific assignment do not derive a competitive advantage from having provided 
consulting services related to this tender. The Procuring Entity shall indicate in the TDS firms (if any) that 
provided consulting services for the contract being tendered for. The Procuring Entity shall check whether the 
owners or controllers of the Tenderer are same as those that provided consulting services. The Procuring Entity 
shall, upon request, make available to any tenderer information that would give such firm unfair competitive 
advantage over competing firms. 

2.4 Tenderers shall permit and shall cause their agents (whether declared or not), subcontractors, sub-consultants, 
service providers, suppliers, and their personnel, to permit the Procuring Entity to inspect all accounts, records 
and other documents relating to any initial selection process, prequalification process, tender submission, 
proposal submission, and contract performance (in the case of award), and to have them audited by auditors 
appointed by the Procuring Entity. 

3 Eligible Tenderers 

3.1 A Tenderer may be a firm that is a private entity, a state-owned enterprise or institution subject to ITT3.7 or 
any combination of such entities in the form of a joint venture (JV) under an existing agreement or with the 
intent to enter in to such an agreement supported by a letter of intent. In the case of a joint venture, all members 
shall be jointly and severally liable for the execution of the entire Contract in accordance with the Contract 
terms. The JV shall nominate a Representative who shall have the authority to conduct all business for and on 
behalf of any and all the members of the JV during the tendering process and, in the event the JV is awarded 
the Contract, during contract execution. The maximum number of JV members shall be specified in the TDS. 

3.2 A Tenderer shall not have a conflict of interest. Any tenderer found to have a conflict of interest shall be 
disqualified. A tenderer may be considered to have a conflict of interest for the purpose of this tendering 
process, if the tenderer: 

a. Directly or indirectly controls, is controlled by or is under common control with another tenderer; or 

b. Receives or has received any direct or indirect subsidy from another tenderer; or 

c. Has the same legal representative as another tenderer; or 

d. Has a relationship with another tenderer, directly or through common third parties, that puts it in a position 
to influence the tender of another tenderer, or influence the decisions of the Procuring Entity regarding 
this tendering process; or 

e. Any of its affiliates participated as a consultant in the preparation of the design or technical 
specifications of the works that are the subject of the tender; or 

f. Any of its affiliates has been hired (or is proposed to be hired) by the Procuring Entity as Engineer for 
the Contract implementation; or 
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h) Would be providing goods, works, or non-consulting services resulting from or directly related to 
consulting services for the preparation or implementation of the contract specified in this Tender 
Document or 

i) Has a close business or family relationship with a professional staff of the Procuring Entity who: 

i) Are directly or indirectly involved in the preparation of the Tender document or specifications 
of the Contract, and/or the Tender evaluation process of such contract; or 

ii) would be involved in the implementation or supervision of such Contract unless the conflict 
stemming from such relationship has been resolved in a manner acceptable to the Procuring 
Entity throughout the tendering process and execution of the Contract. 

3.3 Public Officers of the Procuring Entity, their Spouses, Child, Parent, Brothers or Sister. Child, Parent, Brother 
or Sister of a Spouse, their business associates or agents and firms/organizations in which they have a 
substantial or controlling interest shall not be eligible to tender or be awarded a contract. Public Officers are 
also not allowed to participate in any procurement proceedings. 

3.4 A tenderer shall not be involved in corrupt, coercive, obstructive, collusive or fraudulent practice. A tenderer 
that is proven to have been involved any of these practices shall be automatically disqualified and would not 
be awarded a contract. 

3.5 A Tenderer (either individually or as a JV member) shall not participate in more than one Tender, except for 
permitted alternative tenders. This includes participation as a subcontractor in other Tenders. Such 
participation shall result in the disqualification of all Tenders in which the firm is involved. A firm that is not 
a tenderer or a JV member may participate as a subcontractor in more than one tender. 

3.6 A Tenderer may have the nationality of any country, subject to the restrictions pursuant to ITT4.8. A Tenderer 
shall be deemed to have the nationality of a country if the Tenderer is constituted, incorporated or registered 
in and operates in conformity with the provisions of the laws of that country, as evidenced by its articles of 
incorporation (or equivalent documents of constitution or association) and its registration documents, as the 
case may be. This criterion also shall apply to the determination of the nationality of proposed subcontractors 
or sub-consultants for any part of the Contract including related Services. 

3.7 A Tenderer that has been debarred by the PPRA from participating in public procurement shall be ineligible 
to be prequalified for a tender or be awarded a contract. The list of debarred firms and individuals is available 
from the website of PPRA www.ppra.go.ke. 

3.8 Tenderers that are state-owned enterprises or institutions may be eligible to compete and be awarded a Contract 
(s) only if they are accredited by PPRA to be (i)a legal public entity of the state Government and/or public 
administration, (ii) financially autonomous and not receiving any significant subsidies or budget support from 
any public entity or Government, and (iii) operating under commercial law and vested with legal rights and 
liabilities similar to any commercial enterprise to enable it compete with firms in the private sector on an equal 
basis. 

3.9 A Firms and individuals may be in eligible if their countries of origin (a) as a matter of law or official 
regulations, Kenya prohibits commercial relations with that country, or (b) by an act of compliance with a 
decision of the United Nations Security Council taken under Chapter VII of the Charter of the United Nations, 
Kenya prohibits any import of goods or contracting of works or services from that country, or any payments 
to any country, person, or entity in that country. A tenderer shall provide such documentary evidence of 
eligibility satisfactory to the Procuring Entity, as the Procuring Entity shall reasonably request. 

3.10 Foreign tenderers are required to source at least forty (40%) percent of their contract inputs (in supplies, 
subcontracts and labor) from national suppliers and contractors. To this end, a foreign tenderer shall provide 
in its tender documentary evidence that this requirement is met. Foreign tenderers not meeting this criterion 
will be automatically disqualified. Information required to enable the Procuring Entity determine if this 
condition is met shall be provided in “SECTION III- EVALUATION AND QUALIFICATION CRITERIA, 
Item9”. 

3.11 Pursuant to the eligibility requirements of ITT3.10, at tender is considered a foreign tenderer, if it is registered 
in Kenya, has less than 51 percent ownership by nationals of Kenya and if it does not subcontract foreign 
contractors more than 10 percent of the contract price, excluding provisional sums. JVs are considered as 
foreign tenderers if the individual member firms are registered in Kenya have less 51 percent ownership by 
nationals of Kenya. The JV shall not subcontract to foreign firms more than 10 percent of the contract price, 
excluding provisional sums. 

http://www.ppra.go.ke/
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3.12 The National Construction Authority Act of Kenya requires that all local and foreign contractors be registered 
with the National Construction Authority and be issued with a Registration Certificate before they can 
undertake any construction works in Kenya. Registration shall not be a condition for tender, but it shall be a 
condition of contract award and signature. A selected tenderer shall be given opportunity to register before 
such award and signature of contract. Application for registration with National Construction Authority may 
be accessed from the website www.nca.go.ke. 

3.13 The Competition Act of Kenya requires that firms wishing to tender as Joint Venture under takings which may 
prevent, distort or lessen competition in provision of services are prohibited unless they are exempt in 
accordance with the provisions of Section 25 of the Competition Act, 2010. JVs will be required to seek for 
exemption from the Competition Authority. Exemption shall not be a condition for tender, but it shall be a 
condition of contract award and signature. AJV tenderer shall be given opportunity to seek such exemption as 
a condition of award and signature of contract. Application for exemption from the Competition Authority of 
Kenya may be accessed from the website www.cak.go.ke 

4 Eligible Goods, Equipment, and Services 

4.1 Goods, equipment and services to be supplied under the Contract may not have their origin in any country that 
is not eligible under ITT3.9. At the Procuring Entity's request, Tenderers may be required to provide evidence 
of the origin of Goods, equipment and services. 

4.2 Any goods, works and production processes with characteristics that have been declared by the relevant 
national environmental protection agency or by other competent authority as harmful to human beings and to 
the environment shall not be eligible for procurement. 

5 Tenderer's Responsibilities 

5.1 The tenderer shall bear all costs associated with the preparation and submission of his/her tender, and the 
Procuring Entity will in no case be responsible or liable for those costs. 

5.2 The tenderer, at the tenderer's own responsibility and risk, is encouraged to visit and examine the Site of the 
Works and its surroundings, and obtain all information that may be necessary for preparing the tender and 
entering into a contract for construction of the Works. The costs of visiting the Site shall beat the tenderer's 
own expense. 

5.3 The Tenderer and any of its personnel or agents will be granted permission by the Procuring Entity to enter 
upon its premises and lands for the purpose of such visit. The Tenderer shall indemnify the Procuring Entity 
against all liability arising from death or personal injury, loss of or damage to property, and any other losses 
and expenses incurred as a result of the inspection. 

5.4 The tenderer shall provide in the Form of Tender and Qualification Information, a preliminary description of 
the proposed work method and schedule, including charts, as necessary or required. 

B. Contents of Tender Documents 

6 Sections of Tender Document 

6.1 The tender document consists of Parts 1, 2, and 3, which includes all the sections specified below, and which 
should be read in conjunction with any Addenda issued in accordance with ITT 10. 

 PART 1 Tendering Procedures 

i) Section I- Instructions to Tenderers (ITT) 

ii) Section II- Tender Data Sheet (TDS) 

iii) Section III- Evaluation and Qualification Criteria 

iv) Section IV-Tendering Forms 

http://www.nca.go.ke/
http://www.cak.go.ke/
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PART 2 Works Requirements 

i) Section V- Specifications 

ii) Section VI- Drawings 

PART 3 Conditions of Contract and Contract Forms 

i) Section VII- General Conditions of Contract (GCC) 

ii) Section VII– Special Conditions of Contract (SC) 

iii) Section IX- Contract Forms 

6.2 The Invitation to Tender Document Notice issued by the Procuring Entity is not part of the Tender document. 

6.3 Unless obtained directly from the Procuring Entity, the Procuring Entity is not responsible for the completeness 
of the Tender document, responses to requests for clarification, the minutes of the pre-Tender meeting (if any), 
or Addenda to the Tender document in accordance with ITT 10. In case of any contradiction, documents 
obtained directly from the Procuring Entity shall prevail. 

6.4 The Tenderer is expected to examine all instructions, forms, terms, and specifications in the Tender Document 
and to furnish with its Tender all information and documentation as is required by the Tender document. 

7 Site Visit 

7.1 The Tenderer, at the Tenderer's own responsibility and risk, is encouraged to visit and examine the Site of the 
Required Services and its surroundings and obtain all information that may be necessary for preparing the 
Tender and entering into a contract for the Services. The costs of visiting the Site shall be at the Tenderer's 
own expense. 

8 Pre-Tender Meeting and a pre-arranged pretender visit of the site of the works 

8.1 The Procuring Entity shall specify in the TDS if a pre-tender conference will be held, when and where. The 
Procuring Entity shall also specify in the TDS if a pre-arranged pretender visit of the site of the works will be 
held and when. The Tenderer's designated representative is invited to attend a pre-arranged pretender visit of 
the site of the works. The purpose of the meeting will be to clarify issues and to answer questions on any 
matter that may be raised at that stage. 

8.2 The Tenderer is requested to submit any questions in writing, to reach the Procuring Entity not later than the 
period specified in the TDS before the meeting. 

8.3 Minutes of the pre-Tender meeting and the pre-arranged pretender visit of the site of the works, if applicable, 
including the text of the questions asked by Tenderers and the responses given, together with any responses 
prepared after the meeting, will be transmitted promptly to all Tenderers who have acquired the Tender 
Documents in accordance with ITT6.3. Minutes shall not identify the source of the questions asked. 

8.4 The Procuring Entity shall also promptly publish anonymized (no names) Minutes of the pre-Tender meeting 
and the pre-arranged pretender visit of the site of the works at the web page identified in the TDS. Any 
modification to the Tender Documents that may become necessary as a result of the pre-Tender meeting shall 
be made by the Procuring Entity exclusively through the issue of an Addendum pursuant to ITT10 and not 
through the minutes of the pre-Tender meeting. Nonattendance at the pre-Tender meeting will not be a cause 
for disqualification of a Tenderer. 

9 Clarification of Tender Documents 

9.1 A Tenderer requiring any clarification of the Tender Document shall contact the Procuring Entity in writing at 
the Procuring Entity's address specified in the TDS or raise its enquiries during the pre-Tender meeting and 
the pre-arranged pretender visit of the site of the works if provided for in accordance with ITT8.4. The 
Procuring Entity will respond in writing to any request for clarification, provided that such request is received 
no later than the period specified in the TDS prior to the deadline for submission of tenders. The Procuring 
Entity shall forward copies of its response to all tenderers who have acquired the Tender Documents in 
accordance with ITT 6.3, including a description of the inquiry but without identifying its source. If so 
specified in the TDS, the Procuring Entity shall also promptly publish its response at the web page identified 
in the TDS. Should the clarification result in changes to the essential elements of the Tender Documents, the 
Procuring Entity shall amend the Tender Documents appropriately following the procedure under ITT 10. 
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10 Amendment of Tendering Document 

10.1 At any time prior to the deadline for submission of Tenders, the Procuring Entity may amend the Tendering 
document by issuing addenda. 

10.2 Any addendum issued shall be part of the tendering document and shall be communicated in writing to all who 
have obtained the tendering document from the Procuring Entity in accordance with ITT 6.3. The Procuring 
Entity shall also promptly publish the addendum on the Procuring Entity's webpage in accordance with ITT8.1. 

10.3 To give prospective Tenderers reasonable time in which to take an addendum into account in preparing their 
Tenders, the Procuring Entity shall extend, as necessary, the deadline for submission of Tenders, in accordance 
with ITT 24.2 below 2. 

C. Preparation of Tenders 

11 Cost of Tendering 

11.1 The Tenderer shall bear all costs associated with the preparation and submission of its Tender, and the 
Procuring Entity shall not be responsible or liable for those costs, regardless of the conduct or outcome of the 
tendering process. 

12 Language of Tender 

12.1 The Tender, as well as all correspondence and documents relating to the tender exchanged by the tenderer and 
the Procuring Entity, shall be written in the English Language. Supporting documents and printed literature 
that are part of the Tender may be in the same language. 

13 Documents Comprising the Tender 

13.1  The Tender shall comprise the following: 

a) Form of Tender prepared in accordance with ITT 14; 

b) Schedules of personnel, and work completed in accordance with ITT 14 and ITT 16; 

c) Tender Security or Tender-Securing Declaration, in accordance with ITT 21.1; 

d) Alternative Tender, if permissible, in accordance with ITT 15; 

e) Authorization: written confirmation authorizing the signatory of the Tender to commit the Tenderer, in 
accordance with ITT 22.3; 

f) Qualifications: documentary evidence in accordance with ITT 19 establishing the Tenderer's 
qualifications to perform the Contract if its Tender is accepted; 

g) Conformity: a technical proposal in accordance with ITT 18; 

h) Any other document required in the TDS. 

In addition to the requirements under ITT 13.1, Tenders submitted by a JV shall include a copy of the 
Joint Venture Agreement entered into by all members. Alternatively, a letter of intent to execute a 
Joint Venture Agreement in the event of a successful Tender shall be signed by all members and 
submitted with the Tender, together with a copy of the proposed Agreement. The Tenderer shall 
serialize pages of all tender documents submitted. 

14 Form of Tender and Schedules 

14.1 The Form of Tender and Schedules, shall be prepared using the relevant forms furnished in Section IV, 
Tendering Forms. The forms must be completed without any alterations to the text, and no substitutes shall be 
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Accepted except as provided under ITT 22.3. All blank spaces shall be filled in with the information requested. The 
Tenderer shall chronologically serialize all pages of the tender documents submitted. 

14.2 The Tenderer shall furnish in the Form of Tender information on commissions and gratuities, if any, paid or 
to be paid to agents or any other party relating to this Tender. 

15 Alternative Tenders 

15.1 Unless otherwise specified in the TDS, alternative Tenders shall not be considered. 

15.2 When alternative times for completion are explicitly invited, a statement to that effect will be included in the 
TDS, and the method of evaluating different alternative times for completion will be described in Section III, 
Evaluation and Qualification Criteria. 

15.3 Except as provided under ITT 15.4 below, Tenderers wishing to offer technical alternatives to the requirements 
of the Tender Documents must first price the Procuring Entity's design as described in the Tender Documents 
and shall further provide all information necessary for a complete evaluation of the alternative by the Procuring 
Entity, including drawings, design calculations, technical specifications, breakdown of prices, and proposed 
construction methodology and other relevant details. Only the technical alternatives, if any, of the Tenderer 
with the Winning Tender conforming to the basic technical requirements shall be considered by the Procuring 
Entity. 

15.4 When specified in the TDS, Tenderers are permitted to submit alternative technical solutions for specified 
parts of the Works, and such parts will be identified in the TDS, as will the method for their evaluation and 
described in Section VII, Works' Requirements. 

16 Tender Prices and Discounts 

16.1 The prices and discounts (including any price reduction) quoted by the Tenderer in the Form of Tender shall 
conform to the requirements specified below. 

16.2 The Tenderer shall price for all items of the Works, including design, management and quality control costs 
and shall be assumed to have included in the tender price all associated costs, including costs to meet Public 
Authorities' requirements. 

16.3 The price to be quoted in the Form of Tender, in accordance with ITT 14.1, shall be the total price of the 
Tender, excluding any discounts offered. 

16.4 The Tenderer shall quote any discounts and the methodology for their application in the Form of Tender, in 
accordance with ITT 14.1. 

16.5 It will be specified in the TDS if the rates and prices quoted by the Tenderer are or are not subject to adjustment 
during the performance of the Contract in accordance with the provisions of the Conditions of Contract, except 
in cases where the contract is subject to fluctuations and adjustments, not fixed price. In such a case, the 
Tenderer shall furnish the indices and weightings for the price adjustment formulae in the Schedule of 
Adjustment Data and the Procuring Entity may require the Tenderer to justify its proposed indices and 
weightings. 

16.6 Where tenders are being invited for individual lots (contracts)or for any combination of lots (packages), 
tenderers wishing to offer discounts for the award of more than one Contract shall specify in their Tender the 
price reductions applicable to each package, or alternatively, to individual Contracts within the package. 
Discounts shall be submitted in accordance with ITT 16.4, provided the Tenders for all lots (contracts) are 
opened at the same time. 

16.7 All duties, taxes, and other levies payable by the Contractor under the Contract, or for any other cause, as of 
the date 28days prior to the deadline for submission of Tenders, shall be included in the rates and prices and 
the total Tender Price submitted by the Tenderer. 

17 Currencies of Tender and Payment 

17.1 The currency (ies) of the Tender and the currency (ies) of payments shall be the same. 

17.2 Tenderers shall quote entirely in Kenya Shillings. 
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17.2.1 A Tenderer expecting to incur expenditures in other currencies for inputs to the Works supplied from outside 
Kenya (referred to as “the foreign currency requirements”) shall indicate so in the Financial Proposal the 
percentage (s) of the Tender Price (excluding Provisional Sums), needed by the Tenderer for the payment of 
such foreign currency requirements, limited to no more than two foreign currencies. 

17.2.2 The rates of exchange to be used by the Tenderer in arriving at the local currency equivalent and the percentage 
(s) mentioned in (a) above shall be specified by the Tenderer in the TDS, and shall apply for all payments 
under the Contract so that no exchange risk will be borne by the successful Tenderer. 

17.3 Tenderers may be required by the Procuring Entity to justify, to the Procuring Entity's satisfaction, their local 
and foreign currency requirements, and to substantiate that the amounts included in the unit rates and prices 
and shown in the Schedule of Adjustment Data in the Appendix to Tender are reasonable, in which case a 
detailed break down of the foreign currency requirements shall be provided by Tenderers. 

18 Documents Comprising the Technical Proposal 

18.1 The Tenderer shall furnish a technical proposal including a statement of work methods, equipment, personnel, 
schedule and any other information as stipulated in Section IV, Tender Forms, insufficient detail to demonstrate 
the adequacy of the Tenderer's proposal to meet the work's requirements and the completion time. 

19 Documents Establishing the Eligibility and Qualifications of the Tenderer 

19.1 Tenderers shall complete the Form of Tender, included in Section IV, Tender Forms, to establish Tenderer's 
eligibility in accordance with ITT 4. 

19.2 In accordance with Section III, Evaluation and Qualification Criteria, to establish its qualifications to perform 
the Contract the Tenderer shall provide the information requested in the corresponding information sheets 
included in Section IV, Tender Forms. 

19.3 If a margin of preference applies as specified in accordance with ITT 36.1, national tenderers, individually or 
in joint ventures, applying for eligibility for national preference shall supply all information required to satisfy 
the criteria for eligibility specified in accordance with ITT 36.1. 

19.4 Tenderers shall be asked to provide, as part of the data for qualification, such information, including details of 
ownership, as shall be required to determine whether, according to the classification established by the 
Procuring Entity, a particular contractor or group of contractors qualifies for a margin of preference. Further 
the information will enable the Procuring Entity identify any actual or potential conflict of interest in relation 
to the procurement and/or contract management processes, or a possibility of collusion between tenderers, and 
there by help to prevent any corrupt influence in relation to the procurement process or contract management. 

19.5 The purpose of the information described in ITT 19.2 above overrides any claims to confidentiality which a 
tenderer may have. There can be no circumstances in which it would be justified for a tenderer to keep 
information relating to its ownership and control confidential where it is tendering to undertake public sector 
work and receive public sector funds. Thus, confidentiality will not be accepted by the Procuring Entity as a 
justification for a Tenderer's failure to disclose, or failure to provide required information on its ownership and 
control. 

19.6 The Tenderer shall provide further documentary proof, information or authorizations that the Procuring Entity 
may request in relation to ownership and control which information on any changes to the information which 
was provided by the tenderer under ITT19.5. The obligations to require this information shall continue for the 
duration of the procurement process and contract performance and after completion of the contract, if any 
change to the information previously provided may reveal a conflict of interest in relation to the award or 
management of the contract. 

19.7 All information provided by the tenderer pursuant to these requirements must be complete, current and 
accurate as at the date of provision to the Procuring Entity. In submitting the information required pursuant to 
these requirements, the Tenderer shall warrant that the information submitted is complete, current and accurate 
as at the date of submission to the Procuring Entity. 

19.8 If a tenderer fails to submit the information required by these requirements, its tenderer will be rejected. 
Similarly, if the Procuring Entity is unable, after taking reasonable steps, to verify to a reasonable degree the 
information submitted by a tenderer pursuant to these requirements, then the tender will be rejected. 
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19.9 If information submitted by a tenderer pursuant to these requirements, or obtained by the Procuring Entity 
(whether through its own enquiries, through notification by the public or otherwise), shows any conflict of 
interest which could materially and improperly benefit the tenderer in relation to the procurement or contract 
management process, then: 

i) If the procurement process is still ongoing, the tenderer will be disqualified from the procurement process, 

ii) If the contract has been awarded to that tenderer, the contract award will be set aside, 

iii) The tenderer will be referred to the relevant law enforcement authorities for investigation of whether 
the tenderer or any other persons have committed any criminal offence. 

19.10 If a tenderer submits information pursuant to these requirements that is in complete, inaccurate or out-of-date, 
or attempts to obstruct the verification process, then the consequences ITT19.9 will ensue unless the tenderer 
can show to the reasonable satisfaction of the Procuring Entity that any such act was not material, or was due 
to genuine error which was not attributable to the intentional act, negligence or recklessness of the tenderer. 

20 Period of Validity of Tenders 

20.1 Tenders shall remain valid for the Tender Validity period specified in the TDS. The Tender Validity period starts 
from the date fixed for the Tender submission deadline (as prescribed by the Procuring Entity in accordance 
with ITT 24.1). A tender valid for a shorter period shall be rejected by the Procuring Entity as non-responsive. 

20.2 In exceptional circumstances, prior to the expiration of the Tender validity period, the Procuring Entity may 
request Tenderers to extend the period of validity of their Tenders. The request and the responses shall be made 
in writing. If a Tender Security is requested in accordance with ITT 21, it shall also be extended for thirty (30) 
days beyond the deadline of the extended validity period. A Tenderer may refuse the request without forfeiting 
its Tender security. A tenderer granting the request shall not be required or permitted to modify its Tender, 
except as provided in ITT 26.3. 

21 Tender Security 

21.1 The Tenderer shall furnish as part of its Tender, either a Tender-Securing Declaration or a Tender Security as 
specified in the TDS, in original form and, in the case of a Tender Security, in the amount and currency specified 
in the TDS. A Tender-Securing Declaration shall use the form included in Section IV, Tender Forms. 

21.2 If a Tender Security is specified pursuant to ITT 21.1, the Tender Security shall be a demand guarantee in any 
of the following forms at the Tenderer's option: 

i) cash; 

ii) A bank guarantee; 

iii) A guarantee by an insurance company registered and licensed by the Insurance Regulatory Authority 
listed by the Authority; or 

iv) A guarantee issued by a financial institution approved and licensed by the Central Bank of Kenya, and 
from a reputable source, and an eligible country. 

21.3 If an unconditional bank guarantee is issued by a bank located outside Kenya, the issuing bank shall have a 
correspondent bank located in Kenya to make it enforceable. The Tender Security shall be valid for thirty (30) 
days beyond the original validity period of the Tender, or beyond any period of extension if requested under 
ITT 24.2. 

21.4 If a Tender Security or Tender-Securing Declaration is specified pursuant to ITT 21.1, any Tender not 
accompanied by a substantially responsive Tender Security or Tender-Securing Declaration shall be rejected 
by the Procuring Entity as non-responsive. 

21.5 The Tender Security shall be returned/release as promptly as possible 
a. The procurement proceedings are terminated; 

b. The procuring entity determines that none of the submitted tenders is responsive; 

c. A bidder declines to extend the tender validity. 

d. Once the successful Tenderer has signed the Contract and furnished the required Performance Security. 
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21.6 The Tender Security may be forfeited or the Tender-Securing Declaration executed: 

a) If a Tenderer withdraws its Tender during the period of Tender validity specified by the Tenderer on 
the Form of Tender; or 

b) If the successful Tenderer fails to: 

i) Sign the Contract in accordance with ITT 50; or 

ii) Furnish a performance security in accordance with ITT 51. 

21.7 Where the Tender-Securing Declaration is executed the Procuring Entity will recommend to the PPRA that 
PPRA debars the Tenderer from participating in public procurement as provided in the law. 

21.8 The Tender Security or the Tender-Securing Declaration of a JV shall be in the name of the JV that submits the 
Tender. If the JV has not been legally constituted into a legally enforceable JV at the time of tendering, the 
Tender Security or the Tender-Securing Declaration shall be in the names of all future members as named in 
the letter of intent referred to in ITT 4.1 and ITT 13.2. 

21.9  A tenderer shall not issue a tender security to guarantee itself. 

22     Format and Signing of Tender 

22.1 The Tenderer shall prepare one original of the documents comprising the Tender as described in ITT 13and 
clearly mark it “ORIGINAL.” Alternative Tenders, if permitted in accordance with ITT 15, shall be clearly 
marked “ALTERNATIVE.” In addition, the Tenderer shall submit copies of the Tender, in the number specified 
in the TDS and clearly mark them “COPY.” In the event of any discrepancy between the original and the 
copies, the original shall prevail. 

22.2 Tenderers shall mark as “CONFIDENTIAL” all information in their Tenders which is confidential to their 
business. This may include proprietary information, trade secrets, or commercial or financially sensitive 
information. 

22.3 The original and all copies of the Tender shall be typed or written in indelible ink and shall be signed by a 
person duly authorized to sign on behalf of the Tenderer. This authorization shall consist of a written 
confirmation as specified in the TDS and shall be attached to the Tender. The name and position held by each 
person signing the authorization must be typed or printed below the signature. All pages of the Tender where 
entries or amendments have been made shall be signed or initialed by the person signing the Tender. 

22.4 In case the Tenderer is a JV, the Tender shall be signed by an authorized representative of the JV on behalf of 
the JV, and so as to be legally binding on all the members as evidenced by a power of attorney signed by their 
legally authorized representatives. 

22.5 Any inter-lineation, erasures, or overwriting shall be valid only if they are signed or initialed by the person 
signing the Tender. 

D.      Submission and Opening of Tenders 

23 Sealing and Marking of tenders 

23.1 The Tenderer shall deliver the Proposals (technical and Financial) in a single sealed envelope, or in a single 
sealed package, or in a single sealed container bearing the name and Reference number of the Tender addressed 
to the Procuring Entity and a warning “DO NOT OPEN BEFORE…………. (the time and date for Tender 
opening date”. Within the single envelope, package or container, the Tenderer shall place the following 
separate, sealed envelopes: 

23.2 In the single sealed envelope, or in a single sealed package, or in a single sealed container the following 
documents shall been closed and shall be addressed as follows: 

a. in an envelope or package or container marked “ORIGINAL”, all documents comprising the Technical 
Proposal, and 

b. in an envelope or package or container marked “COPIES”, all required copies of the Technical 
Proposal; and 
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c. in an envelope marked “ORIGINAL” the Form of Tender; and The inner envelopes or packages or 

containers shall: 

i.     bear the name and address of the Procuring Entity. 

ii.     bear the name and address of the Tender; and 

iii.     bear the name and Reference number of the Contract. 

23.3 If an envelope or package or container is not sealed and marked as required, the Procuring Entity will assume 
no responsibility for the misplacement or premature opening of the proposal. Tenders that are misplaced or 
opened prematurely will not be accepted. 

23.4 The Proposal or its modifications must be sent to the address indicated in the Data Sheet and received by the 
Procuring Entity no later than the deadline indicated in the Data Sheet, or any extension to this deadline. Any 
Proposal or its modification received by the Procuring Entity after the deadline shall be declared late and 
rejected, and promptly returned unopened. 

24 Deadline for Submission of Tenders 

24.1 Tenders must be received by the Procuring Entity at the address specified in the TDS and no later than the 
date and time also specified in the TDS. When so specified in the TDS, Tenderers shall have the option of 
submitting their Tenders electronically. Tenderers submitting Tenders electronically shall follow the electronic 
Tender submission procedures specified in the TDS. 

24.2 The Procuring Entity may, at its discretion, extend the deadline for the submission of Tenders by amending the 
Tender Documents in accordance with ITT 8, in which case all rights and obligations of the Procuring Entity 
and Tenderers previously subject to the deadline shall thereafter be subject to the deadline as extended. 

25 Late Tenders 

25.1 The Procuring Entity shall not consider any Tender that arrives after the deadline for submission of tenders, in 
accordance with ITT 24. Any Tender received by the Procuring Entity after the deadline for submission of 
Tenders shall be declared late, rejected, and returned unopened to the Tenderer. 

26 Withdrawal, Substitution, and Modification of Tenders 

26.1 A Tenderer may withdraw, substitute, or modify its Tender after it has been submitted by sending a written 
notice, duly signed by an authorized representative, and shall include a copy of the authorization in accordance 
with ITT 22.3, (except that withdrawal notices do not require copies). The corresponding substitution or 
modification of the Tender must accompany the respective written notice. All notices must be: 

a. prepared and submitted in accordance with ITT 22 and ITT 23 (except that withdrawals notices do not 
require copies), and in addition, the respective envelopes shall be clearly marked “WITHDRAWAL,” 
“SUBSTITUTION,” “MODIFICATION;” and 

b. received by the Procuring Entity prior to the deadline prescribed for submission of Tenders, in accordance 
with ITT 22. 

26.2 Tenders requested to be withdrawn in accordance with ITT 26.1shall be returned unopened to the Tenderers. 

26.3 No Tender may be withdrawn, substituted, or modified in the interval between the deadline for submission of 
Tenders and the expiration of the period of Tender validity specified by the Tenderer on the Form of Tender or 
any extension thereof. 

27 Tender Opening 

27.1 The Procuring Entity's opening committee shall conduct the opening of the Technical Proposals in the presence 
of the Tenders representatives who choose to attend. The opening date, time and the address are stated in the 
TDS. The envelopes with the Form of Tender (Financial Proposal) shall remain sealed and shall be securely 
stored by the Procuring Entity until they are opened. 
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27.2 At the opening of the Technical Proposals the following shall be read out: (i) the name and the country of the 
Tender or, in case of a Joint Venture, the name of the Joint Venture, the name of the lead member and the names 
and the countries of all members; (ii) the presence or absence of a duly sealed envelope of the Form of Tender 
(Financial Proposal); (iii) any modifications to the Proposal submitted prior to Tender submission deadline; 
and (iv) any other information deemed appropriate or as indicated in the TDS. 

27.3 First, envelopes marked “WITHDRAWAL” shall be opened and read out and the envelopes with the 
corresponding Tender shall not be opened, but returned to the Tenderer. No Tender withdrawal shall be 
permitted unless the corresponding withdrawal notice contains a valid authorization to request the withdrawal 
and is readout at Tender opening. 

27.4 Next, envelopes marked “SUBSTITUTION” shall be opened and read out and exchanged with the 
corresponding Tender being substituted, and the substituted Tender shall not be opened, but returned to the 
Tenderer. No Tender substitution shall be permitted unless the corresponding substitution notice contains a 
valid authorization to request the substitution and is readout at Tender opening. 

27.5 Next, envelopes marked “MODIFICATION” shall be opened and read out with the corresponding Tender. No 
Tender modification shall be permitted unless the corresponding modification notice contains a valid 
authorization to request the modification and is readout at Tender opening. 

27.6 Next, all remaining envelopes shall be opened one at a time, reading out: the name of the Tenderer and whether 
there is a modification; including any discounts and alternative Tenders; the presence or absence of a Tender 
Security or Tender-Securing Declaration, if required; and any other details as the Procuring Entity may 
consider appropriate. 

27.7 Only Tenders, alternative Tenders and discounts that are opened and read out at Tender opening shall be 
considered further for evaluation. 

27.8 At the Tender Opening, the Procuring Entity shall neither discuss the merits of any Tender nor reject any 
Tender (except for late Tenders, in accordance with ITT 25.1). 

27.9 The Procuring Entity shall prepare minutes of the opening of technical proposals that shall include, as a 
minimum: 

a. the name of the Tenderer and whether there is a withdrawal, substitution, or modification; and any 
discounts offered as a separate letter; 

b. presence of a sealed Form of Tender Price; 

c. any alternative technical proposals, if any; 

d. the presence or absence of a Tender Security, if one was required. 

27.10 The Tenderers' representatives who are present shall be requested to sign the minutes. The omission of a 
Tenderer's signature on the minutes shall not invalidate the contents and effect of the minutes. A copy of the 
tender opening register shall be distributed to all Tenderers upon request. 

27.11 After the technical evaluation is completed, the Procuring Entity shall notify those Tenderers whose Proposals 
were considered non-responsive to the Tender document for not meeting the minimum qualifying technical 
score, advising them the following: (i) their Proposal was not responsive to the Tender Document and did not 
meet the minimum qualifying technical score; (ii) provide information relating to the Tenderer's overall 
technical score, as well as scores obtained; (iii) their Forms of Tender will be returned unopened after 
completing the tender process and contract signing; and (iv) notify them of the date, time and location of the 
public opening of the Forms of Tender (Financial Proposals) and invite them to attend. 

27.12 The opening date of the Forms of Tender should allow the Tenders sufficient time to decide for attending the 
opening and shall be not less than five (5) Business Days from the date of notification of the results of the 
technical evaluation. Tenderer's attendance at the opening of the Forms of Tender is optional and is at the 
Tenderer's choice. The Forms of Tender shall be opened publicly by the Procuring Entity's opening committee 
in the presence of the representatives of the Tenderers who chooses to attend. 

27.13 At the opening, the names of the Tenders, and the overall technical scores, shall be read aloud. The Forms of 
Tender will then be inspected to confirm that they have remained sealed and unopened. These Forms of Tender 
shall be then opened, and the total prices read aloud and recorded. Upon request, copies of the record shall be 
sent to all Tenders who submitted Tenders. 
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E.  Evaluation and Comparison of Tenders 

28 Confidentiality 

28.1 Information relating to the evaluation of Tenders and recommendation of contract award shall not be disclosed 
to Tenderers or any other persons not officially concerned with the Tender process until information on 
Intention to Award the Contract is transmitted to all Tenderers in accordance with ITT 44. 

 
28.2 Any effort by a Tenderer to influence the Procuring Entity in the evaluation of the Tenders or Contract award 

decisions may result in the rejection of its tender. 

28.3 Not with standing ITT 28.2, from the time of tender opening to the time of contract award, if a tenderer 
wishes to contact the Procuring Entity on any matter related to the tendering process, it shall do so in 
writing. 

29 Clarification of Tenders 

29.1 To assist in the examination, evaluation, and comparison of the tenders, and qualification of the tenderers, the 
Procuring Entity may, at its discretion, ask any tenderer for a clarification of its tender, given a reasonable time 
for a response. Any clarification submitted by a tenderer that is not in response to a request by the Procuring 
Entity shall not be considered. The Procuring Entity's request for clarification and the response shall be in 
writing. No change, including any voluntary increase or decrease, in the prices or substance of the tender shall 
be sought, offered, or permitted, except to confirm the correction of arithmetic errors discovered by the 
Procuring Entity in the evaluation of the tenders, in accordance with ITT 33. 

29.2 If a tenderer does not provide clarifications of its tender by the date and time set in the Procuring Entity's 
request for clarification, its Tender may be rejected. 

30     Deviations, Reservations, and Omissions 

30.1 During the evaluation of tenders, the following definitions apply: 

 “Deviation” is a departure from the requirements specified in the tender document; 

“Reservation” is the setting of limiting conditions or withholding from complete acceptance of the requirements 
specified in the tender document; and “Omission” is the failure to submit part or all of the information or 
documentation required in the Tender document. 

31 Determination of Responsiveness 

31.1 The Procuring Entity's determination of a Tender's responsiveness is to be based on the contents of the 
tender itself, as defined in ITT 13. 

31.2 A substantially responsive Tender is one that meets the requirements of the Tender document without material 
deviation, reservation, or omission. A material deviation, reservation, or omission is one that, if accepted, 
would: 

a. Affect in any substantial way the scope, quality, or performance of the Works specified in the Contract; or 

b. limit in any substantial way, inconsistent with the tender document, the Procuring Entity's rights or the 
tenderer's obligations under the proposed contract; or 

c. if rectified, would unfairly affect the competitive position of other tenderers presenting substantially 
responsive tenders. 

31.3 The Procuring Entity shall examine the technical aspects of the tender submitted in accordance with ITT 18, 
to confirm that all requirements of Section VII, Works' Requirements have been met without any material 
deviation, reservation or omission. 

31.4 If a tender is not substantially responsive to the requirements of the tender document, it shall be rejected by 
the Procuring Entity and may not subsequently be made responsive by correction of the material deviation, 
reservation, or omission. 
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32 Non-material Non-conformities 

32.1 Provided that a tender is substantially responsive, the Procuring Entity may waive any non-conformities in the 
tender. 

32.2 Provided that a Tender is substantially responsive, the Procuring Entity may request that the tenderer submit 
the necessary information or documentation, within a reasonable period of time, to rectify nonmaterial non- 
conformities in the tender related to documentation requirements. Requesting information or documentation 
on such non-conformities shall not be related to any aspect of the price of the tender. Failure of the tenderer to 
comply with the request may result in the rejection of its tender. 

32.3 Provided that a tender is substantially responsive, the Procuring Entity shall rectify quantifiable nonmaterial 
non-conformities related to the Tender Price. To this effect, the Tender Price shall be adjusted, for comparison 
purposes only, to reflect the price of a missing or non-conforming item or component in the manner specified 
in the TDS. 

32.4 Provided that the tender is substantially responsive, no correction of errors is expected in this tender. 

33 Correction of Arithmetical Errors 

33.1 The tender sum as submitted and read out during the tender opening shall be absolute and final and shall not 
be the subject of correction, adjustment or amendment in any way by any person or entity. 

33.2 Provided that the Tender is substantially responsive, the Procuring Entity shall handle errors on the following 
basis: 

a. Any error detected if considered a major deviation that affects the substance of the tender, shall lead to 
disqualification of the tender as non-responsive. 

b. Any errors in the submitted tender arising from a miscalculation of unit price, quantity, subtotal and total 
bid price shall be considered as a major deviation that affects the substance of the tender and shall lead 
to disqualification of the tender as non-responsive. and 

c. If there is a discrepancy between words and figures, the amount in words shall prevail, unless the 
amount expressed in words is related to an arithmetic error, in which case the amount in figures shall 
prevail. 

34 Breakdown of the Tender Price 

34.1 The completed Form of Tender shall have a table indicating the details of the Tender Price which must include: 

a. Preliminary items such as insurance for works, noticeboards, statutory payments, site office costs, etc., 

b. Monthly cost of design/supervisory staff and site agents (up to contract completion); 

c. Monthly cost of major items of equipment (up to contract completion); 

d. Cost of the works (a lump sum figure). 

e. Any items specified in the TDS. 

34.2 The Breakdown of the Tender Price will form the basis of the Bills of Quantities and Payment Schedule and 
will be agreed with the Procuring Entity prior to signing of the contract and it will be part of the Contract 
Agreement. In addition, the Contract shall be required to submit non-binding quarterly estimates of the 
payments which he expects to become due during the execution of the works. 

34.3 In preparing the Schedule of Payments, every effort must be taken to ensure that the schedule is not is seriously 
unbalanced and/or front loaded. If in the Procuring Entity's opinion, the schedule is seriously unbalanced 
and/or front loaded, the Procuring Entity may require the Tenderer to provide written clarifications. 
Clarifications may include detailed price analyses to demonstrate the consistency of the schedule of prices 
with the scope of works, proposed methodology, schedule and any other requirements of the Contract. 

34.4 On award of Contract, within the period specified in the TDS, the tenderer will prepare a complete Bills of 
Quantities for the works in conformity with ITT 31.1 (d) which will form the basis of preparing payment 
certificates. If in the Procuring Entity's opinion, the pricing in the Bills of Quantities is seriously unbalanced 
and/or front loaded, the Procuring Entity may require the Tenderer to provide written clarifications. 
Clarifications may include detailed price analyses to demonstrate the consistency of the schedule of prices 
with the scope of works, proposed methodology, schedule and any other requirements of the Contract. 
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35 Conversion to Single Currency 

35.1 For evaluation and comparison purposes, the currency (ies) of the Tender shall be converted into a single 
currency as specified in the TDS. 

36 Margin of Preference and Reservations 

36.1 A margin of preference may be allowed only when the contract is open to international competitive tendering 
where foreign contractors are expected to participate in the tendering process and where the contract exceeds 
the value/threshold specified in the Regulations. 

36.2 A margin of preference shall not be allowed unless it is specified so in the TDS. 

36.3 Contracts procured on basis of international competitive tendering shall not be subject to reservations exclusive 
to specific groups as provided in ITT36.1. 

37 Nominated Subcontractors 

37.1 Unless otherwise stated in the TDS, the Procuring Entity does not in tend to execute any specific elements of 
the Works by subcontractors selected in advance by the Procuring Entity. Tenderers may propose 
subcontracting up to the percentage of total value of contracts or the volume of works as specified in the TDS. 
Subcontractors proposed by the Tenderer shall be fully qualified for their parts of the Works. 

37.2 The subcontractor's qualifications shall not be used by the Tenderer to qualify for the Works unless their 
specialized parts of the Works were previously designated by the Procuring Entity in the TDS as can be met 
by subcontractors referred to hereafter as 'Specialized Subcontractors', in which case, the qualifications of 
the Specialized Subcontractors proposed by the Tenderer may be added to the qualifications of the Tenderer. 

38     Evaluation of Tenders 

38.1 To assist in the examination, and evaluation of Technical Proposals, and qualification of the tenderers, the 
Procuring Entity may, at its discretion, ask any tenderer for a clarification of its Tender, given a reasonable 
time for a response. Any clarification submitted by a tenderer that is not in response to a request by the 
Procuring Entity shall not be considered. The Procuring Entity's request for clarification and the response 
shall be in writing. No change, including any voluntary increase or decrease, in the prices or substance of the 
tender shall be sought, offered, or permitted, except to confirm the correction of any errors discovered by the 
Procuring Entity in the evaluation of the tenders, in accordance with ITT 33. 

38.2 If a tenderer does not provide clarifications of its tender by the date and time set in the Procuring Entity's 
request for clarification, its Tender may be rejected. 

38.3 The Procuring Entity's evaluation committee shall evaluate the Technical Proposals that have passed the 
eligibility and mandatory criteria, on the basis of their responsiveness to the Tender Documents. The 
eligibility and mandatory criteria shall include the following and any other that may include in the Data 

sheet. 

a) Firm has submitted the required number of copies of the Technical Proposals. 

b) Firm has submitted a sealed form of Tender (Financial proposal). 

c) The Proposal is valid for the required number of days. 

d) The Technical Proposal is signed by the person with power of attorney, without material deviation, 
reservation, or omission. 

e) The Technical Proposal is complete with all the forms and required documentary evidence submitted. 

f) Valid Tax Compliance Certificate for Kenyan firms. 

g) Key Experts are from eligible countries. 

h) A tenderer has not participated in more than one tender, except for alternative tenders if so allowed. 

i) The tender is not in solvent, in receivership, bankrupt or in the process of being wound up. 

j) The Tenderer, its sub-consultants and experts have not engaged in or been convicted of corrupt or 
fraudulent practices. 

k) The Tenderer is neither precluded from entering into a Contract nor debarred by PPRA. 
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l) The Tenderer has not proposed employing public officials, civil servants and employees of public 
institutions. 

m) The Tenderer, its sub-consult as and experts have no conflicts of interest. 

n) Any other material requirement in the ITT. 

38.4 Only Technical proposals of tenderers that pass the preliminary examination will be evaluated. A Proposal 
shall be rejected at this stage if it does not respond to important aspects of the tender document if it fails to 
achieve the minimum technical score indicated in the TDS. 

39 Comparison of Tender Prices 

39.1 The Procuring Entity shall use the criteria and methodologies listed in the ITT and Section III, Evaluation 
and Qualification Criteria. No other evaluation criteria or methodologies shall be permitted. By applying the 
criteria and methodologies the Procuring Entity shall determine the Lowest Evaluated Tender in accordance 
with ITT 40. 

39.2 To evaluate a Tender, the Procuring Entity shall consider the following: 

a) The Tender price, including Provisional Sums, if any; 

b) Price adjustment due to unconditional discounts offered in accordance with ITT 16.4; 

c) converting the amount resulting from applying (a) to (c) above, if relevant, to a single currency in 
accordance with ITT 35; 

d) any additional evaluation factors specified in the TDS and Section III, Evaluation and Qualification 
Criteria. 

39.3 The estimated effect of the price adjustment provisions of the Conditions of Contract, applied over the period 
of execution of the Contract, shall not be considered in Tender evaluation. 

39.4 In the case of multiple contracts or lots, Tenderers are allowed to tender for one or more lots and the 
methodology to determine the lowest evaluated cost of the lot (contract) and for combinations, including any 
discounts offered in the Form of Tender, is specified in Section III, Evaluation and Qualification Criteria. 

39.5 The Procuring Entity shall compare the evaluated costs of all substantially responsive Tenders established in 
accordance with ITT 38.2 to determine the Tender that has the lowest evaluated cost. 

40 Abnormally Low Tenders 

40.1 An Abnormally Low Tender is one where the Tender price, in combination with other elements of the 
Tender, appears so low that it raises material concerns as to the capability of the Tenderer in regards to the 
Tenderer's ability to perform the Contract for the offered Tender Price. 

40.2 In the event of identification of a potentially Abnormally Low Tender, the Procuring Entity shall seek written 
clarifications from the Tenderer, including detailed price analyses of its Tender price in relation to the subject 
matter of the contract, scope, proposed methodology, schedule, allocation of risks and responsibilities and 
any other requirements of the Tender document. 

40.3 After evaluation of the price analyses, in the event that the Procuring Entity determines that the Tenderer has 
failed to demonstrate its capability to perform the Contract for the offered Tender Price, the Procuring Entity 
shall reject the Tender. 

41 Abnormally High Tenders 

41.1 An abnormally high tender price is one where the tender price, in combination with other constituent 
elements of the Tender, appears unreasonably too high to the extent that the Procuring Entity is concerned 
that it (the Procuring Entity) may not be getting value for money or it may be paying too high a price for the 
contract compared with market prices or that genuine competition between Tenderers is compromised. 

41.2 In case of an abnormally high price, the Procuring Entity shall make a survey of the market prices, check if 
the estimated cost of the contract is correct and review the Tender Documents to check if the specifications, 
scope of work and conditions of contract are contributory to the abnormally high tenders. The Procuring 
Entity may also seek written clarification from the tenderer on the reason for the high tender price. The 
Procuring Entity shall proceed as follows: 
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i) If the tender price is abnormally high based on wrong estimated cost of the contract, the Procuring 
Entity may accept or not accept the tender depending on the Procuring Entity's budget considerations. 

ii) If specifications, scope of work and/or conditions of contract are contributory to the abnormally high 
tender prices, the Procuring Entity shall reject all tenders and may retender for the contract based on 
revised estimates, specifications, scope of work and conditions of contract, as the case may be. 

41.3 If the Procuring Entity determines that the Tender Price is abnormally too high because genuine competition 
between tenderers is compromised (often due to collusion, corruption or other manipulations), the Procuring 
Entity shall reject all Tenders and shall institute or cause competent Government Agencies to institute an 
investigation on the cause of the compromise, before retendering. 

42 Qualifications of the Tenderer 

42.1 The Procuring Entity shall determine to its satisfaction whether the eligible Tenderer that is selected as 
having submitted the lowest evaluated cost and substantially responsive Tender, meets the qualifying criteria 
specified in Section III, Evaluation and Qualification Criteria. 

42.2 The determination shall be based upon an examination of the documentary evidence of the Tenderer's 
qualifications submitted by the Tenderer, pursuant to ITT 19. The determination shall not take into 
consideration the qualifications of other firms such as the Tenderer's subsidiaries, parent entities, affiliates, 
subcontractors (other than Specialized Subcontractors if permitted in the Tender document), or any other 
firm (s) different from the Tenderer. 

42.3 An affirmative determination shall be a prerequisite for award of the Contract to the Tenderer. A negative 
determination shall result in disqualification of the Tender, in which event the Procuring Entity shall proceed 
to the Tenderer who offers a substantially responsive Tender with the next lowest evaluated price to make a 
similar determination of that Tenderer's qualifications to perform satisfactorily. 

43 Lowest Evaluated Tender 

43.1 Having compared the evaluated prices of Tenders, the Procuring Entity shall determine the Lowest 
Evaluated Tender. The Lowest Evaluated Tender is the Tender of the Tenderer that meets the Qualification 
Criteria and whose Tender has been determined to be: 

a) Substantially responsive to the Tender document; and 

b) The lowest evaluated price. 

44  Procuring Entity's Right to Accept Any Tender, and to Reject Any or All Tenders. 

The Procuring Entity reserves the right to accept or reject any Tender and to annul the Tender process and 
reject all Tenders at any time prior to Contract Award, without there by incurring any liability to Tenderers. In 
case of annulment, all Tenders submitted and specifically, Tender securities, shall be promptly returned to the 
Tenderers. 
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F. AWARD OF CONTRACT 

45 Award Criteria 

The Procuring Entity shall award the Contract to the successful tenderer whose tender has been determined to 
be the Lowest Evaluated Tender. 

46 Notice of Intention to enter into a Contract/Notification of award 

46.1 Upon award of the contract and Prior to the expiry of the Tender Validity Period the Procuring Entity shall 
issue a Notification of Intention to Enter into a Contract/Notification of award to all tenderers which shall 
contain, at a minimum, the following information: 

a. The name and address of the Tenderer submitting the successful tender; 

b. The Contract price of the successful tender; 

c. a statement of the reason(s) the tender of the unsuccessful tenderer to whom the letter is addressed was 
unsuccessful, unless the price information in (c) above already reveals the reason; 

d. the expiry date of the Standstill Period; and 

e. instructions on how to request a debriefing and/or submit a complaint during the standstill period; 

47 Standstill Period 

47.1 The Contract shall not be signed earlier than the expiry of a Standstill Period of 14 days to allow any 
dissatisfied tender to launch a complaint. Where only one Tender is submitted, the Standstill Period shall not 
apply. 

47.2 Where a Standstill Period applies, it shall commence when the Procuring Entity has transmitted to each 
Tenderer the Notification of Intention to Enter in to a Contract with the successful Tenderer. 

48 Debriefing by the Procuring Entity 

48.1 On receipt of the Procuring Entity's Notification of Intention to Enter in to a Contract referred to in ITT 46, 
an unsuccessful tenderer may make a written request to the Procuring Entity for a debriefing on specific 
issues or concerns regarding their tender. The Procuring Entity shall provide the debriefing within five days 
of receipt of the request. 

48.2 Debriefings of unsuccessful Tenderers may be done in writing or verbally. The Tenderer shall bear its own 
costs of attending such a debriefing meeting. 

49 Letter of Award 

49.1 Prior to the expiry of the Tender Validity Period and upon expiry of the Standstill Period specified in ITT 
44.1, upon addressing a complaint that has been filed within the Standstill Period, the Procuring Entity shall 
transmit the Letter of Award to the successful Tenderer. The letter of award shall request the successful 
tenderer to furnish the Performance Security within 21days of the date of the letter. 

50 Signing of Contract 

50.1 UpontheexpiryofthefourteendaysoftheNotificationofIntentiontoenterintocontractandupontheparties meeting 
their respective statutory requirements, the Procuring Entity shall send the successful Tenderer the Contract 
Agreement. 

50.2 Within fourteen (14) days of receipt of the Contract Agreement, the successful Tenderer shall sign, date, and 
return it to the Procuring Entity. 

50.3 The written contract shall be entered into within the period specified in the notification of award and before 
expiry of the tender validity period 

50.4 Notwithstanding ITT 50.2 above, in case signing of the Contract Agreement is prevented by any export 
restrictions attributable to the Procuring Entity, to Kenya, or to the use of the Information System to be 
supplied, 
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50.5 Where such export restrictions arise from trade regulations from a country supplying those Information 
System, the Tenderer shall not be bound by its Tender, provided that the Tenderer can demonstrate that 
signing of the Contract Agreement has not been prevented by any lack of diligence on the part of the 
Tenderer in completing any formalities, including applying for permits, authorizations and licenses 
necessary for the export of the Information System under the terms of the Contract. 

51 Performance Security 

51.1 Within twenty-one (21) days of the receipt of the Letter of Acceptance from the Procuring Entity, the 
successful Tenderer shall furnish the Performance Security and, any other documents required in the TDS, in 
accordance with the General Conditions of Contract, subject to ITT 38.2 (b), using the Performance Security 
and other Forms included in Section X, Contract Forms, or another form acceptable to the Procuring Entity. 
A foreign institution providing a bank guarantee shall have a correspondent financial institution located in 
Kenya, unless the Procuring Entity has agreed in writing that a correspondent bank is not required. 

51.2 Failure of the successful Tenderer to submit the above-mentioned Performance Security and other 
documents required in the TDS, or sign the Contract shall constitute sufficient grounds for the annulment of 
the award and forfeiture of the Tender Security. In that event the Procuring Entity may award the Contract to 
the Tenderer offering the next Lowest Evaluated Tender. 

51.3 Performance security shall not be required for contracts estimated to cost less than Kenya shillings five 
million shillings. 

52 Publication of Procurement Contract 

Within fourteen days after signing the contract, the Procuring Entity shall publish the awarded contract at its 
notice boards and websites; and on the Website of the Authority. At the minimum, the notice shall contain 
the following information: 

a) Name and address of the Procuring Entity; 

b) name and reference number of the contract being awarded, a summary of its scope and the selection 
method used; 

c) the name of the successful Tenderer, the final total contract price, the contract duration. 

d) Dates of signature, commencement and completion of contract; 

e) Names of all Tenderers that submitted Tenders, and their Tender prices as read out at Tender opening. 

53 Procurement Related Complaint 

53.1 The procedures for making Procurement-related Complaints or a request for review shall be specified in the 
TDS. 
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SECTION II - TENDER DATA SHEET (TDS) 

The following specific data shall complement, supplement, or amend the provisions in the Instructions to Tenderers 
(ITT). Whenever there is a conflict, the provisions herein shall prevail over those in ITT. 

 

 

 

 UPGRADING AND LANDSCAPING OF KENYATTA ROAD (C565) 

 

 

 TENDER No. KeNHA/2444/2021 

 

 

 

 

 NA 

 

 

  

NONE 

 

 
 

Maximum number of members in the Joint Venture (JV) shall be: Three (3) 

 
 

 

 
 

 
 

 Kenya National Highways Authority 
 

 

 Barabara Plaza, Off Airport South Road, Opp. KCAA 
 

 P. O. Box 49712-00100, 
 NAIROBI, KENYA 

 

  

 Attention:  Deputy Director (Supplies Chain Management) 

Postal Address: P.O. Box 49712 – 00100, NAIROBI, KENYA 

Floor/Room No.: 2nd Floor Block C, Supplies Chain Management 

Telephone:  +254 700423606, +254 20 4954329 

Email addresses:  procurement@kenha.co.ke 
  

 

 
 

 

 NA 

 

 NA 

 NA 
 

 
 NA 

 

 NA  

 NA  
Due to the COVID -19 pandemic and consequently the Public Health directives issued, there shall be 

NO Pre-Tender Site Visits. However, bidders are encouraged to make separate arrangements to 

acquaint themselves with the site before submissions of their bids and can submit in writing any 

queries to the undersigned vide electronic means. 
 

 
 

 
 

NA 
 

 

 

 
 

 
 
www.kenha.co.ke or www.supplier.treasury.go.ke 

mailto:procurement@kenha.co.ke
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13.1(h)  
 

 

As a minimum, Bidders shall provide latest information set out below: 

a) Evidence of access to lines of credit and availability of other financial resources 

b) Financial predictions for the current year and the two subsequent years, including the effect of 

known commitments 

c) Current work commitments  

d) Current litigation information; and 

e) Availability of critical equipment 

f) Availability of key technical personnel 

g) Similar work experience 

h) History of non performing contracts 

i) Details of sub-contractors if any 

 
 

 1 5 . 1  
 

 
 

 
Alternative Tenders shall not be considered 
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I 

ITT 15.2 Alternative times for completion [insert "shall be" or "shall not be"-]- shall be  permitted. 

[If alternative times for completion are permitted, the evaluation method will be as specified in Section 

III, Evaluation and Qualification Criteria.} 

ITT 15.4 Alternative technical solutions shall be permitted for the following parts of the Works: 

None [insert parts of the Works]: 

[If alternative technical solutions are permitted, the evaluation method will be as specified in Section III, 

Evaluation and Qualification Criteria.} 

ITT 16.5 The prices quoted by the Tenderer shall be: subject to adjustment [insert "subject to adjustment" or 

"fixed''} 

ITT 17.2(b) The rates of exchange shall be those published by Central Bank of Kenya mean exchange rate (specify the 

institution) as on the date 13th  July 2021 (7 days before date of Tender opening)(specify date of exchange 

rate) 

ITT 20.1 The Tender validity period shall be 147 days. 

ITT 20.3 The Tender price shall be adjusted by the following percentages of the tender price: 

(i) By a % prescribed by the Central Bank of Kenya prevailing rate of the local currency portion of the 

Contract price adjusted to reflect local inflation during the period of extension and 

(ii) By a % prescribed by the Central Bank of Kenya prevailing rate of the foreign currency 

portion of the Contract price adjusted to reflect the international inflation during the period of 

extension. 

ITT 21.1 [If a Tender Security shall be required, a Tender-Securing Declaration shall not be required, and vice 

versa.} 

A Tender Security Shall be [insert " shall be" or " shall not be"] required. 

A Tender-Securing Declaration [insert "shall be" or " shall not be"] required. 

If a Tender Security shall be required, the amount and currency of the Tender Security shall be 

Ksh.40,000,000.00 

[If a Tender Security is required  insert amount and currency of the Tender Security. Otherwise insert " 

Not Applicable".} [In case of lots, please insert amount and currency of the Tender Security for each 

lot] 

Note: Tender Security is required for each lot as per amounts indicated against each lot. Tenderers have 

the option of submitting one Tender Security for all lots (for the combined total amount of all lots) for 

which Tenders have been submitted, however if the amount of Tender Security is less than the total 

required amount, the Procuring Entity will determine for which lot or lots the Tender Security amount 

shall be applied.} 

ITT 19.9 (c) If the Tenderer performs any of the actions prescribed in ITT 19.8 (a) or (b), the Procuring Entity will 

declare the Tenderer ineligible to be awarded contracts by the Procuring Entity for a period of 2 years. 

ITT 22.1 In addition to the original of the Technical Proposal, the number of copies is: 2_ {insert number of 

copies]. 

No copies will be required for the Form of Tender.] 

ITT 22.3 The written confirmation of authorization to sign on behalf of the Tenderer shall consist of: Authority to 

Sign Tender: Letter giving authority to sign the tender on behalf of the Tenderer 

[insert the name and description of the documentation required to demonstrate the authority of the 

signatory to sign the Tender] 

D. Submission and Opening of Tenders 

ITT 24.1 (A) For Tender submission purposes only, the Procuring Entity's address is: 

Attention:    Deputy Director, Supply Chain Management 

Procuring Entity:  Kenya National Highways Authority 

Physical address: Barabara Plaza, JKIA, Off Mazao Road (Opposite Aviation House) 

Postal Address:  P. O. Box 49712-00100, NAIROBI, KENYA 

Floor/Room No.:  2nd Floor Block C, Directorate of Supplies Chain Management 

Telephone:   +254 700423606, +254 20 4954329 

Email addresses:  procurement@kenha.co.ke; dhpd@kenha.co.ke 

Date and time for submission of Tenders....20th July 2021 at 1100Hrs 

 Tenderers shall shall not submit tenders electronically. 
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ITT 27.1 The Tender opening shall take place at the time and the address for Opening of Tenders provided below: 

Procuring Entity: Kenya National Highways Authority  

Physical address: Barabara Plaza, JKIA, Off Mazao Road 

(Opposite Aviation House) 2nd Floor Block C, 

Directorate of Supplies Chain Management 

Date and time for opening of Tenders....20th July 2021 at 1100Hrs 

lTT27.1 Tenderers are not allowed to submit Tenders electronically. If allowed, they shall follow the electronic 

tender submission procedures specified below [insert a description of the electronic Tender opening 

procedures]: 

E. Evaluation, and Comparison of Tenders 

ITT 32.3 The Procuring Entity shall rectify quantifiable non-material nonconformities related to the Tender Price   

in the following manner: In a Manner Prescribed in the Tender Documents 

 

ITT 34.1 (e) Any items specified in the Breakdown of the Tender Price (specify and list) NONE 

ITT 34.4 The Contractor will prepare a complete Bills of Quantities for the work within___42________ days 

after award of Contract. 

ITT 35.1 The currency that shall be used for Tender evaluation and comparison purposes to convert at the 

selling exchange rate all Tender prices expressed in various currencies in to a single currency is: 

Kenya Shilling  

The source of exchange rate shall be: The Central bank of Kenya 

The date for the exchange rate shall be: 7 days before the deadline date for Submission of the Tenders. 

For comparison of Tenders, the Tender Price, corrected pursuant to ITT 31, shall first be broken down 

into the respective amounts payable in various currencies by using the selling exchange rates specified 

by the Tenderer in accordance with ITT 15.1. 

in the second step, the Procuring  Entity will convert the amounts in various currencies in which the 

Tender Price is payable (excluding Provisional Sums but including Day work where priced 

competitively) to the single currency identified above at the selling rates established for similar 

transactions by the authority specified and, on the date, stipulated above. 

lTT36.2 A margin of preference Shall Apply. 

[if a margin of preference applies the application methodology shall be defined in Section 111 - 
Evaluation and Qualification Criteria or the Procurement Act and its attendant Regulations] 

 
Unless otherwise stated in the TDS, the Procuring Entity does not intend to execute any specific 

elements of the Works by subcontractors selected in advance by the Procuring Entity. 

Tenderers may propose subcontracting up to the percentage of total value of contracts or the volume of 

works as specified in the TDS. Subcontractors proposed by the Tenderer shall be fully qualified for 

their parts of the Works. 

The subcontractor's qualifications shall not be used by the Tenderer to qualify for the Works unless 

their specialized parts of the Works were previously designated by the Procuring Entity in the 

TDS as can be met by subcontractors referred to hereafter as ' Specialized Subcontractors', in 

which case, the qualifications of the Specialized Subcontractors proposed by the Tenderer may be 

added to the qualifications of the Tenderer. 

ITT 37.1 At this time, the Procuring Entity does not intend [insert "intends" or "does not intend"} to execute 

certain specific parts of the Works by subcontractors selected in advance. 

ITT 37.2 The qualifications of the Specialized Subcontractors proposed by the Tenderer may be added to the 

qualifications of the Tenderer. 

ITT 38.4 A Proposal shall be rejected if it fails to achieve the minimum technical score of    80  out of100. 
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ITT 34.3 [Indicate NIA if not applicable] 

The parts of the Works for which the Procuring Entity permits Tenderers to propose Specialized Subcontractors 

are designated as follows: 

 N/A 
 

 
 

 
 

For the above-designated parts of the Works that may require Specialized Subcontractors, the relevant 

qualifications of the proposed Specialized Subcontractors will be added to the qualifications of the Tenderer for 

the purpose of evaluation. 

ITT 39.2 (d) Additional requirements apply. These are detailed in the evaluation criteria in Section Ill, Evaluation and 

Qualification Criteria. 

ITT 39.4 Tenderers shall be not allowed to quote separate prices for different lots (contracts) and the methodology 

to determine the lowest tenderer is specified in Section III, Evaluation and Qualification Criteria. 

ITT51.1 Performance Security; other documents required are, list: 

ITT 53.1 The procedures for making a Procurement-related Complaint are detailed in the "Notice of 

Intention to Award the Contract" herein and are also available from the PPRA website 

www.ppra.go.ke. 

If a Tenderer wishes to make a Procurement-related Complaint, the Tenderer should submit its complaint 

following these procedures, in writing (by the quickest means available, that is either by hand delivery or 

email to: 

For the attention: Eng. Peter M. Mundinia  

Title/position: Director General  

Procuring Entity: Kenya National Highways Authority  

Email address: dg@kenha.co.ke  

In summary, a Procurement-related Complaint may challenge any of the following: 

(i) the terms of the Tender Documents; and 

(ii) the Procuring Entity's decision to award the contract. 

http://www.ppra.go.ke/
mailto:dg@kenha.co.ke
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SECTION III - EVALUATION AND QUALIFICATION CRITERIA 

1. General Provisions 

1.1 This section contains the criteria that the Procuring Entity shall use to evaluate tender and qualify tenderers. 
No other factors, methods or criteria shall be used other than specified in this tender document. The Tenderer 
shall provide all the information requested in the forms included in Section IV, Tendering Forms. The 
Procuring Entity shall use the Standard Tender Evaluation Document for Goods and Works for evaluating 
Tenders. 

1.2 Wherever a Tenderer is required to state a monetary amount, Tenderers should indicate the Kenya Shilling 
equivalent using the rate of exchange determined as follows: 
a. For construction turn over or financial data required for each year -Exchange rate prevailing on the last 

day of the respective calendar year (in which the amounts for that year is to be converted) was originally 

established. 

b. Value of single contract- Exchange rate prevailing on the date of the contract signature. 

c. Exchange rates shall be taken from the publicly available source identified in the ITT. Any error in 

determining the exchange rates in the Tender may be corrected by the Procuring Entity. 

1.3 Evaluation and contract award Criteria 

The Procuring Entity shall use the criteria and methodologies listed in this Section to evaluate tenders and 
arrive at the Lowest Evaluated Tender. The tender that (i) meets the qualification criteria, (ii) has been 
determined to be substantially responsive to the Tender Documents, and (iii) is determined to have the Lowest 
Evaluated Tender price shall be selected for award of contract. 

2. Preliminary examination for Determination of Responsiveness 

The Procuring Entity will start by examining all tenders to ensure they meet in all respects the eligibility 
criteria and requirements in the ITT35.3, and that the tender is complete in all aspects in meeting the 
requirements of “Part 2 – Procuring Entity's Works Requirements”. Tenders that do not submit a Financial 
offer will also be rejected at this stage. The Standard Tender Evaluation Report Document for Goods and 
Works for evaluating Tenders provides clear guide on how to deal with review of these requirements. Tenders 
that do not pass the Preliminary Examination will be considered irresponsive and will not be considered 
further. 

3. Evaluation of the Technical Proposal 

3.1 Technical Proposal shall be comprised of the Design Proposals for the Works and other forms as called for in 
Section IV, Tendering Forms. The Procuring Entity shall then consider the Technical Proposal of the Tenders 
who have been found responsive. The Procuring Entity shall allocate scores for each criterion on the Table of 
Scores below. The Procuring Entity will evaluate the Technical Proposals of all tenders that pass Preliminary 
examination for Determination of Responsiveness using the following criteria and scoring system as indicated 
below. This is to ensure that the Procuring Entity opens and considers and opens Financial Proposals of 
proposals that the threshold score of the Technical Proposal. 

TABLES OF SCORES 
 

 

 
 

 
  

 

 
 

 

 

 15 

 

 
 

 
 

 10 

 

 
 

 
 

 5 

 

 
 

 
 

 10 

 

 
 

 
 

 5 
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 5 

 

 
 

 
 

 5 

 

 
 

 
 

 10 

 

 
 

 
 

 
20 
  

 

 
 

 

 

 5 

 

  
 

 Tenderer’s proposed Construction Period  - 3 marks 
 Similar Experience of the Contractor – 5 marks 
 Proposal on Quality Assurance System – 2 marks 

 

 10 

  

 
 

 
 

 

* Note: The Contract Period as per the Employer’s Requirements is 12 Months. However, a Bidder may propose a 

shorter/longer period depending on their design concept/financial capability and resources. A proposed work schedule will 

accompany the bid highlighting the bidder’s proposed construction period and milestones. A score of 10 points will be 

given to the bidder who has proposed the shortest construction period accompanied by supporting resourced work 

schedule and proof of financial capability to finance the project.  

 

 Key Experts on Item 9 above will be evaluated as follows. 

a) Design Team 

No. Position 

Minimum academic and 

professional qualifications or 

provide equivalent 

General 

work 

experience 

(years) 

Specific 

work 

experience 

(years) 

Evaluation 

Marks 

Awarded 

1 Project Manager 

Must possess at least a Bachelor’s 

Degree in any of the following: 

Civil Engineering, Quantity 

Surveying, Construction Project 

Management, structural 

Engineering or equivalent from a 

recognized university, with a 

minimum of 10 years relevant 

experience in construction of 

structures.  Must be Registered 

Engineer with Engineers Board of 

Kenya or equivalent. 

15 10 

Meets all 

Requirements: 

Yes – 0.5 Point 

No – 0 Points 

2 
Highways 

Engineer 

Must possess at least a Bachelor’s 

Degree in  Civil Engineering or 

equivalent from a recognized 

university and is a Registered 

Engineer with Engineers Board of 

Kenya or equivalent 

15 10 

Meets all 

Requirements: 

Yes –0.5 Point 

No – 0 Points 

3 
Materials 

Engineer 

Must possess at least a Bachelor’s 

Degree in  Civil Engineering or 

equivalent from a recognized 

university and is a Registered 

Engineer with Engineers Board of 

Kenya or equivalent 

15 10 

Meets all 

Requirements: 

Yes –0.5 Point 

No – 0 Points 

4 
Structural/Draina

ge Engineer 

Must possess at least a Bachelor’s 

Degree in  Civil Engineering or 

equivalent from a recognized 

15 10 

Meets all 

Requirements: 

Yes –0.5 Point 
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No. Position 

Minimum academic and 

professional qualifications or 

provide equivalent 

General 

work 

experience 

(years) 

Specific 

work 

experience 

(years) 

Evaluation 

Marks 

Awarded 

university and is a Registered 

Engineer with Engineers Board of 

Kenya or equivalent 

No – 0 Points 

5 
Electrical 

Engineer 

Must possess at least a Bachelor’s 

Degree in  Civil Engineering or 

equivalent from a recognized 

university and is a Registered 

Engineer with Engineers Board of 

Kenya or equivalent 

10 5 

Meets all 

Requirements: 

Yes –0.5 Point 

No – 0 Points 

6 Senior Surveyor 

Must possess at least a Bachelor’s 

Degree in Survey & 

Photogrammetry or and is 

Registered with Institute of 

Surveyors of Kenya. 

10 8 

Meets all 

Requirements: 

Yes –0.5 Point 

No – 0 Points 

7 Hydrologist 

Must possess Bachelor’s degree in 

physical or natural science’s or 

civil engineering from a 

recognized university 

10 5 

Meets all 

Requirements: 

Yes –0.5 Point 

No – 0 Points 

8 Environmentalist 

Must possess Bachelor’s Degree 

in Environmental Management or 

related discipline and must be 

registered as Lead  

Expert (NEMA) or equivalent. 

10 5 

Meets all 

Requirements: 

Yes –0.5 Point 

No – 0 Points 

9 CAD Engineer 

Must possess Bachelor’s Degree 

in Civil Engineering or related 

field from a recognized university 

and be a Registered Graduate 

Engineer with Engineers 

Registration Board of Kenya or 

equivalent 

8 5 

Meets all 

Requirements: 

Yes –0.5 Point 

No – 0 Points 

10 
Transport 

Economist 

Must possess Bachelor’s degree in 

Transport Economics or 

equivalent 

8 5 

Meets all 

Requirements: 

Yes –0.5 Point 

No – 0 Points 

11 
Social/Gender 

Specialist 

Must possess Bachelor’s Degree 

in Gender/Social science 

management or related discipline. 

8 5 

Meets all 

Requirements: 

Yes –0.5 Point 

No – 0 Points 

12 Architect 

Must possess at least a Bachelor of 

Architecture/Architectural Studies 

or equivalent from a recognized 

university and is a Registered 

Architect with the Board of 

Registration for Architects and 

Quantity Surveyors or equivalent. 

10 5 

Meets all 

Requirements: 

Yes –0.5 Point 

No – 0 Points 

13 
Landscape 

Architect 

Must possess at least a Bachelor of 

Landscape Architecture or 

equivalent from a recognized 

university and is a Registered 

Landscape Architect with 

the  Board of Registration for 

Architects and Quantity Surveyors 

or equivalent 

10 5 

Meets all 

Requirements: 

Yes –0.5 Point 

No – 0 Points 

14 
Quantity 

Surveyor 

Must possess at least a Bachelor of 

Quantity Survey or equivalent 

from a recognized university and 

10 5 

Meets all 

Requirements: 

Yes –0.5 Point 

http://www.boraqs.or.ke/
http://www.boraqs.or.ke/
http://www.boraqs.or.ke/
http://www.boraqs.or.ke/
http://www.boraqs.or.ke/
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No. Position 

Minimum academic and 

professional qualifications or 

provide equivalent 

General 

work 

experience 

(years) 

Specific 

work 

experience 

(years) 

Evaluation 

Marks 

Awarded 

is a Registered Quantity Surveyor  

with the  Board of Registration for 

Architects and Quantity Surveyors 

or equivalent 

No – 0 Points 

 

b) Construction Team 

No. Position 

Minimum academic and 

professional qualifications or 

provide equivalent 

General 

Work 

experience 

(years) 

Specific 

Work 

experience 

(years) 

Evaluation 

Marks 

Awarded 

1 Site Agent 

Must possess at least a Bachelor’s 

Degree in  Civil Engineering and is 

a Registered Engineer with 

Engineers Board of Kenya or 

equivalent 

15 10 

Meets all 

Requirements: 

Yes – 1 Point 

No – 0 Points 

2 
Deputy Site 

Agent 

Must possess at least a Bachelor’s 

Degree in  Civil Engineering and is 

a Registered Engineer with 

Engineers Board of Kenya or 

equivalent 

10 5 

Meets all 

Requirements: 

Yes – 1 Point 

No – 0 Points 

3 Site Engineer 

Must possess at least a Bachelor’s 

Degree in  Civil Engineering and is 

a Registered Engineer with 

Engineers Board of Kenya or 

equivalent 

10 5 

Meets all 

Requirements: 

Yes – 1 Point 

No – 0 Points 

4 
Mechanical 

Engineer 

Must possess at least a Bachelor’s 

Degree in  Mechanical Engineering 

or equivalent from a recognized 

university and is a Registered 

Engineer with Engineers Board of 

Kenya or equivalent 

10 5 

Meets all 

Requirements: 

Yes – 1.0 Point 

No – 0 Points 

5 Architect 

Must possess at least a Bachelor’s 

Degree in  Architecture or 

equivalent from a recognized 

university and is a Registered 

Engineer with Engineers Board of 

Kenya or equivalent 

10 5 

Meets all 

Requirements: 

Yes – 1.0 Point 

No – 0 Points 

6 
Electrical 

Engineer 

Must possess at least a Bachelor’s 

Degree in  Civil Engineering or 

equivalent from a recognized 

university and is a Registered 

Engineer with Engineers Board of 

Kenya or equivalent 

10 5 

Meets all 

Requirements: 

Yes –1.0 Point 

No – 0 Points 

7 Senior Foreman 

Must possess at least Higher 

National Diploma (HND) in  Civil 

Engineering 

8 5 

Meets all 

Requirements: 

Yes – 1 Point 

No – 0 Points 

8 Site Surveyor 

Must possess at least Higher 

National Diploma (HND) in  Civil 

Engineering 

7 5 

Meets all 

Requirements: 

Yes – 1 Point 

No – 0 Points 

9 
Quantity 

Surveyor 

Must possess at least a Bachelor of 

Quantity Survey or equivalent from 

a recognized university and is a 

Registered Quantity Surveyor  with 

the  Board of Registration for 

10 5 

Meets all 

Requirements: 

Yes – 1 Point 

No – 0 Points 
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No. Position 

Minimum academic and 

professional qualifications or 

provide equivalent 

General 

Work 

experience 

(years) 

Specific 

Work 

experience 

(years) 

Evaluation 

Marks 

Awarded 

Architects and Quantity Surveyors 

or equivalent 

10 
Earthworks 

Foreman 

Must possess at least Diploma 

(HND) in  Civil Engineering 
6 4 

Meets all 

Requirements: 

Yes – 1 Point 

No – 0 Points 

11 
Bituminous 

Works Foreman 

Must possess at least Diploma 

(HND) in  Civil Engineering 
6 4 

Meets all 

Requirements: 

Yes – 1 Point 

No – 0 Points 

12 
Concrete 

Foreman 

Must possess at least Diploma 

(HND) in  Civil Engineering 
6 4 

Meets all 

Requirements: 

Yes – 0.5 Point 

No – 0 Points 

13 
Drainage 

Foreman 

Must possess at least Diploma 

(HND) in  Civil Engineering 
6 4 

Meets all 

Requirements: 

Yes – 0.5 Point 

No – 0 Points 

14 
Pavement 

Foreman 

Must possess at least Diploma 

(HND) in  Civil Engineering 
6 4 

Meets all 

Requirements: 

Yes – 0.5 Point 

No – 0 Points 

15 
Materials 

Technologist 

Must possess at least Diploma 

(HND) in  Civil Engineering 
6 4 

Meets all 

Requirements: 

Yes – 0.5 Point 

No – 0 Points 

 

Total points for this criterion will be as indicated ** on item 9 above 

 Qualification criteria 

The number of points to be assigned to each of the above Key Experts positions shall be determined 
considering the following three sub-criteria and relevant percentage weights: 

1) General qualifications (general education, training, and experience): 20% 

2) Adequacy for the Assignment (relevant education, training, experience in the sector or similar 
assignments): 70% 

3) Relevant experience in the Kenya (working level fluency in local language (s)/ knowledge of local 
culture or administrative system, government organization, etc.): 10% 

Total weight: 100% 

 Construction Equipment on Item 9 above will be evaluated as follows: 

 

Item 

No. 

Equipment 

Details 

Minimum 

Number 

Required for 

the Contract 

Execution 

No. of 

Equipment 

Owned by 

the Bidder 

No. of 

Equipment 

to be hired/ 

purchased by 

the Bidder 

No. of 

Equipment to 

be made 

available for 

the Contract by 

the Bidder 

Evaluation 

Marks Awarded 

1 A) General 

Plant 

 Primary/Seco

ndary Crusher 

 

 

 

1 

 

   Meets all 

Requirements: 

Yes – 0.5 Points 

No – 0 Points 
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Item 

No. 

Equipment 

Details 

Minimum 

Number 

Required for 

the Contract 

Execution 

No. of 

Equipment 

Owned by 

the Bidder 

No. of 

Equipment 

to be hired/ 

purchased by 

the Bidder 

No. of 

Equipment to 

be made 

available for 

the Contract by 

the Bidder 

Evaluation 

Marks Awarded 

Unit/Power 

Screen Min 

capacity – 

90t/hr. 

 Concrete 

batching plant 

Min Cap 20 

m3/hr 

 Asphalt 

Concrete 

batching plant 

 

 

 

 

1 

 

 

 

 

 

1 

 

2 B) Bituminous 

Plants 

 Bitumen 

Pressure 

distributor 

 Asphalt 

concrete 

paver 

 

 

 

1 

 

 

 

 

1 

 

   

Meets all 

Requirements: 

Yes – 0.5 Points 

No – 0 Points 

3 C) Compactors 

 Vibrating 

compaction 

plate 300 mm 

wide 

 Vibrating 

compaction 

plate 600 mm 

wide 

 

 

 

2 

 

 

 

 

1 

 

   

Meets all 

Requirements: 

Yes – 0.5 Points 

No – 0 Points 

4 D) Mobile 

Compressors 

 Single tool 

(1.8 m3/min) 

 Two tool (2.8 

– 7.3 m3/min) 

 Four tool 

(11.3 – 25.3 

m3/min) 

 Medium rock 

drill (1.5 

m3/min) 
 Heavy rock 

drill (2.4 

m3/min 

 

 

 

1 

 

2 

 

1 

 

 

 

1 

 

 

1 

 

   

Meets all 

Requirements: 

Yes – 0.5 Points 

No – 0 Points 

5 E) Concrete 

Equipment 

 Mobile 

concrete 

mixers 

 Truck 

mounted 

 

 

 

4 

 

 

 

5 

 

   

Meets all 

Requirements: 

Yes – 0.5 Points 

No – 0 Points 



TENDER No. KeNHA/2444/2020: UPGRADING & LANDSCAPING OF KENYATTA ROAD (C565)  

 

Item 

No. 

Equipment 

Details 

Minimum 

Number 

Required for 

the Contract 

Execution 

No. of 

Equipment 

Owned by 

the Bidder 

No. of 

Equipment 

to be hired/ 

purchased by 

the Bidder 

No. of 

Equipment to 

be made 

available for 

the Contract by 

the Bidder 

Evaluation 

Marks Awarded 

mixers 

 Concrete 

vibrators 

 

5 

6 F) Transport 

(Tippers, 

dumpers, 

water 

tankers) 

 4X2 tippers 

payload 7 – 12 

tonnes 

 

 6X4 tippers 

payload 16 – 

20 tonnes 

 

 8X4 tippers 

payload 16 – 

20 tonnes 

 

 Articulated 

trailers 

 

 Dump trucks 

 

 Flatbed 

lorries 

 

 Water tankers 

(18,000 – 

20,000 lts. 

capacity) 

 

 

 

 

 

5 

 

 

 

2 

 

 

 

1 

 
 

 

 

 

2 
 

 

 

4 

 

2 

 

 

4 

 

   

Meets all 

Requirements: 

Yes – 0.5 Points 

No – 0 Points 
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Item 

No. 

Equipment 

Details 

Minimum 

Number 

Required for 

the Contract 

Execution 

No. of 

Equipment 

Owned by 

the Bidder 

No. of 

Equipment 

to be hired/ 

purchased by 

the Bidder 

No. of 

Equipment to 

be made 

available for 

the Contract by 

the Bidder 

Evaluation 

Marks Awarded 

7 G) Earth – 

Moving 

Equipment 

 

 Tractor dozers 

with dozer 

attachment 

(D6-D9 

equivalent) 

 

 Tractor 

loaders 

 

 Wheeled 

loaders 

 

 Motor 

scrappers 

 

 Motor graders 

(93 - 205kW) 

 

 Trench 

excavator 

 

 Pulvimixer/so

il stabiliser 

CAT RM250 

or equivalent 

 

 

 

 

5 

 

 

 

 

 

5 

 

 

2 

 

 

5 

 

 

3 

 

 

3 

 

 

1 

 

   

Meets all 

Requirements: 

Yes – 0.5 Points 

No – 0 Points 

8 H) Diesel 

Generators 

 Diesel 

generators (15 

– 200Kva) 

 

 
3 

 

   

Meets all 

Requirements: 

Yes – 0.5 Points 

No – 0 Points 

9 I) Excavators 

  Hydraulic 

crawler 

mounted (7 – 

10 tonnes) – 

0.25 – 0.4 m3 

SAE bucket. 

 Hydraulic 

crawler 

mounted (10 – 

16 tonnes) – 

0.40 – 0.60 

m3 SAE 

bucket. 

  Hydraulic 

wheel 

mounted (7 – 

10 tonnes) – 

0.25 – 0.4 m3 

SAE bucket. 

  Hydraulic 

wheel 

 

 
3 

 

 

 

 

 

 

4 

 

 

 

 

 

 

 

6 

 

 

 

 

 

 

2 

 

   

 

 

 

 

 

 

 

 

 

 

 

 

 

Meets all 

Requirements: 

Yes – 0.5 Points 

No – 0 Points 
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Item 

No. 

Equipment 

Details 

Minimum 

Number 

Required for 

the Contract 

Execution 

No. of 

Equipment 

Owned by 

the Bidder 

No. of 

Equipment 

to be hired/ 

purchased by 

the Bidder 

No. of 

Equipment to 

be made 

available for 

the Contract by 

the Bidder 

Evaluation 

Marks Awarded 

mounted (10 – 

16 tonnes) – 

0.40 – 0.6 m3 

SAE bucket. 

 Hydraulic 

wheel 

mounted 

backloader (7 

– 10 tonnes) – 

0.25 – 0.4 m3 

SAE bucket. 

 

 

 

 

 

1 

10 J) Rollers 

 Self-propelled 

single drum 

vibrating 

(various 

types) 

 Pneumatic 

rubber tyre (1-

2 

tonnes/wheel) 

 Sheep’s foot 

roller 

 Double drum 

vibrating 

pedestrian 

rollers 

 

 
3 

 

 

 

 

 

2 

 

 

 

 

1 

 

 

3 

 

   

Meets all 

Requirements: 

Yes –0.5 Points 

No – 0 Points 

  

 

 Tender Evaluation (ITT35) 

Price evaluation: in addition to the criteria listed in ITT 39.2 (a) – (d) the following criteria shall apply: 

i) Alternative Completion Times, if permitted under ITT15.2, will be evaluated as follows: 

Tp = 3 X (Spd/Bpd) where Tp is the Time for completion score under Item 11 in Table of Scores 
above; Spd is the Shortest Proposed Duration from the bidder with the shortest proposed 
construction period; Bpd is the Bidders Proposed Duration.  

ii) Alternative Technical Solutions for specified parts of the Works, if permitted under ITT13.4, will be 
evaluated as follows:………………………………N/A 

iii) Other Criteria; if permitted under ITT 39.2(d): 

…………………………………………………………… N/A 
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4. Multiple Contracts 

Multiple contracts will be permitted in accordance with ITT 36.4. Tenderers are evaluated on basis of Lots 
and the lowest evaluated tenderer identified for each Lot. The Procuring Entity will select one Option of the 
two Options listed below for award of Contracts. 

OPTION 1 

i) If a tenderer wins only one Lot, the tenderer will be awarded a contract for that Lot, provided the tenderer 
meets the Eligibility and Qualification Criteria for that Lot. 

ii) If a tenderer wins more than one Lot, the tender will be awarded contracts for all won Lots, provided 
the tenderer meets the aggregate Eligibility and Qualification Criteria for all the Lots. The tenderer will 
be awarded the combination of Lots for which the tenderer qualifies and the others will be considered 
for award to second lowest the tenderers. 

OPTION 2 

The Procuring Entity will consider all possible combinations of won Lots [contract(s)] and determine the 
combinations with the lowest evaluated price. Tenders will then be awarded to the Tenderer or Tenderers in 
the combinations provided the tenderer meets the aggregate Eligibility and Qualification Criteria for all the 
won Lots. 

5. Alternative Tenders (ITT 15.1) 

An alternative if permitted under ITT 15.1, will be evaluated as follows: 

The Procuring Entity shall consider Tenders offered for alternatives as specified in Part 2- Procuring Entity's 
requirements. Only the technical alternatives, if any, of the Tenderer with the Best Evaluated Tender 
conforming to the basic technical requirements shall be considered by the Procuring Entity. 

6. MARGIN OF PREFERENCE  

Apply Margin of Preference, if so allowed to all evaluated and accepted tender as follows. 

7.1 If the TDS so specifies, the Procuring Entity will grant a margin of preference of fifteen percent (15%) to be 
loaded on evaluated prices of the foreign tenderers, where the percentage of shareholding of Kenyan citizens 
on the entire consortium team is less than fifty-one percent (51%). 

7.2 Contractors applying for such preference shall be asked to provide, as part of the data for qualification, such 
information, including details of ownership, as shall be required to determine whether, according to the 
classification established by the Procuring Entity, a particular contractor or group of contractors qualifies for a 
margin of preference. 

7.3 After Tenders have been received and reviewed by the Procuring Entity, responsive Tenders shall be assessed 
to ascertain their percentage of shareholding of Kenyan citizens. Responsive tenders shall be classified into 
the following groups: 

i) Group A: tenders offered by Kenyan Contractors and other Tenderers where percentage of shareholding 
by Kenyan citizens on the entire consortium team is less than fifty-one percent (51%), where Kenyan 
citizens hold shares of over fifty one percent (51%). 

ii) Group B: tenders offered by foreign Contractors and other Tenderers where percentage of shareholding 
by Kenyan citizens on the entire consortium team is less than fifty-one percent (51%). 

7.4 All evaluated tenders in each group shall, as a first evaluation step, be compared to determine the lowest tender, 
and the lowest evaluated tender in each group shall be further compared with each other. If, as a result of this 
comparison, at tender from Group A is the lowest, it shall be selected for the award. If a tender from Group B 
is the lowest, an amount equal to the percentage indicated in Item 3.1 of the respective tender price, including 
unconditional discounts and excluding provisional sums and the cost of day works, if any, shall be added to 
the evaluated price offered in each tender from Group B. All tenders shall then be compared using new prices 
with added prices to Group B and the lowest evaluated tender from Group A. If the tender from Group A is 
still the lowest tender, it shall be selected for award. If not, the lowest evaluated tender from Group B based 
on the first evaluation price shall be selected. 
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7. Post qualification and Contract award (ITT39), more specifically, 

a) In case the tender was subject to post-qualification, the contract shall be awarded to the lowest evaluated 
tenderer, subject to confirmation of prequalification data, if so required. 

b) In case the tender was not subject to post-qualification, the tender that has been determined to be the 
lowest evaluated tenderer shall be considered for contract award, subject to meeting each of the 
following conditions. 

i) The Tenderer shall demonstrate that it has access to, or has available, liquid assets, unencumbered 
real assets, lines of credit, and other financial means (independent of any contractual advance 
payment) sufficient to meet the construction cash flow of Kenya Shillings 1.5 Billion 

 

ii) Minimum average annual construction turnover of Kenya Shillings 2.0 Billion, equivalent 
calculated as total certified payments received for contracts in progress and/or completed within 
the last Five (5) years. 

iii) At least One (1) of contract(s) of a similar nature executed within Kenya, or the East African 
Community or abroad, that have been satisfactorily and substantially completed as a prime 
contractor, or joint venture member or sub-contractor each of minimum value Kenya shillings 
1.5 Billion equivalent. 

iv) Contractor's Representative and Key Experts which are specified as:  

a) Design Team Key Experts 

1. Project Manager 

2. Highways Engineer 

3. Materials Engineer 

4. Structural/Drainage Engineer 

5. Contract Engineer 

6. Senior Surveyor 

7. Quantity Surveyor 

8. Hydrologist 

9. Environmentalist 

10. CAD Engineer 

11. Transport Economist 

12. Social/Gender Specialist 

13. Architect 

14. Landscape Architect 

b)  Design Team Key Experts 

1. Site Agent 

2. Deputy Site Agent 

3. Site Engineer 

4. Mechanical Engineer 

5. Architect 

6. Electrical Engineer 

7. Senior Foreman 

8. Site Surveyor 

9. Quantity Surveyor 

10. Earthworks Foreman 

11. Bituminous Works Foreman 

12. Concrete Foreman 
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13. Drainage Foreman 

14. Pavement Foreman 

15. Materials Technologist 
 

v) Contractors key equipment listed on the table “Contractor's Equipment” below and more 
specifically listed as:  

A) General Plant 

 Primary/Secondary Crusher Unit/Power Screen Min capacity – 90t/hr. 

 Concrete batching plant Min Cap 20 m3/hr 

 Asphalt Concrete batching plant 

B) Bituminous Plants 

 Bitumen Pressure distributor 

 Asphalt concrete paver 

C) Compactors 

 Vibrating compaction plate 300 mm wide 

 Vibrating compaction plate 600 mm wide 

D) Mobile Compressors 

 Single tool (1.8 m3/min) 

 Two tool (2.8 – 7.3 m3/min) 

 Four tool (11.3 – 25.3 m3/min) 

 Medium rock drill (1.5 m3/min) 

 Heavy rock drill (2.4 m3/min 

E) Concrete Equipment 

 Mobile concrete mixers 

 Truck mounted mixers 

 Concrete vibrators 

F) Transport (Tippers, dumpers, water tankers) 

 4X2 tippers payload 7 – 12 tonnes 

 6X4 tippers payload 16 – 20 tonnes 

 8X4 tippers payload 16 – 20 tonnes 

 Articulated trailers 

 Dump trucks 

 Flatbed lorries 

 Water tankers (18,000 – 20,000 lts. capacity) 

G) Earth – Moving Equipment 

 Tractor dozers with dozer attachment (D6-D9 equivalent) 

 Tractor loaders 

 Wheeled loaders 

 Motor scrappers 

 Motor graders (93 - 205kW) 
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 Trench excavator 

 Pulvimixer/soil stabiliser CAT RM250 or equivalent 

H) Diesel Generators 

 Diesel generators (15 – 200Kva) 

I) Excavators 

  Hydraulic crawler mounted (7 – 10 tonnes) – 0.25 – 0.4 m3 SAE bucket. 

 Hydraulic crawler mounted (10 – 16 tonnes) – 0.40 – 0.60 m3 SAE bucket. 

  Hydraulic wheel mounted (7 – 10 tonnes) – 0.25 – 0.4 m3 SAE bucket. 

 Hydraulic wheel mounted (10 – 16 tonnes) – 0.40 – 0.6 m3 SAE bucket. 

 Hydraulic wheel mounted backloader (7 – 10 tonnes) – 0.25 – 0.4 m3 SAE bucket. 

J) Rollers 

 Self-propelled single drum vibrating (various types) 

 Pneumatic rubber tyre (1-2 tonnes/wheel) 

 Sheep’s foot roller 

 Double drum vibrating pedestrian rollers  

 

Other conditions depending on their seriousness. 

a) History of non-performing contracts: 

Tenderer and each member of JV in case the Tenderer is a JV, shall demonstrate that Non- 
performance of a contract did not occur because of the default of the Tenderer, or the member 
of a JV in the last Three (3) Years. The required information shall be furnished in the 
appropriate form. 

b) Pending Litigation 

Financial position and prospective long-term profitability of the Single Tenderer, and in the 
case the Tenderer is a JV, of each member of the JV, shall remain sound according to criteria 
established with respect to Financial Capability under Paragraph (i) above if all pending 
litigation will be resolved against the Tenderer. Tenderer shall provide information on pending 
litigations in the appropriate form. 

c) Litigation History 

There shall be no consistent history of court/arbitral award decisions against the Tenderer, in 
the last Five (5) Years. All parties to the contract shall furnish the information in the 
appropriate form about any litigation or arbitration resulting from contracts completed or 
ongoing under its execution over the years specified. A consistent history of awards against 
the Tenderer or any member of a JV may result in rejection of the tender. 
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QUALIFICATION FORMS SUMMARY 

1     2             3 1          4 I     5 
Item 

No. 

Qualification Subject Qualification Requirement Document To be 

Completed by Tenderer 

For Procuring 

Entity's Use 

(Qualification met or 

Not Met) 

1 Nationality Nationality in accordance with ITT 3.6 Forms ELI - 1.1 and 1.2, 

with attachments 

 

2 Conflict of Interest No conflicts of interest in accordance with ITT 3.2 Form of Tender  

3 PPRA Eligibility Not having been declared ineligible by the PPRA as described in ITT 3.7 Form of Tender  

4 State- owned Enterprise Meets conditions of ITT 3.8 Forms ELI - 1.1 and 1.2, 

with attachments 

 

5 Goods ,equipment and 

services to be supplied under 

the contract 

To have their origin in any country that is not determined ineligible under ITT 

4.1 

Forms ELI - 1.1 and 1.2, 

with attachments 

 

6 History of Non-Performing 

Contracts 

Non-performance of a contract did not occur as a result of contractor default 

since 1st January, 2018 

FormCON-2 
 

7 Not debarred Based on 

Execution of 

Tender/Proposal Securing 

Declaration by the Procuring 

Entity 

Not debarred based on-execution of a Tender/Proposal Securing Declaration 

pursuant to ITT 19.9 

Form of Tender  

8 Pending Litigation Tender's financial position and prospective long-term profitability still sound 

according to criteria established in 3.1 and assuming that all pending litigation 

will NOT be resolved against the Tenderer. 

Form CON - 2  

9 Litigation History No consistent history of court/arbitral award decisions against the Tenderer 

since 1st January, 2016 

Form CON -2 
 

 
 



 

 

 
 
 

1 2 3 4 Is  
 
 
 

Item 

No. 

Qualification Subject Qualification Requirement Document To be 

Completed by Tenderer 

For Procuring 

Entity's Use 

(Qualification met or 

Not Met) 

10 Financial Capabilities (i) The Tenderer shall demonstrate that it has access to, or has available, liquid 

assets, unencumbered real assets, lines of credit, and other financial means 

(independent of any contractual advance payment) sufficient to meet the 

construction cash flow requirements estimated as Kenya Shillings 1.5Billion 

equivalent for the subject contract(s) net of the Tenderer's other commitments. 
 

(ii) The Tenderers shall also demonstrate, to the satisfaction of the Procuring 

Entity, that it has adequate sources of finance to meet the cash flow 

requirements on works currently in progress and for future contract 

commitments. 

(iii) The audited balance sheets or, if not required by the laws of the Tenderer's 

country, other financial statements acceptable to the Procuring Entity, for the 

last five (5) years shall be submitted and must demonstrate  the current 

soundness of the Tenderer's financial position and indicate its prospective long-

term profitability. 

Form FIN - 3.1, with 

attachments 

 

11 Average Annual 

Construction Turnover 

Minimum average annual construction turnover of Kenya Shillings 2.0Billion, 

equivalent calculated as total certified payments received for contracts in 

progress and/or completed within the last five (5) years, divided by five (5) 

years 

Form FIN - 3.2 
 

12 General Construction 

Experience 

Experience under construction contracts in the role of prime contractor, N 

member, sub-contractor, or management contractor for at least the last five (5) 

years, starting 1st January 2016. 

4. Form EXP - 4.1 

Experience 

 

13 Specific Construction & 

Contract Management 

Experience 

A minimum number of three (3) similar contracts specified below that have 

been satisfactorily and substantially completed as a prime contractor, joint 

venture member, management contractor or sub-contractorbetween1st 

January [insert year] and tender submission deadline i.e..... three (3) 

contracts, each of minimum value Kenya shillings 1.5 Billion equivalent. 

[In case the Works are to be tender as individual contracts under multiple 

contract procedure, the minimum number of contracts required for purposes of 

evaluating qualification shall be selected from the options mentioned in ITT 

35.4} 

Form EXP 4.2(a) 
 

 



 

 

 
 

 

1 2 3 4 Is 
Item 

No. 

Qualification Subject Qualification Requirement Document To be 

Completed by Tenderer 

For Procuring 

Entity's Use 

(Qualification met or 

Not Met) 

  
The similarity of the contracts shall be based on the following: [Based on 

Section VII, Scope of Works, specify the minimum key requirements in terms of 

physical size, complexity, construction method, technology and/or other 

characteristics including part of the requirements that may be met by 
specialized subcontractors, if permitted in accordance with ITT 34.3} 
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SECTION IV – TENDERING FORMS 

QUALIFICATION FORMS 

1. FOREIGN TENDERERS 40%RULE 

Pursuant to ITT 3.10, a foreign tenderer must complete this form to demonstrate that the tender fulfils this 
condition. 
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2. FORM EQU: EQUIPMENT 

The Tenderer shall provide adequate information to demonstrate clearly that it has the capability to meet the 
requirements for the key equipment listed in Section III, Evaluation and Qualification Criteria. A separate Form shall 
be prepared for each item of equipment listed, or for alternative equipment proposed by the Tenderer. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Omit the following information for equipment owned by the Tenderer. 
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3. FORM PER - 1 Contractor's Representative and Key Personnel Schedule 

Tenderers should provide the names and details of the suitably qualified Contractor's Representative and Key 
Personnel to perform the Contract. The data on their experience should be supplied using the Form PER-2 below for 
each candidate. 

Contractor' Representative and Key Personnel 
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Declaration 

I, the undersigned [insert either “Contractor's Representative” or “Key Personnel” as applicable], certify that to 
the Lowest of my knowledge and belief, the information contained in this Form PER-2 correctly describes myself, 
my qualifications and my experience. 

I confirm that I am available as certified in the following table and throughout the expected time schedule for this 
position as provided in the Tender: 

 

 
 

 

 
 

 

 
 

 

 

I understand that any misrepresentation or omission in this Form may: 

a) be taken into consideration during Tender evaluation; 

b) result in my disqualification from participating in the Tender; 

c) result in my dismissal from the contract. 

Name of Contractor's Representative or Key Personnel: [insert name] 

Signature:  

Date: (day month year):   

Countersignature of authorized representative of the Tenderer: 

Signature:  

Date: (day month year):    
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5. TENDERERS QUALIFICATION WITHOUT PREQUALIFICATION 

To establish its qualifications to perform the contract in accordance with Section III, Evaluation and Qualification 
Criteria the Tenderer shall provide the information requested in the corresponding Information Sheets included 
hereunder. 

 
 FORM ELI-1.1 

Tenderer Information Form 

Date:  

ITT No. and title:  
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 FORM ELI - 1.2 

Tenderer's JV Information Form 

(to be completed for each member of Tenderer's JV) 

Date:  

ITT No. and title:  
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.3 FORM CON –2 

Historical Contract Non-Performance, Pending Litigation and Litigation History 

Tenderer's Name:  

Date:   

JV Member's Name   

ITT No. and title:    

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 
 

 



TENDER No. KeNHA/2444/2020: UPGRADING & LANDSCAPING OF KENYATTA ROAD (C565)  

  

 

Financial Situation and Performance 

Tenderer's Name:  

Date:   

JV Member's Name   

ITT No. and title:    

5.4.1. Financial Data 

 

  

      

 

      

      

      

      

      

      

 

      

      

 

 

 

 
     

*Refer to ITT 15 for the exchange rate 
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 Sources of Finance 

Specify sources of finance to meet the cash flow requirements on works currently in progress and for future contract 
commitments. 

 
 

 
 

 
 

 

 
 

  

 
 

  

 
 

  

 
 Financial documents 

The Tenderer and its parties shall provide copies of financial statements for years pursuant Section 
III, Evaluation and Qualifications Criteria, Sub-factor3.1. The financial statements shall: 

a) reflect the financial situation of the Tenderer or in case of JV member, and not an affiliated entity (such 

as parent company or group member). 

b) Be independently audited or certified in accordance with local legislation. 

c) Be complete, including all notes to the financial statements. 

d) Correspond to accounting periods already completed and audited. 

• Attached are copies of financial statements
1
for the years required above; and complying with 

the requirements 
 

 

 

 

 FORM FIN –3.2: 

Average Annual Construction Turnover 

Tenderer's Name:  

Date:   

JV Member's Name   

ITT No. and title:  

 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

  

    

    

    

    
 

 
 

 

   

* See Section III, Evaluation and Qualification Criteria, Sub-Factor 3.2. 
 

 

 
 

1
If the most recent set of financial statements is for a period earlier than 12 months from the date of Tender, the reason for this should be justified. 
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Financial Resources 

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of credit, and other 
financial means, net of current commitments, available to meet the total construction cash flow demands of the subject 
contract or contracts as specified in Section III, Evaluation and Qualification Criteria. 

 
 

 
 

 
 

 
 

 
 

 
  

 
 

  

 
 

  

   

 

 
 FORM            FIN            –            3.4: Current 

Contract Commitments/ Works in Progress 

Tenderers and each member to a JV should provide information on their current commitments on all contracts that 
have been awarded, or for which a letter of intent or acceptance has been received, or for contracts approaching 
completion, but for which an unqualified, full completion certificate has yet to be issued. 
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 FORM EXP -4.1 

General Construction Experience 

Tenderer's Name:    

Date:     

JV Member's Name     

ITT No. and title:    

Page of pages 
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 FORM EXP -4.2(a) 

Specific Construction and Contract Management Experience 

Tenderer's Name:  

Date:   

JV Member's Name   

ITT No. and title:  
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5.11 FORM EXP - 4.2(b) 

Construction Experience in Key Activities 

Tenderer's Name:  

Date:   

Tenderer's JV Member Name:  

Sub-contractor's Name
2 
(as perITT34):    

ITT No. and title:    

All Sub-contractors for key activities must complete the information in this form as per ITT 34 and Section III, 
Evaluation and Qualification Criteria, Sub-Factor 4.2. 

1. Key Activity No One:- 
 

 
 

 

 

  

 

  

 

  

 

 
 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

 
 

 

  

 

 
   

 

 
   

 

 
   

 

    

 

  

 

 
 

 

 

 

 

 

  

  

  

  

  

2. Activity No. Two 

3........................................................................... 
 

2
If applicable 
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OTHER FORMS 

6. FORM OF TENDER 

INSTRUCTIONS TO TENDERERS 

i) The Tenderer must prepare this Form of Tender on stationery with its letterhead clearly showing the 
Tenderer's complete name and business address. 

ii) All italicized text is to help Tenderer in preparing this form. 

iii) Tenderer must complete and sign and TENDERER'S ELIGIBILITY- CONFIDENTIAL BUSINESS 
QUESTIONNAIRE, CERTIFICATE OF INDEPENDENT TENDER DETERMINATION and the SELF 
DECLARATION OF THE TENDERER, all attached to this Form of Tender. 

 
iv) The Form of Tender shall include the following Forms duly completed and signed by the Tenderer. 

• Tenderer's Eligibility-Confidential Business Questionnaire 

• Certificate of Independent Tender Determination 

• Self-Declaration of the Tenderer 

Date of this Tender submission: [insert date (as day, month and year) of Tender 

submission] Request for Tender No.: [insert identification] Name and description of      

Tender   [Insert as per ITT)  

Alternative No.: [Not Applicable) 

]To: ......................[insert complete name of Procuring Entity] 

Dear Sirs, 

1. In accordance with the Conditions of Contract, Specifications, Drawings for the execution of the above 
named Works, we, the undersigned offer to construct and complete the Works and remedy any defects therein 
for the sum of Kenya Shillings [[Amount in figures]………………………………….Kenya Shillings [amount in 

words]  

The above amount is broken down as per the Table below: 

 
 

 
 

    

 

 
 

 

   

 

 
 

 

   

 

 
 

 

   

 

 
 

    
 

 
 

 

   

 
 

    





TENDER No. KeNHA/2444/2020: UPGRADING & LANDSCAPING OF KENYATTA ROAD (C565)  

 

The amount quoted above does not include provisional sums, and only allows not more than two foreign currencies. 

2. We undertake, I four tender is accepted, to commence the Works as soon as is reasonably possible after the 
receipt of the Project Manager's notice to commence, and to complete the whole of the Works comprised in 
the Contract within the time stated in the Particular Conditions of Contract. 

3. We agree to adhere by this tender until [Insert date], and it shall remain binding upon 
us and may be accepted at any time before that date. 

4. Unless and until a formal Agreement is prepared and executed this tender together with your written acceptance 
thereof, shall constitute a binding Contract between us. We further understand that you are not bound to accept 
the lowest or any tender you may receive. 

5. We, the under signed, further declare that: 

(i) No reservations: We have examined and have no reservations to the tender document, including Addenda 
issued in accordance with ITT8; 

(ii) Eligibility: We meet the eligibility requirements and have no conflict of interest in accordance with ITT 
3 and 4; 

(iii) Tender-Securing Declaration: We have not been debarred by the Authority based on execution of a 
Tender- Securing Declaration or Tender Securing Declaration in Kenya in accordance with ITT 19.8; 

(iv) Conformity: We offer to execute in conformity with the tendering documents and in accordance with 
the implementation and completion specified in the construction schedule, the following Works: [insert 
a brief description of the Works]; 

(v) Tender Price: The total price of our Tender, excluding any discounts offered in item1 above is: [Insert 
one of the options below as appropriate] 

(vi)  Option 1, in case of one lot: Total price is: [insert the total price of the Tender in words and figures, 
indicating the various amounts and the respective currencies]; Or 

Option 2, in case of multiple lots: 

a) Total price of each lot [insert the total price of each lot in words and figures, indicating the 
various amounts and the respective currencies]; and 

b) Total price of all lots (sum of all lots) [insert the total price of all lots in words and figures, 
indicating the various amounts and the respective currencies]; 

vii) Discounts: The discounts offered and the methodology for their application are: 

viii) The discounts offered are: [Specify in detail each discount offered.] 

ix) The exact method of calculations to determine the net price after application of discounts is shown 
below: [Specify in detail the method that shall be used to apply the discounts]; 

x) Tender Validity Period: Our Tender shall be valid for the period specified in TDS 18.1 (as amended, if 
applicable) from the date fixed for the Tender submission deadline specified in TDS 22.1 (as amended, 
if applicable), and it shall remain binding upon us and may be accepted at any time before the expiration 
of that period; 

xi) Performance Security: If our Tender is accepted, we commit to obtain a Performance Security in 
accordance with the Tender ding document; 

xii) One Tender Per Tender: We are not submitting any other Tender (s) as an individual Tender, and we are 
not participating in any other Tender(s) as a Joint Venture member or as a subcontractor, and meet the 
requirements of ITT 3.4, other than alternative Tenders submitted in accordance with ITT 13.3; 

xiii) Suspension and Debarment: We, along with any of our subcontractors, suppliers, Project Manager, 
manufacturers, or service providers for any part of the contract, are not subject to, and not controlled by 
any entity or individual that is subject to, a temporary suspension or a debarment imposed by the Public 
Procurement Regulatory Authority or any other entity of the Government of Kenya, or any international 
organization. 

xiv) State-owned enterprise or institution: [select the appropriate option and delete the other] [We are not a 
state-owned enterprise or institution] / [We are a state-owned enterprise or institution but meet the 
requirementsofITT3.8]; 
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xv) Commissions, gratuities, fees: We have paid, or will pay the following commissions, gratuities, or fees 
with respect to the tender process or execution of the Contract: [insert complete name of each Recipient, 
its full address, the reason for which each commission or gratuity was paid and the amount and currency 
of each such commission or gratuity] 

 
 

 
 

 
 

 
 

 

    

    

    

(If none has been paid or is to be paid, indicate “none.”) 

xvi) Binding Contract: We understand that this Tender, together with your written acceptance thereof 
included in your Letter of Acceptance, shall constitute a binding contract between us, until a formal 
contract is prepared and executed; 

xvii) Not Bound to Accept: We understand that you are not bound to accept the lowest evaluated cost Tender, 
the Most Advantageous Tender or any other Tender that you may receive; 

xviii) Fraud and Corruption: We here by certify that we have taken steps to ensure that no person acting for us 
or on our behalf engages in any type of Fraud and Corruption; 

xix) Collusive practices: We hereby certify and confirm that the tender is genuine, non-collusive and made 
with the intention of accepting the contract if awarded. To this effect we have signed the “Certificate of 
Independent Tender Determination” attached below. 

xx) Code of Ethical Conduct: We undertake to adhere by the Code of Ethical Conduct for Persons 
Participating in Public Procurement and Asset Disposal Activities in Kenya, copy available from 
www.pppra.go.ke during the procurement process and the execution of any resulting contract. 

xxi) We, the Tenderer, have completed fully and signed the following Forms as part of our Tender: 

a) Tenderer's Eligibility; Confidential Business Questionnaire–to establish we are not in any conflict 
to interest. 

b) Certificate of Independent Tender Determination–to declare that we completed the tender without 
colluding with other tenderers. 

c) Self-Declaration of the Tenderer - to declare that we will, if awarded a contract, not engage in any 
form of fraud and corruption. 

d) declaration and commitment to the code of ethics for Persons Participating in Public Procurement 
and Asset Disposal Activities in Kenya, 

Further, we confirm that we have read and understood the full content and scope of fraud and corruption as informed in 
“Appendix 1- Fraud and Corruption” attached to the Form of Tender. 

Name of the Tenderer: *[insert complete name of person signing the Tender] 

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: **[insert complete name of 
person duly authorized to sign the Tender] 

Title of the person signing the Tender: [insert complete title of the person signing the Tender] 

Signature of the person named above: [insert signature of person whose name and capacity are shown above] 

Date signed [insert date of signing] day of [insert month], [insert year] 

Date signed day of ,  

Notes 
* In the case of the Tender submitted by joint venture specify the name of the Joint Venture as Tenderer 
** Person signing the Tender shall have the power of attorney given by the Tenderer to be attached with the Tender. 
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TENDERER'S ELIGIBILITY- CONFIDENTIAL BUSINESS QUESTIONNAIRE 

Instruction to Tenderer 

Tender is instructed to complete the particulars required in this Form, one form for each entity if Tender is a JV. 
Tenderer is further reminded that it is an offence to give false information on this Form. 

a) Tenderer's details 
 

 
 

 
 

 

 

 
 

  

 

 
 

  

 

 
 

  

 

 
 

  

 

 
 

 
 

  
 

  
 

  

 

  
 

  

 

  

 

  

 

 
 

 

 

 

 
 

 

 

 

 
 

  

 

 
 

 

 

 

 
 

  

 
General and Specific Details 

b) Sole Proprietor, provide the following details. 

Name in full Age   

Nationality Country of Origin   

Citizenship    

c) Partnership, provide the following details. 
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d) Registered Company, provide the following details. 

I) Private or public Company   

ii) State the nominal and issued capital of the Company:- 

Nominal Kenya Shillings (Equivalent)................................................................................................. 

Issued Kenya Shillings (Equivalent)..................................................................................................... 

iii) Give details of Directors as follows. 

 
 

 

 
 

 
 

 
 

 

 

     
 

     
 

     

 
e) DISCLOSURE OF INTEREST- Interest of the Firm in the Procuring Entity. 

i) Are there any person/persons in …………… ……… (Name of Procuring Entity) who has/have 
an interest or relationship in this firm? Yes/No……………………… 

If yes, provide details as follows. 
 

 
 

 

 

 

 
 

 

 

    
 

    
 

    

 
ii) Conflict of interest disclosure 
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f) Certification 

On behalf of the Tenderer, I certify that the information given above is complete, current and accurate as at the date 
of submission. 

Full Name  

Title or Designation   

 

(Signature) (Date) 
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CERTIFICATE OF INDEPENDENT TENDER DETERMINATION 

I, the undersigned, in submitting the accompanying Letter of Tender to the  
 [Name of Procuring 
Entity] for: [Name and number of 
tender] in response to the request for tenders made by:  [Name of Tenderer] 
do here by make the following statements that I certify to be true and complete in every respect: 

I certify, on behalf of [Name of Tenderer] that: 

1. I have read and I understand the contents of this Certificate; 

2. I understand that the Tender will be disqualified if this Certificate is found not to be true and complete in 
every respect; 

3. I am the authorized representative of the Tenderer with authority to sign this Certificate, and to submit the 
Tender on behalf of the Tenderer; 

4. For the purposes of this Certificate and the Tender, I understand that the word “competitor” shall include any 
individual or organization, other than the Tenderer, whether or not affiliated with the Tenderer, who: 
a) Has been requested to submit a Tender in response to this request for tenders; 
b) could potentially submit a tender in response to this request for tenders, based on their qualifications, 

abilities or experience; 

5. The Tenderer discloses that [check one of the following, as applicable]: 
a) The Tenderer has arrived at the Tender independently from, and without consultation, communication, 

agreement or arrangement with, any competitor; 
b) the Tenderer has entered into consultations, communications, agreements or arrangements with one or 

more competitors regarding this request for tenders, and the Tenderer discloses, in the attached 
document(s), complete details thereof, including the names of the competitors and the nature of, and 
reasons for, such consultations, communications, agreements or arrangements; 

6. In particular, without limiting the generality of paragraphs (5)(a) or (5)(b) above, there has been no 
consultation, communication, agreement or arrangement with any competitor regarding: 

a) prices; 

b) methods, factors or formulas used to calculate prices; 

c) the intention or decision to submit, or not to submit, a tender; or 
d) the submission of a tender which does not meet the specifications of the request for Tenders; 

except as specifically disclosed pursuant to paragraph(5)(b) above; 

7  In addition, there has been no consultation, communication, agreement or arrangement with any 
competitor regarding the quality, quantity, specifications or delivery particulars of the works or 
services to which this request for tenders relates, except as specifically authorized by the procuring 
authority or as specifically disclosed pursuant to paragraph(5)(b) above; 

8 the terms of the Tender have not been, and will not be, knowingly disclosed by the Tenderer, directly 
or indirectly, to any competitor, prior to the date and time of the official tender opening, or of the 
awarding of the Contract, whichever comes first, unless otherwise required by law or as specifically 
disclosed pursuant to paragraph (5)(b) above. 

 
Name  

Title  

Date

 

[Name, title and signature of authorized agent of Tenderer and Date] 
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SELF-DECLARATION FORMS 

FORM SD1 

SELF DECLARATION THAT THE PERSON/ TENDERER IS NOT DEBARRED IN THE MATTER OF THE 
PUBLIC PROCUREMENT AND ASSET DISPOSAL ACT 2015. 

 

 
I, ……………………………………., of Post Office Box …….………………………. being a resident of 
………………………………….. in the Republic of ……………………………. do hereby make a statement as 
follows: - 

 
1. THAT I am the Company Secretary/ Chief Executive/ Managing Director/ Principal Officer/ Director of 

………....……………………………….. (insert name of the Company) who is a Bidder in respect of Tender 
No.…………………. for……………………. (insert tender title/ description) for……………………. (insert 
name of the Procuring entity) and duly authorized and competent to make this statement. 

 
2. THAT the aforesaid Bidder, its Directors and subcontractors have not been debarred from participating in 

procurement proceeding under Part IV of the Act. 

 
3. THAT what is dep one d to here in above is true to the best of my knowledge, information and belief. 

 
 

…………………………………. ………………………………. ……………………… 

(Title) 

 
Bidder Official Stamp 

(Signature) (Date) 
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FORM SD2 

SELF DECLARATION THAT THE PERSON/TENDERER WILL NOT ENGAGE IN ANY CORRUPT OR 
FRAUDULENT PRACTICE. 

I, ......................................................................of P.  O. Box....................................................................being a resident 
of...................................................... in the Republic of...................................................... do hereby make a statement 
as follows: - 

 
1. THAT I am the Chief Executive/ Managing Director/ Principal Officer/ Director of................................................ 

(insert name of the Company) who is a Bidder in respect of Tender No............................................................for 
……………………. (insert tender title/description) for ……………… (insert name of the Procuring entity) 
and duly authorized and competent to make this statement. 

 
2. THAT the aforesaid Bidder, its servants and/or agents /subcontractors will not engage in any corrupt or 

fraudulent practice and has not been requested to pay any inducement to any member of the Board, 
Management, Staff and/ or employees and/ or agents of……………………. (insert name of the Procuring 
entity) which is the procuring entity. 

 
3. THAT the aforesaid Bidder, its servants and/or agents/subcontractors have not offered any inducement to any 

member of the Board, Management, Staff and/ or employees and/ or agents of……………………. (name of 
the procuring entity). 

 

4. THAT the aforesaid Bidder will not engage /has not engaged in any corrosive practice with other bidders 
participating in the subject tender. 

 
5. THAT what is dep one d to here in above is true to the best of my knowledge information and belief. 

 

 

 

………………………………… ……………………............……… ….................…………………… 

(Title) 

 
Bidder's Official Stamp 

(Signature) (Date) 
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DECLARATION AND COMMITMENT TO THE CODE OF ETHICS 

 
I……………………………….....................................….......................................(person) on behalf of (Name of the 

Business/ Company/ Firm) ……………………………………………………. declare that I have read and fully 

understood the contents of the Public Procurement& Asset Disposal Act, 2015, Regulations and the Code of Ethics 

for persons participating in Public Procurement and Asset Disposal activities in Kenya and my responsibilities under 

the Code. 

 
I do hereby commit to abide by the provisions of the Code of Ethics for persons participating in Public Procurement 

and Asset Disposal. 

Name of Authorized signatory…………………………………………….………………………………………........ 

Sign……………............................................................................................................................................................. 

 
Position…………………………………………………................................................................................................ 

 
Office address……………………………………………...…. Telephone………………………………..................... 

E-mail………………………………………......................................................................................................……… 

Name of the Firm/Company……………………….................................................................................................…… 

Date……………………………………………….............................................................................................……… 

(Company Seal/ Rubber Stamp where applicable) 

 
Witness                                                                                                                                                                  

Name…………………………………………….........................................................................................…………. 

Sign………………………………………………........................................................................................…………. 

 
Date………………………………………………….......................................................................................……… 
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APPENDIX 1- FRAUD AND CORRUPTION 

(Appendix 1 shall not be modified) 

1. Purpose 

 The Government of Kenya's Anti-Corruption and Economic Crime laws and their sanction's policies and 
procedures, Public Procurement and Asset Disposal Act (no. 33 of 2015) and its Regulation, and any other 
Kenya's Acts or Regulations related to Fraud and Corruption, and similar offences, shall apply with respect 
to Public Procurement Processes and Contracts that are governed by the laws of Kenya. 

2. Requirements 

2.1 The Government of Kenya requires that all parties including Procuring Entities, Tenderers, (applicants/ 
proposers), Consultants, Contractors and Suppliers; any Sub-contractors, Sub-consultants, Service providers 
or Suppliers; any Agents (whether declared or not); and any of their Personnel, involved and engaged in 
procurement under Kenya's Laws and Regulation, observe the highest standard of ethics during the 
procurement process, selection and contract execution of all contracts, and refrain from Fraud and Corruption 
and fully comply with Kenya's laws and Regulations as per paragraphs1.1above. 

2.2 Kenya's public procurement and asset disposal act (no. 33 of 2015) under Section 66 describes rules to be 
followed and actions to be taken in dealing with Corrupt, Coercive, Obstructive, Collusive or Fraudulent 
practices, and Conflicts of Interest in procurement including consequences for offences committed. A few of 
the provisions noted below highlight Kenya's policy of no tolerance for such practices and behavior: 

1) A person to whom this Act applies shall not be involved in any corrupt, coercive, obstructive, collusive 
or fraudulent practice; or conflicts of interest in any procurement or asset disposal proceeding; 

2) A person referred to under subsection (1) who contravenes the provisions of that sub-section commits 
an offence; 

3) Without limiting the generality of the subsection (1) and (2), the person shall be: - 

a) disqualified from entering in to a contract for a procurement or asset disposal proceeding; or 

b) if a contract has already been entered into with the person, the contract shall be voidable; 

4) The voiding of a contract by the procuring entity under sub section (7) does not limit any legal remedy 
the procuring entity may have; 

5) An employee or agent of the procuring entity or a member of the Board or committee of the procuring 
entity who has a conflict of interest with respect to a procurement: - 

a) Shall not take part in the procurement proceedings; 

b) Shall not, after a procurement contract has been entered in to, take part in any decision relating to 
the procurement or contract; and 

c) Shall not be a subcontractor for the tenderer to whom was awarded contract, or a member of the 
group of tenderers to whom the contract was awarded, but the subcontractor appointed shall meet 
all the requirements of this Act. 

6) An employee, agent or member described in subsection (1) who refrains from doing anything prohibited 
under that subsection, but for that subsection, would have been within his or her duties shall disclose 
the conflict of interest to the procuring entity; 

7) If a person contravenes subsection (1) with respect to a conflict of interest described in subsection (5) 
(a) and the contract is awarded to the person or his relative or to another person in whom one of them 
had a direct or indirect pecuniary interest, the contract shall be terminated and all costs incurred by the 
public entity shall be made good by the awarding officer. Etc. 

2.3 In compliance with Kenya's laws, regulations and policies mentioned above, the Procuring Entity: 

a) Defines broadly, for the purposes of the above provisions, the terms set forth below as follows: 
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i) “corrupt practice” is the offering, giving, receiving, or soliciting, directly or indirectly, of anything of 
value to influence improperly the actions of another party; 

ii) “fraudulent practice” is any act or omission, including misrepresentation, that knowingly or recklessly 
misleads, or attempts to mislead, a party to obtain financial or other benefit or to avoid an obligation; 

iii) “collusive practice” is an arrangement between two or more parties designed to achieve an improper 
purpose, including to influence improperly the actions of another party; 

iv) “coercive practice” is impairing or harming, or threatening to impair or harm, directly or indirectly, 
any party or the property of the party to influence improperly the actions of a party; 

v) “obstructive practice” is: 

• Deliberately destroying, falsifying, altering, or concealing of evidence material to the investigation 
or making false statements to investigators in order to materially impede investigation by Public 
Procurement Regulatory Authority (PPRA) or any other appropriate authority appointed by 
Government of Kenya into allegations of a corrupt, fraudulent, coercive, or collusive practice; 
and/or threatening, harassing, or intimidating any party to prevent it from disclosing its knowledge 
of matters relevant to the investigation or from pursuing the investigation; or 

• Acts intended to materially impede the exercise of the PPRA's or the appointed authority's 
inspection and audit rights provided for under paragraph 2.3e. below. 

b) Defines more specifically, in accordance with the above procurement Act provisions set forth for 
fraudulent and collusive practices as follows: 

"fraudulent practice" includes a misrepresentation of fact in order to influence a procurement or disposal 
process or the exercise of a contract to the detriment of the procuring entity or the tenderer or the 
contractor, and includes collusive practices amongst tenderers prior to or after tender submission 
designed to establish tender prices at artificial non-competitive levels and to deprive the procuring entity 
of the benefits of free and open competition. 

c) Rejects a proposal for award
1 
of a contract if PPRA determines that the firm or individual recommended 

for award, any of its personnel, or its agents, or its sub-consultants, sub-contractors, service providers, 
suppliers and/ or their employees, has, directly or indirectly, engaged in corrupt, fraudulent, collusive, 
coercive, or obstructive practices in competing for the contract in question; 

d) Pursuant to the Kenya's above stated Acts and Regulations, may sanction or debar or recommend to 
appropriate authority (ies) for sanctioning and debarment of a firm or individual, as applicable under the 
Acts and Regulations; 

e) Requires that a clause be included in Tender documents and Request for Proposal documents requiring 
(i) Tenderers (applicants/proposers), Consultants, Contractors, and Suppliers, and their Sub-contractors, 
Sub- consultants, Service providers, Suppliers, Agents personnel, permit the PPRA or any other 
appropriate authority appointed by Government of Kenya to inspect

2 
all accounts, records and other 

documents relating to the procurement process, selection and/or contract execution, and to have them 
audited by auditors appointed by the PPRA or any other appropriate authority appointed by Government 
of Kenya; and 

f)         Pursuant to Section 62 of the above Act, requires Applicants/Tenderers to submit along with their 
Applications/Tenders/Proposals a “Self-Declaration Form” as included in the procurement document 
declaring that they and all parties involved in the procurement process and contract execution have not 
engaged/ will not engage in any corrupt or fraudulent practices. 

 

 

 

 
1
For the avoidance of doubt, a party's ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification, expressing interest 

in A consultancy, and tendering, either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service 

provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract. 

2
Inspections in this context usually are investigative (i.e., forensic) in nature. They involve fact-finding activities undertaken by the Investigating Authority or 

persons appointed by the Procuring Entity to address specific matters related to investigations/audits, such as evaluating the veracity of an allegation of possible 
Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to: accessing and examining a firm's or individual's 
financial records and information, and making copies thereof as relevant; accessing and examining any other documents, data and information (whether in hard 
copy or electronic format) deemed relevant for the investigation/audit, and making copies there of as relevant; interviewing staff and other relevant individuals; 
performing physical inspections and site visits; and obtaining third party verification of information. 



TENDER No. KeNHA/2444/2020: UPGRADING & LANDSCAPING OF KENYATTA ROAD (C565)  

 

FORM OF TENDER SECURITY - DEMAND BANK GUARANTEE 

Beneficiary:  

Request for Tenders No: 

 

Date:   

TENDER GUARANTEE No.:   

Guarantor:   
 

1. We have been informed that  (here in after called "the Applicant") has 
submitted or will submit to the Beneficiary its Tender (here in after called "the Tender") for the execution of 
 Under Request for Tenders No. (“the ITT”). 

 
2. Furthermore, we understand that, according to the Beneficiary's conditions, Tenders must be supported by a 

Tender guarantee. 

 
3. At the request of the Applicant, we, as Guarantor, here by irrevocably under take to pay the Beneficiary any 

sum or sums not exceeding in total an amount of ( ) upon receipt by us of the 
Beneficiary's complying demand, supported by the Beneficiary's statement, whether in the demand itself or a 
separate signed document accompanying or identifying the demand, stating that either the Applicant: 

a) Has withdrawn its Tender during the period of Tender validity set forth in the Applicant's Letter of 
Tender (“the Tender Validity Period”), or any extension there to be provided by the Applicant; or 

b) Having been notified of the acceptance of its Tender by the Beneficiary during the Tender Validity Period 
or any extension there to be provided by the Applicant, (i) has failed to execute the contract agreement, 
or (ii) has failed to furnish the Performance. 

 
4. This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of copies of the 

contract agreement signed by the Applicant and the Performance Security and, or (b) if the Applicant is not 
the successful Tenderer, upon the earlier of (i) our receipt of a copy of the Beneficiary's notification to the 
Applicant of the results of the Tendering process; or (ii) twenty-eight days after the end of the Tender Validity 
Period. 

 
5. Consequently, any demand for payment under this guarantee must be received by us at the office indicated 

above on or before that date. 
 

 

 

 

 

 

[signature(s)] 
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FORM OF TENDER SECURITY (TENDER BOND) 

[The Surety shall fill in this Tender Bond Form in accordance with the instructions indicated.] 

BOND NO.  

1. BY THIS BOND [name of tenderer] as Principal (here in after called “the Principal”), and [name, legal title, 
and address of surety],authorized to transact business in Kenya, as Surety (hereinafter called “the 
Surety”),are held and firmly bound unto [name of Procuring Entity] as Oblige (here in after called “the 
Procuring Entity”) in the sum of [amount of Bond][amount in words], for the payment of which sum, well and 
truly to be made, we, the said Principal and Surety, bind ourselves, our successors and assigns, jointly and 
severally, firmly by these presents. 

2. WHERE AS the Principal has submitted or will submit a written Tender to the Procuring Entity dated the day 
of ,20, for the supply of [name of Contract] (here in after called the “Tender”). 

3. NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that if the Principal: 

a) Has withdrawn its Tender during the period of Tender validity set forth in the Principal's Letter of 
Tender (“the Tender Validity Period”), or any extension there to be provided by the Principal; or 

b) having been notified of the acceptance of its Tender by the Procuring Entity during the Tender Validity 
Period or any extension there to be provided by the Principal; (i) failed to execute the Contract 
agreement; or 
(ii) has failed to furnish the Performance Security, in accordance with the Instructions to tenderers 
(“ITT”) of the Procuring Entity's Tendering document. 

Then the Surety undertakes to immediately pay to the Procuring Entity up to the above amount upon receipt 
of the Procuring Entity's first written demand, without the Procuring Entity having to substantiate its demand, 
provided that in its demand the Procuring Entity shall state that the demand arises from the occurrence of any 
of the above events, specifying which event (s) has occurred. 

4. The Surety here by agrees that its obligation will remain in full force and effect up to and including the date 
28 days after the date of expiration of the Tender Validity Period set forth in the Principal's Letter of Tender or 
any extension there to be provided by the Principal. 

5. IN TESTIMONY WHEREOF, the Principal and the Surety have caused these presents to be executed in their 
respective names this day of 20. 

 

 

 
Principal:  

Corporate Seal (where appropriate) 
Surety:  

 

 

 

(Signature) (Signature) 

(Printed name and title) (Printed name and title) 
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TENDER-SECURING DECLARATION FORM {r 46 and 155(2)} (APPLICABLE ONLY FOR 

SPECIAL GROUPS-YOUTH, WOMEN & PWDS) 

[The Bidder shall complete this Form in accordance with the instructions indicated] 

Date: [insert date (as day, month and year) of Tender 

Submission] Tender   No.: [insert number of tendering    

process] To: [insert complete name of Purchaser] 

I/We, the undersigned, declare that: 

1. I/We understand that, according to your conditions, bids must be supported by a Tender-Securing Declaration. 

2. I/We accept that I/we will automatically be suspended from being eligible for tendering in any contract with 
the Purchaser for the period of time of [insert number of months or years] starting on [insert date], if we are in 
breach of our obligation (s) under the bid conditions, because we– (a) have withdrawn our tender during the 
period of tender validity specified by us in the Tendering Data Sheet; or (b) having been notified of the 
acceptance of our Bid by the Purchaser during the period of bid validity, (i) fail or refuse to execute the 
Contract, if required, or (ii) fail or refuse to furnish the Performance Security, in accordance with the 
instructions to tenders. 

3. I/We understand that this Tender Securing Declaration shall expire if we are not the successful Tenderer (s), 
upon the earlier of: 

a) Our receipt of a copy of your notification of the name of the successful Tenderer; or 

b) Thirty days after the expiration of our Tender. 

4. I/We understand that if I am/we are/in a Joint Venture, the Tender Securing Declaration must be in the name of 
the Joint Venture that submits the bid, and the Joint Venture has not been legally constituted at the time of 
bidding, the Tender Securing Declaration shall be in the name so fall future partners as named in the letter of 
intent. 

 
Signed:………………………………………………………………..……….. 

Capacity / title (director or partner or sole proprietor, etc.) ……….………………. 

Name:…………………………………………………………………………….. Duly authorized to sign the 

bid for and on behalf of: [insert complete name of Tenderer] Dated on…………………. day 

of…………….……. [Insert date of signing] 

Seal or stamp 
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APPENDIX TO TENDER 

Schedule of Currency requirements 

Summary of currencies of the Tender for [insert name of Section of the Works]. 
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PART II – PROCURING ENTITY'S 

INFRASTRUCTURAL FACILITY  

REQUIREMENTS
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SECTION V – SPECIFICATIONS 

 

PROJECT DESCRIPTION 

1.1 Introduction 

 

The Government of Kenya’s (GoK) vision is to enhance and sustain economic growth by provision of 

physical infrastructure through rehabilitation, improvement and effective management of existing 

infrastructure activities.  

 

Kenyatta Road is the main access road to the rural home of the first president of the Republic of Kenya, 

His Excellency Mzee Jomo Kenyatta, at Ichaweri, Gatundu in Kiambu County.  The Ichaweri homestead 

is therefore recognized as being of national importance to the cultural heritage and history of the Republic 

of Kenya. In this regard, it is planned that Kenyatta Road be widened, landscaped and beautified to provide 

safe and efficient transportation service, for both motorized and non-motorized traffic, conserving and 

enhancing the environmental, historic and community resources in the project area. 

 

The Government has earmarked funds through the Development Budget for use in design, upgrading and 

Landscaping of Kenyatta Road (C565) Project through an EPC/Turnkey Contract framework.  

  

1.2 Prevailing Situation 

 

The State Department for Infrastructure in the Ministry of Transport, Infrastructure, Housing, Urban 

Development and Public Works, through its Agency Kenya National Highways Authority (KeNHA) is 

responsible for the Management of National Trunk Roads.  

 

KeNHA is responsible for the Classified Highway A2 linking Kenya to Tanzania and Ethiopia at Namanga 

and Moyale border points respectively. The Thika Superhighway, a road link connecting Nairobi and Thika 

Town, forms a section of the A2 Road. Kenyatta Road 9C565) starts at the intersection with the Thika 

Superhighway at Muigai Inn next to Juja Weighbridge, taking a north-westerly direction through Kimunyu, 

Mutomo, Ichaweri market centres and ends at Gatundu Town.  

 

Thika Superhighway is characterized with high traffic volume which influences the flow of traffic into and 

out of the Superhighway from Kenyatta Road. Severe traffic jam is always experienced, especially during 

pick hours, by traffic joining the Thika Superhighway from Kenyatta Road as well as traffic exiting the 

Superhighway to Kenyatta Road. It is therefore necessary to undertake capacity improvement interventions 

along the Thika Superhighway and Kenyatta Road. The identified areas for improvement include Kiganjo 

Road junction, Juja Weighbridge facility, Kenyatta Road junction and Juja Town intersections. 

 

Kenyatta Road has a single 2-lane carriageway which is generally 6m wide with a 1m wide shoulder on 

either side. Many sections of the road do not have well-formed side drains, but earth drains and few stone-

pitched  drains are found at intermittent stations. The existing pavement comprises the following: 

 Double Surface Dressing  

 Dense Bituminous Macadam (DBM), 80mm thick 

 Cement Improved Gravel Base, 150mm thick 

 Natural Gravel Sub-base, 150mm thick 

 Subgrade layer 
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The existing road has a road reserve of 18m wide with utility services along the road and has apparent 

encroachments at the market centres. The road does have designated bus stops, no walkways and cycle 

lanes among other road furniture. 

 

1.3 Overall Project Description 

 

The main purpose of the project is to provide safe, efficient, effective and environmentally friendly road 

that is well landscaped and beautified. The Works will include all field works, detailed engineering design 

and construction of a wider carriageway cycle paths and walkways to improve the existing Kenyatta Road. 

Also included in the scope is the improvement of Thika Superhighway at Kiganjo Road junction, Juja 

Weighbridge, Kenyatta Road junction and Juja Town to enable smooth flow of traffic along the 

superhighway. 

 

Broadly the Contractor shall: - 

a) Undertake hydrographic, geological, geotechnical, topographical and cadastral surveys, 

preparation of Resettlement Action Plan (if needed), estimation of valuation of properties for 

compensation within the project area to facilitate necessary approvals and gazettement from the 

National Lands Commission. However, permanent works are expected to be within the available 

right of way and minimum or no acquisition is anticipated. 

b) Conduct an Environmental and Social Impact Assessment (EIA) study detailing the positive and 

negative effects on the environment with proposed mitigation measures for seeking approvals 

from NEMA; 

c) Undertake design and construction of the upgrading and Landscaping of Kenyatta road, design 

and construction of Juja Weighbridge and design and construction of improved junctions at 

Kiganjo Road, Kenyatta Road and Juja Town for the road traffic and to accommodate Non-

motorized traffic (NMT), existing Services and Utilities; 

d) Design and construct drainage system including structures, culverts and side drains; 

e) Design and construct bus termini at Kenyatta Road junction and Juja Town as directed by the 

Employer; 

f) Design and install branding improvements such as monuments that portray the unique culture and 

history of Kenya. The Boulevard may also include statues, banners, and signs. 

g) Prepare ‘as built drawings’ and operations and maintenance manuals for post construction 

management of the facility by the Client; 

h) Protection works and erosion protection;   

i) Relocation and accommodation of services and utilities the roads; 

j) Seek for review, comment and approval of (a) to (i) above, by the Employer as the Works proceed. 

SCOPE OF WORKS – (A) ROAD WORKS 

2.1 General 

The scope of Works consists of the design and construction of improvement works along Thika 

Superhighway at Kiganjo Road junction, Kenyatta Road junction and Juja Town, design and construction 

of access roads and office structures at Juja Weighbridge and design and construction of upgrading and 

Landscaping of Kenyatta Road. 
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The design, construction and tests shall comply with relevant technical standards currently in effect in 

Kenya, including but not limited to the Road Design Manual and the Standard Specifications for Roads and 

Bridges or equivalent internationally recognized standards upon approval by the Employer. 

 

The summary of the Works to be carried out is as follows but not limited to; 

a) Undertake hydrographic, geological, geotechnical, topographical and cadastral surveys, 

preparation of Resettlement Action Plan (if needed), estimation of valuation of properties for 

compensation within the project area to facilitate necessary approvals and gazettement from the 

Lands Commission. However, permanent works are expected to be within the available right of 

way and minimum or no acquisition is anticipated. 

b) Conduct an Environmental and Social Impact Assessment (EIA) study detailing the positive and 

negative effects on the environment with proposed mitigation measures for seeking approvals 

from NEMA; 

c) Undertake design and construction of the upgrading and Landscaping of Kenyatta road, design 

and construction of Juja Weighbridge and design and construction of improved junctions at 

Kiganjo Road, Kenyatta Road and Juja Town for the road traffic and to accommodate Non-

motorized traffic (NMT), existing Services and Utilities; 

d) Design and construct drainage system including structures, culverts and side drains; 

e) Design and construct bus termini at Kenyatta Road junction and Juja Town as directed by the 

Employer; 

f) Design and install branding improvements such as monuments that portray the unique national 

culture and history of Kenya. The Boulevard will also include statues, banners, and signs. 

g) Prepare ‘as built drawings’ and operations and maintenance manuals for post construction 

management of the facility by the Client; 

h) Protection works and erosion protection;   

i) Relocation and accommodation of services and utilities the roads; 

j) Seek for review, comment and approval of (a) to (i) above, by the Employer as the Works proceed. 

SCOPE OF WORKS – (B) PUBLIC WORKS 

 

2.2  Preamble 

The redevelopment of Kenyatta Road gives is a fantastic opportunity to enhance the experience of learning, 

driving, walking, jogging, entertaining and shopping along the famous road. The scenic route, the calmness 

of the surrounding, the smooth ride on the newly re-tarmacked road and inviting homely residential estates 

add on to the charm of the area. The residents of this area are sensitive to their health and nature and are 

therefore prime candidates for the targeted redevelopment. The road also has low traffic and may remain 

that way for a good while due to minimum high-density developments. 

 

Kenyatta Road can become a destination highway and park. How can this be achieved? 

i) Lush and well-planned landscaping comprised of: 

(1) Wide bicycle and pedestrian pathways 

(2) Massive planting of trees both evergreen and indigenous. 

ii) History Points: A journey through Kenya’s history towards independence marked by various 

sculptures and information boards 

iii) Common Park: 

(1) The need for recreation space is evident driving around the area and particularly at open 
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spaces along the major roads in the area. 

(2) Small parks along the road to accommodate picnics and small events would also meet this 

need.  

(3) A large park placed within walking distance of the proposed bus terminus to accommodate 

members of the public and large gatherings (music and art concerts 

iv) Shopping: A well planned market day like the controlled Maasai market concept. The County 

governments can also install small stalls for traders as they have done around Nairobi Hospital 

entrance. 

 

2.3  Architectural Language 

Generally, the buildings or structures proposed should be sensitive to the social, cultural, and environmental 

factors both in the community and the country. 

 

2.4 Architectural Specifications – See guidelines in the Building Code 

1) Building materials and construction technologies used should comply with the acceptable building 

standards indicated in the building code 

2) Finishes: Should be materials with acceptable wearability and that can withstand high traffic and 

regular use. 

3) Fittings: All mechanical and electrical fittings should be of acceptable quality, substantial durability, 

and low maintenance. 

4) Painting and branding – Corporate colours and logos will be provided by the Client. 

5) Sizing of the facilities will be guided by: 

a) Analysis of the vehicular and pedestrian traffic accessing the various facilities. 

b) Various type designs as provided by the Procuring Entity. 

 

2.5 Facilities required 

1) Design and construct bus termini at Kenyatta Road junction and Juja Town as directed by the 

Employer. 

a) Termini structures 

i) Terminal 

ii) Offices 

iii) Washrooms 

iv) Bus parks 

v) Commercial trading facilities 

vi) Others 

b) Course way structures 

i) Bus stops 

2) Design and install branding improvements such as monuments that portray the unique national culture 

and history of Kenya. The Boulevard will also include statues, banners, and signs. 

a) National emblems 

i) Monuments 

ii) Statues  

iii) Banners 

iv) Signs 
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PROJECT COORDINATION 

3.1 Main Stakeholders 

The project environment requires various stakeholders to be involved at various stages of the project 

implementation. It will be prudent to engage the stakeholders from the inception of the project for effective 

and efficient smooth running of the project. The following stakeholders have been identified and it’s the 

responsibility of the contractor to coordinate as a technical committee: 

1. Kenya National Highways Authority 

2. Ministry of Finance and National treasury 

3. State Department of Infrastructure, Ministry of Transport, Infrastructure, Housing, Urban 

Development and Public Works  

4. County Government of Kiambu  

5. National Museums of Kenya 

6. National Land Commission 

7. Kenya Transport Association 

8. Kenya Private Sector Alliance 

9. Kiambu Water & Sanitation Company 

10. Kenya Power and Lighting Company  

11. National Environmental Management Authority 

 

The design, construction and tests shall comply with relevant technical standards currently in effect in 

Kenya, including but not limited to the Road Design Manual and the Standard Specifications for Roads 

and Bridges or equivalent internationally recognized standards upon approval by the Employer. 

SECTION VI – DRAWINGS 

The Contractor together with his design team will produce/attach their concept drawings that 

highlight their proposed works design. 

The winning bidder will produce preliminary and detailed engineering drawings for the Employer’s 

Approval during the course of the project. 

 

TECHNICAL PARAMETERS 

 

4.1 Summary of the Technical Parameters 

 

 Parameter Minimum Requirements 

1.  Contract period  12 months 

2.  Defects Notification Period  24 months 

3.  Level of Service of Kenyatta 

Road 

B 

4.  Preferred Alignment Follow the existing alignment with no or minimum land 

acquisition 

5.  Kenyatta Road Cross-section The road cross-section will be designed following the 

Kenya Road Design Manual, Part I: Geometric Design of 

Roads, 1979. 
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 Parameter Minimum Requirements 

 

3.25m wide lanes, total carriageway width of 6.5m; 

1m wide cycle lane on either side of the carriageway; 

Shallow trapezoidal side drains, to be 2m wide  maximum; 

Concrete covered drains within town centres/settlement 

areas only; 

1.5m wide walkway on one side of the road, to be placed 

depending on available space; 

1.25m verge for landscaping and Landscaping on both 

sides of the road. 

6.  Road Pavement The pavement of the widened road should have the 

pavement s below: 

Double Surface Dressing  

Dense Bituminous Macadam (DBM), 80mm thick 

Cement Improved Gravel Base, 150mm thick 

Natural Gravel Sub-base, 150mm thick 

Subgrade layer 

The pavement shall be similar to the existing road. 

7.  Office buildings at Juja 

Weighbridge 
Nairobi Bound 

 Administration Building 

 Staff Quarters 

 Ablution 

Thika Bound 

 Weighing office block 

 Goods storage facility 

 Parking yards & civil works 

8.  Bus Terminus  Bus terminus A along Kenyatta Road 

 Bus terminus B along Nairobi Bound carriageway of 

Thika Superhighway. 

9.  Branding Improvements This will include installation of monuments, statues, 

banners, and signs that portray the unique culture and 

history of Kenya. This will be done in consultation with 

the National Museums of Kenya. 

10.  Walkways / Cycle tracks A comprehensive NMT assessment should be carried out 

by the Contractor to establish the appropriate sizing of the 

sidewalk and cycle paths. 

11.  Provision for Maintenance The Contractor shall design and construct the works with 

maintenance strategy in mind.  

12.  Signage & Lighting The Contractor shall design, furnish and install complete 

permanent signs and lighting system for the project. The 

design must provide for the orderly and predictable 

movement of all traffic and provide such guidance and 

warnings as may be needed to ensure safe and informed 

operation of the traffic stream.  

13.  Safety Audit Requirements The Contractor shall be required to undertake a safety 

audit of the detailed design by an independent safety 

auditor who has experience and expertise in road safety 

engineering.  This individual shall not have been involved 

in preparing the detailed design.   

14.  Permits and Licenses 

Requirements 

The Contractor shall obtain at his own cost all licences 

and permits necessary for the execution of the contract. 

15.  Language of all contract 

documents 

English 

 

*Contract Period: The Bidder can propose a shorter/longer period depending on their design 
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concept/financial capability and resources. A proposed work schedule will accompany the bid 

highlighting the construction period and milestones. 

 

4.2 Provisional Sums 

The following provisional sums shall be included in the Contractor’s Contract Sum: 

S.No. Provisional Sum Amount ( KSh.) 

1. 1 Provide and maintain furniture and stationary for the Engineer's 

Representative's office for the duration of the contract 

4,000,000 

2.  Provide and maintain furniture and stationary for the Engineer's 

Representative's laboratory for the duration of the contract 

1,200,000 

3.  Allow a prime cost sum for the Engineer's miscellaneous account to be 

spent in whole or part as directed by the Engineer  

5,000,000 

4.  Allow a prime cost sum of Kshs 5,000,000.00 for attendance upon the 

Engineer and his staff 

5,000,000 

5.  Allow Employer’s staff costs for superintendence and training. 5,000,000 

6.  Allow a prime cost sum of Kshs 100,000000.00 for compensation of 

land and developments (for early entry where required) 

100,000,000 

7.  Allow Prime Cost (P.C.) sum of KES 5,000,000 for off-road 

environmental mitigation measures to be used as directed by the 

Engineer 

5,000,000 

8.  Provisional Sum For Contingencies to be expended in the Whole or 

Part as directed by the Employer’s Representative 

10% of Sub-Total B 

as in Bill of Quantity 

(BoQ) 

 

Specifications for Facilities for the Employer Representative 

The Contractor shall ensure that the Employer’s Representative’s team is adequately supported and 

equipped to perform their duties and responsibilities. In particular it shall ensure that there is sufficient 

administrative and secretarial provision to enable Employer’s Representative’s team to concentrate on 

their primary responsibilities. It must also transfer funds as necessary to support its activities under the 

Contract and to ensure that Employer’s Representative’s staff are facilitated regularly and timely. 

 

The cost of the provision of these facilities shall be included in the Contractor’s Contract price as follows: 



 

 

  

 

  

S. 

No. 
ELEMENT NO 1:- EMPLOYER’S REQUIREMENTS  Unit  Quantity 

Rate Amount 

 BILL No 1 : PRELIMINARY AND SUPERVISORY 

SERVICES 
    

  

 EMPLOYERS REQUIREMENTS        

 Accommodation for the Employer’s Representative  and his 

Staff :     
    

  

 Provide and maintain  Employer’s Representative’s  Staff 

Houses as follows, including equipment and furniture, 

ownership to revert to Contractor upon completion of contract 

    

  

 
(i) House Type I No. 

                   

1  

  

 
(ii) House Type II  No. 

                   

2 

  

 
(iii) House Type III No. 

                   

5  

  

 
(iv) House Type IV  No. 8 

  

 
Main Office for the Employer’s Representative     

  

 
Provide, furnish and maintain Engineer's Representative's main 

office in accordance with the specifications. 
item 

                   

1  

  

 
Vehicles for the  Employer’s Representative     

  

 
Provide with driver, maintain and fuel two (2) new 4WD, 

Station Wagon 3,000 cc diesel vehicles for the exclusive use of 

the Employer’s Representative, inclusive of the first 4000 km 

per vehicle per month. Ownership to revert to Contractor 

Veh. 

Mth 

                 

48 

  

 
Excess over item 1.06 for total aggregated mileage in excess of 

4000 km per vehicle per month 
Km 

       

10,000  

  

 
As item 1.06 but three (3) new 4WD, long wheel-base Twin 

Cab pickup, 3,200 cc diesel vehicles 

Veh. 

Mth 

               

72 

  

 
Excess over item 1.08 for total aggregated mileage in excess of 

4000 km per vehicle per month 
Km 

       

50,000  

  

 Provide, erect and maintain publicity signs as directed by the  

Employer’s Representative 
No 2 
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132 HOUSING AND ACCOMMODATION FOR THE EMPLOYER’S REPRESENTATIVE’S SITE STAFF 

The Contractor shall be instructed by the Employer’s representative to provide or rent accommodation (or give 

equivalent accommodation allowance) for the Resident Engineer and his/her site staff. This staff will generally comprise 

the following; 

 

Designation          Number 

Resident Engineer    1 

Materials Engineer    1 

Surveyor               1 

Landscape Architect    1 

Materials Technologist    1 

Roads/Bridge Inspector    2 

Graduate/Assistant Engineers   4 

Assistant Inspectors/Technicians   4 

Secretary/Office assistant   2 

Chainmen/Labourers              8 

 

The Contractor shall provide or rent and maintain furnished houses equivalent to Types I, II, III and IV of the Ministry 

of Roads standards. The housing shall be separate from the Contractors’ staff housing and shall be sited in a locality 

approved by the Engineer’s Representative.  

 

132.4 MAIN OFFICE 

 

The Contractor shall provide a furnished and equipped main office of plan area not smaller than 155 metre squares that 

is equivalent of the Ministry of Transport, Infrastructure, Housing, Urban Development and Public Works Standard 

Resident Engineer’s Office. This office shall be of weatherproof construction, provided with mosquito proof and 

burglar-proof windows and lockable doors and suitably insulated against heat and cold, all to the satisfaction of the 

Engineer. The windows shall be fitted with curtains and blinders. 

 

The offices shall be provided with day and night watchmen and security lights, the cost of which shall be deemed to 

have been included in the rates for the offices. 

 

The office for the Resident engineer shall be completely separate from that of the Contractor. 

 

Latrines and washrooms graded to staff seniority, together with a drinkable water supply and waterborne sewage 

disposal shall be provided for the office. The Contractor shall also provide 24 hours a day security and electricity supply 

to the offices and shall allow for any water and electricity consumed and for any statutory charges associated. 

 

The main office shall revert to the Contractor at the end of the project. 

 

The Contractor, when instructed, shall provide and install at the Engineer’s office the Equipment with minimum 

specifications as outlined in (a) to (e) below, and a dealer’s certificate and warranty: 

 

a) Digital Photocopying Machine   1No. 

 

1. Make Kyocera 

2. Model Specify 

3. Copying speed Minimum 40 cpm in A4 and minimum 

20cpm in A3 

4. Warm up time from power on Less than 2 min  

5. Paper size  A3 – A6 

6. Printing speed Minimum 40ppm in A4 and minimum 

20ppm in A3 

7. Scanning speed Minimum 100 ipm in A4 

8. Processor Present 600 MHZ 

9. Printing technology Laser monochrome 

10. E - filling Present 

11. Continuous copying Minimum 990 

12. Paper input capacity  150 sheet multipurpose tray 



 

 

2 x 500 sheet universal paper cassette 

13. Bypass tray  Minimum  1x100 sheets 

14. Paper output capacity  Minimum 250 sheets 

15. Programmable user codes  Present 

16. Auto reverse document feeder  Present 

17. 3000 sheets finisher/sorter with 50 

sheets stapler standard 

Present 

18. Interface , Ethernet  USB 2.0, 10 base T, 100 base TX 

19. Free bundled software for network 

printing and scanning  

Present 

20. Memory +storage 0.9GB +150GB 

21. Zoom  25-400 in 1% steps 

22. First copy out  5 seconds max 

23. Power supply  240v 50 Hz 

24. User information display  Present 

25. Fault diagnosis system  Present 

26. RADF (Reverse automatic document 

feeder) 

Present 

27. ADU (Automatic duplex unit) Present 

28. Printer scanner kit Present 

29. Stapler finisher Present 

30. Saddler finisher  Present 

31. Duty cycle Minimum 50,000 copies per month 

32. Resolution 600x600dpi 

33. Repairs maintenance availability Not less than 5 years, spares available locally  

34. Warranty  Minimum 1 year 

 

b) Personal Computer (PC)      2 No. 

The rate inserted for the PCs shall include for the provision of the UPS, a Printer and the software specified 

below for each PC.  

 

1. Processor & Core Logic Core i7-7700 3.4GHz, 4 Cores 

2. System Memory 16 GB DDR4 

3. Storage Subsystem   1TB HDD   

4. Form Factor Tower / Desktop 

5. Power System 220 – 240 V AC Power supply  

6. Display/Graphics 27” TFT Flat panel Color LCD, Same brand as CPU 

minimum Resolution 1024x768. 

7. Graphics Card 2 GB GDDR5 Dedicated 

8. Keyboard and Pointing 

Device  

Enhanced keyboard & Optical Scroll mouse  

9. Audio Stereo audio system full multimedia with speakers  

10. Communication 

interface 

100/1000 Mbs Fast Ethernet NIC 

11. I/O interface ports  USB compatible keyboard, Serial Port, Parallel Port, 

USB Port, Ethernet, VGA Port 

12. Operating System  64-Bit MS Windows 10.  

13. Application Software Microsoft Office 2016 or later. 

14. Anti-Virus Latest Antivirus Version with media and License 

15. UPS  700VA UPS 

16. Warranty 1 year 

17. Brochure Manufacture’s Literature and Detailed Specifications (Be 

Attached) 
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c) Laptop       4No. 

The rate inserted for the Laptop shall include for the provision of a printer and software specified below for each 

laptop. 

 

1. Processor & Core Logic  Intel Core i7 Processor (2.4 GHZ, 8MB Cache)  

2. System Memory  Standard 8GB RAM 

3. Storage Subsystem    1TB 5400rpm hard drive  

4. DVD Drive  External DVD Writer  

5. Power System  3-cell, 48 WHr Li-ion: up to 10 hours 

6. Display/Graphics  17" HD AG LED SVA UMA display 

7. Audio & Webcam  PCI 3D audio system / Built in Microphone / 1.3 MP 

Integrated HP True Vision HD Webcam 

8. Communication interface  10/100 Mbs Fast Ethernet, RJ 45 jack, WIFI,1EEE, 

Bluetooth 

9. Graphics Card Integrated Graphics  

10. I/O interface ports   USB/ HDMI Ports 

11. Operating System  64-Bit MS Windows 10  

12. Application Software Latest Ms Office Suite 

13. Anti-Virus Kaspersky Antivirus 

14. Accessories  Leather Carry Case and Wireless Mouse 

15. Battery Life Min 6 hrs 

16. Warranty One (1) Year 

 

d) Laser jet Printer -    1No. 

 

 
 

1. Speed Colour Up to 30ppm Colour Print 

2. Double Sided Printing Automatic Double Sided Printing 

3. Printer Resolution 600 x 600 dpi Print 

 Scan 

4. Scanner Optical Resolution 300 x 300 dpi Scan 

5. Scan Facility Present Yes 

6. Scanner Features Scan to e-mail; Scan to network folder  

7. Scanner Type Colour Flatbed 

 Copy 

8. Copier Resolution 600 x 600 dpi Copy 

9. Copier Functions Multiple copies Up to 99 

 Fax 

10. Fax Facility Present Yes 

 Interfaces 

11. Interface Type(s) USB & Network 

12. LCD Screen 8.89cm Colour Touchscreen 

13. Network Interface 10/100/1000 Base-TX Network 

14. Network Ready Yes 

15. USB Port Yes 

 System Specification 

16. Processor 800MHz Processor 

17. Memory (Maximum) 256MB RAM 

 Compatibility 

18. Operating Systems Supported Windows & Mac Compatible 

 Media Handling 

19. Paper Trays 3 

20. Paper Handling Input 1 100 Sheet MPT Tray 

21. Paper Handling Input 2 250 Sheet Input Tray 



 

 

22. Paper Handling Input 3 50 Sheet ADF 

23. Automatic Document Feeder 50 Sheet 

24. Media Supported Paper envelopes, labels,  

 Physical/Dimensions 

25. Colour Printer Yes, Colour 

26. Technology Multifunction Laser Printer 

27. Dimensions 515mm (W) x 500mm (D) x 538mm (H)- 

Weight 40.8kg 

28. Power Consumption 605W (Max) / 52W (Standby) / 8.1W 

(Saving) 

29. Product Type A4 Laser Printer 

30. Voltage/ Power/ Frequency 240VAC /  60Hz 

 Software 

31. Printer Languages HP PCL 6, HP PCL 5c 

32. Software Included Windows Installer and HP PCL 6 driver, Mac 

Installer. 

33. USB Cable To be included 

 Warranty 

34. Warranty 1 Year warranty 

 

e) Mobile Phones  - 5No.  

Specifications 

Technology GSM / CDMA / HSPA / EVDO / LTE 

Dimensions 162.3 x 77.2 x 7.9 mm (6.39 x 3.04 x 0.31 in) 

Weight 196 g (6.91 oz) 

Build Glass front (Gorilla Glass 6), glass back (Gorilla Glass 6), aluminum frame 

SIM  Single SIM (Nano-SIM) or Hybrid Dual SIM (Nano-SIM, dual stand-by) 

 
IP68 dust/water resistant (up to 1.5m for 30 mins) 

Stylus (Bluetooth integration, accelerometer, gyro) 

Type Dynamic AMOLED capacitive touchscreen, 16M colors 

Size 6.8 inches, 114.0 cm2 (~91.0% screen-to-body ratio) 

Resolution 1440 x 3040 pixels, 19:9 ratio (~498 ppi density) 

Protection Corning Gorilla Glass 6 HDR10+ Always-on display 

OS Android 9.0 (Pie), upgradable to Android 10, One UI 2 

Chipset Exynos 9825 (7 nm) - EMEA/LATAM 

Qualcomm SM8150 Snapdragon 855 (7 nm)  

CPU Octa-core (2x2.73 GHz Mongoose M4 & 2x2.4 GHz Cortex-A75 & 4x1.9 GHz 

Cortex-A55) - EMEA/LATAM 

Octa-core (1x2.84 GHz Kryo 485 & 3x2.42 GHz Kryo 485 & 4x1.78 GHz Kryo 

485) -  

GPU Mali-G76 MP12 - EMEA/LATAM 

Card slot microSDXC (uses shared SIM slot) - dual SIM model only 

Internal 256GB 12GB RAM, 512GB 12GB RAM 

  UFS 3.0 

Quad 12 MP, f/1.5-2.4, 27mm (wide), 1/2.55", 1.4µm, Dual Pixel PDAF, OIS 

Features LED flash, auto-HDR, panorama 

Video 4K@30/60fps, 1080p@30/60/240fps, 720p@960fps, HDR10+, stereo sound 

rec., gyro-EIS & OIS 

Single 10 MP, f/2.2, 26mm (wide), 1/3", 1.22µm, Dual Pixel PDAF 

Features Dual video call, Auto-HDR 

Video 4K@30fps 

Loudspeaker Yes, with stereo speakers 

3.5mm jack No 

https://www.gsmarena.com/network-bands.php3
https://www.gsmarena.com/samsung_galaxy_note10+-9732.php
https://www.gsmarena.com/samsung_galaxy_note10+-9732.php
https://www.gsmarena.com/samsung_galaxy_note10+-9732.php
https://www.gsmarena.com/glossary.php3?term=build
https://www.gsmarena.com/glossary.php3?term=sim
https://www.gsmarena.com/glossary.php3?term=display-type
https://www.gsmarena.com/samsung_galaxy_note10+-9732.php
https://www.gsmarena.com/glossary.php3?term=resolution
https://www.gsmarena.com/glossary.php3?term=screen-protection
https://www.gsmarena.com/glossary.php3?term=os
https://www.gsmarena.com/glossary.php3?term=chipset
https://www.gsmarena.com/glossary.php3?term=cpu
https://www.gsmarena.com/glossary.php3?term=gpu
https://www.gsmarena.com/glossary.php3?term=memory-card-slot
https://www.gsmarena.com/glossary.php3?term=dynamic-memory
https://www.gsmarena.com/glossary.php3?term=camera
https://www.gsmarena.com/glossary.php3?term=camera
https://www.gsmarena.com/glossary.php3?term=camera
https://www.gsmarena.com/glossary.php3?term=secondary-camera
https://www.gsmarena.com/glossary.php3?term=secondary-camera
https://www.gsmarena.com/glossary.php3?term=secondary-camera
https://www.gsmarena.com/glossary.php3?term=loudspeaker
https://www.gsmarena.com/glossary.php3?term=audio-jack
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  32-bit/384kHz audio 

WLAN Wi-Fi 802.11 a/b/g/n/ac/6, dual-band, Wi-Fi Direct, hotspot 

Bluetooth 5.0, A2DP, LE, aptX 

GPS Yes, with A-GPS, GLONASS, BDS, GALILEO 

NFC Yes 

USB 3.1, Type-C 1.0 reversible connector 

 

Prior to purchase of the computers, phones, laptops and printers, the Contractor shall submit the specifications of the same 

to the Engineer for approval. The Contractor should include in his cost the provision of high-speed internet (20mbps) for 

the duration of the Contract for all the computers. The Personal Computers, Laptops printers and Photocopying Machine 

shall revert to the Employer at the end of the Contract. The Contractor shall be paid for these items under appropriate bill 

items in the BoQ. 

 

 

LIIST OF FURNITURE FOR ENGINEER’S OFFICE 

 

 

ITEM 

 

DESCRIPTION 

 

 

No. 

 

1 

2 

3 

4 

5 

6 

7 

8 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

 

Executive office desk 

Executive office chair 

Conference table 10-seater 

Standard office desk 3x2 lockable drawers 

Standard office chairs 

Office desks 3x1 lockable drawers 

Office chairs 

Office desks 3x1 drawers 

Filing cabinets 4 drawers 

Curtains  

Office cupboard 

Standing Water Dispenser (Hot & Cold) 

Dust bins 

Stapling machine (ofrex) and pins 

Paper punch 

Scientific calculator 

Fully equipped first Aid Kit 

Electric heater fans 

Wall clocks battery powered 

Filing trays 

Waste paper baskets 

Electric or gas cooker with 4 plates and oven 

Refrigerator with freezer capacity 180 litres 

Digital Microwave - 26 Litres - 900W 

Paper Shredder 

 

1 

1 

1 

1 

1 

7 

12 

2 

2 

As applicable 

1 

1 

3 

3 

3 

5 

1 

2 

2 

7 

4 

1 

1 

1 

1 

 

All furniture and equipment bought under the Contract shall revert to the Employer. Payment for provision of the office 

including the furniture shall be paid against the appropriate bill items in the BoQ. 

 

137 ATTENDANCE UPON THE ENGINEER AND HIS STAFF 

 

The Contractor shall pay wages (including all overtime) and house all attendant staff to fulfil the requirements of Clause 

137 of the Standard Specification. The number of staff required for these duties shall be about:  

 4 (four) No. Assistant Inspectors  

 2 (two) No. Secretary/Office assistant 

 8 (eight) No. chainmen/labourers.  

 

This shall be reimbursed under the item of “Allow Prime Cost (P.C.) sum of for the Employer’s Representative’s 

https://www.gsmarena.com/glossary.php3?term=wi-fi
https://www.gsmarena.com/glossary.php3?term=bluetooth
https://www.gsmarena.com/glossary.php3?term=gps
https://www.gsmarena.com/glossary.php3?term=nfc
https://www.gsmarena.com/glossary.php3?term=usb


 

 

attendance upon his staff including overtime”. 

 

138 VEHICLES AND DRIVERS FOR THE ENGINEER AND HIS STAFF AND METHOD OF PAYMENT 

 

The Contractor shall when instructed to do so provide and maintain in good working condition for the exclusive use of 

the Employer’s Representative and his appointed assistants throughout the contract: 

a) Two (2) Brand new turbo charged diesel propelled 4WD 5 door 7 seater utility station wagon vehicles of minimum 

engine capacity 3000cc fitted with fog lights, side step, 17 x 7.5” alloy wheels, DVD changer, back guide monitor, front 

parking sensors, 12 speaker audio system, rear wiper, passenger and driver’s knee and side air bag system, shield 

airbags, active head rest, head lamp cleaning system, 3-zone climate control air conditioning, smart entry and start, audio 

input with USB and ipod control, full spare wheel and cover, towing capacity 2,500kg braked, roof rails, rear view 

reverse camera, ABS, leather premium seats and door trim, door mirror with turn lamp and auto free hubs for the 

exclusive use of the Engineer. 

b) Three (3) brand new turbo charged diesel propelled four wheel drive Double Cabin pick-up of minimum engine capacity 

of 3200cc fitted with all accessories as (a) above.  

 

The pickups shall be fitted with fibre grass covering as directed and approved by the Engineer’s Representative. 

 

The Contractor shall insure comprehensively the vehicles for any licensed drivers and shall provide competent drivers 

during normal working hours and whenever required by the Engineer. 

 

Should any vehicle supplied not be in road worthy condition, the Contractor shall provide an acceptable equivalent 

replacement vehicle until such time as the original vehicle is repaired to the satisfaction of the Engineer and returned for 

use. 

 

Payment for the vehicles (up to 4,000Km.), shall be by vehicle months. Payment for mileage above 4,000Km shall be 

made at a rate per Kilometer. These payments shall be inclusive of all fuels, lubricants, servicing, insurance, 

maintenance, drivers and repairs. The rate shall include any overtime the drivers might be due or any other allowances in 

addition to the normal working hours.  

 

The vehicles shall revert to the Contractor at the end of the contract. 

 

139 RECEIPTED ACCOUNTS 

 

The Contractor maybe instructed by the Employer’s representative or his appointed assistants to make payments of 

general miscellaneous accounts for such items as stationery, stores and equipment and miscellaneous supervision 

personnel and claims or the Employer’s representative may direct the Contractor to purchase or pay for the above. The 

Contractor will be paid on a prime cost basis. 

 

4.3 Detailed Design 

The Detailed Design shall involve the preparation of detailed working drawings, project specifications and the 

appropriate documentation for construction purposes. The Detailed Design of the Works shall include, but will not be 

limited to, the following: 

i) Design Base Statement. 

ii) All working drawings, schedules and designs required for the Construction Works in accordance with the 

applicable standards and codes of procedure listed herein. 

iii) Project specifications and other provisions required for the Construction Works. 

iv) Design changes to the drawings, to comply with the Engineering Requirements or as agreed by the Employer. 

v) A detailed geotechnical report. 

vi) A detailed topographical survey report. 

vii) Hydrology, hydraulic and Drainage design report. 



TENDER No. KeNHA/2444/2020: UPGRADING & LANDSCAPING OF KENYATTA ROAD (C565)  

 

viii) A detailed material reports. 

ix) Safety Audit report. 

x) All approval requirements of other relevant authorities shall be adhered to. 

xi) Traffic analysis and traffic loading. 

xii) Environmental and Social Impact Statement (compliance with environmental requirements). 

xiii) Resettlement Action Plan and valuation Report (if necessary) 

 

4.4 Standards and Guidelines 

 

The design, documentation and construction shall be undertaken in accordance with the following manuals: 

 Road Design Manual, Part I; “Geometric Design of Rural Roads”, January 1979 

 Road Design Manual, Part III; “Materials and Pavement Design for New Roads”, August 1987 

 Road Design Manual, Part IV; “Bridge Design”, August 1993 

 Proposed Manual for Traffic Signs in Kenya, 

 Part I, “Road Markings” and, 

 Part II, Manual for Traffic Signs in Kenya, June1975 

 Standard Culverts and Drifts Manual, 1982 

 Standard Drainage Structures Manual Part I 

 TRRL; “LR 623: The Prediction of Storm Rainfall in East Africa”, by D. Fiddes, J. A. Forsgate and A. O. Grigg, 

 TRRL; “LR 706: The TRRL East African Flood Model”, by D. Fiddes, 

 Standard Specification for Road and Bridge Construction, 1986 

 KeNHA Survey Manual 

 Road Safety Audit Manual/guidelines 

 Environmental Management and Co-ordination Act (EMCA), 1999 

 Environmental Impact Assessment and Audit Regulations, 2003 

 National Construction Authority Act No. 41 of 2011 

 Public Health Act (1972),  

 Physical Planning Act (1996),  

 Building Codes (1968),  

 Local Government Act (1977)  

 Revised Building By-laws (1995) 

 The Constitution of Kenya 2010 



 

 

 The Constitution of Kenya 2010 

 

Other internationally accepted standards such as listed below shall be used on approval by the Employer: 

 American Association of State Highway and Transportation Officials (AASHTO) 

 Euro codes 

 Design Manual for Roads and Bridges (DMRB) UK 

 Overseas Road Notes 

 South African Design Manuals 

 Others standards proposed by the bidder 

 

4.5 Construction 

Works shall be carried out in accordance with the provisions of the Conditions of Contract, Standard Specification for 

Road and Bridges Construction 1986 Edition Published by the Ministry of Transport and Communication or other 

approved equivalent specifications. 

 

4.5.1 Testing During Construction 

Tests shall be done as per the Clause 7.4 of the Conditions of Contract and the applicable Technical Standard. The type 

and nature of test shall depend on the type of Work and the approved design. 

4.5.2 Test on and after Completion 

i) Test on Completion 

Test on completion shall be done as per the Conditions of Contract to demonstrate that the Project performance and 

Contractual requirements have been met and the works are functional. 

ii) Test after Completion 

Test after completion shall be done as per the Conditions of Contract to demonstrate that the Project performance and 

functionality of the Works. 

 

4.6 Contractor’s Documents 

4.6.1 As Built Documents and As Built Drawings 
In addition to the provisions of the Conditions of Contract, within one (1) month after the completion of the Construction 

Works, the Contractor shall provide the Employer, with a Construction Completion Report, a schedule of fixed assets 

and as-built drawings, in hard copy as well as in the agreed electronic format, and as amended from time to time and all 

such other records as may be required and agreed upon. 

4.6.2 Geotechnical Report 
The Contractor shall provide a geotechnical report which will contain all geotechnical data gathered by the Contractor as 

a result of investigations for the Works and information of relevance to the maintenance of the Works. 

 

Of importance are the structure foundations: records, effectiveness and problems of soil, sea and ground water 

conditions encountered, including Temporary Works. Pile logs, pile tests and other relevant test details. Settlement 

records with dates of each major stage, settlement control stations, as-built foundation dimensions, etc. 

4.6.3 Works Maintenance Manual 
The Contractor shall compile a Works Maintenance Manual in accordance with Relevant Standards and in accordance 

with best international practice. The Works Maintenance Manual shall include, but not limited to the following headings 

and sub-headings (not necessarily in the order bellow): 

a) General Inventory Details 
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b) Pavement Structure Type 

c) Structure Type Details 

d) Structure Summary 

e) Drawings Location Plan (and/or Strip Map) 

f) General Arrangement Drawings 

g) Design Drawings 

h) Design and Check Certificates 

i) Design Option Choice 

j) Construction Compliance Certificates 

k) Key Correspondence 

l) As-Built Drawings 

m) Construction Special Construction Techniques 

n) Construction Problems and Repercussions 

o) Materials, Components and Treatments Materials 

p) Components 

q) Surface and protective treatments 

r) Certification and Tests 

s) Inspection Acceptance Inspection 

t) Inspection Schedule 

u) Inspection Records 

v) Maintenance Routine Maintenance Schedule 

w) Design Features Affecting Maintenance 

x) Maintenance Cycle 

y) Lifecycle Maintenance Plans 

z) Assessment and Load Management Assessments and Review 

aa) Load Management 

bb) Legal 

cc) Environmental 

dd) Supplementary records 

 

The works maintenance manual shall include, without limitation: 



 

 

1. The original (master) set of full-size drawings, on a durable medium suitable for reproducing copies, showing 

full details of the Works as constructed at an appropriate scale; 

2. A design calculations report. The Contractor’s designer shall prepare the design calculations report which shall 

include, for each major element of the Works, design the following information: 

 A description of the design philosophy, referring to principal standards employed and 

 The various design parameters, and loadings used during design; 

 A schedule of principal calculations (including checks) required to define the design details of the 

Contractor’s proposals forming the scheme; and 

 Copies of selected principal calculations, and records of checking procedures as required by the Engineer; 

3. Fully detailed information necessary for input in a road management system. 

4.6.4 Lighting Installations Manual 

The Contractor will be required to supply a Lighting Installation manual, which is intended to provide a reference 

document giving details of the installation design and construction and to identify areas where special maintenance (i.e. 

increased frequency of inspection over the standard periods) is required and why. It shall be concise and cross referenced 

to other relevant records, in particular to as-built drawings. It shall contain the following: 

a) details of column supplier, make of lantern and model type, modification status, lamp setting within lantern, 

lamp type and make of photo electrical cell (including serial numbers of all units), shall be notified to the 

Engineer; 

b) Schedules of equipment installed during the Works; 

c) Schematic layouts of power distribution; and 

d) A record of all cable joints. 

 

 

CONTRACTOR’S REPORTING OBLIGATIONS 

5.1 Introduction 

The Contractor shall be required to submit the following reports/documents to the Employer's Representative during 

the project and at the completion of the Works for approval or otherwise as a routine submission. 

The Contractor is advised that there shall be project monitoring site meetings. 

The Contractor shall include in the Contract Price costs related to Employer’s personnel attending scheduled and ad 

hoc site related meetings where necessary. The costs shall cover road and air travel, accommodation allowances, 

meals, among others.  

The meetings at minimum shall include; 

i) Preliminary and detailed design presentation meeting 

ii) Presentations meeting with the project Key stakeholders 

iii) Scheduled monthly progress monitoring site meetings 

iv) Additional one ad hoc meeting per month 

No extra cost will be paid to the Contractor for detailed design drawings and needed site investigation. These costs 

are deemed to be included in the Contract Price. 

 

5.2 Progress Monitoring 

The Contractor shall prepare the following project planning and progress reports: 
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Report Timing Description 

Inception Report 4 weeks from 

order to 

commence  

Confirm methodology and work plan, task assignment, project team and 

staff schedule and Log-Frame indicators 

Project Control Plan 6 weeks from 

order to 

commence  

Define all quality and performance controls for the assignment 

Monthly Progress 

Reports  

Monthly* Concise summary of progress and key achievements in previous month; 

planned activities for coming month; Identify critical issues to be addressed 

and report against Log-Frame indicators. The Monthly Progress Reporting 

should also include a presentation on the Monthly Report to be made by the 

Contractor to the Employer. 

Draft Completion 

Report 

4 weeks before 

contract end  

Comparison of actual versus original planned activities, inputs, costs with 

reasons. Key issues raised and addressed during the assignment. Evaluation 

of performance against Log-Frame indicators. Outstanding issues.  

Recommendations to the Employer on how to improve service provision. 

The Draft Completion Report should also include a presentation on the 

Report to be made by the Contractor to the Employer. 

Final Completion 

Report. 

1 week after 

Contract end  

As above, updated with final activities, inputs, costs, plus incorporation of 

comments from the Employer. 

* Submission dates to be agreed with KeNHA 

 

5.3 Technical Reports 

In addition to the routine inception, progress and assignment completion reports described above, the Contractor shall 

prepare the following technical reports, initially in draft form for discussion with the Employer and other relevant 

parties, and as Final Reports for as approved by the Employer. 

 

The Contractor shall submit two electronic copy and one original hard copy of all draft Technical Reports to the 

Employer.  Electronic reports shall be in a format that can be read by Microsoft Office 2007 or earlier.  The Employer 

shall endeavour to review and approve or comment on the draft reports and communicate its comments to the 

Consultant within two weeks of their receipt.  Documents and reports which are not structured comprehensively will 

not be considered draft and will be returned to the Contractor for revision. 

 

The Contractor shall submit one electronic copy and one signed hard copy of all Final Technical Reports to the 

Employer. 

 

The ownership of all reports and documents submitted as a result of these services shall revert to the Employer. 

 

5.3.1 Design Base Statement 

This shall define the set of design criteria and assumptions that are agreed by the Employer as the basis of all design 

work for the project.  This may include revisions and alternatives to the relevant technical manuals where appropriate. 

 

5.3.2 Feasibility Study Report 

This shall include a review of available Feasibility Study reports and summary of all analysis carried out to update 

technical, economic, social and environmental viability of the proposed project, including route assessment, non-

motorized traffic studies. 

 

5.3.3 Topographic Survey Report 

This report shall contain a detailed description of the method of survey, a list of established control points with their 

coordinates, the location of traverse control points, a list of inter-visible control points, a list of scale factor for each 



 

 

established control point, check control points, etc. All data shall be in electronic format for digital terrain model 

usage. 

The report should be sufficiently detailed to provide the supervision consultant and the contractor with adequate and 

easily referenced survey information during the construction stage. 

 

5.3.4 Hydrological and Hydraulic Report 

This report shall detail all assumptions, standards and criteria used in the calculation of peak run off from each 

catchment, and such calculations shall be submitted in full.  Hydraulic calculations shall be submitted for each 

existing or additional drainage structure. 

The condition of each existing structure shall be summarized and reasons stated for its abandonment, extension or 

enlargement.  The need for erosion or scour protection for each structure shall be evaluated and quantified. 

 

5.3.5 Geotechnical Report  

This report shall summarize all geotechnical findings. 

Full details of identified geotechnical problems shall be documented and calculations provided.  Remedial measures 

options shall be proposed and evaluated and quantified. 

Testing regimes shall be described and all test results annexed. 

 

5.3.6 Design Options Report 

This shall be prepared where a number of design options have been considered and shall include a description, 

summary of the analysis and recommendations as to the preferred option proposed by the Contractor. 

 

5.3.7 Detailed Design Report 

The Report shall include a concise Design Statement, that provides a summary of all design standards, criteria and 

assumptions used to prepare the design, and the dates and scope of all survey and data collection activities.  This shall 

be prepared in tabular form and act as an Executive Summary to the design report. 

 

The report shall include a list, the relevant design standards followed and a Departures Report identifying all 

instances where these standards have been deviated from and the reason for such deviation. 

 

The report shall include the estimated Construction Quantities of the presented design. 

The report shall include a provisional traffic management plan detailing how motorized and non-motorized traffic and 

pedestrians shall be accommodated during the construction phase. 

 

5.3.8 Safety Audit Reports 

The reports for safety audits at each stage of the design process shall be prepared in accordance with the relevant 

Manual.  The Contractor shall also prepare the Responses Report to demonstrate how each item raised in the audit 

reports has been addressed. 

 

5.3.9 Environmental and Social Impact Assessment Report 

The Contractor shall prepare the status of implementation of the EMP contained in the Environmental and Social 

Impact Assessment Report (ESIA) prepared by KeNHA.  

 

5.3.10 Special Specifications 

The Design Manual contains many options in relation to both materials requirements and methods of construction.  

During the construction stage, the project site conditions and availability of materials may render some options 
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inappropriate.  Further, for future maintenance purposes there may be a need for standardization, particularly in 

relation to street furniture and markings. 

 

The Contractor shall therefore review the General Specification and recommend specific options, or possibly 

additional options, which shall be incorporated into the works after approval by the Employer. 

 

QUALITY ASSURANCE 

6.1 Requirements 

The Contractor shall operate a Quality Management System complying with ISO 9001: 2001 for the duration of the 

Contract. 

 

The Quality Management System shall describe the management, organisation, responsibilities, procedures, 

processes, resources and programme for the Works and shall cover all stages of the Contract including design, 

procurement, execution, construction, completion, testing, commissioning and activities during the Defects 

Notification Period. The Quality Management System shall be contained in the: 

a) Design quality plan; and 

b) Construction quality plan. 

 

Where a quality plan refers to or relies on the Contractor’s quality manual or procedures, the relevant part of that 

manual or procedure shall be reproduced in the relevant Quality Plan. There is no need to supply a complete quality 

manual. 

 

6.2 Quality Plans 

Specific quality plans shall be based on the requirements shown below unless otherwise agreed by the Engineer. 

 

The quality plans shall fully satisfy the needs of the Contract, the requirements of ISO 9001:2000 and the relevant 

parties’ quality manuals and procedures. The quality plans shall be approved by the Contractor’s Quality Director and 

shall then be submitted to the Engineer for review and approval prior to commencement of any related activity. No 

Work shall commence prior to the relevant quality certificate (Annex 5) having been approved by the Engineer. 

 

Each quality plan shall indicate “hold points”, i.e. points where no further Work or activity will proceed without the 

written approval of the designated person identified in the related quality procedure or Work instruction. All quality 

plans shall be submitted with a completed quality certificate. 

 

6.3.1 Design Quality Plan  

The design quality plan shall contain (as a minimum): 

 A copy of a current certificate from an accredited certification body showing that the Contractor’s designer, and 

any associated or subcontracted parties, operates a Quality Management System complying with ISO 

9001:2001; 

 Identification of key personnel, with CV's, to be engaged in the design; 

 Identification of key personnel, with CV's, to be engaged in checking and certification of the designs (where 

appropriate); 

 List the quality procedures to be provided; 

 Identify specialist activities and personnel; 

 Describe arrangements for quality control; and 

 Identify hold points. 



 

 

 

6.3.2 Construction Quality Plan  

The construction quality plan shall contain (as a minimum): 

 A copy of a current certificate from an accredited certification body showing that the Contractor, and any 

associated or subcontracted parties, operates a Quality Management System complying with ISO 9001:2001; 

 Identification of key personnel for construction, with CV's; 

 A list of Subcontractors to be employed; 

 A list of quality procedures and method statements to be provided (paying particular attention to control of 

Subcontractors' Work); 

 Description of specialist activities and personnel; 

 Description of arrangements for quality control of purchased products and  materials; 

 Description of control of workmanship; 

 Identified hold points; and 

 The Contractor’s designer's key personnel for examination of the Works, with CV's. The Contractor shall 

provide an organisational chart showing the interrelationship between these staff, design office staff and the 

Contractor’s staff for construction. 
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SECTION VI – DRAWINGS 

The Contractor together with his design team will produce/attach their concept drawings that highlight their 

proposed works design. 

The winning bidder will produce preliminary and detailed engineering drawings for the Employer’s Approval 

during the course of the project. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 
 

PART III - THE CONDITIONS OF CONTRACT 
AND CONTRACT FORMS 
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SECTION VIII - GENERAL CONDITIONS OF CONTRACT (GCC) 

KENYA NATIONAL HIGHWAYS AUTHORITY (KENHA) 

UPGRADING AND LANDSCAPING OF KENYATTA ROAD (C565) 

------------------------------------------------------------------------------------------------------------------------------------------- 

1. GENERAL PROVISIONS 

1.1 Definitions- 

In this Contract, except where context otherwise requires, the following terms shall be interpreted as indicated 
below. Words indicating persons or parties include corporations and other legal entities, except where the 
context requires otherwise. 

“Accepted Contract Amount” means the amount accepted in the Letter of Acceptance for the execution 
and completion of the Works and the remedying of any defects. 

“Bill of Quantities” means the priced and completed Bill of Quantities forming part of the tender. 

“Completion Date” means the date of completion of the Works as certified by the Project Manager. 

“Contract” means the agreement entered into between the Procuring Entity and the Contractor as recorded in 
the Agreement Form and signed by the parties including all attachments and appendices thereto and all 
documents incorporated by reference therein to execute, complete, and maintain the Works. 

“Contractor” means the person(s) named as contractor in the Form of Tender accepted by the Procuring Entity. 

“Particular Conditions of Contract” means the pages completed by the Procuring Entity entitled Particular 
Conditions of Contract which constitute Part A of the Particular Conditions. 

“Contractor's Documents” means the calculations, computer programs and other software, progress reports, 
drawings, manuals, models and other documents of a technical nature (if any) supplied by the Contractor 
under the Contract. 

“Contractor's Equipment” means all apparatus, machinery, vehicles and other things required for the 
execution and completion of the Works and the remedying of any defects. However, Contractor's Equipment 
excludes Temporary Works, Procuring Entity's Equipment (if any), Plant, Materials and any other things 
intended to form or forming part of the Permanent Works. 

“Contract Price” means the price defined in the contract and thereafter as adjusted in accordance with the 
provisions of the Contract. 

“Contractor's Personnel” means the Contractor's Representative and all personnel whom the Contractor 
utilizes on Site, who may include the staff, labor and other employees of the Contractor and of each 
Subcontractor; and any other personnel assisting the Contractor in the execution of the Works. 

“Contractor's Representative” means the person named by the Contractor in the Contractor appointed from 
time to time by the Contractor who acts on behalf of the Contractor. 

“Cost” means expenditure reasonably incurred (or to be incurred) by the Contractor, whether on or off the 
Site, including overhead and similar charges, but does not include profit. 

“Day” means a calendar day and “year” means 365 days. 

“Day works” means Work inputs subject to payment on a time basis for labor and the associated materials and 

plant. 
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“Defects Notification Period” means the period for notifying defects in the Works or a Section (as the case 
may be) under Sub-Clause11.1 [Completion of Outstanding Work and Remedying Defects], which extends 
over the days stated in the Particular Conditions of Contract. 

“Defects Liability Period” means the period named in the Particular Conditions of Contract and calculated 
from the Completion Date, within which the contractor is liable for any defects that may develop in the 
handed over works. 

“Defect” means any part of the Works not completed in accordance with the Contract. 

“Defects Liability Certificate” means the certificate issued by Project Manager upon correction of defects by 
the Contractor. 

“Drawings” means the drawings of the Works, as included in the Contract, and any additional and modified 
drawings issued by (or on behalf of) the Procuring Entity in accordance with the Contract. 

“Procuring Entity” means the Procuring Entity named as Procuring Entity in the Particular Conditions of 

Contract. 

“Procuring Entity's Personnel” means the Project Manager, the Project Manager, the assistants and all other 
staff, labor and other employees of the Project Manager and of the Procuring Entity; and any other personnel 
notified to the Contractor, by the Procuring Entity or the Project Manager, as Procuring Entity's Personnel. 

“Procuring Entity's Equipment” means the apparatus, machinery and vehicles (if any) made available by 
the Procuring Entity for the use of the Contractor in the execution of the Works, as stated in the Specification; 
but does not include Plant which has not been taken over by the Procuring Entity. 

“Project Manager” means the person appointed by the Procuring Entity to act as the Project Manager for the 
purposes of the Contract and named in the Particular Conditions of Contract, or other person appointed from 
time to time by the Procuring Entity and notified to the Contractor 

“Final Payment Certificate” means the payment certificate issued under Sub-Clause 14.13 [Issue of Final 
Payment Certificate]. 

“Final Statement” means the statement defined in Sub-Clause 14.11 [Application for Final Payment 

Certificate]. “Force Majeure” is defined in Clause19 [Force Majeure]. 

“Foreign Currency” means a currency of another country (not Kenya) in which part (or all) of the Contract 
Price is payable, but not the Local Currency. 

“Goods” means Contractor's Equipment, Materials, Plant and Temporary Works, or any of them as appropriate. 

“Interim Payment Certificate” means a payment certificate issued under Clause 14 [Contract Price and 
Payment], other than the Final Payment Certificate. 

“Laws” means all national (or state) legislation, statutes, ordinances and other laws, and regulations and by-
laws of any legally constituted public authority. 

“Letter of Acceptance” means the letter of formal acceptance, signed by the Procuring Entity, including any 
annexed memoranda comprising agreements between and signed by both Parties. 

“Local Currency” means the currency of Kenya. 

“Materials” means things of all kinds (other than Plant) intended to form or forming part of the Permanent 
Works, including the supply-only materials (if any) to be supplied by the Contractor under the Contract. 

“Notice of Dissatisfaction” means the notice given by either Party to the other under Sub-Clause 20.3 
indicating its dissatisfaction and intention to commence arbitration. 

“Party” means the Procuring Entity or the Contractor, as the context requires. 

“Payment Certificate” means a payment certificate issued under Clause 14 [Contract Price and Payment]. 



TENDER No. KeNHA/2444/2020: UPGRADING & LANDSCAPING OF KENYATTA ROAD (C565)  

 

“Performance Security” means the security (or securities, if any) under Sub-Clause 4.2 [Performance 

Security]. “Performance Certificate” means the certificate issued under Sub-Clause 11.9 [Performance 

Certificate]. “Permanent Works” means the permanent works to be executed by the Contractor under 

the Contract. 

“Plant” means the apparatus, machinery and other equipment intended to form or forming part of the 
Permanent Works, including vehicles purchased for the Procuring Entity and relating to the construction or 
operation of the Works. 

“Provisional Sum” means a sum (if any) which is specified in the Contract as a provisional sum, for the 
execution of any part of the Works or for the supply of Plant, Materials or services under Sub-Clause 13.5 
[Provisional Sums]. 

“Project Manager” is the person named in the Appendix to Conditions of Contract (or any other competent 
person appointed by the Procuring Entity and notified to the Contractor, to act in replacement of the Project 
Manager) who is responsible for supervising the execution of the Works and administering the Contract and 
shall be an “Architect” or a “Quantity Surveyor” registered under the Architects and Quantity Surveyors Act 
Cap 525 or an “Project Manager” registered under Project Managers Registration Act Cap 530. 

“Retention Money” means the accumulated retention moneys which the Procuring Entity retains under Sub-
Clause 14.3 [Application for Interim Payment Certificates] and pays under Sub-Clause 14.9 [Payment of 
Retention Money]. 

“Schedules” means the document (s) entitled schedules, completed by the Contractor and submitted with the 
Form of Tender, as included in the Contract. 

“Section” means a part of the Works specified in the Particular Conditions of Contract as a Section (if any) 

“Site” means the places where the Permanent Works are to be executed, including storage and working areas, 
and to which Plant and Materials are to be delivered, and any other places as may be specified in the Contract 
as forming part of the Site. 

“Site Investigation Reports” are those reports that may be included in the tendering documents which are 
factual and interpretative about the surface and subsurface conditions at the Site. 

“Specification” means the document entitled specification, as included in the Contract, and any additions and 
modifications to the specification in accordance with the Contract. Such document specifies the Works. 

“Statement” means a statement submitted by the Contractor as part of an application, under Clause 14 
[Contract Price and Payment], for a payment certificate. 

“Start Date” or “Commencement Date” is the latest date when the Contractor shall commence execution of 
the Works. It does not necessarily coincide with the Site possession date(s). 

“Subcontractor” means any person named in the Contract as a subcontractor, or any person appointed as a 
subcontractor, for a part of the Works. 

“Taking-Over Certificate” means a certificate issued under Clause 10 [Procuring Entity's Taking Over]. 

“Temporary Works” means all temporary works of every kind (other than Contractor's Equipment) required 
on Site for the execution and completion of the Permanent Works and the remedying of any defects. 

“Tender” means the Form of Tender and all other documents which the Contractor submitted with the Form 
of Tender, as included in the Contract. 

“Tests on Completion” means the tests which are specified in the Contractor agreed by both Parties or 
instructed as a Variation, and which are carried out under Clause 9 [Tests on Completion] before the Works 
or a Section (as the case maybe) are taken over by the Procuring Entity. 

“Tests after Completion” means the tests (if any) which are specified in the Contract and which are carried 
out in accordance with the Specification after the Works or a Section (as the case may be) are taken over by 
the Procuring Entity. 
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“Time for Completion” means the time for completing the Works or a Section (as the case may be) as stated in 
the Particular Conditions of Contract (with any extension calculated from the Commencement Date. 

“Temporary works” means works designed, constructed, installed, and removed by the Contractor which 
are needed for construction or installation of the Works. 

“Unforeseeable” means not reasonably foreseeable by an experienced contractor by the Base Date. 

“Variation” means any change to the Works, which is instructed or approved as a variation under Clause 13 
[Variations and Adjustments]. 

“Works” means the items the Procuring Entity requires the Contractor to construct, install, and turnover to 
the Procuring Entity, as defined in the Appendix to Conditions of Contract. “Works” may also mean the 
Permanent Works and the Temporary Works, or either of them as appropriate. 

1.2 Interpretation 

In the Contract, except where the context requires otherwise: 

a) Words indicating one gender include all genders; 

b) words indicating the singular also include the plural and words indicating the plural also include the 
singular; 

c) provisions including the word “agree”, “agreed” or “agreement” require the agreement to be recorded in 
writing; 

d) “written” or “in writing” means hand-written, type-written, printed or electronically made, and resulting 
in a permanent record; and 

e) The marginal words and other headings shall not be taken in to consideration in the interpretation of these 
Conditions. 

1.3 Communications 

Wherever these Conditions provide for the giving or issuing of approvals, certificates, consents, 
determinations, notices, requests and discharges, these communications shall be: 

a) In writing and delivered by hand (against receipt), sent by mail or courier, or transmitted using any of 
the agreed systems of electronic transmission as stated in the Particular Conditions of Contract; and 

b) delivered, sent or transmitted to the address for the recipient's communications as stated in the Particular 
Conditions of Contract. However: 

i) if the recipient gives notice of another address, communications shall thereafter be delivered 
accordingly; and 

ii) if the recipient has not stated otherwise when requesting an approval or consent, it may be sent to 
the address from which the request was issued. 

Approvals, certificates, consents and determinations shall not be unreasonably withheld or delayed. When a 
certificate is issued to a Party, the certifier shall send a copy to the other Party.  When a notice is issued to a 
Party, by the other Party or the Project Manager, a copy shall be sent to the Project Manager or the other Party, 
as the case may be. 

1.4 Law and Language 

1.4.1 The Contract shall be governed by the laws of Kenya. 

1.4.2 The ruling language of the Contract shall be English. 

1.5 Priority of Documents 

1.5.1 The documents forming the Contract are to be taken as mutually explanatory of one another. For the 
purposes of interpretation, the priority of the documents shall be in accordance with the following sequence: 
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a) The Contract Agreement, 

b) The Letter of Acceptance, 

c) The Form of Tender, 

d) The Particular Conditions–Part A, 

e) The Particular Conditions–Part B 

f) These General Conditions of Contract 

g) The Specifications 

h) the Drawings, and 

i) the Schedules and any other documents forming part of the Contract. 

If an ambiguity or discrepancy is found in the documents, the Project Manager shall issue any necessary 
clarification or instruction. 

1.5.1 Prior to commencing construction works, the Contractor shall prepare and submit to the Procuring Entity for 
approval drawings and specifications (including Bills of Quantities, (if need be) which will guide on the 
contract works to be carried out The Specifications shall be prepared taking the following Notes for preparing 
Specifications. 

Specifications 

1. Specifications must be drafted to present a clear and precise statement of the required standards of 
materials, and workmanship to the requirements of the Procuring Entity. The Specifications should 
require that all materials, plant, and other supplies to be permanently incorporated in the Works be new, 
unused, of the most recent or current models, and incorporating all recent improvements in design and 
materials unless provided otherwise in the Contract. 

2. Specifications from previous similar projects are useful and may not be necessary to re-write 
specifications for every Works Contract. 

3. There are considerable advantages in standardizing General Specifications for repetitive Works in 
recognized public sectors, such as highways, urban housing, irrigation and water supply. The General 
Specifications should cover all classes of workmanship, materials and equipment commonly involved 
in constructions, although not necessarily to be used in a particular works contract. Deletions or addenda 
should then adapt the General Specifications to the particular Works. 

4. Care must be taken in drafting Specifications to ensure they are not restrictive. In the Specifications of 
standards for materials, plant and workmanship, existing Kenya Standards should be used as much as 
possible, otherwise recognized international standards may also be used. 

5. The Procuring Entity should decide whether technical solutions to specified parts of the Works are to be 
permitted. Alternatives are appropriate in cases where obvious (and potentially less costly) alternatives 
are possible to the technical solutions indicated in tender documents for certain elements of the Works, 
taking into consideration the comparative specialized advantage of potential tenderers. 

6. The Contractor should provide a description of the selected parts of the Works with appropriate reference 
to Drawings, Specifications, Bills of Quantities, and Design or Performance criteria, stating that the 
alternative solutions shall be at least structurally and functionally equivalent to the basic design 
parameters and Specifications. 

7. Such alternative solutions shall be accompanied by all information necessary for a complete evaluation 
by the Procuring Entity, including drawings, design calculations, technical specifications, breakdown of 
prices, proposed construction methodology, and other relevant details. Technical alternatives permitted 
in this manner shall be considered by the Procuring Entity each on its own merits and independently of 
whether the contractor has priced the item as described in his design included with the contract 
documents. 
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1.6 Contract Agreement 

The Parties shall enter into a Contract Agreement within 28 days after the Contractor receives the Letter of 
Acceptance, unless the Particular Conditions establish otherwise. The Contract Agreement shall be based upon 
the form annexed to the Particular Conditions. The costs of stamp duties and similar charges (if any) imposed 
by law in connection with entry into the Contract Agreement shall be borne by the Procuring Entity. 

1.7 Assignment 

Neither Party shall assign the whole or any part of the Contractor any benefit or interest in or under the Contract. 
However, either Party: 

a) May as sign the whole or any part with the prior agreement of the other Party, at the sole discretion of 
such other Party, and 

b) may, as security in favor of a bank or financial institution, assign its right to any moneys due, or to 
become due, under the Contract. 

1.8 Care and Supply of Documents 

1.8.1 The Specifications and Drawings shall be in the custody and care of the Procuring Entity. Unless otherwise 
stated in the Contract, two copies of the Contract and of each subsequent Drawings and Bills of Quantities 
shall be supplied to the Contractor, who may make or request further copies at the cost of the Contractor. 

1.8.2 Each of the Contractor's Documents shall be in the custody and care of the Contractor, unless and until taken 
over by the Procuring Entity. Unless otherwise stated in the Contract, the Contractor shall supply to the Project 
Manager two copies of each of the Contractor's Documents. 

1.8.3 The Contractor shall keep, on the Site, a copy of the Contract, publications named in the Specification, the 
Contractor's Documents (if any), the Drawings and Variations and other communications given under the 
Contract.TheProcuringEntity'sPersonnelshallhavetherightofaccesstoallthesedocumentsatallreasonable times. 

1.8.4 If a Party become saw are of an error or defect in a document which was prepared for use in executing the 
Works, the Party shall promptly give notice to the other Party of such error or defect. 

1.9 Delayed Instructions 

1.9.1 TheContractorshallgivenoticetotheProjectManagerwhenevertheWorksarelikelytobedelayedordisrupted if any 
necessary instruction is not issued to the Contractor within a particular time, which shall be reasonable. The 
notice shall include details of the necessary instruction, details of why and by when it should be issued, and 
the nature and amount of the delay or disruption likely to be suffered if it is late. 

1.9.2 If the Contractor suffers delay and/or incurs Cost as a result of a failure of the Project Manager to issue the 
notified instruction within a time which is reasonable and is specified in the notice with supporting details, the 
Contractor shall give a further notice to the Project Manager and shall be entitled subject to Sub-Clause 20.1 
[Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension of Time for Completion], and 

b) payment of any such Cost-plus profit, which shall be included in the Contract Price. 

1.9.3 After receiving this further notice, the Project Manager shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

1.9.4 However, if and to the extent that the Project Manager's failure was caused by any error or delay by the 
Contractor, including an error in, or delay in the submission of, any of the Contractor's Documents, the 
Contractor shall not be entitled to such extension of time, Cost or profit. 

1.10. Procuring Entity's Use of Contractor's Documents 

1.10.1 As between the Parties, the Contractor shall retain the copyright and other intellectual property rights in the 
Contractor's Documents and other design documents made by (or on behalf of) the Contractor. 
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1.10.2 The Contractor shall be deemed (by signing the Contract) to give to the Procuring Entity a non-terminable 
transferable non-exclusive royalty-free license to copy, use and communicate the Contractor's Documents, 
including making and using modifications of them. This license shall: 

a) apply throughout the actual or intended working life (whichever is longer) of the relevant parts of the 
Works, 

b) entitle any person in proper possession of the relevant part of the Works to copy, use and communicate 
the Contractor's Documents for the purposes of completing, operating, maintaining, altering, adjusting, 
repairing and demolishing the Works, and 

c) in the case of Contractor's Documents which are in the form of computer programs and other software, 
permit their use on any computer on the Site and other places as envisaged by the Contract, including 
replacements of any computers supplied by the Contractor. 

1.10.3 The Contractor's Documents and other design documents made by (or on behalf of) the Contractor shall not, 
without the Contractor's consent, be used, copied or communicated to a third party by (or on behalf of) the 
ProcuringEntityforpurposesotherthanthosepermittedunderSub-Clause1.10.2. 

1.11. Contractor's Use of Procuring Entity's Documents 

1.11.1 As between the Parties, the Procuring Entity shall retain the copyright and other intellectual property rights in 
the Specification, the Drawings and other documents made by (or on behalf of) the Procuring Entity. The 
Contractor may, at his cost, copy, use, and obtain communication of these documents for the purposes of the 
Contract. They shall not, without the Procuring Entity's consent, be copied, used or communicated to a third 
party by the Contractor, except as necessary for the purposes of the Contract. 

1.12 Confidential Details 

1.12.1 The Contractor's and the Procuring Entity's Personnel shall disclose all such confidential and other information 
as may be reasonably required in order to verify compliance with the Contract and allow its proper 
implementation. 

1.12.2 The Contractor's and the Procuring Entity's Personnel shall also treat the details of the Contract as private and 
confidential, except to the extent necessary to carry out their respective obligations under the Contract or to 
comply with applicable Laws. Each of them shall not publish or disclose any particulars of the Works prepared 
by the other Party without the previous agreement of the other Party. However, the Contractor shall be 
permitted to disclose any publicly available information, or information otherwise required to establish his 
qualifications to compete for other projects. 

1.13 Compliance with Laws 

1.131 The Contractor shall, in performing the Contract, comply with applicable Laws. Unless otherwise stated in the 
Particular Conditions: 

a) The Procuring Entity shall have obtained (or shall obtain) the planning, zoning, building permit or 
similar permission for the Permanent Works, and any other permissions described in the Specifications 
as having been (or to be) obtained by the Procuring Entity; and the Procuring Entity shall indemnify and 
hold the Contractor harmless against and from the consequences of any failure to do so; and 

b) the Contractor shall give all notices, pay all taxes, duties and fees, and obtain all permits, licenses and 
approvals, as required by the Laws in relation to the execution and completion of the Works and the 
remedying of any defects; and the Contractor shall indemnify and hold the Procuring Entity harmless 
against and from the consequences of any failure to do so, unless the Contractor is impeded to 
accomplish these actions and shows evidence of its diligence. 

1.14  Joint and Several Liability 

If the Contractor constitutes (under applicable Laws) a joint venture, consortium or other unincorporated 
grouping of two or more persons: 

a) These persons shall be deemed to be jointly and severally liable to the Procuring Entity for the 
performance of the Contract; 
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b) these persons shall notify the Procuring Entity of their leader who shall have authority to bind the 
Contractor and each of these persons; and 

c) the Contractor shall not alter its composition or legal status without the prior consent of the Procuring 
Entity. 

1.15 Inspections and Audit by the Procuring Entity 

Pursuant to paragraph 2.2 e. of Appendix B to the General Conditions, the Contractor shall permit and shall 
cause its subcontractors and sub-consultants to permit, the Public Procurement Regulatory Authority, 
Procuring Entity and/or persons appointed or designated by the Government of Kenya to inspect the Site 
and/or the accounts and records relating to the procurement process, selection and/or contract execution, and 
to have such accounts and records audited by auditors appointed by the Procuring Entity if requested by the 
Procuring Entity. The Contractor's and its Subcontractors' and sub-consultants' attention is drawn to Sub-
Clause 15.6 (Fraud and Corruption) which provides, inter alia, that acts intended to materially impede the 
exercise of the Procuring Entity's inspection and audit rights constitute a prohibited practice subject to contract 
termination (as well as to a determination of in eligibility pursuant to the Procuring Entity's prevailing 
sanctions procedures). 

2. THE PROCURING ENTITY 

2.1 Right of Access to the Site 

2.2 The Procuring Entity shall give the Contractor right of access to, and possession of, all parts of the Site 
within the time (or times) stated in the Particular Conditions of Contract. The right and possession may 
not be exclusive to the Contractor. If, under the Contract, the Procuring Entity is required to give (to the 
Contractor) possession of any foundation, structure, plant or means of access, the Procuring Entity shall do 
so in the time and manner stated in the Specification. However, the Procuring Entity may withhold any such 
right or possession until the Performance Security has been received. 

2.3 If no such time is stated in the Particular Conditions of Contract, the Procuring Entity shall give the 
Contractor right of access to, and possession of, the Site within such times as required to enable the 
Contractor to proceed without disruption in accordance with the programme submitted under Sub-Clause 8.3 
[Programme]. 

 
2.4 If the Contractor suffers delay and/or incurs Cost as a result of a failure by the Procuring Entity to give any 

such right or possession within such time, the Contractor shall give notice to the Project Manager and shall be 

entitled subject to Sub-Clause20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension of Time for Completion], and 

b) payment of any such Cost-plus profit, which shall be included in the Contract Price. 

 
2.5 After receiving this notice, the Project Manager shall proceed in accordance with Sub-Clause 3.5 

[Determinations] to agree or determine these matters. 

2.6 However, if and to the extent that the Procuring Entity's failure was caused by any error or delay by the 
Contractor, including an error in, or delay in the submission of, any of the Contractor's Documents, the 
Contractor shall not be entitled to such extension of time, Cost or profit. 

2.2. Permits, Licenses or Approvals 

2.2.1 The Procuring Entity shall provide, at the request of the Contractor, such reasonable assistance as to allow the 
Contractor to obtain properly: 

a) Copies of the Laws of Kenya which are relevant to the Contract but are not readily available, and 

b) Any permits, licenses or approvals required by the Laws of Kenya: 

i) Which the Contractor is required to obtain under Sub-Clause1.13[Compliance with Laws], 

ii) For the delivery of Goods, including clearance through customs, and 

iii) For the export of Contractor's Equipment when it is removed from the Site. 
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2.3 Procuring Entity's Personnel 

2.31 The Procuring Entity shall be responsible for ensuring that the Procuring Entity's Personnel and the Procuring 
Entity's other contractors on the Site: 

a) co-operate with the Contractor's efforts under Sub-Clause4.6 [Co-operation], and 

b) take actions similar to those which the Contractor is required to take under sub-paragraphs (a), (b) and 
(c) of Sub-Clause 4.8[Safety Procedures]and under Sub-Clause 4.18 [Protection of the Environment]. 

2.4 Procuring Entity's Financial Arrangements 

The Procuring Entity shall submit, before the Commencement Date and thereafter within 28days after 
receiving any request from the Contractor, reasonable evidence that financial arrangements have been made 
and are being maintained which will enable the Procuring Entity to pay the Contract Price punctually (as 
estimated at that time) in accordance with Clause 14 [Contract Price and Payment]. Before the Procuring 
Entity makes any material change to his financial arrangements, the Procuring Entity shall give notice to the 
Contractor with detailed particulars. 

2.5 Procuring Entity's Claims 

2.5.1 If the Procuring Entity considers himself to be entitled to any payment under any Clause of these Conditions 
or otherwise in connection with the Contract, and/or to any extension of the Defects Notification Period, the 
Procuring Entity or the Project Manager shall give notice and particulars to the Contractor. However, notice is 
not required for payments due under Sub-Clause 4.19 [Electricity, Water and Gas], under Sub-Clause 4.20 
[Procuring Entity's Equipment and Free-Issue Materials], or for other services requested by the Contractor. 

2.5.2 The notice shall be given as soon as practicable and no longer than 28 days after the Procuring Entity became 
aware, or should have become aware, of the event or circumstances giving rise to the claim. A notice relating 
to any extension of the Defects Notification Period shall be given before the expiry of such period. 

 
2.5.3 The particulars shall specify the Clause or other basis of the claim, and shall include substantiation of the 

amount and/ or extension to which the Procuring Entity considers himself to be entitled in connection with the 
Contract. The Project Manager shall then proceed in accordance with Sub-Clause 3.5 [Determinations] to agree 
or determine (i) the amount (if any) which the Procuring Entity is entitled to be paid by the Contractor, and/ or 
(ii) the extension (if any) of the Defects Notification Period in accordance with Sub-Clause 11.3 [Extension of 
Defects Notification Period]. 

2.5.4 This amount may be included as a deduction in the Contract Price and Payment Certificates. The Procuring 
Entity shall only be entitled to set off against or make any deduction from an amount certified in a Payment 
Certificate, or to otherwise claim against the Contractor, in accordance with this Sub-Clause. 

3. The Project Manager 

3.1 Project Manager's Duties and Authority 

3.1.2 The Procuring Entity shall appoint the Project Manager who shall carry out the duties assigned to him in the 
Contract. The Project Manager's staff shall include suitably qualified Assistants and other professionals who 
are competent to carry out these duties. The Project Manager's Name and Address shall be provided in the 
Particular Conditions of Contract. 

3.1.3 The Project Manager shall have no authority to amend the Contract. 

3.1.4 The Project Manager may exercise the authority attributable to the Project Manager as specified in or 
necessarily to be implied from the Contract. If the Project Manager is required to obtain the approval of the 
Procuring Entity before exercising a specified authority, the requirements shall be as stated in the Particular 
Conditions. The Procuring Entity shall promptly inform the Contractor of any change to the authority 
attributed to the Project Manager. 

3.1.4 However, whenever the Project Manager exercises a specified authority for which the Procuring Entity's 
approval is required, then (for the purposes of the Contract) the Procuring Entity shall be deemed to have 
given approval. 
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3.1.5 Except as otherwise stated in these Conditions: 

a) Whenever carrying out duties or exercising authority, specified in or implied by the Contract, the 
Project Manager shall be deemed to act for the Procuring Entity; 

b) The Project Manager has no authority to relieve either Party of any duties, obligations or 
responsibilities under the Contract; 

c) Any approval, check, certificate, consent, examination, inspection, instruction, notice, proposal, request, 
test, or similar act by the Project Manager (including absence of disapproval) shall not relieve the 
Contractor from any responsibility he has under the Contract, including responsibility for errors, 
omissions, discrepancies and non-compliances; and 

d) any act by the Project Manager in response to a Contractor's request except as otherwise expressly 
specified shall be notified in writing to the Contractor within 28days of receipt. 

3.1.6 The following provisions shall apply: 

The Project Manager shall obtain the specific approval of the Procuring Entity before acting under the- 
following Sub-Clauses of these Conditions: 

e) Sub-Clause 4.12: agreeing or determining an extension of time and / or additional cost. 

f) Sub-Clause 13.1: instructing a Variation, except; 

i) In an emergency situation as determined by the Project Manager, or 

ii) if such a Variation would increase the Accepted Contract Amount by less than the percentage 
specified in the Particular Conditions of Contract. 

g) Sub-Clause13.3: Approving a proposal for Variation submitted by the Contractor in accordance with 
Sub Clause13.1or13.2. 

h) Sub-Clause13.4: Specifying the amount payable in each of the applicable currencies. 

3.1.7 Notwithstanding the obligation, asset out above, to obtain approval, if, in the opinion of the Project Manager, an 

emergency occurs affecting the safety of life or of the Works or of adjoining property, he may, without relieving 

the Contractor of any of his duties and responsibility under the Contract, instruct the Contractor to execute all 

such work or to do all such things as may, in the opinion of the Project Manager, be necessary to abate or reduce 

the risk. The Contractor shall forthwith comply, despite the absence of approval of the Procuring Entity, with any 

such instruction of the Project Manager. The Project Manager shall determine an addition to the Contract Price, 

in respect of such instruction, in accordance with Clause13 and shall notify the Contractor accordingly, with a 

copy to the Procuring Entity. 

 
3.2 Delegation by the Project Manager 

3.2.1 The Project Manager may from time to time assign duties and delegate authority to assistants, and may also 
revoke such assignment or delegation. These assistants may include a resident Project Manager, and/or 
independent inspectors appointed to inspect and/or test items of Plant and/or Materials. The assignment, 
delegation or revocation shall be in writing and shall not take effect until copies have been received by both 
Parties. However, unless otherwise agreed by both Parties, the Project Manager shall not delegate the authority 
to determine any matter in accordance with Sub-Clause3.5 [Determinations]. 

3.3.2 Each assistant, to whom duties have been assigned or authority has been delegated, shall only be authorized to 
issue instructions to the Contractor to the extent defined by the delegation. Any approval, check, certificate, 
consent, examination, inspection, instruction, notice, proposal, request, test, or similar act by an assistant, in 
accordance with the delegation, shall have the same effect as though the act had been an act of the Project 
Manager. However: 

i) Any failure to disapprove any work, Plant or Materials shall not constitute approval, and shall 
therefore not prejudice the right of the Project Manager to reject the work, Plant or Materials; 

j) If the Contractor questions any determination or instruction of an assistant, the Contractor may refer the 
matter to the Project Manager, who shall promptly confirm, reverse or vary the determination or 
instruction. 
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3.3 Instructions of the Project Manager 

3.3.1 The Project Manager may issue to the Contractor (at any time) instructions and additional or modified 
Drawings which may be necessary for the execution of the Works and the remedying of any defects, all in 
accordance with the Contract. The Contractor shall only take instructions from the Project Manager, or from 
an assistant to whom the appropriate authority has been delegated under this Clause. If an instruction 
constitutes a Variation, Clause13[Variations and Adjustments] shall apply. 

3.3.2 The Contractor shall comply with the instructions given by the Project Manager or delegated assistant, on 
any matter related to the Contract. Whenever practicable, their instructions shall be given in writing. If the 
Project Manager or a delegated assistant: 

k) Gives an oral instruction, 

l) receives a written confirmation of the instruction, from (or on behalf of) the Contractor, within two 
working days after giving the instruction, and 

m) does not reply by issuing a written rejection and/ or instruction within two working days after receiving 
the confirmation, then the confirmation shall constitute the written instruction of the Project Manager or 
delegated assistant (as the case may be). 

3.4 Replacement of the Project Manager 

If the Procuring Entity intends to replace the Project Manager, the Procuring Entity shall, not less than 21 
days before the intended date of replacement, give notice to the Contractor of the name, address and relevant 
experience of the intended replacement Project Manager. If the Contractor considers the intended replacement 
Project Manager to be unsuitable, he has the right to raise objection against him by notice to the Procuring 
Entity, with supporting particulars, and the Procuring Entity shall give full and fair consideration to this 
objection. 

3.5 Determinations 

3.51 Whenever these Conditions provide that the Project Manager shall proceed in accordance with this Sub-Clause 
3.5 to agree or determine any matter, the Project Manager shall consult with each Party in an endeavor to r 
each agreement. If agreement is not achieved, the Project Manager shall make a fair determination in 
accordance with the Contract, taking due regard of all relevant circumstances. 

3.5.2  The Project Manager shall give notice to both Parties of each agreement or determination, with supporting 
particulars, within 28 days from the receipt of the corresponding claim or request except when otherwise 
specified. Each Party shall give effect to each agreement or determination unless and until revised under Clause 
20 [Claims, Disputes and Arbitration]. 

4. The Contractor 

4.1      Contractor's General Obligations 

4.1 The Contractor shall design (to the extent specified in the Contract), execute and complete the Works in 
accordance with the Contract and with the Project Manager's instructions, and shall remedy any defects in 
the Works. 

 

4.1.1 The Contractor shall provide the Plant and Contractor's Documents specified in the Contract, and all 

Contractor's Personnel, Goods, consumables and other things and services, whether of a temporary or 

permanent nature, required in and for this design, execution, completion and remedying of defects. 
 
4.1.2 All equipment, material, and services to be incorporated in or required for the Works shall have their origin 

in any eligible source country. 

4.1.3 The Contractor shall be responsible for the adequacy, stability and safety of all Site operations and of all 
methods of construction. Except to the extent specified in the Contract, the Contractor ( I ) shall be 
responsible for all Contractor's Documents, Temporary Works, and such design of each item of Plant and 
Materials as is required for the item to be in accordance with the Contract, and (ii) shall not otherwise be 
responsible for the design or specification of the Permanent Works. 
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4.1.4 The Contractor shall, whenever required by the Project Manager, submit details of the arrangements and 
methods which the Contractor proposes to adopt for the execution of the Works. No significant alteration to 
these arrangements and methods shall be made without this having previously been notified to the Project 
Manager. 

4.1.5 If the Contract specifies that the Contractor shall design any part of the Permanent Works, then unless 
otherwise stated in the Particular Conditions: 

a) The Contractor shall submit to the Project Manager the Contractor's Documents for this part in 
accordance with the procedures specified in the Contract; 

b) These Contractor's Documents shall be in accordance with the Specification and Drawings, shall be 
written in the language for communications defined in Sub-Clause 1.4 [Law and Language], and shall 
include additional information required by the Project Manager to add to the Drawings for co-ordination 
of each Party's designs; 

c) The Contractor shall be responsible for this part and it shall, when the Works are completed, befit for 
such purposes for which the part is intended as are specified in the Contract; and 

d) prior to the commencement of the Tests on Completion, the Contractor shall submit to the Project 
Manager the “as-built” documents and, if applicable, operation and maintenance manuals in accordance 
with the Specification and in sufficient detail for the Procuring Entity to operate, maintain, dismantle, 
reassemble, adjust and repair this part of the Works. Such part shall not be considered to be completed 
for the purposes of taking-over under Sub-Clause10.1[Taking Over of the Works and Sections] until 
these documents and manuals have been submitted to the Project Manager. 

4.2        Performance Security 

4.2.1 The Contractor shall obtain (at his cost) a Performance Security for proper performance, in the amount stated 
in the Particular Conditions of Contract and denominated in the currency (I e s) of the Contract or in a freely 
convertible currency acceptable to the Procuring Entity. If an amount is not stated in the Particular Conditions 
of Contract, this Sub-Clause shall not apply. 

4.2.2 The Contractor shall deliver the Performance Security to the Procuring Entity within 28days after receiving 
the Letter of Acceptance, and shall send a copy to the Project Manager. The Performance Security shall be 
issued by a reputable bank selected by the Contractor, and shall be in the form annexed to the Particular 
Conditions, as stipulated by the Procuring Entity in the Particular Conditions of Contract, or in another form 
approved by the Procuring Entity. 

4.2.3 The Contractor shall ensure that the Performance Security is valid and enforceable until the Contractor has 
executed and completed the Works and remedied any defects. If the terms of the Performance Security specify 
its expiry date, and the Contract or has not become entitled to receive the Performance Certificate by the date 
28 days prior to the expiry date, the Contractor shall extend the validity of the Performance Security until the 
Works have been completed and any defects have been remedied. 

4.2.4 The Procuring Entity shall not make a claim under the Performance Security, except for amounts to which the 
Procuring Entity is entitled under the Contract. 

4.2.5 The Procuring Entity shall indemnify and hold the Contractor harmless against and from all damages, losses 
and expenses (including legal fees and expenses) resulting from a claim under the Performance Security to the 
extent to which the Procuring Entity was not entitled to make the claim. 

 
4.2.6 The Procuring Entity shall return the Performance Security to the Contractor within 14 days after receiving a 

copy of the Taking-Over Certificate. 

4.2.7 Without limitation to the provisions of the rest of this Sub-Clause, whenever the Project Manager determines 
an addition or a reduction to the Contract Price as a result of a change in cost and/ or legislation, or as a result 
of a Variation, amounting to more than 25 percent of the portion of the Contract Price payable in a specific 
currency, the Contractor shall at the Project Manager's request promptly increase, or may decrease, as the case 
may be, the value of the Performance Security in that currency by an equal percentage. 
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4.3 Contractor's Representative 

4.3.1 The Contractor shall appoint the Contractor's Representative and shall give him all authority necessary to act 
on the Contractor's behalf under the Contract. The Contractor's Representative's Name and Address shall be 
provided in the Particular Conditions of Contract. 

 
4.3.2 Unless the Contractor's Representative is named in the Contract, the Contractor shall, prior to the 

Commencement Date, submit to the Project Manager for consent the name and particulars of the person the 
Contract or proposes to appoint as Contractor's Representative. If consent is withheld or subsequently 
revoked in terms of Sub-Clause 6.9 [Contractor's Personnel], or if the appointed person fails to act as 
Contractor's Representative, the Contractor shall similarly submit the name and particulars of another 
suitable person for such appointment. 

4.3.3 The Contractor shall not, without the prior consent of the Project Manager, revoke the appointment of the 
Contractor's Representative or appoint a replacement. 

4.3.4 The whole time of the Contractor's Representative shall be given to directing the Contractor's performance of 
the Contract. If the Contractor's Representative is to be temporarily absent from the Site during the execution 
of the Works, a suitable replacement person shall be appointed, subject to the Project Manager's prior 
consent, and the Project Manager shall be notified accordingly. 

4.3.5 The Contractor's Representative shall, on behalf of the Contractor, receive instructions under Sub-Clause3.3 
[Instructions of the Project Manager]. 

4.3.6 The Contractor's Representative may delegate any powers, functions and authority to any competent person, 
and may at any time revoke the delegation. Any delegation or revocation shall not take effect until the 
Project Manager has received prior notice signed by the Contractor's Representative, naming the person and 
specifying the powers, functions and authority being delegated or revoked. 

4.3.7 The Contractor's Representative shall be fluent in the language for communications defined in Sub-Clause1.4 
[Law and Language]. If the Contractor's Representative's delegates are not fluent in the said language, the 
Contractor shall make competent interpreters available during all working hours in a number deemed 
sufficient by the Project Manager. 

4.4 Subcontractors 

4.4.1 The Contractor shall not subcontractor sublet the whole of the Works. 

4.4.1 The Contractor shall be responsible for the acts or defaults of any Subcontractor, his agents or employees, as 
if they were the acts or defaults of the Contractor. Unless otherwise stated in the Particular Conditions: 

e) The Contractor shall not be required to obtain consent to suppliers solely of Materials, or to a subcontract 
for which the Subcontractor is named in the Contract; 

f) The prior consent of the Project Manager shall be obtained to other proposed Subcontractors; 

g) the Contractor shall give the Project Manager not less than 28 days' notice of the intended date of the 
commencement of each Subcontractor's work, and of the commencement of such work on the Site; and 

h) each subcontract shall include provisions which would entitle the Procuring Entity to require the 
subcontract to be assigned to the Procuring Entity under Sub-Clause 4.5 [Assignment of Benefit of 
Subcontract] (I for when applicable) or in the event of termination under Sub-Clause15.2 [Termination 
by Procuring Entity]. 

4.4.3 The Contractor shall ensure that the requirements imposed on the Contractor by Sub-Clause1.12 [Confidential 
Details] apply equally to each Subcontractor. 

4.4.4 Where practicable, the Contractor shall give fair and reasonable opportunity for contractors from Kenya to be 
appointed as Subcontractors. 

4.5 Assignment of Benefit of Subcontract 

4.5.1 If a Subcontractor's obligations extend beyond the expiry date of the relevant Defects Notification Period and 
the Project Manager, prior to this date, instructs the Contractor to assign the benefit of such obligations to the 
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Procuring Entity, then the Contractor shall do so. Unless otherwise stated in the assignment, the Contractor 
shall have no liability to the Procuring Entity for the work carried out by the Subcontractor after the 
assignment takes effect. 

4.6 Co-operation 

4.6.1 The Contractor shall, as specified in the Contract or as instructed by the Project Manager, allow appropriate 
opportunities for carrying out work to: 

i) The Procuring Entity's Personnel, 

j) Any other contractors employed by the Procuring Entity, and 

k) The personnel of any legally constituted public authorities, who may be employed in the execution on 
or near the Site of any work not included in the Contract. 

4.6.2 Any such instruction shall constitute a Variation if and to the extent that it causes the Contractor to suffer delays 
and/or to incur Unforeseeable Cost. Services for these personnel and other contractors may include the use of 
Contractor's Equipment, Temporary Works or access arrangements which are the responsibility of the 
Contractor. 

4.6.3 If, under the Contract, the Procuring Entity is required to give to the Contractor possession of any foundation, 
structure, plant or means of access in accordance with Contractor's Documents, the Contractor shall submit 
such documents to the Project Manager in the time and manner stated in the Specification. 

4.7 Setting Out 

4.7.1 The Contractor shall set out the Works in relation to original points, lines and levels of reference specified in 
the Contractor notified by the Project Manager. The Contractor shall be responsible for the correct positioning 
of all parts of the Works, and shall rectify any error in the positions, levels, dimensions or alignment of the 
Works. 

 
4.7.2 The Procuring Entity shall be responsible for any errors in these specified or notified items of reference, but 

the Contractor shall use reasonable efforts to verify their accuracy before they are used. 

4.7.3 If the Contractor suffers delay and/or incurs Cost from executing work which was necessitated by an error in 
these items of reference, and an experienced contractor could not reasonably have discovered such error and 
avoided this delay and/or Cost, the Contractor shall give notice to the Project Manager and shall be entitled 
subject to Sub-Clause 20.1 [Contractor's Claims] to: 

l) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension of Time for Completion], and 

m) payment of any such Cost-plus profit, which shall be included in the Contract Price. 

4.7.4 After receiving this notice, the Project Manager shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine (i) whether and (if so) to what extent the error could not reasonably 
have been discovered, and (ii) the matters described in sub-paragraphs (a) and (b) above related to this. 

4.8 Safety Procedures 

4.8.1 The Contractor shall: 

a) Comply with all applicable safety regulations, 

b) Take care for the safety of all persons entitled to be on the Site, 

c) Use reasonable efforts to keep the Site and Works clear of unnecessary obstruction so as to avoid danger 
to these persons, 

d) provide fencing, lighting, guarding and watching of the Works until completion and taking over under 
Clause 10 [Procuring Entity's Taking Over], and 

e) provide any Temporary Works (including roadways, footways, guards and fences) which may be 
necessary, because of the execution of the Works, for the use and protection of the public and of owners 
and occupiers of adjacent land. 
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4.9 Quality Assurance 

4.9.1 The Contractor shall institute a quality assurance system to demonstrate compliance with the requirements of 
the Contract. The system shall be in accordance with the details stated in the Contract. The Project Manager 
shall be titled to audit any aspect of the system. 

 
4.9.2 Details of all procedures and compliance documents shall be submitted to the Project Manager for information 

before each design and execution stage is commenced. When any document of a technical nature is issued to 
the Project Manager, evidence of the prior approval by the Contractor himself shall be apparent on the 
document itself. 

4.9.3 Compliance with the quality assurance system shall not relieve the Contractor of any of his duties, obligations 
or responsibilities under the Contract. 

4.10 Site Data 

4.10.1 The Procuring Entity shall have made available to the Contractor for his information, prior to the Base Date, 
all relevant data in the Procuring Entity's possession on sub-surface and hydrological conditions at the Site, 
including environmental aspects. The Procuring Entity shall similarly make available to the Contractor all such 
data which come into the Procuring Entity's possession after the Base Date. The Contractor shall be responsible 
for interpreting all such data. 

4.10.1 To the extent which was practicable (taking account of cost and time), the Contractor shall be deemed to have 
obtained all necessary information as to risks, contingencies and other circumstances which may influence or 
affect the Tender or Works. To the same extent, the Contractor shall be deemed to have inspected and examined 
the Site, its surroundings, the above data and other available information, and to have been satisfied before 
submitting the Tender as to all relevant matters, including (without limitation): 

n) The form and nature of the Site, including sub-surface conditions, 

o) The hydrological and climatic conditions, 

p) The extent and nature of the work and Goods necessary for the execution and completion of the Works 
and the remedying of any defects, 

q) The Laws, procedures and labor practices of Kenya, and 

r) the Contractor's requirements for access, accommodation, facilities, personnel, power, transport, water 
and other services. 

4.11 Sufficiency of the Accepted Contract Amount 

4.11.1 The Contractor shall be deemed to: 

s) Have satisfied himself as to the correctness and sufficiency of the Accepted Contract Amount, and 

t) have based the Accepted Contract Amount on the data, interpretations, necessary information, 
inspections, examinations and satisfaction as to all relevant matters referred to in Sub-Clause 4.10 [Site 
Data]. 

4.11.2 Unless otherwise stated in the Contract, the Accepted Contract Amount covers all the Contractor's obligations 
under the Contract (including those under Provisional Sums, if any) and all things necessary for the proper 
execution and completion of the Works and the remedying of any defects. 

4.12 Unforeseeable Physical Conditions 

4.12.1 In this Sub-Clause, “physical conditions” means natural physical conditions and man-made and other physical 
obstructions and pollutants, which the Contractor encounters at the Site when executing the Works, including 
sub-surface and hydrological conditions but excluding climatic conditions. 

 
4.12.2 If the Contractor encounters adverse physical conditions which he considers to have been Unforeseeable, the 

Contractor shall give notice to the Project Manager as soon as practicable. 

4.12.3 This notice shall describe the physical conditions, so that they can be inspected by the Project Manager, and 
shall set out the reasons why the Contractor considers them to be Unforeseeable. The Contractor shall continue 
executing the Works, using such proper and reasonable measures as are appropriate for the physical conditions, 
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and shall comply with any instructions which the Project Manager may give. If an instruction constitutes a 
Variation, Clause13 [Variations and Adjustments] shall apply. 

 
4.12.4 If and to the extent that the Contractor encounters physical conditions which are Unforeseeable, gives such a 

notice, and suffers delay and/or incurs Cost due to these conditions, the Contractor shall be titled subject to 
notice under Sub-Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension of Time for Completion], and 

b) payment of any such Cost, which shall be included in the Contract Price. 

4.12.5 Upon receiving such notice and inspecting and/or investigating these physical conditions, the Project Manager 
shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine (i) whether and (if 
so) to what extent these physical conditions were Unforeseeable, and (ii) the matters described in sub-
paragraphs (a) and (b) above related to this extent. 

4.12.6 However, before additional Cost is finally agreed or determined under sub-paragraph (ii), the Project Manager 
may also review whether other physical conditions in similar parts of the Works (if any) were more favorable 
than could reasonably have been foreseen when the Contractor submitted the Tender. If and to the extent that 
these more favorable conditions were encountered, the Project Manager may proceed in accordance with Sub- 
Clause 3.5 [Determinations] to agree or determine the reductions in Cost which were due to these conditions, 
which may be included (as deductions) in the Contract Price and Payment Certificates. However, the net effect 
of all adjustments under sub-paragraph (b) and all these reductions, for all the physical conditions encountered 
in similar parts of the Works, shall not result in a net reduction in the Contract Price. 

4.12.7 The Project Manager shall take account of any evidence of the physical conditions foreseen by the Contractor 
when submitting the Tender, which shall be made available by the Contractor, but shall not be bound by the 
Contractor's interpretation of any such evidence. 

4.13 Rights of Way and Facilities 

Unless otherwise specified in the Contract the Procuring Entity shall provide effective access to and 
possession of the Site including special and/or temporary rights-of-way which are necessary for the Works. 
The Contractor shall obtain, at his risk and cost, any additional rights of way or facilities outside the Site 
which he may require for the purposes of the Works. 

4.14 Avoidance of Interference 

4.14.5 The Contractor shall not interfere unnecessarily or improperly with: 

a) The convenience of the public, or 
b) The access to and use and occupation of all roads and foot paths, irrespective of whether they are public 

or in the possession of the Procuring Entity or of others. 

 
4.14.6 The Contractor shall indemnify and hold the Procuring Entity harmless against and from all damages, losses 

and expenses (including legal fees and expenses) resulting from any such unnecessary or improper 
interference. 

4.15 Access Route 

4.15.5 The Contractor shall be deemed to have been satisfied as to the suitability and availability of access routes to 
the Site at Base Date. The Contractor shall use reasonable efforts to prevent any road or bridge from being 
damaged by the Contractor's traffic or by the Contractor's Personnel. These efforts shall include the proper use 
of appropriate vehicles and routes. 

4.15.6 Except as otherwise stated in these Conditions: 

a) The Contractor shall (as between the Parties) be responsible for any maintenance which may be required 
for his use of access routes; 

b) the Contractor shall provide all necessary signs or directions along access routes, and shall obtain any 
permission which may be required from the relevant authorities for his use of routes, signs and 
directions; 
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c) the Procuring Entity shall not be responsible for any claims which may arise from the use or otherwise of 
any access route; 

d) the Procuring Entity does not guarantee the suitability or availability of particular access routes; and 

e) Costs due to non-suitability or non-availability, for the use required by the Contractor, of access routes 
shall be borne by the Contractor. 

4.16 Transport of Goods 

Unless otherwise stated in the Particular Conditions: 

a) The Contractor shall give the Project Manager not less than 21 days' notice of the date on which any 
Plant or a major item of other Goods will be delivered to the Site; 

b) the Contractor shall be responsible for packing, loading, transporting, receiving, unloading, storing 
and protecting all Goods and other things required for the Works; and 

c) the Contractor shall indemnify and hold the Procuring Entity harmless against and from all damages, 
losses and expenses (including legal fees and expenses) resulting from the transport of Goods, and shall 
negotiate and pay all claims arising from their transport. 

4.17 Contractor's Equipment 

The Contractor shall be responsible for all Contractor's Equipment. When brought on to the Site, Contractor's 
Equipment shall be deemed to be exclusively intended for the execution of the Works. The Contractor shall 
not remove from the Site any major items of Contractor's Equipment without the consent of the Project 
Manager. However, consent shall not be required for vehicles transporting Goods or Contractor's Personnel 
off Site. 

4.18 Protection of the Environment 

4.18.5 The Contractor shall take all reasonable steps to protect the environment (both on and off the Site) and to limit 
damage and nuisance to people and property resulting from pollution, noise and other results of his operations. 

4.18.6 The Contractor shall ensure that missions, surface discharges and effluent from the Contractor's activities shall 
not exceed the values stated in the Specification or prescribed by applicable Laws. 

4.19 Electricity, Water and Gas 

4.19.5 The Contractor shall, except as stated below, be responsible for the provision of all power, water and other 
services he may require for his construction activities and to the extent defined in the Specifications, for the 
tests. 

4.19.6 The Contractor shall be entitled to use for the purposes of the Works such supplies of electricity, water, gas 
and other services as may be available on the Site and of which details and prices are given in the 
Specifications. The Contractor shall, at his risk and cost, provide any apparatus necessary for his use of these 
services and for measuring the quantities consumed. 

4.19.7 The quantities consumed and the amounts due (at these prices) for such services shall be agreed or determined 
by the Project Manager in accordance with Sub-Clause 2.5 [Procuring Entity's Claims] and Sub-Clause 3.5 
[Determinations]. The Contractor shall pay these amounts to the Procuring Entity. 

4.20 Procuring Entity's Equipment and Free-Issue Materials 

4.20.5 The Procuring Entity shall make the Procuring Entity's Equipment (if any) available for the use of the 
Contractor in the execution of the Works in accordance with the details, arrangements and prices stated in the 
Specification. Unless otherwise stated in the Specification: 

a) The Procuring Entity shall be responsible for the Procuring Entity's Equipment, except that 

b) the Contractor shall be responsible for each item of Procuring Entity's Equipment whilst any of the 
Contractor's Personnel is operating it, driving it, directing it or in possession or control of it. 

4.20.6 The appropriate quantities and the amounts due (at such stated prices) for the use of Procuring Entity's 
Equipment shall be agreed or determined by the Project Manager in accordance with Sub-Clause 2.5 
[Procuring Entity's Claims] and Sub-Clause 3.5 [Determinations]. The Contractor shall pay these amounts to 
the Procuring Entity. 
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4.20.7 The Procuring Entity shall supply, free of charge, the “free-issue materials” (if any) in accordance with the 
details stated in the Specification. The Procuring Entity shall, at his risk and cost, provide these materials at 
the time and place specified in the Contract. The Contractor shall then visually inspect them, and shall promptly 
give notice to the Project Manager of any shortage, defect or default in these materials. Unless otherwise agreed 
by both Parties, the Procuring Entity shall immediately rectify the notified shortage, defect or default. 

4.20.8 After this visual inspection, the free-issue materials shall come under the care, custody and control of the 
Contractor. The Contractor's obligations of inspection, care, custody and control shall not relieve the Procuring 
Entity of liability for any shortage, defect or default not apparent from a visual inspection. 

4.21 Progress Reports 

4.21.1 Unless otherwise stated in the Particular Conditions, monthly progress reports shall be prepared by the 
Contractor and submitted to the Project Manager in six copies. The first report shall cover the period up to the 
end of the first calendar month following the Commencement Date. Reports shall be submitted monthly 
thereafter, each within 7 days after the last day of the period to which it relates. 

4.21.2 Reporting shall continue until the Contractor has completed all work which is known to be outstanding at the 
completion date stated in the Taking-Over Certificate for the Works. Each report shall include: 

a) charts and detailed descriptions of progress, including each stage of design (if any), Contractor's 
Documents, procurement, manufacture, delivery to Site, construction, erection and testing; and 
including these stages for work by each nominated Subcontractor (as defined in Clause 5 [Nominated 
Subcontractors]), 

b) photographs showing the status of manufacture and of progress on the Site; 

c) for the manufacture of each main item of Plant and Materials, the name of the manufacturer, 
manufacture location, percentage progress, and the actual or expected dates of: 

i) commencement of manufacture, 

ii) Contractor's inspections, 

iii) tests, and 

iv) shipment and arrival at the Site; 

d) the details described in Sub-Clause 6.10 [Records of Contractor's Personnel and Equipment]; 

e) copies of quality assurance documents, test results and certificates of Materials; 

f) list of notices given under Sub-Clause 2.5 [Procuring Entity's Claims] and notices given under Sub- 
Clause 20.1[Contractor's Claims]; 

g) safety statistics, including details of any hazardous incidents and activities relating to environmental 
aspects and public relations; and 

h) comparisons of actual and planned progress, with details of any events or circumstances which may 
jeopardize the completion in accordance with the Contract, and the measures being (or to be) adopted 
to overcome delays. 

4.22 Security of the Site 

Unless otherwise stated in the Particular Conditions: 

a) The Contractor shall be responsible for keeping un authorized persons off the Site, and 

b) Authorized persons shall be limited to the Contractor's Personnel and the Procuring Entity's Personnel; 
and to any other personnel notified to the Contractor, by the Procuring Entity or the Project Manager, 
as authorized personnel of the Procuring Entity's other contractors on the Site. 

4.23 Contractor's Operations on Site 

4.23.1 The Contractor shall confine his operations to the Site, and to any additional areas which may be obtained by 
the Contractor and agreed by the Project Manager as additional working areas. The Contractor shall take all 
necessary precautions to keep Contractor's Equipment and Contractor's Personnel within the Site and these 
additional areas, and to keep them off adjacent land. 
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4.23.2 During the execution of the Works, the Contractor shall keep the Site free from all unnecessary obstruction, 
and shall store or dispose of any Contractor's Equipment or surplus materials. The Contractor shall clear away 
and remove from the Site any wreckage, rubbish and Temporary Works which are no longer required. 

 
4.23.2 Upon the issue of a Taking-Over Certificate, the Contractor shall clear away and remove, from that part of the 

Site and Works to which the Taking-Over Certificate refers, all Contractor's Equipment, surplus material, 
wreckage, rubbish and Temporary Works. The Contractor shall leave that part of the Site and the Works in a 
clean and safe condition. However, the Contractor may retain on Site, during the Defects Notification Period, 
such Goods as are required for the Contractor to fulfil obligations under the Contract. 

4.24 Fossils 

4.24.1 All fossils, coins, articles of value or antiquity, and structures and other remains or items of geological or 
archaeological interest found on the Site shall be placed under the care and authority of the Procuring Entity. 
The Contractor shall take reasonable precautions to prevent Contractor's Personnel or other persons from 
removing or damaging any of these findings. 

4.24.2 The Contractor shall, upon discovery of any such finding, promptly give notice to the Project Manager, who 
shall issue instructions for dealing with it. If the Contractor suffers delay and/or incurs Cost from complying 
with the instructions, the Contractor shall give a further notice to the Project Manager and shall be entitled 
subject to Sub-Clause20.1[Contractor's Claims] to: 

i) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension of Time for Completion], and 

j) payment of any such Cost, which shall be included in the Contract Price. 

After receiving this further notice, the Project Manager shall proceed in accordance with Sub-Clause3.5 
[Determinations] to agree or determine these matters. 

5 Nominated Subcontractors 

5.12 Definition of “nominated Subcontractor” 

In the Contract, “nominated Subcontractor” means a Subcontractor: 

a) Who is stated in the Contract as being a nominated Subcontractor, or 

b) whom the Project Manager, under Clause 13 [Variations and Adjustments], instructs the Contractor to 
employ as a Subcontractor subject to Sub-Clause 5.2 [Objection to Notification]. 

5.13 Objection to Nomination 

The Contractor shall not be under any obligation to employ a nominated Subcontractor against whom the 
Contractor raises reasonable objection by notice to the Project Manager as soon as practicable, with supporting 
particulars. An objection shall be deemed reasonable if it arises from (among other things) any of the following 
matters, unless the Procuring Entity agrees in writing to indemnify the Contractor against and from the 
consequences of the matter: 

a) there are reasons to believe that the Subcontractor does not have sufficient competence, resources or 
financial strength; 

b) the nominated Subcontractor does not accept to indemnify the Contractor against and from any 
negligence or misuse of Goods by the nominated Subcontractor, his agents and employees; or 

c) the nominated Subcontractor does not accept to enter into a subcontract which specifies that, for the 
subcontracted work (including design, if any), the nominated Subcontractor shall: 

i) undertake to the Contractor such obligations and liabilities as will enable the Contractor to 
discharge his obligations and liabilities under the Contract; 

ii) indemnify the Contractor against and from all obligations and liabilities arising under or in 
connection with the Contract and from the consequences of any failure by the Subcontractor to 
perform these obligations or to fulfil these liabilities, and 

iii) be paid only if and when the Contractor has received from the Procuring Entity payments for sums 
due under the Subcontract referred to under Sub-Clause5.3[Payment to nominated Subcontractors]. 
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5.14 Payments to nominated Subcontractors 

The Contractor shall pay to the nominated Subcontractor the amounts shown on the nominated Subcontractor's 
invoices approved by the Contractor which the Project Manager certifies to be due in accordance with the 
subcontract. These amounts plus other charges shall be included in the Contract Price in accordance with sub- 
paragraph (b) of Sub-Clause 13.5 [Provisional Sums], except as stated in Sub-Clause 5.4 [Evidence of 
Payments]. 

5.15 Evidence of Payments 

5.15.5 Before issuing a Payment Certificate which includes an amount payable to a nominated Subcontractor, the 
Project Manager may request the Contractor to supply reasonable evidence that the nominated Subcontractor 
has received all amounts due in accordance with previous Payment Certificates, less applicable deductions for 
retention or otherwise. Unless the Contractor: 

a) Submits this reasonable evidence to the Project Manager, or 

b) i) satisfies the Project Manager in writing that the Contractor is reasonably entitled to withhold or 
refuse to pay these amounts, and 

ii)  submits to the Project Manager reasonable evidence that the nominated Subcontractor has been 
notified of the Contractor's entitlement, then the Procuring Entity may (at his sole discretion) pay, 
direct to the nominated Subcontractor, part or all of such amounts previously certified (less 
applicable deductions) as are due to the nominated Subcontractor and for which the Contractor has 
failed to submit the evidence described in sub-paragraphs (a) or (b) above. The Contractor shall 
then repay, to the Procuring Entity, the amount which the nominated Subcontractor was directly 
paid by the Procuring Entity. 

6 Staff and Labour 

6.12 Engagement of Staff and Labour 

Except as otherwise stated in the Specification, the Contractor shall decide for the engagement of all staff and 
labor, local or otherwise, and for their payment, feeding, transport, and, when appropriate, housing. The 
Contractor is encouraged, to the extent practicable and reasonable, to employ staff and labor with appropriate 
qualifications and experience from sources with in Kenya. 

6.13 Rates of Wages and Conditions of Labour 

The Contractor shall pay rates of wages, and observe conditions of labor, which are not lower than those 
established for the trade or industry where the work is carried out. If no established rates or conditions are 
applicable, the Contractor shall pay rates of wages and observe conditions which are not lower than the general 
level of wages and conditions observed locally by Procuring Entities whose trade or industry is similar to that 
of the Contractor. 

The Contractor shall inform the Contractor's Personnel about their liability to pay personal income taxes in 
Kenya in respect of such of their salaries, wages, allowances and any benefits as are subject to tax under the 
Laws of Kenya for the time being in force, and the Contractor shall perform such duties in regard to such 
deductions thereof as may be imposed on him by such Laws. 

6.14 Persons in the Service of Procuring Entity 

The Contractor shall not recruit, or attempt to recruit, staff and labour from amongst the Procuring Entity's 
Personnel. 

6.15 Labour Laws 

The Contractor shall comply with all the relevant labour Laws applicable to the Contractor's Personnel, 
including Laws relating to their employment, health, safety, welfare, immigration and emigration, and shall 
allow them all their legal rights. 

The Contractor shall require his employees to obey all applicable Laws, including those concerning safety at 
work. 
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6.16 Working Hours 

No work shall be carried out on the Site on locally recognized days of rest, or outside the normal working hours 
stated in the Particular Conditions of Contract, unless: 

a) Otherwise stated in the Contract, 

b) The Project Manager gives consent, or 

c) The work is un avoidable, or necessary for the protection of life or property or for the safety of the 
Works, in which case the Contractor shall immediately advise the Project Manager. 

6.17 Facilities for Staff and Labour 

Except as otherwise stated in the Specification, the Contractor shall provide and maintain all necessary 
accommodation and welfare facilities for the Contractor's Personnel. The Contractor shall also provide 
facilities for the Procuring Entity's Personnel as stated in the Specifications. The Contractor shall not permit 
any of the Contractor's Personnel to maintain any temporary or permanent living quarters within the structures 
forming part of the Permanent Works. 

6.18 Health and Safety 

6.18.5 The Contractor shall at all times take all reasonable precautions to maintain the health and safety of the 
Contractor's Personnel. In collaboration with local health authorities, the Contractor shall ensure that medical 
staff, first aid facilities, sick bay and ambulance service are available at all times at the Site and at any 
accommodation for Contractor's and Procuring Entity's Personnel, and that suitable arrangements are made for 
all necessary welfare and hygiene requirements and for the prevention of epidemics. 

6.18.6 The Contractor shall appoint an accident prevention officer at the Site, responsible for maintaining safety and 
protection against accidents. This person shall be qualified for this responsibility, and shall have the authority 
to issue instructions and take protective measures to prevent accidents. Throughout the execution of the Works, 
the Contractor shall provide whatever is required by this person to exercise this responsibility and authority. 

6.18.7 The Contractor shall send, to the Project Manager, details of any accident as soon as practicable after its 
occurrence. The Contractor shall maintain records and make reports concerning health, safety and welfare of 
persons, and damage to property, as the Project Manager may reasonably require. 

6.18.8 The Contractor shall conduct an awareness programmed on HIV and other sexually transmitted diseases via 
an approved service provider, and shall undertake such other measures as are specified in this Contract to 
reduce the risk of the transfer of these diseases between and among the Contractor's Personnel and the local 
community, to promote early diagnosis and to assist affected individuals. 

6.19 Contractor's Superintendence 

6.19.5 Throughout the execution of the Works, and as long thereafter as is necessary to fulfil the Contractor's 
obligations, the Contractor shall provide all necessary super in tendencies to plan, arrange, direct, manage, 
inspect and test the work. 

6.19.6 Superintendence shall be given by a sufficient number of persons having adequate knowledge of the language 
for communications (defined in Sub-Clause 1.4 [Law and Language]) and of the operations to be carried out 
(including the methods and techniques required, the hazards likely to been countered and methods of 
preventing accidents), for the satisfactory and safe execution of the Works. 

6.20 Contractor's Personnel 

6.20.5 The Contractor's Personnel shall be appropriately qualified, skilled and experienced in the irrespective trades 
or occupations. The Contractors Key personnel shall be named in the Particular Conditions of Contract. The 
Project Manager may require the Contractor to remove (or cause to be removed) any person employed on the 
Site or Works, including the Contractor's Representative if applicable, who: 

a) Persists in any misconduct or lack of care, 

b) Carries out duties incompetently or negligently, 
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c) Fails to conform with any provisions of the Contract, 

d) Persists in any conduct which is prejudicial to safety, health, or the protection of the environment, or 

e) based on reasonable evidence, is determined to have engaged in Fraud and Corruption during the 
execution of the Works. 

6.20.6 If appropriate, the Contractor shall then appoint (or cause to be appointed) a suitable replacement person. 

6.21 Records of Contractor's Personnel and Equipment 

The Contractor shall submit, to the Project Manager, details showing the number of each class of Contractor's 
Personnel and of each type of Contractor's Equipment on the Site. Details shall be submitted each calendar 
month, in a form approved by the Project Manager, until the Contractor has completed all work which is 
known to be outstanding at the completion date stated in the Taking-Over Certificate for the Works. 

6.22 Disorderly Conduct 

The Contractor shall a tall times take all reasonable precautions to prevent any unlawful, riotous or disorderly 
conduct by or amongst the Contractor's Personnel, and to preserve peace and protection of persons and 
property on and near the Site. 

6.23 Foreign Personnel 

6.23.5 The Contractor may bring into Kenya any foreign personnel who are necessary for the execution of the Works 
to the extent allowed by the applicable Laws. The Contractor shall ensure that these personnel are provided 
with the required residence vis as and work permits. The Procuring Entity will, if requested by the Contractor, 
use his Lowest endeavors in a timely and expeditious manner to assist the Contractor in obtaining any local, 
state, national or government permission required for bringing in the Contractor's personnel. 

6.23.6 The Contractor shall be responsible for the return of these personnel to the place where they were recruited or 
to their domicile. In the event of the death in Kenya of any of these personnel or members of their families, 
the Contractor shall similarly be responsible for making the appropriate arrangements for their return or burial. 

6.24 Supply of Water 

The Contractor shall, having regard to local conditions, provide on the Site an adequate supply of drinking 
and other water for the use of the Contractor's Personnel. 

6.25 Measures against Insect and Pest Nuisance 

The Contractor shall at all times take the necessary precautions to protect the Contractor's Personnel employed 
on the Site from insect and pest nuisance, and to reduce the danger to their health. The Contractor shall comply 
with all the regulations of the local health authorities, including use of appropriate insecticide. 

6.26 Alcoholic Liquor or Drugs 

The Contractor shall not, otherwise than in accordance with the Laws of Kenya, on site, import, sell, give, 
barter or otherwise dispose of any alcoholic liquor or drugs, or permit or allow importation, sale, gift, barter 
or disposal thereof by Contractor's Personnel. 

6.27 Prohibition of Forced or Compulsory Labour 

The Contractor shall not employ forced labour, which consists of any work or service, not voluntarily 
performed, that is exacted from an individual under threat of force or penalty, and includes any kind of 
involuntary or compulsory labour, such as indentured labour, bonded labour or similar labour-contracting 
arrangements. 

6.28 Prohibition of Harmful Child Labour 

The Contractor shall not employ children in a manner that is economically exploitative, or is likely to be 
hazardous, or to interfere with, the child's education, or to be harmful to the child's health or physical, mental, 
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spiritual, moral, or social development. Where the relevant labour laws of Kenya have provisions for 
employment of minors, the Contractor shall follow those laws applicable to the Contractor. Children below 
the age of 18years shall not be employed in dangerous work. 

6.29 Employment Records of Workers 

The Contractor shall keep complete and accurate records of the employment of labour at the Site. The records 
shall include the names, ages, genders, hours worked and wages paid to all workers. These records shall be 
summarized on a monthly basis and submitted to the Project Manager. These records shall be included in the 
details to be submitted by the Contractor under Sub-Clause 6.10 [Records of Contractor's Personnel and 
Equipment]. 

6.30 Workers' Organizations 

The Contractor shall comply with the relevant labour laws that recognize workers' rights to form and to join 
workers' organizations of their choosing without interference. 

6.31 Non-Discrimination and Equal Opportunity 

The Contractor shall base the labour employment on the principle of equal opportunity and fair treatment, and 
shall not discriminate with respect to aspects of the employment relationship, including recruitment and 
hiring, compensation (including wages and benefits), working conditions and terms of employment, access to 
training, promotion, termination of employment or retirement, and discipline. 

7 Plant, Materials and Workmanship 

7.12 Manner of Execution 

The Contractor shall carryout the manufacture of Plant, the production and manufacture of Materials, and all 
other execution of the Works: 

a) In the manner (if any) specified in the Contract, 

b) In a proper work man like and careful manner, in accordance with recognized good practice, and 

c) with properly equipped facilities and non-hazardous Materials, except as otherwise specified in the 
Contract. 

7.13 Samples 

The Contractor shall submit the following samples of Materials, and relevant information, to the Project 
Manager for consent prior to using the Materials in or for the Works: 

a) manufacturer's standard samples of Materials and samples specified in the Contract, all at the 
Contractor's cost, and 

b) additional samples instructed by the Project Manager as a Variation. 

Each sample shall be labelled as to origin and intended use in the Works. 

7.14 Inspection 

7.14.5 The Procuring Entity's Personnel shall at all reasonable times: 

a) Have full access to all parts of the Site and to all places from which natural Materials are being obtained, and 

b) during production, manufacture and construction (at the Site and elsewhere), be entitled to examine, inspect, 
measure and test the materials and workmanship, and to check the progress of manufacture of Plant and 
production and manufacture of Materials. 

7.14.6 The Contractor shall give the Procuring Entity's Personnel full opportunity to carry out these activities, 
including providing access, facilities, permissions and safety equipment. No such activity shall relieve the 
Contractor from any obligation or responsibility. 
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7.14.7 The Contractor shall give notice to the Project Manager whenever any work is ready and before it is covered 
up, put out of sight, or packaged for storage or transport. The Project Manager shall then either carry out the 
examination, inspection, measurement or testing without unreasonable delay, or promptly give notice to the 
Contractor that the Project Manager does not require to do so. If the Contractor fails to give the notice, he shall, 
if and when required by the Project Manager, uncover the work and thereafter reinstate and make good, all at 
the Contractor's cost. 

7.15 Testing 

7.15.5 This Sub-Clause shall apply to all tests specified in the Contract, other than the Tests after Completion (if any). 

7.15.6 Except as otherwise specified in the Contract, the Contractor shall provide all apparatus, assistance, documents 
and other information, electricity, equipment, fuel, consumables, instruments, labor, materials, and suitably 
qualified and experienced staff, as are necessary to carry out the specified tests efficiently. The Contractor shall 
agree, with the Project Manager, the time and place for the specified testing of any Plant, Materials and other 
parts of the Works. 

7.15.7 The Project Manager may, under Clause 13 [Variations and Adjustments], vary the location or details of 
specified tests, or instruct the Contractor to carry out additional tests. If these varied or additional tests show 
that the tested Plant, Materials or workmanship is not in accordance with the Contract, the cost of carrying out 
this Variation shall be borne by the Contractor, notwithstanding other provisions of the Contract. 

7.15.8 The Project Manager shall give the Contractor not less than 24hours' notice of the Project Manager's intention 
to attend the tests. If the Project Manager does not attend at the time and place agreed, the Contractor may 
proceed with the tests, unless otherwise instructed by the Project Manager, and the tests shall then be deemed 
to have been made in the Project Manager's presence. 

7.15.9 If the Contractor suffers delay and/ or incurs Cost from complying with these instructions or as a result of a 
delay for which the Procuring Entity is responsible, the Contractor shall give notice to the Project Manager 
and shall been titled subject to Sub-Clause20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension of Time for Completion], and 

b) payment of any such Cost-plus profit, which shall be included in the Contract Price. 

7.15.10 After receiving this notice, the Project Manager shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

7.15.11 The Contractor shall promptly forward to the Project Manager duly certified reports of the tests. When the 
specified tests have been passed, the Project Manager shall endorse the Contractor's test certificate, or issue a 
certificate to him, to that effect. If the Project Manager has not attended the tests, he shall be deemed to have 
accepted the readings as accurate. 

7.1       Rejection 

7.1.1 If, as a result of an examination, inspection, measurement or testing, any Plant, Materials or workmanship is 
found to be defective or otherwise not in accordance with the Contract, the Project Manager may reject the 
Plant, Materials or workmanship by giving notice to the Contractor, with reasons. The Contractor shall then 
promptly make good the defect and ensure that the rejected item complies with the Contract. 

 
7.16.1 If the Project Manager requires this Plant, Materials or workmanship to be retested, the tests shall be repeated 

under the same terms and conditions. If the rejection and retesting cause the Procuring Entity to incur additional 
costs, the Contractor shall subject to Sub-Clause2.5 [Procuring Entity's Claims] pay these costs to the Procuring 
Entity. 

7.2 Remedial Work 

7.2.1 Notwithstanding any previous test or certification, the Project Manager may instruct the Contractor to: 

a) Remove from the Site and replace any Plant or Materials which is not in accordance with the Contract, 

b) remove and re-execute any other work which is not in accordance with the Contract, and 
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c) execute any work which is urgently required for the safety of the Works, whether because of an 
accident, unforeseeable event or otherwise. 

7.2.3 The Contractor shall comply with the instruction within a reasonable time, which shall be the time (if any) 
specified in the instruction, or immediately if urgency is specified under sub-paragraph(c). 

7.2.4 If the Contractor fails to comply with the instruction, the Procuring Entity shall be entitled to employ and pay 
other persons to carry out the work. Except to the extent that the Contractor would have been entitled to 
payment for the work, the Contractor shall subject to Sub-Clause 2.5 [Procuring Entity's Claims] pay to the 
Procuring Entity all costs arising from this failure. 

7.3 Ownership of Plant and Materials 

7.3.1 Except as otherwise provided in the Contract, each item of Plant and Materials shall become the property of the 
Procuring Entity at whichever is the earlier of the following times, free from liens and other encumbrances: 

a) When it is incorporated in the Works; 

b) when the Contractor is paid the corresponding value of the Plant and Materials under Sub-Clause 8.10 
[Payment for Plant and Materials in Event of Suspension]. 

7.4 Royalties 

Unless otherwise stated in the Specification, the Contractor shall pay all royalties, rents and other payments for: 

a) Natural Materials obtained from outside the Site, and 

b) The disposal of material from demolitions and excavations and of other surplus material (whether 
natural or man-made), except to the extent that disposal are as within the Site are specified in the 
Contract. 

8 Commencement, Delays and Suspension 

8.1        Commencement of Works 

8.1.1 Except as otherwise specified in the Particular Conditions of Contract, the Commencement Date shall be the 
date at which the following precedent conditions have all been fulfilled and the Project Manager's notification 
recording the agreement of both Parties on such fulfilment and instructing to commence the Work is received 
by the Contractor: 

a. Signature of the Contract Agreement by both Parties, and if required, approval of the Contract by 
relevant authorities of Kenya; 

b. Delivery to the Contractor of reasonable evidence of the Procuring Entity's financial arrangements 
(under Sub-Clause2.4 [Procuring Entity's Financial Arrangements]); 

c. Except if otherwise specified in the Particular Conditions of Contract, effective access to and possession 
of the Site given to the Contractor together with such permission(s) under (a) of Sub-Clause1.13 
[Compliance with Laws] as required for the commencement of the Works 

d. Receipt by the Contractor of the Advance Payment under Sub-Clause14.2 [Advance Payment] provided 
that the corresponding bank guarantee has been delivered by the Contractor. 

8.1.2 If the said Project Manager's instruction is not received by the Contractor within 180 days from his receipt of 
the Letter of Acceptance, the Contractor shall be entitled to terminate the Contract under Sub-Clause 16.2 
[Termination by Contractor]. 

8.1.3 The Contractor shall commence the execution of the Works as soon as is reasonably practicable after the 
Commencement Date, and shall then proceed with the Works with due expedition and without delay. 

8.2       Time for Completion 

The Contractor shall complete the whole of the Works, and each Section (if any), within the Time for 
Completion for the Works or Section (as the case may be), including: 

a) Achieving the passing of the Tests on Completion, and 
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b) completing all work which is stated in the Contract as being required for the Works or Section to be 
considered to be completed for the purposes of taking-over under Sub-Clause 10.1 [Taking Over of the 
Works and Sections]. 

8.3         Programme 

8.3.1 The Contractor shall submit a detailed time programme to the Project Manager within 28 days after receiving 
the notice under Sub-Clause 8.1 [Commencement of Works]. The Contractor shall also submit a revised 
programme whenever the previous programme is inconsistent with actual progress or with the Contractor's 
obligations. Each programme shall include: 

a. The order in which the Contractor intends to carry out the Works, including the anticipated timing of each 
stage of design (if any), Contractor's Documents, procurement, manufacture of Plant, delivery to Site, 
construction, erection and testing, 

b. each of these stages for work by each nominated Subcontractor (as defined in Clause 5 [Nominated 
Subcontractors]), 

c. the sequence and timing of inspections and tests specified in the Contract, and 

d. a supporting report which includes: 

i. a general description of the methods which the Contractor intends to adopt, and of the major 
stages, in the execution of the Works, and 

ii. details showing the Contractor's reasonable estimate of the number of each class of Contractor's 
Personnel and of each type of Contractor's Equipment, required on the Site for each major stage. 

8.3.2 Unless the Project Manager, within 21days after receiving a programme, gives notice to the Contractor stating 
the extent to which it does not comply with the Contract, the Contractor shall proceed in accordance with the 
programme, subject to his other obligations under the Contract. The Procuring Entity's Personnel shall be 
entitled to rely upon the programme when planning their activities. 

8.3.3 The Contractor shall promptly give notice to the Project Manager of specific probable future events or 
circumstances which may adversely affect the work, increase the Contract Price or delay the execution of the 
Works. The Project Manager may require the Contractor to submit an estimate of the anticipated effect of the 
future event or circumstances, and/ or a proposal under Sub-Clause13.3[Variation Procedure]. 

8.3.4 If, at any time, the Project Manager gives notice to the Contractor that a programme fails (to the extent stated) 
to comply with the Contract or to be consistent with actual progress and the Contractor's stated intentions, the 
Contractor shall submit a revised programme to the Project Manager in accordance with this Sub-Clause. 

8.4        Extension of Time for Completion 

8.4.1 The Contractor shall be entitled subject to Sub-Clause20.1 [Contractor's Claims] to an extension of the Time 
for Completion if and to the extent that completion for the purposes of Sub-Clause10.1 [Taking Over of the 
Works and Sections] is or will be delayed by any of the following causes: 

a. a Variation (unless an adjustment to the Time for Completion has been agreed under Sub-Clause 13.3 
[Variation Procedure]) or other substantial change in the quantity of an item of work included in the 
Contract, 

b. a cause of delay giving an entitlement to extension of time under a Sub-Clause of these Conditions, 

c. exceptionally adverse climatic conditions, 

d. Unforeseeable shortages in the availability of personnel or Goods caused by epidemic or governmental 
actions, or 

e. any delay, impediment or prevention caused by or attributable to the Procuring Entity, the Procuring 
Entity's Personnel, or the Procuring Entity's other contractors. 

8.4.2 If the Contractor considers himself to be entitled to an extension of the Time for Completion, the Contractor 
shall give notice to the Project Manager in accordance with Sub-Clause 20.1 [Contractor's Claims]. When 
determining each extension of time under Sub-Clause 20.1, the Project Manager shall review previous 
determinations and may increase, but shall not decrease, the total extension of time. 
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8.5 Delays Caused by Authorities 

If the following conditions apply, namely: 

a) The Contractor has diligently followed the procedures laid down by the relevant legally constituted 
public authorities in Kenya, 

b) These authorities delay or disrupt the Contractor's work, and 

c) The delay or disruption was Unforeseeable, then this delay or disruption will be considered as a cause 
of delay under sub-paragraph (b) of Sub-Clause 8.4 [Extension of Time for Completion]. 

8.6 Rate of Progress 

8.6.1 If, at any time: 

a. Actual progress is too slow to complete within the Time for Completion, and/or 

b. Progress has fallen (or will fall) behind the current programme under Sub-Clause8.3 [Programme], other 
than as a result of a cause listed in Sub-Clause8.4 [Extension of Time for Completion], then the Project 
Manager may instruct the Contractor to submit, under Sub-Clause8.3 [Programme], a revised programme 
and supporting report describing the revised methods which the Contractor proposes to adopt in order to 
expedite progress and complete within the Time for Completion. 

8.6.2 Unless the Project Manager notifies otherwise, the Contractor shall adopt these revised methods, which may 
require increases in the working hours and/or in the numbers of Contractor's Personnel and/or Goods, at the 
risk and cost of the Contractor. If these revised methods cause the Procuring Entity to incur additional costs, 
the Contractor shall subject to notice under Sub-Clause 2.5 [Procuring Entity's Claims] pay these costs to the 
Procuring Entity, in addition to delay damages (if any) under Sub-Clause8.7 below. 

8.6.3 Additional costs of revised methods including acceleration measures, instructed by the Project Manager to 
reduce delays resulting from causes listed under Sub-Clause8.4 [Extension of Time for Completion] shall be 
paid by the Procuring Entity, without generating, however, any other additional payment benefit to the 
Contractor. 

8.7       Delay Damages 

8.7.1 If the Contractor fails to comply with Sub-Clause 8.2 [Time for Completion], the Contractor shall subject to 
notice under Sub-Clause 2.5 [Procuring Entity's Claims] pay delay damages to the Procuring Entity for this 
default. These delay damages shall be the sum stated in the Particular Conditions of Contract, which shall 
be paid for every day which shall elapse between the relevant Time for Completion and the date stated in the 
Taking-Over Certificate. However, the total amount due under this Sub-Clause shall not exceed the maximum 
amount of delay damages (if any) stated in the Particular Conditions of Contract. 

8.7.2 These delay damages shall be the only damages due from the Contractor for such default, other than in the 
event of termination under Sub-Clause 15.2 [Termination by Procuring Entity] prior to completion of the 
Works. These damages shall not relieve the Contractor from his obligation to complete the Works, or from any 
other duties, obligations or responsibilities which he may have under the Contract. 

8.8        Suspension of Work 

8.8.1 The Project Manager may at any time instruct the Contractor to suspend progress of part or all of the Works. 
During such suspension, the Contractor shall protect, store and secure such part or the Works against any 
deterioration, loss or damage. 

8.8.2 The Project Manager may also notify the cause for the suspension. If and to the extent that the cause is notified 
and is the responsibility of the Contractor, the following Sub-Clauses 8.9, 8.10 and 8.11 shall not apply. 

8.9        Consequences of Suspension 

8.9.1 If the Contractor suffers delay and/or incurs Cost from complying with the Project Manager's instructions 
under Sub-Clause 8.8 [Suspension of Work] and/or from resuming the work, the Contractor shall give notice 
to the Project Manager and shall been titled subject to Sub-Clause 20.1 [Contractor's Claims] to: 
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a. an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension of Time for Completion], and 

b. payment of any such Cost, which shall be included in the Contract Price. 

8.9.2 After receiving this notice, the Project Manager shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

8.9.3 The Contractor shall not be entitled to an extension of time for, or to payment of the Cost incurred in, making 
good the consequences of the Contractor's faulty design, workmanship or materials, or of the Contractor's 
failure to protect, store or secure in accordance with Sub-Clause8.8 [Suspension of Work]. 

8.10 Payment for Plant and Materials in Event of Suspension 

The Contractor shall be entitled to payment of the value (as at the date of suspension) of Plant and/or Materials 
which have not been delivered to Site, if: 

a) The work on Plant or delivery of Plant and/or Materials has been suspended for more than28 days, and 

b) the Contractor has marked the Plant and/or Materials as the Procuring Entity's property in accordance 
with the Project Manager's instructions. 

8.11 Prolonged Suspension 

If the suspension under Sub-Clause 8.8 [Suspension of Work] has continued for more than 84 days, the 
Contractor may request the Project Manager's permission to proceed. If the Project Manager does not give 
permission within 28 days after being requested to do so, the Contractor may, by giving notice to the Project 
Manager, treat the suspension as an omission under Clause13 [Variations and Adjustments] of the affected 
part of the Works. If the suspension affects the whole of the Works, the Contractor may give notice of 
termination under Sub-Clause16.2 [Termination by Contractor]. 

8.12 Resumption of Work 

After the permission or instruction to proceed is given, the Contractor and the Project Manager shall jointly 
examine the Works and the Plant and Materials affected by the suspension. The Contractor shall make good 
any deterioration or defect in or loss of the Works or Plant or Materials, which has occurred during the 
suspension after receiving from the Project Manager an instruction to this effect under Clause 13 [Variations 
and Adjustments]. 

9         Tests on Completion 

9.1        Contractor's Obligations 

9.1.1 The Contractor shall carry out the Tests on Completion in accordance with this Clause and Sub-Clause 7.4 
[Testing], after providing the documents in accordance with sub-paragraph (d) of Sub-Clause4.1[Contractor's 
General Obligations]. 

9.1.2 The Contractor shall give to the Project Manager not less than 21 days' notice of the date after which the 
Contractor will be ready to carry out each of the Tests on Completion. Unless otherwise agreed, Tests on 
Completion shall be carried out within 14 days after this date, on such day or days as the Project Manager shall 
instruct. 

9.1.3 In considering the results of the Tests on Completion, the Project Manager shall make allowances for the effect 
of any use of the Works by the Procuring Entity on the performance or other characteristics of the Works. As 
soon as the Works, or a Section, have passed any Tests on Completion, the Contractor shall submit a certified 
report of the results of these Tests to the Project Manager. 

9.2       Delayed Tests 

9.2.1 If the Tests on Completion are being unduly delayed by the Procuring Entity, Sub-Clause 7.4 [Testing] (fifth 
paragraph) and/or Sub-Clause10.3 [Interference with Tests on Completion] shall be applicable. 
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9.2.2 If the Tests on Completion are being unduly delayed by the Contractor, the Project Manager may by notice 
require the Contractor to carry out the Tests within 21 days after receiving the notice. The Contractor shall 
carry out the Tests on such day or days within that period as the Contractor may fix and of which he shall give 
notice to the Project Manager. 

9.2.3 If the Contractor fails to carry out the Tests on Completion within the period of 21 days, the Procuring Entity's 
Personnel may proceed with the Tests at the risk and cost of the Contractor. The Tests on Completion shall 
then be deemed to have been carried out in the presence of the Contractor and the results of the Tests shall be 
accepted as accurate. 

9.3        Retesting 

If the Works, or a Section, fail to pass the Tests on Completion, Sub-Clause7.5 [Rejection] shall apply, and 
the Project Manager or the Contractor may require the failed Tests, and Tests on Completion on any related 
work, to be repeated under the same terms and conditions. 

9.4       Failure to Pass Tests on Completion 

9.4.1 If the Works, or a Section, fail to pass the Tests on Completion repeated under Sub-Clause9.3[Retesting], the 
Project Manager shall be entitled to: 

a. Order further repetition of Tests on Completion under Sub-Clause9.3; 

b. if the failure deprives the Procuring Entity of substantially the whole benefit of the Works or Section, reject 
the Works or Section (as the case may be), in which event the Procuring Entity shall have the same 
remedies as are provided in sub-paragraph (c) of Sub-Clause11.4 [Failure to Remedy Defects]; or 

c. issue a Taking-Over Certificate, if the Procuring Entity so requests. 

9.4.2 In the event of sub-paragraph (c), the Contractor shall proceed in accordance with all other obligations under 
the Contract, and the Contract Price shall be reduced by such amount as shall be appropriate to cover the 
reduced value to the Procuring Entity as a result of this failure. Unless the relevant reduction for this failure is 
stated (or its method of calculation is defined) in the Contract, the Procuring Entity may require the reduction 
to be (i) agreed by both Parties (in full satisfaction of this failure only) and paid before this Taking-Over 
Certificate is issued, or (ii) determined and paid under Sub-Clause 2.5 [Procuring Entity's Claims] and Sub-
Clause 3.5 [Determinations]. 

10 Procuring Entity's Taking Over 

10.1 Taking Over of the Works and Sections 

10.1.1 Except as stated in Sub-Clause9.4 [Failure to Pass Tests on Completion], the Works shall be taken over by the 
Procuring Entity when (i) the Works have been completed in accordance with the Contract, including the 
matters described in Sub-Clause8.2 [Time for Completion] and except as allowed in sub-paragraph (a) below, 
and (ii) a Taking-Over Certificate for the Works has been issued, or is deemed to have been issued in 
accordance with this Sub-Clause. 

10.1.2 The Contractor may apply by notice to the Project Manager for a Taking-Over Certificate not earlier than 14 
days before the Works will, in the Contractor's opinion, be complete and ready for taking over. If the Works 
are divided into Sections, the Contractor may similarly apply for a Taking-Over Certificate for each Section. 

10.1.3 The Project Manager shall, within 28 days after receiving the Contractor's application: 

a. Issue the Taking-Over Certificate to the Contractor, stating the date on which the Works or Section were 
completed in accordance with the Contract, except for any minor outstanding work and defects which will 
not substantially affect the use of the Works or Section for their intended purpose (either until or whilst 
this work is completed and these defects are remedied); or 

b. reject the application, giving reasons and specifying the work required to be done by the Contractor to 
enable the Taking-Over Certificate to be issued. The Contractor shall then complete this work before 
issuing a further notice under this Sub-Clause. 

10.1.4 If the Project Manager fails either to issue the Taking-Over Certificate or to reject the Contractor's application 
within the period of 28 days, and if the Works or Section (as the case may be) are substantially in accordance 
with the Contract, the Taking-Over Certificate shall be deemed to have been issued on the last day of that 
period. 
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10.2 Taking Over of Parts of the Works 

10.2.1 The Project Manager may, at the sole discretion of the Procuring Entity, issue a Taking-Over Certificate for 
any part of the Permanent Works. 

10.2.2 The Procuring Entity shall not use any part of the Works (other than as a temporary measure which is either 
specified in the Contract or agreed by both Parties) unless and until the Project Manager has issued a Taking- 
Over Certificate for this part. However, if the Procuring Entity does use any part of the Works before the 
Taking- Over Certificate is issued: 

a) The part which is used shall be deemed to have been taken over as from the date on which it is used, 

b) The Contractor shall cease to be liable for the care of such part as from this date, when responsibility 
shall pass to the Procuring Entity, and 

c) If requested by the Contractor, the Project Manager shall issue a Taking-Over Certificate for this part. 

10.2.3 After the Project Manager has issued a Taking-Over Certificate for a part of the Works, the Contractor shall be 
given the earliest opportunity to take such steps as may be necessary to carry out any outstanding Tests on 
Completion. The Contractor shall carry out these Tests on Completion as soon as practicable before the expiry 
date of the relevant Defects Notification Period. 

10.2.4 If the Contractor incurs Cost as a result of the Procuring Entity taking over and/or using a part of the Works, 
other than such use as is specified in the Contractor agreed by the Contractor, the Contractor shall (i) give 
notice to the Project Manager and (ii) be entitled subject to Sub-Clause 20.1[Contractor's Claims] to payment 
of any such Cost-plus profit, which shall be included in the Contract Price. After receiving this notice, the 
Project Manager shall proceed in accordance with Sub-Clause3.5 [Determinations] to agree or determine this 
Cost and profit. 

10.2.5 If a Taking-Over Certificate has been issued for a part of the Works (other than a Section), the delay damages 
thereafter for completion of the remainder of the Works shall be reduced. Similarly, the delay damages for the 
remainder of the Section (if any) in which this part is included shall also be reduced. For any period of delay 
after the date stated in this Taking-Over Certificate, the proportional reduction in these delay damages shall be 
calculated as the proportion which the value of the part so certified bears to the value of the Works or Section 
(as the case may be) as a whole. The Project Manager shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these proportions. The provisions of this paragraph shall only apply to 
the daily rate of delay damages under Sub-Clause 8.7 [Delay Damages], and shall not affect the maximum 
amount of these damages. 

10.3 Interference with Tests on Completion 

10.3.1 If the Contractor is prevented, for more than 14 days, from carrying out the Tests on Completion by a cause 
for which the Procuring Entity is responsible, the Procuring Entity shall be deemed to have taken over the 
Works or Section (as the case may be) on the date when the Tests on Completion would otherwise have been 
completed. 

 
10.3.2 The Project Manager shall then issue a Taking-Over Certificate accordingly, and the Contractor shall carry out 

the Tests on Completion as soon as practicable, before the expiry date of the Defects Notification Period. The 
Project Manager shall require the Tests on Completion to be carried out by giving 14 days' notice and in 
accordance with the relevant provisions of the Contract. 

10.3.3 If the Contractor suffers delay and/or incurs Cost as a result of this delay in carrying out the Tests on 
Completion, the Contractor shall give notice to the Project Manager and shall be entitled subject to Sub-Clause 
20.1 [Contractor's Claims] to: 

a an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension of Time for Completion], and 

b payment of any such Cost-plus profit, which shall be included in the Contract Price. 

10.3.4 After receiving this notice, the Project Manager shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 
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10.4 Surfaces Requiring Reinstatement 

Except as otherwise stated in a Taking-Over Certificate, a certificate for a Section or part of the Works shall 
not be deemed to certify completion of any ground or other surfaces requiring reinstatement. 

11. Defects Liability 

11.1.1 Completion of Outstanding Work and Remedying Defects 

11.1.2 In order that the Works and Contractor's Documents, and each Section, shall be in the condition required by 
the Contract (fair wear and tear excepted) by the expiry date of the relevant Defects Notification Period or as 
soon as practicable thereafter, the Contractor shall: 

a) complete any work which is outstanding on the date stated in a Taking-Over Certificate, within such 
reasonable time as is instructed by the Project Manager, and 

b) execute all work required to remedy defects or damage, as may be notified by (or on behalf of) the 
Procuring Entity on or before the expiry date of the Defects Notification Period for the Works or Section 
(as the case may be). 

11.1.3 If a defect appears or damage occurs, the Contractor shall be notified accordingly, by (or on behalf of) the 
Procuring Entity. 

11.2      Cost of Remedying Defects 

11.2.1 All work referred to in sub-paragraph (b) of Sub-Clause11.1 [Completion of Outstanding Work and Remedying 
Defects] shall be executed at the risk and cost of the Contractor, if and to the extent that the work is attributable 
to: 

a) Any design for which the Contractor is responsible, 

b) Plant, Materials or workmanship not being in accordance with the Contract, or 

c) Failure by the Contractor to comply with any other obligation. 

11.2.2 If and to the extent that such work is attributable to any other cause, the Contractor shall be notified promptly 
by (or on behalf of) the Procuring Entity, and Sub-Clause13.3 [Variation Procedure] shall apply. 

 
11.3      Extension of Defects Notification Period 

11.3.1 The Procuring Entity shall be entitled subject to Sub-Clause2.5 [Procuring Entity's Claims] to an extension of 
the Defects Notification Period for the Works or a Section if and to the extent that the Works, Section or a 
major item of Plant (as the case may be, and after taking over) cannot be used for the purposes for which they 
are intended by reason of a defect or by reason of damage attributable to the Contractor. However, a Defects 
Notification Period shall not be extended by more than two years. 

11.3.2 If delivery and/or erection of Plant and/or Materials was suspended under Sub-Clause8.8 [Suspension of Work] 
or Sub-Clause 16.1 [Contractor's Entitlement to Suspend Work], the Contractor's obligations under this Clause 
shall not apply to any defects or damage occurring more than two years after the Defects Notification Period 
for the Plant and/or Materials would otherwise have expired. 

11.4      Failure to Remedy Defects 

11.4.1 If the Contractor fails to remedy any defect or damage within a reasonable time, a date may be fixed by (or on 
behalf of) the Procuring Entity, on or by which the defect or damage is to be remedied. The Contractor shall 
be given reasonable notice of this date. 

11.4.2 If the Contractor fails to remedy the defect or damage by this notified date and this remedial work was to be 
executed at the cost of the Contractor under Sub-Clause11.2 [Cost of Remedying Defects], the Procuring Entity 
may (at his option): 

a. carry out the work himself or by others, in a reasonable manner and at the Contractor's cost, but the 
Contractor shall have no responsibility for this work; and the Contractor shall subject to Sub-Clause 2.5 
[Procuring Entity's Claims] pay to the Procuring Entity the costs reasonably incurred by the Procuring 
Entity in remedying the defect or damage; 
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b. require the Project Manager to agree or determine a reasonable reduction in the Contract Price in 
accordance with Sub-Clause3.5[Determinations]; or 

c. if the defector damage deprives the Procuring Entity of substantially the whole benefit of the Works or any 
major part of the Works, terminate the Contract as a whole, or in respect of such major part which cannot 
be put to the intended use. Without prejudice to any other rights, under the Contractor otherwise, the 
Procuring Entity shall then be entitled to recover all sums paid for the Works or for such part (as the case 
may be), plus financing costs and the cost of dismantling the same, clearing the Site and returning Plant 
and Materials to the Contractor. 

11.5        Removal of Defective Work 

If the defect or damage cannot be remedied expeditiously on the Site and the Procuring Entity gives consent, 
the Contractor may remove from the Site for the purposes of repair such items of Plant as are defective or 
damaged. This consent may require the Contractor to increase the amount of the Performance Security by the 
full replacement cost of these items, or to provide other appropriate security. 

11.6        Further Tests 

11.6.1 If the work of remedying of any defect or damage may affect the performance of the Works, the Project 
Manager may require the repetition of any of the tests described in the Contract. The requirement shall be 
made by notice within 28 days after the defect or damage is remedied. 

11.6.2 These tests shall be carried out in accordance with the terms applicable to the previous tests, except that they 
shall be carried out at the risk and cost of the Party liable, under Sub-Clause11.2 [Cost of Remedying Defects], 
for the cost of the remedial work. 

11.7       Right of Access 

Until the Performance Certificate has been issued, the Contractor shall have such right of access to the Works 
as is reasonably required in order to comply with this Clause, except as may be inconsistent with the Procuring 
Entity's reasonable security restrictions. 

11.8        Contractor to Search 

The Contractor shall, if required by the Project Manager, search for the cause of any defect, under the direction 
of the Project Manager. Unless the defect is to be remedied at the cost of the Contractor under Sub-Clause11.2 
[Cost of Remedying Defects], the Cost of the search plus profit shall be agreed or determined by the Project 
Manager in accordance with Sub-Clause3.5 [Determinations] and shall be included in the Contract Price. 

11.9      Performance Certificate 

11.9.1 Performance of the Contractor's obligations shall not be considered to have been completed until the Project 
Manager has issued the Performance Certificate to the Contractor, stating the date on which the Contractor 
completed his obligations under the Contract. 

11.9.2 The Project Manager shall issue the Performance Certificate within 28 days after the latest of the expiry dates 
of the Defects Notification Periods, or as soon thereafter as the Contractor has supplied all the Contractor's 
Documents and completed and tested all the Works, including remedying any defects. A copy of the 
Performance Certificate shall be issued to the Procuring Entity. 

11.9.3 Only the Performance Certificate shall be deemed to constitute acceptance of the Works. 

11.10 Unfulfilled Obligations 

After the Performance Certificate has been issued, each Party shall remain liable for the fulfilment of any 
obligation which remains unperformed at that time. For the purposes of determining the nature and extent of 
unperformed obligations, the Contract shall be deemed to remain in force. 
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11.11 Clearance of Site 

11.11.1 Upon receiving the Performance Certificate, the Contractor shall remove any remaining Contractor's 
Equipment, surplus material, wreckage, rubbish and Temporary Works from the Site. 

11.11.2 If all these items have not been removed within 28 days after receipt by the Contractor of the Performance 
Certificate, the Procuring Entity may sell or otherwise dispose of any remaining items. The Procuring Entity 
shall be entitled to be paid the costs incurred in connection with, or attributable to, such sale or disposal and 
restoring the Site. 

11.11.3 Any balance of the moneys from the sale shall be paid to the Contractor. If these moneys are less than the 
Procuring Entity's costs, the Contractor shall pay the outstanding balance to the Procuring Entity. 

12 Measurement and Evaluation 

12.1        Works to be Measured 

12.1.1 The Works shall be measured, and valued for payment, in accordance with this Clause. The Contractor shall 
show in each application under Sub-Clauses 14.3 [Application for Interim Payment Certificates], 14.10 
[Statement on Completion] and 14.11 [Application for Final Payment Certificate] the quantities and other 
particularsdetailingtheamountswhichheconsiderstobeentitledundertheContract. 

12.1.2 Whenever the Project Manager requires any part of the Works to be measured, reasonable notice shall be 
given to the Contractor's Representative, who shall: 

a. Promptly either attend or send another qualified representative to assist the Project Manager in making 
the measurement, and 

b. Supply any particulars requested by the Project Manager. 

12.1.3 If the Contractor fails to attend or send a representative, the measurement made by (or on behalf of) the 
Project Manager shall be accepted as accurate. 

12.1.4 Except as otherwise stated in the Contract, wherever any Permanent Works are to be measured from records, 
these shall be prepared by the Project Manager. The Contractor shall, as and when requested, attend to examine 
and agree the records with the Project Manager, and shall sign the same when agreed. If the Contractor does 
not attend, the records shall be accepted as accurate. 

12.1.5 If the Contractor examines and disagrees with the records, and/or does not sign them as agreed, then the 
Contractor shall give notice to the Project Manager of the respects in which the records are asserted to be 
inaccurate. After receiving this notice, the Project Manager shall review the records and either confirm or vary 
them and certify the payment of the undisputed part. If the Contractor does not so give notice to the Project 
Manager within 14 days after being requested to examine the records, they shall be accepted as accurate. 

12.2       Method of Measurement 

Except as otherwise stated in the Contract and not withstanding local practice: 

a) Measurement shall be made of the net actual quantity of each item of the Permanent Works, and 

b) the method of measurement shall be in accordance with the Bill of Quantities or other applicable 
Schedules. 

12.3       Evaluation 

12.3.1 Except as otherwise stated in the Contract, the Project Manager shall proceed in accordance with Sub-Clause 
3.5 [Determinations] to agree or determine the Contract Price by evaluating each item of work, applying the 
measurement agreed or determined in accordance with the above Sub-Clauses 12.1 and 12.2 and the 
appropriate rate or price for the item. 

12.3.2 For each item of work, the appropriate rate or price for the item shall be the rate or price specified for such 
item in the Contractor, if there is no such item, specified for similar work. 
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12.3.3 Any item of work included in the Bill of Quantities for which no rate or price was specified shall be 
considered as included in other rates and prices in the Bill of Quantities and will not be paid for separately. 

12.3.4 However, a new rate or price shall be appropriate for an item of work if: 

a) i) the measured quantity of the item is changed by more than 25% from the quantity of this item in 
the Bill of Quantities or another Schedule, 

ii) this change in quantity multiplied by such specified rate for this item exceeds 0.25% of the 
Accepted Contract Amount, 

iii) this change in quantity directly changes the Cost per unit quantity of this item by more than 

1%, and 

iv) this item is not specified in the Contract as a “fixed 

rate item”; or 

b) the work is instructed under Clause13 [Variations and Adjustments], 

ii) no rate or price is specified in the Contract for this item, and 

iii) no specified rate or price is appropriate because the item of work is not of similar character, 
or is not executed under similar conditions, as any item in the Contract. 

b) Each new rate or price shall be derived from any relevant rates or prices in the Contract, with reasonable 
adjustments to take account of the matters described in sub-paragraph (a) and/or (b), as applicable. If no 
rates or prices are relevant for the derivation of a new rate or price, it shall be derived from the reasonable 
Cost of executing the work, together with profit, taking account of any other relevant matters. 

c) Until such time as an appropriate rate or price is agreed or determined, the Project Manager shall determine 
a provisional rate or price for the purposes of Interim Payment Certificates as soon as the concerned work 
commences. 

12.4      Omissions 

d) Whenever the omission of any work forms part (or all) of a Variation, the value of which has not been agreed, 

if: 
i) The Contractor will incur (or has incurred) cost which, if the work had not been omitted, would have 

been deemed to be covered by a sum forming part of the Accepted Contract Amount; 
ii) The omission of the work will result (or has resulted) in this sum not forming part of the Contract Price; 

and 

iii) This cost is not deemed to be included in the evaluation of any substituted work; 

12.4.1 then the Contractor shall give notice to the Project Manager accordingly, with supporting particulars. Upon 
receiving this notice, the Project Manager shall proceed in accordance with Sub-Clause3.5 [Determinations] 
to agree or determine this cost, which shall be included in the Contract Price. 

13     Variations and Adjustments 

13.1      Right to Vary 

13.1.1 Variations may be initiated by the Project Manager at any time prior to issuing the Taking-Over Certificate 
for the Works, either by an instruction or by a request for the Contractor to submit a proposal. 

13.1.2 The Contractor shall execute and be bound by each Variation, unless the Contractor promptly gives notice to 
the Project Manager stating (with supporting particulars) that (i) the Contractor cannot readily obtain the Goods 
required for the Variation, or (ii) such Variation triggers a substantial change in the sequence or progress of the 
Works. Upon receiving this notice, the Project Manager shall cancel, confirm or vary the instruction. 

13.1.3 Each Variation may include: 

a. changes to the quantities of any item of work included in the Contract (however, such changes do not 
necessarily constitute a Variation), 

b. changes to the quality and other characteristics of any item of work, 

c. changes to the levels, positions and/or dimensions of any part of the Works, 
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d. omission of any work unless it is to be carried out by others, 

e. any additional work, Plant, Materials or services necessary for the Permanent Works, including any 
associated Tests on Completion, bore holes and other testing and exploratory work, or 

f. changes to the sequence or timing of the execution of the Works. 

13.1.4 The Contractor shall not make any alteration and/or modification of the Permanent Works, unless and until the 
Project Manager instructs or approves a Variation. 

13.2      Value Project Managering 

13.2.1 The Contractor may, at any time, submit to the Project Manager a written proposal which (in the Contractor's 
opinion) will, if adopted, (i) accelerate completion, (ii) reduce the cost to the Procuring Entity of executing, 
maintaining or operating the Works, (iii) improve the efficiency or value to the Procuring Entity of the 
completed Works, or (iv) otherwise be of benefit to the Procuring Entity. 

13.2.2 The proposal shall be prepared at the cost of the Contractor and shall include the items listed in Sub-Clause13.3 
[Variation Procedure]. 

13.2.3 If a proposal, which is approved by the Project Manager, includes a change in the design of part of the 
Permanent Works, then unless otherwise agreed by both Parties: 

a. The Contractor shall design this part, 

b. sub-paragraphs (a)to (d) of Sub-Clause4.1[Contractor's General Obligations] shall apply, and 

c. if this change results in a reduction in the contract value of this part, the Project Manager shall proceed in 
accordance with Sub-Clause3.5 [Determinations] to agree or determine a fee, which shall be included in 
the Contract Price. This fee shall be half (50%) of the difference between the following amounts: 

a. such reduction in contract value, resulting from the change, excluding adjustments under Sub- 
Clause 13.7 [Adjustments for Changes in Legislation] and Sub-Clause 13.8 [Adjustments for 
Changes in Cost], and 

b. the reduction (if any) in the value to the Procuring Entity of the varied works, taking account of 
any reductions in quality, anticipated life or operational efficiencies. 

13.2.4 However, if amount (i) is less than amount (ii), there shall not be a fee. 

13.3      Variation Procedure 

13.3.1 If the Project Manager requests a proposal, prior to instructing a Variation, the Contractor shall respond in 
writing as soon as practicable, either by giving reasons why he cannot comply (if this is the case) or by 
submitting: 

a. A description of the proposed work to be performed and a programme for its execution, 
b. The Contractor's proposal for any necessary modifications to the programme according to Sub-

Clause8.3 [Programme] and to the Time for Completion, and 
c. The Contractor's proposal for evaluation of the Variation. 

 
13.3.2 The Project Manager shall, as soon as practicable after receiving such proposal (under Sub-Clause13.2 [Value 

Project Managering] or otherwise), respond with approval, disapproval or comments. The Contractor shall not 
delay any work whilst awaiting a response. 

13.3.3 Each instruction to execute a Variation, with any requirements for the recording of Costs, shall be issued by 
the Project Manager to the Contractor, who shall acknowledge receipt. 

13.3.4 Each Variation shall be evaluated in accordance with Clause 12 [Measurement and Evaluation], unless the 
Project Manager instructs or approves otherwise in accordance with this Clause. 

13.4       Payment in Applicable Currencies 

If the Contract provides for payment of the Contract Price in more than one currency, then whenever an 
adjustment is agreed, approved or determined as stated above, the amount payable in each of the applicable 
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currencies shall be specified. For this purpose, reference shall be made to the actual or expected currency 
proportions of the Cost of the varied work, and to the proportions of various currencies specified for payment 
of the Contract Price. 

13.5        Provisional Sums 

13.5.1 Each Provisional Sum shall only be used, in whole or in part, in accordance with the Project Manager's 
instructions, and the Contract Price shall be adjusted accordingly. The total sum paid to the Contractor shall 
include only such amounts, for the work, supplies or services to which the Provisional Sum relates, as the 
Project Manager shall have instructed. For each Provisional Sum, the Project Manager may instruct: 

a. Work to be executed (including Plant, Materials or services to be supplied) by the Contractor and 
valued under Sub-Clause13.3[Variation Procedure]; and/or 

b. Plant, Materials or services to be purchased by the Contractor, from a nominated Subcontractor (as 
defined in Clause5 [Nominated Subcontractors]) or otherwise; and for which there shall be included 
in the Contract Price: 

i. The actual amounts paid (or due to be paid) by the Contractor, and 

ii. a sum for overhead charges and profit, calculated as a percentage of these actual amounts by 
applying the relevant percentage rate (if any) stated in the appropriate Schedule. If there is no 
such rate, the percentage rate stated in the Particular Conditions of Contract shall be 
applied. 

13.5.2 The Contractor shall, when required by the Project Manager, produce quotations, invoices, vouchers and 
accounts or receipts in substantiation. 

13.6      Day works 

13.6.1 For work of a minor or incidental nature, the Project Manager may instruct that a Variation shall be executed 
on a day work basis. The work shall then be valued in accordance with the Day work Schedule included in the 
Contract, and the following procedure shall apply. If a Day work Schedule is not included in the Contract, this 
Sub-Clause shall not apply. 

13.6.2 Before ordering Goods for the work, the Contractor shall submit quotations to the Project Manager. When 
applying for payment, the Contractor shall submit invoices, vouchers and accounts or receipts for any Goods. 

13.6.3 Except for any items for which the Day work Schedule specifies that payment is not due, the Contractor shall 
deliver each day to the Project Manager accurate statements in duplicate which shall include the following 
details of the resources used in executing the previous day's work: 

a. The names, occupations and time of Contractor's Personnel, 

b. The identification, type and time of Contractor's Equipment and Temporary Works, and 

c. The quantities and types of Plant and Materials used. 

13.6.4 One copy of each statement will, if correct, or when agreed, be signed by the Project Manager and returned to 
the Contractor. The Contractor shall then submit priced statements of these resources to the Project Manager, 
prior to their inclusion in the next Statement under Sub-Clause 14.3 [Application for Interim Payment 
Certificates]. 

13.7      Adjustments for Changes in Legislation 

13.7.1 The Contract Price shall be adjusted to take account of any increase or decrease in Cost resulting from a change 
in the Laws of Kenya (including the introduction of new Laws and the repeal or modification of existing Laws) 
or in the judicial or official governmental interpretation of such Laws, made after the Base Date, which affect 
the Contractor in the performance of obligations under the Contract. 

13.7.2 If the Contractor suffers (or will suffer) delay and/or incurs (or will incur) additional Cost as a result of these 
changes in the Laws or in such interpretations, made after the Base Date, the Contractor shall give notice to 
the Project Manager and shall be entitled subject to Sub-Clause20.1[Contractor's Claims] to: 

a.   an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension of Time for Completion], and 
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b. payment of any such Cost, which shall be included in the Contract Price. 

13.7.3 After receiving this notice, the Project Manager shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

13.7.4 Notwithstanding the fore going, the Contractor shall not be entitled to an extension of time if the relevant delay 
has already been considered in the determination of a previous extension of time and such Cost shall not be 
separately paid if the same shall already have been considered in the indexing of any inputs to the table of 
adjustment data in accordance with the provisions of Sub-Clause13.8 [Adjustments for Changes in Cost]. 

13.8     Adjustments for Changes in Cost 

13.8.1 In this Sub-Clause, “table of adjustment data” means the completed table of adjustment data for local and 
foreign currencies included in the Schedules. If there is no such table of adjustment data, this Sub-Clause shall 
not apply. 

13.8.2 If this Sub-Clause applies, the amounts payable to the Contractor shall be adjusted for rises or falls in the cost 
of labor, Goods and other inputs to the Works, by the addition or deduction of the amounts determined by the 
formulae prescribed in this Sub-Clause. To the extent that full compensation for any rise or fall in Costs is not 
covered by the provisions of this or other Clauses, the Accepted Contract Amount shall be deemed to have 
included amounts to cover the contingency of other rises and falls in costs. 

13.8.3 The adjustment to be applied to the amount otherwise payable to the Contractor, as valued in accordance with 
the appropriate Schedule and certified in Payment Certificates, shall be determined from formulae for each of 
the currencies in which the Contract Price is payable. No adjustment is to be applied to work valued on the 
basis of Cost or current prices. The formulae shall be of the following general type: 

Price Adjustment 

Prices shall be adjusted for fluctuations in the cost of inputs only if provided for in the SCC. If so provided, 
the amounts certified in each payment certificate, before deducting for Advance Payment, shall be adjusted 
by applying the respective price adjustment factor to the payment amounts due in each currency. A separate 
formula of the type specified below applies: 

P = A + B Im/Io 
where:                                                                                                
P is the adjustment factor for the portion of the Contract Price 
payable. 
A and B are coefficients specified in the SCC, representing the non-adjustable and adjustable portions, 
respectively, of the Contract Price payable and Im is the index prevailing at the end of the month being 
invoiced and Ioc is the index prevailing 28 days before Tender opening for inputs payable. 

NOTE: The sum of the two coefficients A and B should be1(one) in the formula for each currency. Normally, 
both coefficients shall be the same in the formulae for all currencies, since coefficient A, for the non-
adjustable portion of the payments, is a very approximate figure (usually 0.15) to take account of fixed cost 
elements or other non-adjustable components. The sum of the adjustments for each currency are added to the 
Contract Price. 

13.8.4 The cost indices or reference prices stated in the table of adjustment data shall be used. If their source is in 
doubt, it shall be determined by the Project Manager. For this purpose, reference shall be made to the values 
of the indices at stated dates (quoted in the fourth and fifth columns respectively of the table) for the purposes 
of clarification of the source; although these dates (and thus these values) may not correspond to the base cost 
indices. 

13.8.5 In cases where the “currency of index” is not the relevant currency of payment, each index shall be converted 
into the relevant currency of payment at the selling rate, established by the Central Bank of Kenya, of this 
relevant currency on the above date for which the index is required to be applicable. 

13.8.6 Until such time as each current cost index is available, the Project Manager shall determine a provisional index 
for the issue of Interim Payment Certificates. When a current cost index is available, the adjustment shall be 
recalculated accordingly. 
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13.8.7 If the Contractor fails to complete the Works within the Time for Completion, adjustment of prices thereafter 
shall be made using either (i) each index or price applicable on the date 49 days prior to the expiry of the Time 
for Completion of the Works, or (ii) the current index or price, whichever is more favorable to the Procuring 
Entity. 

13.8.8 The weightings (coefficients) for each of the factors of cost stated in the table(s) of adjustment data shall only 
be adjusted if they have been rendered unreasonable, unbalanced or in applicable, as a result of Variations. 

14 Contract Price and Payment 

14.1       The Contract Price 

14.1.1 Unless otherwise stated in the Particular Conditions: 

a. the Contract Price shall be agreed or determined under Sub-Clause 12.3 [Evaluation] and be subject to 
adjustments in accordance with the Contract; 

b. the Contractor shall pay all taxes, duties and fees required to be paid by him under the Contract, and the 
Contract Price shall not be adjusted for any of these costs except as stated in Sub-Clause 13.7 
[Adjustments for Changes in Legislation]; 

c. any quantities which may be set out in the Bill of Quantities or other Schedule are estimated quantities 
and are not to be taken as the actual and correct quantities: 

i. of the Works which the Contractor is required to execute, or 

ii. for the purposes of Clause12 [Measurement and Evaluation]; and 

d. the Contractor shall submit to the Project Manager, within 28 days after the Commencement Date, a 
proposed breakdown of each lump sum price in the Schedules. The Project Manager may take account 
of the breakdown when preparing Payment Certificates, but shall not be bound by it. 

14.1.2 Notwithstanding the provisions of subparagraph (b), Contractor's Equipment, including essential spare parts 
there for, imported by the Contractor for the sole purpose of executing the Contract shall be exempt from the 
payment of import duties and taxes upon importation. 

14.2      Advance Payment 

14.2.1 The Procuring Entity may make an advance payment, as an interest-free loan for mobilization and cash flow 
support, when the Contractor submits a guarantee in accordance with this Sub-Clause. The total advance 
payment, the number and timing of instalments (if more than one), and the applicable currencies and 
proportions, shall be as stated in the Particular Conditions of Contract. 

14.2.2 Unless and until the Procuring Entity receives this guarantee, or if the total advance payment is not stated in 
the Particular Conditions of Contract, this Sub-Clause shall not apply. 

14.2.3 The Project Manager shall deliver to the Procuring Entity and to the Contractor an Interim Payment Certificate 
for the advance payment or its first instalment after receiving a Statement (under Sub-Clause14.3 [Application 
for Interim Payment Certificates]) and after the Procuring Entity receives (i) the Performance Security in 
accordance with Sub-Clause4.2 [Performance Security] and (ii) a guarantee in amounts and currencies equal 
to the advance payment. This guarantee shall be issued by a reputable bank or financial institution selected by 
the Contractor and shall be in the form annexed to the Particular Conditions or in another form approved by 
the Procuring Entity. 

14.2.4 The Contractor shall ensure that the guarantee is valid and enforceable until the advance payment has been 
repaid, but its amount shall be progressively reduced by the amount repaid by the Contractor as indicated in 
the Payment Certificates. If the terms of the guarantee specify its expiry date, and the advance payment has 
not been repaid by the date 28 days prior to the expiry date, the Contractor shall extend the validity of the 
guarantee until the advance payment has been repaid. 

14.2.5 Unless stated otherwise in the Particular Conditions of Contract, the advance payment shall be repaid 
through percentage deductions from the interim payments determined by the Project Manager in accordance 
with Sub-Clause14.6 [Issue of Interim Payment Certificates], as follows: 
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a. Deductions shall commence in the next interim Payment Certificate following that in which the total 
of all certified interim payments (excluding the advance payment and deductions and repayments of 
retention) exceeds 30 percent (30%) of the Accepted Contract Amount Less Provisional Sums; and 

b. Deductions shall be made at the amortization rate stated in the Particular Conditions of Contract 
of the amount of each Interim Payment Certificate (excluding the advance payment and deductions 
for its repayments as well as deductions for retention money) in the currencies and proportions of 
the advance payment until such time as the advance payment has been repaid; provided that the 
advance payment shall be completely repaid prior to the time when 90 percent (90%) of the Accepted 
Contract Amount Less Provisional Sums has been certified for payment. 

14.2.6 If the advance payment has not been repaid prior to the issue of the Taking-Over Certificate for the Works or 
prior to termination under Clause 15 [Termination by Procuring Entity], Clause 16 [Suspension and 
Termination by Contractor] or Clause19 [Force Majeure] (as the case may be), the whole of the balance then 
outstanding shall immediately become due and in case of termination under Clause 15 [Termination by 
Procuring Entity], except for Sub-Clause 15.5 [Procuring Entity's Entitlement to Termination for 
Convenience], payable by the Contractor to the Procuring  Entity. 

14.3    Application for Interim Payment Certificates 

14.3.1 The Contractor shall submit a Statement in six copies to the Project Manager after the end of each month, in a 
form approved by the Project Manager, showing in detail the amounts to which the Contractor considers 
himself to be entitled, together with supporting documents which shall include the report on the progress during 
this month in accordance with Sub-Clause 4.21 [Progress Reports]. 

14.3.2 The Statement shall include the following items, as applicable, which shall be expressed in the various 
currencies in which the Contract Price is payable, in the sequence listed: 

a. the estimated contract value of the Works executed and the Contractor's Documents produced up to the 
endofthemonth(includingVariationsbutexcludingitemsdescribedinsub-paragraphs(b)to(g)below); 

b. any amounts to be added and deducted for changes in legislation and changes in cost, in accordance with 
Sub-Clause 13.7 [Adjustments for Changes in Legislation] and Sub-Clause 13.8 [Adjustments for Changes 
in Cost]; 

c. any amount to be deducted for retention, calculated by applying the percentage of retention stated in the 
Particular Conditions of Contract to the total of the above amounts, until the amount so retained by the 
Procuring Entity reaches the limit of Retention Money (if any) stated in the Particular Conditions of 
Contract; 

d. any amounts to be added for the advance payment and (if more than one instalment) and to be deducted 
for its repayments in accordance with Sub-Clause14.2 [Advance Payment]; 

e. any amounts to be added and deducted for Plant and Materials in accordance with Sub-Clause14.5 [Plant 
and Materials intended for the Works]; 

f. any other additions or deductions which may have become due under the Contract or otherwise, including 
those under Clause 20 [Claims, Disputes and Arbitration]; and 

g. the deduction of amounts certified in all previous Payment Certificates. 

14.4      Schedule of Payments 

14.4.1 The Contract includes a schedule of payments specifying the instalments in which the Contract Price will be 
paid, unless otherwise stated in this schedule: 

a. The instalments quoted in this schedule of payments shall be the estimated contract values for the purposes 
of sub-paragraph (a) of Sub-Clause14.3 [Application for Interim Payment Certificates]; 

b. Sub-Clause14.5 [Plant and Materials intended for the Works] shall not apply; and 

c. If these instalments are not defined by reference to the actual progress achieved in executing the Works, 
and if actual progress is found to be less or more than that on which this schedule of payments was based, 
then the Project Manager may proceed in accordance with Sub-Clause3.5 [Determinations] to agree or 
determine revised instalments, which shall take account of the extent to which progress is less or more 
than that on which the instalments were previously based. 
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14.4.2 The Contract include a schedule of payments, attached to this contract as Document  

14.4.3 The Contractor shall submit non-binding estimates of the payments which he expects to become due during 
each quarterly period. The first estimate shall be submitted within 42 days after the Commencement Date.  
Revised estimates shall be submitted at quarterly intervals, until the Taking-Over Certificate has been issued 
for the Works. 

14.5      Plant and Materials intended for the Works 

14.5.1 If this Sub-Clause applies, Interim Payment Certificates shall include, under sub-paragraph (e) of Sub-Clause 
14.3, (i) an amount for Plant and Materials which have been sent to the Site for incorporation in the Permanent 
Works, and (ii) a reduction when the contract value of such Plant and Materials is included as part of the 
Permanent Works under sub-paragraph (a) of Sub-Clause14.3 [Application for Interim Payment Certificates]. 

14.5.2 If the lists referred to in sub-paragraphs (b) (i) or (c) (i) below are not included in the Schedules, this Sub-
Clause shall not apply. 

14.5.3 The Project Manager shall determine and certify each addition if the following conditions are satisfied: 

a. The Contractor has: 

a. Kept satisfactory records (including the orders, receipts, Costs and use of Plant and Materials) 
which are available for inspection, and 

b. submitted a statement of the Cost of acquiring and delivering the Plant and Materials to the Site, 
supported by satisfactory evidence; 

b. and either: 

c. the relevant Plant and Materials: 

a. are those listed in the Schedules for payment when shipped, 

b. have been shipped to Kenya, enroute to the Site, in accordance with the Contract; and 

c. are described in a clean shipped bill of lading or other evidence of shipment, which has been 
submitted to the Project Manager together with evidence of payment of freight and insurance, any 
other documents reasonably required, and a bank guarantee in a form and issued by an entity 
approved by the Procuring Entity in amounts and currencies equal to the amount due under this 
Sub- Clause: this guarantee may be in a similar form to the form referred to in Sub-Clause14.2 
[Advance Payment] and shall be valid until the Plant and Materials are properly stored on Site and 
protected against loss, damage or deterioration; or 

d. the relevant Plant and Materials: 

a. are those listed in the Schedules for payment when delivered to the Site, and 

b. have been delivered to and are properly stored on the Site, are protected against loss, damage or 
deterioration, and appear to be in accordance with the Contract. 

14.5.4 The additional amount to be certified shall be the equivalent of eighty percent (80%) of the Project Manager's 
determination of the cost of the Plant and Materials (including delivery to Site), taking account of the 
documents mentioned in this Sub-Clause and of the contract value of the Plant and Materials. 

 
14.5.6 The currencies for this additional amount shall be the same as those in which payment will become due when 

the contract value is included under sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment 
Certificates]. At that time, the Payment Certificate shall include the applicable reduction which shall be 
equivalent to, and in the same currencies and proportions as, this additional amount for the relevant Plant and 
Materials. 

14.6 Issue of Interim Payment Certificates 

14.6.1 No amount will be certified or paid until the Procuring Entity has received and approved the Performance 
Security. Thereafter, the Project Manager shall, within 28 days after receiving a Statement and supporting 
documents, deliver to the Procuring Entity and to the Contractor an Interim Payment Certificate which shall 
state the amount which the Project Manager fairly determines to be due, with all supporting particulars for any 
reduction or with holding made by the Project Manager on the Statement if any. 
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14.6.2 However, prior to issuing the Taking-Over Certificate for the Works, the Project Manager shall not be bound 
to issue an Interim Payment Certificate in an amount which would (after retention and other deductions) be 
less than the minimum amount of Interim Payment Certificates (if any) stated in the Particular Conditions 
of Contract. In this event, the Project Manager shall give notice to the Contractor accordingly. 

14.6.3 An Interim Payment Certificate shall not be withheld for any other reason, although: 

a) if anything supplied or work done by the Contractor is not in accordance with the Contract, the cost of 
rectification or replacement may be withheld until rectification or replacement has been completed; 
and/or 

b) if the Contractor was or is failing to perform any work or obligation in accordance with the Contract, 
and had been so notified by the Project Manager, the value of this work or obligation may be withheld 
until the work or obligation has been performed. 

 
14.6.4 The Project Manager may in any Payment Certificate make any correction or modification that should properly 

be made to any previous Payment Certificate. A Payment Certificate shall not be deemed to indicate the 
Project Manager's acceptance, approval, consent or satisfaction. 

14.7 Payment 

 
14.7.1 The Procuring Entity shall pay to the Contractor: 

a) The first instalment of the advance payment within 42 days after issuing the Letter of Acceptance or 
within 21 days after receiving the documents in accordance with Sub-Clause 4.2 [Performance Security] 
and Sub-Clause14.2 [Advance Payment], whichever is later; 

b) the amount certified in each Interim Payment Certificate within 45 days after the Project Manager 
receives the Statement and supporting documents; and 

c) the amount certified in the Final Payment Certificate within 45 days after the Procuring Entity receives 
this Payment Certificate; or after determination of any disputed amount shown in the Final Statement 
in accordance with Sub-Clause16.2 [Termination by Contractor]. 

 
14.7.2 Payment of the amount due in each currency shall be made into the bank account, nominated by the Contractor, 

in the payment country (for this currency) specified in the Contract. 

14.8      Delayed Payment 

 
14.8.1 If the Contractor does not receive payment in accordance with Sub-Clause14.7 [Payment], the Contractor shall 

be entitled to receive financing charges (interest) compounded monthly on the amount unpaid during the period 
of delay. This period shall be deemed to commence on the date for payment specified in Sub-Clause 14.7 
[Payment], irrespective (in the case of its sub-paragraph (b) of the date on which any Interim Payment 
Certificate is issued. 

14.8.2 Unless otherwise stated in the Particular Conditions, these financing charges shall be calculated at the annual 
rate of three percentage points above the discount rate of the central bank in Kenya of the currency of payment, 
or if not available, the interbank offered rate, and shall be paid in such currency. 

 
14.8.3 The Contractor shall be entitled to this payment without formal notice or certification, and without prejudice 

14.9 to any other right or remedy. 

 
14.9 Payment of Retention Money 

 
14.9.2 When the Taking-Over Certificate has been issued for the Works, the first half of the Retention Money shall 

be certified by the Project Manager for payment to the Contractor. If a Taking-Over Certificate is issued for a 
Section or part of the Works, a proportion of the Retention Money shall be certified and paid. This proportion 
shall behalf (50%) of the proportion calculated by dividing the estimated contract value of the Section or part, 
by the estimated final Contract Price. 
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14.9.3 Promptly after the latest of the expiry dates of the Defects Notification Periods, the outstanding balance of the 
Retention Money shall be certified by the Project Manager for payment to the Contractor. If a Taking-Over 
Certificate was issued for a Section, a proportion of the second half of the Retention Money shall be certified and 
paid promptly after the expiry date of the Defects Notification Period for the Section. This proportion shall behalf 
(50%) of the proportion calculated by dividing the estimated contract value of the Section by the estimated final 
Contract Price. 

14.9.4 However, if any work remains to be executed under Clause11 [Defects Liability], the Project Manager shall be 
entitled to withhold certification of the estimated cost of this work until it has been executed. 

14.9.5 When calculating these proportions, no account shall be taken of any adjustments under Sub-Clause 13.7 
[Adjustments for Changes in Legislation] and Sub-Clause13.8 [Adjustments for Changes in Cost]. 

14.9.6 Unless otherwise stated in the Particular Conditions, when the Taking-Over Certificate has been issued for the 
Works and the first half of the Retention Money has been certified for payment by the Project Manager, the 
Contractor shall be entitled to substitute a Retention Money Security guarantee, in the form annexed to the 
particular Conditions or in another form approved by the Procuring Entity and issued by a reputable bank or 
financial institution selected by the Contractor, for the second half of the Retention Money. 

14.9.5  The Procuring Entity shall return the Retention Money Security guarantee to the Contractor within 14 days after 
receiving a copy of the Performance Certificate. 

14.10    Statement at Completion 

14.10.1 Within 84 days after receiving the Taking-Over Certificate for the Works, the Contractor shall submit to the Project 
Manager six copies of a Statement at completion with supporting documents, in accordance with Sub- Clause14.3 
[Application for Interim Payment Certificates], showing: 

a) the value of all work done in accordance with the Contract up to the date stated in the Taking-Over 
Certificate for the Works, 

b) any further sums which the Contractor considers to be due, and 

c) an estimate of any other amounts which the Contractor considers will become due to him under the 
Contract. Estimated amounts shall be shown separately in this Statement at completion. 

14.10.2 The Project Manager shall then certify in accordance with Sub-Clause 14.6 [Issue of Interim Payment 
Certificates]. 

14.10 Application for Final Payment Certificate 

14.10.1 Within 56 days after receiving the Performance Certificate, the Contractor shall submit, to the Project Manager, 
six copies of a draft final statement with supporting documents showing in detail in a form approved by the Project 
Manager: 

a. The value of all work done in accordance with the Contract, and 

b. Any further sums which the Contractor considers to be due to him under the Contractor otherwise. 

14.10.2 If the Project Manager disagrees with or cannot verify any part of the draft final statement, the Contractor shall 
submit such further information as the Project Manager may reasonably require within 28days from receipt of 
said draft and shall make such changes in the draft as may be agreed between them. The Contractor shall then 
prepare and submit to the Project Manager the final statement as agreed. This agreed statement is referred to in 
these Conditions as the “Final Statement”. 

14.10.3 However, if, following discussions between the Project Manager and the Contractor and any changes to the draft 
final statement which are agreed, it becomes evident that a dispute exists, the Project Manager shall deliver to the 
Procuring Entity (with a copy to the Contractor) an Interim Payment Certificate for the agreed parts of the draft 
final statement. Thereafter, if the dispute is finally resolved under Sub-Clause20.4[Obtaining Dispute Board's 
Decision] or Sub-Clause20.5[Amicable Settlement], the Contractor shall then prepare and submit to the Procuring 
Entity (with a copy to the Project Manager) a Final Statement. 



TENDER No. KeNHA/2444/2020: UPGRADING & LANDSCAPING OF KENYATTA ROAD (C565)  

 

 

14.11 Discharge 

When submitting the Final Statement, the Contractor shall submit a discharge which confirms that the total of the 
Final Statement represents full and final settlement of all moneys due to the Contractor under or in connection with 
the Contract. This discharge may state that it becomes effective when the Contractor has received the Performance 
Security and the outstanding balance of this total, in which event the discharge shall be effective on such date. 

14.12 Issue of Final Payment Certificate 

14.12.1 Within 28 days after receiving the Final Statement and discharge in accordance with Sub-Clause 14.11 
[Application for Final Payment Certificate] and Sub-Clause 14.12 [Discharge], the Project Manager shall deliver, 
to the Procuring Entity and to the Contractor, the Final Payment Certificate which shall state: 

a. The amount which he fairly determines is finally due, and 

b. aftergivingcredittotheProcuringEntityforallamountspreviouslypaidbytheProcuringEntityandfor all sums to 
which the Procuring Entity is entitled, the balance (if any) due from the Procuring Entity to the Contractor or 
from the Contractor to the Procuring Entity, as the case may be. 

14.12.2 If the Contractor has not applied for a Final Payment Certificate in accordance with Sub-Clause 14.11 [Application 
for Final Payment Certificate] and Sub-Clause 14.12 [Discharge], the Project Manager shall request the Contractor 
to do so. If the Contractor fails to apply within a period of 28 days, the Project Manager shall issue the Final 
Payment Certificate for such amount a she fairly determines to be due. 

14.13 Cessation of Procuring Entity's Liability 

14.13.1 The Procuring Entity shall not be liable to the Contractor for any matter or thing under or in connection with the 
Contract or execution of the Works, except to the extent that the Contractor shall have included an amount 
expressly for it: 

a) In the Final Statement and also 

b) (except for matters or things arising after the issue of the Taking-Over Certificate for the Works) in the 
Statement at completion described in Sub-Clause14.10 [Statement at Completion]. 

14.13.2 However, this Sub-Clause shall not limit the Procuring Entity's liability under his indemnification obligations, or 
the Procuring Entity's liability in any case of fraud, deliberate default or reckless misconduct by the Procuring 
Entity. 

14.14    Currencies of Payment 

14.14.1 The Contract Price shall be paid in the currency or currencies named in the Schedule of Payment Currencies. If 
more than one currency is so named, payments shall be made as follows: 

a) If the Accepted Contract Amount was expressed in Local Currency only: 

i) The proportions or amounts of the Local and Foreign Currencies, and the fixed rates of exchange 
to be used for calculating the payments, shall be as stated in the Schedule of Payment Currencies, 
except as otherwise agreed by both Parties; 

ii) payments and deductions under Sub-Clause 13.5 [Provisional Sums] and Sub-Clause 13.7 
[Adjustments for Changes in Legislation] shall be made in the applicable currencies and 
proportions; and 

iii) other payments and deductions under sub-paragraphs (a) to (d) of Sub-Clause14.3[Application for 
Interim Payment Certificates] shall be made in the currencies and proportions specified in sub- 
paragraph (a) (i) above; 

b) payment of the damages specified in the Particular Conditions of Contract, shall be made in the 
currencies and proportions specified in the Schedule of Payment Currencies; 

c) other payments to the Procuring Entity by the Contractor shall be made in the currency in which the 
sum was expended by the Procuring Entity, or in such currency as may be agreed by both Parties; 

d) if any amount payable by the Contractor to the Procuring Entity in a particular currency exceeds the 
sum payable by the Procuring Entity to the Contractor in that currency, the Procuring Entity may recover 
the balance of this amount from the sums otherwise payable to the Contractor in other currencies; and 
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e) if no rates of exchange are stated in the Schedule of Payment Currencies, they shall be those prevailing 
on the Base Date and determined by the central bank of Kenya. 

14.13.1 Termination by Procuring Entity 

14.14.1 Notice to Correct 

If the Contractor fails to carry out any obligation under the Contract, the Project Manager may by notice 
require the Contractor to make good the failure and to remedy it within a specified reasonable time. 

14.15 Termination by Procuring Entity 

14.15.1 The Procuring Entity shall be entitled to terminate the Contract if the Contractor: 

a. fails to comply with Sub-Clause 4.2 [Performance Security] or with a notice under Sub-Clause 15.1 
[Notice to Correct], 

b. abandons the Works or otherwise plainly demonstrates the intention not to continue performance of his 
obligations under the Contract, 

c. without reasonable excuse fails: 

i. to proceed with the Works in accordance with Clause8 [Commencement, Delays and 
Suspension], or 

ii. to comply with a notice issued under Sub-Clause 7.5 [Rejection] or Sub-Clause 7.6 [Remedial 
Work], within 28days after receiving it, 

d. subcontracts the major part or whole of the Works or assigns the Contract without the agreement with 
Procuring Entity, 

e. becomes bankrupt or insolvent, goes into liquidation, has a receiving or administration order made against 
him, compounds with his creditors, or carries on business under a receiver, trustee or manager for the 
benefit of his creditors, or if any act is done or event occurs which (under applicable Laws) has a similar 
effect to any of these acts or events, or 

f. gives or offers to give (directly or indirectly) to any person any bribe, gift, gratuity, commission or other 
thing of value, as an inducement or reward: 

i. for doing or for bearing to do any action in relation to the Contract, or 

ii. for showing or for bearing to show favor or disfavor to any person in relation to the Contract, or 

iii. if any of the Contractor's Personnel, agents or Subcontractors gives or offers to give (directly or 
indirectly) to any person any such inducement or reward as is described in this sub-paragraph 
(f). 

g. However, lawful inducements and rewards to Contractor's Personnel shall not entitle termination, or based 
on reasonable evidence, has engaged in Fraud and Corruption as defined in paragraph 2.2 of the Appendix 
B to these General Conditions, in competing for or in executing the Contract. 

14.15.2 In any of these events or circumstances, the Procuring Entity may, upon giving 14 days' notice to the Contractor, 
terminate the Contract and expel the Contractor from the Site. However, in the case of sub- paragraph (e) or (f) 
or (g), the Procuring Entity may by notice terminate the Contract immediately. 

14.15.3 The Procuring Entity's election to terminate the Contract shall not prejudice any other rights of the Procuring 
Entity, under the Contract or otherwise. 

14.15.4 The Contractor shall then leave the Site and deliver any required Goods, all Contractor's Documents, and other 
design documents made by or for him, to the Project Manager. However, the Contractor shall use his Lowest 
efforts to comply immediately with any reasonable instructions included in the notice (i) for the assignment of 
any subcontract, and (ii) for the protection of life or property or for the safety of the Works. 

14.15.5 After termination, the Procuring Entity may complete the Works and/ or arrange for any other entities to do so. 
The Procuring Entity and these entities may then use any Goods, Contractor's Documents and other design 
documents made by or on behalf of the Contractor. 

14.15.6 The Procuring Entity shall then give notice that the Contractor's Equipment and Temporary Works will be released 
to the Contractor at or near the Site. The Contractor shall promptly arrange their removal, at the risk 
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and cost of the Contractor. However, if by this time the Contractor has failed to make a payment due to the 
Procuring Entity, these items may be sold by the Procuring Entity in order to recover this payment. Any 
balance of the proceeds shall then be paid to the Contractor. 

14.16     Valuation at Date of Termination 

As soon as practicable after a notice of termination under Sub-Clause15.2 [Termination by Procuring Entity] 
has taken effect, the Project Manager shall proceed in accordance with Sub-Clause 3.5 [Determinations] to 
agree or determine the value of the Works, Goods and Contractor's Documents, and any other sums due to 
the Contractor for work executed in accordance with the Contract. 

14.17     Payment after Termination 

After a notice of termination under Sub-Clause 15.2 [Termination by Procuring Entity] has taken effect, the 
Procuring Entity may: 

a) Proceed in accordance with Sub-Clause2.5[Procuring Entity's Claims], 

b) withhold further payments to the Contractor until the costs of execution, completion and remedying of 
any defects, damages for delay incompletion (if any), and all other costs incurred by the Procuring 
Entity, have been established, and/or 

c) recover from the Contractor any losses and damages incurred by the Procuring Entity and any extra 
costs of completing the Works, after allowing for any sum due to the Contractor under Sub-Clause 15.3 
[Valuation at Date of Termination]. After recovering any such losses, damages and extra costs, the 
Procuring Entity shall pay any balance to the Contractor. 

14.18    Procuring Entity's Entitlement to Termination for Convenience 

The Procuring Entity shall be entitled to terminate the Contract, at any time for the Procuring Entity's 
convenience, by giving notice of such termination to the Contractor. The termination shall take effect 28days 
after the later of the dates on which the Contractor receives this notice or the Procuring Entity returns the 
Performance Security. The Procuring Entity shall not terminate the Contract under this Sub-Clause in order 
to execute the Works himself or to arrange for the Works to be executed by another contractor or to avoid a 
termination of the Contract by the Contractor under Clause16.2 [Termination by Contractor]. 

After this termination, the Contractor shall proceed in accordance with Sub-Clause16.3 [Cessation of Work 
and Removal of Contractor's Equipment] and shall be paid in accordance with Sub-Clause16.4[Payment on 
Termination]. 

14.19    Fraud and Corruption 

The Procuring Entity requires compliance with the Kenya Government's Anti-Corruption Laws and its 
prevailing sanctions. 

14.20    Corrupt gifts and payments of commission 

14.20.1 The Contractor shall not; 

a. Offer or give or agree to give to any person in the service of the Procuring Entity any gift or consideration of 
any kind as an inducement or reward for doing or for bearing to do or for having done or for borne to do any 
act in relation to the obtaining or execution of this or any other Contract for the Procuring Entity or for 
showing or for bearing to show favour or disfavour to any person in relation to this or any other contract for 
the Procuring Entity. 

b. Enter in to this or any other contract with the Procuring Entity in connection with which commission has been 
paid or agreed to be paid by him or on his behalf or to his knowledge, unless before the Contract is made 
particulars of any such commission and of the terms and conditions of any agreement for the payment there 
of have been disclosed in writing to the Procuring Entity. 

15.7.1 Any breach of this Condition by the Contractor or by any one employed by him or acting on his behalf (whether 
with or without the knowledge of the Contractor) shall be an offence under the provisions of the Public 
Procurement Regulations issued under The Exchequer and Audit Act Cap412of the Laws of Kenya. 
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15 Suspension and Termination by Contractor 

15.15 Contractor's Entitlement to Suspend Work 

15.15.1 If the Project Manager fails to certify in accordance with Sub-Clause 14.6 [Issue of Interim Payment Certificates] 
or the Procuring Entity fails to comply with Sub-Clause 2.4 [Procuring Entity's Financial Arrangements] or Sub-
Clause14.7[Payment], the Contractor may, after giving not less than 21days' notice to the Procuring Entity, 
suspend work (or reduce the rate of work) unless and until the Contractor has received the Payment Certificate, 
reasonable evidence or payment, as the case may be and as described in the notice. 

15.15.2 The Contractor's action shall not prejudice his entitlements to financing charges under Sub-Clause 14.8 [Delayed 
Payment] and to termination under Sub-Clause16.2 [Termination by Contractor]. 

15.15.3 If the Contractor subsequently receives such Payment Certificate, evidence or payment (as described in the 
relevant Sub-Clause and in the above notice) before giving a notice of termination, the Contractor shall resume 
normal working as soon as is reasonably practicable. 

15.15.4 If the Contractor suffers delay and/ or incurs Cost as a result of suspending work (or reducing the rate of work) in 
accordance with this Sub-Clause, the Contractor shall give notice to the Project Manager and shall be entitled 
subject to Sub-Clause20.1[Contractor's Claims] to: 

a. an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 [Extension 
of Time for Completion], and 

b. payment of any such Cost-plus profit, which shall be included in the Contract Price. 

15.15.5 After receiving this notice, the Project Manager shall proceed in accordance with Sub-Clause 3.5 [Determinations] 
to agree or determine these matters. 

15.16   Termination by Contractor 

15.16.1 The Contractor shall be entitled to terminate the Contract if: 

a. the Contractor does not receive the reasonable evidence within 45 days after giving notice under Sub- 
Clause16.1 [Contractor's Entitlement to Suspend Work] in respect of a failure to comply with Sub-Clause 

b. 2.4 [Procuring Entity's Financial Arrangements], 

c. the Project Manager fails, within 45days after receiving a Statement and supporting documents, to issue the 
relevant Payment Certificate, 

d. the Contractor does not receive the amount due under an Interim Payment Certificate within 45days after the 
expiry of the time stated in Sub-Clause14.7[Payment] within which payment is to be made (except for 
deductions in accordance with Sub-Clause2.5 [Procuring Entity's Claims]), 

e. the Procuring Entity substantially fails to perform his obligations under the Contract in such manner as to 
materially and adversely affect the economic balance of the Contract and/ or the ability of the Contractor to 
perform the Contract, 

f. the Procuring Entity fails to comply with Sub-Clause 1.6 [Contract Agreement] or Sub-Clause 1.7 
[Assignment], 

g. a prolonged suspension affects the whole of the Works as described in Sub-Clause 8.11 [Prolonged 
Suspension], or 

h. the Procuring Entity becomes bankrupt or insolvent, goes into liquidation, has a receiving or administration 
order made against him, compounds with his creditors, or carries on business under a receiver, trustee or 
manager for the benefit of his creditors, or if any act is done or event occurs which (under applicable Laws) 
has a similar effect to any of these acts or events. 

i. The Contractor does not receive the Project Manager's instruction recording the agreement of both Parties on 
the fulfilment of the conditions for the Commencement of Works under Sub-Clause 8.1 [Commencement of 
Works. 

15.16.2 In any of these events or circumstances, the Contractor may, upon giving 14 days' notice to the Procuring Entity, 
terminate the Contract. However, in the case of sub-paragraph (f) or (g), the Contractor may by notice terminate 
the Contract immediately. 
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15.16.3 The Contractor' selection to terminate the Contract shall not prejudice any other rights of the Contractor, under 
the Contractor otherwise. 

15.17  Cessation of Work and Removal of Contractor's Equipment 

After a notice of termination under Sub-Clause 15.5 [Procuring Entity's Entitlement to Termination for 
Convenience], Sub-Clause 16.2 [Termination by Contractor] or Sub-Clause 19.6 [Optional Termination, 
Payment and Release] has taken effect, the Contractor shall promptly: 

a) Cease all further work, except for such work as may have been instructed by the Project Manager for 
the protection of life or property or for the safety of the Works, 

b) hand over Contractor's Documents, Plant, Materials and other work, for which the Contractor has 
received payment, and 

c) remove all other Goods from the Site, except as necessary for safety, and leave the Site. 

15.18  Payment on Termination 

After a notice of termination under Sub-Clause 16.2 [Termination by Contractor] has taken effect, the 
Procuring Entity shall promptly: 

a) Return the Performance Security to the Contractor, 

b) pay the Contractor in accordance with Sub-Clause 19.6 [Optional Termination, Payment and Release], 
and 

c) pay to the Contractor the amount of any loss or damage sustained by the Contractor as a result of this 
termination. 

17.    Risk and Responsibility 

17.1  Indemnities 

17.1.1 The Contractor shall indemnify and hold harmless the Procuring Entity, the Procuring Entity's Personnel, and their 
respective agents, against and from all claims, damages, losses and expenses (including legal fees and expenses) 
in respect of: 

a. Bodily injury, sickness, disease or death, of any person whatsoever arising out of or in the course of or by 
reason of the Contractor's design (if any), the execution and completion of the Works and the remedying of 
any defects, unless attributable to any negligence, willful act or breach of the Contract by the Procuring Entity, 
the Procuring Entity's Personnel, or any of their respective agents, and 

b. Damage to or loss of any property, real or personal (other than the Works), to the extent that such damage or 
loss arises out of or in the course of or by reason of the Contractor's design (if any), the execution and 
completion of the Works and the remedying of any defects, unless and to the extent that any such damage or 
loss is attributable to any negligence, willful act or breach of the Contract by the Procuring Entity, the 
Procuring Entity's Personnel, their respective agents, or any one directly or indirectly employed by any of 
them. 

17.1.2 The Procuring Entity shall indemnify and hold harmless the Contractor, the Contractor's Personnel, and their 
respective agents, against and from all claims, damages, losses and expenses (including legal fees and expenses) 
in respect of (1) bodily injury, sickness, disease or death, which is attributable to any negligence, willful act or 
breach of the Contract by the Procuring Entity, the Procuring Entity's Personnel, or any of their respective agents, 
and (2) the matters for which liability may be excluded from insurance cover, as described in sub-paragraphs (d) 
(i), (ii) and (iii) of Sub-Clause 18.3 [Insurance Against Injury to Persons and Damage to Property]. 

17.2    Contractor's Care of the Works 

17.2.1 The Contractor shall take full responsibility for the care of the Works and Goods from the Commencement Date 
until the Taking-Over Certificate is issued (orisdeemedtobeissuedunderSub-Clause10.1[Taking Over of the Works 
and Sections]) for the Works, when responsibility for the care of the Works shall pass to the Procuring Entity. If a 
Taking-Over Certificate is issued (or is so deemed to be issued) for any Section or part of the Works, responsibility 
for the care of the Section or part shall then pass to the Procuring Entity. 
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17.2.2 After responsibility has accordingly passed to the Procuring Entity, the Contractor shall take responsibility for the 
care of any work which is outstanding on the date stated in a Taking-Over Certificate, until this outstanding work 
has been completed. 

17.2.3 If any loss or damage happens to the Works, Goods or Contractor's Documents during the period when the 
Contractor is responsible for their care, from any cause not listed in Sub-Clause 17.3 [Procuring Entity's Risks], 
the Contractor shall rectify the loss or damage at the Contractor's risk and cost, so that the Works, Goods and 
Contractor's Documents conform with the Contract. 

17.2.4 The Contractor shall be liable for any loss or damage caused by any actions performed by the Contractor after a 
Taking-Over Certificate has been issued. The Contractor shall also be liable for any loss or damage which occurs 
after a Taking-Over Certificate has been issued and which arose from a previous event for which the Contractor 
was liable. 

 
17.3   Procuring Entity's Risks 

The risks referred to in Sub-Clause 17.4 [Consequences of Procuring Entity's Risks] below, insofar as they 
directly affect the execution of the Works in Kenya, are: 

a) War hostilities (whether war be declared or not), 

b) rebellion, riot, commotion or disorder, terrorism, sabotage by persons other than the Contractor's Personnel, 

c) explosive materials, ionizing radiation or contamination by radio-activity, except as may be attributable to 
the Contractor's use of such explosives, radiation or radio-activity, 

d) pressure waves caused by aircraft or other aerial devices travelling at sonic or supersonic speeds, 

e) use or occupation by the Procuring Entity of any part of the Permanent Works, except as may be specified 
in the Contract, 

f) design of any part of the Works by the Procuring Entity's Personnel or by others for whom the Procuring 
Entity is responsible, and 

g) any operation of the forces of nature which is Unforeseeable or against which an experienced contractor 
could not reasonably have been expected to have taken adequate preventive precautions. 

17.4    Consequences of Procuring Entity's Risks 

17.4.1 If and to the extent that any of the risks listed in Sub-Clause17.3 above results in loss or damage to the Works, 
Goods or Contractor's Documents, the Contractor shall promptly give notice to the Project Manager and shall 
rectify this loss or damage to the extent required by the Project Manager. 

17.4.2  If the Contractor suffers delay and/or incurs Cost from rectifying this loss or damage, the Contractor shall give a 
further notice to the Project Manager and shall be entitled subject to Sub-Clause20.1[Contractor's Claims] to: 

(a) An extension of time for any such delay, if completion is or will be delayed, under Sub-Clause8.4 [Extension 
of Time for Completion], and 

(b) Payment of any such Cost, which shall be included in the Contract Price. In the case of sub-paragraphs(f) and 
(g) of Sub-Clause 17.3 [Procuring Entity's Risks], Cost plus profit shall be payable. 

17.4.3 After receiving this further notice, the Project Manager shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

17.5    Intellectual and Industrial Property Rights 

 17.5.1 In this Sub-Clause, “infringement” means an infringement (or alleged infringement) of any patent, registered 
design, copyright, trademark, tradename, trade secret or other intellectual or industrial property right relating to 
the Works; and “claim” means a claim (or proceedings pursuing a claim) alleging an infringement. 
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17.5.2 Whenever a Party does not give notice to the other Party of any claim within 28days of receiving the claim, the 
first Party shall be deemed to have waived any right to indemnity under this Sub-Clause. 

17.5.3 The Procuring Entity shall indemnify and hold the Contractor harmless against and from any claim alleging an 
infringement which is or was: 

a) An unavoidable result of the Contractor's compliance with the Contract, or 

b) A result of any Works being used by the Procuring Entity: 

i) For a purpose other than that indicated by, or reasonably to be inferred from, the Contract, or 

ii) in conjunction with anything not supplied by the Contractor, unless such use was disclosed to the 
Contractor prior to the Base Date or is stated in the Contract. 

17.5.4 The Contractor shall indemnify and hold the Procuring Entity harmless against and from any other claim which 
arises out of or in relation to (i) the manufacture, use, sale or import of any Goods, or (ii) any design for which 
the Contractor is responsible. 

 

17.5.5 If a Party is entitled to be indemnified under this Sub-Clause, the indemnifying Party may (at its cost) conduct 
negotiations for the settlement of the claim, and any litigation or arbitration which may arise from it. The other 
Party shall, at the request and cost of the indemnifying Party, assist in contesting the claim. This other Party (and 
its Personnel) shall not make any admission which might be prejudicial to the indemnifying Party, unless the 
indemnifying Party failed to take over the conduct of any negotiations, litigation or arbitration upon being 
requested to do so by such other Party. 

17.6 Limitation of Liability 

17.6.1 Neither Party shall be liable to the other Party for loss of use of any Works, loss of profit, loss of any contractor for 
any indirect or consequential loss or damage which may be suffered by the other Party in connection with the 
Contract, other than as specifically provided in Sub-Clause8.7 [Delay Damages]; Sub-Clause11.2[Cost of 
Remedying Defects]; Sub-Clause 15.4 [Payment after Termination]; Sub-Clause 16.4 [Payment on Termination]; 
Sub-Clause 17.1 [Indemnities]; Sub-Clause 17.4(b) [Consequences of Procuring Entity's Risks] and Sub-
Clause17.5 [Intellectual and Industrial Property Rights]. 

17.6.2 The total liability of the Contractor to the Procuring Entity, under or in connection with the Contract other than 
under Sub-Clause4.19[Electricity, Water and Gas], Sub-Clause4.20 [Procuring Entity's Equipment and Free- Issue 
Materials], Sub-Clause 17.1 [Indemnities] and Sub-Clause 17.5 [Intellectual and Industrial Property Rights], shall 
not exceed the sum resulting from the application of a multiplier (less or greater than one) to the Accepted Contract 
Amount, as stated in the Particular Conditions of Contract, or (if such multiplier or other sum is not so stated) 
the Accepted Contract Amount. 

17.6.3 This Sub-Clause shall not limit liability in any case of fraud, deliberate default or reckless misconduct by the 
defaulting Party. 

17.7 Use of Procuring Entity's Accommodation/ Facilities 

17.7.5 The Contractor shall take full responsibility for the care of the Procuring Entity provided accommodation and 
facilities, if any, as detailed in the Specification, from the respective dates of hand-over to the Contractor until 
cessation of occupation (where hand-over or cessation of occupation may take place after the date stated in the 
Taking-Over Certificate for the Works). 

17.7.6 If any loss or damage happens to any of the above items while the Contractor is responsible for their care arising 
from any cause whatsoever other than those for which the Procuring Entity is liable, the Contractor shall, at his 
own cost, rectify the loss or damage to the satisfaction of the Project Manager. 

18 Insurance 

18.1 General Requirements for Insurances 

18.1.1 In this Clause, “insuring Party” means, for each type of insurance, the Party responsible for effecting and 
maintaining the insurance specified in the relevant Sub-Clause. 
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18.1.2 Wherever the Contractor is the insuring Party, each insurance shall be effected with insurers and in terms approved 
by the Procuring Entity. These terms shall be consistent with any terms agreed by both Parties before the date of 
the Letter of Acceptance. This agreement of terms shall take precedence over the provisions of this Clause. 

18.1.3 Wherever the Procuring Entity is the insuring Party, each insurance shall be effected with insurers and in terms 
acceptable to the Contractor. These terms shall be consistent with any terms agreed by both Parties before the date 
of the Letter of Acceptance. This agreement of terms shall take precedence over the provisions of this Clause. 

18.1.4 If a policy is required to indemnify joint insured, the cover shall apply separately to each insured as though a 
separate policy had been issued for each of the joint insured. If a policy indemnifies additional joint insured, 
namely in addition to the insured specified in this Clause, (i) the Contractor shall act under the policy on behalf 
of these additional joint insured except that the Procuring Entity shall act for Procuring Entity's Personnel, (ii) 
additional joint insured shall not be entitled to receive payments directly from the insurer or to have any other 
direct dealings with the insurer, and (iii) the insuring Party shall require all additional joint insured to comply with 
the conditions stipulated in the policy. 

18.1.5 Each policy insuring against loss or damage shall provide for payments to be made in the currencies required to 
rectify the loss or damage. Payments received from insurers shall be used for the rectification of the loss or 
damage. 

18.1.6 The relevant insuring Party shall, within the respective periods stated in the Particular Conditions of Contract 
(calculated from the Commencement Date), submit to the other Party: 

a. Evidence that the insurances described in this Clause have been effected, and 

b. copies of the policies for the insurances described in Sub-Clause 18.2 [Insurance for Works and Contractor's 
Equipment] and Sub-Clause 18.3 [Insurance against Injury to Persons and Damage to Property]. 

18.1.7 When each premium is paid, the insuring Party shall submit evidence of payment to the other Party. Whenever 
evidence or policies are submitted, the insuring Party shall also give notice to the Project Manager. 

18.1.8 Each Party shall comply with the conditions stipulated in each of the insurance policies. The insuring Party shall 
keep the insurers informed of any relevant changes to the execution of the Works and ensure that insurance is 
maintained in accordance with this Clause. 

18.1.9 Neither Party shall make any material alteration to the terms of any insurance without the prior approval of the 
other Party. If an insurer makes (or at tempts to make) any alteration, the Party first notified by the insurer shall 
promptly give notice to the other Party. 

18.1.10 If the insuring Party fails to effect and keep in force any of the insurances it is required to effect and maintain 
under the Contract, or fails to provides at is factory evidence and copies of policies in accordance with this Sub- 
Clause, the other Party may (at its option and without prejudice to any other right or remedy) effect insurance for 
the relevant coverage and pay the premiums due. The insuring Party shall pay the amount of these premiums to 
the other Party, and the Contract Price shall be adjusted accordingly. 

18.1.11 Nothing in this Clause limits the obligations, liabilities or responsibilities of the Contractor or the Procuring Entity, 
under the other terms of the Contract or otherwise. Any amounts not insured or not recovered from the insurers 
shall be borne by the Contractor and/or the Procuring Entity. 

18.1.12 Procuring Entity in accordance with these obligations, liabilities or responsibilities. However, if the insuring Party 
fails to effect and keep in force an insurance which is available and which it is required to effect and maintain 
under the Contract, and the other Party neither approves the omission nor effects insurance for the coverage 
relevant to this default, any moneys which should have been recoverable under this insurance shall be paid by the 
insuring Party. 

18.1.13 Payments by one Party to the other Party shall be subject to Sub-Clause2.5 [Procuring Entity's Claims] or Sub- 
Clause20.1[Contractor's Claims], as applicable. 
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18.1.14 The Contractor shall be entitled to place all insurance relating to the Contract (including, but not limited to the 
insurance referred to Clause18) with insurers from any eligible source country. 

18.2       Insurance for Works and Contractor's Equipment 

18.2.1 The insuring Party shall insure the Works, Plant, Materials and Contractor's Documents for not less than the full 
reinstatement cost including the costs of demolition, removal of debris and professional fees and profit. This 
insurance shall be effective from the date by which the evidence is to be submitted under sub-paragraph (a) of 
Sub-Clause 18.1 [General Requirements for Insurances], until the date of issue of the Taking-Over Certificate for 
the Works. 

18.2.2 The insuring Party shall maintain this insurance to provide cover until the date of issue of the Performance 
Certificate, for loss or damage for which the Contractor is liable arising from a cause occurring prior to the issue 
of the Taking-Over Certificate, and for loss or damage caused by the Contractor in the course of any other 
operations (including those under Clause11[Defects Liability]). 

18.2.3 The insuring Party shall insure the Contractor's Equipment for not less than the full replacement value, including 
delivery to Site. For each item of Contractor's Equipment, the insurance shall be effective while it is being 
transported to the Site and until it is no longer required as Contractor's Equipment. 

18.2.4 Unless otherwise stated in the Particular Conditions, insurances under this Sub-Clause: 

a. Shall be effected and maintained by the Contractor as insuring Party, 

b. shall be in the joint names of the Parties, who shall be jointly entitled to receive payments from the insurers, 
payments being held or allocated to the Party actually bearing the costs of rectifying the loss or damage, 

c. shall cover all loss and damage from any cause not listed in Sub-Clause17.3 [Procuring Entity's Risks], 

d. shall also cover, to the extent specifically required in the tendering documents of the Contract, loss or damage 
to a part of the Works which is attributable to the use or occupation by the Procuring Entity of another part of 
the Works, and loss or damage from the risks listed in sub-paragraphs (c), (g) and (h) of Sub-Clause 17.3 
[Procuring Entity's Risks], excluding (in each case) risks which are not insurable at commercially reasonable 
terms, with deductibles per occurrence of not more than the amount stated in the Particular Conditions of 
Contract (if an amount is not so stated, this sub-paragraph (d) shall not apply),and 

e. may however exclude loss of, damage to, and rein statement of: 

a. a part of the Works which is in a defective condition due to a defect in its design, materials or workmanship 
(but cover shall include any other parts which are lost or damaged as a direct result of this defective 
condition and not as described in sub-paragraph (ii) below), 

b. a part of the Works which is lost or damaged in order to rein state any other part of the Works if this other 
part is in a defective condition due to a defect in its design, materials or workmanship, 

c. a part of the Works which has been taken over by the Procuring Entity, except to the extent that the 
Contractor is liable for the loss or damage, and 

d. Goods while they are not in Kenya, subject to Sub-Clause14.5[Plant and Materials intended for the 
Works]. 

18.2.5 If, more than one year after the Base Date, the cover described in sub-paragraph (d) above ceases to be available 
at commercially reasonable terms, the Contractor shall (as insuring Party) give notice to the Procuring Entity, with 
supporting particulars. The Procuring Entity shall then (i) be entitled subject to Sub- Clause2.5[Procuring Entity's 
Claims] to payment of an amount equivalent to such commercially reasonable terms as the Contractor should have 
expected to have paid for such cover, and (ii) be deemed, unless he obtains the cover at commercially reasonable 
terms, to have approved the omission under Sub-Clause18.1[General Requirements for Insurances]. 

18.3     Insurance against Injury to Persons and Damage to Property 

18.3.1 The insuring Party shall insure against each Party's liability for any loss, damage, death or bodily injury which 
may occur to any physical property (except things insured under Sub-Clause 18.2 [Insurance for Works and 
Contractor's Equipment]) or to any person (except persons insured under Sub-Clause18.4 [Insurance for 
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Contractor's Personnel]), which may arise out of the Contractor's performance of the Contract and occurring 
before the issue of the Performance Certificate. 

18.3.2 This insurance shall be for a limit per occurrence of not less than the amount stated in the Particular Conditions 
of Contract, with no limit on the number of occurrences. If an amount is not stated in the Particular Conditions 
of Contract, this Sub-Clause shall not apply. 

18.3.3 Unless otherwise stated in the Particular Conditions, the insurances specified in this Sub-Clause: 

a. Shall be effected and maintained by the Contractor as insuring Party, 

b. Shall be in the joint names of the Parties, 

c. shall be extended to cover liability for all loss and damage to the Procuring Entity's property (except things 
insured under Sub-Clause18.2) arising out of the Contractor's performance of the Contract, and 

d. may however exclude liability to the extent that it arises from: 

i. the Procuring Entity's right to have the Permanent Works executed on, over, under, in or 

ii. through any land, and to occupy this land for the Permanent Works, 

iii. damage which is an unavoidable result of the Contractor's obligations to execute the 

iv. Works and remedy any defects, and 

v. A cause listed in Sub-Clause17.3[Procuring Entity's Risks], except to the extent that cover is 

vi. available at commercially reasonable terms. 

18.4       Insurance for Contractor's Personnel 

18.4.1 The Contractor shall effect and maintain insurance against liability for claims, damages, losses and expenses 
(including legal fees and expenses) arising from injury, sickness, disease or death of any person employed by the 
Contractor or any other of the Contractor's Personnel. 

18.4.2 The insurance shall cover the Procuring Entity and the Project Manager against liability for claims, damages, 
losses and expenses (including legal fees and expenses) arising from injury, sickness, disease or death of any 
person employed by the Contractor or any other of the Contractor's Personnel, except that this insurance may 
exclude losses and claims to the extent that they arise from any act or neglect of the Procuring Entity or of the 
Procuring Entity's Personnel. 

18.4.3 The insurance shall be maintained in full force and effect during the whole time that these personnel are assisting 
in the execution of the Works. For a Subcontractor's employees, the insurance may be effected by the Sub 
contractor, but the Contractor shall be responsible for compliance with this Clause. 

19 Force Majeure 

19.1    Definition of Force Majeure 

19.1.1 In this Clause, “Force Majeure” means an exceptional event or circumstance: 

a. Which is beyond a Party's control, 

b. Which such Party could not reasonably have provided against before entering in to the Contract, 

c. which, having arisen, such Party could not reasonably have avoided or overcome, and 

d. which is not substantially attributable to the other Party. 

19.1.2 Force Majeure may include, but is not limited to, exceptional events or circumstances of the kind listed below, so 
long as conditions (a) to (d) above are satisfied: 

i) war, hostilities (whether war be declared or not), invasion, act of foreign enemies, 

ii) rebellion, terrorism, sabotage by persons other than the Contractor's Personnel, revolution, 
insurrection, military or usurped power, or civil war, 

iii) riot, commotion, disorder, strike or lockout by persons other than the Contractor's Personnel, 
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iv) munitions of war, explosive materials, ionizing radiation or contamination by radio-activity, except as 
may be attributable to the Contractor's use of such munitions, explosives, radiation or radio-activity, 
and 

v) natural catastrophes such as earthquake, hurricane, typhoon or volcanic activity. 

19.2      Notice of Force Majeure 

19.2.1 If a Party is or will be prevented from performing its substantial obligations under the Contract by Force Majeure, 
then it shall give notice to the other Party of the event or circumstances constituting the Force Majeure and shall 
specify the obligations, the performance of which is or will be prevented. The notice shall be given within 14 days 
after the Party became aware, or should have become aware, of the relevant event or circumstance constituting 
Force Majeure. 

19.2.2 The Party shall, having given notice, be excused performance of its obligations for so long as such Force 
Majeure prevents it from performing them. 

19.2.3 Notwithstanding any other provision of this Clause, Force Majeure shall not apply to obligations of either Party 
to make payments to the other Party under the Contract. 

19.3     Duty to Minimize Delay 

Each Party shall at all times use all reasonable endeavors to minimize any delay in the performance of the Contract 
as a result of Force Majeure. A Party shall give notice to the other Party when it ceases to be affected by the Force 
Majeure. 

19.4    Consequences of Force Majeure 

19.4.1 If the Contractor is prevented from performing his substantial obligations under the Contract by Force Majeure 
of which notice has been given under Sub-Clause 19.2 [Notice of Force Majeure], and suffers delay and/or incurs 
Cost by reason of such Force Majeure, the Contractor shall be entitled subject to Sub-Clause 20.1 [Contractor's 
Claims]to: 

a. an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 [Extension 
of Time for Completion], and 

b. if the event or circumstance is of the kind described in sub-paragraphs (i) to (iv) of Sub-Clause 19.1 [Definition 
of Force Majeure] and, in sub-paragraphs(ii)to(iv), occurs in Kenya, payment of any such Cost, including the 
costs of rectifying or replacing the Works and/or Goods damaged or destroyed by Force Majeure, to the extent 
they are not indemnified through the insurance policy referred to in Sub- Clause18.2[Insurance for Works and 
Contractor's Equipment]. 

19.4.2 After receiving this notice, the Project Manager shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

19.5      Force Majeure Affecting Subcontractor 

If any Subcontractor is entitled under any contract or agreement relating to the Works to relief from force 
majeure on terms additional to or broader than those specified in this Clause, such additional or broader force 
majeure events or circumstances shall not excuse the Contractor's non-performance or entitle him to relief 
under this Clause. 

19.6      Optional Termination, Payment and Release 

19.6.1 If the execution of substantially all the Works in progress is prevented for a continuous period of 84days by reason 
of Force Majeure of which notice has been given under Sub-Clause19.2 [Notice of Force Majeure], or for multiple 
periods which total more than 140days due to the same notified Force Majeure, then either Party may give to the 
other Party a notice of termination of the Contract. In this event, the termination shall take effect 7 days after the 
notice is given, and the Contractor shall proceed in accordance with Sub-Clause 16.3 [Cessation of Work and 
Removal of Contractor's Equipment]. 

19.6.2 Upon such termination, the Project Manager shall determine the value of the work done and issue a Payment 
Certificate which shall include: 
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a. The amounts payable for any work carried out for which a price is stated in the Contract; 

b. The Cost of Plant and Materials ordered for the Works which have been delivered to the Contractor, or of 
which the Contractor is liable to accept delivery: this Plant and Materials shall become the property of 
(and beat the risk of) the Procuring Entity when paid for by the Procuring Entity, and the Contractor shall 
place the same at the Procuring Entity's disposal; 

c. other Cost or liabilities which in the circumstances were reasonably and necessarily incurred by the 
Contractor in the expectation of completing the Works; 

d. the Cost of removal of Temporary Works and Contractor's Equipment from the Site and the return of these 
items to the Contractor's works in his Procuring Entity (or to any other destination at no greater cost); and 

e. the Cost of repatriation of the Contractor's staff and labor employed wholly in connection with the Works 
at the date of termination. 

19.7     Release from Performance 

Notwithstanding any other provision of this Clause, if any event or circumstance outside the control of the 
Parties (including, but not limited to, Force Majeure) arises which makes it impossible or unlawful for either 
or both Parties to fulfil its or their contractual obligations or which, under the law governing the Contract, 
entitles the Parties to be released from further performance of the Contract, then upon notice by either Party 
to the other Party of such event or circumstance: 

a) The Parties shall be discharged from further performance, without prejudice to the rights of either Party 
in respect of any previous breach of the Contract, and 

b) The sum payable by the Procuring Entity to the Contractor shall be the same as would have been payable 
under Sub-Clause19.6 [Optional Termination, Payment and Release] if the Contract had been 
terminated under Sub-Clause19.6. 

20 Settlement of Claims and Disputes 

20.1    Contractor's Claims 

20.1.1 If the Contractor considers himself to be entitled to any extension of the Time for Completion and/or any 
additional payment, under any Clause of these Conditions or otherwise in connection with the Contract, the 
Contractor shall give notice to the Project Manager, describing the event or circumstance giving rise to the claim. 
The notice shall be given as soon as practicable, and not later than 28days after the Contractor became aware, or 
should have become aware, of the event or circumstance. 

20.1.2 If the Contractor fails to give notice of a claim within such period of 28 days, the Time for Completion shall not 
be extended, the Contractor shall not be entitled to additional payment, and the Procuring Entity shall be 
discharged from all liability in connection with the claim. Otherwise, the following provisions of this Sub- Clause 
shall apply. 

20.1.3 The Contractor shall also submit any other notices which are required by the Contract, and supporting particulars 
for the claim, all as relevant to such event or circumstance. 

20.1.4 The Contractor shall keep such contemporary records as may be necessary to substantiate any claim, either on the 
Site or at another location acceptable to the Project Manager. Without admitting the Procuring Entity's liability, 
the Project Manager may, after receiving any notice under this Sub-Clause, monitor the record- keeping and/or 
instruct the Contractor to keep further contemporary records. The Contractor shall permit the Project Manager to 
inspect all these records, and shall (if instructed) submit copies to the Project Manager. 

20.1.5 Within 42days after the Contractor became aware (or should have become aware) of the event or circumstance 
giving rise to the claim, or within such other period as may be proposed by the Contractor and approved by the 
Project Manager, the Contractor shall send to the Project Manager a fully detailed claim which includes full 
supporting particulars of the basis of the claim and of the extension of time and/or additional payment claimed. If 
the event or circumstance giving rise to the claim has a continuing effect: 

a) This fully detailed claim shall be considered as interim; 

b) The Contractor shall send further interim claims at monthly intervals, giving the accumulated delay 
and/or amount claimed, and such further particulars as the Project Manager may reasonably require; 
and 
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c) The Contractor shall send a final claim within 28days after the end of the effects resulting from the 
event or circumstance, or within such other period as may be proposed by the Contractor and approved 
by the Project Manager. 

20.1.6 Within 42days after receiving a claim or any further particulars supporting a previous claim, or within such other 
period as may be proposed by the Project Manager and approved by the Contractor, the Project Manager shall 
respond with approval, or with disapproval and detailed comments. He may also request any necessary further 
particulars, but shall nevertheless give his response on the principles of the claim within the above defined time 
period. 

20.1.7 Within the above defined period of 42days, the Project Manager shall proceed in accordance with Sub-Clause 
3.5 [Determinations] to agree or determine (i) the extension (if any) of the Time for Completion (before or after 
its expiry) in accordance with Sub-Clause8.4 [Extension of Time for Completion], and/or (ii) the additional 
payment (if any) to which the Contractor is entitled under the Contract. 

20.1.8 Each Payment Certificate shall include such additional payment for any claim as has been reasonably substantiated 
as due under the relevant provision of the Contract. Unless and until the particulars supplied are sufficient to 
substantiate the whole of the claim, the Contractor shall only be entitled to payment for such part of the claim as 
he has been able to substantiate. 

20.1.9 If the Project Manager does not respond within the time frame defined in this Clause, either Party may consider 
that the claim is rejected by the Project Manager and any of the Parties may refer to Arbitration in accordance 
with Sub-Clause20.2 [Settlement of Claims and Disputes]. 

20.1.10 The requirements of this Sub-Clause are in addition to those of any other Sub-Clause which may apply to a claim. 
If the Contractor fails to comply with this or another Sub-Clause in relation to any claim, any extension of time 
and/or additional payment shall take account of the extent (if any) to which the failure has prevented or prejudiced 
proper investigation of the claim, unless the claim is excluded under the second paragraph of this Sub-Clause. 

20.2 Amicable Settlement 

Where a Notice of Dissatisfaction has been given, both Parties shall attempt to settle the dispute amicably before 
the commencement of arbitration. However, unless both Parties agree otherwise, the Party giving a Notice of 
Dissatisfaction in accordance with Sub-Clause 20.1 above should move to commence arbitration after the fifty-
sixth day from the day on which a Notice of Dissatisfaction was given, even if no attempt at an amicable settlement 
has been made. 

20.3 Matters that may be referred to arbitration 

Notwithstanding anything stated herein the following matters may be referred to arbitration before the 
practical completion of the Works or abandonment of the Works or termination of the Contract by either 
party: 

a) The appointment of a replacement Project Manager upon the said person ceasing to act. 

b) Whether or not the issue of an instruction by the Project Manager is empowered by these Conditions. 

c) Whether or not a certificate has been improperly withheld or is not in accordance with these Conditions. 

e) Any dispute arising in respect of war risks or war damage. 

f) All other matters shall only be referred to arbitration after the completion or alleged completion of the 
Works or termination or alleged termination of the Contract, unless the Procuring Entity and the 
Contractor agree otherwise in writing. 

 
20.4 Arbitration 

20.4.1 Any claim or dispute between the Parties arising out of or in connection with the Contract not settled amicably in 
accordance with Sub-Clause 20.3 shall be finally settled by arbitration. Arbitration shall be conducted as follows: 

a) If the contract is with foreign contractors, arbitration proceedings shall be administered by the 
arbitration institution designated in the Particular Conditions of Contract, and conducted under the rules 
of arbitration of such institution; or, if so specified in the Particular Conditions of Contract, international 
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arbitration in accordance with the arbitration rules of the United Nations Commission on International 
Trade Law (UNCITRAL); or if neither an arbitration institution nor UNCITRAL arbitration rules are 
specified in the Particular Conditions of Contract, with proceedings administered by the International 
Chamber of Commerce (ICC) and conducted under the ICC Rules of Arbitration; by one or more 
arbitrators appointed in accordance with said arbitration rules; 

b) If the Contract is with national contractors, arbitration with proceedings conducted in accordance with 
the Arbitration Laws of Kenya. 

20.4.2 The place of arbitration shall be the neutral location specified in the Particular Conditions of Contract; and the 
arbitration shall be conducted in the language for communications defined in Sub-Clause 1.4 [Law and Language]. 

 

20.4.3 The arbitrators shall have full power to open up, review and revise any certificate, determination, instruction, 
opinion or valuation of the Project Manager, relevant to the dispute. Nothing shall disqualify representatives of 
the Parties and the Project Manager from being called as a witness and giving evidence before the arbitrators on 
any matter whatsoever relevant to the dispute. 

20.4.4 Neither Party shall be limited in the proceedings before the arbitrators to the evidence, or to the reasons for 
dissatisfaction given in its Notice of Dissatisfaction. 

20.4.5 Arbitration may be commenced prior to or after completion of the Works. The obligations of the Parties, and the 
Project Manager shall not be altered by reason of any arbitration being conducted during the progress of the 
Works. 

20.4.6 The terms of the remuneration of each or all the members of Arbitration shall be mutually agreed upon by the 
Parties when agreeing the terms of appointment. Each Party shall be responsible for paying one-half of this 
remuneration. 

20.5 National arbitration with proceedings 

20.5.2 In case of any claim or dispute, such claim or dispute shall be notified in writing by either party to the other with 
a request to submit it to arbitration and to concur in the appointment of an Arbitrator within thirty days of the 
notice. The dispute shall be referred to the arbitration and final decision of a person to be agreed between the 
parties. Failing agreement to concur in the appointment of an Arbitrator, the Arbitrator shall be appointed, on the 
request of the applying party, by the Chairman or Vice Chairman of any of the following professional institutions; 

i) Architectural Association of Kenya 

ii) Institute of Quantity Surveyors of Kenya 

iii) Association of Consulting Engineers of Kenya 

iv) Chartered Institute of Arbitrators (Kenya Branch) 

v) Institution of Engineers of Kenya 

20.5.3 The institution written to first by the aggrieved party shall take precedence over all other institutions. 

20.5.4 The arbitration may be on the construction of this Contract or on any matter or thing of whatsoever nature arising 
thereunder or in connection therewith, including any matter or thing left by this Contract to the discretion of the 
Project Manager, or the withholding by the Project Manager of any certificate to which the Contractor may claim 
to be entitled to or the measurement and valuation referred to in clause 23.0 of these conditions, or the rights and 
liabilities of the parties subsequent to the termination of Contract. 

20.5.5 Provided that no arbitration proceedings shall be commenced on any claim or dispute where notice of a claim or 
dispute has not been given by the applying party within ninety days of the occurrence or discovery of the matter 
or issue giving rise to the dispute. 

20.5.6 Notwithstanding the issue of a notice as stated above, the arbitration of such a claim or dispute shall not commence 
unless an attempt has in the first instance been made by the parties to settle such claim or dispute amicably with 
or without the assistance of third parties. Proof of such attempt shall be required. 
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20.5.7 The Arbitrator shall, without prejudice to the generality of his powers, have powers to direct such measurements, 
computations, tests or valuations as may in his opinion be desirable in order to determine the rights of the parties 
and assess and award any sums which ought to have been the subject of or included in any certificate. 

20.5.8 The Arbitrator shall, without prejudice to the generality of his powers, have powers to open up, review and revise 
any certificate, opinion, decision, requirement or notice and to determine all matters in dispute which shall be 
submitted to him in the same manner as if no such certificate, opinion, decision requirement or notice had been 
given. 

20.5.9 The award of such Arbitrator shall be final and binding upon the parties. 

20.6 Failure to Comply with Arbitrator's Decision 

In the event that a Party fails to comply with a final and binding Arbitrator's decision, then the other Party may, 
without prejudice to any other rights it may have, refer the matter to a competent court of law. 
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SECTION IX - PARTICULAR CONDITIONS OF CONTRACT 

The following Particular Conditions shall supplement the GCC. Whenever there is a conflict, the provisions here in 
shall prevail over those in the GCC. 

 
Part A - Contract Data 

 
 

 
 

 

 

 

 

 
 

 DIRECTOR GENERAL 

KENYA NATIONAL HIGHWAYS AUTHORITY 

BARABARA PLAZA,OFF AIRPORT SOUTH ROAD, 

OPP. KCAA 

P.O. BOX 49712-00100  

NAIROBI 
 

 
 

 

UPGRADING AND LANDSCAPING OF  

KENYATTA ROAD (C565) 

(FIDIC EPC/ TURNKEY CONTRCT) 

CONTRCT No……………….. 

   

DIRECTOR (DEVELOPMENT) 

KENYA NATIONAL HIGHWAYS AUTHORITY 

BARABARA PLAZA,OFF AIRPORT SOUTH ROAD, 

OPP. KCAA 

P.O. BOX 49712-00100  

NAIROBI 

   

   

    365 

    730 

   

   Not Allowed 

   

   28 days from the date of Order to Commence 

   

      56 

   

 

 

 

All variations shall require approval of the Procuring 

Entity (Director General) 

  The performance security will be in the form of 

performance bond in the amount(s) of 10% of the 

Accepted Contract Amount and in the same currency(ies) 

of the Accepted Contract Amount. 

 

 
 

 
Monday to Friday: 0800hrs to 1700hrs (with 1hr lunch 
break) 
Saturday: 0800hrs to 1300hrs 
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0.025% of the Contract Price per day 
 

 

 

 
 

 
 

5% of the final Contract Price 

 

 
 

 
 

10% 
 
 

 

 

Adjustments for changes in cost 
 

13.8 
 

Period “n” applicable to adjustment multiplier “Pn”: 

Not Applicable 

 

Total Advance Payment 
 

14.2.1 
 

% Percentage of the Accepted Contract Amount payable 

in the currencies and proportions in which the Accepted 

Contract Amount is payable. 

 

Up to 10% 
 

Repayment amortization rate of Advance 

Payment 

 

14.2.5 (b) 
 

 

10% 

 

Percentage of Retention 
 

14.3.2 (c) 
 

5% 

 

Limit of Retention money 
 

14.3.2 (c) 
 

10% of the Accepted Contract Amount 

 

Plant and Materials  

14.5 (b)(i) 

 

If Sub-Clause 14.5 applies:- 

Plant and Materials to be paid Free on Board: 

 

14.5 (c)(i) 
 

Plant and Materials for payment when delivered on site: 
 

Minimum Amount of Interim Payment 

Certificate 

 

14.6  
 

5% of the Accepted Contract Amount 

Published source of commercial interest 

rates for financial charges in case of 

delayed payment 

 

14.8  
 

2%  rate per month of delayed payment 

Maximum total liability of the Contractor 

to the Procuring Entity 

 

17.6 
 

The product of One (1) times the Accepted Contract 

Amount 

 

Period for submission of insurance: 

 

a) Evidence of insurance 

b) Relevant policies 

 

18.1 
 

 

 

 

14 days after Order to Commence 

 

28 days after Order to Commence 

Maximum amount of deductibles for 

insurance of Procuring Entity’s risks  

 

  18.2.4 (d) 
As prescribed in the contract documents 

Maximum amount of third-party 

insurance 

 

  18.3 
As prescribed in the contract documents 
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SECTION IX - CONTRACT FORMS 

 
Table of Forms 

 
FORM No. 1 - NOTIFICATION OF INTENTION TO AWARD 

 
FORM No. 2 - NOTIFICATION OF AWARD - LETTER OF ACCEPTANCE 

FORM No. 3 - CONTRACT AGREEMENT 

FORM No. 4 - PERFORMANCE SECURITY [Option 1 - Unconditional Demand Bank Guarantee] 

FORM No. 5- PERFORMANCE SECURITY [Option 2– Performance Bond] 

FORM No. 6 - ADVANCE PAYMENTSECURITY 

 

FORM No. 7- RETENTION MONYSECURITY
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FORMNo1: NOTIFICATION OF INTENTION TO AWARD 

This Notification of Intention to Award shall be sent to each Tenderer that submitted a Tender. Send this 
Notification to the Tenderer's Authorized Representative named in the Tender Information Form on the format 
below. 
------------------------------------------------------------------------------------------------------------------------------- 

FORMAT 

 
1. For the attention of Tenderer's Authorized Representative 

i) Name: [insert Authorized Representative's name] 

ii) Address: [insert Authorized Representative's Address] 

iii) Telephone: [insert Authorized Representative's telephone/ fax numbers] 

iv) Email Address: [insert Authorized Representative's email address] 

[IMPORTANT: insert the date that this Notification is transmitted to Tenderers. The Notification must be 
sent to all Tenderers simultaneously. This means on the same date and as close to the same time as 
possible.] 

2. Date of transmission:   [email]          on          [date]          (local          time) This Notification 

Is sent by (Name and designation)  

 

3. Notification of Intention to Award 

i) Procuring Entity: [insert the name of the Procuring Entity] 

ii) Project: [insert name of project] 

iii) Contract title: [insert the name of the contract] 

iv) ITT No: [insert ITT reference number from Procurement Plan] 

This Notification of Intention to Award (Notification) notifies you of our decision to award the above 
contract. The transmission of this Notification begins the Standstill Period. During the Standstill Period, 
you may: 

4. Request a debriefing in relation to the evaluation of your tender by submitting a Procurement-related 
Complaint in relation to the decision to award the contracts. 

a) The successful tenderers 

i) Name of successful Tender  
 

ii) Address of the successful Tender  
 

iii) Contract price of the successful Tender Kenya Shillings   
(in words ) 

b) Other Tenderers 

Names of all Tenderers that submitted a Tender. If the Tender's price was evaluated include the 
evaluated price as well as the Tender price as read out. 
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(Note a) State NE if not evaluated 

5. How to request a debriefing 

a) DEADLINE: The deadline to request a debriefing expires at midnight on [insert date] (local time). 

b) You may request a debriefing in relation to the results of the evaluation of your Tender. If you decide to 
request a debriefing your written request must be made within three (5) Business Days of receipt of this 
Notification of Intention to Award. 

c) Provide the contract name, reference number, name of the Tenderer, contact details; and address the 
request for debriefing as follows: 

i) Attention: [insert full name of person, if applicable] 

ii) Title/position: [insert title / position] 

ii) Agency: [insert name of Procuring Entity] 

iii) Email address: [insert email address] 

d) If your request for a debriefing is received within the 3 Days deadline, we will provide the debriefing 
within five (3) Business Days of receipt of your request. If we are unable to provide the debriefing 
within this period, the Standstill Period shall be extended by five (3) Days after the date that the 
debriefing is provided. If this happens, we will notify you and confirm the date that the extended 
Standstill Period will end. 

e) The debriefing may be in writing, by phone, video conference call or in person. We shall promptly 
advise you in writing how the debriefing will take place and confirm the date and time. 

f) If the deadline to request a debriefing has expired, you may still request a debriefing. In this case, we 
will provide the debriefing as soon as practicable, and normally no later than fifteen (15) Days from the 
date of publication of the Contract Award Notice. 

6. How to make a complaint 

a) Period: Procurement-related Complaint challenging the decision to award shall be submitted by 
midnight, [insert date] (local time). 

b) Provide the contract name, reference number, name of the Tenderer, contact details; and address the 
Procurement-related Complaint as follows: 

i) Attention: [insert full name of person, if applicable] 

ii) Title/position: [insert title / position] 

iii) Agency: [insert name of Procuring Entity] 

iv) Email address: [insert email address] 

c) At this point in the procurement process, you may submit a Procurement-related Complaint challenging 
the decision to award the contract. You do not need to have requested, or received, a debriefing before 
making this complaint. Your complaint must be submitted within the Standstill Period and received by 
us before the Standstill Period ends. 

d) Further information: For more information refer to the Public Procurement and Disposals Act 2015 and 
its Regulations available from theWebsitewww.ppra.go.ke. 

You should read these documents before preparing and submitting your complaint. 

e) There are four essential requirements: 

i) You must bean' interested party'. In this case, that means a Tenderer who submitted a Tender in 
this tendering process, and is the recipient of a Notification of Intention to Award. 

ii) The complaint can only challenge the decision to award the contract. 

iii) You must submit the complaint within the period stated above. 

iv) You must include, in your complaint, all of the information required to support your 
complaint. 

http://www.ppra.go.ke/
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7. Standstill Period 

i) DEADLINE: The Standstill Period is due to end at midnight on [insert date] (local time). 

ii) The Standstill Period lasts ten (14) Days after the date of transmission of this Notification of Intention 
to Award. 

iii) The Standstill Period may be extended as stated in paragraph Section 5 (d) above. 

If you have any questions regarding this Notification please do not hesitate to contact 

us. On behalf of the Procuring Entity: 

Signature:    

Name:    

Title/position:

 

Telephone:   

Email:    
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FORM NO 2: NOTIFICATION OFAWARD - LETTER OFACCEPTANCE 

[letterhead paper of the Procuring 

Entity] [date] 

To: [name and address of the Contractor] 
This is to notify you that your Tender dated................[date] for execution of the................[name of the Contract and 
identification number, as given in the Contract Data] for the Accepted Contract Amount................[amount in 
numbers and words] [name of currency], as corrected and modified in accordance with the Instructions to Tenderers, 
is here by accepted by……………… (name of Procuring Entity). 

You are requested to furnish the Performance Security within 28days in accordance with the Conditions of Contract, 
using, for that purpose, one of the Performance Security Forms included in Section VIII, Contract Forms, of the 
Tender Document. 

Authorized Signature:  

Name and Title of Signatory:  

Name of Procuring Entity:                                                                                                                                   

Attachment: Contract Agreement:  
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FORM NO 3: CONTRACT AGREEMENT 

 
THIS AGREEMENT made the day of , 20 , between 
______________________________________of ___________________________ (hereinafter “the Procuring 

Entity”), of the one part, and of (hereinafter 
“the Contractor”), of the other part: 

WHEREAS the Procuring Entity desires that the Works known as should be 
executed by the Contractor, and has accepted a Tender by the Contractor for the execution and completion of these 
Works and the remedying of any defects there in, 

The Procuring Entity and the Contractor agree as follows: 

1. In this Agreement words and expressions shall have the same meanings as are respectively assigned to the min 
the Contract documents referred to. 

2. The following documents shall be deemed to form and be read and construed as part of this Agreement. This 
Agreement shall prevail over all other Contract documents. 

a) The Letter of Acceptance 

b) The Letter of Tender 

c) The addenda Nos (if any) 

d) The Particular Conditions of Contract 

e) The General Conditions of Contract; 

f) The Specifications 

g) The Drawings; and 

h) The completed Schedules and any other documents forming part of the contract. 

3. In consideration of the payments to be made by the Procuring Entity to the Contractor as specified in this 
Agreement, the Contractor hereby covenants with the Procuring Entity to execute the Works and to remedy 
defects there in inconformity in all respects with the provisions of the Contract. 

4. The Procuring Entity hereby covenants to pay the Contractor in consideration of the execution and completion 
of the Works and the remedying of defects therein, the Contract Price or such other sum as may become payable 
under the provisions of the Contract at the times and in the manner prescribed by the Contract. 

IN WITNESS whereof the parties hereto have caused this Agreement to be executed in accordance with the 
Laws of Kenya on the day, month and year specified above. 

 

 
Signed and sealed by (for the Procuring Entity) 

 

 
Signed and sealed by (for the Contractor). 
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FORM NO. 4 - PERFORMANCE SECURITY 
[Option 1 - Unconditional Demand Bank Guarantee] 

 
[Guarantor letterhead] 

 
Beneficiary: [insert name and Address of Procuring 

Entity] Date: [Insert date of issue] 

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

 
1. We have been informed that   (hereinafter called "the 

Contractor") has entered into Contract No.  dated  with (name 
of Procuring Entity) (the Procuring Entity as the Beneficiary), for the execution 
of 
 (herein after called" the Contract"). 

 
2. Furthermore, we understand that, according to the conditions of the Contract, a performance guarantee is 

required. 

 
3. At the request of the Contractor, we as Guarantor, hereby irrevocably undertake to pay the Beneficiary any 

sum or sums not exceeding in total an amount of (in words),
1 
such sum being payable in the types and 

proportions of currencies in which the Contract Price is payable, upon receipt by us of the Beneficiary's 
complying demand supported by the Beneficiary's statement, whether in the demand itself or in a separate 
signed document accompanying or identifying the demand, stating that the Applicant is in breach of its 
obligation(s) under the Contract, without the Beneficiary needing to prove or to show grounds for your demand 
or the sum specified there in. 

 
4. This guarantee shall expire, no later than the………………... Day of…………,2...…

2
, and any demand for 

payment under it must be received by us at the office indicated above on or before that date. 

 
5. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one 

year], in response to the Beneficiary's written request for such extension, such request to be presented to the 
Guarantor before the expiry of the guarantee.” 

 

 

[Name of Authorized Official, signature(s) and seals/stamps] 

 

 

 

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the final 
product. 

 

 

 

 

 

 

 

 

 

 
1
The Guarantor shall insert an amount representing the percentage of the Accepted Contract Amount specified in the Letter of Acceptance, less provisional sums, if 

any, and denominated either in the currency of the Contract or a freely convertible currency acceptable to the Beneficiary. 

2
Insert the date twenty-eight days after the expected completion date as described in GC Clause 11.9. The Procuring Entity should note that in the event of an 

extension of this date for completion of the Contract, the Procuring Entity would need to request an extension of this guarantee from the Guarantor. Such request 
must be in writing and must be made prior to the expiration date established in the guarantee. 
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FORM No. 5- PERFORMANCESECURITY [Option2–Performance Bond] 

[Note: Procuring Entities are advised to use Performance Security–Unconditional Demand Bank Guarantee 
instead of Performance Bond due to difficulties involved in calling Bond holder to action] 

[Guarantor letterhead or SWIFT identifier code] 

Beneficiary: [insert name and Address of Procuring 

Entity] 

 Date: [Insert date of issue] 

PERFORMANCE BOND No.:  

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

1. By this Bond _______________________________as Principal (hereinafter called “the Contractor”) 
and______________________________________________________________] as Surety (hereinafter 
called “the Surety”), are held and firmly bound unto ] as Obligee (hereinafter called 
“the Procuring Entity”) in the amount of for the payment of which sum well and truly to be made in 
the types and proportions of currencies in which the Contract Price is payable, the Contractor and the Surety 
bind themselves, their heirs, executors, administrators, successors and assigns, jointly and severally, firmly by 
these presents. 

2. WHEREAS the Contractor has entered into a written Agreement with the Procuring Entity dated the day of , 
20  , for in accordance with the documents, plans, specifications, and 
amendments there to, which to the extent here in provided for, are by reference made part here of and are 
here in after referred to as the Contract. 

3. NOW, THEREFORE, the Condition of this Obligation is such that, if the Contractor shall promptly and 
faithfully perform the said Contract (including any amendments thereto), then this obligation shall be null and 
void; otherwise, it shall remain in full force and effect. Whenever the Contractor shall be, and declared by the 
Procuring Entity to be, in default under the Contract, the Procuring Entity having performed the Procuring 
Entity's obligations there under, the Surety may promptly remedy the default, or shall promptly: 

(1) Complete the Contract in accordance with its terms and conditions; or 

(2) obtain a tender or tenders from qualified tenderers for submission to the Procuring Entity for completing the 
Contract in accordance with its terms and conditions, and upon determination by the Procuring Entity and the 
Surety of the lowest responsive Tenderers, arrange for a Contract between such Tenderer, and Procuring Entity 
and make available as work progresses (even though there should be a default or a succession of defaults under 
the Contract or Contracts of completion arranged under this paragraph) sufficient funds to pay the cost of 
completion less the Balance of the Contract Price; but not exceeding, including other costs and damages for 
which the Surety may be liable here under, the amount set for thin the first paragraph hereof. The term “Balance 
of the Contract Price,” as used in this paragraph, shall mean the total amount payable by Procuring Entity to 
Contractor under the Contract, less the amount properly paid by Procuring Entity to Contractor; or 

(3) pay the Procuring Entity the amount required by Procuring Entity to complete the Contract in accordance with 
its terms and conditions up to a total not exceeding the amount of this Bond. 

4. The Surety shall not be liable for a greater sum than the specified penalty of this Bond. 

5. Any suit under this Bond must be instituted before the expiration of one year from the date of the issuing of 
the Taking-Over Certificate. No right of action shall accrue on this Bond to or for the use of any person or 
corporation other than the Procuring Entity named here in or the heirs, executors, administrators, successors, 
and assigns of the Procuring Entity. 

6. In testimony whereof, the Contractor has hereunto set his hand and affixed his seal, and the Surety has caused 
these presents to be sealed with his corporate seal duly attested by the signature of his legal representative, this 
day of 20 . 
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SIGNED ON   on behalf of  

By in the capacity of in the presence of 

SIGNED ON    on behalf of  

By in the capacity   of in the presence of 
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FORM NO. 6 - ADVANCE PAYMENT SECURITY [Demand Bank Guarantee] 

[Guarantor letterhead] 

Beneficiary:   [Insert name and Address of Procuring Entity] 

Date:   [Insert date of issue] ADVANCE PAYMENT 

GUARANTEE No.: [Insert guarantee reference number] Guarantor: [Insert name 

and address of place of issue, unless indicated in the letterhead] 

1. We have been informed that (herein after called “the Contractor”) has entered in to 
Contract No. dated  with the Beneficiary, for the execution of 
 (herein after called "the Contract"). 

2. Furthermore, we understand that, according to the conditions of the Contract, an advance payment in the sum 
 (in words) is to be made against an advance payment guarantee. 

3. At the request of the Contractor, we as Guarantor, hereby irrevocably undertake to pay the Beneficiary any 

sum or sums not exceeding in total an amount of (in words )
1 

upon 
receipt by us of the Beneficiary's complying demand supported by the Beneficiary's statement, whether in the 
demand itself or in a separate signed document accompanying or identifying the demand, stating either that the 
Applicant: 

a) Has used the advance payment for purposes other than the costs of mobilization in respect of the Works; 

or 

b) has failed to repay the advance payment in accordance with the Contract conditions, specifying the 
amount which the Applicant has failed to repay. 

4. A demand under this guarantee may be presented as from the presentation to the Guarantor of a certificate from 
the Beneficiary's bank stating that the advance payment referred to above has been credited to the Contractor 
on its account number at . 

5. The maximum amount of this guarantee shall be progressively reduced by the amount of the advance payment 
repaid by the Contractor as specified in copies of interim statements or payment certificates which shall be 
presented to us. This guarantee shall expire, at the latest, upon our receipt of a copy of the interim payment 
certificate indicating that ninety (90) percent of the Accepted Contract Amount, less provisional sums, has been 
certified for payment, or on the day of , 2 ,

2   
whichever is earlier.  Consequently, any demand 

for payment under this guarantee must be received by us at this office on or before that date. 

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one 
year], in response to the Beneficiary's written request for such extension, such request to be presented to the 
Guarantor before the expiry of the guarantee. 

 [Name of Authorized 
Official, signature(s)and seals/stamps] 

 

 
 

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the final 
product. 

 

 

 

 
1
The Guarantor shall insert an amount representing the amount of the advance payment and denominated either in the currency of the advance payment as 

specified in the Contract. 
2
Insert the expected expiration date of the Time for Completion. The Procuring Entity should note that in the event of an extension of the time for completion of 

the Contract, the Procuring Entity would need to request an extension of this guarantee from the Guarantor. Such request must be in writing and must be made 
prior to the expiration date established in the guarantee. 
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FORM NO. 7 - RETENTION MONEY SECURITY [Demand Bank Guarantee] 

[Guarantor letterhead] 

Beneficiary:  [Insert name and Address of Procuring 

Entity]  

Date: [Insert date of issue]  

Advance payment guarantee no. [Insert guarantee reference number] 

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

1. We have been informed that [insert name of Contractor, which in the case of a joint venture 
shall be the name of the joint venture] (herein after called "the Contractor") has entered in to Contract No. 
 [insert reference number of the contract] dated with the Beneficiary, for the 
execution of  [insert name of contract and brief description of Works] (hereinafter 
called "the Contract"). 

2. Furthermore, we understand that, according to the conditions of the Contract, the Beneficiary retains moneys 
up to the limit set for thin the Contract (“the Retention Money”), and that when the Taking-Over Certificate 
has been issued under the Contract and the first half of the Retention Money has been certified for payment, 
and payment of [insert the second half of the Retention Money] is to be made against a Retention Money 
guarantee. 

3. At the request of the Contractor, we, as Guarantor, hereby irrevocably under take to pay the Beneficiary any 
sum or sums not exceeding in total an amount of [insert amount in figures] ([insert amount in 
words ])

1 
upon receipt by us of the Beneficiary's complying demand supported 

by the Beneficiary's statement, whether in the demand itself or in a separate signed document accompanying 
or identifying the demand, stating that the Contractor is in breach of its obligation (s) under the Contract, 
without your needing to prove or show grounds for your demand or the sum specified there in. 

4. A demand under this guarantee may be presented as from the presentation to the Guarantor of a certificate from 
the Beneficiary's bank stating that the second half of the Retention Money as referred to above has been credited 
to the Contractor on its account number at [insert name and address of 
Applicant's bank]. 

5. This guarantee shall expire no later than the……………………………. Day of…….…,2…
2
, and any demand 

for payment under it must be received by us at the office indicated above on or before that date. 

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one 
year], in response to the Beneficiary's written request for such extension, such request to be presented to the 
Guarantor before the expiry of the guarantee. 

 

[Name of Authorized Official, signature(s) and seals/stamps] 

 

 
Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the final 
product. 

 

 

 

1
The Guarantor shall insert an amount representing the amount of the second half of the Retention Money. 

2
Insert a date that is twenty-eight days after the expiry of retention period after the actual completion date of the contract. The Procuring Entity should note that 

in the event of an extension of this date for completion of the Contract, the Procuring Entity would need to request an extension of this guarantee from the 
Guarantor. Such request must be in writing and must be made prior to the expiration date established in the guarantee 
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