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INVITATION TO TENDER 

PROCURING ENTITY: KENYA NATIONAL HIGHWAYS AUTHORITY (KeNHA)  

CONTRACT NAME AND DESCRIPTION: CONSTRUCTION OF THE GREENPARK 

TERMINUS PEDESTRIAN UNDERPASSES NETWORK (FIDIC EPC/ TURNKEY) 

 

1. The Kenya National Highways Authority (KeNHA) invites sealed tenders for the construction 
of the Greenpark Terminus Pedestrian Underpasses Network (A8) Project. The underpasses 
are located across the 4 No. traffic arms at Haile Selassie Roundabout at the junction of Haile 
Selassie Avenue with Uhuru Highway, in Nairobi County. The scope involves designing and 
building of works as described herein after. The completion time is 15 calendar months 
(comprising of 3 months design period and 12 months construction period) and a Defects 
Notification Period of 24 months. The Construction of the Greenpark Terminus Pedestrian 
Underpass Network Project will be funded through the Government of Kenya, Road 
Maintenance Levy Fund Vote.   

2. Tendering will be conducted under open competitive method using a standardized tender 
document and is open to all qualified and interested Tenderers. 

3. The Authority invites bids from eligible construction companies registered with the National 
Construction Authority (NCA) in Category 1 or its equivalent from the country of origin. 
Foreign firms, if successful, will be required to register with the National Construction 
Authority. 

4. Qualified and interested tenderers may obtain further information and inspect the Tender 
Documents during office hours 0800 to 1700hours at the address given below. 

5. A complete set of tender documents may be purchased or obtained by interested tenders upon 
payment of a non-refundable fees of Ksh.1,000 in cash or Banker's Cheque and payable to 
the address given below. Tender documents may be obtained electronically from the Website 
www.kenha.co.ke or www.supplier.treasury.go.ke. Tender documents obtained electronically 
will be free of charge. Tenderers downloading documents from a designated Website shall 
advise the Procurement Entity that they have downloaded the tender documents, giving full 
contact addresses of the tenderer (email, telephone number and postal address). 

6. Tenders shall be quoted be in Kenya Shillings and shall include all taxes. Tenders shall remain 
valid for 120 days from the date of opening of tenders. 

7. All Tenders must be accompanied by an Unconditional Demand Bank Guarantee Tender 
Security of Kshs. 35,000,000.00 

8. Completed tenders must be delivered to the address below on or before 14th July 2023 at 
1100Hrs. Electronic Tenders will not be permitted. 

9. Tenders will be opened immediately after the deadline date and time specified above or any 
deadline date and time specified later. Tenders will be publicly opened in the presence of the 
Tenderers' designated representatives who choose to attend at the address below. 

10. Late tenders will be rejected. 

11. The addresses referred to above are: 

 

http://www.kenha.co.ke/
http://www.supplier.treasury.go.ke/
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A. Address for obtaining further information and for purchasing tender documents 

 

Attention:  Director (Highway Design and Safety) 

Procuring Entity: Kenya National Highways Authority 

Physical address: Barabara Plaza, JKIA, Off Mazao Road 

(Opposite Aviation House) 

Postal Address: P.O. Box 49712 – 00100, NAIROBI, KENYA 

Floor/Room No.: 3rd Floor North Wing, Block A, Directorate of 

Highway Design & Safety  

Telephone:   +254 700423606, +254 20 4954329 

Email addresses:  dhpd@kenha.co.ke; procurement@kenha.co.ke 

B. Address for Submission of Tenders 

 

Attention:   Deputy Director, Supply Chain Management 

Procuring Entity: Kenya National Highways Authority 

Physical address:  Barabara Plaza, JKIA, Off Mazao Road (Opposite 

Aviation House) 

Postal Address:  P. O. Box 49712-00100, NAIROBI, KENYA 

Floor/Room No.:  2nd Floor Block C, Supply Chain Management 

Telephone:   +254 700423606, +254 20 4954329 

Email addresses:  procurement@kenha.co.ke; dhpd@kenha.co.ke 

C. Address for Opening of Tenders 

 

Procuring Entity: Kenya National Highways Authority  

Physical address: Barabara Plaza, JKIA, Off Mazao Road 

(Opposite Aviation House) 2nd Floor Block C, 

Supply Chain Management 

 

 

 

 

 

 

 

mailto:dhpd@kenha.co.ke
mailto:procurement@kenha.co.ke
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SECTION I - INSTRUCTIONS TO TENDERERS 

A General Provisions 

1. Scope of Tender 

The Procuring Entity as defined in the Appendix to Conditions of Contract invites tenders for 
Works Contract as described in the tender documents. The name, identification, and number 
of lots (contracts) of this Tender Document are specified in the TDS. 

2. Fraud and Corruption 

2.1 The Procuring Entity requires compliance with the provisions of the Public Procurement and 
Asset Disposal Act, 2015, Section 62 “Declaration not to engage in corruption”. The tender 
submitted by a person shall include a declaration that the person shall not engage in any corrupt 
or fraudulent practice and a declaration that the person or his or her sub-Contractors are not 
debarred from participating in public procurement proceedings. 

2.2 The Procuring Entity requires compliance with the provisions of the Competition Act 2010, 
regarding collusive practices in contracting. Any tenderer found to have engaged in collusive 
conduct shall be disqualified and criminal and/or civil sanctions may be imposed. To this 
effect, Tenders shall be required to complete and sign the “Certificate of Independent Tender 
Determination” annexed to the Form of Tender. 

2.3 Unfair Competitive Advantage- Fairness and transparency in the tender process require that 
the Firms or their Affiliates competing for a specific assignment do not derive a competitive 
advantage from having provided consulting services related to this tender. The Procuring 
Entity shall indicate in the TDS firms (if any) that provided consulting services for the contract 
being tendered for. The Procuring Entity shall check whether the owners or controllers of the 
Tenderer are same as those that provided consulting services. The Procuring Entity shall, upon 
request, make available to any tenderer information that would give such firm unfair 
competitive advantage over competing firms. 

2.4 Tenderers shall permit and shall cause their agents (whether declared or not), subcontractors, 
sub-consultants, service providers, suppliers, and their personnel, to permit the Procuring 
Entity to inspect all accounts, records and other documents relating to any initial selection 
process, prequalification process, tender submission, proposal submission, and contract 
performance (in the case of award), and to have them audited by auditors appointed by the 
Procuring Entity. 

3 Eligible Tenderers 

3.1 A Tenderer may be a firm that is a private entity, a state-owned enterprise or institution subject 
to ITT3.7 or any combination of such entities in the form of a joint venture (JV) under an 
existing agreement or with the intent to enter in to such an agreement supported by a letter of 
intent. In the case of a joint venture, all members shall be jointly and severally liable for the 
execution of the entire Contract in accordance with the Contract terms. The JV shall nominate 
a Representative who shall have the authority to conduct all business for and on behalf of any 
and all the members of the JV during the tendering process and, in the event the JV is awarded 
the Contract, during contract execution. The maximum number of JV members shall be 
specified in the TDS. 

3.2 A Tenderer shall not have a conflict of interest. Any tenderer found to have a conflict of interest 
shall be disqualified. A tenderer may be considered to have a conflict of interest for the purpose 
of this tendering process, if the tenderer: 

a. Directly or indirectly controls, is controlled by or is under common control with another 
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tenderer; or 

b. Receives or has received any direct or indirect subsidy from another tenderer; or 

c. Has the same legal representative as another tenderer; or 

d. Has a relationship with another tenderer, directly or through common third parties, that 
puts it in a position to influence the tender of another tenderer, or influence the decisions 
of the Procuring Entity regarding this tendering process; or 

e. Any of its affiliates participated as a consultant in the preparation of the design or 
technical specifications of the works that are the subject of the tender; or 

f. Any of its affiliates has been hired (or is proposed to be hired) by the Procuring Entity 
as Engineer for the Contract implementation; or 

h) Would be providing goods, works, or non-consulting services resulting from or directly 
related to consulting services for the preparation or implementation of the contract 
specified in this Tender Document or 

i) Has a close business or family relationship with a professional staff of the 

Procuring Entity who: 

i) Are directly or indirectly involved in the preparation of the Tender document 
or specifications of the Contract, and/or the Tender evaluation process of 
such contract; or 

ii) would be involved in the implementation or supervision of such Contract 
unless the conflict stemming from such relationship has been resolved in a 
manner acceptable to the Procuring Entity throughout the tendering process 
and execution of the Contract. 

3.3 Public Officers of the Procuring Entity, their Spouses, Child, Parent, Brothers or Sister. Child, 
Parent, Brother or Sister of a Spouse, their business associates or agents and 
firms/organizations in which they have a substantial or controlling interest shall not be eligible 
to tender or be awarded a contract. Public Officers are also not allowed to participate in any 
procurement proceedings. 

3.4 A tenderer shall not be involved in corrupt, coercive, obstructive, collusive or fraudulent 
practice. A tenderer that is proven to have been involved any of these practices shall be 
automatically disqualified and would not be awarded a contract. 

3.5 A Tenderer (either individually or as a JV member) shall not participate in more than one 
Tender, except for permitted alternative tenders. This includes participation as a subcontractor 
in other Tenders. Such participation shall result in the disqualification of all Tenders in which 
the firm is involved. A firm that is not a tenderer or a JV member may participate as a 
subcontractor in more than one tender. 

3.6 A Tenderer may have the nationality of any country, subject to the restrictions pursuant to 
ITT4.8. A Tenderer shall be deemed to have the nationality of a country if the Tenderer is 
constituted, incorporated or registered in and operates in conformity with the provisions of the 
laws of that country, as evidenced by its articles of incorporation (or equivalent documents of 
constitution or association) and its registration documents, as the case may be. This criterion 
also shall apply to the determination of the nationality of proposed subcontractors or sub-
consultants for any part of the Contract including related Services. 

3.7 A Tenderer that has been debarred by the PPRA from participating in public procurement shall 
be ineligible to be prequalified for a tender or be awarded a contract. The list of debarred firms 
and individuals is available from the website of PPRA www.ppra.go.ke. 

3.8 Tenderers that are state-owned enterprises or institutions may be eligible to compete and be 
awarded a Contract (s) only if they are accredited by PPRA to be (i)a legal public entity of the 
state Government and/or public administration, (ii) financially autonomous and not receiving 
any significant subsidies or budget support from any public entity or Government, and (iii) 

http://www.ppra.go.ke/
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operating under commercial law and vested with legal rights and liabilities similar to any 
commercial enterprise to enable it compete with firms in the private sector on an equal basis. 

3.9 A Firms and individuals may be in eligible if their countries of origin (a) as a matter of law or 
official regulations, Kenya prohibits commercial relations with that country, or (b) by an act 
of compliance with a decision of the United Nations Security Council taken under Chapter 
VII of the Charter of the United Nations, Kenya prohibits any import of goods or contracting 
of works or services from that country, or any payments to any country, person, or entity in 
that country. A tenderer shall provide such documentary evidence of eligibility satisfactory to 
the Procuring Entity, as the Procuring Entity shall reasonably request. 

3.10 Foreign tenderers are required to source at least forty (40%) percent of their contract inputs 
(in supplies, subcontracts and labour) from national suppliers and Contractors. To this end, a 
foreign tenderer shall provide in its tender documentary evidence that this requirement is met. 
Foreign tenderers not meeting this criterion will be automatically disqualified. Information 
required to enable the Procuring Entity to determine if this condition is met shall be provided 
in “SECTION III- EVALUATION AND QUALIFICATION CRITERIA, Item9”. 

3.11 Pursuant to the eligibility requirements of ITT3.10, at tender is considered a foreign tenderer, 
if it is registered in Kenya, has less than 51 percent ownership by nationals of Kenya and if it 
does not subcontract foreign Contractors more than 10 percent of the contract price, excluding 
provisional sums. JVs are considered as foreign tenderers if the individual member firms are 
registered in Kenya have less 51 percent ownership by nationals of Kenya. The JV shall not 
subcontract to foreign firms more than 10 percent of the contract price, excluding provisional 
sums. 

3.12 The National Construction Authority Act of Kenya requires that all local and foreign 
Contractors be registered with the National Construction Authority and be issued with a 
Registration Certificate before they can undertake any construction works in Kenya. 
Registration shall not be a condition for tender, but it shall be a condition of contract award 
and signature. A selected tenderer shall be given opportunity to register before such award and 
signature of contract. Application for registration with National Construction Authority may 
be accessed from the website www.nca.go.ke. 

3.13 The Competition Act of Kenya requires that firms wishing to tender as Joint Venture under 
takings which may prevent, distort or lessen competition in provision of services are 
prohibited unless they are exempt in accordance with the provisions of Section 25 of the 
Competition Act, 2010. JVs will be required to seek for exemption from the Competition 
Authority. Exemption shall not be a condition for tender, but it shall be a condition of contract 
award and signature. AJV tenderer shall be given opportunity to seek such exemption as a 
condition of award and signature of contract. Application for exemption from the Competition 
Authority of Kenya may be accessed from the website www.cak.go.ke 

4 Eligible Goods, Equipment, and Services 

4.1 Goods, equipment and services to be supplied under the Contract may not have their origin in 
any country that is not eligible under ITT3.9. At the Procuring Entity's request, Tenderers may 
be required to provide evidence of the origin of Goods, equipment and services. 

4.2 Any goods, works and production processes with characteristics that have been declared by 
the relevant national environmental protection agency or by other competent authority as 
harmful to human beings and to the environment shall not be eligible for procurement. 

5 Tenderer's Responsibilities 

5.1 The tenderer shall bear all costs associated with the preparation and submission of his/her 
tender, and the Procuring Entity will in no case be responsible or liable for those costs. 

5.2 The tenderer, at the tenderer's own responsibility and risk, is encouraged to visit and examine 
the Site of the Works and its surroundings and obtain all information that may be necessary 

http://www.nca.go.ke/
http://www.cak.go.ke/
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for preparing the tender and entering into a contract for construction of the Works. The costs 
of visiting the Site shall beat the tenderer's own expense. 

5.3 The Tenderer and any of its personnel or agents will be granted permission by the Procuring 
Entity to enter upon its premises and lands for the purpose of such visit. The Tenderer shall 
indemnify the Procuring Entity against all liability arising from death or personal injury, loss 
of or damage to property, and any other losses and expenses incurred as a result of the 
inspection. 

5.4 The tenderer shall provide in the Form of Tender and Qualification Information, a preliminary 
description of the proposed work method and schedule, including charts, as necessary or 
required. 

B. Contents of Tender Documents 

6 Sections of Tender Document 

6.1 The tender document consists of Parts 1, 2, and 3, which includes all the sections specified 
below, and which should be read in conjunction with any Addenda issued in accordance with 
ITT 10. 

 PART 1 Tendering Procedures 

i) Section I- Instructions to Tenderers (ITT) 

ii) Section II- Tender Data Sheet (TDS) 

iii) Section III- Evaluation and Qualification Criteria 

iv) Section IV-Tendering Forms 

PART 2 Works Requirements 

i) Section V- Specifications 

ii) Section VI- Drawings 

PART 3 Conditions of Contract and Contract Forms 

i) Section VII- General Conditions of Contract (GCC) 

ii) Section VII– Special Conditions of Contract (SC) 

iii) Section IX- Contract Forms 

6.2 The Invitation to Tender Document Notice issued by the Procuring Entity is not part of the 

Tender document. 

6.3 Unless obtained directly from the Procuring Entity, the Procuring Entity is not responsible for 
the completeness of the Tender document, responses to requests for clarification, the minutes 
of the pre-Tender meeting (if any), or Addenda to the Tender document in accordance with 
ITT 10. In case of any contradiction, documents obtained directly from the Procuring Entity 
shall prevail. 

6.4 The Tenderer is expected to examine all instructions, forms, terms, and specifications in the 
Tender Document and to furnish with its Tender all information and documentation as is 
required by the Tender document. 

7 Site Visit 
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7.1 The Tenderer, at the Tenderer's own responsibility and risk, is encouraged to visit and examine 
the Site of the Required Services and its surroundings and obtain all information that may be 
necessary for preparing the Tender and entering into a contract for the Services. The costs of 
visiting the Site shall be at the Tenderer's own expense. 

8 Pre-Tender Meeting and a pre-arranged pretender visit of the site of the works 

8.1 The Procuring Entity shall specify in the TDS if a pre-tender conference will be held, when 
and where. The Procuring Entity shall also specify in the TDS if a pre-arranged pretender visit 
of the site of the works will be held and when. The Tenderer's designated representative is 
invited to attend a pre-arranged pretender visit of the site of the works. The purpose of the 
meeting will be to clarify issues and to answer questions on any matter that may be raised at 
that stage. 

8.2 The Tenderer is requested to submit any questions in writing, to reach the Procuring Entity 
not later than the period specified in the TDS before the meeting. 

8.3 Minutes of the pre-Tender meeting and the pre-arranged pretender visit of the site of the 
works, if applicable, including the text of the questions asked by Tenderers and the responses 
given, together with any responses prepared after the meeting, will be transmitted promptly to 
all Tenderers who have acquired the Tender Documents in accordance with ITT6.3. Minutes 
shall not identify the source of the questions asked. 

8.4 The Procuring Entity shall also promptly publish anonymized (no names) Minutes of the pre-
Tender meeting and the pre-arranged pretender visit of the site of the works at the web page 
identified in the TDS. Any modification to the Tender Documents that may become necessary 
as a result of the pre-Tender meeting shall be made by the Procuring Entity exclusively 
through the issue of an Addendum pursuant to ITT10 and not through the minutes of the pre-
Tender meeting. Nonattendance at the pre-Tender meeting will not be a cause for 
disqualification of a Tenderer. 

9 Clarification of Tender Documents 

9.1 A Tenderer requiring any clarification of the Tender Document shall contact the Procuring 
Entity in writing at the Procuring Entity's address specified in the TDS or raise its enquiries 
during the pre-Tender meeting and the pre-arranged pretender visit of the site of the works if 
provided for in accordance with ITT8.4. The Procuring Entity will respond in writing to any 
request for clarification, provided that such request is received no later than the period 
specified in the TDS prior to the deadline for submission of tenders. The Procuring Entity 
shall forward copies of its response to all tenderers who have acquired the Tender Documents 
in accordance with ITT 6.3, including a description of the inquiry but without identifying its 
source. If so specified in the TDS, the Procuring Entity shall also promptly publish its response 
at the web page identified in the TDS. Should the clarification result in changes to the essential 
elements of the Tender Documents, the Procuring Entity shall amend the Tender Documents 
appropriately following the procedure under ITT 10. 

10 Amendment of Tendering Document 

10.1 At any time prior to the deadline for submission of Tenders, the Procuring Entity may amend 
the Tendering document by issuing addenda. 

10.2 Any addendum issued shall be part of the tendering document and shall be communicated in 
writing to all who have obtained the tendering document from the Procuring Entity in 
accordance with ITT 6.3. The Procuring Entity shall also promptly publish the addendum on 
the Procuring Entity's webpage in accordance with ITT8.1. 

10.3 To give prospective Tenderers reasonable time in which to take an addendum into account in 
preparing their Tenders, the Procuring Entity shall extend, as necessary, the deadline for 
submission of Tenders, in accordance with ITT 24.2 below 2. 
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C. Preparation of Tenders 

11 Cost of Tendering 

11.1 The Tenderer shall bear all costs associated with the preparation and submission of its Tender, 
and the Procuring Entity shall not be responsible or liable for those costs, regardless of the 
conduct or outcome of the tendering process. 

12 Language of Tender 

12.1 The Tender, as well as all correspondence and documents relating to the tender exchanged by 
the tenderer and the Procuring Entity, shall be written in the English Language. Supporting 
documents and printed literature that are part of the Tender may be in the same language. 

13 Documents Comprising the Tender 

13.1  The Tender shall comprise the following: 

a) Form of Tender prepared in accordance with ITT 14; 

b) Schedules of personnel, and work completed in accordance with ITT 14 and ITT 16; 

c) Tender Security or Tender-Securing Declaration, in accordance with ITT 21.1; 

d) Alternative Tender, if permissible, in accordance with ITT 15; 

e) Authorization: written confirmation authorizing the signatory of the Tender to commit 
the Tenderer, in accordance with ITT 22.3; 

f) Qualifications: documentary evidence in accordance with ITT 19 establishing the 
Tenderer's qualifications to perform the Contract if its Tender is accepted; 

g) Conformity: a technical proposal in accordance with ITT 18; 

h) Any other document required in the TDS. 

In addition to the requirements under ITT 13.1, Tenders submitted by a JV shall 
include a copy of the Joint Venture Agreement entered into by all members. 
Alternatively, a letter of intent to execute a Joint Venture Agreement in the event of a 
successful Tender shall be signed by all members and submitted with the Tender, 
together with a copy of the proposed Agreement. The Tenderer shall serialize pages of 
all tender documents submitted. 

14 Form of Tender and Schedules 

14.1 The Form of Tender and Schedules, shall be prepared using the relevant forms furnished in 
Section IV, Tendering Forms. The forms must be completed without any alterations to the text, 
and no substitutes shall be accepted except as provided under ITT 22.3. All blank spaces shall 
be filled in with the information requested. The Tenderer shall chronologically serialize all 
pages of the tender documents submitted. 

14.2 The Tenderer shall furnish in the Form of Tender information on commissions and gratuities, 
if any, paid or to be paid to agents or any other party relating to this Tender. 

15 Alternative Tenders 

15.1 Unless otherwise specified in the TDS, alternative Tenders shall not be considered. 

15.2 When alternative times for completion are explicitly invited, a statement to that effect will be 
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included in the TDS, and the method of evaluating different alternative times for completion 
will be described in Section III, Evaluation and Qualification Criteria. 

15.3 Except as provided under ITT 15.4 below, Tenderers wishing to offer technical alternatives to 
the requirements of the Tender Documents must first price the Procuring Entity's design as 
described in the Tender Documents and shall further provide all information necessary for a 
complete evaluation of the alternative by the Procuring Entity, including drawings, design 
calculations, technical specifications, breakdown of prices, and proposed construction 
methodology and other relevant details. Only the technical alternatives, if any, of the Tenderer 
with the Winning Tender conforming to the basic technical requirements shall be considered 
by the Procuring Entity. 

15.4 When specified in the TDS, Tenderers are permitted to submit alternative technical solutions 
for specified parts of the Works, and such parts will be identified in the TDS, as will the 
method for their evaluation and described in Section VII, Works' Requirements. 

16 Tender Prices and Discounts 

16.1 The prices and discounts (including any price reduction) quoted by the Tenderer in the Form 
of Tender shall conform to the requirements specified below. 

16.2 The Tenderer shall price for all items of the Works, including design, management and quality 
control costs and shall be assumed to have included in the tender price all associated costs, 
including costs to meet Public Authorities' requirements. 

16.3 The price to be quoted in the Form of Tender, in accordance with ITT 14.1, shall be the total 
price of the Tender, excluding any discounts offered. 

16.4 The Tenderer shall quote any discounts and the methodology for their application in the Form 
of Tender, in accordance with ITT 14.1. 

16.5 It will be specified in the TDS if the rates and prices quoted by the Tenderer are or are not 
subject to adjustment during the performance of the Contract in accordance with the provisions 
of the Conditions of Contract, except in cases where the contract is subject to fluctuations and 
adjustments, not fixed price. In such a case, the Tenderer shall furnish the indices and 
weightings for the price adjustment formulae in the Schedule of Adjustment Data and the 
Procuring Entity may require the Tenderer to justify its proposed indices and weightings. 

16.6 Where tenders are being invited for individual lots (contracts)or for any combination of lots 
(packages), tenderers wishing to offer discounts for the award of more than one Contract shall 
specify in their Tender the price reductions applicable to each package, or alternatively, to 
individual Contracts within the package. Discounts shall be submitted in accordance with ITT 
16.4, provided the Tenders for all lots (contracts) are opened at the same time. 

16.7 All duties, taxes, and other levies payable by the Contractor under the Contract, or for any 
other cause, as of the date 28days prior to the deadline for submission of Tenders, shall be 
included in the rates and prices and the total Tender Price submitted by the Tenderer. 

17 Currencies of Tender and Payment 

17.1 The currency (ies) of the Tender and the currency (ies) of payments shall be the same. 

17.2 Tenderers shall quote entirely in Kenya Shillings. 

17.2.1 A Tenderer expecting to incur expenditures in other currencies for inputs to the Works 
supplied from outside Kenya (referred to as “the foreign currency requirements”) shall 
indicate so in the Financial Proposal the percentage (s)of the Tender Price (excluding 
Provisional Sums), needed by the Tenderer for the payment of such foreign currency 
requirements, limited to no more than two foreign currencies. 

17.2.2 The rates of exchange to be used by the Tenderer in arriving at the local currency equivalent 
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and the percentage (s) mentioned in (a) above shall be specified by the Tenderer in the TDS, 
and shall apply for all payments under the Contract so that no exchange risk will be borne by 
the successful Tenderer. 

17.3 Tenderers may be required by the Procuring Entity to justify, to the Procuring Entity's 
satisfaction, their local and foreign currency requirements, and to substantiate that the amounts 
included in the unit rates and prices and shown in the Schedule of Adjustment Data in the 
Appendix to Tender are reasonable, in which case a detailed breakdown of the foreign currency 
requirements shall be provided by Tenderers. 

18 Documents Comprising the Technical Proposal 

18.1 The Tenderer shall furnish a technical proposal including a statement of work methods, 
equipment, personnel, schedule and any other information as stipulated in Section IV, Tender 
Forms, insufficient detail to demonstrate the adequacy of the Tenderer's proposal to meet the 
work's requirements and the completion time. 

19 Documents Establishing the Eligibility and Qualifications of the Tenderer 

19.1 Tenderers shall complete the Form of Tender, included in Section IV, Tender Forms, to 
establish Tenderer's eligibility in accordance with ITT 4. 

19.2 In accordance with Section III, Evaluation and Qualification Criteria, to establish its 
qualifications to perform the Contract the Tenderer shall provide the information requested in 
the corresponding information sheets included in Section IV, Tender Forms. 

19.3 If a margin of preference applies as specified in accordance with ITT 36.1, national tenderers, 
individually or in joint ventures, applying for eligibility for national preference shall supply 
all information required to satisfy the criteria for eligibility specified in accordance with ITT 
36.1. 

19.4 Tenderers shall be asked to provide, as part of the data for qualification, such information, 
including details of ownership, as shall be required to determine whether, according to the 
classification established by the Procuring Entity, a particular Contractor or group of 
Contractors qualifies for a margin of preference. Further the information will enable the 
Procuring Entity identify any actual or potential conflict of interest in relation to the 
procurement and/or contract management processes, or a possibility of collusion between 
tenderers, and there by help to prevent any corrupt influence in relation to the procurement 
process or contract management. 

19.5 The purpose of the information described in ITT 19.2 above overrides any claims to 
confidentiality which a tenderer may have. There can be no circumstances in which it would 
be justified for a tenderer to keep information relating to its ownership and control confidential 
where it is tendering to undertake public sector work and receive public sector funds. Thus, 
confidentiality will not be accepted by the Procuring Entity as a justification for a Tenderer's 
failure to disclose, or failure to provide required information on its ownership and control. 

19.6 The Tenderer shall provide further documentary proof, information or authorizations that the 
Procuring Entity may request in relation to ownership and control which information on any 
changes to the information which was provided by the tenderer under ITT19.5. The obligations 
to require this information shall continue for the duration of the procurement process and 
contract performance and after completion of the contract, if any change to the information 
previously provided may reveal a conflict of interest in relation to the award or management 
of the contract. 

19.7 All information provided by the tenderer pursuant to these requirements must be complete, 
current and accurate as at the date of provision to the Procuring Entity. In submitting the 
information required pursuant to these requirements, the Tenderer shall warrant that the 
information submitted is complete, current and accurate as at the date of submission to the 
Procuring Entity. 
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19.8 If a tenderer fails to submit the information required by these requirements, its tenderer will 
be rejected. Similarly, if the Procuring Entity is unable, after taking reasonable steps, to verify 
to a reasonable degree the information submitted by a tenderer pursuant to these requirements, 
then the tender will be rejected. 

19.9 If information submitted by a tenderer pursuant to these requirements, or obtained by the 
Procuring Entity (whether through its own enquiries, through notification by the public or 
otherwise), shows any conflict of interest which could materially and improperly benefit the 
tenderer in relation to the procurement or contract management process, then: 

i) If the procurement process is still ongoing, the tenderer will be disqualified from the 

procurement process, 

ii) If the contract has been awarded to that tenderer, the contract award will be set aside, 

iii) The tenderer will be referred to the relevant law enforcement authorities for 
investigation of whether the tenderer or any other persons have committed any criminal 
offence. 

19.10 If a tenderer submits information pursuant to these requirements that is in complete, inaccurate 
or out-of-date, or attempts to obstruct the verification process, then the consequences ITT19.9 
will ensue unless the tenderer can show to the reasonable satisfaction of the Procuring Entity 
that any such act was not material, or was due to genuine error which was not attributable to 
the intentional act, negligence or recklessness of the tenderer. 

20 Period of Validity of Tenders 

20.1 Tenders shall remain valid for the Tender Validity period specified in the TDS. The Tender 
Validity period starts from the date fixed for the Tender submission deadline (as prescribed by 
the Procuring Entity in accordance with ITT 24.1). A tender valid for a shorter period shall be 
rejected by the Procuring Entity as non-responsive. 

20.2 In exceptional circumstances, prior to the expiration of the Tender validity period, the 
Procuring Entity may request Tenderers to extend the period of validity of their Tenders. The 
request and the responses shall be made in writing. If a Tender Security is requested in 
accordance with ITT 21, it shall also be extended for thirty (30) days beyond the deadline of 
the extended validity period. A Tenderer may refuse the request without forfeiting its Tender 
security. A tenderer granting the request shall not be required or permitted to modify its Tender, 
except as provided in ITT 26.3. 

21 Tender Security 

21.1 The Tenderer shall furnish as part of its Tender, either a Tender-Securing Declaration or a 
Tender Security as specified in the TDS, in original form and, in the case of a Tender Security, 
in the amount and currency specified in the TDS. A Tender-Securing Declaration shall use the 
form included in Section IV, Tender Forms. 

21.2 If a Tender Security is specified pursuant to ITT 21.1, the Tender Security shall be a demand 

guarantee in any of the following forms at the Tenderer's option: 

i) cash; 

ii) A bank guarantee; 

iii) A guarantee by an insurance company registered and licensed by the Insurance 
Regulatory Authority listed by the Authority; or 

iv) A guarantee issued by a financial institution approved and licensed by the Central 
Bank of Kenya, and from a reputable source, and an eligible country. 

21.3 If an unconditional bank guarantee is issued by a bank located outside Kenya, the issuing bank 
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shall have a correspondent bank located in Kenya to make it enforceable. The Tender Security 
shall be valid for thirty (30) days beyond the original validity period of the Tender, or beyond 
any period of extension if requested under ITT 24.2. 

21.4 If a Tender Security or Tender-Securing Declaration is specified pursuant to ITT 21.1, any 
Tender not accompanied by a substantially responsive Tender Security or Tender-Securing 
Declaration shall be rejected by the Procuring Entity as non-responsive. 

21.5 The Tender Security shall be returned/release as promptly as possible 

a. The procurement proceedings are terminated; 

b. The procuring entity determines that none of the submitted tenders is responsive; 

c. A bidder declines to extend the tender validity. 

d. Once the successful Tenderer has signed the Contract and furnished the required 

Performance Security. 

21.6 The Tender Security may be forfeited or the Tender-Securing Declaration executed: 

a) If a Tenderer withdraws its Tender during the period of Tender validity specified by 
the Tenderer on the Form of Tender; or 

b) If the successful Tenderer fails to: 

i) Sign the Contract in accordance with ITT 50; or 

ii) Furnish a performance security in accordance with ITT 51. 

21.7 Where the Tender-Securing Declaration is executed the Procuring Entity will recommend to 
the PPRA that PPRA debars the Tenderer from participating in public procurement as 
provided in the law. 

21.8 The Tender Security or the Tender-Securing Declaration of a JV shall be in the name of the 
JV that submits the Tender. If the JV has not been legally constituted into a legally enforceable 
JV at the time of tendering, the Tender Security or the Tender-Securing Declaration shall be 
in the names of all future members as named in the letter of intent referred to in ITT 4.1 and 
ITT 13.2. 

21.9    A tenderer shall not issue a tender security to guarantee itself. 

22     Format and Signing of Tender 

22.1 The Tenderer shall prepare one original of the documents comprising the Tender as described 
in ITT 13 and clearly mark it “ORIGINAL.” Alternative Tenders, if permitted in accordance 
with ITT 15, shall be clearly marked “ALTERNATIVE.” In addition, the Tenderer shall submit 
copies of the Tender, in the number specified in the TDS and clearly mark them “COPY.” In 
the event of any discrepancy between the original and the copies, the original shall prevail. 
The document shall be sequentially serialized. 

22.2 Tenderers shall mark as “CONFIDENTIAL” all information in their Tenders which is 
confidential to their business. This may include proprietary information, trade secrets, or 
commercial or financially sensitive information. 

22.3 The original and all copies of the Tender shall be typed or written in indelible ink and shall be 
signed by a person duly authorized to sign on behalf of the Tenderer. This authorization shall 
consist of a written confirmation as specified in the TDS and shall be attached to the Tender. 
The name and position held by each person signing the authorization must be typed or printed 
below the signature. All pages of the Tender where entries or amendments have been made 
shall be signed or initialled by the person signing the Tender. 
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22.4 In case the Tenderer is a JV, the Tender shall be signed by an authorized representative of the 
JV on behalf of the JV, and so as to be legally binding on all the members as evidenced by a 
power of attorney signed by their legally authorized representatives. 

22.5 Any inter-lineation, erasures, or overwriting shall be valid only if they are signed or initialled 
by the person signing the Tender. 

D.      Submission and Opening of Tenders 

23 Sealing and Marking of tenders 

23.1 The Tender shall deliver the Proposals (technical and Financial) in a single sealed envelope, 
or in a single sealed package, or in a single sealed container bearing the name and Reference 
number of the Tender addressed to the Procuring Entity and a warning “DO NOT OPEN 
BEFORE…………. (the time and date for Tender opening date”. Within the single envelope, 
package or container, the Tenderer shall place the following separate, sealed envelopes: 

23.2 In the single sealed envelope, or in a single sealed package, or in a single sealed container the 
following documents shall been closed and shall be addressed as follows: 

a. in an envelope or package or container marked “ORIGINAL”, all documents 
comprising the Technical Proposal, and 

b. in an envelope or package or container marked “COPIES”, all required copies of the 
Technical Proposal; and 

c. in an envelope marked “ORIGINAL” the Form of Tender; and The inner envelopes or 

packages or containers shall: 

i.     bear the name and address of the Procuring Entity. 

ii.     bear the name and address of the Tender; and 

iii.     bear the name and Reference number of the Contract. 

23.3 If an envelope or package or container is not sealed and marked as required, the Procuring 
Entity will assume no responsibility for the misplacement or premature opening of the 
proposal. Tenders that are misplaced or opened prematurely will not be accepted. 

23.4 The Proposal or its modifications must be sent to the address indicated in the Data Sheet and 
received by the Procuring Entity no later than the deadline indicated in the Data Sheet, or any 
extension to this deadline. Any Proposal or its modification received by the Procuring Entity 
after the deadline shall be declared late and rejected, and promptly returned unopened. 

24 Deadline for Submission of Tenders 

24.1 Tenders must be received by the Procuring Entity at the address specified in the TDS and no 
later than the date and time also specified in the TDS. When so specified in the TDS, 
Tenderers shall have the option of submitting their Tenders electronically. Tenderers 
submitting Tenders electronically shall follow the electronic Tender submission procedures 
specified in the TDS. 

24.2 The Procuring Entity may, at its discretion, extend the deadline for the submission of Tenders 
by amending the Tender Documents in accordance with ITT 8, in which case all rights and 
obligations of the Procuring Entity and Tenderers previously subject to the deadline shall 
thereafter be subject to the deadline as extended. 

25 Late Tenders 

25.1 The Procuring Entity shall not consider any Tender that arrives after the deadline for 
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submission of tenders, in accordance with ITT 24. Any Tender received by the Procuring 
Entity after the deadline for submission of Tenders shall be declared late, rejected, and returned 
unopened to the Tenderer. 

26 Withdrawal, Substitution, and Modification of Tenders 

26.1 A Tenderer may withdraw, substitute, or modify its Tender after it has been submitted by 
sending a written notice, duly signed by an authorized representative, and shall include a copy 
of the authorization in accordance with ITT 22.3, (except that withdrawal notices do not 
require copies). The corresponding substitution or modification of the Tender must accompany 
the respective written notice. All notices must be: 

a. prepared and submitted in accordance with ITT 22 and ITT 23 (except that withdrawals 
notices do not require copies), and in addition, the respective envelopes shall be clearly 
marked “WITHDRAWAL,” “SUBSTITUTION,” “MODIFICATION;” and 

b. received by the Procuring Entity prior to the deadline prescribed for submission of Tenders, 
in accordance with ITT 22. 

26.2 Tenders requested to be withdrawn in accordance with ITT 26.1shall be returned unopened 

to the Tenderers. 

26.3 No Tender may be withdrawn, substituted, or modified in the interval between the deadline 
for submission of Tenders and the expiration of the period of Tender validity specified by the 
Tenderer on the Form of Tender or any extension thereof. 

27 Tender Opening 

27.1 The Procuring Entity's opening committee shall conduct the opening of the Technical 
Proposals in the presence of the Tenders representatives who choose to attend. The opening 
date, time and the address are stated in the TDS. The envelopes with the Form of Tender 
(Financial Proposal) shall remain sealed and shall be securely stored by the Procuring Entity 
until they are opened. 

27.2 At the opening of the Technical Proposals the following shall be read out: (i) the name and 
the country of the Tender or, in case of a Joint Venture, the name of the Joint Venture, the name 
of the lead member and the names and the countries of all members; (ii) the presence or 
absence of a duly sealed envelope of the Form of Tender (Financial Proposal); (iii) any 
modifications to the Proposal submitted prior to Tender submission deadline; and (iv) any 
other information deemed appropriate or as indicated in the TDS. 

27.3 First, envelopes marked “WITHDRAWAL” shall be opened and read out and the envelopes 
with the corresponding Tender shall not be opened, but returned to the Tenderer. No Tender 
withdrawal shall be permitted unless the corresponding withdrawal notice contains a valid 
authorization to request the withdrawal and is readout at Tender opening. 

27.4 Next, envelopes marked “SUBSTITUTION” shall be opened and read out and exchanged with 
the corresponding Tender being substituted, and the substituted Tender shall not be opened, 
but returned to the Tenderer. No Tender substitution shall be permitted unless the 
corresponding substitution notice contains a valid authorization to request the substitution and 
is readout at Tender opening. 

27.5 Next, envelopes marked “MODIFICATION” shall be opened and read out with the 
corresponding Tender. No Tender modification shall be permitted unless the corresponding 
modification notice contains a valid authorization to request the modification and is readout at 
Tender opening. 

27.6 Next, all remaining envelopes shall be opened one at a time, reading out: the name of the 
Tenderer and whether there is a modification; including any discounts and alternative Tenders; 
the presence or absence of a Tender Security or Tender-Securing Declaration, if required; and 
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any other details as the Procuring Entity may consider appropriate. 

27.7 Only Tenders, alternative Tenders and discounts that are opened and read out at Tender 
opening shall be considered further for evaluation. 

27.8 At the Tender Opening, the Procuring Entity shall neither discuss the merits of any Tender nor 
reject any Tender (except for late Tenders, in accordance with ITT 25.1). 

27.9 The Procuring Entity shall prepare minutes of the opening of technical proposals that shall 
include, as a minimum: 

a. the name of the Tenderer and whether there is a withdrawal, substitution, or 
modification; and any discounts offered as a separate letter; 

b. presence of a sealed Form of Tender Price; 

c. any alternative technical proposals, if any; 

d. the presence or absence of a Tender Security, if one was required. 

27.10 The Tenderers' representatives who are present shall be requested to sign the minutes. The 
omission of a Tenderer's signature on the minutes shall not invalidate the contents and effect 
of the minutes. A copy of the tender opening register shall be distributed to all Tenderers upon 
request. 

27.11 After the technical evaluation is completed, the Procuring Entity shall notify those Tenderers 
whose Proposals were considered non-responsive to the Tender document for not meeting the 
minimum qualifying technical score, advising them the following: (i) their Proposal was not 
responsive to the Tender Document and did not meet the minimum qualifying technical score; 
(ii) provide information relating to the Tenderer's overall technical score, as well as scores 
obtained; (iii) their Forms of Tender will be returned unopened after completing the tender 
process and contract signing; and (iv) notify them of the date, time and location of the public 
opening of the Forms of Tender (Financial Proposals) and invite them to attend. 

27.12 The opening date of the Forms of Tender should allow the Tenders sufficient time to decide 
for attending the opening and shall be not less than five (5) Business Days from the date of 
notification of the results of the technical evaluation. Tenderer's attendance at the opening of 
the Forms of Tender is optional and is at the Tenderer's choice. The Forms of Tender shall be 
opened publicly by the Procuring Entity's opening committee in the presence of the 
representatives of the Tenderers who chooses to attend. 

27.13 At the opening, the names of the Tenders, and the overall technical scores, shall be read aloud. 
The Forms of Tender will then be inspected to confirm that they have remained sealed and 
unopened. These Forms of Tender shall be then opened, and the total prices read aloud and 
recorded. Upon request, copies of the record shall be sent to all Tenders who submitted 
Tenders. 

E.  Evaluation and Comparison of Tenders 

28 Confidentiality 

28.1 Information relating to the evaluation of Tenders and recommendation of contract award shall 
not be disclosed to Tenderers or any other persons not officially concerned with the Tender 
process until information on Intention to Award the Contract is transmitted to all Tenderers in 
accordance with ITT 44. 

28.2 Any effort by a Tenderer to influence the Procuring Entity in the evaluation of the Tenders or 
Contract award decisions may result in the rejection of its tender. 

28.3 Not with standing ITT 28.2, from the time of tender opening to the time of contract award, if 
a tenderer wishes to contact the Procuring Entity on any matter related to the tendering 
process, it shall do so in writing. 
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29 Clarification of Tenders 

29.1 To assist in the examination, evaluation, and comparison of the tenders, and qualification of 
the tenderers, the Procuring Entity may, at its discretion, ask any tenderer for a clarification of 
its tender, given a reasonable time for a response. Any clarification submitted by a tenderer 
that is not in response to a request by the Procuring Entity shall not be considered. The 
Procuring Entity's request for clarification and the response shall be in writing. No change, 
including any voluntary increase or decrease, in the prices or substance of the tender shall be 
sought, offered, or permitted, except to confirm the correction of arithmetic errors discovered 
by the Procuring Entity in the evaluation of the tenders, in accordance with ITT 33. 

29.2 If a tenderer does not provide clarifications of its tender by the date and time set in the 
Procuring Entity's request for clarification, its Tender may be rejected. 

30     Deviations, Reservations, and Omissions 

30.1 During the evaluation of tenders, the following definitions apply: 

 “Deviation” is a departure from the requirements specified in the tender document; 

“Reservation” is the setting of limiting conditions or withholding from complete acceptance 
of the requirements specified in the tender document; and “Omission” is the failure to submit 
part or all of the information or documentation required in the Tender document. 

31 Determination of Responsiveness 

31.1 The Procuring Entity's determination of a Tender's responsiveness is to be based on the 
contents of the tender itself, as defined in ITT 13. 

31.2 A substantially responsive Tender is one that meets the requirements of the Tender document 
without material deviation, reservation, or omission. A material deviation, reservation, or 
omission is one that, if accepted, would: 

a. Affect in any substantial way the scope, quality, or performance of the Works specified 

in the Contract; or 

b. limit in any substantial way, inconsistent with the tender document, the Procuring 
Entity's rights or the tenderer's obligations under the proposed contract; or 

c. if rectified, would unfairly affect the competitive position of other tenderers presenting 
substantially responsive tenders. 

31.3 The Procuring Entity shall examine the technical aspects of the tender submitted in accordance 
with ITT 18, to confirm that all requirements of Section VII, Works' Requirements have been 
met without any material deviation, reservation or omission. 

31.4 If a tender is not substantially responsive to the requirements of the tender document, it shall 
be rejected by the Procuring Entity and may not subsequently be made responsive by 
correction of the material deviation, reservation, or omission. 

32 Non-material Non-conformities 

32.1 Provided that a tender is substantially responsive, the Procuring Entity may waive any non-
conformities in the tender. 

32.2 Provided that a Tender is substantially responsive, the Procuring Entity may request that the 
tenderer submit the necessary information or documentation, within a reasonable period of 
time, to rectify nonmaterial non- conformities in the tender related to documentation 
requirements. Requesting information or documentation on such non-conformities shall not 
be related to any aspect of the price of the tender. Failure of the tenderer to comply with the 
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request may result in the rejection of its tender. 

32.3 Provided that a tender is substantially responsive, the Procuring Entity shall rectify 
quantifiable nonmaterial non-conformities related to the Tender Price. To this effect, the 
Tender Price shall be adjusted, for comparison purposes only, to reflect the price of a missing 
or non-conforming item or component in the manner specified in the TDS. 

32.4 Provided that the tender is substantially responsive, no correction of errors is expected in this 

tender. 

33 Correction of Arithmetical Errors 

33.1 The tender sum as submitted and read out during the tender opening shall be absolute and final 
and shall not be the subject of correction, adjustment or amendment in any way by any person 
or entity. 

33.2 Provided that the Tender is substantially responsive, the Procuring Entity shall handle errors 
on the following basis: 

a. Any error detected if considered a major deviation that affects the substance of the 
tender, shall lead to disqualification of the tender as non-responsive. 

b. Any errors in the submitted tender arising from a miscalculation of unit price, quantity, 
subtotal and total bid price shall be considered as a major deviation that affects the 
substance of the tender and shall lead to disqualification of the tender as non-responsive. 
and 

c. If there is a discrepancy between words and figures, the amount in words shall prevail, 
unless the amount expressed in words is related to an arithmetic error, in which case 
the amount in figures shall prevail. 

34 Breakdown of the Tender Price 

34.1 The completed Form of Tender shall have a table indicating the a detailed of the Tender Price 
which must include: 

a. Preliminary items such as insurance for works, noticeboards, statutory payments, site 

office costs, etc., 

b. Monthly cost of design/supervisory staff and site agents (up to contract completion); 

c. Monthly cost of major items of equipment (up to contract completion); 

d. Cost of the works (a lump sum figure). 

e. Any items specified in the TDS. 

34.2 The Breakdown of the Tender Price will form the basis of the Bills of Quantities and Payment 
Schedule and will be agreed with the Procuring Entity prior to signing of the contract and it 
will be part of the Contract Agreement. In addition, the Contract or shall be required to submit 
non-binding quarterly estimates of the payments which he expects to become due during the 
execution of the works. 

34.3 In preparing the Schedule of Payments, every effort must be taken to ensure that the schedule 
is not is seriously unbalanced and/or front loaded. If in the Procuring Entity's opinion, the 
schedule is seriously unbalanced and/or front loaded, the Procuring Entity may require the 
Tenderer to provide written clarifications. Clarifications may include detailed price analyses 
to demonstrate the consistency of the schedule of prices with the scope of works, proposed 
methodology, schedule and any other requirements of the Contract. 
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34.4 On award of Contract, within the period specified in the TDS, the tenderer will prepare a 
complete Bills of Quantities for the works in conformity with ITT 31.1 (d) which will form 
the basis of preparing payment certificates. If in the Procuring Entity's opinion, the pricing in 
the Bills of Quantities is seriously unbalanced and/or front loaded, the Procuring Entity may 
require the Tenderer to provide written clarifications. Clarifications may include detailed price 
analyses to demonstrate the consistency of the schedule of prices with the scope of works, 
proposed methodology, schedule and any other requirements of the Contract. 

35 Conversion to Single Currency 

35.1 For evaluation and comparison purposes, the currency (ies) of the Tender shall be converted 
into a single currency as specified in the TDS. 

36 Margin of Preference and Reservations 

36.1 A margin of preference may be allowed only when the contract is open to international 
competitive tendering where foreign Contractors are expected to participate in the tendering 
process and where the contract exceeds the value/threshold specified in the Regulations. 

36.2 A margin of preference shall not be allowed unless it is specified so in the TDS. 

36.3 Contracts procured on basis of international competitive tendering shall not be subject to 
reservations exclusive to specific groups as provided in ITT36.1. 

37 Nominated Subcontractors 

37.1 Unless otherwise stated in the TDS, the Procuring Entity does not in tend to execute any 
specific elements of the Works by subcontractors selected in advance by the Procuring Entity. 

37.2 Tenderers may propose subcontracting up to the percentage of total value of contracts or the 
volume of works as specified in the TDS. Subcontractors proposed by the Tenderer shall be 
fully qualified for their parts of the Works. 

37.3 The subcontractor’s qualifications shall not be used by the Tenderer to qualify for the Works 
unless their specialized parts of the Works were previously designated by the Procuring 
Entity in the TDS as can be met by subcontractors referred to hereafter as 'Specialized 
Subcontractors', in which case, the qualifications of the Specialized Subcontractors proposed 
by the Tenderer may be added to the qualifications of the Tenderer. 

38     Evaluation of Tenders 

38.1 To assist in the examination, and evaluation of Technical Proposals, and qualification of the 
tenderers, the Procuring Entity may, at its discretion, ask any tenderer for a clarification of its 
Tender, given a reasonable time for a response. Any clarification submitted by a tenderer that 
is not in response to a request by the Procuring Entity shall not be considered. The Procuring 
Entity's request for clarification and the response shall be in writing. No change, including any 
voluntary increase or decrease, in the prices or substance of the tender shall be sought, offered, 
or permitted, except to confirm the correction of any errors discovered by the Procuring Entity 
in the evaluation of the tenders, in accordance with ITT 33. 

38.2 If a tenderer does not provide clarifications of its tender by the date and time set in the 
Procuring Entity's request for clarification, its Tender may be rejected. 

38.3 The Procuring Entity's evaluation committee shall evaluate the Technical Proposals that 
have passed the eligibility and mandatory criteria, on the basis of their responsiveness to the 
Tender Documents. The eligibility and mandatory criteria shall include the following and 
any other that may include in the Data sheet. 

a) Firm has submitted the required number of copies of the Technical Proposals. 
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b) Firm has submitted a sealed form of Tender (Financial proposal). 

c) The Proposal is valid for the required number of days. 

d) The Technical Proposal is signed by the person with power of attorney, without 
material deviation, reservation, or omission. 

e) The Technical Proposal is complete with all the forms and required documentary 

evidence submitted. 

f) Valid Tax Compliance Certificate for Kenyan firms. 

g) Key Experts are from eligible countries. 

h) A tenderer has not participated in more than one tender, except for alternative tenders if 

so allowed. 

i) The tender is not in solvent, in receivership, bankrupt or in the process of being wound 

up. 

j) The Tenderer, its sub-consultants and experts have not engaged in or been convicted of 
corrupt or fraudulent practices. 

k) The Tenderer is neither precluded from entering into a Contract nor debarred by PPRA. 

l) The Tenderer has not proposed employing public officials, civil servants and employees 
of public institutions. 

m) The Tenderer, its sub-consult as and experts have no conflicts of interest. 

n) Any other material requirement in the ITT. 

38.4 Only Technical proposals of tenderers that pass the preliminary examination will be 
evaluated. A Proposal shall be rejected at this stage if it does not respond to important 
aspects of the tender document if it fails to achieve the minimum technical score indicated in 
the TDS. 

39 Comparison of Tender Prices 

39.1 The Procuring Entity shall use the criteria and methodologies listed in the ITT and Section 
III, Evaluation and Qualification Criteria. No other evaluation criteria or methodologies shall 
be permitted. By applying the criteria and methodologies the Procuring Entity shall 
determine the Lowest Evaluated Tender in accordance with ITT 40. 

39.2 To evaluate a Tender, the Procuring Entity shall consider the following: 

a) The Tender price, including Provisional Sums, if any; 

b) Price adjustment due to unconditional discounts offered in accordance with ITT 16.4; 

c) converting the amount resulting from applying (a) to (c) above, if relevant, to a single 
currency in accordance with ITT 35; 

d) any additional evaluation factors specified in the TDS and Section III, Evaluation and 
Qualification Criteria. 

39.3 The estimated effect of the price adjustment provisions of the Conditions of Contract, 
applied over the period of execution of the Contract, shall not be considered in Tender 
evaluation. 
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39.4 In the case of multiple contracts or lots, Tenderers are allowed to tender for one or more lots 
and the methodology to determine the lowest evaluated cost of the lot (contract) and for 
combinations, including any discounts offered in the Form of Tender, is specified in Section 
III, Evaluation and Qualification Criteria. 

39.5 The Procuring Entity shall compare the evaluated costs of all substantially responsive 
Tenders established in accordance with ITT 38.2 to determine the Tender that has the lowest 
evaluated cost. 

40 Abnormally Low Tenders 

40.1 An Abnormally Low Tender is one where the Tender price, in combination with other 
elements of the Tender, appears so low that it raises material concerns as to the capability of 
the Tenderer in regards to the Tenderer's ability to perform the Contract for the offered 
Tender Price. 

40.2 In the event of identification of a potentially Abnormally Low Tender, the Procuring Entity 
shall seek written clarifications from the Tenderer, including detailed price analyses of its 
Tender price in relation to the subject matter of the contract, scope, proposed methodology, 
schedule, allocation of risks and responsibilities and any other requirements of the Tender 
document. 

40.3 After evaluation of the price analyses, in the event that the Procuring Entity determines that 
the Tenderer has failed to demonstrate its capability to perform the Contract for the offered 
Tender Price, the Procuring Entity shall reject the Tender. 

41 Abnormally High Tenders 

41.1 An abnormally high tender price is one where the tender price, in combination with other 
constituent elements of the Tender, appears unreasonably too high to the extent that the 
Procuring Entity is concerned that it (the Procuring Entity) may not be getting value for 
money or it may be paying too high a price for the contract compared with market prices or 
that genuine competition between Tenderers is compromised. 

41.2 In case of an abnormally high price, the Procuring Entity shall make a survey of the market 
prices, check if the estimated cost of the contract is correct and review the Tender 
Documents to check if the specifications, scope of work and conditions of contract are 
contributory to the abnormally high tenders. The Procuring Entity may also seek written 
clarification from the tenderer on the reason for the high tender price. The Procuring Entity 
shall proceed as follows: 

i) If the tender price is abnormally high based on wrong estimated cost of the contract, 
the Procuring Entity may accept or not accept the tender depending on the Procuring 
Entity's budget considerations. 

ii) If specifications, scope of work and/or conditions of contract are contributory to the 
abnormally high tender prices, the Procuring Entity shall reject all tenders and may 
retender for the contract based on revised estimates, specifications, scope of work and 
conditions of contract, as the case may be. 

41.3 If the Procuring Entity determines that the Tender Price is abnormally too high because 
genuine competition between tenderers is compromised (often due to collusion, corruption 
or other manipulations), the Procuring Entity shall reject all Tenders and shall institute or 
cause competent Government Agencies to institute an investigation on the cause of the 
compromise, before retendering. 

42 Qualifications of the Tenderer 

42.1 The Procuring Entity shall determine to its satisfaction whether the eligible Tenderer that is 
selected as having submitted the lowest evaluated cost and substantially responsive Tender, 
meets the qualifying criteria specified in Section III, Evaluation and Qualification Criteria. 
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42.2 The determination shall be based upon an examination of the documentary evidence of the 
Tenderer's qualifications submitted by the Tenderer, pursuant to ITT 19. The determination 
shall not take into consideration the qualifications of other firms such as the Tenderer's 
subsidiaries, parent entities, affiliates, subcontractors (other than Specialized Subcontractors 
if permitted in the Tender document), or any other firm (s) different from the Tenderer. 

42.3 An affirmative determination shall be a prerequisite for award of the Contract to the 
Tenderer. A negative determination shall result in disqualification of the Tender, in which 
event the Procuring Entity shall proceed to the Tenderer who offers a substantially 
responsive Tender with the next lowest evaluated price to make a similar determination of 
that Tenderer's qualifications to perform satisfactorily. 

43 Lowest Evaluated Tender 

43.1 Having compared the evaluated prices of Tenders, the Procuring Entity shall determine the 
Lowest Evaluated Tender. The Lowest Evaluated Tender is the Tender of the Tenderer that 
meets the Qualification Criteria and whose Tender has been determined to be: 

a) Substantially responsive to the Tender document; and 

b) The lowest evaluated price. 

44  Procuring Entity's Right to Accept Any Tender, and to Reject Any or All Tenders. 

 The Procuring Entity reserves the right to accept or reject any Tender and to annul the Tender 
process and reject all Tenders at any time prior to Contract Award, without there by incurring 
any liability to Tenderers. In case of annulment, all Tenders submitted and specifically, Tender 
securities, shall be promptly returned to the Tenderers. 

A. AWARD OF CONTRACT 

45 Award Criteria 

The Procuring Entity shall award the Contract to the successful tenderer whose tender has 
been determined to be the Lowest Evaluated Tender. 

46 Notice of Intention to enter into a Contract/Notification of award 

46.1 Upon award of the contract and Prior to the expiry of the Tender Validity Period the Procuring 
Entity shall issue a Notification of Intention to Enter into a Contract/Notification of award to 
all tenderers which shall contain, at a minimum, the following information: 

a. The name and address of the Tenderer submitting the successful tender; 

b. The Contract price of the successful tender; 

c. a statement of the reason(s) the tender of the unsuccessful tenderer to whom the letter 
is addressed was unsuccessful, unless the price information in (c) above already 
reveals the reason; 

d. the expiry date of the Standstill Period; and 

e. instructions on how to request a debriefing and/or submit a complaint during the 

standstill period; 

47 Standstill Period 

47.1 The Contract shall not be signed earlier than the expiry of a Standstill Period of 14 days to 
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allow any dissatisfied tender to launch a complaint. Where only one Tender is submitted, the 
Standstill Period shall not apply. 

47.2 Where a Standstill Period applies, it shall commence when the Procuring Entity has 
transmitted to each Tenderer the Notification of Intention to Enter in to a Contract with the 
successful Tenderer. 

48 Debriefing by the Procuring Entity 

48.1 On receipt of the Procuring Entity's Notification of Intention to Enter in to a Contract 
referred to in ITT 46, an unsuccessful tenderer may make a written request to the Procuring 
Entity for a debriefing on specific issues or concerns regarding their tender. The Procuring 
Entity shall provide the debriefing within five days of receipt of the request. 

48.2 Debriefings of unsuccessful Tenderers may be done in writing or verbally. The Tenderer 
shall bear its own costs of attending such a debriefing meeting. 

49 Letter of Award 

49.1 Prior to the expiry of the Tender Validity Period and upon expiry of the Standstill Period 
specified in ITT 44.1, upon addressing a complaint that has been filed within the Standstill 
Period, the Procuring Entity shall transmit the Letter of Award to the successful Tenderer. 
The letter of award shall request the successful tenderer to furnish the Performance Security 
within 21days of the date of the letter. 

50 Signing of Contract 

50.1 UpontheexpiryofthefourteendaysoftheNotificationofIntentiontoenterintocontractanduponthep
arties meeting their respective statutory requirements, the Procuring Entity shall send the 
successful Tenderer the Contract Agreement. 

50.2 Within fourteen (14) days of receipt of the Contract Agreement, the successful Tenderer shall 
sign, date, and return it to the Procuring Entity. 

50.3 The written contract shall be entered into within the period specified in the notification of 
award and before expiry of the tender validity period 

50.4 Notwithstanding ITT 50.2 above, in case signing of the Contract Agreement is prevented by 
any export restrictions attributable to the Procuring Entity, to Kenya, or to the use of the 
Information System to be supplied, 

50.5 Where such export restrictions arise from trade regulations from a country supplying those 
Information System, the Tenderer shall not be bound by its Tender, provided that the Tenderer 
can demonstrate that signing of the Contract Agreement has not been prevented by any lack 
of diligence on the part of the Tenderer in completing any formalities, including applying for 
permits, authorizations and licenses necessary for the export of the Information System under 
the terms of the Contract. 

51 Performance Security 

51.1 Within twenty-one (21) days of the receipt of the Letter of Acceptance from the Procuring 
Entity, the successful Tenderer shall furnish the Performance Security and, any other 
documents required in the TDS, in accordance with the General Conditions of Contract, 
subject to ITT 38.2 (b), using the Performance Security and other Forms included in Section 
X, Contract Forms, or another form acceptable to the Procuring Entity. A foreign institution 
providing a bank guarantee shall have a correspondent financial institution located in Kenya, 
unless the Procuring Entity has agreed in writing that a correspondent bank is not required. 

51.2 Failure of the successful Tenderer to submit the above-mentioned Performance Security and 
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other documents required in the TDS, or sign the Contract shall constitute sufficient grounds 
for the annulment of the award and forfeiture of the Tender Security. In that event the 
Procuring Entity may award the Contract to the Tenderer offering the next Lowest Evaluated 
Tender. 

51.3 Performance security shall not be required for contracts estimated to cost less than Kenya 
shillings five million shillings. 

52 Publication of Procurement Contract 

Within fourteen days after signing the contract, the Procuring Entity shall publish the 
awarded contract at its notice boards and websites; and on the Website of the Authority. At 
the minimum, the notice shall contain the following information: 

a) Name and address of the Procuring Entity; 

b) name and reference number of the contract being awarded, a summary of its scope and 
the selection method used; 

c) the name of the successful Tenderer, the final total contract price, the contract duration. 

d) Dates of signature, commencement and completion of contract; 

e) Names of all Tenderers that submitted Tenders, and their Tender prices as read out at 

Tender opening. 

53 Procurement Related Complaint and Administrative Review 

53.1 The procedures for making Procurement-related Complaints or a request for review shall be 
specified in the 

TDS. 

 

53.2   53.2 A request for administrative review shall be made in the form provided under contract 
forms. 
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SECTION II - TENDER DATA SHEET (TDS) 

The following specific data shall complement, supplement, or amend the provisions in the 
Instructions to Tenderers (ITT). Whenever there is a conflict, the provisions herein shall 
prevail over those in ITT. 

 

Reference to  

ITC Clause 

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS 

A.  General 

ITT 1.1 The name of the contract is Construction of the Greenpark Terminus Pedestrian Underpass 

Network. 

 

The reference number of the Contract is_ Tender No. KeNHA/2690/2023 

 

The number and identification of lots (contracts) comprising this Tender are 

[insert number and identification of lots (contracts)] ……………. N/A 

 

ITT 2.3 2 Firms that provided consulting services for the contract being tendered for are: 

___________________________________________.  

 

ITT 3.1 Maximum number of members in the Joint Venture (JV) shall be: [2]. 

B.  Contents of Tender Document 

ITT 8.1 For Clarification of Tender purposes, for obtaining further information and for purchasing tender 

documents, the Procuring Entity’s address is: 

 

Name of Procuring Entity:  

Kenya National Highways Authority 

Barabara Plaza, Off Airport South Road, Opposite KCAA  

P.O. Box 49712-00100 

NAIROBI, KENYA  

 

Insert name, telephone number and e-mail address of the officer to be contacted.  

Attention:  Deputy Director (Supply Chain Management) 

Postal Address:   P.O. Box 49712 – 00100, NAIROBI, KENYA 

Floor/Room No.: 2nd Floor Block C, Supply Chain Management  

Telephone:   +254 700423606, +254 20 4954329 

Email addresses:  procurement@kenha.co.ke 

 

ITT 8.2 A Pre-Tender Site Visit/Conference shall take place at the following date, time and place: 

mailto:procurement@kenha.co.ke
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Reference to  

ITC Clause 

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS 

Date: Tuesday 20th June 2023 

Time: 1100 Hrs 

Place: Haile Selassie Roundabout/ Greenpark Bus Terminus side followed by a plenary 

session at Barabara Plaza Auditorium at 2:30PM 

 

ITT 8.4 (1)  Minutes of the pre-tender conference will be published on Website.  

 

Name of Website www.kenha.co.ke  or www.supplier.treasury.go.ke 

 

ITT 9.1 The Procuring Entity shall publish its responses at the website  

www.kenha.co.ke  or www.supplier.treasury.go.ke 

 

C.  Preparation of Tenders 

ITT 13.1(h) The Tenderer shall submit the following additional documents in its Tender:  

As a minimum, Bidders shall provide latest information set out below: 

a) Evidence of access to lines of credit and availability of other financial resources 

b) Financial predictions for the current year and the two subsequent years, including the effect of 

known commitments 

c) Current work commitments  

d) Current litigation information; and 

e) Availability of critical equipment 

f) Availability of key technical personnel 

g) Similar work experience 

h) History of non-performing contracts 

i) Details of sub-Contractors if any 

 

ITT 15.1 Alternative Tenders shall not be considered.  

 

ITT 15.2 Alternative times for completion shall not be permitted. 

 

ITT 15.4 Alternative technical solutions shall be permitted for the following parts of the Works: None: 

 

ITT 16.5 The prices quoted by the Tenderer shall be: Fixed  

 

ITT 17.2.2 The rates of exchange shall be those published by Central Bank of Kenya mean exchange rate as on 

the Friday, 7th July 2023 

ITT 20.1 The Tender validity period shall be 120 days. 

 

ITT 21.1 A Tender Security shall be required.  

http://www.kenha.co.ke/
http://www.supplier.treasury.go.ke/
http://www.kenha.co.ke/
http://www.supplier.treasury.go.ke/
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Reference to  

ITC Clause 

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS 

 All Tenders must be accompanied by an Unconditional Demand Bank Guarantee Tender 

Security of Kshs. 35,000,000.00 

 

A Tender-Securing Declaration shall not be required. 

 

ITT 22.1 In addition to the original of the Technical Proposal, the number of copies is: ONE ORIGINAL 

BID DOCUMENT (HARDCOPY) AND ONE COPY OF THE ORIGINAL.  

ITT 22.3 The written confirmation of authorization to sign on behalf of the Tenderer shall consist of: 

Authority to Sign Tender: Power of Attorney 

 

D.  Submission and Opening of Tenders 

ITT 24.1  (A) For Tender submission purposes only, the Procuring Entity’s address is:  

Attention:   Deputy Director, Supply Chain Management 

Procuring Entity: Kenya National Highways Authority 

Physical address: Barabara Plaza, JKIA, Off Mazao Road (Opposite Aviation House) 

Postal Address:  P. O. Box 49712-00100, NAIROBI, KENYA 

Floor/Room No.: 2nd Floor Block C, Supply Chain Management 

Telephone:   +254 700423606, +254 20 4954329 

Email addresses:  procurement@kenha.co.ke; 

 

Date and time for submission of Tenders Friday, 14th July 2023 at 1100hrs 

 

ITT 24.1  Tenderers are not allowed to submit Tenders electronically. If allowed, they shall follow the 

electronic tender submission procedures specified below [insert a description of the electronic 

Tender opening procedures]: 

_____________________________________________________________________________

________________________________ 
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ITT 27.1 The Tender opening shall take place at the time and the address for Opening of Tenders 

provided below: 

Kenya National Highways Authority  

Physical address:  

Barabara Plaza, JKIA, Off Mazao Road (Opposite Aviation House)  

2nd Floor Block C, Supply Chain Management 

 

Date and time of tender opening Friday, 14th July 2023 at 1100hrs 

  

E.  Evaluation, and Comparison of Tenders 

ITT 32.3 

 

The Procuring Entity shall rectify quantifiable nonmaterial nonconformities related to the 

Tender Price in the following manner: 

____________________________________________________________ 

  

ITT 34.1 (e) The tenderer shall prepare a non-binding Bill of Quantities for the civil works providing a 

detailed breakdown and derivation of the cost of the works.    

 

Any items specified in the Breakdown of the Tender Price (specify and list).  

 

____________________________________________________________ 

 

ITT 34.4 The tenderers are required to prepare and submit, together with the bid, a detailed methodology for 

execution of civil works to ensure minimum interruptions to the traffic flow. 

 

ITT 35.1 The currency that shall be used for Tender evaluation and comparison purposes to convert at the 

selling exchange rate all Tender prices expressed in various currencies into a single currency is: 

Kenya Shilling (KShs)  

 

The source of exchange rate shall be: The Central Bank of Kenya 

 

The date for the exchange rate shall be: 7 days before the deadline date for Submission of the 

Tenders. 

 

For comparison of Tenders, the Tender Price, corrected pursuant to ITT 31, shall first be 

broken down into the respective amounts payable in various currencies by using the selling 

exchange rates specified by the Tenderer in accordance with ITT 15.1. 

 

In the second step, the Procuring Entity will convert the amounts in various currencies in which 
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the Tender Price is payable (excluding Provisional Sums but including Daywork where priced 

competitively) to the single currency identified above at the selling rates established for similar 

transactions by the authority specified and, on the date, stipulated above. 

ITT 36.2 A margin of preference shall not apply.  

[If a margin of preference applies, the application methodology shall be defined in Section III – 

Evaluation and Qualification Criteria.] 

ITT 37.1 At this time, the Procuring Entity does not intend to execute certain specific parts of the Works by 

subcontractors selected in advance. 

ITT 37.1 Contractor’s may propose subcontracting: Maximum percentage of subcontracting permitted is: 10 

% of the total contract amount. Tenderers planning to subcontract more than 10% of total volume 

of work shall specify, in the Form of Tender, the activity (ies) or parts of the Works to be 

subcontracted along with complete details of the subcontractors and their qualification and 

experience. 

ITT 37.1 [Indicate N/A if not applicable]  

The parts of the Works for which the Procuring Entity permits Tenderers to propose Specialized 

Subcontractors are designated as follows: 

- Mechanical and Ventilation Works  

- Electrical Works and Installation of Lighting  

- Interior Finishes 

- Balustrading and Roof Installation Works 

 

For the above-designated parts of the Works that may require Specialized Subcontractors, the 

relevant qualifications of the proposed Specialized Subcontractors will be added to the qualifications 

of the Tenderer for the purpose of evaluation. 

ITT 37.2 The qualifications of the Specialized Subcontractors proposed by the Tenderer may be 

added to the qualifications of the Tenderer. 

ITT 38.4 A Proposal shall be rejected if it fails to achieve the minimum technical score of 80 out of 100. 

 

ITT 39.2(d)  Additional requirements apply. These are detailed in the evaluation criteria in Section III, 

Evaluation and Qualification Criteria.  

 

ITT 39.4 Tenderers shall not be allowed to quote separate prices for different lots (contracts) and the 

methodology to determine the lowest tenderer is specified in Section III, Evaluation and 

Qualification Criteria. 

ITT 51.2 Performance Security: other documents required are, list: 

_____________________________________________________________________________

___________________________________________________  
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ITT 53.1 
The procedures for making a Procurement-related Complaint are detailed in the “Notice 

of Intention to Award the Contract” herein and are also available from the PPRA website 

www.ppra.go.ke. 

 

If a Tenderer wishes to make a Procurement-related Complaint, the Tenderer should submit its 

complaint following these procedures, in writing (by the quickest means available, that is either 

by hand delivery or email to: 

 

For the attention:                     Eng. Kungu Ndungu 

Title/position:                          Director General  

Procuring Entity:                     Kenya National Highways Authority 

Email address:                         dg@kenha.co.ke 

 

In summary, a Procurement-related Complaint may challenge any of the following: 

(i) the terms of the Tender Documents; and 

(ii) the Procuring Entity’s decision to award the contract. 

mailto:s@ppoa.go.ke
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SECTION III - EVALUATION AND QUALIFICATION CRITERIA 

1. General Provisions 

1.1 This section contains the criteria that the Procuring Entity shall use to evaluate tender and qualify 
tenderers. No other factors, methods or criteria shall be used other than specified in this tender 
document. The Tenderer shall provide all the information requested in the forms included in Section 
IV, Tendering Forms. The Procuring Entity shall use the Standard Tender Evaluation Document 
for Goods and Works for evaluating Tenders. 

1.2 Wherever a Tenderer is required to state a monetary amount, Tenderers should indicate the Kenya 
Shilling equivalent using the rate of exchange determined as follows: 
a. For construction turn over or financial data required for each year -Exchange rate prevailing on 

the last day of the respective calendar year (in which the amounts for that year is to be converted) 

was originally established. 

b. Value of single contract- Exchange rate prevailing on the date of the contract signature. 

c. Exchange rates shall be taken from the publicly available source identified in the ITT. Any error 

in determining the exchange rates in the Tender may be corrected by the Procuring Entity. 

1.3 Evaluation and contract award Criteria 

The Procuring Entity shall use the criteria and methodologies listed in this Section to evaluate 
tenders and arrive at the Lowest Evaluated Tender. The tender that (i) meets the qualification criteria, 
(ii) has been determined to be substantially responsive to the Tender Documents, and (iii) is 
determined to have the Lowest Evaluated Tender price shall be selected for award of contract. 

2. Preliminary examination for Determination of Responsiveness 

The Procuring Entity will start by examining all tenders to ensure they meet in all respects the 
eligibility criteria and requirements in the ITT31, and that the tender is complete in all aspects in 
meeting the requirements of “Part 2 – Procuring Entity's Works Requirements”. Tenders that do not 
submit a financial offer will also be rejected at this stage. The Standard Tender Evaluation Report 
Document for Goods and Works for evaluating Tenders provides clear guide on how to deal with 
review of these requirements. Tenders that do not pass the Preliminary Examination will be 
considered irresponsive and will not be considered further. 

 



34 

 

 

QUALIFICATION FORMS SUMMARY: CHECKLIST FOR COMPLETENESS AND RESPONSIVENESS 

 

The following specific data for the Works to be procured shall complement, amend, or supplement the provisions in the Instructions to 

Bidders. Whenever there is a conflict, the provisions herein shall prevail over those in the Instructions to Bidders. 

 

S/

No 

Completeness and 

Responsiveness Criteria 

References Requirement For Procuring Entity’s Use 

(Qualification met or Not Met) 

1. Form of Tender 
Section I 

ITT – 14 

-Amount must be indicated  

Properly filled and signed 

 

2. 
Contract Data (Appendix to Form 

of Tender) 

Section VIII 

Part A  
Form properly sign 

 

3. Bid Security 
Section VIII 

Part A 

-Unconditional bank guarantee 

-In the format provided with all    

 conditions as per Contract Data (Appendix to Form of 

Tender) 

 

4. 
Confidential Business 

Questionnaire (CBQ) 

Section  IV  

Tendering Forms 

-Properly fill and sign 

-Provide all required information 

 

5. Power of Attorney 
Section I 

ITT – 38.3 (d) 

-To be provided 

-Provide copies of National Identification card or Passport. 

 

6. Tax Compliance Certificate 
Section I 

ITT – 38.3 (f) 

-Copy of certificate  

-Valid 

 

7 
Serialization of submitted bid 

document 

Section I 

ITT – 13.1 & 22.1 
All pages in submitted bid documents must be serialized 

 

8. 
Registration with National 

Construction Authority 

Invitation to Tender 

Item 1.5 of QC 

Category NCA 1, or its equivalent from the country of 

origin in case of a foreign company 
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S/

No 

Completeness and 

Responsiveness Criteria 

References Requirement For Procuring Entity’s Use 

(Qualification met or Not Met) 

-Copy of Annual Practicing certificate Valid 

9. Certificate of Incorporation, CR12 
Section  IV  

CBQ, Form ELI 1.1 

-Copy of Incorporation certificate  

-CR12 or its equivalent from the country of origin in case of 

a foreign company.  

-Copies of National ID or passport for all directors 

 

10. Non-binding Bill of Quantities 

Section VIII  

Clause 1.5 (i) 

 

-Fill all rates, prices and amounts 

-No Alterations of the Quantities accepted,  

-All bidders own Corrections must be Countersigned 

 

11. 

Eligibility; State- owned 

Enterprise; Goods, equipment and 

services to be supplied under the 

contract are not ineligible 

Section  I - ITT – 3 & 4; 

Form ELI 1.1 & ELI 1.2 

-Properly fill and sign 

-Copies of National ID or passport for all directors 

 

12. Conflict of interest Section I - ITT – 3.2; CBQ -to state explicitly  

13. 
Self-declaration that Tenderer is 

not Debarred 
Section  IV – Form SD1 -Properly fill and sign 

 

14. 

Self-declaration that Tenderer will 

not engage in any Corrupt or 

Fraudulent Practice 

Section  IV – Form SD2 -Properly fill and sign 

 

15. Pending Litigation 
Form CON-2 

Item 2.3 of QC 
-Fill in information and sign 

 

16. Litigation History Form CON-2 -Fill in information and sign  

17. History of Non-performance 
Form CON-2 

Item 2 of QC 

-Fill information on non-completed works; Non-

performance of a contract did not occur as a result of 

Contractor default since 1st January 2017. 
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S/

No 

Completeness and 

Responsiveness Criteria 

References Requirement For Procuring Entity’s Use 

(Qualification met or Not Met) 

18. Schedule of Major Items of Plant 
Section  III  

Item 6 of TEC  
-Properly fill and sign 

 

19. Schedule of Key Personnel 
Section  III  

Item 3.2 of TEC  
-Properly fill and sign 

 

20. 
Similar Works Completed 

Satisfactorily 

Section  III - Item 2 of TEC 

Form EXP – 4.1 & 4.2 
-Properly fill and sign 

 

21. Financial Statements   
Section  IV  

Form FIN - 3.1 
-Properly fill and sign 

 

22. 
Source 40% of supplies from 

citizens if foreign firm  

Section I - ITT – 3.10 

Section IV – Qualification 

Form 1 

-Fill in information 

 

23. 
Current contract commitments / 

work in progress 

Section IV  

Form FIN – 3.4 
-Properly filled 

 

24. Copy of Bid Document 
Section I - ITT – 22.1 

Section II - TDS 

-Two hard copies, one marked “ORIGINAL” the other 

“COPY”, and one soft copy in CD-ROM. 

-Soft copy should be a full scan of the completed/serialized 

Original Bid. 

 

25. State- owned Enterprise  Meets conditions of ITT 3.8 Forms ELI – 1.1 and 1.2, with attachments  

26. 
Joint Venture Agreement (If 

applicable) 

Section I 

ITT – 13.1; Form ELI 1.2 
-Submit JV Agreement or Submit letter of JV Agreement 

 

Bidders meeting the above Eligibility Requirements shall proceed to Technical Evaluation  

 

Key:  QC – Qualification Criteria     TEC – TECHNICAL EVALUATION CRITERIA 
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3. Evaluation of the Technical Proposal 

3.1 Technical Proposal shall be comprised of the Design Proposals for the Works and other forms as 
called for in Section IV, Tendering Forms. The Procuring Entity shall then consider the Technical 
Proposal of the Tenders who have been found responsive. The Procuring Entity shall allocate scores 
for each criterion on the Table of Scores below. The Procuring Entity will evaluate the Technical 
Proposals of all tenders that pass Preliminary examination for Determination of Responsiveness 
using the following criteria and scoring system as indicated below. This is to ensure that the Procuring 
Entity opens and considers and opens Financial Proposals of proposals that the threshold score of the 
Technical Proposal. 

TABLES OF SCORES 

S/No. Requirement Points (%) 

1.  

Experience of Design Team and Design Proposal’s compliance with 

Employer’s Requirements, as it relates to the Works 

Design Team Key Personnel Experience                             - 10.0 Points    

Underpass Design Proposal                                                    - 5.0 Points 

15 

2.  
Similar Experience of the Contractor as it relates to the Works, as 

submitted by the Bidder - Refer to TEC table. 
20 

3.  

Construction Works Requirements, as it relates to the whole of the 

Works 

Construction Team’s Key Personnel                                     - 10  Points   

Work Methodology                                                                  - 5  Points 

15 

4.  

Program and Schedule, as it relates to the whole of the Works 

Resourced Programme of Works                                            - 7 Points 

Organisational Structure & Assignment of Duties                  - 3 Points 

10 

5.  
Financial Capability of Bidder as it relates to the whole of the works, as 

submitted by the Bidder - Refer to TEC table. 
10 

6.  
Construction Equipment as it relates to the whole of the works, as 

submitted by the Bidder - Refer to TEC table. 
10 

7.  Bidder’s Proposed Construction Period 10 

8.  
Bidders Proposal on Environmental & Social Impact requirements, as 

submitted by the Bidder 
3 

9.  
Bidders Proposal on Health & Safety Plan (Must meet the Occupation, 

Safety and Health Act, (OSHA), 2007, as submitted by the Bidder 
3 

10.  
Bidders Proposal on Quality Assurance System (must demonstrate 

compliance with the Contract requirements), as submitted by the Bidder 
4 

 Total 100 
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D. QUALIFICATION  

Eligibility and Qualification Criteria (QC) Compliance Requirements Documentation 

No. Subject 

Requirement Single Entity Joint Venture 
Submission 

Requirements 

  
All Parties 

Combined 
Each Partner One Partner  

1. Eligibility 

1.1 Nationality 
Nationality in accordance with ITB Sub-

Clause 4.1 

Must meet 

requirement 

Existing or 

intended JV 

must meet 

requirement 

Must meet 

requirement 
N/A 

Forms ELI – 1.1 

and 1.2, with 

attachments 

1.2 
Conflict of 

Interest 

No conflicts of interest in ITB Sub-Clause 

4.2 

Must meet 

requirement 

Existing or 

intended JV 

must meet 

requirement 

Must meet 

requirement 
N/A 

Section I - ITT – 

3.2; CBQ 

1.3 
Financier 

Ineligibility 

Not having been declared ineligible by the 

Financier, as described in ITB Sub-Clause 

4.3 

Must meet 

requirement 

Existing JV 

must meet 

requirement 

Must meet 

requirement 

N/A 

 

Application 

Submission Form 

1.4 Tax Compliance 

Pursuant to the Invitation to Tender the 

following shall be provided; 

- Certified Copy of current Tax 

Compliance certificate from relevant tax 

Authority valid as of date of bid 

submission stated in the Appendix to ITB. 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement 

N/A 

 

Forms ELI – 1.1 

and 1.2, with 

attachments 

1.5 
Incorporation & 

Registration 

Pursuant to the Invitation to Tender the 

following shall be provided; 

- Certified Copy of Certificate of 

incorporation to show that the applicant is 

a registered company and legally 

authorized to do business in Kenya, or its 

equivalent from the country of origin in 

case of a foreign company.   

- Proof of registration with the National 

Construction Authority, minimum class 

NCA 1, or its equivalent from the country 

of origin. 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement 
N/A 

Forms ELI – 1.1 

and 1.2, with 

attachments 
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Eligibility and Qualification Criteria (QC) Compliance Requirements Documentation 

No. Subject 

Requirement Single Entity Joint Venture 
Submission 

Requirements 

  
All Parties 

Combined 
Each Partner One Partner  

2. Historical Contract on-Performance 

2.1 
History of Non-

Performing 

Contracts 

Non-performance of a contract did not 

occur within the last five years prior to the 

deadline for application submission based 

on all information on fully settled disputes 

or litigation. A fully settled dispute or 

litigation is one that has been resolved in 

accordance with the Dispute Resolution 

Mechanism under the respective contract 

and where all appeal instances available to 

the applicant have been exhausted. 

Must meet 

requirement by 

itself or as partner 

to past or existing 

JV 

N/A 

Must meet 

requirement by 

itself or as partner 

to past or existing 

JV 

N/A Form CON-2 

2.2 
Failure to Sign 

Contract 

Not being under execution of a Bid 

Securing Declaration pursuant to Sub-

Clause 4.5 for five years 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement 
N/A Form CON-2 

2.3 
Pending 

Litigation 

All pending litigation shall in total not 

represent more than ten percent (10%) 

of the Applicant’s net worth and shall be 

treated as resolved against the Applicant 

 

Must meet 

requirement by 

itself or as a partner 

to past or existing 

JV 

N/A 

Must meet 

requirement by 

itself or as a partner 

to past or existing 

JV 

N/A Form CON – 2 
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Technical Evaluation Criteria (TEC) Compliance Requirements Documentation 

No. Subject 

Requirement Single Entity (SE) Joint Venture 
Submission 

Requirements 

 Evaluation Points 

Contractor 

Parties 

Combined 

Each Partner One Partner  
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Technical Evaluation Criteria (TEC) Compliance Requirements Documentation 

No. Subject 

Requirement Single Entity (SE) Joint Venture 
Submission 

Requirements 

 Evaluation Points 

Contractor 

Parties 

Combined 

Each Partner One Partner  

1. Financial Capability / Situation 

1.1 
Financial 

Performance 

Submission of audited balance 

sheets or if not required by the 

law of the Applicant’s country, 

other financial statements 

acceptable to the Employer, for 

the last five years to 

demonstrate: 

    

Form FIN – 3.1 

Section IV 

with attachments 

  

(a) the current soundness of the 

applicant’s financial position 

and its prospective long term 

profitability, and 

(a)  

Audited accounts last 5 

yrs;  

Yes – 4 Points; 

No – 0 Points.  

(a) N/A 

(a)  

If 2 partners (@ 

½ points of SE);  

If 3 partners (@ 
1/3 points of SE) 

(a) N/A 

  
(b) capacity to have a cash flow 

amount of Kshs 1.5 Billion 

(b)  

3 Points >= Kshs 1.5B;  

1 Point Kshs (1.5B – 

750M);  

0 point < Kshs 750M 

(b) N/A (b) N/A 

(b)  

If 2 partners (@ ½ 

points of SE);  

If 3 partners (@ 1/3 

points of SE) 

 

Form FIN – 3.3 

Section IV with 

attachments 

1.2 

Average 

Annual 

Constructio

n Turnover 

Minimum average annual 

construction turnover of  Kshs 

2.0 Billion calculated as total 

certified payments received for 

contracts in progress or 

completed, within the last five 

(5) years 

3 Points >= Kshs 2.0B;  

1 Point Kshs (2.0B – 

1.0B);  

0 point < Kshs 1.0B 

N/A N/A 

If 2 partners (@ ½ 

points of SE);  

If 3 partners (@ 1/3 

points of SE) 

 

Form FIN – 3.2 

Section IV with 

attachments 
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Technical Evaluation Criteria (TEC) Compliance Requirements Documentation 

No. Subject 

Requirement Single Entity (SE) Joint Venture 
Submission 

Requirements 

 Evaluation Points 

Contractor 

Parties 

Combined 

Each Partner One Partner  

2. Experience 

2.1 
General 

Constructio

n Experience 

Experience under construction 

contracts in the role of 

Contractor, subcontractor, or 

management Contractor for at 

least the last Seven [7] years 

prior to the application 

submission deadline. 

 

> or = 7yrs - 2 Points 

< 7yrs – 0 Points  
N/A N/A 

> or = 7yrs - 2 Points 

< 7yrs – 0 Points 

Form EXP – 4.1 

 

2.2 

(a) 

Similar 

Constructio

n Experience 

The Bidder through itself or 

subsidiaries must have 

successfully completed at least 

two (2) road/railway 

construction projects. Each 

Contract value shall be more 

than Kshs. 2 Billion.  

 

Completed Kshs. 2 

Billion projects 

> or = 2 projects –  

4 Points; 

(1) projects –  

2 Points; 

< 0 projects –  

0 Points 

 

N/A N/A 

Completed Kshs. 2 

Billion projects 

> or = 2 projects –  

4 Points; 

(1) projects –  

2 Points; 

< 0 projects –  

0 Points 

Form EXP 4.2 

 

 

 

 

2.2 

(b) 

 

 

 

 

 

 

Specific 

Constructio

n Experience 

a) The Bidder through 

itself or subsidiaries 

must have successfully 

completed at least two 

(2) construction projects 

that involved Tunnel/ 

Underpass construction 

during the last ten (10) 

years; (a construction 

project with two or more 

tunnel/underpass 

sections of combined 

length > 160m is OK)  

> or = 2 projects –  

5 Points; 

1 project – 2 Points; 

< 1 projects –  

0 Points 

 

N/A N/A 

> or = 2 projects –  

5 Points; 

1 project – 2 Points; 

< 1 projects –  

0 Points 

 

Form EXP – 4.2 
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Technical Evaluation Criteria (TEC) Compliance Requirements Documentation 

No. Subject 

Requirement Single Entity (SE) Joint Venture 
Submission 

Requirements 

 Evaluation Points 

Contractor 

Parties 

Combined 

Each Partner One Partner  

 

2.2 

(c) 
 

The bidder must provide 

evidence of completing at least 

two (2) similar structures 

tunnel/underpass projects 

through itself or subsidiaries. 

In case of a foreign company, 

evidence of completing at least 

two (2) similar projects out of 

its original country in the role 

of Contractor is a must. 

The structures projects must 

meet minimum requirements 

of: 

a) Located in a major 

busy city 

b) Minimum length of 

80m 

> or = 2 projects –  

4 Points; 

1 project – 2 Points; 

< 1 projects –  

0 Points 

 

N/A N/A 

> or = 2 projects –  

4 Points; 

1 project – 2 Points; 

< 1 projects –  

0 Points 

Form EXP – 4.2 

2.3 

(a) 

General 

Design  

Experience 

The Bidder through itself or 

subsidiaries must meet 

experience in carrying out 

feasibility study, 

environmental & social impact 

study, detailed engineering 

design and construction 

supervision of road 

construction and rehabilitation 

/reconstruction of existing 

roads/bridges in the last five 

(5) years prior to the 

application submission 

deadline. 

> or = 5yrs Experience – 

2 Points; 

(4yrs – 2yrs) – 1 Point; 

< 2yrs Experience – 0 

Points 

N/A N/A 

> or = 5yrs 

Experience – 2 

Points; 

(4yrs – 2yrs) – 1 

Point; 

< 2yrs Experience – 0 

Points 

Form EXP – 4.2  
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Technical Evaluation Criteria (TEC) Compliance Requirements Documentation 

No. Subject 

Requirement Single Entity (SE) Joint Venture 
Submission 

Requirements 

 Evaluation Points 

Contractor 

Parties 

Combined 

Each Partner One Partner  

2.3 

(b) 

Similar 

Design 

Experience 

The Bidder through itself or 

subsidiaries must have 

undertaken and completed 

successfully a detailed 

engineering design of at least 

two (2) projects that involved 

Tunnel / Underpass design 

within the last ten (10) years. 

> or = 2 similar projects – 

3 Points; 

(1) similar projects – 1 

Point 

< 0 projects – 0 Points 

N/A N/A 

> or = 2 similar 

projects – 3 Points; 

(1) similar projects – 

1 Point 

< 0 projects – 0 

Points  

Form EXP – 4.2 

 

***Bidders shall attach evidence in the form of letters of award, Bills of Quantities, Interim Payment Certificate, signed Contract and/or   

   Completion Certificate for the respective projects. If project is ongoing commencement order must be attached. 

 

***For Joint Ventures between Contractors and Consultants, only the Contractor should meet the financial and Construction requirements 
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3.2 Key Experts on Item 1 above will be evaluated as follows. 

 Design Team 

 

No. Position 

Minimum academic and 

professional qualifications or 

provide equivalent 

General 

work 

experience 

(years) 

Specific 

work 

experience 

(years) 

Evaluation 

Marks 

Awarded 

1 
Project 

Coordinator  

Must possess at least a Bachelor’s 

Degree in any of the following: 

Civil/Structural Engineering, 

Construction Project Management 

or equivalent from a recognized 

university, with a minimum of 10 

years relevant experience in 

construction of structures.  Must 

be Registered Engineer with 

Engineers Board of Kenya or 

equivalent. 

15 10 

Meets all 

Requirements: 

Yes –1.0 Point 

No – 0 Points 

2 
Highways 

Engineer 

Must possess at least a Bachelor’s 

Degree in Civil Engineering or 

equivalent from a recognized 

university and is a Registered 

Engineer with Engineers Board of 

Kenya or equivalent 

15 10 

Meets all 

Requirements: 

Yes –1.0 Point 

No – 0 Points 

3 
Materials 

Engineer 

Must possess at least a Bachelor’s 

Degree in  Civil Engineering or 

equivalent from a recognized 

university and is a Registered 

Engineer with Engineers Board of 

Kenya or equivalent 

15 10 

Meets all 

Requirements: 

Yes –1.0 Point 

No – 0 Points 

4 
Structural/Draina

ge Engineer 

Must possess at least a Bachelor’s 

Degree in  Civil Engineering or 

equivalent from a recognized 

university and is a Registered 

Engineer with Engineers Board of 

Kenya or equivalent 

15 10 

Meets all 

Requirements: 

Yes –1.0 Point 

No – 0 Points 
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No. Position 

Minimum academic and 

professional qualifications or 

provide equivalent 

General 

work 

experience 

(years) 

Specific 

work 

experience 

(years) 

Evaluation 

Marks 

Awarded 

5 
Electrical 

Engineer 

Must possess at least a Bachelor’s 

Degree in  Civil Engineering or 

equivalent from a recognized 

university and is a Registered 

Engineer with Engineers Board of 

Kenya or equivalent 

10 5 

Meets all 

Requirements: 

Yes –1.0 Point 

No – 0 Points 

6 Senior Surveyor 

Must possess at least a Bachelor’s 

Degree in Survey & 

Photogrammetry or and is 

Registered with Institute of 

Surveyors of Kenya. 

10 8 

Meets all 

Requirements: 

Yes –1.0 Point 

No – 0 Points 

7 Hydrologist 

Must possess Bachelor’s degree in 

physical or natural science’s or 

civil engineering from a 

recognized university 

10 5 

Meets all 

Requirements: 

Yes –0.5 Point 

No – 0 Points 

8 Environmentalist 

Must possess Bachelor’s Degree 

in Environmental Management or 

related discipline and must be 

registered as Lead  

Expert (NEMA) or equivalent. 

10 5 

Meets all 

Requirements: 

Yes –0.5 Point 

No – 0 Points 

9 CAD Engineer 

Must possess Bachelor’s Degree 

in Civil Engineering or related 

field from a recognized university 

and be a Registered Graduate 

Engineer with Engineers 

Registration Board of Kenya or 

equivalent 

8 5 

Meets all 

Requirements: 

Yes –0.5 Point 

No – 0 Points 

10 
Transport 

Economist 

Must possess Bachelor’s degree in 

Transport Economics or 

equivalent 

8 5 

Meets all 

Requirements: 

Yes –0.5 Point 

No – 0 Points 

11 
Social/Gender 

Specialist 

Must possess Bachelor’s Degree 

in Gender/Social science 

management or related discipline. 

8 5 

Meets all 

Requirements: 

Yes –0.5 Point 

No – 0 Points 
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No. Position 

Minimum academic and 

professional qualifications or 

provide equivalent 

General 

work 

experience 

(years) 

Specific 

work 

experience 

(years) 

Evaluation 

Marks 

Awarded 

12 Architect 

Must possess at least a Bachelor of 

Architecture/Architectural Studies 

or equivalent from a recognized 

university and is a Registered 

Architect with the Board of 

Registration for Architects and 

Quantity Surveyors or equivalent. 

10 5 

Meets all 

Requirements: 

Yes –0.5 Point 

No – 0 Points 

13 
Landscape 

Architect 

Must possess at least a Bachelor of 

Landscape Architecture or 

equivalent from a recognized 

university and is a Registered 

Landscape Architect with 

the  Board of Registration for 

Architects and Quantity Surveyors 

or equivalent 

10 5 

Meets all 

Requirements: 

Yes –0.5 Point 

No – 0 Points 

14 
Quantity 

Surveyor 

Must possess at least a Bachelor of 

Quantity Survey or equivalent 

from a recognized university and 

is a Registered Quantity Surveyor  

with the  Board of Registration for 

Architects and Quantity Surveyors 

or equivalent 

10 5 

Meets all 

Requirements: 

Yes –0.5 Point 

No – 0 Points 

 

 Construction Team 

No. Position 

Minimum academic and 

professional qualifications or 

provide equivalent 

General 

Work 

experience 

(years) 

Specific 

Work 

experience 

(years) 

Evaluation 

Marks 

Awarded 

1 Site Agent 

Must possess at least a Bachelor’s 

Degree in Civil Engineering and is 

a Registered Engineer with 

Engineers Board of Kenya or 

equivalent. MUST BE A 

KENYAN CITIZEN. 

15 10 

Meets all 

Requirements: 

Yes – 1 Point 

No – 0 Points 

http://www.boraqs.or.ke/
http://www.boraqs.or.ke/
http://www.boraqs.or.ke/
http://www.boraqs.or.ke/
http://www.boraqs.or.ke/
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No. Position 

Minimum academic and 

professional qualifications or 

provide equivalent 

General 

Work 

experience 

(years) 

Specific 

Work 

experience 

(years) 

Evaluation 

Marks 

Awarded 

2 
Deputy Site 

Agent 

Must possess at least a Bachelor’s 

Degree in  Civil Engineering and is 

a Registered Engineer with 

Engineers Board of Kenya or 

equivalent 

10 5 

Meets all 

Requirements: 

Yes – 1 Point 

No – 0 Points 

3 Site Engineer 

Must possess at least a Bachelor’s 

Degree in Civil Engineering and is 

a Registered Engineer with 

Engineers Board of Kenya or 

equivalent. 

10 5 

Meets all 

Requirements: 

Yes – 1 Point 

No – 0 Points 

4 
Mechanical 

Engineer 

Must possess at least a Bachelor’s 

Degree in Mechanical Engineering 

or equivalent from a recognized 

university and is a Registered 

Engineer with Engineers Board of 

Kenya or equivalent. 

10 5 

Meets all 

Requirements: 

Yes – 0.5 Point 

No – 0 Points 

5 Architect 

Must possess at least a Bachelor’s 

Degree in Architecture or 

equivalent from a recognized 

university and must be a Registered 

Architect with the Board of 

Registration of Architects and 

Quantity Surveyors. MUST BE A 

KENYAN CITIZEN 

10 5 

Meets all 

Requirements: 

Yes – 1.0 Point 

No – 0 Points 

6 
Electrical 

Engineer 

Must possess at least a Bachelor’s 

Degree in Civil Engineering or 

equivalent from a recognized 

university and is a Registered 

Engineer with Engineers Board of 

Kenya or equivalent. 

10 5 

Meets all 

Requirements: 

Yes –0.5 Point 

No – 0 Points 

7 Senior Foreman 

Must possess at least Higher 

National Diploma (HND) in Civil 

Engineering. 

8 5 

Meets all 

Requirements: 

Yes – 1.0 Point 

No – 0 Points 
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No. Position 

Minimum academic and 

professional qualifications or 

provide equivalent 

General 

Work 

experience 

(years) 

Specific 

Work 

experience 

(years) 

Evaluation 

Marks 

Awarded 

8 Site Surveyor 

Must possess at least Higher 

National Diploma (HND) in Civil 

Engineering. 

7 5 

Meets all 

Requirements: 

Yes – 0.5 Point 

No – 0 Points 

9 
Quantity 

Surveyor 

Must possess at least a Bachelor of 

Quantity Survey or equivalent from 

a recognized university and is a 

Registered Quantity Surveyor with 

the Board of Registration for 

Architects and Quantity Surveyors 

or equivalent. 

10 5 

Meets all 

Requirements: 

Yes – 0.5 Point 

No – 0 Points 

10 
Earthworks 

Foreman 

Must possess at least Diploma 

(HND) in Civil Engineering. 
6 4 

Meets all 

Requirements: 

Yes – 0.5 Point 

No – 0 Points 

11 
Bituminous 

Works Foreman 

Must possess at least Diploma 

(HND) in Civil Engineering. 
6 4 

Meets all 

Requirements: 

Yes – 0.5 Point 

No – 0 Points 

12 
Concrete 

Foreman 

Must possess at least Diploma 

(HND) in Civil Engineering. 
6 4 

Meets all 

Requirements: 

Yes – 0.5 Point 

No – 0 Points 

13 
Drainage 

Foreman 

Must possess at least Diploma 

(HND) in Civil Engineering. 
6 4 

Meets all 

Requirements: 

Yes – 0.5 Point 

No – 0 Points 

14 
Pavement 

Foreman 

Must possess at least Diploma 

(HND) in Civil Engineering. 
6 4 

Meets all 

Requirements: 

Yes – 0.5 Point 

No – 0 Points 

15 
Materials 

Technologist 

Must possess at least Diploma 

(HND) in Civil Engineering. 
6 4 

Meets all 

Requirements: 

Yes – 0.5 Point 

No – 0 Points 
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Total points for this criterion will be as indicated ** on item 3 above 

3.3 Qualification criteria 

The number of points to be assigned to each of the above Key Experts positions shall be 
determined considering the following three sub-criteria and relevant percentage weights: 

1) General qualifications (general education, training, and experience): 20% 

2) Adequacy for the Assignment (relevant education, training, experience in the sector or 
similar assignments): 70% 

 Relevant experience in the Kenya (working level fluency in local language (s)/ knowledge of 
local culture or administrative system, government organization, etc.): 10%   [ Total weight:

100%]



51 

 

 Construction Equipment on Item 6 above will be evaluated as follows: 

 

Item No. Equipment Details Minimum 

Number 

Required for 

the Contract 

Execution 

No. of Equipment 

Owned by the Bidder 

No. of Equipment to be 

hired/ 

purchased by the 

Bidder 

No. of 

Equipment to 

be made 

available for 

the Contract by 

the Bidder 

Evaluation 

Marks Awarded 

1 A) General Plant 

 Concrete batching plant Min Cap 20 m3/hr 

 

1 

   Meets all Requirements: 

Yes – 1.0 Points (owned) 

Yes – 0.4 Points (leased) 

No – 0 Points 

2 B) Bituminous Plant 

 Bitumen Pressure distributor 

 Asphalt concrete paver 

 

1 

1 

   Meets all Requirements: 

Yes – 1.0 Points (owned) 

Yes – 0.4 Points (leased) 

No – 0 Points 

3 C) Compactors 

 Vibrating compaction plate 300 mm wide 

 Vibrating compaction plate 600 mm wide 

 

2 

1 

   Meets all Requirements: 

Yes – 0.5 Points (owned) 

Yes – 0.2 Points (leased) 

No – 0 Points 

4 D) Earthworks 

 Excavators 

 Hydraulic Breaker 

 

4 

 

4 

   Meets all Requirements: 

Yes – 1.0 Points (owned) 

Yes – 0.4 Points (leased) 

No – 0 Points 
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Item No. Equipment Details Minimum 

Number 

Required for 

the Contract 

Execution 

No. of Equipment 

Owned by the Bidder 

No. of Equipment to be 

hired/ 

purchased by the 

Bidder 

No. of 

Equipment to 

be made 

available for 

the Contract by 

the Bidder 

Evaluation 

Marks Awarded 

5 E) Mobile Compressors 

 Four tool (11.3 – 25.3 m3/min) 

 Heavy rock drill (2.4 m3/min) 

 

1 

2 

   Meets all Requirements: 

Yes – 1.0 Points (owned) 

Yes – 0.4 Points (leased) 

No – 0 Points 

6 F) Concrete Equipment 

 Mobile concrete mixers 

 Truck mounted mixers 

 Concrete vibrators 

 

4 

5 

5 

   

Meets all Requirements: 

Yes – 0.5 Points (owned) 

Yes – 0.2 Points (leased) 

No – 0 Points 

7 G) Transport (Tippers, dumpers, water tankers) 

 6X4 tippers payload 16 – 20 tonnes 

 

 Flatbed lorries 

 

 Water tankers (18,000 – 20,000 lts. capacity) 

 

5 

 

2 

 

2 

   

Meets all Requirements: 

Yes – 1.0 Points (owned) 

Yes – 0.4 Points (leased) 

No – 0 Points 

8 H) Earth – Moving Equipment 

 Tractor loaders 

 Wheeled loaders 

 

3 

2 

   Meets all Requirements: 

Yes – 0.5 Points (owned) 

Yes – 0.2 Points (leased) 

No – 0 Points 
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Item No. Equipment Details Minimum 

Number 

Required for 

the Contract 

Execution 

No. of Equipment 

Owned by the Bidder 

No. of Equipment to be 

hired/ 

purchased by the 

Bidder 

No. of 

Equipment to 

be made 

available for 

the Contract by 

the Bidder 

Evaluation 

Marks Awarded 

9 I) Diesel Generators 

 Diesel generators (15 – 200Kva) 

 

3 

 

   Meets all Requirements: 

Yes – 0.5 Points (owned) 

Yes – 0.2 Points (leased) 

No – 0 Points 

10 J) Excavators 

  Hydraulic crawler mounted 1.2 – 1.7m3 bucket 

capacity 

 

3 

   Meets all Requirements: 

Yes – 1.0 Points (owned) 

Yes – 0.4 Points (leased) 

No – 0 Points 

11 K) Rollers 

 Self-propelled single drum vibrating  

 Tandem Drum Roller 

 Pneumatic rubber tyre (1-2 tonnes/wheel) 

 Sheep’s foot roller 

 

2 

1 

1 

2 

 

   

Meets all Requirements: 

Yes – 1.0 Points (owned) 

Yes – 0.4 Points (leased) 

No – 0 Points 

12 L) Crane Truck 50Tonne capacity 2    Meets all Requirements: 

Yes – 1.0 Points (owned) 

Yes – 0.4 Points (leased) 

No – 0 Points 
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4. Tender Evaluation (ITT 35) 

 

Price evaluation: in addition to the criteria listed in ITT 36.2 (a) – (d) the following criteria shall apply: 

 

(i) Alternative Completion Times, if permitted under ITT 13.2, will be evaluated as follows: 

………………………………………………………………… 

 

(ii) Alternative Technical Solutions for specified parts of the Works, if permitted under ITT 13.4, will be evaluated as 

follows: …………………………………………… 

 

(iv) Other Criteria; if permitted under ITT 36.2(e): 

 ………………………………………………………………………………………… 
 

 

5. Multiple Contracts 

This project is not split into multiple Lots and as such, there are no multiple contracts associated with this 
project 

6. Alternative Tenders (ITT 13.1) 

An alternative if permitted under ITT 13.1, will be evaluated as follows: 

The Procuring Entity shall consider Tenders offered for alternatives as specified in Part 2- Procuring Entity's 
requirements. Only the technical alternatives, if any, of the Tenderer with the Best Evaluated Tender 
conforming to the basic technical requirements shall be considered by the Procuring Entity. 

7. MARGIN OF PREFERENCE  

Apply Margin of Preference, if so allowed to all evaluated and accepted tender as follows. 

7.1 If the TDS so specifies, the Procuring Entity will grant a margin of preference of fifteen percent (15%) to be 
loaded on evaluated prices of the foreign tenderers, where the percentage of shareholding of Kenyan citizens 
on the entire consortium team is less than fifty-one percent (51%). 

7.2 Contractors applying for such preference shall be asked to provide, as part of the data for qualification, such 
information, including details of ownership, as shall be required to determine whether, according to the 
classification established by the Procuring Entity, a particular Contractor or group of Contractor’s qualifies for 
a margin of preference. 

7.3 After Tenders have been received and reviewed by the Procuring Entity, responsive Tenders shall be assessed 
to ascertain their percentage of shareholding of Kenyan citizens. Responsive tenders shall be classified into 
the following groups: 

i) Group A: tenders offered by Kenyan Contractors and other Tenderers where percentage of shareholding 
by Kenyan citizens on the entire consortium team is less than fifty-one percent (51%), where Kenyan 
citizens hold shares of over fifty one percent (51%). 

ii) Group B: tenders offered by foreign Contractors and other Tenderers where percentage of shareholding 
by Kenyan citizens on the entire consortium team is less than fifty-one percent (51%). 

7.4 All evaluated tenders in each group shall, as a first evaluation step, be compared to determine the lowest tender, 
and the lowest evaluated tender in each group shall be further compared with each other. If, as a result of this 
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comparison, at tender from Group A is the lowest, it shall be selected for the award. If a tender from Group B 
is the lowest, an amount equal to the percentage indicated in Item 3.1 of the respective tender price, including 
unconditional discounts and excluding provisional sums and the cost of day works, if any, shall be added to 
the evaluated price offered in each tender from Group B. All tenders shall then be compared using new prices 
with added prices to Group B and the lowest evaluated tender from Group A. If the tender from Group A is 
still the lowest tender, it shall be selected for award. If not, the lowest evaluated tender from Group B based 
on the first evaluation price shall be selected. 

8. Post qualification and Contract award (ITT39), more specifically, 

a) In case the tender was subject to post-qualification, the contract shall be awarded to the lowest evaluated 
tenderer, subject to confirmation of prequalification data, if so required. 

b) In case the tender was not subject to post-qualification, the tender that has been determined to be the 
lowest evaluated tenderer shall be considered for contract award, subject to meeting each of the 
following conditions. 

i) The Tenderer shall demonstrate that it has access to, or has available, liquid assets, unencumbered 
real assets, lines of credit, and other financial means (independent of any contractual advance 
payment) sufficient to meet the construction cash flow of Kenya Shillings 1.5 Billion 

 

ii) Minimum average annual construction turnover of Kenya Shillings 2.0 Billion, equivalent 
calculated as total certified payments received for contracts in progress and/or completed within 
the last Five (5) years. 

iii) At least One (1) of the contract(s) of a similar nature executed within Kenya that have been 
satisfactorily and substantially completed as a prime Contractor, or joint venture member or sub-
Contractor each of minimum value Kenya shillings 1.5 Billion Equivalent. 

iv) Contractor's Representative and Key Experts which are specified as:  

a) Design Team Key Experts 

1. Project Manager 

2. Highways Engineer 

3. Materials Engineer 

4. Structural/Drainage Engineer 

5. Contract Engineer 

6. Senior Surveyor 

7. Quantity Surveyor 

8. Hydrologist 

9. Environmentalist 

10. CAD Engineer 

11. Transport Economist 

12. Social/Gender Specialist 

13. Architect 

14. Landscape Architect 

b)  Construction Team Key Experts 
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1. Site Agent 

2. Deputy Site Agent 

3. Site Engineer 

4. Mechanical Engineer 

5. Architect 

6. Electrical Engineer 

7. Senior Foreman 

8. Site Surveyor 

9. Quantity Surveyor 

10. Earthworks Foreman 

11. Bituminous Works Foreman 

12. Concrete Foreman 

13. Drainage Foreman 

14. Pavement Foreman 

15. Materials Technologist 

 

v) Contractors key equipment listed on the table “Contractor's Equipment” below and more 
specifically listed as:  

A) General Plant 

 Concrete batching plant Min Cap 20 m3/hr 
 

B) Bituminous Plants 

 Bitumen Pressure distributor 

 Asphalt concrete paver 
 

C) Compactors 

 Vibrating compaction plate 300 mm wide 

 Vibrating compaction plate 600 mm wide 
 

D) Earthworks 

 Excavators 

 Hydraulic Breaker 
 

E) Mobile Compressors 

 Four tool (11.3 – 25.3 m3/min) 

 Heavy rock drill (2.4 m3/min 
 

F) Concrete Equipment 

 Mobile concrete mixers 
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 Truck mounted mixers 

 Concrete vibrators 
 

G) Transport (Tippers, dumpers, water tankers) 

 6X4 tippers payload 16 – 20 tonnes 

 Flatbed lorries 

 Water tankers (18,000 – 20,000 lts. capacity) 
 

H) Earth – Moving Equipment 

 Tractor loaders 

 Wheeled loaders 

 Pulvimixer/soil stabilizer CAT RM250 or equivalent 
 

I) Diesel Generators 

 Diesel generators (15 – 200Kva) 
 

J) Excavators 

  Hydraulic crawler mounted (10 – 16 tonnes) – 0.40 – 0.60 m3 SAE bucket. 

  Hydraulic wheel mounted (10 – 16 tonnes) – 0.40 – 0.6 m3 SAE bucket. 

 
K) Rollers 

 Self-propelled single drum vibrating (various types) 

 Pneumatic rubber tyre (1-2 tonnes/wheel) 

 Sheep’s foot roller 

 Double drum vibrating pedestrian rollers  
   

 L) Crane Truck 50T Capacity 
 

vi) Other conditions depending on their seriousness. 

a) History of non-performing contracts: 

Tenderer and each member of JV in case the Tenderer is a JV, shall demonstrate that Non- 
performance of a contract did not occur because of the default of the Tenderer, or the member 
of a JV in the last Three (3) Years. The required information shall be furnished in the 
appropriate form. 

b) Pending Litigation 

Financial position and prospective long-term profitability of the Single Tenderer, and in the 
case the Tenderer is a JV, of each member of the JV, shall remain sound according to criteria 
established with respect to Financial Capability under Paragraph (i) above if all pending 
litigation will be resolved against the Tenderer. Tenderer shall provide information on pending 
litigations in the appropriate form. 

c) Litigation History 

There shall be no consistent history of court/arbitral award decisions against the Tenderer, in 
the last Five (5) Years. All parties to the contract shall furnish the information in the 
appropriate form about any litigation or arbitration resulting from contracts completed or 
ongoing under its execution over the years specified. A consistent history of awards against 
the Tenderer or any member of a JV may result in rejection of the tender. 
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SECTION IV – TENDERING FORMS 

QUALIFICATION FORMS 

1. FOREIGN TENDERERS 40%RULE 

Pursuant to ITT 3.10, a foreign tenderer must complete this form to demonstrate that the tender fulfils this 
condition. 

ITEM Description of Work Item Describe location of 

Source 

COST in  

K. shillings 

Comments, if any 

A Local Labour 

1     

2     

3     

4     

5     

B Sub contracts from Local sources 

1     

2     

3     

4     

5     

C Local materials    

1     

2     

3     

4     

5     

D Use of Local Plant and Equipment 

1     

2     

3     

4     

5     

E Add any other items 

1     

2     

3     

4     

5     

6     

 TOTAL COST LOCAL CONTENT XXXXX  

 PERCENTAGE OF CONTRACT PRICE   
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2. FORM EQU: EQUIPMENT 

The Tenderer shall provide adequate information to demonstrate clearly that it has the capability to meet the 
requirements for the key equipment listed in Section III, Evaluation and Qualification Criteria. A separate Form shall 
be prepared for each item of equipment listed, or for alternative equipment proposed by the Tenderer. 

 

Item of equipment 

 

Equipment 

information 

Name of manufacturer 

 

Model and power rating 

 Capacity 

 

Year of manufacture 

Current status Current location 

 

 Details of current commitments 

 

  

Source Indicate source of the equipment 

  Owned  Rented  Leased  Specially manufactured 

 

Omit the following information for equipment owned by the Tenderer. 

Owner Name of owner 

 Address of owner 

 

  

 Telephone Contact name and title 

 Fax Telex 

Agreements Details of rental / lease / manufacture agreements specific to the project 
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 FORM PER - 1 Contractor's Representative and Key Personnel Schedule 

Tenderers should provide the names and details of the suitably qualified Contractor's Representative and Key 
Personnel to perform the Contract. The data on their experience should be supplied using the Form PER-2 below for 
each candidate. 

Contractor' Representative and Key Personnel 

1. Title of position: Contractor’s Representative 

 Name of candidate:  

 Duration of appointment: [insert the whole period (start and end dates) for which this position 

will be engaged] 

 Time commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for 

this position] 

 Expected time schedule 

for this position: 

[insert the expected time schedule for this position (e.g. attach high 

level Gantt chart] 

2. Title of position: [______________________] 

 Name of candidate: 

 Duration of appointment: [insert the whole period (start and end dates) for which this position 

will be engaged] 

 Time commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for 

this position] 

 Expected time schedule 

for this position: 

[insert the expected time schedule for this position (e.g. attach high level 

Gantt chart] 

3. Title of position: [______________________] 

 Name of candidate: 

 Duration of appointment: [insert the whole period (start and end dates) for which this position 

will be engaged] 

 Time commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for 

this position] 

 Expected time schedule 

for this position: 

[insert the expected time schedule for this position (e.g. attach high 

level Gantt chart] 

4. Title of position: [______________________] 

 Name of candidate:   

 Duration of appointment: [insert the whole period (start and end dates) for which this position 

will be engaged] 

 Time commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for 

this position] 

 Expected time schedule 

for this position: 

[insert the expected time schedule for this position (e.g. attach high 

level Gantt chart] 

5. Title of position: [insert title] 

 Name of candidate 

 Duration of appointment: [insert the whole period (start and end dates) for which this position 

will be engaged] 

 Time commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for 

this position] 

 Expected time schedule 

for this position: 

[insert the expected time schedule for this position (e.g. attach high 

level Gantt chart] 
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4. FORM PER-2:  

Resume and Declaration - Contractor’s Representative and Key Personnel   

 

Name of Tenderer 

 

 

Position [#1]: [title of position from Form PER-1] 

 

Personnel 

information 

Name:  

 

Date of birth: 

 Address: 

 

E-mail: 

   

 Professional qualifications: 

 

 Academic qualifications: 

 

 Language proficiency: [language and levels of speaking, reading and writing skills]  

 

Details  

 Address of Procuring Entity: 

 

 Telephone: 

 

Contact (manager / personnel officer): 

 Fax: 

 

 

 Job title: 

 

Years with present Procuring Entity: 

 

Summarize professional experience in reverse chronological order. Indicate particular technical and managerial 

experience relevant to the project. 

Project  Role 
Duration of 

involvement 
Relevant experience 

[main project 

details] 

[role and responsibilities on 

the project] 
[time in role] 

[describe the experience relevant to this 

position]  
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Declaration 

I, the undersigned [insert either “Contractor's Representative” or “Key Personnel” as applicable], certify that to 
the Lowest of my knowledge and belief, the information contained in this Form PER-2 correctly describes myself, 
my qualifications and my experience. 

I confirm that I am available as certified in the following table and throughout the expected time schedule for this 
position as provided in the Tender: 

 

Commitment Details 

Commitment to duration of contract: [insert period (start and end dates) for which this Contractor’s 

Representative or Key Personnel is available to work on this contract] 

Time commitment: [insert period (start and end dates) for which this Contractor’s 

Representative or Key Personnel is available to work on this contract] 

 

I understand that any misrepresentation or omission in this Form may: 

a) be taken into consideration during Tender evaluation; 

b) result in my disqualification from participating in the Tender; 

c) result in my dismissal from the contract. 

Name of Contractor's Representative or Key Personnel: [insert name] 

Signature:  

Date: (day month year):   

Countersignature of authorized representative of the Tenderer: 

Signature:  

Date: (day month year):    
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5. TENDERERS QUALIFICATION WITHOUT PREQUALIFICATION 

To establish its qualifications to perform the contract in accordance with Section III, Evaluation and 
Qualification Criteria the Tenderer shall provide the information requested in the corresponding Information 
Sheets included hereunder. 

 

 FORM ELI-1.1 

Tenderer Information Form 

Date:  ITT No. and title:  

 

Tenderer's name 

In case of Joint Venture (JV), name of each member: 

Tenderer's actual or intended country of registration: 

[indicate country of Constitution] 

Tenderer's actual or intended year of incorporation: 

 

Tenderer's legal address [in country of registration]: 

 

Tenderer's authorized representative information 

Name: _____________________________________ 

Address: ___________________________________ 

Telephone/Fax numbers: _______________________ 

E-mail address: ______________________________ 

1. Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), and/or 

documents of registration of the legal entity named above, in accordance with ITT 4.4 

 In case of JV, letter of intent to form JV or JV agreement, in accordance with ITT 4.1 

 In case of state-owned enterprise or institution, in accordance with ITT 4.6, documents 

establishing: 

 Legal and financial autonomy 

 Operation under commercial law 

 Establishing that the Tenderer is not under the supervision of the Procuring Entity 

2. Included are the organizational chart and a list of Board of Directors. 
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 FORM ELI - 1.2 

Tenderer's JV Information Form 

(to be completed for each member of Tenderer's JV) 

Date:  ITT No. and title:  

Tenderer’s JV name: 

 

JV member’s name: 

 

JV member’s country of registration: 

 

JV member’s year of constitution: 

 

JV member’s legal address in country of constitution: 

 

JV member’s authorized representative information 

Name: ____________________________________ 

Address: __________________________________ 

Telephone/Fax numbers: _____________________ 

E-mail address: _____________________________ 

 

1. Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), and/or registration 

documents of the legal entity named above, in accordance with ITT 4.4. 

 In case of a state-owned enterprise or institution, documents establishing legal and financial autonomy, 

operation in accordance with commercial law, and that they are not under the supervision of the Procuring 

Entity, in accordance with ITT 4.6. 

 

2. Included are the organizational chart and a list of Board of Directors. 
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3 FORM CON –2 

Historical Contract Non-Performance, Pending Litigation and Litigation History 

Tenderer's Name:  Date:   JV Member's 

Name   ITT No. and 

title:    

Non-Performed Contracts in accordance with Section III, Evaluation and Qualification Criteria  

 Contract non-performance did not occur since 1st January [insert year] specified in Section III, Evaluation and 

Qualification Criteria, Sub-Factor 2.1. 

 

 Contract(s) not performed since 1st January [insert year] specified in Section III, Evaluation and 

Qualification Criteria, requirement 2.1 

 

Year Non- performed 

portion of 

contract 

Contract Identification 

 

Total Contract Amount 

(current value, currency, 

exchange rate and 

Kenya Shilling 

equivalent) 

[insert 

year] 

[insert amount 

and percentage] 

Contract Identification: [indicate complete contract name/ 

number, and any other identification] 

Name of Procuring Entity: [insert full name] 

Address of Procuring Entity: [insert City/ 

street/building/floor number/room number/country] 

Reason(s) for non-performance: [indicate main reason(s)] 

[insert amount] 

Pending Litigation, in accordance with Section III, Evaluation and Qualification Criteria 

  No pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 2.3. 

  Pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 2.3 as 

indicated below. 

 

Year of 

dispute 

Amount in dispute 

(currency) 

Contract Identification Total Contract 

Amount (currency), 

Kenya Shilling 

Equivalent (exchange 

rate) 
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  Contract Identification: _________ 

Name of Procuring Entity: 

____________ 

Address of Procuring Entity: 

__________ 

Matter in dispute: ______________ 

Party who initiated the dispute: ____ 

Status of dispute: ___________ 

 

  Contract Identification:  

Name of Procuring Entity:  

Address of Procuring Entity:  

Matter in dispute:  

Party who initiated the dispute:  

Status of dispute:  

 

Litigation History in accordance with Section III, Evaluation and Qualification Criteria 

  No Litigation History in accordance with Section III, Evaluation and Qualification Criteria, Sub-

Factor 2.4. 

  Litigation History in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 

2.4 as indicated below. 

Year of 

award 

Outcome as 

percentage of Net 

Worth  

Contract Identification Total Contract 

Amount (currency), 

Kenya Shilling 

Equivalent 

(exchange rate) 

[insert 

year] 

[insert percentage] Contract Identification: [indicate complete 

contract name, number, and any other 

identification] 

Name of Procuring Entity: [insert full 

name] 

Address of Procuring Entity: [insert City/ 

street/building/floor number/room 

number/country] 

Matter in dispute: [indicate main issues in 

dispute] 

Party who initiated the dispute: [indicate 

“Procuring Entity” or “Contractor”] 

Reason(s) for Litigation and award decision 

[indicate main reason(s)] 

[insert amount] 
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5.4 FORM FIN – 3.1:  

Financial Situation and Performance 

Tenderer's Name:  Date:   

JV Member's Name   ITT No. and 

title:    

5.4.1. Financial Data 

 

Type of Financial information 

in___________________ 

(currency) 

Historic information for previous _________years, 

______________ 

(amount in currency, currency, exchange rate*, KES equivalent) 

 Year 1 Year 2 Year 3 Year 4 Year 5 

Statement of Financial Position (Information from Balance Sheet) 

Total Assets (TA)      

Total Liabilities (TL)      

Total Equity/Net Worth (NW)      

Current Assets (CA)      

Current Liabilities (CL)      

Working Capital (WC)      

Information from Income Statement 

Total Revenue (TR)      

Profits Before Taxes (PBT)      

Cash Flow Information  

Cash Flow from Operating 

Activities 

     

*Refer to ITT 15 for the exchange rate 
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5.4.2 Sources of Finance 

Specify sources of finance to meet the cash flow requirements on works currently in progress and for 
future contract commitments. 

 

No. Source of finance Amount (Kenya Shilling equivalent) 

1 
 

 

 

2 
 

 

 

3 
 

 

 

 

 5.4.3 Financial documents 

The Tenderer and its parties shall provide copies of financial statements for years pursuant 
Section III, Evaluation and Qualifications Criteria, Sub-factor3.1. The financial statements shall: 

a) reflect the financial situation of the Tenderer or in case of JV member, and not an affiliated 

entity (such as parent company or group member). 

b) Be independently audited or certified in accordance with local legislation. 

c) Be complete, including all notes to the financial statements. 

d) Correspond to accounting periods already completed and audited. 

• Attached are copies of financial statements
1
for the years required above; and 

complying with the requirements 
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 5.5  FORM FIN –3.2: 

Average Annual Construction Turnover 

Tenderer's Name:  Date:   

JV Member's Name   ITT No. and title:  

 

 
 

 
 

 

 

 
 

 

 

 
 

 
 

 
 

 

  

    

    

    

    

 

 
 

 

   

* See Section III, Evaluation and Qualification Criteria, Sub-Factor 3.2. 

 

 

 

 

1
If the most recent set of financial statements is for a period earlier than 12 months from the date of Tender, the reason for this should be justified. 
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5.6 FORM FIN – 3.3:  

Financial Resources 

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of credit, and 
other financial means, net of current commitments, available to meet the total construction cash flow 
demands of the subject contract or contracts as specified in Section III, Evaluation and Qualification Criteria. 

 
 

 
 

 

 
 

 
 

 

 

 

  

 

 

  

 

 

  

   

 

 

5.7 FORM FIN – 3.4:  

 

Current Contract Commitments / Works in Progress 

 
Tenderers and each member to a JV should provide information on their current commitments on all 
contracts that have been awarded, or for which a letter of intent or acceptance has been received, or for 
contracts approaching completion, but for which an unqualified, full completion certificate has yet to be 
issued. 

 

Current Contract Commitments 

No. Name of 

Contract 

Procuring 

Entity’s 

Contact 

Address, Tel,  

Value of Outstanding 

Work 

[Current Kenya Shilling 

/month Equivalent] 

Estimated 

Completion Date 

Average Monthly 

Invoicing Over Last Six 

Months 

[Kenya Shilling /month)] 

1      

2      

3      

4      

5      
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5.8  FORM EXP -4.1 

General Construction Experience 

Tenderer's Name:    

Date:     JV 

Member's Name     ITT No. 

and title:    

Page of pages 

 

Starting Year Ending Year Contract Identification Role of Tenderer 

  Contract name: ____________________ 

Brief Description of the Works performed by the 

Tenderer: _____________________________ 

Amount of contract: ___________________ 

Name of Procuring Entity: ____________________ 

Address: _____________________________ 

 

  Contract name: _________________________ 

Brief Description of the Works performed by the 

Tenderer: _____________________________ 

Amount of contract: ___________________ 

Name of Procuring Entity: ___________________ 

Address: _________________________ 

 

  Contract name: ________________________ 

Brief Description of the Works performed by the 

Tenderer: __________________________ 

Amount of contract: ___________________ 

Name of Procuring Entity: ___________________ 

Address: _________________________ 
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 FORM EXP -4.2(a) 

Specific Construction and Contract Management Experience 

Tenderer's Name:  

Date:   JV 

Member's Name   ITT No. 

and title:  

Similar Contract No. 

 

Information 

Contract Identification  

Award date  

Completion date  

Role in Contract 

 

Prime 

Contractor  

Member in  

JV  

 

Management 

Contractor 

 

Sub-

Contractor 

 Total Contract Amount  Kenya Shilling 

If member in a JV or sub-Contractor, specify 

participation in total Contract amount 

   

Procuring Entity's Name:  

Address: 

Telephone/fax number 

E-mail: 
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5.10 FORM EXP - 4.2 (a) (cont.) 

Specific Construction and Contract Management Experience (cont.) 

 

Similar Contract No. 

 

Information 

Description of the similarity in accordance 

with Sub-Factor 4.2(a) of Section III: 

 

1.  Amount  

2. Physical size of required works 

items 

 

3.  Complexity  

4.  Methods/Technology  

5.  Construction rate for key activities  

6.  Other Characteristics  
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5.11 FORM EXP - 4.2(b) 

Construction Experience in Key Activities 

Tenderer's Name:  

Date:   

Tenderer's JV Member Name:  Sub-

Contractor's Name
2 
(as perITT34):    ITT No. 

and title:    

All Sub-Contractors for key activities must complete the information in this form as per ITT 34 and Section 

III, Evaluation and Qualification Criteria, Sub-Factor 4.2. 

 

1. Key Activity No One: _ 

 

 Information 

Contract Identification  

Award date  

Completion date  

Role in Contract 

 

 

 

Prime 

Contractor 

 

Member in  

JV  

 

Management 

Contractor 

 

Sub-

Contractor  

 

Total Contract Amount  Kenya Shilling 

Quantity (Volume, number or rate of 

production, as applicable) performed under 

the contract per year or part of the year 

 

Total quantity in 

the contract 

(i) 

Percentage  

participation 

(ii) 

Actual 

Quantity 

Performed  

(i) x (ii)  

Year 1    

Year 2    

Year 3    

Year 4    

Procuring Entity’s Name:   

Address: 

Telephone/fax number 

E-mail: 
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2. Activity No. Two  

3. ………………… 

 

 Information 

  

Description of the key activities in 

accordance with Sub-Factor 4.2(b) of Section 

III: 
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OTHER FORMS 

6. FORM OF TENDER 

(Amended and issued pursuant to PPRA CIRCULAR No. 02/2022) 

INSTRUCTIONS TO TENDERERS 

i) All italicized text is to help the Tenderer in preparing this form. 

ii) The Tenderer must prepare this Form of Tender  on  stationery  with  its  

letterhead  clearly  showing  the  Tenderer's  complete  name  and  business  

address. Tenderers are reminded that this is a mandatory requirement.  

iii) Tenderer must complete  and  sign  CERTIFICATE  OF  INDEPENDENT  TENDER  

DETERMINATION  and  the  SELF  DECLARATION  FORMS OF  THE  TENDERER  as listed 

under (xxii) below. 

Date of  this  Tender  submission:.............[insert  date  (as  day,  month  and  year)  of  

Tender  submission]  Tender                      Name                    and                    

Identification:....................[insert identification]  Alternative  

No.:.............................................[insert identification  No  if  this  is  a  Tender  for  an  

alternative] 

To: .................................... [Insert complete name of Procuring Entity] 
Dear Sirs, 

1. In accordance with the Conditions of Contract, Specifications, Drawings for the 
execution of the above named Works, we, the undersigned offer to construct and 
complete the Works and remedy any defects therein for the sum of Kenya Shillings 
[[Amount in figures]………………………………….Kenya Shillings [amount in 

words]  

The above amount is broken down as per the Table below: 

 

 

 

Breakdown of the Tender Price 
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Item Description Amount  

(in KES) 

% to be paid in 

foreign  

currency 

Foreign 

Currency 

1 Preliminary items such as insurance 

for works, notice boars, statutory 

payments, site office costs, etc. 

   

2 Monthly cost of design/supervisory 

staff and site agents (up to contract 

completion). 

   

3 Monthly cost of major items of 

equipment (up to contract 

completion). 

   

4 Cost of the works (a lump sum 

figure).  

   

5 Any items specified in the TDS 

(Describe them here) 

   

 TOTAL TENDER PRICE    

 

The amount quoted above will include provisional sums, and shall be in Kenya shillings.  

2. We undertake, I four tender is accepted, to commence the Works as soon as is reasonably 

possible after the receipt of the Project Manager's notice to commence, and to complete the 

whole of the Works comprised in the Contract within the time stated in the Particular 

Conditions of Contract. 

3. We agree to adhere by this tender until [Insert date], and it shall 

remain binding upon us and may be accepted at any time before that date. 

4. Unless and until a formal Agreement is prepared and executed this tender together with your 

written acceptance thereof, shall constitute a binding Contract between us. We further 

understand that you are not bound to accept the lowest or any tender you may receive. 

5. We, the under signed, further declare that: 

(i) No reservations: We have examined and have no reservations to the tender document, 

including Addenda issued in accordance with ITT8; 

(ii) Eligibility: We meet the eligibility requirements and have no conflict of interest in 

accordance with ITT 3 and 4; 
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(iii) Tender-Securing Declaration: We have not been debarred by the Authority based on 

execution of a Tender- Securing Declaration or Tender Securing Declaration in Kenya in 

accordance with ITT 19.8; 

(iv)   Conformity: We offer to execute in conformity with the tendering documents and in 

accordance with the implementation and completion specified in the construction schedule, 

the following Works: [insert a brief description of the Works]; 

(v) Tender Price: The total price of our Tender, excluding any discounts offered in item1 above 

is: [Insert one of the options below as appropriate] 

(vi)   Option 1, in case of one lot: Total price is: [insert the total price of the Tender in words and 

figures, indicating the various amounts and the respective currencies]; Or 

Option 2, in case of multiple lots: 

a) Total price of each lot [insert the total price of each lot in words and figures, indicating the 

various amounts and the respective currencies]; and 

b) Total price of all lots (sum of all lots) [insert the total price of all lots in words and figures, 

indicating the various amounts and the respective currencies]; 

vii) Discounts: The discounts offered and the methodology for their application are: 

viii) The discounts offered are: [Specify in detail each discount offered.] 

ix) The exact method of calculations to determine the net price after application of discounts is 

shown below: [Specify in detail the method that shall be used to apply the discounts]; 

x) Tender Validity Period: Our Tender shall be valid for the period specified in TDS 18.1 (as 

amended, if applicable) from the date fixed for the Tender submission deadline specified in 

TDS 22.1 (as amended, if applicable), and it shall remain binding upon us and may be 

accepted at any time before the expiration of that period; 

xi) Performance Security: If our Tender is accepted, we commit to obtain a Performance 

Security in accordance with the Tender ding document; 

xii) One Tender Per Tender: We are not submitting any other Tender (s) as an individual Tender, 

and we are not participating in any other Tender(s) as a Joint Venture member or as a 

subcontractor, and meet the requirements of ITT 3.4, other than alternative Tenders 

submitted in accordance with ITT 13.3; 

xiii) Suspension and Debarment: We, along with any of our subcontractors, suppliers, Project 

Manager, manufacturers, or service providers for any part of the contract, are not subject to, 

and not controlled by any entity or individual that is subject to, a temporary suspension or a 

debarment imposed by the Public Procurement Regulatory Authority or any other entity of 

the Government of Kenya, or any international organization. 

xiv) State-owned enterprise or institution: [select the appropriate option and delete the other] 

[We are not a state-owned enterprise or institution] / [We are a state-owned enterprise or 

institution but meet the requirementsofITT3.8]; 
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xv) Commissions, gratuities, fees: We have paid, or will pay the following commissions, 

gratuities, or fees with respect to the tender process or execution of the Contract: [insert 

complete name of each Recipient, its full address, the reason for which each commission or 

gratuity was paid and the amount and currency of each such commission or gratuity] 

 

Name of Recipient Address Reason Amount 

        

        

        

        

(If none has been paid or is to be paid, indicate “none.”) 

xvi) Binding Contract: We understand that this Tender, together with your written acceptance 

thereof included in your Letter of Acceptance, shall constitute a binding contract between 

us, until a formal contract is prepared and executed; 

xvii) Not Bound to Accept: We understand that you are not bound to accept the lowest evaluated 

cost Tender, the Most Advantageous Tender or any other Tender that you may receive; 

xviii) Fraud and Corruption: We here by certify that we have taken steps to ensure that no person 

acting for us or on our behalf engages in any type of Fraud and Corruption; 

xix) Collusive practices: We hereby certify and confirm that the tender is genuine, non-collusive 

and made with the intention of accepting the contract if awarded. To this effect we have 

signed the “Certificate of Independent Tender Determination” attached below. 

xx) Code of Ethical Conduct: We undertake to adhere by the Code of Ethical Conduct for 

Persons Participating in Public Procurement and Asset Disposal Activities in Kenya, copy 

available from www.pppra.go.ke during the procurement process and the execution of any 

resulting contract. 

xxi) Beneficial Ownership Information: We commit to provide to the procuring entity the 

Beneficial Ownership Information in conformity with the Beneficial Ownership Disclosure 

Form upon receipt of notification of intention to enter into a contract in the event we are the 

successful tenderer in this subject procurement proceeding.  

xxii) We, the Tenderer, have   duly completed, signed and stamped the following Forms as part 

of our Tender: 

a) Tenderer's Eligibility; Confidential Business Questionnaire–to establish we are not in any 

conflict to interest. 
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b) Certificate of Independent Tender Determination–to declare that we completed the tender 

without colluding with other tenderers. 

c) Self-Declaration of the Tenderer - to declare that we will, if awarded a contract, not engage 

in any form of fraud and corruption. 

d) declaration and commitment to the code of ethics for Persons Participating in Public 

Procurement and Asset Disposal Activities in Kenya, 

Further, we confirm that we have read and understood the full content and scope of fraud 
and corruption as informed in 
“Appendix 1- Fraud and Corruption” attached to the Form of Tender. 

Name of the Tenderer: *[insert complete name of person signing the Tender] 

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: 

**[insert complete name of person duly authorized to sign the Tender] 

Title of the person signing the Tender: [insert complete title of the person signing the 

Tender] 

Signature of the person named above: [insert signature of person whose name and 

capacity are shown above] Date signed [insert date of signing] day of [insert month], 

[insert year] 

Date signed day of ,  

Notes 
* In the case of the Tender submitted by joint venture specify the name of the Joint Venture 
as Tenderer 
** Person signing the Tender shall have the power of attorney given by the Tenderer to be 
attached with the Tender. 
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TENDERER'S ELIGIBILITY- CONFIDENTIAL BUSINESS QUESTIONNAIRE 

Instruction to Tenderer 

Tender is instructed to complete the particulars required in this Form, one form for each entity if 

Tender is a JV. Tenderer is further reminded that it is an offence to give false information on this 

Form. 

a) Tenderer's details 

 ITEM DESCRIPTION 

1 Name of the Procuring Entity  

2 Reference Number of the Tender  

3 Date and Time of Tender Opening  

4 Name of the Tenderer  

5 Full Address and Contact Details of 

the Tenderer. 

 

 

 

 

 

1. Country 

2. City  

3. Location 

4. Building 

5. Floor  

6. Postal Address  

7. Name and email of contact person. 

6 Current Trade License Registration 

Number and Expiring date 

 

7 Name, country and full address 

(postal and physical addresses, 

email, and telephone number) of 

Registering Body/Agency  

 

8 Description of Nature of Business  

9 Maximum value of business which the 

Tenderer handles. 

 

10 State if Tenders Company is listed in 

stock exchange, give name and full 

address (postal and physical 

addresses, email, and telephone 

number) of   

state which stock exchange 

 

 



 

 

82 

 

General and Specific Details 

 Sole Proprietor, provide the following details. 

Name in full  

Age  

Nationality  

Country of Origin    

Citizenship 

  

 Partnership, provide the following details. (Attach Company CR12 and provide ID’s of 

Directors) 

 

 
 

    

 

 
 

 
 

   

 

     

 

     

 

     

 

 Registered Company, provide the following details. 

I) Private or public Company   

ii) State the nominal and issued capital of the Company: - 

Nominal Kenya Shillings 

(Equivalent)................................................................................................. 

Issued Kenya Shillings 

(Equivalent)..................................................................................................... 

iii) Give details of Directors as follows. 
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 Names of Director Nationality Citizenship % Shares owned 

1     

2     

3     

e) DISCLOSURE OF INTEREST- Interest of the Firm in the Procuring Entity. 

i) Are there any person/persons in …………… ……… (Name of Procuring Entity) 

who has/have an interest or relationship in this firm? Yes/No……………………… 

If yes, provide details as follows. 

 Names of Person Designation in the 

Procuring Entity 

Interest or Relationship 

with Tenderer 

1    

2    

3    

 

ii) Conflict of interest disclosure 

 

 Type of Conflict Disclosure 

YES OR NO 

If YES provide details of the relationship 

with Tenderer 

1 Tenderer is directly or indirectly 

controls, is controlled by or is under 

common control with another 

tenderer. 

  

2 Tenderer receives or has received 

any direct or indirect subsidy from 

another tenderer. 

  

3 Tenderer has the same legal 

representative as another tenderer 

  

4 Tender has a relationship with 

another tenderer, directly or 

through common third parties, that 

puts it in a position to influence the 

tender of another tenderer, or 

influence the decisions of the 
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 Type of Conflict Disclosure 

YES OR NO 

If YES provide details of the relationship 

with Tenderer 

Procuring Entity regarding this 

tendering process. 

5 Any of the Tenderer’s affiliates 

participated as a consultant in the 

preparation of the design or 

technical specifications of the 

works that are the subject of the 

tender.  

  

6 Tenderer would be providing 

goods, works, non-consulting 

services or consulting services 

during implementation of the 

contract specified in this Tender 

Document.  

  

7 Tenderer has a close business or 

family relationship with a 

professional staff of the Procuring 

Entity who are directly or 

indirectly involved in the 

preparation of the Tender 

document or specifications of the 

Contract, and/or the Tender 

evaluation process of such 

contract. 

  

8 Tenderer has a close business or 

family relationship with a 

professional staff of the Procuring 

Entity who would be involved in 

the implementation or supervision 

of the Contract.  

  

9 Has the conflict stemming from 

such relationship stated in item 7 

and 8 above been resolved in a 

manner acceptable to the 
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 Type of Conflict Disclosure 

YES OR NO 

If YES provide details of the relationship 

with Tenderer 

Procuring Entity throughout the 

tendering process and execution of 

the Contract. 

 

 Certification 

On behalf of the Tenderer, I certify that the information given above is complete, current and 

accurate as at the date of submission. 

Full 

Name

   

Title or 

Designation

 

  

 

(Signature) (Date) 
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CERTIFICATE OF INDEPENDENT TENDER DETERMINATION 

I, the undersigned, in submitting the accompanying Letter of Tender to 

the  

  

[Name of Procuring Entity] for:  

[Name and number of tender] in response to the request for tenders made by:   

[Name of Tenderer] do here by make the following statements that I certify to be true and complete in 

every respect: 

I certify, on behalf of [Name of 

Tenderer] that: 

1. I have read and I understand the contents of this Certificate; 

2. I understand that the Tender will be disqualified if this Certificate is found not to be true and 

complete in every respect; 

3. I am the authorized representative of the Tenderer with authority to sign this Certificate, and 

to submit the Tender on behalf of the Tenderer; 

4. For the purposes of this Certificate and the Tender, I understand that the word “competitor” 

shall include any individual or organization, other than the Tenderer, whether or not affiliated 

with the Tenderer, who: 

a) Has been requested to submit a Tender in response to this request for tenders; 

b) could potentially submit a tender in response to this request for tenders, based on their 

qualifications, abilities or experience; 

5. The Tenderer discloses that [check one of the following, as applicable]: 

a) The Tenderer has arrived at the Tender independently from, and without consultation, 

communication, agreement or arrangement with, any competitor; 

b) the Tenderer has entered into consultations, communications, agreements or 

arrangements with one or more competitors regarding this request for tenders, and the 

Tenderer discloses, in the attached document(s), complete details thereof, including the 

names of the competitors and the nature of, and reasons for, such consultations, 

communications, agreements or arrangements; 

6. In particular, without limiting the generality of paragraphs (5)(a) or (5)(b) above, there 

has been no consultation, communication, agreement or arrangement with any 
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competitor regarding: 

a) prices; 

b) methods, factors or formulas used to calculate prices; 

c) the intention or decision to submit, or not to submit, a tender; or 

d) the submission of a tender which does not meet the specifications of the request 

for Tenders; except as specifically disclosed pursuant to paragraph(5)(b) above; 

7  In addition, there has been no consultation, communication, agreement or arrangement 

with any competitor regarding the quality, quantity, specifications or delivery 

particulars of the works or services to which this request for tenders relates, except as 

specifically authorized by the procuring authority or as specifically disclosed pursuant 

to paragraph(5)(b) above; 

8 the terms of the Tender have not been, and will not be, knowingly disclosed by the 

Tenderer, directly or indirectly, to any competitor, prior to the date and time of the 

official tender opening, or of the awarding of the Contract, whichever comes first, unless 

otherwise required by law or as specifically disclosed pursuant to paragraph (5)(b) 

above. 

Name

   

Title

   

Date

  

[Name, title and signature of authorized agent of Tenderer and Date] 
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SELF-DECLARATION FORMS 

FORM SD1 

SELF DECLARATION THAT THE PERSON/ TENDERER IS NOT DEBARRED IN THE 

MATTER OF THE PUBLIC PROCUREMENT AND ASSET DISPOSAL ACT 2015. 

 

 

I, ……………………………………., of Post Office Box …….………………………. being a resident 
of 

………………………………….. in the Republic of ……………………………. do hereby make a 

statement as follows: - 

 
1. THAT I am the Company Secretary/ Chief Executive/ Managing Director/ Principal Officer/ 

Director of 

………....……………………………….. (insert name of the Company) who is a Bidder in 

respect of Tender No.…………………. for……………………. (insert tender title/ 

description) for……………………. (insert name of the Procuring entity) and duly authorized 

and competent to make this statement. 

 
2. THAT the aforesaid Bidder, its Directors and subcontractors have not been debarred from 

participating in procurement proceeding under Part IV of the Act. 

 

3. THAT what is deponed to here in above is true to the best of my knowledge, information and 

belief. 

 

 

…………………………………. ………………………………. ……………………… 

(Title) 

 

Bidder Official Stamp 

(Signature) (Date) 
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FORM SD2 

SELF DECLARATION THAT THE PERSON/TENDERER WILL NOT ENGAGE IN ANY 
CORRUPT OR FRAUDULENT PRACTICE. 

I, ......................................................................of P.  O. 
Box....................................................................being a resident of...................................................... in 
the Republic of...................................................... do hereby make a statement as follows: - 

 
1. THAT I am the Chief Executive/ Managing Director/ Principal Officer/ Director 

of................................................(insert name of the Company) who is a Bidder in respect of 
Tender No............................................................for……………………. (insert tender 
title/description) for ……………… (insert name of the Procuring entity) and duly authorized and 
competent to make this statement. 

 
2. THAT the aforesaid Bidder, its servants and/or agents /subcontractors will not engage in any 

corrupt or fraudulent practice and has not been requested to pay any inducement to any member 

of the Board, Management, Staff and/ or employees and/ or agents of……………………. 

(insert name of the Procuring entity) which is the procuring entity. 

 
3. THAT the aforesaid Bidder, its servants and/or agents/subcontractors have not offered any 

inducement to any member of the Board, Management, Staff and/ or employees and/ or agents 

of……………………. (name of the procuring entity). 

 

4. THAT the aforesaid Bidder will not engage /has not engaged in any corrosive practice with 

other bidders participating in the subject tender. 

 

5. THAT what is deponed to here in above is true to the best of my knowledge information and 

belief. 

 

 

 

………………………………… ……………………............……… ….................…………………… 

(Title) 

 

Bidder's Official Stamp 

(Signature) (Date) 
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DECLARATION AND COMMITMENT TO THE CODE OF ETHICS 

 

I……………………………….....................................….......................................(person) on behalf 

of (Name of the Business/ Company / Firm) ……………………………………………………. 

declare that I have read and fully understood the contents of the Public Procurement& Asset Disposal 

Act, 2015, Regulations and the Code of Ethics for persons participating in Public Procurement and 

Asset Disposal activities in Kenya and my responsibilities under the Code. 

 

I do hereby commit to abide by the provisions of the Code of Ethics for persons participating in Public 

Procurement and Asset Disposal. 

Name of Authorized 

signatory…………………………………………….………………………………………........ 

Sign……………...................................................................................................................................... 

 

Position……………………………………………................................................................................... 

 

Office address……………………………………………...…. 

Telephone……………………………….....................  

Email…………………….................................................................................................……… 

Name of the Firm/Company………………...................................................................................…… 

Date……………………………………................................................................................……… 

(Company Seal/ Rubber Stamp where applicable) 

 

Witness                                                                                                                                                      

Name………………………………………......................................................................…………. 

Sign…………………………………………........................................................................…………. 

Date…………………………………..............................................................................…… 
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APPENDIX 1- FRAUD AND CORRUPTION 

(Appendix 1 shall not be modified) 

1. Purpose 

 The Government of Kenya's Anti-Corruption and Economic Crime laws and their sanction's 

policies and procedures, Public Procurement and Asset Disposal Act (no. 33 of 2015) and 

its Regulation, and any other Kenya's Acts or Regulations related to Fraud and Corruption, 

and similar offences, shall apply with respect to Public Procurement Processes and 

Contracts that are governed by the laws of Kenya. 

2. Requirements 

2.1 The Government of Kenya requires that all parties including Procuring Entities, 

Tenderers, (applicants/ proposers), Consultants, Contractors and Suppliers; any Sub-

Contractors, Sub-consultants, Service providers or Suppliers; any Agents (whether 

declared or not); and any of their Personnel, involved and engaged in procurement under 

Kenya's Laws and Regulation, observe the highest standard of ethics during the 

procurement process, selection and contract execution of all contracts, and refrain from 

Fraud and Corruption and fully comply with Kenya's laws and Regulations as per 

paragraphs1.1above. 

2.2 Kenya's public procurement and asset disposal act (no. 33 of 2015) under Section 66 

describes rules to be followed and actions to be taken in dealing with Corrupt, Coercive, 

Obstructive, Collusive or Fraudulent practices, and Conflicts of Interest in procurement 

including consequences for offences committed. A few of the provisions noted below 

highlight Kenya's policy of no tolerance for such practices and behaviour: 

1) A person to whom this Act applies shall not be involved in any corrupt, coercive, 

obstructive, collusive or fraudulent practice; or conflicts of interest in any procurement or 

asset disposal proceeding; 

2) A person referred to under subsection (1) who contravenes the provisions of that sub-

section commits an offence; 

3) Without limiting the generality of the subsection (1) and (2), the person shall be: - 

a) disqualified from entering in to a contract for a procurement or asset disposal proceeding; 

or 

b) if a contract has already been entered into with the person, the contract shall be voidable; 

4) The voiding of a contract by the procuring entity under sub section (7) does not limit any 
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legal remedy the procuring entity may have; 

5) An employee or agent of the procuring entity or a member of the Board or committee of 

the procuring entity who has a conflict of interest with respect to a procurement: - 

a) Shall not take part in the procurement proceedings; 

b) Shall not, after a procurement contract has been entered in to, take part in any decision 

relating to the procurement or contract; and 

c) Shall not be a subcontractor for the tenderer to whom was awarded contract, or a member 

of the group of tenderers to whom the contract was awarded, but the subcontractor 

appointed shall meet all the requirements of this Act. 

6) An employee, agent or member described in subsection (1) who refrains from doing 

anything prohibited under that subsection, but for that subsection, would have been within 

his or her duties shall disclose the conflict of interest to the procuring entity; 

7) If a person contravenes subsection (1) with respect to a conflict of interest described in 

subsection (5) (a) and the contract is awarded to the person or his relative or to another 

person in whom one of them had a direct or indirect pecuniary interest, the contract shall 

be terminated and all costs incurred by the public entity shall be made good by the awarding 

officer. Etc. 

2.3 In compliance with Kenya's laws, regulations and policies mentioned above, the 

Procuring Entity: 

a) Defines broadly, for the purposes of the above provisions, the terms set forth below 

as follows: 

i)  “corrupt practice” is the offering, giving, receiving, or soliciting, directly or indirectly, of 

anything of value to influence improperly the actions of another party; 

ii) “fraudulent practice” is any act or omission, including misrepresentation, that knowingly 

or recklessly misleads, or attempts to mislead, a party to obtain financial or other benefit 

or to avoid an obligation; 

iii) “collusive practice” is an arrangement between two or more parties designed to achieve 

an improper purpose, including to influence improperly the actions of another party; 

iv) “coercive practice” is impairing or harming, or threatening to impair or harm, directly or 

indirectly, any party or the property of the party to influence improperly the actions of a 

party; 

v) “obstructive practice” is: 

• Deliberately destroying, falsifying, altering, or concealing of evidence material to the 

investigation or making false statements to investigators in order to materially impede 
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investigation by Public Procurement Regulatory Authority (PPRA) or any other 

appropriate authority appointed by Government of Kenya into allegations of a corrupt, 

fraudulent, coercive, or collusive practice; and/or threatening, harassing, or intimidating 

any party to prevent it from disclosing its knowledge of matters relevant to the investigation 

or from pursuing the investigation; or 

• Acts intended to materially impede the exercise of the PPRA's or the appointed authority's 

inspection and audit rights provided for under paragraph 2.3e. below. 

b) Defines more specifically, in accordance with the above procurement Act provisions set forth 

for fraudulent and collusive practices as follows:  

"fraudulent practice" includes a misrepresentation of fact in order to influence a 

procurement or disposal process or the exercise of a contract to the detriment of the 

procuring entity or the tenderer or the Contractor, and includes collusive practices amongst 

tenderers prior to or after tender submission designed to establish tender prices at artificial 

non-competitive levels and to deprive the procuring entity of the benefits of free and open 

competition. 

c) Rejects a proposal for award
1 
of a contract if PPRA determines that the firm or individual 

recommended for award, any of its personnel, or its agents, or its sub-consultants, sub-

Contractors, service providers, suppliers and/ or their employees, has, directly or indirectly, 

engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices in competing 

for the contract in question; 

d) Pursuant to the Kenya's above stated Acts and Regulations, may sanction or debar or 

recommend to appropriate authority (ies) for sanctioning and debarment of a firm or 

individual, as applicable under the Acts and Regulations; 

e) Requires that a clause be included in Tender documents and Request for Proposal documents 

requiring (i) Tenderers (applicants/proposers), Consultants, Contractors, and Suppliers, and 

their Sub-Contractors, Sub- consultants, Service providers, Suppliers, Agents personnel, 

permit the PPRA or any other appropriate authority appointed by Government of Kenya to 

inspect
2 
all accounts, records and other documents relating to the procurement process, 

selection and/or contract execution, and to have them audited by auditors appointed by the 

PPRA or any other appropriate authority appointed by Government of Kenya; and 

f)         Pursuant to Section 62 of the above Act, requires Applicants/Tenderers to submit along 

with their Applications/Tenders/Proposals a “Self-Declaration Form” as included in the 

procurement document declaring that they and all parties involved in the procurement 

process and contract execution have not engaged/ will not engage in any corrupt or 

fraudulent practices. 

1For the avoidance of doubt, a party's ineligibility to be awarded a contract shall include, without limitation, 

(i) applying for pre-qualification, expressing interest in A consultancy, and tendering, either directly or as a 

nominated sub-Contractor, nominated consultant, nominated manufacturer or supplier, or nominated service 
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provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a 

material modification to any existing contract. 

2Inspections in this context usually are investigative (i.e., forensic) in nature. They involve fact-finding 

activities undertaken by the Investigating Authority or persons appointed by the Procuring Entity to address 

specific matters related to investigations/audits, such as evaluating the veracity of an allegation of possible 

Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to: 

accessing and examining a firm's or individual's financial records and information, and making copies thereof 

as relevant; accessing and examining any other documents, data and information (whether in hard copy or 

electronic format) deemed relevant for the investigation/audit, and making copies there of as relevant; 

interviewing staff and other relevant individuals; performing physical inspections and site visits; and obtaining 

third party verification of information. 
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FORM OF TENDER SECURITY-[Option 1–Demand Bank Guarantee]   

 

Beneficiary:    

Request for Tenders No:  

Date:     

TENDER GUARANTEE No.:    

Guarantor:   

 

1. We have been informed that  (hereinafter called "the Applicant") 

has submitted or will submit to the Beneficiary its Tender (hereinafter called" the Tender") for the 

execution of  under Request for Tenders 

No. (“the ITT”). 

 

2. Furthermore, we understand that, according to the Beneficiary's conditions, Tenders must be 

supported by a Tender guarantee. 

 

3. At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake to pay the 

Beneficiary any sum or sums not exceeding in total an amount of ( ) upon receipt by us 

of the Beneficiary's complying demand, supported by the Beneficiary's statement, whether in the 

demand itself or a separate signed document accompanying or identifying the demand, stating 

that either the Applicant: 

 

(a) has withdrawn its Tender during the period of Tender validity set forth in the Applicant's Letter 

of Tender (“the Tender Validity Period”), or any extension thereto provided by the Applicant; or 

b)  having been notified of the acceptance of its Tender by the Beneficiary during the Tender Validity 

Period or any extension there to provided by the Applicant, (i) has failed to execute the contract 

agreement, or (ii) has failed to furnish the Performance. 

 

4. This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of 

copies of the contract agreement signed by the Applicant and the Performance Security and, or 
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(b) if the Applicant is not the successful Tenderer, upon the earlier of (i) our receipt of a copy of 

the Beneficiary's notification to the Applicant of the results of the Tendering process; or (ii) thirty 

days after the end of the Tender Validity Period. 

 

5. Consequently, any demand for payment under this guarantee must be received by us at the office 

indicated above on or before that date. 

 

 

 

[signature(s)] 

 

Note: All italicized text is for use in preparing this form and shall be deleted from the final product 
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FORMAT OF TENDER SECURITY [Option 2–Insurance Guarantee]   

TENDER GUARANTEE No.:      

 

1. Whereas ………… [Name of the tenderer] (hereinafter called “the tenderer”) has 

submitted its tender dated ……… [Date of submission of tender] for the …………… [Name 

and/or description of the tender] (hereinafter called “the Tender”) for the execution of 

 under Request for Tenders No.    (“the ITT”). 

 

2. KNOW ALL PEOPLE by these presents that WE ………………… of ………… [Name of 

Insurance Company] having our registered office at …………… (hereinafter called “the 

Guarantor”), are bound unto ……………. [Name of Procuring Entity] (hereinafter called “the 

 Procuring Entity”) in the sum of ………………… (Currency and guarantee amount) for which 

payment well and truly to be made to the said Procuring Entity, the Guarantor binds itself, its 

successors and assigns, jointly and severally, firmly by these presents.    

 

 Sealed with the Common Seal of the said Guarantor this ___day of ______ 20 __. 

 

3. NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that if the 

Applicant: 

 

a) has withdrawn its Tender during the period of Tender validity set forth in the Principal’s 

Letter of Tender (“the Tender Validity Period”), or any extension thereto provided by the 

Principal; or 

 

b) having been notified of the acceptance of its Tender by the Procuring Entity during the 

Tender Validity Period or any extension thereto provided by the Principal; (i) failed to 

execute the Contract agreement; or (ii) has failed to furnish the Performance Security, in 

accordance with the Instructions to tenderers (“ITT”) of the Procuring Entity’s Tendering 

document. 
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then the guarantee undertakes to immediately pay to the Procuring Entity up to the above amount 

upon receipt of the Procuring Entity’s first written demand, without the Procuring Entity having 

to substantiate its demand, provided  that  in  its  demand  the  Procuring  Entity  shall  state  that  

the  demand  arises  from  the  occurrence  of  any  of  the  above  events,  specifying  which  

event(s)  has  occurred. 

 

4. This  guarantee  will  expire:  (a)  if  the  Applicant  is  the  successful  Tenderer,  upon  our  

receipt  of  copies  of  the  contract  agreement  signed  by  the  Applicant  and  the  Performance  

Security  and,  or  (b)  if  the  Applicant  is  not  the  successful  Tenderer,  upon  the  earlier  of  

(i)  our  receipt  of  a  copy  of  the  Beneficiary's  notification  to  the  Applicant  of  the  results  

of  the  Tendering  process;  or  (ii)twenty-eight  days  after  the  end  of  the  Tender  Validity  

Period. 

5. Consequently, any demand for  payment  under  this  guarantee  must  be  received  by  us  at  

the  office  indicated  above  on  or  before  that  date. 

 

 

 _________________________  ______________________________ 

  [Date ]     [Signature of the Guarantor] 

 _________________________  ______________________________ 

  [Witness]     [Seal] 

 

 

Note: All italicized text is for use in preparing this form and shall be deleted from the final product. 

 

 

 

  



 

 

99 

 

TENDER-SECURING DECLARATION FORM {r 46 and 155(2)} 

[The Bidder shall complete this Form in accordance with the instructions indicated] 

Date: [insert date (as day, month and year) of Tender Submission]  

Tender   No.: [insert number of tendering    process] To: [insert complete name of Purchaser] 

I/We, the undersigned, declare that: 

1. I/We understand that, according to your conditions, bids must be supported by a Tender-Securing 

Declaration. 

2. I/We accept that I/we will automatically be suspended from being eligible for tendering in any 

contract with the Purchaser for the period of time of [insert number of months or years] starting 

on [insert date], if we are in breach of our obligation (s) under the bid conditions, because we– 

(a) have withdrawn our tender during the period of tender validity specified by us in the 

Tendering Data Sheet; or (b) having been notified of the acceptance of our Bid by the Purchaser 

during the period of bid validity, (i) fail or refuse to execute the Contract, if required, or (ii) fail 

or refuse to furnish the Performance Security, in accordance with the instructions to tenders. 

3. I/We understand that this Tender Securing Declaration shall expire if we are not the successful 

Tenderer (s), upon the earlier of: 

a) Our receipt of a copy of your notification of the name of the successful Tenderer; or 

b) Thirty days after the expiration of our Tender. 

4. I/We understand that if I am/we are/in a Joint Venture, the Tender Securing Declaration must be 

in the name of the Joint Venture that submits the bid, and the Joint Venture has not been legally 

constituted at the time of bidding, the Tender Securing Declaration shall be in the name so fall 

future partners as named in the letter of intent. 

Signed:……………………………………………………………..

……….. Capacity / title (director or partner or sole proprietor, etc.)  

Name:………………………………………………………………………….. Duly authorized 

to sign the bid for and on behalf of: [insert complete name of Tenderer] Dated 

on…………………. day of…………….……. [Insert date of signing] 

Seal or stamp 
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APPENDIX TO TENDER 

Schedule of Currency requirements 

Summary of currencies of the Tender for [insert name of Section of the 

Works]. 

 

Name of currency Amounts payable 

Local currency:     

Foreign currency #1:     

Foreign currency #2:     

Foreign currency #3:     

Provisional sums expressed in local currency 

____________________________________ 

[To be entered by the Procuring Entity] 
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PART II – PROCURING ENTITY'S INFRASTRUCTURAL 

FACILITY REQUIREMENTS 

 

 

(EMPLOYER’S REQUIREMENTS) 
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SECTION V – SPECIFICATIONS 

PROJECT DESCRIPTION 

1.1 Introduction 

The vision of the Government of Kenya (GoK) is to enhance and sustain economic growth by 

providing reliable and adequate physical infrastructure through rehabilitation, improvement, and 

effective management of existing assets.  

 

The Greenpark Terminus is situated in the parcel of land abutting the Haile Selassie Avenue and 

Uhuru Highway. The Terminus will be used by matatus and buses plying Ngong Road, Langata 

Road and Argwings Kodhek. To ensure safe access to and egress from the terminus, there is a need 

to construct a grade-separated crossing in the form of underpasses across the four traffic arms at 

the Uhuru highway and Haile Selassie intersection.   

 

The Government has earmarked funds through the Road Maintenance Levy Fund for use in the 

design and construction of the Greenpark Terminus Pedestrian Underpass Network Project through 

an EPC/Turnkey Contract framework.  

1.2 Prevailing Situation 

The State Department for Roads in the Ministry of Roads and Transport, through its Agency Kenya 

National Highways Authority (KeNHA) is responsible for the Management of National Trunk 

Roads.  

 

KeNHA is responsible for the Classified Highway A8 linking Kenya to Uganda at Malaba border 

point. Uhuru Highway is the main artery leading into the City Centre and has four roundabouts 

along the section between Nyayo Stadium and University Way Roundabout. Level crossings are 

provided for pedestrians to cross at each of these roundabouts.  

 

The pedestrian traffic is expected to rise once the operations of the Greenpark Terminus commence, 

and the vehicular and pedestrian conflict is expected to increase.  
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Additionally, the Kenya Railways Corporation (KRC) is implementing the Nairobi Railway City 

Project aimed at creating a transit hub with multi-modal transport facilities, regenerating the area 

around the Nairobi Central Station, expanding Nairobi to the South East, providing a liveable and 

sustainable urban space, and providing iconic development to position Nairobi as a leading world 

city and commercial hub. This major undertaking will increase the number of people transiting 

through the Haile Selassie Roundabout. Subsequently, the Greenpark Underpass Project is critical 

for enhancing connectivity between the different modes of transport available within the project 

area. 

The Concept adopted for the underpass was designed as a network of four No. underpasses with 8 

No. entry and exit for the passage of pedestrians accessing the CBD from Greenpark Terminus, 

and vice versa. The underpass should have a capacity of 2500 P/h.m (persons per hour-metre) 

derived from the data from the pedestrian traffic studies performed by NMS. According to the 

NMS traffic survey data, the peak period of each direction (17:30–18:30) is estimated at 29,000 

people per hour. 

 

1.3 Overall Project Description 

The main purpose of the project is to provide safe crossing for pedestrians while reducing conflict 

with vehicular traffic. The Works will include all field works, detailed engineering design and 

construction of the pedestrian underpasses. 

 

Scope of Works  

The scope of works consists of the design and construction of the pedestrian underpasses. The 

summary of the Works to be carried out is as follows but not limited to: 

a) Undertake hydrographic, geological, geotechnical, topographical and cadastral surveys, 

preparation of Resettlement Action Plan (if needed), estimation of valuation of properties 

for compensation within the project area to facilitate necessary approvals and gazettement 

from the National Lands Commission. However, permanent works are expected to be 

within the available right of way and minimum or no acquisition is anticipated. 

b) Conduct an Environmental and Social Impact Assessment (EIA) study detailing the 
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positive and negative effects on the environment with proposed mitigation measures for 

seeking approvals from NEMA; 

c) Undertake design and construction of the 4No. Pedestrian underpasses across the 4 No. 

traffic arms at Haile Selassie Roundabout.; 

d) Design and construction of an adequate drainage system including structures, culverts and 

side drains; 

e) Prepare ‘as built drawings’ and operations and maintenance manuals for post construction 

management of the facility by the Client; 

f) Protection works and erosion protection; 

g) Replanting of any trees affected by construction and planting of a minimum 500 trees in 

an area to be instructed by the Employer’s Representative; 

h) Relocation and accommodation of services and utilities; 

i) Landscaping, restoration and beautification of the Construction area.  

j) Seek for review, comment and approval of (a) to (h) above, by the Employer as the Works 

proceed. 

PROJECT COORDINATION 

3.1 Main Stakeholders 

The project environment requires various stakeholders to be involved at various stages of the 

project implementation. It will be prudent to engage the stakeholders from the inception of the 

project for effective and efficient smooth running of the project. The following stakeholders have 

been identified and it’s the responsibility of the Contractor to coordinate as a technical committee: 

 

1. State Department of Roads, Ministry of Roads and Transport 

2. Kenya National Highways Authority(KeNHA) 

3. Kenya Railways Corporation  

4. The Moja Expressway Company 

5. Kenya Urban Roads Authority (KURA) 

6. Nairobi Metropolitan Area Transport Authority (NaMATA) 

7. The National Treasury & Economic Planning 

8. The National Assembly 

9. State Department of ICT & The Digital Economy, Ministry of Information, 

Communication & The Digital Economy 
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10. Nairobi City County Government  

11. National Land Commission 

12. Kenya Transport Association 

13. Kenya Private Sector Alliance 

14. Kenya Power and Lighting Company 

15. Nairobi City Water and Sewerage Company Ltd 

16. Athi Water Works Development Agency 

17. National Environmental Management Authority 

18. Any Other Key Stakeholder identified during the course of the project 

The design, construction and tests shall comply with relevant technical standards currently in effect 

in Kenya, including but not limited to the Road Design Manual and the Standard Specifications 

for Roads and Bridges or equivalent internationally recognized standards upon approval by the 

Employer. 
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TECHNICAL PARAMETERS 

4.1 Summary of the Technical Parameters 

 Parameter Minimum Requirements 

1.  Contract period  15 months; comprising of 3 months design period and 12 months 

construction period.  

 

The Bidder can propose a shorter/longer period depending on their 

design concept/financial capability and resources.  

 

A proposed work schedule will accompany the bid highlighting the 

construction period and milestones. 

 

The detailed design reports and drawings shall be completed and 

submitted to the Employer’s Representative within three (3) months 

of the Order to Commence issuance. Any delay in the completion 

of the design within the stipulated time will attract a penalty equal 

to liquidated damages cost per day. 

2.  Defects Notification 

Period  

24 months 

3.  Level of Service  B 

4.  Preferred Type of 

Structure  

Precast Reinforced Concrete 

The main structural elements shall be precast except for the in situ 

lap joints necessary for joining the segments.  

5.  Preferred Alignment of 

the underpasses  

As per the general layout drawing below.  

The siting of the underpasses should optimise the existing right-of-

way. 

6.  Cross-section of the 

underpasses 

Minimum Width:  

Stair case/ramp corridor: 3.2m from wall to wall 

Underpass: 8.0m from wall to wall with 2.0m width provision for 

shops/stalls.  

*The Contractor may propose a different width based on their 

design.    

Minimum Height: 

Stair case/ramp corridor: 3.0m from finished floor to ceiling 

Underpass: 3.0m from finished floor to ceiling 

7.  Depth below existing 

Road/Highway 

The top of the underpass ( top slab) shall be at least 1.0m below 

existing road/highway riding surface 

8.  Uhuru Highway and 

Haile Selassie Road 

Reinstatement 

The existing pavement to be reinstated/ rehabilitated to similar 

pavement quality with seamless/smooth pavement connection 

joints, if damaged during construction works based on construction 

methodology. 
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 Parameter Minimum Requirements 

9.  Drainage of the 

Underpass / Ancillary 

Works  

Rain Protection Canopy at underpass entrance and exit; Elevated 

steps at underpass entrance to prevent excessive surface flows 

flooding the underpass; Drainage channels, catchment wells and 

pumps to handle the subsurface drainage; construction of adequate 

drainage outfalls or channels to the outfalls for subsurface water. 

The walls of the underpasses shall be waterproofed using an 

appropriate technology and method proposed by the bidder.  

10.  Amenities -Provision of 2.0m width within Underpass section for shops/stalls 

-Provision of adequate sanitary facilities: toilets/washrooms (2no. 

blocks with, each block with have separate sections for male and 

female) and connection to the existing trunk sewer lines.  Each 

section will have a unit for the physically challenged persons.  

-Construct a water tank with a minimum capacity of 300,000 litres      

11.  Ventilation and  Fire 

Protection 

Adequate ventilation to be provided in any Underpass sections 

longer than 20 m; Natural ventilation can be supported for shorter 

lengths (less than 30m); The fire-fighting system will comprise of 

indoor fire hydrants and fire extinguishers. 

12.  Walkway and 

Stairway/Ramp 

Should be Accessible by all including people with disabilities; with 

Granite Floor Finish or equivalent finish to be approved by the 

Employer’s Representative 

13.  Interior Walling Wall cladding and roof finishes within the Underpass will comprise 

non-combustible, moisture-proof and anti-corrosion materials, 

which should be convenient for construction and maintenance. 

14.  Lighting Artificial Lighting, Energy Efficient Ambient Lighting. 

Consideration should be made for a hybrid solar and electricity lighting 

system in order to guarantee proper illumination of the underpasses at all 

times. 

15.  Provision for Trunk 

Services and utilities 

The bidder should undertake subsurface investigations, liaising with 

Nairobi County Government and service providers, and should map 

out all the existing services (inclusive of water mains, sewer lines, 

underground drainage, power lines and poles, gas/oil pipelines, 

telecoms & fibre-optic conduits etc.) that require to be relocated as 

per their design. A layout drawing indicating the locations and 

size/number of the services should be provided as well as a proposal 

for how the service will be relocated/accommodated in their design. 

Common ducts with access manholes as necessary for trunk utilities 

to be provided or relocated where necessary. 

 

Note: The winning bidder will be required to utilise their own 

funds to cater for costs for relocation of services, and will be 

compensated for the amounts used by Employer. 
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 Parameter Minimum Requirements 

16.  Landscaping & 

Beautification 

Restoration and improvement of the construction area including 

branding and planting of trees, flowers etc. In addition, a minimum 

of 500No. trees to be planted in an area to be instructed by the 

Employer’s Representative 

17.  Provision for 

Maintenance 

The Contractor shall design and construct the works with 

maintenance strategy in mind.  

The Contractor shall prepare and submit to the Employer’s 

Representative a maintenance manual.  

18.  Signage and Lighting The Contractor shall design, furnish and install complete permanent 

signs and lighting system for the project. The design must provide 

for the orderly and predictable movement of all traffic and provide 

such guidance and warnings as may be needed to ensure safe and 

informed operation of the traffic stream.  

19.  Safety Audit 

Requirements 

The Contractor shall be required to undertake a safety audit of the 

detailed design by an independent safety auditor who has 

experience and expertise in road safety engineering.  This individual 

shall not have been involved in preparing the detailed design.   

20.  Passage of Traffic / 

traffic management 

plan  

Contractor to minimal interruption of flow on Mombasa (A8) Road 

during construction. All provided diversions to be paved. Closure 

of any road sections to be limited to 21 days per section, or penalty 

equal to liquidated damages cost per day to be charged.  

Bidders shall submit a detailed traffic management plan illustrating 

all the measures intended to minimise interruptions to traffic flow. 

The plans shall be accompanied by appropriate sketches indicating 

all detour routes and traffic reconfigurations. All constructed 

detoured routes must be paved and properly maintained.  

21.  Relocation of services  The Contractor shall be responsible for identifying and relocating 

utilities affected by the proposed construction. In that respect, the 

Contractor shall be required to work closely with the utility 

companies and providers to minimise interruptions during 

relocation.  

With the Employer's Representative's approval, the Contractor shall 

be required to promptly pay all the costs associated with the 

relocation of utilities and thereafter be reimbursed by the Employer 

through interim payment certificates.  

22.  Permits and Licenses 

Requirements 

The Contractor shall obtain at his own cost all licences and permits 

necessary for the execution of the contract. 

23.  Bid price  The bid price shall include the cost of civil works (as per the non-

binding bill of quantities), the provisional sums and preliminary and 

supervision support cost as per the Employer’s Requirements.  

24.  Language of all 

contract documents 

English 
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General Layout Drawing for Greenpark Underpass Network.  
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4.2 Provisional Sums 

The following provisional sums shall be included in the bid price: 

S/No. Provisional Sum Amount (KSh.) 

1.  Allow Prime Cost (P.C.) sum for the Employer’s Representative’s 

Miscellaneous account to be spent in whole or part as directed by 

the Employer’s Representative against receipts. 
5,000,000 

2.  Allow Prime Cost (P.C.) sum for the Employer’s Representative’s 

attendance upon his staff including overtime.  10,000,000 

3.  Allow a prime cost sum for compensation of land and 

developments (for early entry where required) 100,000,000 

4.  Allow a Prime Cost (P.C) sum for the Project Coordination 

expenses  10,000,000 

5.  Allow a Prime Cost (P.C) sum for Relocation of Services 200,000,000 

6.  Allow Prime Cost (P.C) sum for Employer’s staff costs for 

superintendence and training. 
20,000,000 

7.  Allow Prime Cost (P.C.) Sum for Materials Testing. 3,000,000 

8.  Allow Prime Cost (P.C.) Sum for Survey Equipment. 
3,000,000 

9.  Allow Prime Cost (P.C.) sum of KES 5,000,000 for off-road 

environmental mitigation measures to be used as directed by the 

Engineer  

5,000,000 

10.  Allow Prime Cost (P.C.) sum of KES 8,000,000 for HIV/AIDS 

and/or Any Pandemic awareness campaign/education 8,000,000 

11.  Allow Prime Cost (P.C.) Sum for Commencement launching and 

Completion Ceremony 10,000,000 

12.  Allow for Prime Cost (P.C) Sum for Resident Engineer and staff 

mobile phone airtime. 800,000 

 Subtotal for Provisional Sums   374,800,000 

 

4.3 Specifications for Facilities for the Employer Representative 

The Contractor shall ensure that the Employer’s Representative’s team is adequately supported 

and equipped to perform their duties and responsibilities. In particular, it shall ensure that there is 

sufficient administrative and secretarial provision to enable Employer’s Representative’s team to 

concentrate on their primary responsibilities. It must also transfer funds as necessary to support its 

activities under the Contract and to ensure that Employer’s Representative’s staff are facilitated 

regularly and timely. 

 

The cost of the provision of these facilities shall be included in the bid price as follows:
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S/No. ELEMENT NO 1:- EMPLOYER’S 

REQUIREMENTS 
 Unit  Quantity Rate Amount 

 BILL No 1 : PRELIMINARY AND 

SUPERVISION FACILITATION  
    

  

 EMPLOYERS REQUIREMENTS        

 Accommodation for the Employer’s 

Representative  and his Staff :     
    

  

1.1 

Provide and maintain  Employer’s 

Representative’s  Staff Houses as follows, 

including equipment and furniture, ownership 

to revert to Contractor upon completion of 

contract 

    

  

 (i) House Type I No. 1 
  

 (ii) House Type II  No. 2   

 (iii) House Type III No. 5   

 (iv) House Type IV  No. 8   

1.2 

Provide, furnish and maintain Engineer's 

Representative's main office in accordance with 

the specifications  

item 1 

  

 
Vehicles for the  Employer’s Representative    

  

1.3 

Provide with driver, maintain and fuel two (2) 

new 4WD, Station Wagon 3,000 cc diesel 

vehicles for the exclusive use of the Employer’s 

Representative, inclusive of the first 4000 km 

per vehicle per month. Ownership to revert to 

Contractor 

Veh. Mth 80 

  

1.4 

Excess over item 1.3 for total aggregated 

mileage in excess of 4000 km per vehicle per 

month 

Km 120,000 

  

1.5 
As item 1.3 but five (5) new 4WD, long wheel-

base Twin Cab pickup, 3,000 cc diesel vehicles 
Veh. Mth 200 

  

1.6 

Excess over item 1.5 for total aggregated 

mileage in excess of 4000 km per vehicle per 

month 

Km 240,000 

  

1.7 
Provide Allowances for Project Implementation 

Team as per Appendix 1 
Sum 1 11,641,600 11,641,600 

1.8 
Provide, erect and maintain publicity signs as 

directed by the Employer’s Representative 
No 2 

  

1.9 

Provision for Construction of a storage and 

maintenance shed for the Bridge Inspection 

Vehicle at Barabara Plaza parking lot as 

detailed in Appendix II and as maybe instructed 

by the Employer’s Representative. 

Sum 1   

 Total ( transferred to the summary of the bid price) 
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NON-BINDING BILLS OF QUANTITIES 

All bidders shall provide a detailed Non-Binding BOQ indicating the quantities and rates of the 

various work items. The summary page of the Non-Binding BOQ will be in the format provided 

hereunder. The Bidder may add/delete the Bill Items (No. 1 to 27) as may be necessary and as 

per their design.  

NON – BINDING BILLS OF QUANTITIES SUMMARY PAGE 

SUMMARY OF BILLS OF QUANTITIES KSH 

Bill No Description  

1 PRELIMINARY AND SUPERVISION FACILITATION  

4 SITE CLEARANCE   

5 EARTHWORKS  

7 EXCAVATION AND FILLING FOR STRUCTURES  

8 CULVERT AND DRAINAGE WORKS  

9 PASSAGE OF TRAFFIC  

12 NATURAL MATERIAL SUBBASE AND BASE  

13 GRADED CRUSHED STONE SUBBASE AND BASE  

14 CEMENT AND LIME TREATED MATERIALS  

15 
BITUMINOUS SURFACE TREATMENT AND SURFACE 

DRESSING  

16 
BITUMINOUS MIXES, BINDER COURSES AND WEARING 

COURSES  

17 CONCRETE WORKS   

19 STRUCTURAL STEELWORK  

20 ROAD FURNITURE  

21 MISCELLENEOUS UNDERPASS WORKS  

22 DAY WORKS  

26 ROAD SAFETY AWARENESS  

27 
COST FOR DESIGN WORKS AND ANY OTHER CONTRACTOR 

COSTS  

  

Cost of the Design and Civil Works as per the Employer’s 

Requirements ( from the non-binding bills of quantities) 

 

 

*The Bidder must provide a Non-Binding Bills of Quantities summary page in this format.  

*The winning bidder will be required to utilise their own funds to cater for any provisional costs 

and will be reimbursed/compensated for the amounts used by Employer. 
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SUMMARY OF THE BID PRICE 

 

*All bidders must fill the summary table below 

Item Description Amount in KSH. 

1 Provisional Sum (from item 4.2 above )  

2 
Bill No. 1: Preliminary and Supervision facilitation (from 

item 4.3 above) 
 

3 
Cost of the Design and Civil Works as per the Employer’s 

Requirements (from the non-binding bills of quantities) 
 

4 Sub-Total 1   

5 

Allow 3% of Sub-Total 1 for provisional sums for 

Contingencies to be expended in the Whole or Part as 

Directed by the Employer’s Representative. 

 

6 Sub-Total 2  

7 Add 16%  of Sub-Total 2 for VAT  

8 Total (Bid Price) – transferred to the Form of Tender   

 

     The Contractor shall be reimbursed the funds expended under Item No. 1 (Provisional Sums) 

and Item No. 2 (Preliminary and Supervision facilitation).  

 

Payment for Item No. 3 (Civil Works) shall be based on the Milestones and the Contractor’s 

Schedule of Payments, to be proposed by the bidder. 

 

The Bidders Proposed Schedule of Payments will be discussed and agreed upon by the 

Employer’s Representative and Contractor during the Contract Negotiation Meeting. 
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NOTES FOR PREPARING BILLS OF QUANTITIES BY THE TENDERER 

 

4.4.1 The objectives of the Bills of Quantities are:- 

 

(a) to provide sufficient information on the quantities of Works to be performed 

(b) when a Contract has been entered into, for use in the periodic valuation of Works executed. 

  

In order to attain these objectives, Works should be itemized in the Bill of Quantities in 

sufficient detail to distinguish between the different classes of Works, or between Works 

of the same nature carried out in different locations or in other circumstances which may 

give rise to different considerations of costs.  Consistent with these requirements, the 

layout and content of the Bill of Quantities should be as simple and brief as possible. 

 

The Bills of Quantities should be divided generally into the following sections: 

 

a) Preliminaries 

The preliminaries should indicate the inclusiveness of the unit prices, and should state the methods 

of measurement which have been adopted in the preparation of the Bill of Quantities and which are 

to be used for the measurement of any part of the Works. 

 

The number of preliminary items priced by the tenderer should be limited to tangible items such as 

site office and other temporary works, otherwise items such as security for the Works which are 

primarily part of the contractor’s obligations should be included in the Contract’s rates. 

 

(b) Work Items 

 

(i) The items in the Bills of Quantities should be grouped into sections to distinguish between 

those parts of the Works which by nature, location, access, timing, or any other special characteristics 

may give rise to difference methods of construction, or phasing of the Works, or considerations of 

cost.  General items common to all parts of the Works may be grouped as a separate section in the 

Bill of Quantities. 

 

(ii) Quantities should be computed net from the Drawings, unless directed otherwise in the 

Contract, and no allowance should be made for building, shrinkage or waste.  Quantities should be 

rounded up or down where appropriate 

 

(iii) The following units of measurement and abbreviations are recommended for use. 

 

 

 

Unit 

 

Abbreviation 

 

Unit 

 

Abbreviation 

 

Cubic meter 

Hectare 

Hour 

Kilogram 

Lump sum 

Meter 

Metric ton (1,000 kg) 

M3 or cu m 

Ha 

H 

Kg 

Sum 

m 

Millimeter 

Month 

Number 

Square meter 

Square millimeter 

week 

Mm 

Mon 

Nr 

M2 or sq m 

Mm2 or sq mm 

Wk 

 

(iv) The commencing surface should be identified in the description of each item for Work 

involving excavation, boring or drilling for which the commencing surface is not also the original 

surface.  The excavated surface should be identified in the description of each item for Work 
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involving excavation for which the excavation surface is not also the final surface.  The depths of 

Work should be measured from the commencing surface to the excavated surface, as defined. 

 

(c) Day work Schedule 

 

A Daywork Schedule should be included if the probability of unforeseen work, outside the items 

included in the Bill of Quantities, is relatively high.  To facilitate checking by the Employer of the 

realism of rates quoted by the tenderers, the Day work Schedule should normally comprise: 

(i) a list of various classes of labour, and materials for which basic Daywork rates or prices are 

inserted by the tenderer, together with a statement of the conditions under which the Contractor will 

be paid for Work executed on a Daywork basis; and 

 

(ii) a percentage entered by the tenderer against each basic Daywork Subtotal amount for labour, 

materials and plant representing the Contractor’s profit, overheads, supervision and other charges. 

 

(d) Provisional Quantities and Sums 

 

(i) Provision for quantity contingencies in any particular item or class of Work with a high 

expectation of quantity overrun should be made by entering specific “Provisional Quantities” or 

“Provisional Items” in the Bill of Quantities, and not by increasing the quantities for that item or class 

of Work beyond those of the work covered above, a general provision for physical contingencies 

(quantity overruns) should be made by Bill of Quantities.  Similarly, a contingency allowance for 

possible price increase should be provided as a “Provisional Sum” in the Summary of the Bill of 

Quantities.  The inclusion of such provisional sums often facilities request periodic supplementary 

approvals as the future need arise. 

 

(ii) Provisional sums to cover specialized works normally carried out by Nominated Sub 

Contractors should be avoided and instead Bills of Quantities of the specialized Works should be 

included as a section of the main Bills of Quantities priced by the Main Contractor.  The Main 

Contractor should be required to indicate the name(s) of the specialized firms he proposes to engage 

to carry out the specialized Works by statutory authorities should be included in the Bills of 

Quantities. 

 

(e) Summary 

 

The Summary should contain a tabulation of the separate parts of the Bills of Quantities carried 

forward, with provisional sums for Daywork, for physical (quantity) contingencies, and for price 

contingencies (upward price adjustment) where applicable. 
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CONTRACTOR’S PROPOSED SCHEDULE OF PAYMENTS  

 

 (To be filled by the bidder and will be subject to negotiation and agreement by the Employer.) 

REF 
CERTIFICATE 

DESCRIPTION 

*PERCENT OF 

CONTRACT 

PRICE (minus)  

[4.2 & 4.3] 

CONDITIONS FOR 

SUBMISSION/MILESTONES 

1 Advance Payment 
10% of Contract 

Price 
Advance Payment Guarantee 

2 
First Milestone 

Payment 
….  

3 
Second Milestone 

Payment 
….  

4 
Third Milestone 

Payment 
….  

5 
Fourth Milestone 

Payment 
….  

6 
Fifth Milestone 

Payment 
 

All Works Substantially Completed as per the 

Contract 

7 
Sixth Milestone 

Payment  All Works Completed as per the Contract 

*From Summary of Bid Price 4.2 (Provisional Sums) & 4.3 (Preliminary and Supervision facilitation) 

 

NOTE: 

The Advance Payment shall be repaid through proportional deductions in the interim payments. The 

Contractor shall ensure that the Advance Payment Guarantee is valid and enforceable until the 

advance payment has been repaid, but its amount may be progressively reduced by the amount repaid 

by the Contractor.   
 

The bidder may propose a maximum number of six (6No.) milestones for payment, based on their 

design and work methodology. (The sample schedule above depicts the max 6No. milestones schedule) 

For all proposed payment schedules: 

1. The second last milestone will be the payment done once the project Works are inspected to 

be Substantially Completed, have passed all specified tests, and a Substantial Completion 

Certificate has been issued to Contractor by the Employer. 

 

2. The last milestone will be the payment done once all the Works are 100% complete and 

inspected at the end of the defects notification period, and the Contractor has been issued with 

the Performance Certificate (End of Defects Notification Certificate).  

 

The Bidders Proposed Schedule of Payments will be discussed and agreed upon by the 

Employer’s Representative and Contractor during the Contract Negotiation Meeting.  
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132 HOUSING AND ACCOMMODATION FOR THE EMPLOYER’S 

REPRESENTATIVE’S SITE STAFF 

The Contractor shall be instructed by the Employer’s Representative to provide or rent 

accommodation (or give equivalent accommodation allowance) for the Resident Engineer 

and his/her site staff. This staff will generally comprise the following; 

 

Designation          Number 

Resident Engineer    1 

Surveyor      1 

Structures/Bridge Inspector   1 

Roads Inspector     1 

Building Inspector    1 

Architect      1 

Materials Technologist    1 

Graduate/Assistant Engineers   5 

Assistant Inspectors/Technicians   4 

Secretary/Office assistant   2 

Chainmen/Labourers              8 

 

The Contractor shall provide or rent and maintain furnished houses equivalent to Types I, 

II, III and IV of the Ministry of Roads standards. The housing shall be separate from the 

Contractors’ staff housing and shall be sited in a locality approved by the Engineer’s 

Representative.  

 

       MAIN OFFICE 

 

The Contractor shall provide a furnished and equipped main office of plan area not smaller 

than 155 metre squares that is equivalent of the Ministry of Roads and Transport Standard 

Resident Engineer’s Office. This office shall be of weatherproof construction, provided 

with mosquito proof and burglar-proof windows and lockable doors and suitably insulated 

against heat and cold, all to the satisfaction of the Engineer. The windows shall be fitted 

with curtains and blinders. 

 

The offices shall be provided with day and night watchmen and security lights, the cost 

of which shall be deemed to have been included in the rates for the offices. 
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The office for the Resident Engineer shall be completely separate from that of the 

Contractor. 

 

Latrines and washrooms graded to staff seniority, together with a drinkable water supply 

and waterborne sewage disposal shall be provided for the office. The Contractor shall also 

provide 24 hours a day security and electricity supply to the offices and shall allow for 

any water and electricity consumed and for any statutory charges associated. 

 

The main office shall revert to the Contractor at the end of the project. 

 

The Contractor, when instructed, shall provide and install at the Engineer’s office the 

Equipment with minimum specifications as outlined in (a) to (g) below, and a dealer’s 

certificate and warranty: 

 

a) Digital Photocopying Machine   1No. 

 

1. Make Kyocera 

2. Model Specify 

3. Copying speed Minimum 40 cpm in A4 and 

minimum 20cpm in A3 

4. Warm up time from 

power on 

Less than 2 min  

5. Paper size  A3 – A6 

6. Printing speed Minimum 40ppm in A4 and 

minimum 20ppm in A3 

7. Scanning speed Minimum 100 ipm in A4 

8. Processor Present 600 MHZ 

9. Printing technology Laser monochrome 

10. E - filling Present 

11. Continuous copying Minimum 990 

12. Paper input capacity  150 sheet multipurpose tray 

2 x 500 sheet universal 

paper cassette 

13. Bypass tray  Minimum 1x100 sheets 

14. Paper output capacity  Minimum 250 sheets 

15. Programmable user 

codes  

Present 

16. Auto reverse document 

feeder  

Present 

17. 3000 sheets 

finisher/sorter with 50 

sheets stapler standard 

Present 

18. Interface , Ethernet  USB 2.0, 10 base T, 100 

base TX 

19. Free bundled software 

for network printing 

and scanning  

Present 
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20. Memory +storage 0.9GB +150GB 

21. Zoom  25-400 in 1% steps 

22. First copy out  5 seconds max 

23. Power supply  240v 50 Hz 

24. User information 

display  

Present 

25. Fault diagnosis system  Present 

26. RADF (Reverse 

automatic document 

feeder) 

Present 

27. ADU (Automatic 

duplex unit) 

Present 

28. Printer scanner kit Present 

29. Stapler finisher Present 

30. Saddler finisher  Present 

31. Duty cycle Minimum 50,000 copies per 

month 

32. Resolution 600x600dpi 

33. Repairs maintenance 

availability 

Not less than 5 years, spares 

available locally  

34. Warranty  Minimum 1 year 

 

b) Personal Computer (PC)      2 No. 

The rate inserted for the PCs shall include for the provision of the UPS, a Printer and the 

software specified below for each PC.  

 

1. Processor & Core Logic Core i7-7700 3.4GHz, 4 Cores 

2. System Memory 16 GB DDR4 

3. Storage Subsystem   1TB HDD   

4. Form Factor Tower / Desktop 

5. Power System 220 – 240 V AC Power supply  

6. Display/Graphics 27” TFT Flat panel Color LCD, Same brand as 

CPU minimum Resolution 1024x768. 

7. Graphics Card 2 GB GDDR5 Dedicated 

8. Keyboard and Pointing 

Device  

Enhanced keyboard & Optical Scroll mouse  

9. Audio Stereo audio system full multimedia with 

speakers  

10. Communication 

interface 

100/1000 Mbs Fast Ethernet NIC 

11. I/O interface ports  USB compatible keyboard, Serial Port, Parallel 

Port, USB Port, Ethernet, VGA Port 

12. Operating System  64-Bit MS Windows 10.  

13. Application Software Microsoft Office 2016 or later. 

14. Anti-Virus Latest Antivirus Version with media and 

License 

15. UPS  700VA UPS 

16. Warranty 1 year 

17. Brochure Manufacture’s Literature and Detailed 

Specifications (Be Attached) 
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c) Laptop       6No. 

The rate inserted for the Laptop shall include for the provision of a printer and software 

specified below for each laptop. 

 

1. Processor & Core 

Logic  

Intel® Core™ i7-1165G7 (up to 4.7 GHz with Intel® 

Turbo Boost Technology, 12 MB L3 cache, 4 cores) 

2. System Memory  16 GB DDR4-3200 MHz RAM 

3. Storage Subsystem    1 TB PCIe® NVMe™ M.2 SSD 

4. DVD Drive  None 

5. Power System  65 W AC power adapter: up to 11.5 hours 

6. Display/Graphics  17.3" diagonal, FHD (1920 x 1080), multitouch-

enabled, IPS, edge-to-edge glass, micro-edge, 

Corning® Gorilla® Glass NBT™, 300 nits, 100% 

sRGB 

7. Audio & Webcam  PCI 3D audio system / Built in Microphone / HP Wide 

Vision 720p HD camera with camera shutter and 

integrated dual array digital microphones 

8. Communication 

interface  

Intel® Wi-Fi 6 AX201 (2x2) and Bluetooth® 5 combo 

9. Graphics Card Integrated: Intel® Iris® Xᵉ Graphics 

10. I/O interface ports   USB/ HDMI Ports 

11. Operating System  Windows 11 Home 

12. Application 

Software 

Latest Ms Office Suite 

13. Anti-Virus Kaspersky Antivirus 

14. Accessories  Leather Carry Case and Wireless Mouse 

15. Battery Life Min 10 hrs 

16. Warranty One (1) Year 

 

d) Laser jet Printer -    1No. 

  

1. Speed Colour Up to 30ppm Colour Print 

2. Double Sided 

Printing 

Automatic Double Sided Printing 

3. Printer 

Resolution 

600 x 600 dpi Print 

 Scan 

4. Scanner Optical 

Resolution 

300 x 300 dpi Scan 

5. Scan Facility 

Present 

Yes 

6. Scanner Features Scan to e-mail; Scan to network folder  

7. Scanner Type Colour Flatbed 

 Copy 

8. Copier 

Resolution 

600 x 600 dpi Copy 

9. Copier Functions Multiple copies Up to 99 

 Fax 

10. Fax Facility 

Present 

Yes 
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 Interfaces 

11. Interface Type(s) USB & Network 

12. LCD Screen 8.89cm Colour Touchscreen 

13. Network 

Interface 

10/100/1000 Base-TX Network 

14. Network Ready Yes 

15. USB Port Yes 

 System Specification 

16. Processor 800MHz Processor 

17. Memory 

(Maximum) 

256MB RAM 

 Compatibility 

18. Operating 

Systems 

Supported 

Windows & Mac Compatible 

 Media Handling 

19. Paper Trays 3 

20. Paper Handling 

Input 1 

100 Sheet MPT Tray 

21. Paper Handling 

Input 2 

250 Sheet Input Tray 

22. Paper Handling 

Input 3 

50 Sheet ADF 

23. Automatic 

Document 

Feeder 

50 Sheet 

24. Media Supported Paper envelopes, labels,  

 Physical/Dimensions 

25. Colour Printer Yes, Colour 

26. Technology Multifunction Laser Printer 

27. Dimensions 515mm (W) x 500mm (D) x 538mm 

(H)- Weight 40.8kg 

28. Power 

Consumption 

605W (Max) / 52W (Standby) / 8.1W 

(Saving) 

29. Product Type A4 Laser Printer 

30. Voltage/ Power/ 

Frequency 

240VAC /  60Hz 

 Software 

31. Printer 

Languages 

HP PCL 6, HP PCL 5c 

32. Software 

Included 

Windows Installer and HP PCL 6 

driver, Mac Installer. 

33. USB Cable To be included 

 Warranty 

34. Warranty 1 Year warranty 

 

e) Video Conferencing Devices  - 6No. 

 

Processor Microsoft SQ® 3 processor 

Neural Processing Unit (NPU) 

 

Graphics Microsoft SQ® 3 Adreno™ 8CX Gen 3 

Memory and 

storage 

8GB or 16GB LPDDR4x RAM 

Removable drive (SSD) options: 256GB, 512GB 
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Display Screen: 13” PixelSense™ Flow Display 

Resolution: 2880 X 1920 (267 PPI) 

Color profile: sRGB and Vivid 

Dynamic refresh rate up to 120Hz 

Aspect ratio: 3:2 

Contrast ratio: 1200:1 

Adaptive Color 

Touch: 10-point multi-touch 

Gorilla® Glass 5 

Battery Up to 19 hours of typical device usage 

Size and weight Length: 11.3” (287 mm) 

Width: 8.2” (209 mm) 

Height: 0.37” (9.3 mm) 

Weight 1.95 lb (883 g) (mmWave) 

Security Enhanced security with Microsoft Pluton 

Windows Hello face sign-in 

Video/cameras Windows Hello face authentication camera (front-facing) 

Front-facing camera with 1080p full HD video 

10.0 MP rear-facing autofocus camera with 1080p HD and 4k video 

Windows Studio Effects with Eye Contact, Portrait Background Blur and 

Automatic Framing 

Audio 2W stereo speakers with Dolby® Atmos® 

Windows Studio Effects with Voice Focus 

Mics Dual far field studio microphones 

Connections 2 x USB-C® 3.2 

1 x Surface Connect port 

Surface Keyboard port 

1 x nano SIM 

Network and 

connectivity 

Wi-Fi 6E: 802.11ax compatible 

Bluetooth® Wireless 5.1 technology 

Location: GPS, Glonass, Galileo and Beidou Support 

NanoSIM and eSIM support 

Supports 5G 

5G-NR NSA (mmWave): Release 15 DL 64 QAM up to 4.2 Gbps 4xDL 

CA (400MHz), 2x2 MIMO 

5G-NR NSA (mmWave): Release 15 UL 64 QAM, 2xUL CA 

(200MHz), 2x2 MIMO 

5G-NR NSA (mmWave) Bands: n257, n260, n261 

Gigabit LTE - A Pro Release 15 with 4x4 MIMO and LAA 

LTE DL Cat 20, 256 QAM up to 2Gbps, 5xDL CA 

LTE UL Cat 13, 64 QAM Contiguous 2X ULCA 

LTE Bands: 1, 2, 3, 4, 5, 7, 8, 12, 13, 14, 19, 20, 25, 26, 28, 29, 30, 38, 

39, 40, 41, 42, 46, 48, 66, 71 

WCDMA: 1,2,5,8 

Exterior Casing: Aluminum 

Colors: Platinum 

Physical buttons: Volume, power 

Sensors Accelerometer 

Gyroscope 

Magnetometer 

Ambient Color sensor 
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Warranty 1-year limited hardware warranty 

Battery capacities Battery Capacity Nominal (WH) 47.7 Wh 

Battery Capacity Min (WH) 46.5Wh 

Keyboard Portable and compatible Signature Keyboard with Slim Pen 2, for a 

comfortable typing experience anywhere. Sleek and compact, and also 

acts as a screen protective cover. Keyboard also features a large trackpad 

for precise navigation. 

f) Mobile Phones  - 6No.  

Specifications 

 

Technology GSM / CDMA / HSPA / EVDO / LTE / 5G  

Dimensions 146.3 x 70.9 x 7.6 mm (5.76 x 2.79 x 0.30 in) 

Weight 168 g (5.93 oz) 

Build Glass front (Gorilla Glass Victus 2), glass back (Gorilla Glass Victus 2), 

aluminum frame 

SIM  Nano-SIM and eSIM or Dual SIM (2 Nano-SIMs and eSIM, dual stand-by) 

  IP68 dust/water resistant (up to 1.5m for 30 min) 

Armor aluminum frame with tougher drop and scratch resistance 

(advertised) 

Type  Dynamic AMOLED 2X, 120Hz, HDR10+, 1200 nits (HBM), 1750 nits 

(peak) 

Size 6.1 inches, 90.1 cm2 (~86.8% screen-to-body ratio) 

Resolution 1080 x 2340 pixels, 19.5:9 ratio (~425 ppi density) 

Protection Corning Gorilla Glass Victus 2 

  Always-on display 

OS  Android 13, One UI 5.1 

Chipset Qualcomm SM8550-AC Snapdragon 8 Gen 2 (4 nm) 

CPU Octa-core (1x3.36 GHz Cortex-X3 & 2x2.8 GHz Cortex-A715 & 2x2.8 

GHz Cortex-A710 & 3x2.0 GHz Cortex-A510) 

GPU Adreno 740 

Card slot No 

Internal  512GB 8GB RAM 

  UFS 4.0 

Triple 50 MP, f/1.8, 24mm (wide), 1/1.56", 1.0µm, Dual Pixel PDAF, OIS 

10 MP, f/2.4, 70mm (telephoto), 1/3.94", 1.0µm, PDAF, OIS, 3x optical 

zoom 

12 MP, f/2.2, 13mm, 120˚ (ultrawide), 1/2.55" 1.4µm, Super Steady video 

Features  LED flash, auto-HDR, panorama 

Video 8K@24/30fps, 4K@30/60fps, 1080p@30/60/240fps, 1080p@960fps, 

HDR10+, stereo sound rec., gyro-EIS 

Single  12 MP, f/2.2, 26mm (wide), Dual Pixel PDAF 

Features  Dual video call, Auto-HDR, HDR10+ 

Video 4K@30/60fps, 1080p@30fps 

Loudspeaker  Yes, with stereo speakers 

3.5mm jack No 

  32-bit/384kHz audio 

https://www.gsmarena.com/network-bands.php3
https://www.gsmarena.com/samsung_galaxy_s23-12082.php
https://www.gsmarena.com/samsung_galaxy_s23-12082.php
https://www.gsmarena.com/samsung_galaxy_s23-12082.php
https://www.gsmarena.com/glossary.php3?term=build
https://www.gsmarena.com/glossary.php3?term=sim
https://www.gsmarena.com/glossary.php3?term=display-type
https://www.gsmarena.com/samsung_galaxy_s23-12082.php
https://www.gsmarena.com/glossary.php3?term=resolution
https://www.gsmarena.com/glossary.php3?term=screen-protection
https://www.gsmarena.com/glossary.php3?term=os
https://www.gsmarena.com/glossary.php3?term=chipset
https://www.gsmarena.com/glossary.php3?term=cpu
https://www.gsmarena.com/glossary.php3?term=gpu
https://www.gsmarena.com/glossary.php3?term=memory-card-slot
https://www.gsmarena.com/glossary.php3?term=dynamic-memory
https://www.gsmarena.com/glossary.php3?term=camera
https://www.gsmarena.com/glossary.php3?term=camera
https://www.gsmarena.com/glossary.php3?term=camera
https://www.gsmarena.com/glossary.php3?term=secondary-camera
https://www.gsmarena.com/glossary.php3?term=secondary-camera
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https://www.gsmarena.com/glossary.php3?term=loudspeaker
https://www.gsmarena.com/glossary.php3?term=audio-jack
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Tuned by AKG 

WLAN  Wi-Fi 802.11 a/b/g/n/ac/6e, tri-band, Wi-Fi Direct 

Bluetooth 5.3, A2DP, LE 

Positioning GPS, GLONASS, BDS, GALILEO 

NFC  Yes 

Radio No 

USB  USB Type-C 3.2, OTG 

Sensors Fingerprint (under display, ultrasonic), accelerometer, gyro, proximity, 

compass, barometer 

  Bixby natural language commands and dictation 

Type  Li-Ion 3900 mAh, non-removable 

Charging 25W wired, PD3.0, 50% in 30 min (advertised) 

15W wireless (Qi/PMA) 

4.5W reverse wireless 

Colors Phantom Black, Cream, Green, Lavender, Graphite, Lime 

Models SM-S911B, SM-S911B/DS, SM-S911U, SM-S911U1, SM-S911W, SM-

S911N, SM-S9110, SM-S911E, SM-S911E/DS 

SAR 0.95 W/kg (head)     0.88 W/kg (body)     

SAR EU 0.96 W/kg (head)     1.30 W/kg (body)     

Performance  AnTuTu: 1231075 (v9) 

GeekBench: 4950 (v5.1) 

GFXBench: 110fps (ES 3.1 onscreen) 

Display Contrast ratio: Infinite (nominal)  

Camera  Photo / Video 

Loudspeaker  -27.0 LUFS (Good)  

Battery life  Endurance rating 101h  

 

 

g) Design Workstations       3No. 

The rate inserted for the Laptop shall include for the provision of a printer and software 

specified below for each laptop. 

 

Feature Description 

Pre-installed 

(Windows) 

Windows 10 Pro 64  

 

A. Processors 

Intel Xeon W- 

10885M Processor 

2.4 GHz base frequency, up to 5.3 GHz with Intel Turbo Boost 

Technology 

16 MB L3 cache and 8 cores 

Supports Intel vPro technology 

Intel UHD Graphics 

 

https://www.gsmarena.com/glossary.php3?term=wi-fi
https://www.gsmarena.com/glossary.php3?term=bluetooth
https://www.gsmarena.com/glossary.php3?term=gnss
https://www.gsmarena.com/glossary.php3?term=nfc
https://www.gsmarena.com/glossary.php3?term=fm-radio
https://www.gsmarena.com/glossary.php3?term=usb
https://www.gsmarena.com/glossary.php3?term=sensors
https://www.gsmarena.com/glossary.php3?term=rechargeable-battery-types
https://www.gsmarena.com/glossary.php3?term=battery-charging
https://www.gsmarena.com/glossary.php3?term=build
https://www.gsmarena.com/glossary.php3?term=models
https://www.gsmarena.com/glossary.php3?term=sar
https://www.gsmarena.com/glossary.php3?term=sar
https://www.gsmarena.com/glossary.php3?term=benchmarking
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https://www.gsmarena.com/gsmarena_lab_tests-review-751p5.php
https://www.gsmarena.com/gsmarena_lab_tests-review-751p7.php
https://www.gsmarena.com/samsung_galaxy_s23-review-2525p3.php#lt
https://www.gsmarena.com/gsmarena_lab_tests-review-751p6.php
https://www.gsmarena.com/samsung_galaxy_s23-12082.php
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Intel Core i9-

10885H Processor 

2.4 GHz base frequency, up to 5.3 GHz with Intel Turbo Boost 

Technology 

16 MB L3 cache and 8 cores 

Supports Intel vPro technology 

Intel UHD Graphics 

Chipset Intel WM490 

B. Memory 

Standard 

System runs at 2933 MT/s 

Supports dual-channel memory 

Memory soldered down and not upgradeable 

Maximum 32 GB non-ECC SDRAM 

C. Graphics 

Integrated 

Intel UHD Graphics. 

Supports up to 3 displays including the integrated display 

Supports HD decode, DirectX 12, and Intel Quick Sync Video 

Discrete 
NVIDIA Quadro RTX 5000 supporting Max-Q Design (16 GB 

GDDR6 dedicated) 

Supports 

Up to 4 displays through discrete graphics and dock 

NVIDIA Surround Technology for NVIDIA GeForce Graphics 

HD decode, DirectX 11, DirectX 12 

HDMI 1.4, HDCP 2.3 via DisplayPort up to 4K at 60 Hz and via 

HDMI up to 4K at 30 Hz (for external display supported 

resolutions) 

D. Display 

Feature Description 

Display 

panels 

(optional) 

39.62 cm (15.6 in) diagonal 4K UHD (3840 x 2160) UWVA eDP and 

PSR Brightview 100% DCI-P3, 400 nits OLED VESA DisplayHDR 

500 True Black Certified panel with Corning Gorilla Glass 6 

touchscreen 

Supported 

display 

resolutions 

Supports resolutions up to 4K at 30 Hz via HDMI v1.4b 

Supports resolutions up to 4K at 60 Hz via DisplayPort 

E. Storage/drives 
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Feature Description 

Primary M.2 Solid State 

Drive storage 
2 TB PCIe Gen 3 x4 NVMe TLC SSD 

F. Ports/slots 

Feature Description 

Ports 

(2) USB Type-C port with Thunderbolt 3 support 

(1) USB 3.1 Gen 1 port (charging) 

(1) miniDP 1.4 connector 

(1) Headphone/microphone combo jack 

(1) AC power input port 

Slot 
(1) SD 4.0 Media card reader 

Supports SD, SDHC, and SDXC 

G. Audio/multimedia 

Feature Description 

Audio 

Audio by Bang & Olufsen 

HP World Facing Microphone with dual-array digital microphone 

Quad speakers (2 tweeters and 2 woofers) 

Camera 720p HD with Temporal Noise Reduction webcam with IR 

H. Networking/communication 

Feature Description 

Wireless LAN 

(WLAN) 

Intel Wi-Fi 6 AX201 (2x2) and Bluetooth 5 combo, vPro 

Intel Wi-Fi 6 AX201 (2x2) and Bluetooth 5 combo, non-vPro 

I. Software/security 

Feature Description 

BIOS 

HP BIOSphere Gen6 (available on select platforms) 

Sure Start Gen6 

DriveLock/Automatic DriveLock 

BIOS Update via Network 

Power On Authentication 

Master Boot Record Security 
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Feature Description 

Secure Erase (methods outlined in the National Institute of Standards 

and Technology Special Publication 800-88) 

Pre-boot Authentication 

Absolute Persistence Module 

Security 

Windows Defender (opt in and internet connection required for 

updates) 

For Windows 10, Trusted Platform Module (TPM) 2.0 (Infineon 

SLB9670) 

Common Criteria EAL4+ Certified 

J. Power 

Feature Description 

Primary 

battery 

Long Life 6-cell, 83 Wh Li-ion 

Supports fast charging 

Battery life Up to 18 hours 

K. Weight/dimensions 

Specification Description 

Weight Starting at 1.80 kg (3.97 lb) 

Dimensions (W 

x D x H) 

Touch 
35.38 x 23.47 x 1.75 cm (13.93 x 9.24 x 0.69 in) 

Non-touch 
35.38 x 23.47 x 1.77 cm (13.93 x 9.24 x 0.70 in) 

 

Prior to purchase of the computers, phones, video conferencing devices, laptops and 

printers, the Contractor shall submit the specifications of the same to the Engineer for 

approval. The Contractor should include in his cost the provision of high-speed internet 

(20mbps) for the duration of the Contract for all the computers. The Personal Computers, 

Laptops printers and Photocopying Machine shall revert to the Employer at the end of the 

Contract. The Contractor shall be paid for these items under appropriate bill items in the 

Bills of Quantities.  

 

All furniture and equipment bought under the Contract shall revert to the Employer. 

Payment for provision of the office including the furniture shall be paid against the 

appropriate bill items in the Bills of Quantities.  
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137 ATTENDANCE UPON THE ENGINEER AND HIS STAFF 

The Contractor shall pay wages (including all overtime) and house all attendant staff to 

fulfil the requirements of Clause 137 of the Standard Specification. The number of staff 

required for these duties shall be about:  

 4 (four) No. Assistant Inspectors  

 2 (two) No. Secretary/Office assistant 

 8 (eight) No. chainmen/labourers.  

 

This shall be reimbursed under the item of “Allow Prime Cost (P.C.) sum of for the 

Employer’s Representative’s attendance upon his staff including overtime”. 

 

138 VEHICLES AND DRIVERS FOR THE ENGINEER AND HIS STAFF 

AND METHOD OF PAYMENT 

The Contractor shall when instructed to do so provide and maintain in good working 

condition for the exclusive use of the Employer’s Representative and his appointed 

assistants throughout the contract: 

a) Two (2) Brand new turbo charged diesel propelled 4WD 5 door 7 seater utility station 

wagon vehicles of minimum engine capacity 3000cc fitted with fog lights, side step, 17 x 

7.5” alloy wheels, DVD changer, back guide monitor, front parking sensors, 12 speaker 

audio system, rear wiper, passenger and driver’s knee and side air bag system, shield 

airbags, active head rest, head lamp cleaning system, 3-zone climate control air 

conditioning, smart entry and start, audio input with USB and iPod control, full spare 

wheel and cover, towing capacity 2,500kg braked, roof rails, rear view reverse camera, 

ABS, leather premium seats and door trim, door mirror with turn lamp and auto free hubs 

for the exclusive use of the Engineer. 

b) Five (5) brand new turbo charged diesel propelled four-wheel drive Double Cabin pick-

up of minimum engine capacity of 3000cc fitted with all accessories as (a) above.  

 

The pickups shall be fitted with fibre glass covering as directed and approved by the 

Engineer’s Representative. A 5 door utility station wagon of similar engine spec to the double 

cabin pick-up may be acceptable in place of up to three (3No.) Double Cabin pick-ups. 

 

The Contractor shall insure comprehensively the vehicles for any licensed drivers and shall 

provide competent drivers during normal working hours and whenever required by the 
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Engineer. 

 

Should any vehicle supplied not be in road worthy condition, the Contractor shall provide an 

acceptable equivalent replacement vehicle until such time as the original vehicle is repaired 

to the satisfaction of the Engineer and returned for use. 

 

Payment for the vehicles (up to 4,000Km.), shall be by vehicle months. Payment for mileage 

above 4,000Km shall be made at a rate per Kilometre. These payments shall be inclusive of 

all fuels, lubricants, servicing, insurance, maintenance, drivers and repairs. The rate shall 

include any overtime the drivers might be due or any other allowances in addition to the 

normal working hours.  

 

The vehicles shall revert to the Contractor at the end of the contract. 

 

139 RECEIPTED ACCOUNTS 

 

The Contractor maybe instructed by the Employer’s representative or his appointed 

assistants to make payments of general miscellaneous accounts for such items as 

stationery, stores and equipment and miscellaneous supervision personnel and claims or 

the Employer’s representative may direct the Contractor to purchase or pay for the above. 

The Contractor will be paid on a prime cost basis. 

 

4.4 Detailed Design 

The Detailed Design shall involve the preparation of detailed working drawings, project 

specifications and the appropriate documentation for construction purposes. The Detailed 

Design of the Works shall include, but will not be limited to, the following: 

i) Design Base Statement. 

ii) All working drawings, schedules and designs required for the Construction Works in 

accordance with the applicable standards and codes of procedure listed herein. 

iii) Project specifications and other provisions required for the Construction Works. 

iv) Design changes to the drawings, to comply with the Engineering Requirements or as 

agreed by the Employer. 

v) A detailed geotechnical report. 
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vi) A detailed topographical survey report. 

vii) Hydrology, hydraulic and Drainage design report. 

viii) A detailed material reports. 

ix) Safety Audit report. 

x) All approval requirements of other relevant authorities shall be adhered to. 

xi) Traffic analysis and traffic loading. 

xii) Environmental and Social Impact Statement (compliance with environmental 

requirements). 

xiii) Resettlement Action Plan and valuation Report (if necessary) 

 

4.5 Standards and Guidelines 

 

The design, documentation and construction shall be undertaken in accordance with the 

following manuals: 

 Road Design Manual, Part I; “Geometric Design of Rural Roads”, January 1979 

 Road Design Manual, Part III; “Materials and Pavement Design for New Roads”, August 

1987 

 Road Design Manual, Part IV; “Bridge Design”, August 1993 

 Proposed Manual for Traffic Signs in Kenya, 

 Part I, “Road Markings” and, 

 Part II, Manual for Traffic Signs in Kenya, June1975 

 Standard Culverts and Drifts Manual, 1982 

 Standard Drainage Structures Manual Part I 

 TRRL; “LR 623: The Prediction of Storm Rainfall in East Africa”, by D. Fiddes, J. A. 

Forsgate and A. O. Grigg, 
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 TRRL; “LR 706: The TRRL East African Flood Model”, by D. Fiddes, 

 Standard Specification for Road and Bridge Construction, 1986 

 KeNHA Survey Manual 

 Road Safety Audit Manual/guidelines 

 Environmental Management and Co-ordination Act (EMCA), 1999 

 Environmental Impact Assessment and Audit Regulations, 2003 

 National Construction Authority Act No. 41 of 2011 

 Public Health Act (1972),  

 Physical Planning Act (1996),  

 Building Codes (1968),  

 Local Government Act (1977)  

 Revised Building By-laws (1995) 

 The Constitution of Kenya 2010 

 

Other internationally accepted standards such as listed below shall be used on approval 

by the Employer: 

 American Association of State Highway and Transportation Officials (AASHTO) 

 Euro codes 

 Design Manual for Roads and Bridges (DMRB) UK 

 Overseas Road Notes 

 South African Design Manuals 

 Others standards proposed by the bidder 

 

4.6 Construction 
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Works shall be carried out in accordance with the provisions of the Conditions of Contract, 

Standard Specification for Road and Bridges Construction 1986 Edition Published by the 

Ministry of Transport and Communication or other approved equivalent specifications. 

 

4.6.1 Testing During Construction 

Tests shall be done as per the Clause 7.4 of the Conditions of Contract and the applicable 

Technical Standard. The type and nature of test shall depend on the type of Work and the 

approved design. 

4.6.2 Test on and after Completion 

i) Test on Completion 

Test on completion shall be done as per the Conditions of Contract to demonstrate that 

the Project performance and Contractual requirements have been met and the works are 

functional. 

ii) Test after Completion 

Test after completion shall be done as per the Conditions of Contract to demonstrate that 

the Project performance and functionality of the Works. 

 

4.7 Contractor’s Documents 

4.7.1 As Built Documents and As Built Drawings 

In addition to the provisions of the Conditions of Contract, within one (1) month after the 

completion of the Construction Works, the Contractor shall provide the Employer, with a 

Construction Completion Report, a schedule of fixed assets and as-built drawings, in hard 

copy as well as in the agreed electronic format, and as amended from time to time and all 

such other records as may be required and agreed upon. 

4.7.2 Geotechnical Report 

The Contractor shall provide a geotechnical report which will contain all geotechnical 

data gathered by the Contractor as a result of investigations for the Works and information 

of relevance to the maintenance of the Works. 

 

Of importance are the structure foundations: records, effectiveness and problems of soil, 

sea and ground water conditions encountered, including Temporary Works. Pile logs, pile 

tests and other relevant test details. Settlement records with dates of each major stage, 
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settlement control stations, as-built foundation dimensions, etc. 

4.7.3 Works Maintenance Manual 

The Contractor shall compile a Works Maintenance Manual in accordance with Relevant 

Standards and in accordance with best international practice. The Works Maintenance 

Manual shall include, but not limited to the following headings and sub-headings (not 

necessarily in the order bellow): 

a) General Inventory Details 

b) Pavement Structure Type 

c) Structure Type Details 

d) Structure Summary 

e) Drawings Location Plan (and/or Strip Map) 

f) General Arrangement Drawings 

g) Design Drawings 

h) Design and Check Certificates 

i) Design Option Choice 

j) Construction Compliance Certificates 

k) Key Correspondence 

l) As-Built Drawings 

m) Construction Special Construction Techniques 

n) Construction Problems and Repercussions 

o) Materials, Components and Treatments Materials 

p) Components 

q) Surface and protective treatments 

r) Certification and Tests 
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s) Inspection Acceptance Inspection 

t) Inspection Schedule 

u) Inspection Records 

v) Maintenance Routine Maintenance Schedule 

w) Design Features Affecting Maintenance 

x) Maintenance Cycle 

y) Lifecycle Maintenance Plans 

z) Assessment and Load Management Assessments and Review 

aa) Load Management 

bb) Legal 

cc) Environmental 

dd) Supplementary records 

 

The works maintenance manual shall include, without limitation: 

1. The original (master) set of full-size drawings, on a durable medium suitable for 

reproducing copies, showing full details of the Works as constructed at an appropriate 

scale; 

2. A design calculations report. The Contractor’s designer shall prepare the design 

calculations report which shall include, for each major element of the Works, design the 

following information: 

 A description of the design philosophy, referring to principal standards employed and 

 The various design parameters, and loadings used during design; 

 A schedule of principal calculations (including checks) required to define the design 

details of the Contractor’s proposals forming the scheme; and 

 Copies of selected principal calculations, and records of checking procedures as required 
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by the Engineer; 

3. Fully detailed information necessary for input in a road management system. 

4.7.4 Lighting Installations Manual 

The Contractor will be required to supply a Lighting Installation manual, which is 

intended to provide a reference document giving details of the installation design and 

construction and to identify areas where special maintenance (i.e. increased frequency of 

inspection over the standard periods) is required and why. It shall be concise and cross 

referenced to other relevant records, in particular to as-built drawings. It shall contain the 

following: 

a) details of column supplier, make of lantern and model type, modification status, lamp 

setting within lantern, lamp type and make of photo electrical cell (including serial 

numbers of all units), shall be notified to the Engineer; 

b) Schedules of equipment installed during the Works; 

c) Schematic layouts of power distribution; and 

d) A record of all cable joints. 

 

CONTRACTOR’S REPORTING OBLIGATIONS 

5.1 Introduction 

The Contractor shall be required to submit the following reports/documents to the 

Employer's Representative during the project and at the completion of the Works for 

approval or otherwise as a routine submission. 

The Contractor is advised that there shall be project monitoring site meetings. 

The Contractor shall include in the Contract Price costs related to Employer’s personnel 

attending scheduled and ad hoc site related meetings where necessary. The costs shall 

cover road and air travel, accommodation allowances, meals, among others.  

The meetings at minimum shall include; 

i) Preliminary and detailed design presentation meeting 

ii) Presentations meeting with the project Key stakeholders 

iii) Scheduled monthly progress monitoring site meetings 



 

136 
 

iv) Additional one ad hoc meeting per month 

No extra cost will be paid to the Contractor for detailed design drawings and needed site 

investigation. These costs are deemed to be included in the Contract Price. 

5.2 Progress Monitoring 

The Contractor shall prepare the following project planning and progress reports: 

 

Report Timing Description 

Inception 

Report 

4 weeks 

from order 

to 

commence  

Confirm methodology and 

work plan, task assignment, 

project team and staff 

schedule and Log-Frame 

indicators 

Project 

Control 

Plan 

6 weeks 

from order 

to 

commence  

Define all quality and 

performance controls for the 

assignment 

Monthly 

Progress 

Reports  

Monthly* Concise summary of progress 

and key achievements in 

previous month; planned 

activities for coming month; 

Identify critical issues to be 

addressed and report against 

Log-Frame indicators. The 

Monthly Progress Reporting 

should also include a 

presentation on the Monthly 

Report to be made by the 

Contractor to the Employer. 

Draft 

Completion 

Report 

4 weeks 

before 

contract 

end  

Comparison of actual versus 

original planned activities, 

inputs, costs with reasons. 

Key issues raised and 

addressed during the 

assignment. Evaluation of 
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Report Timing Description 

performance against Log-

Frame indicators. Outstanding 

issues.  Recommendations to 

the Employer on how to 

improve service provision. 

The Draft Completion Report 

should also include a 

presentation on the Report to 

be made by the Contractor to 

the Employer. 

Final 

Completion 

Report. 

1 week 

after 

Contract 

end  

As above, updated with final 

activities, inputs, costs, plus 

incorporation of comments 

from the Employer. 

* Submission dates to be agreed with KeNHA 

5.3 Technical Reports 

In addition to the routine inception, progress and assignment completion reports described 

above, the Contractor shall prepare the following technical reports, initially in draft form 

for discussion with the Employer and other relevant parties, and as Final Reports for as 

approved by the Employer. 

 

The Contractor shall submit two electronic copy and one original hard copy of all draft 

Technical Reports to the Employer.  Electronic reports shall be in a format that can be 

read by Microsoft Office 2007 or earlier.  The Employer shall endeavour to review and 

approve or comment on the draft reports and communicate its comments to the Consultant 

within two weeks of their receipt.  Documents and reports which are not structured 

comprehensively will not be considered draft and will be returned to the Contractor for 

revision. 

 

The Contractor shall submit one electronic copy and one signed hard copy of all Final 

Technical Reports to the Employer. 

 

The ownership of all reports and documents submitted as a result of these services shall 

revert to the Employer. 
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5.3.1 Design Base Statement 

This shall define the set of design criteria and assumptions that are agreed by the Employer 

as the basis of all design work for the project.  This may include revisions and alternatives 

to the relevant technical manuals where appropriate. 

5.3.2 Feasibility Study Report 

This shall include a review of available Feasibility Study reports and summary of all 

analysis carried out to update technical, economic, social and environmental viability of 

the proposed project, including route assessment, non-motorized traffic studies. 

5.3.3 Topographic Survey Report 

This report shall contain a detailed description of the method of survey, a list of 

established control points with their coordinates, the location of traverse control points, a 

list of inter-visible control points, a list of scale factor for each established control point, 

check control points, etc. All data shall be in electronic format for digital terrain model 

usage. 

The report should be sufficiently detailed to provide the supervision consultant and the 

Contractor with adequate and easily referenced survey information during the 

construction stage. 

5.3.4 Hydrological and Hydraulic Report 

This report shall detail all assumptions, standards and criteria used in the calculation of 

peak run off from each catchment, and such calculations shall be submitted in full.  

Hydraulic calculations shall be submitted for each existing or additional drainage structure. 

The condition of each existing structure shall be summarized and reasons stated for its 

abandonment, extension or enlargement.  The need for erosion or scour protection for 

each structure shall be evaluated and quantified. 

5.3.5 Geotechnical Report  

This report shall summarize all geotechnical findings. 

Full details of identified geotechnical problems shall be documented and calculations 

provided.  Remedial measures options shall be proposed and evaluated and quantified. 

Testing regimes shall be described and all test results annexed. 

5.3.6 Design Options Report 
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This shall be prepared where a number of design options have been considered and shall 

include a description, summary of the analysis and recommendations as to the preferred 

option proposed by the Contractor. 

5.3.7 Detailed Design Report 

The Report shall include a concise Design Statement, that provides a summary of all 

design standards, criteria and assumptions used to prepare the design, and the dates and 

scope of all survey and data collection activities.  This shall be prepared in tabular form 

and act as an Executive Summary to the design report. 

 

The report shall include a list, the relevant design standards followed and a Departures 

Report identifying all instances where these standards have been deviated from and the 

reason for such deviation. 

 

The report shall include the estimated Construction Quantities of the presented design. 

The report shall include a provisional traffic management plan detailing how motorized 

and non-motorized traffic and pedestrians shall be accommodated during the construction 

phase. 

 

5.3.8 Safety Audit Reports 

The reports for safety audits at each stage of the design process shall be prepared in 

accordance with the relevant Manual.  The Contractor shall also prepare the Responses 

Report to demonstrate how each item raised in the audit reports has been addressed. 

5.3.9 Environmental and Social Impact Assessment Report 

The Contractor shall prepare the status of implementation of the EMP contained in the 

Environmental and Social Impact Assessment Report (ESIA) prepared by KeNHA.  

5.3.10 Special Specifications 

The Design Manual contains many options in relation to both materials requirements and 

methods of construction.  During the construction stage, the project site conditions and 

availability of materials may render some options inappropriate.  Further, for future 

maintenance purposes there may be a need for standardization, particularly in relation to 

street furniture and markings. 
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The Contractor shall therefore review the General Specification and recommend specific 

options, or possibly additional options, which shall be incorporated into the works after 

approval by the Employer. 

 

QUALITY ASSURANCE 

6.1 Requirements 

The Contractor shall operate a Quality Management System complying with ISO 9001: 

2001 for the duration of the Contract. 

 

The Quality Management System shall describe the management, organisation, 

responsibilities, procedures, processes, resources and programme for the Works and shall 

cover all stages of the Contract including design, procurement, execution, construction, 

completion, testing, commissioning and activities during the Defects Notification Period. 

The Quality Management System shall be contained in the: 

a) Design quality plan; and 

b) Construction quality plan. 

 

Where a quality plan refers to or relies on the Contractor’s quality manual or procedures, 

the relevant part of that manual or procedure shall be reproduced in the relevant Quality 

Plan. There is no need to supply a complete quality manual. 

6.2 Quality Plans 

Specific quality plans shall be based on the requirements shown below unless otherwise 

agreed by the Engineer. 

 

The quality plans shall fully satisfy the needs of the Contract, the requirements of ISO 

9001:2000 and the relevant parties’ quality manuals and procedures. The quality plans 

shall be approved by the Contractor’s Quality Director and shall then be submitted to the 

Engineer for review and approval prior to commencement of any related activity. No 

Work shall commence prior to the relevant quality certificate (Annex 5) having been 

approved by the Engineer. 

 

Each quality plan shall indicate “hold points”, i.e. points where no further Work or activity 

will proceed without the written approval of the designated person identified in the related 
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quality procedure or Work instruction. All quality plans shall be submitted with a 

completed quality certificate. 

6.3.1 Design Quality Plan  

The design quality plan shall contain (as a minimum): 

 A copy of a current certificate from an accredited certification body showing that the 

Contractor’s designer, and any associated or subcontracted parties, operates a Quality 

Management System complying with ISO 9001:2001; 

 Identification of key personnel, with CV's, to be engaged in the design; 

 Identification of key personnel, with CV's, to be engaged in checking and certification of 

the designs (where appropriate); 

 List the quality procedures to be provided; 

 Identify specialist activities and personnel; 

 Describe arrangements for quality control; and 

 Identify hold points. 

 

6.3.2 Construction Quality Plan  

The construction quality plan shall contain (as a minimum): 

 A copy of a current certificate from an accredited certification body showing that the 

Contractor, and any associated or subcontracted parties, operates a Quality Management 

System complying with ISO 9001:2001; 

 Identification of key personnel for construction, with CV's; 

 A list of SubContractors to be employed; 

 A list of quality procedures and method statements to be provided (paying particular 

attention to control of SubContractors' Work); 

 Description of specialist activities and personnel; 

 Description of arrangements for quality control of purchased products and  materials; 
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 Description of control of workmanship; 

 Identified hold points; and 

 The Contractor’s designer's key personnel for examination of the Works, with CV's. The 

Contractor shall provide an organisational chart showing the interrelationship between 

these staff, design office staff and the Contractor’s staff for construction. 
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SECTION VI – DRAWINGS 

The Contractor together with his design team will produce/attach their concept 

drawings that highlight their proposed works design. 

The winning bidder will produce preliminary and detailed engineering drawings for the 

Employer’s Approval during the course of the project. 

 

Services to be Relocated 

The bidder should undertake subsurface investigations and liaise with Nairobi County 

Government and trunk utility service providers and should map out all the existing 

services (inclusive of water/sewer pipes, underground drainage, KPLC poles and 

underground lines, gas/oil pipelines, Telecommunication/ICT services etc.) that require 

to be relocated as per their design. The bidder should submit a preliminary layout 

drawing indicating the locations of the various services that require relocation, at the 

time of bidding, including the number/quantity of each service as well as a proposal for 

how the service will be relocated/accommodated in their design, should they be awarded 

the project. 
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SECTION VII - GENERAL CONDITIONS OF CONTRACT (GCC) 

KENYA NATIONAL HIGHWAYS AUTHORITY 

CONSTRUCTION OF THE GREENPARK TERMINUS PEDESTRIAN UNDERPASS 
NETWORK 

General Conditions of Contract 

--------------------------------------------------------------------------------------------------------------------

---- 

1. GENERAL PROVISIONS 

1.1 Definitions- 

In this Contract, except where context otherwise requires, the following terms shall be interpreted 
as indicated below. Words indicating persons or parties include corporations and other legal 
entities, except where the context requires otherwise. 

“Accepted Contract Amount” means the amount accepted in the Letter of Acceptance for the 
execution and completion of the Works and the remedying of any defects. 

“Bill of Quantities” means the priced and completed Bill of Quantities forming part of the 

tender. “Completion Date” means the date of completion of the Works as certified by the 

Project Manager. 

“Contract” means the agreement entered into between the Procuring Entity and the Contractor as 
recorded in the Agreement Form and signed by the parties including all attachments and 
appendices thereto and all documents incorporated by reference therein to execute, complete, and 
maintain the Works. 

“Contractor” means the person(s) named as Contractor in the Form of Tender accepted by the 

Procuring Entity. 

“Particular Conditions of Contract” means the pages completed by the Procuring Entity entitled 
Particular Conditions of Contract which constitute Part A of the Particular Conditions. 

“Contractor's Documents” means the calculations, computer programs and other software, 
progress reports, drawings, manuals, models and other documents of a technical nature (if any) 
supplied by the Contractor under the Contract. 

“Contractor's Equipment” means all apparatus, machinery, vehicles and other things required for 
the execution and completion of the Works and the remedying of any defects. However, 
Contractor's Equipment excludes Temporary Works, Procuring Entity's Equipment (if any), Plant, 
Materials and any other things intended to form or forming part of the Permanent Works. 

“Contract Price” means the price defined in the contract and thereafter as adjusted in accordance 
with the provisions of the Contract. 

“Contractor's Personnel” means the Contractor's Representative and all personnel whom the 
Contractor utilizes on Site, who may include the staff, labor and other employees of the Contractor 
and of each SubContractor; and any other personnel assisting the Contractor in the execution of 
the Works. 

“Contractor's Representative” means the person named by the Contractor in the Contractor 
appointed from time to time by the Contractor who acts on behalf of the Contractor. 
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“Cost” means expenditure reasonably incurred (or to be incurred) by the Contractor, whether on 
or off the Site, including overhead and similar charges, but does not include profit. 

“Day” means a calendar day and “year” means 365 days. 

“Day works” means Work inputs subject to payment on a time basis for labor and the associated 

materials and plant. 

“Defects Notification Period” means the period for notifying defects in the Works or a Section (as 

the case may be) under Sub-Clause11.1 [Completion of Outstanding Work and Remedying 

Defects], which extends over the days stated in the Particular Conditions of Contract. 

“Defects Liability Period” means the period named in the Particular Conditions of Contract and 
calculated from the Completion Date, within which the Contractor is liable for any defects that 
may develop in the handed over works. 

“Defect” means any part of the Works not completed in accordance with the Contract. 

“Defects Liability Certificate” means the certificate issued by Project Manager upon correction 
of defects by the Contractor. 

“Drawings” means the drawings of the Works, as included in the Contract, and any additional and 
modified drawings issued by (or on behalf of) the Procuring Entity in accordance with the 
Contract. 

“Procuring Entity” means the Procuring Entity named as Procuring Entity in the Particular 

Conditions of Contract. 

“Procuring Entity's Personnel” means the Project Manager, the Project Manager, the assistants 
and all other staff, labor and other employees of the Project Manager and of the Procuring Entity; 
and any other personnel notified to the Contractor, by the Procuring Entity or the Project Manager, 
as Procuring Entity's Personnel. 

“Procuring Entity's Equipment” means the apparatus, machinery and vehicles (if any) made 
available by the Procuring Entity for the use of the Contractor in the execution of the Works, as 
stated in the Specification; but does not include Plant which has not been taken over by the 
Procuring Entity. 

“Project Manager” means the person appointed by the Procuring Entity to act as the Project 
Manager for the purposes of the Contract and named in the Particular Conditions of Contract, or 
other person appointed from time to time by the Procuring Entity and notified to the Contractor 

“Final Payment Certificate” means the payment certificate issued under Sub-Clause 14.13 [Issue 
of Final Payment Certificate]. 

“Final Statement” means the statement defined in Sub-Clause 14.11 [Application for Final 

Payment Certificate]. “Force Majeure” is defined in Clause19 [Force Majeure]. 

“Foreign Currency” means a currency of another country (not Kenya) in which part (or all) of the 
Contract Price is payable, but not the Local Currency. 

“Goods” means Contractor's Equipment, Materials, Plant and Temporary Works, or any of them 

as appropriate. 

“Interim Payment Certificate” means a payment certificate issued under Clause 14 [Contract 
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Price and Payment], other than the Final Payment Certificate. 

“Laws” means all national (or state) legislation, statutes, ordinances and other laws, and regulations 
and by-laws of any legally constituted public authority. 

“Letter of Acceptance” means the letter of formal acceptance, signed by the Procuring Entity, 
including any annexed memoranda comprising agreements between and signed by both Parties. 

“Local Currency” means the currency of Kenya. 

“Materials” means things of all kinds (other than Plant) intended to form or forming part of the 
Permanent Works, including the supply-only materials (if any) to be supplied by the Contractor 
under the Contract. 

“Notice of Dissatisfaction” means the notice given by either Party to the other under Sub-Clause 
20.3 indicating its dissatisfaction and intention to commence arbitration. 

“Party” means the Procuring Entity or the Contractor, as the context requires. 

“Payment Certificate” means a payment certificate issued under Clause 14 [Contract Price and 

Payment]. 

 

 “Performance Security” means the security (or securities, if any) under Sub-Clause 4.2 

[Performance Security]. “Performance Certificate” means the certificate issued under Sub-

Clause 11.9 [Performance Certificate]. “Permanent Works” means the permanent works to be 

executed by the Contractor under the Contract. 

“Plant” means the apparatus, machinery and other equipment intended to form or forming part of 
the Permanent Works, including vehicles purchased for the Procuring Entity and relating to the 
construction or operation of the Works. 

“Provisional Sum” means a sum (if any) which is specified in the Contract as a provisional sum, 
for the execution of any part of the Works or for the supply of Plant, Materials or services under 
Sub-Clause 13.5 [Provisional Sums]. 

“Project Manager” is the person named in the Appendix to Conditions of Contract (or any other 
competent person appointed by the Procuring Entity and notified to the Contractor, to act in 
replacement of the Project Manager) who is responsible for supervising the execution of the Works 
and administering the Contract and shall be an “Architect” or a “Quantity Surveyor” registered 
under the Architects and Quantity Surveyors Act Cap 525 or an “Project Manager” registered 
under Project Managers Registration Act Cap 530. 

“Retention Money” means the accumulated retention moneys which the Procuring Entity retains 
under Sub-Clause 14.3 [Application for Interim Payment Certificates] and pays under Sub-
Clause 14.9 [Payment of Retention Money]. 

“Schedules” means the document (s) entitled schedules, completed by the Contractor and 
submitted with the Form of Tender, as included in the Contract. 

“Section” means a part of the Works specified in the Particular Conditions of Contract as a 

Section (if any) 

“Site” means the places where the Permanent Works are to be executed, including storage and 
working areas, and to which Plant and Materials are to be delivered, and any other places as may 
be specified in the Contract as forming part of the Site. 
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“Site Investigation Reports” are those reports that may be included in the tendering documents 
which are factual and interpretative about the surface and subsurface conditions at the Site. 

“Specification” means the document entitled specification, as included in the Contract, and any 
additions and modifications to the specification in accordance with the Contract. Such document 
specifies the Works. 

“Statement” means a statement submitted by the Contractor as part of an application, under Clause 
14 [Contract Price and Payment], for a payment certificate. 

“Start Date” or “Commencement Date” is the latest date when the Contractor shall commence 
execution of the Works. It does not necessarily coincide with the Site possession date(s). 

“Subcontractor” means any person named in the Contract as a subcontractor, or any person 
appointed as a subcontractor, for a part of the Works. 

“Taking-Over Certificate” means a certificate issued under Clause 10 [Procuring Entity's 

Taking Over]. 

“Temporary Works” means all temporary works of every kind (other than Contractor's 
Equipment) required on Site for the execution and completion of the Permanent Works and the 
remedying of any defects. 

“Tender” means the Form of Tender and all other documents which the Contractor submitted with 
the Form of Tender, as included in the Contract. 

“Tests on Completion” means the tests which are specified in the Contractor agreed by both Parties 
or instructed as a Variation, and which are carried out under Clause 9 [Tests on Completion] before 
the Works or a Section (as the case maybe) are taken over by the Procuring Entity. 

“Tests after Completion” means the tests (if any) which are specified in the Contract and which 
are carried out in accordance with the Specification after the Works or a Section (as the case may 
be) are taken over by the Procuring Entity. 

 “Time for Completion” means the time for completing the Works or a Section (as the case 
may be) as stated in the Particular Conditions of Contract (with any extension calculated from 
the Commencement Date. 

“Temporary works” means works designed, constructed, installed, and removed by the 
Contractor which are needed for construction or installation of the Works. 

“Unforeseeable” means not reasonably foreseeable by an experienced Contractor by the Base 

Date. 

“Variation” means any change to the Works, which is instructed or approved as a variation 
under Clause 13 [Variations and Adjustments]. 

“Works” means the items the Procuring Entity requires the Contractor to construct, install, and 
turnover to the Procuring Entity, as defined in the Appendix to Conditions of Contract. “Works” 
may also mean the Permanent Works and the Temporary Works, or either of them as appropriate. 

1.2 Interpretation 

In the Contract, except where the context requires otherwise: 

a) Words indicating one gender include all genders; 

b) words indicating the singular also include the plural and words indicating the plural also include 
the singular; 
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c) provisions including the word “agree”, “agreed” or “agreement” require the agreement to be 
recorded in writing; 

d) “written” or “in writing” means hand-written, type-written, printed or electronically made, and 
resulting in a permanent record; and 

e) The marginal words and other headings shall not be taken in to consideration in the 
interpretation of these Conditions. 

1.3 Communications 

Wherever these Conditions provide for the giving or issuing of approvals, certificates, consents, 
determinations, notices, requests and discharges, these communications shall be: 

a) In writing and delivered by hand (against receipt), sent by mail or courier, or transmitted using 
any of the agreed systems of electronic transmission as stated in the Particular Conditions of 
Contract; and 

b) delivered, sent or transmitted to the address for the recipient's communications as stated in the 
Particular Conditions of Contract. However: 

i) if the recipient gives notice of another address, communications shall thereafter be delivered 
accordingly; and 

ii) if the recipient has not stated otherwise when requesting an approval or consent, it may be sent 
to the address from which the request was issued. 

Approvals, certificates, consents and determinations shall not be unreasonably withheld or 
delayed. When a certificate is issued to a Party, the certifier shall send a copy to the other Party.  
When a notice is issued to a Party, by the other Party or the Project Manager, a copy shall be sent 
to the Project Manager or the other Party, as the case may be. 

1.4 Law and Language 

1.4.1 The Contract shall be governed by the laws of Kenya. 

1.4.2 The ruling language of the Contract shall be English. 

1.5 Priority of Documents 

1.5.1 The documents forming the Contract are to be taken as mutually explanatory of one another. For 
the purposes of interpretation, the priority of the documents shall be in accordance with the 
following sequence: 

a) The Contract Agreement, 

b) The Letter of Acceptance, 

c) The Form of Tender, 

d) The Particular Conditions–Part A, 

e) The Particular Conditions–Part B 

f) These General Conditions of Contract 

g) The Specifications 

h) the Drawings, and 

i) the Schedules and any other documents forming part of the Contract. 
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If an ambiguity or discrepancy is found in the documents, the Project Manager shall issue any 
necessary clarification or instruction. 

1.5.1 Prior to commencing construction works, the Contractor shall prepare and submit to the Procuring 
Entity for approval drawings and specifications (including Bills of Quantities, (if need be) which 
will guide on the contract works to be carried out The Specifications shall be prepared taking the 
following Notes for preparing Specifications. 

 

Specifications 

1. Specifications must be drafted to present a clear and precise statement of the required standards 

of materials, and workmanship to the requirements of the Procuring Entity. The Specifications 

should require that all materials, plant, and other supplies to be permanently incorporated in the 

Works be new, unused, of the most recent or current models, and incorporating all recent 

improvements in design and materials unless provided otherwise in the Contract. 

2. Specifications from previous similar projects are useful and may not be necessary to re-write 
specifications for every Works Contract. 

3. There are considerable advantages in standardizing General Specifications for repetitive Works 
in recognized public sectors, such as highways, urban housing, irrigation and water supply. The 
General Specifications should cover all classes of workmanship, materials and equipment 
commonly involved in constructions, although not necessarily to be used in a particular works 
contract. Deletions or addenda should then adapt the General Specifications to the particular 
Works. 

4. Care must be taken in drafting Specifications to ensure they are not restrictive. In the 
Specifications of standards for materials, plant and workmanship, existing Kenya Standards 
should be used as much as possible, otherwise recognized international standards may also be 
used. 

5. The Procuring Entity should decide whether technical solutions to specified parts of the Works are 
to be permitted. Alternatives are appropriate in cases where obvious (and potentially less costly) 
alternatives are possible to the technical solutions indicated in tender documents for certain 
elements of the Works, taking into consideration the comparative specialized advantage of 
potential tenderers. 

6. The Contractor should provide a description of the selected parts of the Works with appropriate 
reference to Drawings, Specifications, Bills of Quantities, and Design or Performance criteria, 
stating that the alternative solutions shall be at least structurally and functionally equivalent to the 
basic design parameters and Specifications. 

7. Such alternative solutions shall be accompanied by all information necessary for a complete 
evaluation by the Procuring Entity, including drawings, design calculations, technical 
specifications, breakdown of prices, proposed construction methodology, and other relevant 
details. Technical alternatives permitted in this manner shall be considered by the Procuring Entity 
each on its own merits and independently of whether the Contractor has priced the item as 
described in his design included with the contract documents. 

1.6 Contract Agreement 

The Parties shall enter into a Contract Agreement within 28 days after the Contractor receives the 
Letter of Acceptance, unless the Particular Conditions establish otherwise. The Contract 
Agreement shall be based upon the form annexed to the Particular Conditions. The costs of stamp 
duties and similar charges (if any) imposed by law in connection with entry into the Contract 
Agreement shall be borne by the Procuring Entity. 

1.7 Assignment 
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Neither Party shall assign the whole or any part of the Contractor any benefit or interest in or under 
the Contract. However, either Party: 

a) May as sign the whole or any part with the prior agreement of the other Party, at the sole 
discretion of such other Party, and 

b) may, as security in favor of a bank or financial institution, assign its right to any moneys due, or 
to become due, under the Contract. 

1.8 Care and Supply of Documents 

1.8.1 The Specifications and Drawings shall be in the custody and care of the Procuring Entity. Unless 
otherwise stated in the Contract, two copies of the Contract and of each subsequent Drawings and 
Bills of Quantities shall be supplied to the Contractor, who may make or request further copies at 
the cost of the Contractor. 

1.8.2 Each of the Contractor's Documents shall be in the custody and care of the Contractor, unless and 
until taken over by the Procuring Entity. Unless otherwise stated in the Contract, the Contractor 
shall supply to the Project Manager two copies of each of the Contractor's Documents. 

1.8.3 The Contractor shall keep, on the Site, a copy of the Contract, publications named in the 
Specification, the Contractor's Documents (if any), the Drawings and Variations and other 
communications given under the Contract. The Procuring Entity's Personnel shall have the right 
of access to all these documents at all reasonable times. 

1.8.4 If a Party become saw are of an error or defect in a document which was prepared for use in 
executing the Works, the Party shall promptly give notice to the other Party of such error or defect. 

1.9 Delayed Instructions 

1.9.1  The Contractor shall give notice to the Project Manager whenever the Works are likely to be delayed 
or disrupted if any necessary instruction is not issued to the Contractor within a particular time, 
which shall be reasonable. The notice shall include details of the necessary instruction, details of 
why and by when it should be issued, and the nature and amount of the delay or disruption likely 
to be suffered if it is late. 

1.9.2 If the Contractor suffers delay and/or incurs Cost as a result of a failure of the Project Manager to 
issue the notified instruction within a time which is reasonable and is specified in the notice with 
supporting details, the Contractor shall give a further notice to the Project Manager and shall be 
entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 
8.4 [Extension of Time for Completion], and 

b) payment of any such Cost-plus profit, which shall be included in the Contract Price. 

1.9.3 After receiving this further notice, the Project Manager shall proceed in accordance with Sub-
Clause 3.5 [Determinations] to agree or determine these matters. 

1.9.4 However, if and to the extent that the Project Manager's failure was caused by any error or delay 
by the Contractor, including an error in, or delay in the submission of, any of the Contractor's 
Documents, the Contractor shall not be entitled to such extension of time, Cost or profit. 

1.10. Procuring Entity's Use of Contractor's Documents 

1.10.1 As between the Parties, the Contractor shall retain the copyright and other intellectual property 
rights in the Contractor's Documents and other design documents made by (or on behalf of) the 
Contractor. 

 

1.10.2 The Contractor shall be deemed (by signing the Contract) to give to the Procuring Entity a non-
terminable transferable non-exclusive royalty-free license to copy, use and communicate the 
Contractor's Documents, including making and using modifications of them. This license shall: 
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a) apply throughout the actual or intended working life (whichever is longer) of the relevant parts of 
the Works, 

b) entitle any person in proper possession of the relevant part of the Works to copy, use and 
communicate the Contractor's Documents for the purposes of completing, operating, maintaining, 
altering, adjusting, repairing and demolishing the Works, and 

c) in the case of Contractor's Documents which are in the form of computer programs and other 
software, permit their use on any computer on the Site and other places as envisaged by the 
Contract, including replacements of any computers supplied by the Contractor. 

1.10.3 The Contractor's Documents and other design documents made by (or on behalf of) the Contractor 
shall not, without the Contractor's consent, be used, copied or communicated to a third party by 
(or on behalf of) the ProcuringEntityforpurposesotherthanthosepermittedunderSub-Clause1.10.2. 

1.11. Contractor's Use of Procuring Entity's Documents 

1.11.1 As between the Parties, the Procuring Entity shall retain the copyright and other intellectual 
property rights in the Specification, the Drawings and other documents made by (or on behalf of) 
the Procuring Entity. The Contractor may, at his cost, copy, use, and obtain communication of 
these documents for the purposes of the Contract. They shall not, without the Procuring Entity's 
consent, be copied, used or communicated to a third party by the Contractor, except as necessary 
for the purposes of the Contract. 

1.12 Confidential Details 

1.12.1 The Contractor's and the Procuring Entity's Personnel shall disclose all such confidential and other 
information as may be reasonably required in order to verify compliance with the Contract and 
allow its proper implementation. 

1.12.2 The Contractor's and the Procuring Entity's Personnel shall also treat the details of the Contract as 
private and confidential, except to the extent necessary to carry out their respective obligations 
under the Contract or to comply with applicable Laws. Each of them shall not publish or disclose 
any particulars of the Works prepared by the other Party without the previous agreement of the 
other Party. However, the Contractor shall be permitted to disclose any publicly available 
information, or information otherwise required to establish his qualifications to compete for other 
projects. 

1.13 Compliance with Laws 

1.131 The Contractor shall, in performing the Contract, comply with applicable Laws. Unless otherwise 
stated in the Particular Conditions: 

a) The Procuring Entity shall have obtained (or shall obtain) the planning, zoning, building permit 
or similar permission for the Permanent Works, and any other permissions described in the 
Specifications as having been (or to be) obtained by the Procuring Entity; and the Procuring Entity 
shall indemnify and hold the Contractor harmless against and from the consequences of any failure 
to do so; and 

b) the Contractor shall give all notices, pay all taxes, duties and fees, and obtain all permits, licenses 
and approvals, as required by the Laws in relation to the execution and completion of the Works 
and the remedying of any defects; and the Contractor shall indemnify and hold the Procuring 
Entity harmless against and from the consequences of any failure to do so, unless the Contractor 
is impeded to accomplish these actions and shows evidence of its diligence. 

1.14  Joint and Several Liability 

If the Contractor constitutes (under applicable Laws) a joint venture, consortium or other 
unincorporated grouping of two or more persons: 

a) These persons shall be deemed to be jointly and severally liable to the Procuring Entity for the 
performance of the Contract; 
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b) these persons shall notify the Procuring Entity of their leader who shall have authority to bind the 
Contractor and each of these persons; and 

c) the Contractor shall not alter its composition or legal status without the prior consent of the 
Procuring Entity. 

1.15 Inspections and Audit by the Procuring Entity 

Pursuant to paragraph 2.2 e. of Appendix B to the General Conditions, the Contractor shall permit 
and shall cause its subcontractors and sub-consultants to permit, the Public Procurement 
Regulatory Authority, Procuring Entity and/or persons appointed or designated by the 
Government of Kenya to inspect the Site and/or the accounts and records relating to the 
procurement process, selection and/or contract execution, and to have such accounts and records 
audited by auditors appointed by the Procuring Entity if requested by the Procuring Entity. The 
Contractor's and its Subcontractors’ and sub-consultants' attention is drawn to Sub-Clause 15.6 
(Fraud and Corruption) which provides, inter alia, that acts intended to materially impede the 
exercise of the Procuring Entity's inspection and audit rights constitute a prohibited practice 
subject to contract termination (as well as to a determination of in eligibility pursuant to the 
Procuring Entity's prevailing sanctions procedures). 

2. THE PROCURING ENTITY 

2.1 Right of Access to the Site 

2.2 The Procuring Entity shall give the Contractor right of access to, and possession of, all parts of 
the Site within the time (or times) stated in the Particular Conditions of Contract. The right 
and possession may not be exclusive to the Contractor. If, under the Contract, the Procuring 
Entity is required to give (to the Contractor) possession of any foundation, structure, plant or 
means of access, the Procuring Entity shall do so in the time and manner stated in the 
Specification. However, the Procuring Entity may withhold any such right or possession until 
the Performance Security has been received. 

2.3 If no such time is stated in the Particular Conditions of Contract, the Procuring Entity shall give 
the Contractor right of access to, and possession of, the Site within such times as required to 
enable the Contractor to proceed without disruption in accordance with the programme 
submitted under Sub-Clause 8.3 [Programme]. 

 
2.4 If the Contractor suffers delay and/or incurs Cost as a result of a failure by the Procuring Entity to 

give any such right or possession within such time, the Contractor shall give notice to the Project 

Manager and shall be entitled subject to Sub-Clause20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension of Time for Completion], and 

b) payment of any such Cost-plus profit, which shall be included in the Contract Price. 

 

2.5 After receiving this notice, the Project Manager shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

2.6 However, if and to the extent that the Procuring Entity's failure was caused by any error or delay 
by the Contractor, including an error in, or delay in the submission of, any of the Contractor's 
Documents, the Contractor shall not be entitled to such extension of time, Cost or profit. 

2.2. Permits, Licenses or Approvals 

2.2.1 The Procuring Entity shall provide, at the request of the Contractor, such reasonable assistance as 
to allow the Contractor to obtain properly: 

a) Copies of the Laws of Kenya which are relevant to the Contract but are not readily available, and 
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b) Any permits, licenses or approvals required by the Laws of Kenya: 

i) Which the Contractor is required to obtain under Sub-Clause1.13[Compliance with Laws], 

ii) For the delivery of Goods, including clearance through customs, and 

iii) For the export of Contractor's Equipment when it is removed from the Site. 

 

2.3 Procuring Entity's Personnel 

2.31 The Procuring Entity shall be responsible for ensuring that the Procuring Entity's Personnel and 
the Procuring Entity's other Contractors on the Site: 

a) co-operate with the Contractor's efforts under Sub-Clause4.6 [Co-operation], and 

b) take actions similar to those which the Contractor is required to take under sub-paragraphs (a), 
(b) and (c) of Sub-Clause 4.8[Safety Procedures]and under Sub-Clause 4.18 [Protection of the 
Environment]. 

2.4 Procuring Entity's Financial Arrangements 

The Procuring Entity shall submit, before the Commencement Date and thereafter within 28days 
after receiving any request from the Contractor, reasonable evidence that financial arrangements 
have been made and are being maintained which will enable the Procuring Entity to pay the 
Contract Price punctually (as estimated at that time) in accordance with Clause 14 [Contract Price 
and Payment]. Before the Procuring Entity makes any material change to his financial 
arrangements, the Procuring Entity shall give notice to the Contractor with detailed particulars. 

2.5 Procuring Entity's Claims 

2.5.1 If the Procuring Entity considers himself to be entitled to any payment under any Clause of these 
Conditions or otherwise in connection with the Contract, and/or to any extension of the Defects 
Notification Period, the Procuring Entity or the Project Manager shall give notice and particulars 
to the Contractor. However, notice is not required for payments due under Sub-Clause 4.19 
[Electricity, Water and Gas], under Sub-Clause 4.20 [Procuring Entity's Equipment and Free-Issue 
Materials], or for other services requested by the Contractor. 

2.5.2 The notice shall be given as soon as practicable and no longer than 28 days after the Procuring 
Entity became aware, or should have become aware, of the event or circumstances giving rise to 
the claim. A notice relating to any extension of the Defects Notification Period shall be given 
before the expiry of such period. 
 

2.5.3 The particulars shall specify the Clause or other basis of the claim, and shall include substantiation 
of the amount and/ or extension to which the Procuring Entity considers himself to be entitled in 
connection with the Contract. The Project Manager shall then proceed in accordance with Sub-
Clause 3.5 [Determinations] to agree or determine (i) the amount (if any) which the Procuring 
Entity is entitled to be paid by the Contractor, and/ or (ii) the extension (if any) of the Defects 
Notification Period in accordance with Sub-Clause 11.3 [Extension of Defects Notification 
Period]. 

2.5.4 This amount may be included as a deduction in the Contract Price and Payment Certificates. The 
Procuring Entity shall only be entitled to set off against or make any deduction from an amount 
certified in a Payment Certificate, or to otherwise claim against the Contractor, in accordance with 
this Sub-Clause. 

3. The Project Manager 

3.1 Project Manager's Duties and Authority 
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3.1.1 The Procuring Entity shall appoint the Project Manager who shall carry out the duties assigned to 
him in the Contract. The Project Manager's staff shall include suitably qualified Assistants and 
other professionals who are competent to carry out these duties. The Project Manager's Name and 
Address shall be provided in the Particular Conditions of Contract. 

3.1.2 The Project Manager shall have no authority to amend the Contract. 

3.1.3 The Project Manager may exercise the authority attributable to the Project Manager as specified 
in or necessarily to be implied from the Contract. If the Project Manager is required to obtain the 
approval of the Procuring Entity before exercising a specified authority, the requirements shall 
be as stated in the Particular Conditions. The Procuring Entity shall promptly inform the 
Contractor of any change to the authority attributed to the Project Manager. 

3.1.4 However, whenever the Project Manager exercises a specified authority for which the Procuring 
Entity's approval is required, then (for the purposes of the Contract) the Procuring Entity shall be 
deemed to have given approval. 

3.1.5 Except as otherwise stated in these Conditions: 

a) Whenever carrying out duties or exercising authority, specified in or implied by the Contract, the 
Project Manager shall be deemed to act for the Procuring Entity; 

b) The Project Manager has no authority to relieve either Party of any duties, obligations or 
responsibilities under the Contract; 

c) Any approval, check, certificate, consent, examination, inspection, instruction, notice, proposal, 
request, test, or similar act by the Project Manager (including absence of disapproval) shall not 
relieve the Contractor from any responsibility he has under the Contract, including responsibility 
for errors, omissions, discrepancies and non-compliances; and 

d) any act by the Project Manager in response to a Contractor's request except as otherwise 
expressly specified shall be notified in writing to the Contractor within 28days of receipt. 

3.1.6 The following provisions shall apply: 

The Project Manager shall obtain the specific approval of the Procuring Entity before acting 
under the- following Sub-Clauses of these Conditions: 

a) Sub-Clause 4.12: agreeing or determining an extension of time and / or additional cost. 

b) Sub-Clause 13.1: instructing a Variation, except; 

i) In an emergency situation as determined by the Project Manager, or 

ii) if such a Variation would increase the Accepted Contract Amount by less than the 
percentage specified in the Particular Conditions of Contract. 

c) Sub-Clause13.3: Approving a proposal for Variation submitted by the Contractor in accordance 
with Sub Clause13.1or13.2. 

a) Sub-Clause13.4: Specifying the amount payable in each of the applicable currencies. 

3.1.7 Notwithstanding the obligation, asset out above, to obtain approval, if, in the opinion of the 

Project Manager, an emergency occurs affecting the safety of life or of the Works or of adjoining 

property, he may, without relieving the Contractor of any of his duties and responsibility under 

the Contract, instruct the Contractor to execute all such work or to do all such things as may, in 

the opinion of the Project Manager, be necessary to abate or reduce the risk. The Contractor 

shall forthwith comply, despite the absence of approval of the Procuring Entity, with any such 

instruction of the Project Manager. The Project Manager shall determine an addition to the 

Contract Price, in respect of such instruction, in accordance with Clause13 and shall notify the 

Contractor accordingly, with a copy to the Procuring Entity. 
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3.2 Delegation by the Project Manager 

3.2.1 The Project Manager may from time to time assign duties and delegate authority to assistants, and 
may also revoke such assignment or delegation. These assistants may include a resident Project 
Manager, and/or independent inspectors appointed to inspect and/or test items of Plant and/or 
Materials. The assignment, delegation or revocation shall be in writing and shall not take effect 
until copies have been received by both Parties. However, unless otherwise agreed by both Parties, 
the Project Manager shall not delegate the authority to determine any matter in accordance with 
Sub-Clause3.5 [Determinations]. 

3.3.2 Each assistant, to whom duties have been assigned or authority has been delegated, shall only be 
authorized to issue instructions to the Contractor to the extent defined by the delegation. Any 
approval, check, certificate, consent, examination, inspection, instruction, notice, proposal, 
request, test, or similar act by an assistant, in accordance with the delegation, shall have the same 
effect as though the act had been an act of the Project Manager. However: 

a) Any failure to disapprove any work, Plant or Materials shall not constitute approval, and shall 
therefore not prejudice the right of the Project Manager to reject the work, Plant or Materials; 

b) If the Contractor questions any determination or instruction of an assistant, the Contractor may 
refer the matter to the Project Manager, who shall promptly confirm, reverse or vary the 
determination or instruction. 

 

3.3 Instructions of the Project Manager 

3.3.1 The Project Manager may issue to the Contractor (at any time) instructions and additional or 
modified Drawings which may be necessary for the execution of the Works and the remedying 
of any defects, all in accordance with the Contract. The Contractor shall only take instructions 
from the Project Manager, or from an assistant to whom the appropriate authority has been 
delegated under this Clause. If an instruction constitutes a Variation, Clause13[Variations and 
Adjustments] shall apply. 

3.3.2 The Contractor shall comply with the instructions given by the Project Manager or delegated 
assistant, on any matter related to the Contract. Whenever practicable, their instructions shall be 
given in writing. If the Project Manager or a delegated assistant: 

a) Gives an oral instruction, 

b) receives a written confirmation of the instruction, from (or on behalf of) the Contractor, 
within two working days after giving the instruction, and 

c) does not reply by issuing a written rejection and/ or instruction within two working days 
after receiving the confirmation, then the confirmation shall constitute the written 
instruction of the Project Manager or delegated assistant (as the case may be). 

3.4 Replacement of the Project Manager 

If the Procuring Entity intends to replace the Project Manager, the Procuring Entity shall, not less 
than 21 days before the intended date of replacement, give notice to the Contractor of the name, 
address and relevant experience of the intended replacement Project Manager. If the Contractor 
considers the intended replacement Project Manager to be unsuitable, he has the right to raise 
objection against him by notice to the Procuring Entity, with supporting particulars, and the 
Procuring Entity shall give full and fair consideration to this objection. 

3.5 Determinations 

3.51 Whenever these Conditions provide that the Project Manager shall proceed in 
accordance with this Sub-Clause 
3.5 to agree or determine any matter, the Project Manager shall consult with each Party in an 
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endeavour to r each agreement. If agreement is not achieved, the Project Manager shall make a 
fair determination in accordance with the Contract, taking due regard of all relevant 
circumstances. 

3.5.2  The Project Manager shall give notice to both Parties of each agreement or determination, with 
supporting particulars, within 28 days from the receipt of the corresponding claim or request 
except when otherwise specified. Each Party shall give effect to each agreement or determination 
unless and until revised under Clause 20 [Claims, Disputes and Arbitration]. 

4. The Contractor 

4.1      Contractor's General Obligations 

4.1 The Contractor shall design (to the extent specified in the Contract), execute and complete the 
Works in accordance with the Contract and with the Project Manager's instructions, and shall 
remedy any defects in the Works. 
 

4.1.1 The Contractor shall provide the Plant and Contractor's Documents specified in the Contract, 

and all Contractor's Personnel, Goods, consumables and other things and services, whether of a 

temporary or permanent nature, required in and for this design, execution, completion and 

remedying of defects. 

 
4.1.2 All equipment, material, and services to be incorporated in or required for the Works shall have 

their origin in any eligible source country. 

4.1.3 The Contractor shall be responsible for the adequacy, stability and safety of all Site operations 
and of all methods of construction. Except to the extent specified in the Contract, the Contractor 
( I ) shall be responsible for all Contractor's Documents, Temporary Works, and such design of 
each item of Plant and Materials as is required for the item to be in accordance with the 
Contract, and (ii) shall not otherwise be responsible for the design or specification of the 
Permanent Works. 

4.1.4 The Contractor shall, whenever required by the Project Manager, submit details of the 
arrangements and methods which the Contractor proposes to adopt for the execution of the 
Works. No significant alteration to these arrangements and methods shall be made without this 
having previously been notified to the Project Manager. 

4.1.5 If the Contract specifies that the Contractor shall design any part of the Permanent Works, then 
unless otherwise stated in the Particular Conditions: 

a) The Contractor shall submit to the Project Manager the Contractor's Documents for this 
part in accordance with the procedures specified in the Contract; 

b) These Contractor's Documents shall be in accordance with the Specification and Drawings, 
shall be written in the language for communications defined in Sub-Clause 1.4 [Law and 
Language], and shall include additional information required by the Project Manager to 
add to the Drawings for co-ordination of each Party's designs; 

c) The Contractor shall be responsible for this part and it shall, when the Works are completed, 
befit for such purposes for which the part is intended as are specified in the Contract; and 

d) prior to the commencement of the Tests on Completion, the Contractor shall submit to the 
Project Manager the “as-built” documents and, if applicable, operation and maintenance 
manuals in accordance with the Specification and in sufficient detail for the Procuring 
Entity to operate, maintain, dismantle, reassemble, adjust and repair this part of the Works. 
Such part shall not be considered to be completed for the purposes of taking-over under 
Sub-Clause10.1[Taking Over of the Works and Sections] until these documents and 
manuals have been submitted to the Project Manager. 

4.2        Performance Security 



 

158 
 

4.2.1 The Contractor shall obtain (at his cost) a Performance Security for proper performance, in the 
amount stated in the Particular Conditions of Contract and denominated in the currency (I e s) 
of the Contract or in a freely convertible currency acceptable to the Procuring Entity. If an amount 
is not stated in the Particular Conditions of Contract, this Sub-Clause shall not apply. 

4.2.2 The Contractor shall deliver the Performance Security to the Procuring Entity within 28days after 
receiving the Letter of Acceptance, and shall send a copy to the Project Manager. The Performance 
Security shall be issued by a reputable bank selected by the Contractor, and shall be in the form 
annexed to the Particular Conditions, as stipulated by the Procuring Entity in the Particular 
Conditions of Contract, or in another form approved by the Procuring Entity. 

4.2.3 The Contractor shall ensure that the Performance Security is valid and enforceable until the 
Contractor has executed and completed the Works and remedied any defects. If the terms of the 
Performance Security specify its expiry date, and the Contract or has not become entitled to 
receive the Performance Certificate by the date 28 days prior to the expiry date, the Contractor 
shall extend the validity of the Performance Security until the Works have been completed and 
any defects have been remedied. 

4.2.4 The Procuring Entity shall not make a claim under the Performance Security, except for amounts 
to which the Procuring Entity is entitled under the Contract. 

4.2.5 The Procuring Entity shall indemnify and hold the Contractor harmless against and from all 
damages, losses and expenses (including legal fees and expenses) resulting from a claim under 
the Performance Security to the extent to which the Procuring Entity was not entitled to make the 
claim. 
 

4.2.6 The Procuring Entity shall return the Performance Security to the Contractor within 14 days after 
receiving a copy of the Taking-Over Certificate. 

4.2.7 Without limitation to the provisions of the rest of this Sub-Clause, whenever the Project Manager 
determines an addition or a reduction to the Contract Price as a result of a change in cost and/ or 
legislation, or as a result of a Variation, amounting to more than 25 percent of the portion of the 
Contract Price payable in a specific currency, the Contractor shall at the Project Manager's request 
promptly increase, or may decrease, as the case may be, the value of the Performance Security in 
that currency by an equal percentage. 

4.3 Contractor's Representative 

4.3.1 The Contractor shall appoint the Contractor's Representative and shall give him all authority 
necessary to act on the Contractor's behalf under the Contract. The Contractor's Representative's 
Name and Address shall be provided in the Particular Conditions of Contract. 
 

4.3.2 Unless the Contractor's Representative is named in the Contract, the Contractor shall, prior to 
the Commencement Date, submit to the Project Manager for consent the name and particulars of 
the person the Contract or proposes to appoint as Contractor's Representative. If consent is 
withheld or subsequently revoked in terms of Sub-Clause 6.9 [Contractor's Personnel], or if the 
appointed person fails to act as Contractor's Representative, the Contractor shall similarly 
submit the name and particulars of another suitable person for such appointment. 

4.3.3 The Contractor shall not, without the prior consent of the Project Manager, revoke the 
appointment of the Contractor's Representative or appoint a replacement. 

4.3.4 The whole time of the Contractor's Representative shall be given to directing the Contractor's 
performance of the Contract. If the Contractor's Representative is to be temporarily absent from 
the Site during the execution of the Works, a suitable replacement person shall be appointed, 
subject to the Project Manager's prior consent, and the Project Manager shall be notified 
accordingly. 

4.3.5 The Contractor's Representative shall, on behalf of the Contractor, receive instructions under 
Sub-Clause3.3 [Instructions of the Project Manager]. 

4.3.6 The Contractor's Representative may delegate any powers, functions and authority to any 
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competent person, and may at any time revoke the delegation. Any delegation or revocation 
shall not take effect until the Project Manager has received prior notice signed by the 
Contractor's Representative, naming the person and specifying the powers, functions and 
authority being delegated or revoked. 

4.3.7 The Contractor's Representative shall be fluent in the language for communications defined in 
Sub-Clause1.4 [Law and Language]. If the Contractor's Representative's delegates are not fluent 
in the said language, the Contractor shall make competent interpreters available during all 
working hours in a number deemed sufficient by the Project Manager. 

4.4 Subcontractors 

4.4.1 The Contractor shall not subcontractor sublet the whole of the Works. 

4.4.1 The Contractor shall be responsible for the acts or defaults of any Subcontractor, his agents or 
employees, as if they were the acts or defaults of the Contractor. Unless otherwise stated in the 
Particular Conditions: 

a) The Contractor shall not be required to obtain consent to suppliers solely of Materials, or 
to a subcontract for which the Subcontractor is named in the Contract; 

b) The prior consent of the Project Manager shall be obtained to other proposed 

Subcontractors; 

c) the Contractor shall give the Project Manager not less than 28 days' notice of the intended 
date of the commencement of each Subcontractor’s work, and of the commencement of 
such work on the Site; and 

d) each subcontract shall include provisions which would entitle the Procuring Entity to 
require the subcontract to be assigned to the Procuring Entity under Sub-Clause 4.5 
[Assignment of Benefit of Subcontract] (I for when applicable) or in the event of 
termination under Sub-Clause15.2 [Termination by Procuring Entity]. 

4.4.3 The Contractor shall ensure that the requirements imposed on the Contractor by Sub-Clause1.12 
[Confidential Details] apply equally to each Subcontractor. 

4.4.4 Where practicable, the Contractor shall give fair and reasonable opportunity for Contractors from 
Kenya to be appointed as Subcontractors. 

4.5 Assignment of Benefit of Subcontract 

4.5.1 If a Subcontractor’s obligations extend beyond the expiry date of the relevant Defects Notification 
Period and the Project Manager, prior to this date, instructs the Contractor to assign the benefit of 
such obligations to the Procuring Entity, then the Contractor shall do so. Unless otherwise stated 
in the assignment, the Contractor shall have no liability to the Procuring Entity for the work carried 
out by the Subcontractor after the assignment takes effect. 

4.6 Co-operation 

4.6.1 The Contractor shall, as specified in the Contract or as instructed by the Project Manager, allow 
appropriate opportunities for carrying out work to: 

a) The Procuring Entity's Personnel, 

b) Any other Contractors employed by the Procuring Entity, and 

c) The personnel of any legally constituted public authorities, who may be employed in the 
execution on or near the Site of any work not included in the Contract. 

4.6.2 Any such instruction shall constitute a Variation if and to the extent that it causes the Contractor 
to suffer delays and/or to incur Unforeseeable Cost. Services for these personnel and other 
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Contractors may include the use of Contractor's Equipment, Temporary Works or access 
arrangements which are the responsibility of the Contractor. 

4.6.3 If, under the Contract, the Procuring Entity is required to give to the Contractor possession of any 
foundation, structure, plant or means of access in accordance with Contractor's Documents, the 
Contractor shall submit such documents to the Project Manager in the time and manner stated in 
the Specification. 

4.7 Setting Out 

4.7.1 The Contractor shall set out the Works in relation to original points, lines and levels of reference 
specified in the Contractor notified by the Project Manager. The Contractor shall be responsible 
for the correct positioning of all parts of the Works, and shall rectify any error in the positions, 
levels, dimensions or alignment of the Works. 
 

4.7.2 The Procuring Entity shall be responsible for any errors in these specified or notified items of 
reference, but the Contractor shall use reasonable efforts to verify their accuracy before they are 
used. 

4.7.3 If the Contractor suffers delay and/or incurs Cost from executing work which was necessitated by 
an error in these items of reference, and an experienced Contractor could not reasonably have 
discovered such error and avoided this delay and/or Cost, the Contractor shall give notice to the 
Project Manager and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-
Clause 8.4 [Extension of Time for Completion], and 

b) payment of any such Cost-plus profit, which shall be included in the Contract Price. 

4.7.4 After receiving this notice, the Project Manager shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine (i) whether and (if so) to what extent the error could not 
reasonably have been discovered, and (ii) the matters described in sub-paragraphs (a) and (b) 
above related to this. 

4.8 Safety Procedures 

4.8.1 The Contractor shall: 

a) Comply with all applicable safety regulations, 

b) Take care for the safety of all persons entitled to be on the Site, 

c) Use reasonable efforts to keep the Site and Works clear of unnecessary obstruction so as to 
avoid danger to these persons, 

d) provide fencing, lighting, guarding and watching of the Works until completion and taking 
over under Clause 10 [Procuring Entity's Taking Over], and 

e) provide any Temporary Works (including roadways, footways, guards and fences) which 
may be necessary, because of the execution of the Works, for the use and protection of the 
public and of owners and occupiers of adjacent land. 

4.9 Quality Assurance 

4.9.1 The Contractor shall institute a quality assurance system to demonstrate compliance with the 
requirements of the Contract. The system shall be in accordance with the details stated in the 
Contract. The Project Manager shall be titled to audit any aspect of the system. 
 

4.9.2 Details of all procedures and compliance documents shall be submitted to the Project Manager for 
information before each design and execution stage is commenced. When any document of a 
technical nature is issued to the Project Manager, evidence of the prior approval by the Contractor 
himself shall be apparent on the document itself. 
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4.9.3 Compliance with the quality assurance system shall not relieve the Contractor of any of his duties, 
obligations or responsibilities under the Contract. 

4.10 Site Data 

4.10.1 The Procuring Entity shall have made available to the Contractor for his information, prior to the 
Base Date, all relevant data in the Procuring Entity's possession on sub-surface and hydrological 
conditions at the Site, including environmental aspects. The Procuring Entity shall similarly make 
available to the Contractor all such data which come into the Procuring Entity's possession after 
the Base Date. The Contractor shall be responsible for interpreting all such data. 

4.10.1 To the extent which was practicable (taking account of cost and time), the Contractor shall be 
deemed to have obtained all necessary information as to risks, contingencies and other 
circumstances which may influence or affect the Tender or Works. To the same extent, the 
Contractor shall be deemed to have inspected and examined the Site, its surroundings, the above 
data and other available information, and to have been satisfied before submitting the Tender as 
to all relevant matters, including (without limitation): 

a) The form and nature of the Site, including sub-surface conditions, 

b) The hydrological and climatic conditions, 

c) The extent and nature of the work and Goods necessary for the execution and completion 
of the Works and the remedying of any defects, 

d) The Laws, procedures and labour practices of Kenya, and 

e) the Contractor's requirements for access, accommodation, facilities, personnel, power, 
transport, water and other services. 

4.11 Sufficiency of the Accepted Contract Amount 

4.11.1 The Contractor shall be deemed to: 

a) Have satisfied himself as to the correctness and sufficiency of the Accepted Contract 

Amount, and 

b) have based the Accepted Contract Amount on the data, interpretations, necessary 
information, inspections, examinations and satisfaction as to all relevant matters referred 
to in Sub-Clause 4.10 [Site Data]. 

4.11.2 Unless otherwise stated in the Contract, the Accepted Contract Amount covers all the Contractor's 
obligations under the Contract (including those under Provisional Sums, if any) and all things 
necessary for the proper execution and completion of the Works and the remedying of any defects. 

4.12 Unforeseeable Physical Conditions 

4.12.1 In this Sub-Clause, “physical conditions” means natural physical conditions and man-made and 
other physical obstructions and pollutants, which the Contractor encounters at the Site when 
executing the Works, including sub-surface and hydrological conditions but excluding climatic 
conditions. 
 

4.12.2 If the Contractor encounters adverse physical conditions which he considers to have been 
Unforeseeable, the Contractor shall give notice to the Project Manager as soon as practicable. 

4.12.3 This notice shall describe the physical conditions, so that they can be inspected by the Project 
Manager, and shall set out the reasons why the Contractor considers them to be Unforeseeable. 
The Contractor shall continue executing the Works, using such proper and reasonable measures 
as are appropriate for the physical conditions, and shall comply with any instructions which the 
Project Manager may give. If an instruction constitutes a Variation, Clause13 [Variations and 
Adjustments] shall apply. 
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4.12.4 If and to the extent that the Contractor encounters physical conditions which are Unforeseeable, 

gives such a notice, and suffers delay and/or incurs Cost due to these conditions, the Contractor 
shall be titled subject to notice under Sub-Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-
Clause 8.4 [Extension of Time for Completion], and 

b) payment of any such Cost, which shall be included in the Contract Price. 

4.12.5 Upon receiving such notice and inspecting and/or investigating these physical conditions, the 
Project Manager shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or 
determine (i) whether and (if so) to what extent these physical conditions were Unforeseeable, 
and (ii) the matters described in sub-paragraphs (a) and (b) above related to this extent. 

4.12.6 However, before additional Cost is finally agreed or determined under sub-paragraph (ii), the 
Project Manager may also review whether other physical conditions in similar parts of the Works 
(if any) were more favourable than could reasonably have been foreseen when the Contractor 
submitted the Tender. If and to the extent that these more favourable conditions were encountered, 
the Project Manager may proceed in accordance with Sub- Clause 3.5 [Determinations] to agree 
or determine the reductions in Cost which were due to these conditions, which may be included 
(as deductions) in the Contract Price and Payment Certificates. However, the net effect of all 
adjustments under sub-paragraph (b) and all these reductions, for all the physical conditions 
encountered in similar parts of the Works, shall not result in a net reduction in the Contract Price. 

4.12.7 The Project Manager shall take account of any evidence of the physical conditions foreseen by 
the Contractor when submitting the Tender, which shall be made available by the Contractor, but 
shall not be bound by the Contractor's interpretation of any such evidence. 

4.13 Rights of Way and Facilities 

Unless otherwise specified in the Contract the Procuring Entity shall provide effective access to 
and possession of the Site including special and/or temporary rights-of-way which are necessary 
for the Works. The Contractor shall obtain, at his risk and cost, any additional rights of way or 
facilities outside the Site which he may require for the purposes of the Works. 

4.14 Avoidance of Interference 

4.14.5 The Contractor shall not interfere unnecessarily or improperly with: 

a) The convenience of the public, or 
b) The access to and use and occupation of all roads and foot paths, irrespective of whether 

they are public or in the possession of the Procuring Entity or of others. 

 

4.14.6 The Contractor shall indemnify and hold the Procuring Entity harmless against and from all 
damages, losses and expenses (including legal fees and expenses) resulting from any such 
unnecessary or improper interference. 

4.15 Access Route 

4.15.5 The Contractor shall be deemed to have been satisfied as to the suitability and availability of access 
routes to the Site at Base Date. The Contractor shall use reasonable efforts to prevent any road or 
bridge from being damaged by the Contractor's traffic or by the Contractor's Personnel. These 
efforts shall include the proper use of appropriate vehicles and routes. 

4.15.6 Except as otherwise stated in these Conditions: 

a) The Contractor shall (as between the Parties) be responsible for any maintenance which 
may be required for his use of access routes; 

b) the Contractor shall provide all necessary signs or directions along access routes, and 
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shall obtain any permission which may be required from the relevant authorities for his 
use of routes, signs and directions; 

c) the Procuring Entity shall not be responsible for any claims which may arise from the use 
or otherwise of any access route; 

d) the Procuring Entity does not guarantee the suitability or availability of particular access 

routes; and 

e) Costs due to non-suitability or non-availability, for the use required by the Contractor, of 
access routes shall be borne by the Contractor. 

4.16 Transport of Goods 

Unless otherwise stated in the Particular Conditions: 

a) The Contractor shall give the Project Manager not less than 21 days' notice of the date on 
which any Plant or a major item of other Goods will be delivered to the Site; 

b) the Contractor shall be responsible for packing, loading, transporting, receiving, 
unloading, storing and protecting all Goods and other things required for the Works; and 

c) the Contractor shall indemnify and hold the Procuring Entity harmless against and from all 
damages, losses and expenses (including legal fees and expenses) resulting from the 
transport of Goods, and shall negotiate and pay all claims arising from their transport. 

4.17 Contractor's Equipment 

The Contractor shall be responsible for all Contractor's Equipment. When brought on to the Site, 
Contractor's Equipment shall be deemed to be exclusively intended for the execution of the Works. 
The Contractor shall not remove from the Site any major items of Contractor's Equipment without 
the consent of the Project Manager. However, consent shall not be required for vehicles 
transporting Goods or Contractor's Personnel off Site. 

4.18 Protection of the Environment 

4.18.5 The Contractor shall take all reasonable steps to protect the environment (both on and off the Site) 
and to limit damage and nuisance to people and property resulting from pollution, noise and other 
results of his operations. 

4.18.6 The Contractor shall ensure that missions, surface discharges and effluent from the Contractor's 
activities shall not exceed the values stated in the Specification or prescribed by applicable Laws. 

4.19 Electricity, Water and Gas 

4.19.5 The Contractor shall, except as stated below, be responsible for the provision of all power, water 
and other services he may require for his construction activities and to the extent defined in the 
Specifications, for the tests. 

4.19.6 The Contractor shall be entitled to use for the purposes of the Works such supplies of electricity, 
water, gas and other services as may be available on the Site and of which details and prices are 
given in the Specifications. The Contractor shall, at his risk and cost, provide any apparatus 
necessary for his use of these services and for measuring the quantities consumed. 

4.19.7 The quantities consumed and the amounts due (at these prices) for such services shall be agreed 
or determined by the Project Manager in accordance with Sub-Clause 2.5 [Procuring Entity's 
Claims] and Sub-Clause 3.5 [Determinations]. The Contractor shall pay these amounts to the 
Procuring Entity. 

4.20 Procuring Entity's Equipment and Free-Issue Materials 

4.20.5 The Procuring Entity shall make the Procuring Entity's Equipment (if any) available for the use 
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of the Contractor in the execution of the Works in accordance with the details, arrangements and 
prices stated in the Specification. Unless otherwise stated in the Specification: 

a) The Procuring Entity shall be responsible for the Procuring Entity's Equipment, except 

that 

b) the Contractor shall be responsible for each item of Procuring Entity's Equipment whilst 
any of the Contractor's Personnel is operating it, driving it, directing it or in possession or 
control of it. 

4.20.6 The appropriate quantities and the amounts due (at such stated prices) for the use of Procuring 
Entity's Equipment shall be agreed or determined by the Project Manager in accordance with Sub-
Clause 2.5 [Procuring Entity's Claims] and Sub-Clause 3.5 [Determinations]. The Contractor shall 
pay these amounts to the Procuring Entity. 

4.20.7 The Procuring Entity shall supply, free of charge, the “free-issue materials” (if any) in accordance 
with the details stated in the Specification. The Procuring Entity shall, at his risk and cost, provide 
these materials at the time and place specified in the Contract. The Contractor shall then visually 
inspect them, and shall promptly give notice to the Project Manager of any shortage, defect or 
default in these materials. Unless otherwise agreed by both Parties, the Procuring Entity shall 
immediately rectify the notified shortage, defect or default. 

4.20.8 After this visual inspection, the free-issue materials shall come under the care, custody and control 
of the Contractor. The Contractor's obligations of inspection, care, custody and control shall not 
relieve the Procuring Entity of liability for any shortage, defect or default not apparent from a 
visual inspection. 

4.21 Progress Reports 

4.21.1 Unless otherwise stated in the Particular Conditions, monthly progress reports shall be prepared 
by the Contractor and submitted to the Project Manager in six copies. The first report shall cover 
the period up to the end of the first calendar month following the Commencement Date. Reports 
shall be submitted monthly thereafter, each within 7 days after the last day of the period to which 
it relates. 

4.21.2 Reporting shall continue until the Contractor has completed all work which is known to be 
outstanding at the completion date stated in the Taking-Over Certificate for the Works. Each report 
shall include: 

a) charts and detailed descriptions of progress, including each stage of design (if any), 
Contractor's Documents, procurement, manufacture, delivery to Site, construction, erection 
and testing; and including these stages for work by each nominated Subcontractor (as 
defined in Clause 5 [Nominated Subcontractors]), 

b) photographs showing the status of manufacture and of progress on the Site; 

c) for the manufacture of each main item of Plant and Materials, the name of the manufacturer, 
manufacture location, percentage progress, and the actual or expected dates of: 

i) commencement of manufacture, 

ii) Contractor's inspections, 

iii) tests, and 

iv) shipment and arrival at the Site; 

d) the details described in Sub-Clause 6.10 [Records of Contractor's Personnel and 

Equipment]; 

e) copies of quality assurance documents, test results and certificates of Materials; 

f) list of notices given under Sub-Clause 2.5 [Procuring Entity's Claims] and notices given 
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under Sub- Clause 20.1[Contractor's Claims]; 

g) safety statistics, including details of any hazardous incidents and activities relating to 
environmental aspects and public relations; and 

h) comparisons of actual and planned progress, with details of any events or circumstances 
which may jeopardize the completion in accordance with the Contract, and the measures 
being (or to be) adopted to overcome delays. 

4.22 Security of the Site 

Unless otherwise stated in the Particular Conditions: 

a) The Contractor shall be responsible for keeping un authorized persons off the Site, and 

b) Authorized persons shall be limited to the Contractor's Personnel and the Procuring Entity's 
Personnel; and to any other personnel notified to the Contractor, by the Procuring Entity or 
the Project Manager, as authorized personnel of the Procuring Entity's other Contractors 
on the Site. 

4.23 Contractor's Operations on Site 

4.23.1 The Contractor shall confine his operations to the Site, and to any additional areas which may be 
obtained by the Contractor and agreed by the Project Manager as additional working areas. The 
Contractor shall take all necessary precautions to keep Contractor's Equipment and Contractor's 
Personnel within the Site and these additional areas, and to keep them off adjacent land. 

4.23.2 During the execution of the Works, the Contractor shall keep the Site free from all unnecessary 
obstruction, and shall store or dispose of any Contractor's Equipment or surplus materials. The 
Contractor shall clear away and remove from the Site any wreckage, rubbish and Temporary 
Works which are no longer required. 
 

4.23.2 Upon the issue of a Taking-Over Certificate, the Contractor shall clear away and remove, from 
that part of the Site and Works to which the Taking-Over Certificate refers, all Contractor's 
Equipment, surplus material, wreckage, rubbish and Temporary Works. The Contractor shall leave 
that part of the Site and the Works in a clean and safe condition. However, the Contractor may 
retain on Site, during the Defects Notification Period, such Goods as are required for the 
Contractor to fulfil obligations under the Contract. 

4.24 Fossils 

4.24.1 All fossils, coins, articles of value or antiquity, and structures and other remains or items of 
geological or archaeological interest found on the Site shall be placed under the care and authority 
of the Procuring Entity. The Contractor shall take reasonable precautions to prevent Contractor's 
Personnel or other persons from removing or damaging any of these findings. 

4.24.2 The Contractor shall, upon discovery of any such finding, promptly give notice to the Project 
Manager, who shall issue instructions for dealing with it. If the Contractor suffers delay and/or 
incurs Cost from complying with the instructions, the Contractor shall give a further notice to the 
Project Manager and shall be entitled subject to Sub-Clause20.1[Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-
Clause 8.4 [Extension of Time for Completion], and 

b) payment of any such Cost, which shall be included in the Contract Price. 

After receiving this further notice, the Project Manager shall proceed in accordance with Sub-
Clause3.5 [Determinations] to agree or determine these matters. 

5 Nominated Subcontractors 

5.1 Definition of “nominated Subcontractor” 
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In the Contract, “nominated Subcontractor” means a Subcontractor: 

a) Who is stated in the Contract as being a nominated Subcontractor, or 

b) whom the Project Manager, under Clause 13 [Variations and Adjustments], instructs the 
Contractor to employ as a Subcontractor subject to Sub-Clause 5.2 [Objection to 
Notification]. 

5.2 Objection to Nomination 

The Contractor shall not be under any obligation to employ a nominated Subcontractor against 
whom the Contractor raises reasonable objection by notice to the Project Manager as soon as 
practicable, with supporting particulars. An objection shall be deemed reasonable if it arises from 
(among other things) any of the following matters, unless the Procuring Entity agrees in writing 
to indemnify the Contractor against and from the consequences of the matter: 

a) there are reasons to believe that the Subcontractor does not have sufficient competence, 
resources or financial strength; 

b) the nominated Subcontractor does not accept to indemnify the Contractor against and 
from any negligence or misuse of Goods by the nominated Subcontractor, his agents and 
employees; or 

c) the nominated Subcontractor does not accept to enter into a subcontract which specifies 
that, for the subcontracted work (including design, if any), the nominated Subcontractor 
shall: 

i) undertake to the Contractor such obligations and liabilities as will enable the 
Contractor to discharge his obligations and liabilities under the Contract; 

ii) indemnify the Contractor against and from all obligations and liabilities arising under 
or in connection with the Contract and from the consequences of any failure by the 
Subcontractor to perform these obligations or to fulfil these liabilities, and 

iii) be paid only if and when the Contractor has received from the Procuring Entity 
payments for sums due under the Subcontract referred to under Sub-
Clause5.3[Payment to nominated Subcontractors]. 

5.3 Payments to nominated Subcontractors 

The Contractor shall pay to the nominated Subcontractor the amounts shown on the nominated 
Subcontractor’s invoices approved by the Contractor which the Project Manager certifies to be 
due in accordance with the subcontract. These amounts plus other charges shall be included in the 
Contract Price in accordance with sub- paragraph (b) of Sub-Clause 13.5 [Provisional Sums], 
except as stated in Sub-Clause 5.4 [Evidence of Payments]. 

5.4 Evidence of Payments 

5.4.1 Before issuing a Payment Certificate which includes an amount payable to a nominated 
Subcontractor, the Project Manager may request the Contractor to supply reasonable evidence that 
the nominated Subcontractor has received all amounts due in accordance with previous Payment 
Certificates, less applicable deductions for retention or otherwise. Unless the Contractor: 

a) Submits this reasonable evidence to the Project Manager, or 

b) i) satisfies the Project Manager in writing that the Contractor is reasonably entitled to 
withhold or    
                  refuse to pay these amounts, and 

ii)   submits to the Project Manager reasonable evidence that the nominated Subcontractor 
has been notified of the Contractor's entitlement, then the Procuring Entity may (at his sole 
discretion) pay, direct to the nominated Subcontractor, part or all of such amounts 
previously certified (less applicable deductions) as are due to the nominated Subcontractor 
and for which the Contractor has failed to submit the evidence described in sub-paragraphs 
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(a) or (b) above. The Contractor shall then repay, to the Procuring Entity, the amount which 
the nominated Subcontractor was directly paid by the Procuring Entity. 

6 Staff and Labour 

6.1 Engagement of Staff and Labour 

6.1.1 Except as otherwise stated in the Specification, the Contractor shall decide for the engagement of 
all staff and labour, local or otherwise, and for their payment, feeding, transport, and, when 
appropriate, housing. The Contractor is encouraged, to the extent practicable and reasonable, to 
employ staff and labour with appropriate qualifications and experience from sources with in 
Kenya. 

6.2 Rates of Wages and Conditions of Labour 

6.2.1 The Contractor shall pay rates of wages, and observe conditions of labour, which are not lower 
than those established for the trade or industry where the work is carried out. If no established 
rates or conditions are applicable, the Contractor shall pay rates of wages and observe conditions 
which are not lower than the general level of wages and conditions observed locally by Procuring 
Entities whose trade or industry is similar to that of the Contractor. 

6.2.2 The Contractor shall inform the Contractor's Personnel about their liability to pay personal income 
taxes in Kenya in respect of such of their salaries, wages, allowances and any benefits as are 
subject to tax under the Laws of Kenya for the time being in force, and the Contractor shall 
perform such duties in regard to such deductions thereof as may be imposed on him by such Laws. 

6.3 Persons in the Service of Procuring Entity 

The Contractor shall not recruit, or attempt to recruit, staff and Labour from amongst the Procuring 
Entity's Personnel. 

6.4 Labour Laws 

6.4.1 The Contractor shall comply with all the relevant labour Laws applicable to the Contractor's 
Personnel, including Laws relating to their employment, health, safety, welfare, immigration and 
emigration, and shall allow them all their legal rights. 

6.4.2 The Contractor shall require his employees to obey all applicable Laws, including those 
concerning safety at work. 

6.5 Working Hours 

No work shall be carried out on the Site on locally recognized days of rest, or outside the normal 
working hours stated in the Particular Conditions of Contract, unless: 

a) Otherwise stated in the Contract, 

b) The Project Manager gives consent, or 

c) The work is un avoidable, or necessary for the protection of life or property or for the 
safety of the Works, in which case the Contractor shall immediately advise the Project 
Manager. 

6.6 Facilities for Staff and Labour 

Except as otherwise stated in the Specification, the Contractor shall provide and maintain all 
necessary accommodation and welfare facilities for the Contractor's Personnel. The Contractor 
shall also provide facilities for the Procuring Entity's Personnel as stated in the Specifications. The 
Contractor shall not permit any of the Contractor's Personnel to maintain any temporary or 
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permanent living quarters within the structures forming part of the Permanent Works. 

6.7 Health and Safety 

6.7.1 The Contractor shall at all times take all reasonable precautions to maintain the health and safety 
of the Contractor's Personnel. In collaboration with local health authorities, the Contractor shall 
ensure that medical staff, first aid facilities, sick bay and ambulance service are available at all 
times at the Site and at any accommodation for Contractor's and Procuring Entity's Personnel, and 
that suitable arrangements are made for all necessary welfare and hygiene requirements and for 
the prevention of epidemics. 

6.7.2 The Contractor shall appoint an accident prevention officer at the Site, responsible for maintaining 
safety and protection against accidents. This person shall be qualified for this responsibility, and 
shall have the authority to issue instructions and take protective measures to prevent accidents. 
Throughout the execution of the Works, the Contractor shall provide whatever is required by this 
person to exercise this responsibility and authority. 

6.7.3 The Contractor shall send, to the Project Manager, details of any accident as soon as practicable 
after its occurrence. The Contractor shall maintain records and make reports concerning health, 
safety and welfare of persons, and damage to property, as the Project Manager may reasonably 
require. 

6.7.4 The Contractor shall conduct an awareness programmed on HIV and other sexually transmitted 
diseases via an approved service provider, and shall undertake such other measures as are specified 
in this Contract to reduce the risk of the transfer of these diseases between and among the 
Contractor's Personnel and the local community, to promote early diagnosis and to assist affected 
individuals. 

6.8 Contractor's Superintendence 

6.8.1 Throughout the execution of the Works, and as long thereafter as is necessary to fulfil the 
Contractor's obligations, the Contractor shall provide all necessary super in tendencies to plan, 
arrange, direct, manage, inspect and test the work. 

6.8.2 Superintendence shall be given by a sufficient number of persons having adequate knowledge of 
the language for communications (defined in Sub-Clause 1.4 [Law and Language]) and of the 
operations to be carried out (including the methods and techniques required, the hazards likely to 
been countered and methods of preventing accidents), for the satisfactory and safe execution of 
the Works. 

6.9 Contractor's Personnel 

6.9.1 The Contractor's Personnel shall be appropriately qualified, skilled and experienced in the 
irrespective trades or occupations. The Contractors Key personnel shall be named in the 
Particular Conditions of Contract. The Project Manager may require the Contractor to remove 
(or cause to be removed) any person employed on the Site or Works, including the Contractor's 
Representative if applicable, who: 

a) Persists in any misconduct or lack of care, 

b) Carries out duties incompetently or negligently, 

c) Fails to conform with any provisions of the Contract, 

d) Persists in any conduct which is prejudicial to safety, health, or the protection of the 

environment, or 

e) based on reasonable evidence, is determined to have engaged in Fraud and Corruption 
during the execution of the Works. 
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6.9.2 If appropriate, the Contractor shall then appoint (or cause to be appointed) a suitable 

replacement person. 

6.10 Records of Contractor's Personnel and Equipment 

The Contractor shall submit, to the Project Manager, details showing the number of each class of 
Contractor's Personnel and of each type of Contractor's Equipment on the Site. Details shall be 
submitted each calendar month, in a form approved by the Project Manager, until the Contractor 
has completed all work which is known to be outstanding at the completion date stated in the 
Taking-Over Certificate for the Works. 

6.11 Disorderly Conduct 

The Contractor shall a tall times take all reasonable precautions to prevent any unlawful, riotous 
or disorderly conduct by or amongst the Contractor's Personnel, and to preserve peace and 
protection of persons and property on and near the Site. 

6.12 Foreign Personnel 

6.12.1 The Contractor may bring into Kenya any foreign personnel who are necessary for the execution 
of the Works to the extent allowed by the applicable Laws. The Contractor shall ensure that these 
personnel are provided with the required residence vis as and work permits. The Procuring Entity 
will, if requested by the Contractor, use his Lowest endeavours in a timely and expeditious manner 
to assist the Contractor in obtaining any local, state, national or government permission required 
for bringing in the Contractor's personnel. 

6.12.2 The Contractor shall be responsible for the return of these personnel to the place where they were 
recruited or to their domicile. In the event of the death in Kenya of any of these personnel or 
members of their families, the Contractor shall similarly be responsible for making the appropriate 
arrangements for their return or burial. 

6.13 Supply of Water 

The Contractor shall, having regard to local conditions, provide on the Site an adequate supply of 
drinking and other water for the use of the Contractor's Personnel. 

6.14 Measures against Insect and Pest Nuisance 

The Contractor shall at all times take the necessary precautions to protect the Contractor's 
Personnel employed on the Site from insect and pest nuisance, and to reduce the danger to their 
health. The Contractor shall comply with all the regulations of the local health authorities, 
including use of appropriate insecticide. 

6.15 Alcoholic Liquor or Drugs 

The Contractor shall not, otherwise than in accordance with the Laws of Kenya, on site, import, 
sell, give, barter or otherwise dispose of any alcoholic liquor or drugs, or permit or allow 
importation, sale, gift, barter or disposal thereof by Contractor's Personnel. 

6.16 Prohibition of Forced or Compulsory Labour 

The Contractor shall not employ forced labour, which consists of any work or service, not 
voluntarily performed, that is exacted from an individual under threat of force or penalty, and 
includes any kind of involuntary or compulsory labour, such as indentured labour, bonded labour 
or similar labour-contracting arrangements. 

6.17 Prohibition of Harmful Child Labour 
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The Contractor shall not employ children in a manner that is economically exploitative, or is likely 
to be hazardous, or to interfere with, the child's education, or to be harmful to the child's health or 
physical, mental, spiritual, moral, or social development. Where the relevant labour laws of Kenya 
have provisions for employment of minors, the Contractor shall follow those laws applicable to 
the Contractor. Children below the age of 18years shall not be employed in dangerous work. 

6.18 Employment Records of Workers 

The Contractor shall keep complete and accurate records of the employment of labour at the Site. 
The records shall include the names, ages, genders, hours worked and wages paid to all workers. 
These records shall be summarized on a monthly basis and submitted to the Project Manager. 
These records shall be included in the details to be submitted by the Contractor under Sub-Clause 
6.10 [Records of Contractor's Personnel and Equipment]. 

6.19 Workers' Organizations 

The Contractor shall comply with the relevant labour laws that recognize workers' rights to form 
and to join workers' organizations of their choosing without interference. 

6.20 Non-Discrimination and Equal Opportunity 

The Contractor shall base the labour employment on the principle of equal opportunity and fair 
treatment, and shall not discriminate with respect to aspects of the employment relationship, 
including recruitment and hiring, compensation (including wages and benefits), working 
conditions and terms of employment, access to training, promotion, termination of employment 
or retirement, and discipline. 

7 Plant, Materials and Workmanship 

7.1 Manner of Execution 

The Contractor shall carryout the manufacture of Plant, the production and manufacture of 
Materials, and all other execution of the Works: 

a) In the manner (if any) specified in the Contract, 

b) In a proper work man like and careful manner, in accordance with recognized good 

practice, and 

c) with properly equipped facilities and non-hazardous Materials, except as otherwise 
specified in the Contract. 

7.2 Samples 

The Contractor shall submit the following samples of Materials, and relevant information, to the 
Project Manager for consent prior to using the Materials in or for the Works: 

a) manufacturer's standard samples of Materials and samples specified in the Contract, all at 
the Contractor's cost, and 

b) additional samples instructed by the Project Manager as a Variation. 

Each sample shall be labelled as to origin and intended use in the Works. 

7.3 Inspection 

7.3.1 The Procuring Entity's Personnel shall at all reasonable times: 
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a) Have full access to all parts of the Site and to all places from which natural Materials are 
being obtained, and 

b) during production, manufacture and construction (at the Site and elsewhere), be entitled to 
examine, inspect, measure and test the materials and workmanship, and to check the 
progress of manufacture of Plant and production and manufacture of Materials. 

7.3.2 The Contractor shall give the Procuring Entity's Personnel full opportunity to carry out these 
activities, including providing access, facilities, permissions and safety equipment. No such 
activity shall relieve the Contractor from any obligation or responsibility. 

7.3.3 The Contractor shall give notice to the Project Manager whenever any work is ready and before 
it is covered up, put out of sight, or packaged for storage or transport. The Project Manager shall 
then either carry out the examination, inspection, measurement or testing without unreasonable 
delay, or promptly give notice to the Contractor that the Project Manager does not require to do 
so. If the Contractor fails to give the notice, he shall, if and when required by the Project Manager, 
uncover the work and thereafter reinstate and make good, all at the Contractor's cost. 

7.4 Testing 

7.4.1 This Sub-Clause shall apply to all tests specified in the Contract, other than the Tests after 

Completion (if any). 

7.4.2 Except as otherwise specified in the Contract, the Contractor shall provide all apparatus, 
assistance, documents and other information, electricity, equipment, fuel, consumables, 
instruments, labour, materials, and suitably qualified and experienced staff, as are necessary to 
carry out the specified tests efficiently. The Contractor shall agree, with the Project Manager, the 
time and place for the specified testing of any Plant, Materials and other parts of the Works. 

7.4.3 The Project Manager may, under Clause 13 [Variations and Adjustments], vary the location or 
details of specified tests, or instruct the Contractor to carry out additional tests. If these varied or 
additional tests show that the tested Plant, Materials or workmanship is not in accordance with the 
Contract, the cost of carrying out this Variation shall be borne by the Contractor, notwithstanding 
other provisions of the Contract. 

7.4.4 The Project Manager shall give the Contractor not less than 24hours' notice of the Project 
Manager's intention to attend the tests. If the Project Manager does not attend at the time and place 
agreed, the Contractor may proceed with the tests, unless otherwise instructed by the Project 
Manager, and the tests shall then be deemed to have been made in the Project Manager's presence. 

7.4.5 If the Contractor suffers delay and/ or incurs Cost from complying with these instructions or as a 
result of a delay for which the Procuring Entity is responsible, the Contractor shall give notice to 
the Project Manager and shall been titled subject to Sub-Clause20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-
Clause 8.4 [Extension of Time for Completion], and 

b) payment of any such Cost-plus profit, which shall be included in the Contract Price. 

7.4.6 After receiving this notice, the Project Manager shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

7.4.7 The Contractor shall promptly forward to the Project Manager duly certified reports of the tests. 
When the specified tests have been passed, the Project Manager shall endorse the Contractor's test 
certificate, or issue a certificate to him, to that effect. If the Project Manager has not attended the 
tests, he shall be deemed to have accepted the readings as accurate. 

7.5       Rejection 

7.5.1 If, as a result of an examination, inspection, measurement or testing, any Plant, Materials or 
workmanship is found to be defective or otherwise not in accordance with the Contract, the Project 
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Manager may reject the Plant, Materials or workmanship by giving notice to the Contractor, with 
reasons. The Contractor shall then promptly make good the defect and ensure that the rejected 
item complies with the Contract. 

 

7.5.2 If the Project Manager requires this Plant, Materials or workmanship to be retested, the tests shall 
be repeated under the same terms and conditions. If the rejection and retesting cause the Procuring 
Entity to incur additional costs, the Contractor shall subject to Sub-Clause2.5 [Procuring Entity's 
Claims] pay these costs to the Procuring Entity. 

7.6     Remedial Work 

7.6.1 Notwithstanding any previous test or certification, the Project Manager may instruct the 
Contractor to: 

a) Remove from the Site and replace any Plant or Materials which is not in accordance with 

the Contract, 

b) remove and re-execute any other work which is not in accordance with the Contract, and 

c) execute any work which is urgently required for the safety of the Works, whether because 
of an accident, unforeseeable event or otherwise. 

7.6.2 The Contractor shall comply with the instruction within a reasonable time, which shall be the time 
(if any) specified in the instruction, or immediately if urgency is specified under sub-paragraph(c). 

7.6.3 If the Contractor fails to comply with the instruction, the Procuring Entity shall be entitled to 
employ and pay other persons to carry out the work. Except to the extent that the Contractor would 
have been entitled to payment for the work, the Contractor shall subject to Sub-Clause 2.5 
[Procuring Entity's Claims] pay to the Procuring Entity all costs arising from this failure. 

7.7  Ownership of Plant and Materials 

7.7.1 Except as otherwise provided in the Contract, each item of Plant and Materials shall become the 
property of the Procuring Entity at whichever is the earlier of the following times, free from liens 
and other encumbrances: 

a) When it is incorporated in the Works; 

b) when the Contractor is paid the corresponding value of the Plant and Materials under 
Sub-Clause 8.10 [Payment for Plant and Materials in Event of Suspension]. 

7.8 Royalties 

Unless otherwise stated in the Specification, the Contractor shall pay all royalties, rents and 

other payments for: 

a) Natural Materials obtained from outside the Site, and 

b) The disposal of material from demolitions and excavations and of other surplus material 
(whether natural or man-made), except to the extent that disposal are as within the Site 
are specified in the Contract. 

8 Commencement, Delays and Suspension 

8.1        Commencement of Works 

8.1.1 Except as otherwise specified in the Particular Conditions of Contract, the Commencement Date 
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shall be the date at which the following precedent conditions have all been fulfilled and the Project 
Manager's notification recording the agreement of both Parties on such fulfilment and instructing 
to commence the Work is received by the Contractor: 

a. Signature of the Contract Agreement by both Parties, and if required, approval of the 
Contract by relevant authorities of Kenya; 

b. Delivery to the Contractor of reasonable evidence of the Procuring Entity's financial 
arrangements (under Sub-Clause2.4 [Procuring Entity's Financial Arrangements]); 

c. Except if otherwise specified in the Particular Conditions of Contract, effective access to 
and possession of the Site given to the Contractor together with such permission(s) under 
(a) of Sub-Clause1.13 [Compliance with Laws] as required for the commencement of the 
Works 

8.1.2 If the said Project Manager's instruction is not received by the Contractor within 180 days from 
his receipt of the Letter of Acceptance, the Contractor shall be entitled to terminate the Contract 
under Sub-Clause 16.2 [Termination by Contractor]. 

8.1.3 The Contractor shall commence the execution of the Works as soon as is reasonably practicable 
after the Commencement Date, and shall then proceed with the Works with due expedition and 
without delay. 

8.2       Time for Completion 

The Contractor shall complete the whole of the Works, and each Section (if any), within the 
Time for Completion for the Works or Section (as the case may be), including: 

a) Achieving the passing of the Tests on Completion, and 

b) completing all work which is stated in the Contract as being required for the Works or Section 
to be considered to be completed for the purposes of taking-over under Sub-Clause 10.1 
[Taking Over of the Works and Sections]. 

8.3         Programme 

8.3.1 The Contractor shall submit a detailed time programme to the Project Manager within 28 days 
after receiving the notice under Sub-Clause 8.1 [Commencement of Works]. The Contractor shall 
also submit a revised programme whenever the previous programme is inconsistent with actual 
progress or with the Contractor's obligations. Each programme shall include: 

a. The order in which the Contractor intends to carry out the Works, including the anticipated 
timing of each stage of design (if any), Contractor's Documents, procurement, manufacture 
of Plant, delivery to Site, construction, erection and testing, 

b. each of these stages for work by each nominated Subcontractor (as defined in Clause 5 
[Nominated Subcontractors]), 

c. the sequence and timing of inspections and tests specified in the Contract, and 

d. a supporting report which includes: 

i. a general description of the methods which the Contractor intends to adopt, and of 
the major stages, in the execution of the Works, and 

ii. details showing the Contractor's reasonable estimate of the number of each class of 
Contractor's Personnel and of each type of Contractor's Equipment, required on the 
Site for each major stage. 

8.3.2 Unless the Project Manager, within 21days after receiving a programme, gives notice to the 
Contractor stating the extent to which it does not comply with the Contract, the Contractor shall 
proceed in accordance with the programme, subject to his other obligations under the Contract. 
The Procuring Entity's Personnel shall be entitled to rely upon the programme when planning their 
activities. 
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8.3.3 The Contractor shall promptly give notice to the Project Manager of specific probable future 
events or circumstances which may adversely affect the work, increase the Contract Price or delay 
the execution of the Works. The Project Manager may require the Contractor to submit an estimate 
of the anticipated effect of the future event or circumstances, and/ or a proposal under Sub-
Clause13.3[Variation Procedure]. 

8.3.4 If, at any time, the Project Manager gives notice to the Contractor that a programme fails (to the 
extent stated) to comply with the Contract or to be consistent with actual progress and the 
Contractor's stated intentions, the Contractor shall submit a revised programme to the Project 
Manager in accordance with this Sub-Clause. 

8.4        Extension of Time for Completion 

8.4.1 The Contractor shall be entitled subject to Sub-Clause20.1 [Contractor's Claims] to an extension 
of the Time for Completion if and to the extent that completion for the purposes of Sub-Clause10.1 
[Taking Over of the Works and Sections] is or will be delayed by any of the following causes: 

a. a Variation (unless an adjustment to the Time for Completion has been agreed under Sub-
Clause 13.3 [Variation Procedure]) or other substantial change in the quantity of an item of 
work included in the Contract, 

b. a cause of delay giving an entitlement to extension of time under a Sub-Clause of these 

Conditions, 

c. exceptionally adverse climatic conditions, 

d. Unforeseeable shortages in the availability of personnel or Goods caused by epidemic or 
governmental actions, or 

e. any delay, impediment or prevention caused by or attributable to the Procuring Entity, the 
Procuring Entity's Personnel, or the Procuring Entity's other Contractors. 

8.4.2 If the Contractor considers himself to be entitled to an extension of the Time for Completion, the 
Contractor shall give notice to the Project Manager in accordance with Sub-Clause 20.1 
[Contractor's Claims]. When determining each extension of time under Sub-Clause 20.1, the 
Project Manager shall review previous determinations and may increase, but shall not decrease, 
the total extension of time. 

8.5 Delays Caused by Authorities 

If the following conditions apply, namely: 

a) The Contractor has diligently followed the procedures laid down by the relevant legally 
constituted public authorities in Kenya, 

b) These authorities delay or disrupt the Contractor's work, and 

c) The delay or disruption was Unforeseeable, then this delay or disruption will be 
considered as a cause of delay under sub-paragraph (b) of Sub-Clause 8.4 [Extension of 
Time for Completion]. 

8.6 Rate of Progress 

8.6.1 If, at any time: 

a. Actual progress is too slow to complete within the Time for Completion, and/or 

b. Progress has fallen (or will fall) behind the current programme under Sub-Clause8.3 
[Programme], other than as a result of a cause listed in Sub-Clause8.4 [Extension of Time 
for Completion], then the Project Manager may instruct the Contractor to submit, under 
Sub-Clause8.3 [Programme], a revised programme and supporting report describing the 
revised methods which the Contractor proposes to adopt in order to expedite progress and 
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complete within the Time for Completion. 

8.6.2 Unless the Project Manager notifies otherwise, the Contractor shall adopt these revised methods, 
which may require increases in the working hours and/or in the numbers of Contractor's Personnel 
and/or Goods, at the risk and cost of the Contractor. If these revised methods cause the Procuring 
Entity to incur additional costs, the Contractor shall subject to notice under Sub-Clause 2.5 
[Procuring Entity's Claims] pay these costs to the Procuring Entity, in addition to delay damages 
(if any) under Sub-Clause8.7 below. 

8.6.3 Additional costs of revised methods including acceleration measures, instructed by the Project 
Manager to reduce delays resulting from causes listed under Sub-Clause8.4 [Extension of Time 
for Completion] shall be paid by the Procuring Entity, without generating, however, any other 
additional payment benefit to the Contractor. 

8.7       Delay Damages 

8.7.1 If the Contractor fails to comply with Sub-Clause 8.2 [Time for Completion], the Contractor shall 
subject to notice under Sub-Clause 2.5 [Procuring Entity's Claims] pay delay damages to the 
Procuring Entity for this default. These delay damages shall be the sum stated in the Particular 
Conditions of Contract, which shall be paid for every day which shall elapse between the 
relevant Time for Completion and the date stated in the Taking-Over Certificate. However, the 
total amount due under this Sub-Clause shall not exceed the maximum amount of delay damages 
(if any) stated in the Particular Conditions of Contract. 

8.7.2 These delay damages shall be the only damages due from the Contractor for such default, other 
than in the event of termination under Sub-Clause 15.2 [Termination by Procuring Entity] prior 
to completion of the Works. These damages shall not relieve the Contractor from his obligation to 
complete the Works, or from any other duties, obligations or responsibilities which he may have 
under the Contract. 

8.8        Suspension of Work 

8.8.1 The Project Manager may at any time instruct the Contractor to suspend progress of part or all of 
the Works. During such suspension, the Contractor shall protect, store and secure such part or the 
Works against any deterioration, loss or damage. 

8.8.2 The Project Manager may also notify the cause for the suspension. If and to the extent that the 
cause is notified and is the responsibility of the Contractor, the following Sub-Clauses 8.9, 8.10 
and 8.11 shall not apply. 

8.9        Consequences of Suspension 

8.9.1 If the Contractor suffers delay and/or incurs Cost from complying with the Project Manager's 
instructions under Sub-Clause 8.8 [Suspension of Work] and/or from resuming the work, the 
Contractor shall give notice to the Project Manager and shall been titled subject to Sub-Clause 
20.1 [Contractor's Claims] to: 

a. an extension of time for any such delay, if completion is or will be delayed, under Sub-
Clause 8.4 [Extension of Time for Completion], and 

b. payment of any such Cost, which shall be included in the Contract Price. 

8.9.2 After receiving this notice, the Project Manager shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

8.9.3 The Contractor shall not be entitled to an extension of time for, or to payment of the Cost incurred 
in, making good the consequences of the Contractor's faulty design, workmanship or materials, or 
of the Contractor's failure to protect, store or secure in accordance with Sub-Clause8.8 
[Suspension of Work]. 

8.10 Payment for Plant and Materials in Event of Suspension 
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The Contractor shall be entitled to payment of the value (as at the date of suspension) of Plant 
and/or Materials which have not been delivered to Site, if: 

a) The work on Plant or delivery of Plant and/or Materials has been suspended for more 

than28 days, and 

b) the Contractor has marked the Plant and/or Materials as the Procuring Entity's property in 
accordance with the Project Manager's instructions. 

8.11 Prolonged Suspension 

If the suspension under Sub-Clause 8.8 [Suspension of Work] has continued for more than 84 
days, the Contractor may request the Project Manager's permission to proceed. If the Project 
Manager does not give permission within 28 days after being requested to do so, the Contractor 
may, by giving notice to the Project Manager, treat the suspension as an omission under Clause13 
[Variations and Adjustments] of the affected part of the Works. If the suspension affects the whole 
of the Works, the Contractor may give notice of termination under Sub-Clause16.2 [Termination 
by Contractor]. 

8.12 Resumption of Work 

After the permission or instruction to proceed is given, the Contractor and the Project Manager 
shall jointly examine the Works and the Plant and Materials affected by the suspension. The 
Contractor shall make good any deterioration or defect in or loss of the Works or Plant or 
Materials, which has occurred during the suspension after receiving from the Project Manager an 
instruction to this effect under Clause 13 [Variations and Adjustments]. 

9         Tests on Completion 

9.1        Contractor's Obligations 

9.1.1 The Contractor shall carry out the Tests on Completion in accordance with this Clause and Sub-
Clause 7.4 [Testing], after providing the documents in accordance with sub-paragraph (d) of Sub-
Clause4.1[Contractor's General Obligations]. 

9.1.2 The Contractor shall give to the Project Manager not less than 21 days' notice of the date after 
which the Contractor will be ready to carry out each of the Tests on Completion. Unless otherwise 
agreed, Tests on Completion shall be carried out within 14 days after this date, on such day or 
days as the Project Manager shall instruct. 

9.1.3 In considering the results of the Tests on Completion, the Project Manager shall make allowances 
for the effect of any use of the Works by the Procuring Entity on the performance or other 
characteristics of the Works. As soon as the Works, or a Section, have passed any Tests on 
Completion, the Contractor shall submit a certified report of the results of these Tests to the Project 
Manager. 

9.2       Delayed Tests 

9.2.1 If the Tests on Completion are being unduly delayed by the Procuring Entity, Sub-Clause 7.4 
[Testing] (fifth paragraph) and/or Sub-Clause10.3 [Interference with Tests on Completion] shall 
be applicable. 

9.2.2 If the Tests on Completion are being unduly delayed by the Contractor, the Project Manager may 
by notice require the Contractor to carry out the Tests within 21 days after receiving the notice. 
The Contractor shall carry out the Tests on such day or days within that period as the Contractor 
may fix and of which he shall give notice to the Project Manager. 

9.2.3 If the Contractor fails to carry out the Tests on Completion within the period of 21 days, the 
Procuring Entity's Personnel may proceed with the Tests at the risk and cost of the Contractor. The 
Tests on Completion shall then be deemed to have been carried out in the presence of the 
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Contractor and the results of the Tests shall be accepted as accurate. 

9.3        Retesting 

If the Works, or a Section, fail to pass the Tests on Completion, Sub-Clause7.5 [Rejection] shall 
apply, and the Project Manager or the Contractor may require the failed Tests, and Tests on 
Completion on any related work, to be repeated under the same terms and conditions. 

9.4       Failure to Pass Tests on Completion 

9.4.1 If the Works, or a Section, fail to pass the Tests on Completion repeated under Sub-
Clause9.3[Retesting], the Project Manager shall be entitled to: 

a. Order further repetition of Tests on Completion under Sub-Clause9.3; 

b. if the failure deprives the Procuring Entity of substantially the whole benefit of the Works 
or Section, reject the Works or Section (as the case may be), in which event the Procuring 
Entity shall have the same remedies as are provided in sub-paragraph (c) of Sub-Clause11.4 
[Failure to Remedy Defects]; or 

c. issue a Taking-Over Certificate, if the Procuring Entity so requests. 

9.4.2 In the event of sub-paragraph (c), the Contractor shall proceed in accordance with all other 
obligations under the Contract, and the Contract Price shall be reduced by such amount as shall 
be appropriate to cover the reduced value to the Procuring Entity as a result of this failure. Unless 
the relevant reduction for this failure is stated (or its method of calculation is defined) in the 
Contract, the Procuring Entity may require the reduction to be (i) agreed by both Parties (in full 
satisfaction of this failure only) and paid before this Taking-Over Certificate is issued, or (ii) 
determined and paid under Sub-Clause 2.5 [Procuring Entity's Claims] and Sub-Clause 3.5 
[Determinations]. 

10 Procuring Entity's Taking Over 

10.1 Taking Over of the Works and Sections 

10.1.1 Except as stated in Sub-Clause9.4 [Failure to Pass Tests on Completion], the Works shall be taken 
over by the Procuring Entity when (i) the Works have been completed in accordance with the 
Contract, including the matters described in Sub-Clause8.2 [Time for Completion] and except as 
allowed in sub-paragraph (a) below, and (ii) a Taking-Over Certificate for the Works has been 
issued, or is deemed to have been issued in accordance with this Sub-Clause. 

10.1.2 The Contractor may apply by notice to the Project Manager for a Taking-Over Certificate not 
earlier than 14 days before the Works will, in the Contractor's opinion, be complete and ready for 
taking over. If the Works are divided into Sections, the Contractor may similarly apply for a 
Taking-Over Certificate for each Section. 

10.1.3 The Project Manager shall, within 28 days after receiving the Contractor's application: 

a. Issue the Taking-Over Certificate to the Contractor, stating the date on which the Works or 
Section were completed in accordance with the Contract, except for any minor outstanding 
work and defects which will not substantially affect the use of the Works or Section for 
their intended purpose (either until or whilst this work is completed and these defects are 
remedied); or 

b. reject the application, giving reasons and specifying the work required to be done by the 
Contractor to enable the Taking-Over Certificate to be issued. The Contractor shall then 
complete this work before issuing a further notice under this Sub-Clause. 

10.1.4 If the Project Manager fails either to issue the Taking-Over Certificate or to reject the Contractor's 
application within the period of 28 days, and if the Works or Section (as the case may be) are 
substantially in accordance with the Contract, the Taking-Over Certificate shall be deemed to have 
been issued on the last day of that period. 
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10.2 Taking Over of Parts of the Works 

10.2.1 The Project Manager may, at the sole discretion of the Procuring Entity, issue a Taking-Over 
Certificate for any part of the Permanent Works. 

10.2.2 The Procuring Entity shall not use any part of the Works (other than as a temporary measure which 
is either specified in the Contract or agreed by both Parties) unless and until the Project Manager 
has issued a Taking- Over Certificate for this part. However, if the Procuring Entity does use any 
part of the Works before the Taking- Over Certificate is issued: 

a) The part which is used shall be deemed to have been taken over as from the date on 

which it is used, 

b) The Contractor shall cease to be liable for the care of such part as from this date, when 
responsibility shall pass to the Procuring Entity, and 

c) If requested by the Contractor, the Project Manager shall issue a Taking-Over Certificate 

for this part. 

10.2.3 After the Project Manager has issued a Taking-Over Certificate for a part of the Works, the 
Contractor shall be given the earliest opportunity to take such steps as may be necessary to carry 
out any outstanding Tests on Completion. The Contractor shall carry out these Tests on 
Completion as soon as practicable before the expiry date of the relevant Defects Notification 
Period. 

10.2.4 If the Contractor incurs Cost as a result of the Procuring Entity taking over and/or using a part of 
the Works, other than such use as is specified in the Contractor agreed by the Contractor, the 
Contractor shall (i) give notice to the Project Manager and (ii) be entitled subject to Sub-Clause 
20.1[Contractor's Claims] to payment of any such Cost-plus profit, which shall be included in the 
Contract Price. After receiving this notice, the Project Manager shall proceed in accordance with 
Sub-Clause3.5 [Determinations] to agree or determine this Cost and profit. 

10.2.5 If a Taking-Over Certificate has been issued for a part of the Works (other than a Section), the 
delay damages thereafter for completion of the remainder of the Works shall be reduced. Similarly, 
the delay damages for the remainder of the Section (if any) in which this part is included shall also 
be reduced. For any period of delay after the date stated in this Taking-Over Certificate, the 
proportional reduction in these delay damages shall be calculated as the proportion which the 
value of the part so certified bears to the value of the Works or Section (as the case may be) as a 
whole. The Project Manager shall proceed in accordance with Sub-Clause 3.5 [Determinations] 
to agree or determine these proportions. The provisions of this paragraph shall only apply to the 
daily rate of delay damages under Sub-Clause 8.7 [Delay Damages], and shall not affect the 
maximum amount of these damages. 

10.3 Interference with Tests on Completion 

10.3.1 If the Contractor is prevented, for more than 14 days, from carrying out the Tests on Completion 
by a cause for which the Procuring Entity is responsible, the Procuring Entity shall be deemed to 
have taken over the Works or Section (as the case may be) on the date when the Tests on 
Completion would otherwise have been completed. 
 

10.3.2 The Project Manager shall then issue a Taking-Over Certificate accordingly, and the Contractor 
shall carry out the Tests on Completion as soon as practicable, before the expiry date of the Defects 
Notification Period. The Project Manager shall require the Tests on Completion to be carried out 
by giving 14 days' notice and in accordance with the relevant provisions of the Contract. 

10.3.3 If the Contractor suffers delay and/or incurs Cost as a result of this delay in carrying out the Tests 
on Completion, the Contractor shall give notice to the Project Manager and shall be entitled 
subject to Sub-Clause 20.1 [Contractor's Claims] to: 

a an extension of time for any such delay, if completion is or will be delayed, under Sub-
Clause 8.4 [Extension of Time for Completion], and 
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b payment of any such Cost-plus profit, which shall be included in the Contract Price. 

10.3.4 After receiving this notice, the Project Manager shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

10.4 Surfaces Requiring Reinstatement 

Except as otherwise stated in a Taking-Over Certificate, a certificate for a Section or part of the 
Works shall not be deemed to certify completion of any ground or other surfaces requiring 
reinstatement. 

11. Defects Liability 

11.1.1 Completion of Outstanding Work and Remedying Defects 

11.1.2 In order that the Works and Contractor's Documents, and each Section, shall be in the 
condition required by the Contract (fair wear and tear excepted) by the expiry date of the 
relevant Defects Notification Period or as soon as practicable thereafter, the Contractor shall: 

a) complete any work which is outstanding on the date stated in a Taking-Over Certificate, 
within such reasonable time as is instructed by the Project Manager, and 

b) execute all work required to remedy defects or damage, as may be notified by (or on behalf 
of) the Procuring Entity on or before the expiry date of the Defects Notification Period for 
the Works or Section (as the case may be). 

11.1.3 If a defect appears or damage occurs, the Contractor shall be notified accordingly, by (or 
on behalf of) the Procuring Entity. 

11.2      Cost of Remedying Defects 

11.2.1 All work referred to in sub-paragraph (b) of Sub-Clause11.1 [Completion of Outstanding 
Work and Remedying Defects] shall be executed at the risk and cost of the Contractor, if and to 
the extent that the work is attributable to: 

a) Any design for which the Contractor is responsible, 

b) Plant, Materials or workmanship not being in accordance with the Contract, or 

c) Failure by the Contractor to comply with any other obligation. 

11.2.2 If and to the extent that such work is attributable to any other cause, the Contractor shall 
be notified promptly by (or on behalf of) the Procuring Entity, and Sub-Clause13.3 [Variation 
Procedure] shall apply. 

 

11.3      Extension of Defects Notification Period 

11.3.1 The Procuring Entity shall be entitled subject to Sub-Clause2.5 [Procuring Entity's 
Claims] to an extension of the Defects Notification Period for the Works or a Section if and to 
the extent that the Works, Section or a major item of Plant (as the case may be, and after taking 
over) cannot be used for the purposes for which they are intended by reason of a defect or by 
reason of damage attributable to the Contractor. However, a Defects Notification Period shall 
not be extended by more than two years. 

11.3.2 If delivery and/or erection of Plant and/or Materials was suspended under Sub-Clause8.8 
[Suspension of Work] or Sub-Clause 16.1 [Contractor's Entitlement to Suspend Work], the 
Contractor's obligations under this Clause shall not apply to any defects or damage occurring 
more than two years after the Defects Notification Period for the Plant and/or Materials would 
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otherwise have expired. 

11.4      Failure to Remedy Defects 

11.4.1 If the Contractor fails to remedy any defect or damage within a reasonable time, a date 
may be fixed by (or on behalf of) the Procuring Entity, on or by which the defect or damage is 
to be remedied. The Contractor shall be given reasonable notice of this date. 

11.4.2 If the Contractor fails to remedy the defect or damage by this notified date and this 
remedial work was to be executed at the cost of the Contractor under Sub-Clause11.2 [Cost of 
Remedying Defects], the Procuring Entity may (at his option): 

a. carry out the work himself or by others, in a reasonable manner and at the Contractor's 
cost, but the Contractor shall have no responsibility for this work; and the Contractor 
shall subject to Sub-Clause 2.5 [Procuring Entity's Claims] pay to the Procuring Entity 
the costs reasonably incurred by the Procuring Entity in remedying the defect or damage; 

b. require the Project Manager to agree or determine a reasonable reduction in the Contract 
Price in accordance with Sub-Clause3.5[Determinations]; or 

c. if the defector damage deprives the Procuring Entity of substantially the whole benefit of 
the Works or any major part of the Works, terminate the Contract as a whole, or in respect 
of such major part which cannot be put to the intended use. Without prejudice to any other 
rights, under the Contractor otherwise, the Procuring Entity shall then be entitled to 
recover all sums paid for the Works or for such part (as the case may be), plus financing 
costs and the cost of dismantling the same, clearing the Site and returning Plant and 
Materials to the Contractor. 

11.5        Removal of Defective Work 

If the defect or damage cannot be remedied expeditiously on the Site and the Procuring Entity 
gives consent, the Contractor may remove from the Site for the purposes of repair such items 
of Plant as are defective or damaged. This consent may require the Contractor to increase the 
amount of the Performance Security by the full replacement cost of these items, or to provide 
other appropriate security. 

11.6        Further Tests 

11.6.1 If the work of remedying of any defect or damage may affect the performance of the 
Works, the Project Manager may require the repetition of any of the tests described in the 
Contract. The requirement shall be made by notice within 28 days after the defect or damage is 
remedied. 

11.6.2 These tests shall be carried out in accordance with the terms applicable to the previous 
tests, except that they shall be carried out at the risk and cost of the Party liable, under Sub-
Clause11.2 [Cost of Remedying Defects], for the cost of the remedial work. 

11.7       Right of Access 

Until the Performance Certificate has been issued, the Contractor shall have such right of access 
to the Works as is reasonably required in order to comply with this Clause, except as may be 
inconsistent with the Procuring Entity's reasonable security restrictions. 

11.8        Contractor to Search 

The Contractor shall, if required by the Project Manager, search for the cause of any defect, under 
the direction of the Project Manager. Unless the defect is to be remedied at the cost of the 
Contractor under Sub-Clause11.2 [Cost of Remedying Defects], the Cost of the search plus 
profit shall be agreed or determined by the Project Manager in accordance with Sub-Clause3.5 
[Determinations] and shall be included in the Contract Price. 
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11.9      Performance Certificate 

11.9.1 Performance of the Contractor's obligations shall not be considered to have been 
completed until the Project Manager has issued the Performance Certificate to the Contractor, 
stating the date on which the Contractor completed his obligations under the Contract. 

11.9.2 The Project Manager shall issue the Performance Certificate within 28 days after the 
latest of the expiry dates of the Defects Notification Periods, or as soon thereafter as the 
Contractor has supplied all the Contractor's Documents and completed and tested all the Works, 
including remedying any defects. A copy of the Performance Certificate shall be issued to the 
Procuring Entity. 

11.9.3 Only the Performance Certificate shall be deemed to constitute acceptance of the 

Works. 

11.10 Unfulfilled Obligations 

After the Performance Certificate has been issued, each Party shall remain liable for the fulfilment 
of any obligation which remains unperformed at that time. For the purposes of determining the 
nature and extent of unperformed obligations, the Contract shall be deemed to remain in force. 

11.11 Clearance of Site 

11.11.1 Upon receiving the Performance Certificate, the Contractor shall remove any remaining 
Contractor's Equipment, surplus material, wreckage, rubbish and Temporary Works from the 
Site. 

11.11.2 If all these items have not been removed within 28 days after receipt by the Contractor 
of the Performance Certificate, the Procuring Entity may sell or otherwise dispose of any 
remaining items. The Procuring Entity shall be entitled to be paid the costs incurred in 
connection with, or attributable to, such sale or disposal and restoring the Site. 

11.11.3 Any balance of the moneys from the sale shall be paid to the Contractor. If these 
moneys are less than the Procuring Entity's costs, the Contractor shall pay the outstanding 
balance to the Procuring Entity. 

12 Measurement and Evaluation 

12.1        Works to be Measured 

12.1.1 The Works shall be measured, and valued for payment, in accordance with this Clause. 
The Contractor shall show in each application under Sub-Clauses 14.3 [Application for Interim 
Payment Certificates], 14.10 [Statement on Completion] and 14.11 [Application for Final 
Payment Certificate] the quantities and other 
particularsdetailingtheamountswhichheconsiderstobeentitledundertheContract. 

12.1.2 Whenever the Project Manager requires any part of the Works to be measured, 
reasonable notice shall be given to the Contractor's Representative, who shall: 

a. Promptly either attend or send another qualified representative to assist the Project 
Manager in making the measurement, and 

b. Supply any particulars requested by the Project Manager. 

12.1.3 If the Contractor fails to attend or send a representative, the measurement made by (or 
on behalf of) the Project Manager shall be accepted as accurate. 

12.1.4 Except as otherwise stated in the Contract, wherever any Permanent Works are to be 
measured from records, these shall be prepared by the Project Manager. The Contractor shall, 
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as and when requested, attend to examine and agree the records with the Project Manager, and 
shall sign the same when agreed. If the Contractor does not attend, the records shall be accepted 
as accurate. 

12.1.5 If the Contractor examines and disagrees with the records, and/or does not sign them as 
agreed, then the Contractor shall give notice to the Project Manager of the respects in which the 
records are asserted to be inaccurate. After receiving this notice, the Project Manager shall 
review the records and either confirm or vary them and certify the payment of the undisputed 
part. If the Contractor does not so give notice to the Project Manager within 14 days after being 
requested to examine the records, they shall be accepted as accurate. 

12.2       Method of Measurement 

Except as otherwise stated in the Contract and not withstanding local practice: 

a) Measurement shall be made of the net actual quantity of each item of the Permanent 

Works, and 

b) the method of measurement shall be in accordance with the Bill of Quantities or other 
applicable Schedules. 

12.3       Evaluation 

12.3.1 Except as otherwise stated in the Contract, the Project Manager shall proceed in 
accordance with Sub-Clause 

3.5 [Determinations] to agree or determine the Contract Price by evaluating each item of work, 
applying the measurement agreed or determined in accordance with the above Sub-Clauses 12.1 
and 12.2 and the appropriate rate or price for the item. 

12.3.2 For each item of work, the appropriate rate or price for the item shall be the rate or 
price specified for such item in the Contractor, if there is no such item, specified for similar 
work. 

12.3.3 Any item of work included in the Bill of Quantities for which no rate or price was 
specified shall be considered as included in other rates and prices in the Bill of Quantities and 
will not be paid for separately. 

12.3.4 However, a new rate or price shall be appropriate for an item of work if: 

a) i) the measured quantity of the item is changed by more than 25% from the quantity 
of this item in the Bill of Quantities or another Schedule, 

ii) this change in quantity multiplied by such specified rate for this item exceeds 0.25% 
of the Accepted Contract Amount, 

iii) this change in quantity directly changes the Cost per unit quantity of this item by 

more than 1%, and 

iv) this item is not specified in the Contract as a “fixed rate item”; or 

v) the work is instructed under Clause13 [Variations and Adjustments], 

vi) no rate or price is specified in the Contract for this item, and 

vii) no specified rate or price is appropriate because the item of work is not of similar 
character, or is not executed under similar conditions, as any item in the Contract. 

b) Each new rate or price shall be derived from any relevant rates or prices in the Contract, 
with reasonable adjustments to take account of the matters described in sub-paragraph (a) 
and/or (b), as applicable. If no rates or prices are relevant for the derivation of a new rate 
or price, it shall be derived from the reasonable Cost of executing the work, together with 
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profit, taking account of any other relevant matters. 

c) Until such time as an appropriate rate or price is agreed or determined, the Project Manager 
shall determine a provisional rate or price for the purposes of Interim Payment Certificates 
as soon as the concerned work commences. 

12.4      Omissions 

a) Whenever the omission of any work forms part (or all) of a Variation, the value of which has 

not been agreed, if: 

i) The Contractor will incur (or has incurred) cost which, if the work had not been omitted, 
would have been deemed to be covered by a sum forming part of the Accepted Contract 
Amount; 

ii) The omission of the work will result (or has resulted) in this sum not forming part of the 

Contract Price; and 

iii) This cost is not deemed to be included in the evaluation of any substituted work; 

12.4.1 then the Contractor shall give notice to the Project Manager accordingly, with supporting 
particulars. Upon receiving this notice, the Project Manager shall proceed in accordance with 
Sub-Clause3.5 [Determinations] to agree or determine this cost, which shall be included in the 
Contract Price. 

13     Variations and Adjustments 

13.1      Right to Vary 

13.1.1 Variations may be initiated by the Project Manager at any time prior to issuing the 
Taking-Over Certificate for the Works, either by an instruction or by a request for the 
Contractor to submit a proposal. 

13.1.2 The Contractor shall execute and be bound by each Variation, unless the Contractor 
promptly gives notice to the Project Manager stating (with supporting particulars) that (i) the 
Contractor cannot readily obtain the Goods required for the Variation, or (ii) such Variation 
triggers a substantial change in the sequence or progress of the Works. Upon receiving this 
notice, the Project Manager shall cancel, confirm or vary the instruction. 

13.1.3 Each Variation may include: 

a. changes to the quantities of any item of work included in the Contract (however, such 
changes do not necessarily constitute a Variation), 

b. changes to the quality and other characteristics of any item of work, 

c. changes to the levels, positions and/or dimensions of any part of the Works, 

d. omission of any work unless it is to be carried out by others, 

e. any additional work, Plant, Materials or services necessary for the Permanent Works, 
including any associated Tests on Completion, bore holes and other testing and 
exploratory work, or 

f. changes to the sequence or timing of the execution of the Works. 

13.1.4 The Contractor shall not make any alteration and/or modification of the Permanent 
Works, unless and until the Project Manager instructs or approves a Variation. 

13.2      Value Engineering  
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13.2.1 The Contractor may, at any time, submit to the Project Manager a written proposal which 
(in the Contractor's opinion) will, if adopted, (i) accelerate completion, (ii) reduce the cost to 
the Procuring Entity of executing, maintaining or operating the Works, (iii) improve the 
efficiency or value to the Procuring Entity of the completed Works, or (iv) otherwise be of 
benefit to the Procuring Entity. 

13.2.2 The proposal shall be prepared at the cost of the Contractor and shall include the items 
listed in Sub-Clause13.3 [Variation Procedure]. 

13.2.3 If a proposal, which is approved by the Project Manager, includes a change in the design 
of part of the Permanent Works, then unless otherwise agreed by both Parties: 

a. The Contractor shall design this part, 

b. sub-paragraphs (a)to (d) of Sub-Clause4.1[Contractor's General Obligations] shall apply, 

and 

c. if this change results in a reduction in the contract value of this part, the Project Manager 
shall proceed in accordance with Sub-Clause3.5 [Determinations] to agree or determine a 
fee, which shall be included in the Contract Price. This fee shall be half (50%) of the 
difference between the following amounts: 

i. such reduction in contract value, resulting from the change, excluding adjustments 
under Sub- Clause 13.7 [Adjustments for Changes in Legislation] and Sub-Clause 
13.8 [Adjustments for Changes in Cost], and 

ii. the reduction (if any) in the value to the Procuring Entity of the varied works, taking 
account of any reductions in quality, anticipated life or operational efficiencies. 

13.2.4 However, if amount (i) is less than amount (ii), there shall not be a fee. 

13.3      Variation Procedure 

13.3.1 If the Project Manager requests a proposal, prior to instructing a Variation, the Contractor 
shall respond in writing as soon as practicable, either by giving reasons why he cannot comply 
(if this is the case) or by submitting: 

a. A description of the proposed work to be performed and a programme for its execution, 

b. The Contractor's proposal for any necessary modifications to the programme according 
to Sub-Clause8.3 [Programme] and to the Time for Completion, and 

c. The Contractor's proposal for evaluation of the Variation. 

 

13.3.2 The Project Manager shall, as soon as practicable after receiving such proposal (under 
Sub-Clause13.2 [Value Engineering] or otherwise), respond with approval, disapproval or 
comments. The Contractor shall not delay any work whilst awaiting a response. 

13.3.3 Each instruction to execute a Variation, with any requirements for the recording of Costs, 
shall be issued by the Project Manager to the Contractor, who shall acknowledge receipt. 

13.3.4 Each Variation shall be evaluated in accordance with Clause 12 [Measurement and 
Evaluation], unless the Project Manager instructs or approves otherwise in accordance with this 
Clause. 

13.4       Payment in Applicable Currencies 

If the Contract provides for payment of the Contract Price in more than one currency, then 
whenever an adjustment is agreed, approved or determined as stated above, the amount 
payable in each of the applicable 

currencies shall be specified. For this purpose, reference shall be made to the actual or expected 
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currency proportions of the Cost of the varied work, and to the proportions of various currencies 
specified for payment of the Contract Price. 

13.5        Provisional Sums 

13.5.1 Each Provisional Sum shall only be used, in whole or in part, in accordance with the 
Project Manager's instructions, and the Contract Price shall be adjusted accordingly. The total 
sum paid to the Contractor shall include only such amounts, for the work, supplies or services 
to which the Provisional Sum relates, as the Project Manager shall have instructed. For each 
Provisional Sum, the Project Manager may instruct: 

a. Work to be executed (including Plant, Materials or services to be supplied) by the 
Contractor and valued under Sub-Clause13.3[Variation Procedure]; and/or 

b. Plant, Materials or services to be purchased by the Contractor, from a nominated 
Subcontractor (as defined in Clause5 [Nominated Subcontractors]) or otherwise; and for 
which there shall be included in the Contract Price: 

i. The actual amounts paid (or due to be paid) by the Contractor, and 

ii. a sum for overhead charges and profit, calculated as a percentage of these actual 
amounts by applying the relevant percentage rate (if any) stated in the appropriate 
Schedule. If there is no such rate, the percentage rate stated in the Particular 
Conditions of Contract shall be applied. 

13.5.2 The Contractor shall, when required by the Project Manager, produce quotations, 
invoices, vouchers and accounts or receipts in substantiation. 

13.6      Day works 

13.6.1 For work of a minor or incidental nature, the Project Manager may instruct that a 
Variation shall be executed on a day work basis. The work shall then be valued in accordance 
with the Day work Schedule included in the Contract, and the following procedure shall apply. 
If a Day work Schedule is not included in the Contract, this Sub-Clause shall not apply. 

13.6.2 Before ordering Goods for the work, the Contractor shall submit quotations to the Project 
Manager. When applying for payment, the Contractor shall submit invoices, vouchers and 
accounts or receipts for any Goods. 

13.6.3 Except for any items for which the Day work Schedule specifies that payment is not due, 
the Contractor shall deliver each day to the Project Manager accurate statements in duplicate 
which shall include the following details of the resources used in executing the previous day's 
work: 

a. The names, occupations and time of Contractor's Personnel, 

b. The identification, type and time of Contractor's Equipment and Temporary Works, and 

c. The quantities and types of Plant and Materials used. 

13.6.4 One copy of each statement will, if correct, or when agreed, be signed by the Project 
Manager and returned to the Contractor. The Contractor shall then submit priced statements of 
these resources to the Project Manager, prior to their inclusion in the next Statement under Sub-
Clause 14.3 [Application for Interim Payment Certificates]. 

13.7      Adjustments for Changes in Legislation 

13.7.1 The Contract Price shall be adjusted to take account of any increase or decrease in Cost 
resulting from a change in the Laws of Kenya (including the introduction of new Laws and the 
repeal or modification of existing Laws) or in the judicial or official governmental interpretation 
of such Laws, made after the Base Date, which affect the Contractor in the performance of 
obligations under the Contract. 
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13.7.2 If the Contractor suffers (or will suffer) delay and/or incurs (or will incur) additional Cost 
as a result of these changes in the Laws or in such interpretations, made after the Base Date, the 
Contractor shall give notice to the Project Manager and shall be entitled subject to Sub-
Clause20.1[Contractor's Claims] to: 

a.   an extension of time for any such delay, if completion is or will be delayed, under Sub-
Clause 8.4 [Extension of Time for Completion], and 

b. payment of any such Cost, which shall be included in the Contract Price. 

13.7.3 After receiving this notice, the Project Manager shall proceed in accordance with 
Sub-Clause 3.5 [Determinations] to agree or determine these matters. 

13.7.4 Notwithstanding the fore going, the Contractor shall not be entitled to an extension of 
time if the relevant delay has already been considered in the determination of a previous 
extension of time and such Cost shall not be separately paid if the same shall already have been 
considered in the indexing of any inputs to the table of adjustment data in accordance with the 
provisions of Sub-Clause13.8 [Adjustments for Changes in Cost]. 

13.8     Adjustments for Changes in Cost 

13.8.1 In this Sub-Clause, “table of adjustment data” means the completed table of adjustment 
data for local and foreign currencies included in the Schedules. If there is no such table of 
adjustment data, this Sub-Clause shall not apply. 

13.8.2 If this Sub-Clause applies, the amounts payable to the Contractor shall be adjusted for 
rises or falls in the cost of labor, Goods and other inputs to the Works, by the addition or 
deduction of the amounts determined by the formulae prescribed in this Sub-Clause. To the 
extent that full compensation for any rise or fall in Costs is not covered by the provisions of this 
or other Clauses, the Accepted Contract Amount shall be deemed to have included amounts to 
cover the contingency of other rises and falls in costs. 

13.8.3 The adjustment to be applied to the amount otherwise payable to the Contractor, as 
valued in accordance with the appropriate Schedule and certified in Payment Certificates, shall 
be determined from formulae for each of the currencies in which the Contract Price is payable. 
No adjustment is to be applied to work valued on the basis of Cost or current prices. The 
formulae shall be of the following general type: 

Price Adjustment 

Prices shall be adjusted for fluctuations in the cost of inputs only if provided for in the SCC. If 
so provided, the amounts certified in each payment certificate, before deducting for Advance 
Payment, shall be adjusted by applying the respective price adjustment factor to the payment 
amounts due in each currency. A separate formula of the type specified below applies: 

P = A + B Im/Io 
where:                                                                                                P is the adjustment factor for 

the portion of the Contract Price payable. 
A and B are coefficients specified in the SCC, representing the non-adjustable and adjustable 

portions, respectively, of the Contract Price payable and Im is the index prevailing at the end of 
the month being invoiced and Ioc is the index prevailing 28 days before Tender opening for 
inputs payable. 

NOTE: The sum of the two coefficients A and B should be1(one) in the formula for each currency. 
Normally, both coefficients shall be the same in the formulae for all currencies, since coefficient 
A, for the non-adjustable portion of the payments, is a very approximate figure (usually 0.15) 
to take account of fixed cost elements or other non-adjustable components. The sum of the 
adjustments for each currency are added to the Contract Price. 

13.8.4 The cost indices or reference prices stated in the table of adjustment data shall be used. 
If their source is in doubt, it shall be determined by the Project Manager. For this purpose, 
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reference shall be made to the values of the indices at stated dates (quoted in the fourth and fifth 
columns respectively of the table) for the purposes of clarification of the source; although these 
dates (and thus these values) may not correspond to the base cost indices. 

13.8.5 In cases where the “currency of index” is not the relevant currency of payment, each 
index shall be converted into the relevant currency of payment at the selling rate, established 
by the Central Bank of Kenya, of this relevant currency on the above date for which the index 
is required to be applicable. 

13.8.6 Until such time as each current cost index is available, the Project Manager shall 
determine a provisional index for the issue of Interim Payment Certificates. When a current cost 
index is available, the adjustment shall be recalculated accordingly. 

13.8.7 If the Contractor fails to complete the Works within the Time for Completion, adjustment 
of prices thereafter shall be made using either (i) each index or price applicable on the date 49 
days prior to the expiry of the Time for Completion of the Works, or (ii) the current index or 
price, whichever is more favourable to the Procuring Entity. 

13.8.8 The weightings (coefficients) for each of the factors of cost stated in the table(s) of 
adjustment data shall only be adjusted if they have been rendered unreasonable, unbalanced or 
in applicable, as a result of Variations. 

14 Contract Price and Payment 

14.1       The Contract Price 

14.1.1 Unless otherwise stated in the Particular Conditions: 

a. the Contract Price shall be agreed or determined under Sub-Clause 12.3 [Evaluation] and 
be subject to adjustments in accordance with the Contract; 

b. the Contractor shall pay all taxes, duties and fees required to be paid by him under the 
Contract, and the Contract Price shall not be adjusted for any of these costs except as stated 
in Sub-Clause 13.7 [Adjustments for Changes in Legislation]; 

c. any quantities which may be set out in the Bill of Quantities or other Schedule are 
estimated quantities and are not to be taken as the actual and correct quantities: 

i. of the Works which the Contractor is required to execute, or 

ii. for the purposes of Clause12 [Measurement and Evaluation]; and 

d. the Contractor shall submit to the Project Manager, within 28 days after the 
Commencement Date, a proposed breakdown of each lump sum price in the Schedules. 
The Project Manager may take account of the breakdown when preparing Payment 
Certificates, but shall not be bound by it. 

14.1.2 Notwithstanding the provisions of subparagraph (b), Contractor's Equipment, including 
essential spare parts there for, imported by the Contractor for the sole purpose of executing the 
Contract shall be exempt from the payment of import duties and taxes upon importation. 

14.2      Advance Payment 

14.2.1 The Procuring Entity may make an advance payment, as an interest-free loan for 
mobilization and cash flow support, when the Contractor submits a guarantee in accordance 
with this Sub-Clause. The total advance payment, the number and timing of instalments (if more 
than one), and the applicable currencies and proportions, shall be as stated in the Particular 

Conditions of Contract. 

14.2.2 Unless and until the Procuring Entity receives this guarantee, or if the total advance 
payment is not stated in the Particular Conditions of Contract, this Sub-Clause shall not apply. 
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14.2.3 The Project Manager shall deliver to the Procuring Entity and to the Contractor an 
Interim Payment Certificate for the advance payment or its first instalment after receiving a 
Statement (under Sub-Clause14.3 [Application for Interim Payment Certificates]) and after the 
Procuring Entity receives (i) the Performance Security in accordance with Sub-Clause4.2 
[Performance Security] and (ii) a guarantee in amounts and currencies equal to the advance 
payment. This guarantee shall be issued by a reputable bank or financial institution selected by 
the Contractor and shall be in the form annexed to the Particular Conditions or in another form 
approved by the Procuring Entity. 

14.2.4 The Contractor shall ensure that the guarantee is valid and enforceable until the advance 
payment has been repaid, but its amount shall be progressively reduced by the amount repaid 
by the Contractor as indicated in the Payment Certificates. If the terms of the guarantee specify 
its expiry date, and the advance payment has not been repaid by the date 28 days prior to the 
expiry date, the Contractor shall extend the validity of the guarantee until the advance payment 
has been repaid. 

14.2.5 Unless stated otherwise in the Particular Conditions of Contract, the advance payment 
shall be repaid through percentage deductions from the interim payments determined by the 
Project Manager in accordance with Sub-Clause14.6 [Issue of Interim Payment Certificates], as 
follows: 

a. Deductions shall commence in the next interim Payment Certificate following that in 
which the total of all certified interim payments (excluding the advance payment and 
deductions and repayments of retention) exceeds 30 percent (30%) of the Accepted 
Contract Amount Less Provisional Sums; and 

b. Deductions shall be made at the amortization rate stated in the Particular Conditions of 
Contract of the amount of each Interim Payment Certificate (excluding the advance 
payment and deductions for its repayments as well as deductions for retention money) in 
the currencies and proportions of the advance payment until such time as the advance 
payment has been repaid; provided that the advance payment shall be completely repaid 
prior to the time when 90 percent (90%) of the Accepted Contract Amount Less 
Provisional Sums has been certified for payment. 

14.2.6 If the advance payment has not been repaid prior to the issue of the Taking-Over 
Certificate for the Works or prior to termination under Clause 15 [Termination by Procuring 
Entity], Clause 16 [Suspension and Termination by Contractor] or Clause19 [Force Majeure] 
(as the case may be), the whole of the balance then outstanding shall immediately become due 
and in case of termination under Clause 15 [Termination by Procuring Entity], except for Sub-
Clause 15.5 [Procuring Entity's Entitlement to Termination for Convenience], payable by the 
Contractor to the Procuring  Entity. 

14.3    Application for Interim Payment Certificates 

14.3.1 The Contractor shall submit a Statement in six copies to the Project Manager after the 
end of each month, in a form approved by the Project Manager, showing in detail the amounts 
to which the Contractor considers himself to be entitled, together with supporting documents 
which shall include the report on the progress during this month in accordance with Sub-Clause 
4.21 [Progress Reports]. 

14.3.2 The Statement shall include the following items, as applicable, which shall be expressed 
in the various currencies in which the Contract Price is payable, in the sequence listed: 

a. the estimated contract value of the Works executed and the Contractor's Documents 
produced up to the endofthemonth(includingVariationsbutexcludingitemsdescribedinsub-
paragraphs(b)to(g)below); 

b. any amounts to be added and deducted for changes in legislation and changes in cost, in 
accordance with Sub-Clause 13.7 [Adjustments for Changes in Legislation] and Sub-
Clause 13.8 [Adjustments for Changes in Cost]; 

c. any amount to be deducted for retention, calculated by applying the percentage of retention 
stated in the Particular Conditions of Contract to the total of the above amounts, until 
the amount so retained by the Procuring Entity reaches the limit of Retention Money (if 
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any) stated in the Particular Conditions of Contract; 

d. any amounts to be added for the advance payment and (if more than one instalment) and 
to be deducted for its repayments in accordance with Sub-Clause14.2 [Advance Payment]; 

e. any amounts to be added and deducted for Plant and Materials in accordance with Sub-
Clause14.5 [Plant and Materials intended for the Works]; 

f. any other additions or deductions which may have become due under the Contract or 
otherwise, including those under Clause 20 [Claims, Disputes and Arbitration]; and 

g. the deduction of amounts certified in all previous Payment Certificates. 

14.4      Schedule of Payments 

14.4.1 The Contract includes a schedule of payments specifying the instalments in which the 
Contract Price will be paid, unless otherwise stated in this schedule: 

a. The instalments quoted in this schedule of payments shall be the estimated contract values 
for the purposes of sub-paragraph (a) of Sub-Clause14.3 [Application for Interim Payment 
Certificates]; 

b. Sub-Clause14.5 [Plant and Materials intended for the Works] shall not apply; and 

c. If these instalments are not defined by reference to the actual progress achieved in 
executing the Works, and if actual progress is found to be less or more than that on which 
this schedule of payments was based, then the Project Manager may proceed in accordance 
with Sub-Clause3.5 [Determinations] to agree or determine revised instalments, which 
shall take account of the extent to which progress is less or more than that on which the 
instalments were previously based. 

14.4.2 The Contract include a schedule of payments, attached to this contract as Document

  

14.4.3 The Contractor shall submit non-binding estimates of the payments which he expects to 
become due during each quarterly period. The first estimate shall be submitted within 42 days 
after the Commencement Date.  Revised estimates shall be submitted at quarterly intervals, until 
the Taking-Over Certificate has been issued for the Works. 

14.5      Plant and Materials intended for the Works 

14.5.1 If this Sub-Clause applies, Interim Payment Certificates shall include, under sub-
paragraph (e) of Sub-Clause 14.3, (i) an amount for Plant and Materials which have been sent 
to the Site for incorporation in the Permanent Works, and (ii) a reduction when the contract 
value of such Plant and Materials is included as part of the Permanent Works under sub-
paragraph (a) of Sub-Clause14.3 [Application for Interim Payment Certificates]. 

14.5.2 If the lists referred to in sub-paragraphs (b) (i) or (c) (i) below are not included in the 
Schedules, this Sub-Clause shall not apply. 

14.5.3 The Project Manager shall determine and certify each addition if the following 

conditions are satisfied: 

a. The Contractor has: 

(i) Kept satisfactory records (including the orders, receipts, Costs and use of Plant and 
Materials) which are available for inspection, and 

(ii)submitted a statement of the Cost of acquiring and delivering the Plant and 
Materials to the Site, supported by satisfactory evidence; 

and either: 
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b. the relevant Plant and Materials: 

(i) are those listed in the Schedules for payment when shipped, 

(ii)have been shipped to Kenya, enroute to the Site, in accordance with the Contract; 
and 

(iii) are described in a clean shipped bill of lading or other evidence of shipment, 
which has been submitted to the Project Manager together with evidence of 
payment of freight and insurance, any other documents reasonably required, and a 
bank guarantee in a form and issued by an entity approved by the Procuring Entity 
in amounts and currencies equal to the amount due under this Sub- Clause: this 
guarantee may be in a similar form to the form referred to in Sub-Clause14.2 
[Advance Payment] and shall be valid until the Plant and Materials are properly 
stored on Site and protected against loss, damage or deterioration; or 

c. the relevant Plant and Materials: 

(i) are those listed in the Schedules for payment when delivered to the Site, and 

(ii) have been delivered to and are properly stored on the Site, are protected against 
loss, damage or deterioration, and appear to be in accordance with the Contract. 

14.5.4 The additional amount to be certified shall be the equivalent of eighty percent (80%) of 
the Project Manager's determination of the cost of the Plant and Materials (including delivery 
to Site), taking account of the documents mentioned in this Sub-Clause and of the contract value 
of the Plant and Materials. 

 
14.5.6 The currencies for this additional amount shall be the same as those in which payment 

will become due when the contract value is included under sub-paragraph (a) of Sub-Clause 
14.3 [Application for Interim Payment Certificates]. At that time, the Payment Certificate shall 
include the applicable reduction which shall be equivalent to, and in the same currencies and 
proportions as, this additional amount for the relevant Plant and Materials. 

14.6 Issue of Interim Payment Certificates 

14.6.1 No amount will be certified or paid until the Procuring Entity has received and approved 
the Performance Security. Thereafter, the Project Manager shall, within 28 days after receiving 
a Statement and supporting documents, deliver to the Procuring Entity and to the Contractor an 
Interim Payment Certificate which shall state the amount which the Project Manager fairly 
determines to be due, with all supporting particulars for any reduction or with holding made by 
the Project Manager on the Statement if any. 

14.6.2 However, prior to issuing the Taking-Over Certificate for the Works, the Project Manager 
shall not be bound to issue an Interim Payment Certificate in an amount which would (after 
retention and other deductions) be less than the minimum amount of Interim Payment 
Certificates (if any) stated in the Particular Conditions of Contract. In this event, the Project 
Manager shall give notice to the Contractor accordingly. 

14.6.3 An Interim Payment Certificate shall not be withheld for any other reason, although: 

a) if anything supplied or work done by the Contractor is not in accordance with the Contract, 
the cost of rectification or replacement may be withheld until rectification or replacement 
has been completed; and/or 

b) if the Contractor was or is failing to perform any work or obligation in accordance with 
the Contract, and had been so notified by the Project Manager, the value of this work or 
obligation may be withheld until the work or obligation has been performed. 

 

14.6.4 The Project Manager may in any Payment Certificate make any correction or modification 
that should properly be made to any previous Payment Certificate. A Payment Certificate shall 
not be deemed to indicate the Project Manager's acceptance, approval, consent or satisfaction. 

14.7 Payment 
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14.7.1 The Procuring Entity shall pay to the Contractor: 

a) The first instalment of the advance payment within 42 days after issuing the Letter of 
Acceptance or within 21 days after receiving the documents in accordance with Sub-
Clause 4.2 [Performance Security] and Sub-Clause14.2 [Advance Payment], whichever is 
later; 

b) the amount certified in each Interim Payment Certificate within 45 days after the Project 
Manager receives the Statement and supporting documents; and 

c) the amount certified in the Final Payment Certificate within 45 days after the Procuring 
Entity receives this Payment Certificate; or after determination of any disputed amount 
shown in the Final Statement in accordance with Sub-Clause16.2 [Termination by 
Contractor]. 

 

14.7.2 Payment of the amount due in each currency shall be made into the bank account, 
nominated by the Contractor, in the payment country (for this currency) specified in the 
Contract. 

14.8      Delayed Payment 

 

14.8.1 If the Contractor does not receive payment in accordance with Sub-Clause14.7 
[Payment], the Contractor shall be entitled to receive financing charges (interest) compounded 
monthly on the amount unpaid during the period of delay. This period shall be deemed to 
commence on the date for payment specified in Sub-Clause 14.7 [Payment], irrespective (in the 
case of its sub-paragraph (b) of the date on which any Interim Payment Certificate is issued. 

14.8.2 Unless otherwise stated in the Particular Conditions, these financing charges shall be 
calculated at the annual rate of three percentage points above the discount rate of the central 
bank in Kenya of the currency of payment, or if not available, the interbank offered rate, and 
shall be paid in such currency. 

 

14.8.3 The Contractor shall be entitled to this payment without formal notice or certification, 
and without prejudice 14.9 to any other right or remedy. 

 

14.9 Payment of Retention Money 

 

14.9.2 When the Taking-Over Certificate has been issued for the Works, the first half of the 
Retention Money shall be certified by the Project Manager for payment to the Contractor. If a 
Taking-Over Certificate is issued for a Section or part of the Works, a proportion of the 
Retention Money shall be certified and paid. This proportion shall behalf (50%) of the 
proportion calculated by dividing the estimated contract value of the Section or part, by the 
estimated final Contract Price. 

14.9.3 Promptly after the latest of the expiry dates of the Defects Notification Periods, the 
outstanding balance of the Retention Money shall be certified by the Project Manager for 
payment to the Contractor. If a Taking-Over Certificate was issued for a Section, a proportion 
of the second half of the Retention Money shall be certified and paid promptly after the expiry 
date of the Defects Notification Period for the Section. This proportion shall behalf (50%) of 
the proportion calculated by dividing the estimated contract value of the Section by the 
estimated final Contract Price. 

14.9.4 However, if any work remains to be executed under Clause11 [Defects Liability], the Project 
Manager shall be entitled to withhold certification of the estimated cost of this work until it has 
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been executed. 

14.9.5 When calculating these proportions, no account shall be taken of any adjustments under 
Sub-Clause 13.7 [Adjustments for Changes in Legislation] and Sub-Clause13.8 [Adjustments 
for Changes in Cost]. 

14.9.6 Unless otherwise stated in the Particular Conditions, when the Taking-Over Certificate has 
been issued for the Works and the first half of the Retention Money has been certified for 
payment by the Project Manager, the Contractor shall be entitled to substitute a Retention 
Money Security guarantee, in the form annexed to the particular Conditions or in another form 
approved by the Procuring Entity and issued by a reputable bank or financial institution selected 
by the Contractor, for the second half of the Retention Money. 

14.9.5  The Procuring Entity shall return the Retention Money Security guarantee to the 
Contractor within 14 days after receiving a copy of the Performance Certificate. 

14.10    Statement at Completion 

14.10.1 Within 84 days after receiving the Taking-Over Certificate for the Works, the Contractor 
shall submit to the Project Manager six copies of a Statement at completion with supporting 
documents, in accordance with Sub- Clause14.3 [Application for Interim Payment Certificates], 
showing: 

a) the value of all work done in accordance with the Contract up to the date stated in the 
Taking-Over Certificate for the Works, 

b) any further sums which the Contractor considers to be due, and 

c) an estimate of any other amounts which the Contractor considers will become due to 
him under the Contract. Estimated amounts shall be shown separately in this 
Statement at completion. 

14.10.2 The Project Manager shall then certify in accordance with Sub-Clause 14.6 [Issue of 
Interim Payment Certificates]. 

14.10 Application for Final Payment Certificate 

14.10.1 Within 56 days after receiving the Performance Certificate, the Contractor shall submit, 
to the Project Manager, six copies of a draft final statement with supporting documents showing 
in detail in a form approved by the Project Manager: 

a. The value of all work done in accordance with the Contract, and 

b. Any further sums which the Contractor considers to be due to him under the 

Contractor otherwise. 

14.10.2 If the Project Manager disagrees with or cannot verify any part of the draft final 
statement, the Contractor shall submit such further information as the Project Manager may 
reasonably require within 28days from receipt of said draft and shall make such changes in the 
draft as may be agreed between them. The Contractor shall then prepare and submit to the 
Project Manager the final statement as agreed. This agreed statement is referred to in these 
Conditions as the “Final Statement”. 

14.10.3 However, if, following discussions between the Project Manager and the Contractor and 
any changes to the draft final statement which are agreed, it becomes evident that a dispute 
exists, the Project Manager shall deliver to the Procuring Entity (with a copy to the Contractor) 
an Interim Payment Certificate for the agreed parts of the draft final statement. Thereafter, if the 
dispute is finally resolved under Sub-Clause20.4[Obtaining Dispute Board's Decision] or Sub-
Clause20.5[Amicable Settlement], the Contractor shall then prepare and submit to the Procuring 
Entity (with a copy to the Project Manager) a Final Statement. 
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14.11 Discharge 

When submitting the Final Statement, the Contractor shall submit a discharge which confirms that 
the total of the Final Statement represents full and final settlement of all moneys due to the 
Contractor under or in connection with the Contract. This discharge may state that it becomes 
effective when the Contractor has received the Performance Security and the outstanding 
balance of this total, in which event the discharge shall be effective on such date. 

14.12 Issue of Final Payment Certificate 

14.12.1 Within 28 days after receiving the Final Statement and discharge in accordance with Sub-
Clause 14.11 [Application for Final Payment Certificate] and Sub-Clause 14.12 [Discharge], 
the Project Manager shall deliver, to the Procuring Entity and to the Contractor, the Final 
Payment Certificate which shall state: 

a. The amount which he fairly determines is finally due, and 

b. After giving credit to the Procuring Entity for all amounts previously paid by the 
Procuring Entity and for all sums to which the Procuring Entity is entitled, the balance 
(if any) due from the Procuring Entity to the Contractor or from the Contractor to the 
Procuring Entity, as the case may be. 

14.12.2 If the Contractor has not applied for a Final Payment Certificate in accordance with Sub-
Clause 14.11 [Application for Final Payment Certificate] and Sub-Clause 14.12 [Discharge], 
the Project Manager shall request the Contractor to do so. If the Contractor fails to apply within 
a period of 28 days, the Project Manager shall issue the Final Payment Certificate for such 
amount a she fairly determines to be due. 

14.13 Cessation of Procuring Entity's Liability 

14.13.1 The Procuring Entity shall not be liable to the Contractor for any matter or thing under 
or in connection with the Contract or execution of the Works, except to the extent that the 
Contractor shall have included an amount expressly for it: 

a) In the Final Statement and also 

b) (except for matters or things arising after the issue of the Taking-Over Certificate for 
the Works) in the Statement at completion described in Sub-Clause14.10 [Statement at 
Completion]. 

14.13.2 However, this Sub-Clause shall not limit the Procuring Entity's liability under his 
indemnification obligations, or the Procuring Entity's liability in any case of fraud, deliberate 
default or reckless misconduct by the Procuring Entity. 

14.14    Currencies of Payment 

14.14.1 The Contract Price shall be paid in the currency or currencies named in the Schedule of 
Payment Currencies. If more than one currency is so named, payments shall be made as 
follows: 

a) If the Accepted Contract Amount was expressed in Local Currency only: 

i) The proportions or amounts of the Local and Foreign Currencies, and the fixed 
rates of exchange to be used for calculating the payments, shall be as stated in the 
Schedule of Payment Currencies, except as otherwise agreed by both Parties; 

ii) payments and deductions under Sub-Clause 13.5 [Provisional Sums] and Sub-
Clause 13.7 [Adjustments for Changes in Legislation] shall be made in the 
applicable currencies and proportions; and 

iii) other payments and deductions under sub-paragraphs (a) to (d) of Sub-
Clause14.3[Application for Interim Payment Certificates] shall be made in the 
currencies and proportions specified in sub- paragraph (a) (i) above; 
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b) payment of the damages specified in the Particular Conditions of Contract, shall be 
made in the currencies and proportions specified in the Schedule of Payment 
Currencies; 

c) other payments to the Procuring Entity by the Contractor shall be made in the 
currency in which the sum was expended by the Procuring Entity, or in such currency 
as may be agreed by both Parties; 

d) if any amount payable by the Contractor to the Procuring Entity in a particular currency 
exceeds the sum payable by the Procuring Entity to the Contractor in that currency, the 
Procuring Entity may recover the balance of this amount from the sums otherwise 
payable to the Contractor in other currencies; and 

e) if no rates of exchange are stated in the Schedule of Payment Currencies, they shall be 
those prevailing on the Base Date and determined by the central bank of Kenya. 

14.13.1 Termination by Procuring Entity 

14.14.1 Notice to Correct 

If the Contractor fails to carry out any obligation under the Contract, the Project Manager may 
by notice require the Contractor to make good the failure and to remedy it within a specified 
reasonable time. 

14.15 Termination by Procuring Entity 

14.15.1 The Procuring Entity shall be entitled to terminate the Contract if the Contractor: 

a. fails to comply with Sub-Clause 4.2 [Performance Security] or with a notice under Sub-
Clause 15.1 [Notice to Correct], 

b. abandons the Works or otherwise plainly demonstrates the intention not to continue 
performance of his obligations under the Contract, 

c. without reasonable excuse fails: 

i. to proceed with the Works in accordance with Clause8 [Commencement, Delays 
and Suspension], or 

ii. to comply with a notice issued under Sub-Clause 7.5 [Rejection] or Sub-Clause 
7.6 [Remedial Work], within 28days after receiving it, 

d. subcontracts the major part or whole of the Works or assigns the Contract without the 
agreement with Procuring Entity, 

e. becomes bankrupt or insolvent, goes into liquidation, has a receiving or administration 
order made against him, compounds with his creditors, or carries on business under a 
receiver, trustee or manager for the benefit of his creditors, or if any act is done or event 
occurs which (under applicable Laws) has a similar effect to any of these acts or events, 
or 

f. gives or offers to give (directly or indirectly) to any person any bribe, gift, gratuity, 
commission or other thing of value, as an inducement or reward: 

i. for doing or for bearing to do any action in relation to the Contract, or 

ii. for showing or for bearing to show favour or disfavour to any person in relation 

to the Contract, or 

iii. if any of the Contractor's Personnel, agents or Subcontractors gives or offers to 
give (directly or indirectly) to any person any such inducement or reward as is 
described in this sub-paragraph (f). 

g. However, lawful inducements and rewards to Contractor's Personnel shall not entitle 
termination, or based on reasonable evidence, has engaged in Fraud and Corruption as 
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defined in paragraph 2.2 of the Appendix B to these General Conditions, in competing 
for or in executing the Contract. 

14.15.2 In any of these events or circumstances, the Procuring Entity may, upon giving 14 days' 
notice to the Contractor, terminate the Contract and expel the Contractor from the Site. 
However, in the case of sub- paragraph (e) or (f) or (g), the Procuring Entity may by notice 
terminate the Contract immediately. 

14.15.3 The Procuring Entity's election to terminate the Contract shall not prejudice any other 
rights of the Procuring Entity, under the Contract or otherwise. 

14.15.4 The Contractor shall then leave the Site and deliver any required Goods, all Contractor's 
Documents, and other design documents made by or for him, to the Project Manager. However, 
the Contractor shall use his Lowest efforts to comply immediately with any reasonable 
instructions included in the notice (i) for the assignment of any subcontract, and (ii) for the 
protection of life or property or for the safety of the Works. 

14.15.5 After termination, the Procuring Entity may complete the Works and/ or arrange for any 
other entities to do so. The Procuring Entity and these entities may then use any Goods, 
Contractor's Documents and other design documents made by or on behalf of the Contractor. 

14.15.6 The Procuring Entity shall then give notice that the Contractor's Equipment and 
Temporary Works will be released to the Contractor at or near the Site. The Contractor shall 
promptly arrange their removal, at the risk and cost of the Contractor. However, if by this time 
the Contractor has failed to make a payment due to the Procuring Entity, these items may be 
sold by the Procuring Entity in order to recover this payment. Any balance of the proceeds shall 
then be paid to the Contractor. 

14.16     Valuation at Date of Termination 

As soon as practicable after a notice of termination under Sub-Clause15.2 [Termination by 
Procuring Entity] has taken effect, the Project Manager shall proceed in accordance with Sub-
Clause 3.5 [Determinations] to agree or determine the value of the Works, Goods and 
Contractor's Documents, and any other sums due to the Contractor for work executed in 
accordance with the Contract. 

14.17     Payment after Termination 

After a notice of termination under Sub-Clause 15.2 [Termination by Procuring Entity] has taken 
effect, the Procuring Entity may: 

a) Proceed in accordance with Sub-Clause2.5[Procuring Entity's Claims], 

b) withhold further payments to the Contractor until the costs of execution, completion 
and remedying of any defects, damages for delay incompletion (if any), and all other 
costs incurred by the Procuring Entity, have been established, and/or 

c) recover from the Contractor any losses and damages incurred by the Procuring Entity 
and any extra costs of completing the Works, after allowing for any sum due to the 
Contractor under Sub-Clause 15.3 [Valuation at Date of Termination]. After recovering 
any such losses, damages and extra costs, the Procuring Entity shall pay any balance to 
the Contractor. 

14.18    Procuring Entity's Entitlement to Termination for Convenience 

The Procuring Entity shall be entitled to terminate the Contract, at any time for the Procuring 
Entity's convenience, by giving notice of such termination to the Contractor. The termination 
shall take effect 28days after the later of the dates on which the Contractor receives this notice 
or the Procuring Entity returns the Performance Security. The Procuring Entity shall not 
terminate the Contract under this Sub-Clause in order to execute the Works himself or to arrange 
for the Works to be executed by another Contractor or to avoid a termination of the Contract by 
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the Contractor under Clause16.2 [Termination by Contractor]. 

After this termination, the Contractor shall proceed in accordance with Sub-Clause16.3 [Cessation 
of Work and Removal of Contractor's Equipment] and shall be paid in accordance with Sub-
Clause16.4[Payment on Termination]. 

14.19    Fraud and Corruption 

The Procuring Entity requires compliance with the Kenya Government's Anti-Corruption Laws 
and its prevailing sanctions. 

14.20    Corrupt gifts and payments of commission 

14.20.1 The Contractor shall not; 

a. Offer or give or agree to give to any person in the service of the Procuring Entity any 
gift or consideration of any kind as an inducement or reward for doing or for bearing to 
do or for having done or for borne to do any act in relation to the obtaining or execution 
of this or any other Contract for the Procuring Entity or for showing or for bearing to 
show favour or disfavour to any person in relation to this or any other contract for the 
Procuring Entity. 

b. Enter in to this or any other contract with the Procuring Entity in connection with which 
commission has been paid or agreed to be paid by him or on his behalf or to his 
knowledge, unless before the Contract is made particulars of any such commission and 
of the terms and conditions of any agreement for the payment there of have been 
disclosed in writing to the Procuring Entity. 

15.7.1 Any breach of this Condition by the Contractor or by any one employed by him or acting 
on his behalf (whether with or without the knowledge of the Contractor) shall be an offence 
under the provisions of the Public Procurement Regulations issued under The Exchequer and 
Audit Act Cap412of the Laws of Kenya. 

15 Suspension and Termination by Contractor 

15.15 Contractor's Entitlement to Suspend Work 

15.15.1 If the Project Manager fails to certify in accordance with Sub-Clause 14.6 [Issue of 
Interim Payment Certificates] or the Procuring Entity fails to comply with Sub-Clause 2.4 
[Procuring Entity's Financial Arrangements] or Sub-Clause14.7[Payment], the Contractor may, 
after giving not less than 21days' notice to the Procuring Entity, suspend work (or reduce the 
rate of work) unless and until the Contractor has received the Payment Certificate, reasonable 
evidence or payment, as the case may be and as described in the notice. 

15.15.2 The Contractor's action shall not prejudice his entitlements to financing charges under 
Sub-Clause 14.8 [Delayed Payment] and to termination under Sub-Clause16.2 [Termination by 
Contractor]. 

15.15.3 If the Contractor subsequently receives such Payment Certificate, evidence or payment 
(as described in the relevant Sub-Clause and in the above notice) before giving a notice of 
termination, the Contractor shall resume normal working as soon as is reasonably practicable. 

15.15.4 If the Contractor suffers delay and/ or incurs Cost as a result of suspending work (or 
reducing the rate of work) in accordance with this Sub-Clause, the Contractor shall give notice 
to the Project Manager and shall be entitled subject to Sub-Clause20.1[Contractor's Claims] to: 

a. an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 
8.4 [Extension of Time for Completion], and 

b. payment of any such Cost-plus profit, which shall be included in the Contract Price. 

15.15.5 After receiving this notice, the Project Manager shall proceed in accordance with Sub-
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Clause 3.5 [Determinations] to agree or determine these matters. 

15.16   Termination by Contractor 

15.16.1 The Contractor shall be entitled to terminate the Contract if: 

a. the Contractor does not receive the reasonable evidence within 45 days after giving notice under 
Sub- Clause16.1 [Contractor's Entitlement to Suspend Work] in respect of a failure to comply 
with Sub-Clause 

b. 2.4 [Procuring Entity's Financial Arrangements], 

c. the Project Manager fails, within 45days after receiving a Statement and supporting documents, 
to issue the relevant Payment Certificate, 

d. the Contractor does not receive the amount due under an Interim Payment Certificate within 
45days after the expiry of the time stated in Sub-Clause14.7[Payment] within which payment 
is to be made (except for deductions in accordance with Sub-Clause2.5 [Procuring Entity's 
Claims]), 

e. the Procuring Entity substantially fails to perform his obligations under the Contract in such 
manner as to materially and adversely affect the economic balance of the Contract and/ or the 
ability of the Contractor to perform the Contract, 

f. the Procuring Entity fails to comply with Sub-Clause 1.6 [Contract Agreement] or Sub-Clause 
1.7 [Assignment], 

g. a prolonged suspension affects the whole of the Works as described in Sub-Clause 8.11 
[Prolonged Suspension], or 

h. the Procuring Entity becomes bankrupt or insolvent, goes into liquidation, has a receiving or 
administration order made against him, compounds with his creditors, or carries on business 
under a receiver, trustee or manager for the benefit of his creditors, or if any act is done or event 
occurs which (under applicable Laws) has a similar effect to any of these acts or events. 

i. The Contractor does not receive the Project Manager's instruction recording the agreement of 
both Parties on the fulfilment of the conditions for the Commencement of Works under Sub-
Clause 8.1 [Commencement of Works. 

15.16.2 In any of these events or circumstances, the Contractor may, upon giving 14 days' notice 
to the Procuring Entity, terminate the Contract. However, in the case of sub-paragraph (f) or (g), 
the Contractor may by notice terminate the Contract immediately. 

 

15.16.3 The Contractor' selection to terminate the Contract shall not prejudice any other rights 
of the Contractor, under the Contractor otherwise. 

15.17  Cessation of Work and Removal of Contractor's Equipment 

After a notice of termination under Sub-Clause 15.5 [Procuring Entity's Entitlement to 
Termination for Convenience], Sub-Clause 16.2 [Termination by Contractor] or Sub-Clause 
19.6 [Optional Termination, Payment and Release] has taken effect, the Contractor shall 
promptly: 

a) Cease all further work, except for such work as may have been instructed by the Project 
Manager for the protection of life or property or for the safety of the Works, 

b) hand over Contractor's Documents, Plant, Materials and other work, for which the Contractor 
has received payment, and 

c) remove all other Goods from the Site, except as necessary for safety, and leave the Site. 

15.18  Payment on Termination 

After a notice of termination under Sub-Clause 16.2 [Termination by Contractor] has taken 
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effect, the Procuring Entity shall promptly: 

a) Return the Performance Security to the Contractor, 

b) pay the Contractor in accordance with Sub-Clause 19.6 [Optional Termination, Payment and 
Release], and 

c) pay to the Contractor the amount of any loss or damage sustained by the Contractor as a result 
of this termination. 

17.    Risk and Responsibility 

17.1  Indemnities 

17.1.1 The Contractor shall indemnify and hold harmless the Procuring Entity, the Procuring 
Entity's Personnel, and their respective agents, against and from all claims, damages, losses and 
expenses (including legal fees and expenses) in respect of: 

a. Bodily injury, sickness, disease or death, of any person whatsoever arising out of or in the course 
of or by reason of the Contractor's design (if any), the execution and completion of the Works 
and the remedying of any defects, unless attributable to any negligence, wilful act or breach of 
the Contract by the Procuring Entity, the Procuring Entity's Personnel, or any of their respective 
agents, and 

b. Damage to or loss of any property, real or personal (other than the Works), to the extent that 
such damage or loss arises out of or in the course of or by reason of the Contractor's design (if 
any), the execution and completion of the Works and the remedying of any defects, unless and 
to the extent that any such damage or loss is attributable to any negligence, wilful act or breach 
of the Contract by the Procuring Entity, the Procuring Entity's Personnel, their respective agents, 
or any one directly or indirectly employed by any of them. 

17.1.2 The Procuring Entity shall indemnify and hold harmless the Contractor, the Contractor's 
Personnel, and their respective agents, against and from all claims, damages, losses and 
expenses (including legal fees and expenses) in respect of (1) bodily injury, sickness, disease 
or death, which is attributable to any negligence, wilful act or breach of the Contract by the 
Procuring Entity, the Procuring Entity's Personnel, or any of their respective agents, and (2) the 
matters for which liability may be excluded from insurance cover, as described in sub-
paragraphs (d) (i), (ii) and (iii) of Sub-Clause 18.3 [Insurance Against Injury to Persons and 
Damage to Property]. 

17.2    Contractor's Care of the Works 

17.2.1 The Contractor shall take full responsibility for the care of the Works and Goods from the 
Commencement Date until the Taking-Over Certificate is issued 
(orisdeemedtobeissuedunderSub-Clause10.1[Taking Over of the Works and Sections]) for the 
Works, when responsibility for the care of the Works shall pass to the Procuring Entity. If a 
Taking-Over Certificate is issued (or is so deemed to be issued) for any Section or part of the 
Works, responsibility for the care of the Section or part shall then pass to the Procuring Entity. 

 

17.2.2 After responsibility has accordingly passed to the Procuring Entity, the Contractor shall take 
responsibility for the care of any work which is outstanding on the date stated in a Taking-Over 
Certificate, until this outstanding work has been completed. 

17.2.3 If any loss or damage happens to the Works, Goods or Contractor's Documents during the 
period when the Contractor is responsible for their care, from any cause not listed in Sub-Clause 
17.3 [Procuring Entity's Risks], the Contractor shall rectify the loss or damage at the 
Contractor's risk and cost, so that the Works, Goods and Contractor's Documents conform with 
the Contract. 

17.2.4 The Contractor shall be liable for any loss or damage caused by any actions performed by 
the Contractor after a Taking-Over Certificate has been issued. The Contractor shall also be 
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liable for any loss or damage which occurs after a Taking-Over Certificate has been issued and 
which arose from a previous event for which the Contractor was liable. 

 

17.3   Procuring Entity's Risks 

The risks referred to in Sub-Clause 17.4 [Consequences of Procuring Entity's Risks] below, 
insofar as they directly affect the execution of the Works in Kenya, are: 

a) War hostilities (whether war be declared or not), 

b) rebellion, riot, commotion or disorder, terrorism, sabotage by persons other than the 
Contractor's Personnel, 

c) explosive materials, ionizing radiation or contamination by radio-activity, except as may be 
attributable to the Contractor's use of such explosives, radiation or radio-activity, 

d) pressure waves caused by aircraft or other aerial devices travelling at sonic or supersonic 

speeds, 

e) use or occupation by the Procuring Entity of any part of the Permanent Works, except as may 
be specified in the Contract, 

f) design of any part of the Works by the Procuring Entity's Personnel or by others for whom the 
Procuring Entity is responsible, and 

g) any operation of the forces of nature which is Unforeseeable or against which an experienced 
Contractor could not reasonably have been expected to have taken adequate preventive 
precautions. 

17.4    Consequences of Procuring Entity's Risks 

17.4.1 If and to the extent that any of the risks listed in Sub-Clause17.3 above results in loss or 
damage to the Works, Goods or Contractor's Documents, the Contractor shall promptly give 
notice to the Project Manager and shall rectify this loss or damage to the extent required by the 
Project Manager. 

17.4.2  If the Contractor suffers delay and/or incurs Cost from rectifying this loss or damage, the 
Contractor shall give a further notice to the Project Manager and shall be entitled subject to 
Sub-Clause20.1[Contractor's Claims] to: 

(a) An extension of time for any such delay, if completion is or will be delayed, under Sub-
Clause8.4 [Extension of Time for Completion], and 

(b) Payment of any such Cost, which shall be included in the Contract Price. In the case of 
sub-paragraphs(f) and 

(g) of Sub-Clause 17.3 [Procuring Entity's Risks], Cost plus profit shall be payable. 

17.4.3 After receiving this further notice, the Project Manager shall proceed in accordance with 
Sub-Clause 3.5 [Determinations] to agree or determine these matters. 

17.5    Intellectual and Industrial Property Rights 

 17.5.1 In this Sub-Clause, “infringement” means an infringement (or alleged infringement) of 
any patent, registered design, copyright, trademark, tradename, trade secret or other intellectual 
or industrial property right relating to the Works; and “claim” means a claim (or proceedings 
pursuing a claim) alleging an infringement. 

17.5.2 Whenever a Party does not give notice to the other Party of any claim within 28days of 
receiving the claim, the first Party shall be deemed to have waived any right to indemnity under 
this Sub-Clause. 

17.5.3 The Procuring Entity shall indemnify and hold the Contractor harmless against and from 
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any claim alleging an infringement which is or was: 

a) An unavoidable result of the Contractor's compliance with the Contract, or 

b) A result of any Works being used by the Procuring Entity: 

i) For a purpose other than that indicated by, or reasonably to be inferred from, the Contract, or 

ii) in conjunction with anything not supplied by the Contractor, unless such use was disclosed to 
the Contractor prior to the Base Date or is stated in the Contract. 

17.5.4 The Contractor shall indemnify and hold the Procuring Entity harmless against and from 
any other claim which arises out of or in relation to (i) the manufacture, use, sale or import of 
any Goods, or (ii) any design for which the Contractor is responsible. 

 

17.5.5 If a Party is entitled to be indemnified under this Sub-Clause, the indemnifying Party may 
(at its cost) conduct negotiations for the settlement of the claim, and any litigation or arbitration 
which may arise from it. The other Party shall, at the request and cost of the indemnifying Party, 
assist in contesting the claim. This other Party (and its Personnel) shall not make any admission 
which might be prejudicial to the indemnifying Party, unless the indemnifying Party failed to 
take over the conduct of any negotiations, litigation or arbitration upon being requested to do 
so by such other Party. 

17.6 Limitation of Liability 

17.6.1 Neither Party shall be liable to the other Party for loss of use of any Works, loss of profit, 
loss of any Contractor for any indirect or consequential loss or damage which may be suffered 
by the other Party in connection with the Contract, other than as specifically provided in Sub-
Clause8.7 [Delay Damages]; Sub-Clause11.2[Cost of Remedying Defects]; Sub-Clause 15.4 
[Payment after Termination]; Sub-Clause 16.4 [Payment on Termination]; Sub-Clause 17.1 
[Indemnities]; Sub-Clause 17.4(b) [Consequences of Procuring Entity's Risks] and Sub-
Clause17.5 [Intellectual and Industrial Property Rights]. 

17.6.2 The total liability of the Contractor to the Procuring Entity, under or in connection with the 
Contract other than under Sub-Clause4.19[Electricity, Water and Gas], Sub-Clause4.20 
[Procuring Entity's Equipment and Free- Issue Materials], Sub-Clause 17.1 [Indemnities] and 
Sub-Clause 17.5 [Intellectual and Industrial Property Rights], shall not exceed the sum resulting 
from the application of a multiplier (less or greater than one) to the Accepted Contract Amount, 
as stated in the Particular Conditions of Contract, or (if such multiplier or other sum is not 
so stated) the Accepted Contract Amount. 

17.6.3 This Sub-Clause shall not limit liability in any case of fraud, deliberate default or reckless 
misconduct by the defaulting Party. 

17.7 Use of Procuring Entity's Accommodation/ Facilities 

17.7.5 The Contractor shall take full responsibility for the care of the Procuring Entity provided 
accommodation and facilities, if any, as detailed in the Specification, from the respective dates 
of hand-over to the Contractor until cessation of occupation (where hand-over or cessation of 
occupation may take place after the date stated in the Taking-Over Certificate for the Works). 

17.7.6 If any loss or damage happens to any of the above items while the Contractor is responsible 
for their care arising from any cause whatsoever other than those for which the Procuring Entity 
is liable, the Contractor shall, at his own cost, rectify the loss or damage to the satisfaction of 
the Project Manager. 

18 Insurance 

18.1 General Requirements for Insurances 
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18.1.1 In this Clause, “insuring Party” means, for each type of insurance, the Party responsible for 
effecting and maintaining the insurance specified in the relevant Sub-Clause. 

18.1.2 Wherever the Contractor is the insuring Party, each insurance shall be effected with insurers 
and in terms approved by the Procuring Entity. These terms shall be consistent with any terms 
agreed by both Parties before the date of the Letter of Acceptance. This agreement of terms 
shall take precedence over the provisions of this Clause. 

18.1.3 Wherever the Procuring Entity is the insuring Party, each insurance shall be effected with 
insurers and in terms acceptable to the Contractor. These terms shall be consistent with any 
terms agreed by both Parties before the date of the Letter of Acceptance. This agreement of 
terms shall take precedence over the provisions of this Clause. 

18.1.4 If a policy is required to indemnify joint insured, the cover shall apply separately to each 
insured as though a separate policy had been issued for each of the joint insured. If a policy 
indemnifies additional joint insured, namely in addition to the insured specified in this Clause, 
(i) the Contractor shall act under the policy on behalf of these additional joint insured except 
that the Procuring Entity shall act for Procuring Entity's Personnel, (ii) additional joint insured 
shall not be entitled to receive payments directly from the insurer or to have any other direct 
dealings with the insurer, and (iii) the insuring Party shall require all additional joint insured to 
comply with the conditions stipulated in the policy. 

18.1.5 Each policy insuring against loss or damage shall provide for payments to be made in the 
currencies required to rectify the loss or damage. Payments received from insurers shall be used 
for the rectification of the loss or damage. 

18.1.6 The relevant insuring Party shall, within the respective periods stated in the Particular 
Conditions of Contract (calculated from the Commencement Date), submit to the other Party: 

a. Evidence that the insurances described in this Clause have been effected, and 

b. copies of the policies for the insurances described in Sub-Clause 18.2 [Insurance for Works and 
Contractor's Equipment] and Sub-Clause 18.3 [Insurance against Injury to Persons and Damage 
to Property]. 

18.1.7 When each premium is paid, the insuring Party shall submit evidence of payment to the 
other Party. Whenever evidence or policies are submitted, the insuring Party shall also give 
notice to the Project Manager. 

18.1.8 Each Party shall comply with the conditions stipulated in each of the insurance policies. 
The insuring Party shall keep the insurers informed of any relevant changes to the execution of 
the Works and ensure that insurance is maintained in accordance with this Clause. 

18.1.9 Neither Party shall make any material alteration to the terms of any insurance without the 
prior approval of the other Party. If an insurer makes (or at tempts to make) any alteration, the 
Party first notified by the insurer shall promptly give notice to the other Party. 

18.1.10 If the insuring Party fails to effect and keep in force any of the insurances it is required 
to effect and maintain under the Contract, or fails to provides at is factory evidence and copies 
of policies in accordance with this Sub- Clause, the other Party may (at its option and without 
prejudice to any other right or remedy) effect insurance for the relevant coverage and pay the 
premiums due. The insuring Party shall pay the amount of these premiums to the other Party, 
and the Contract Price shall be adjusted accordingly. 

18.1.11 Nothing in this Clause limits the obligations, liabilities or responsibilities of the 
Contractor or the Procuring Entity, under the other terms of the Contract or otherwise. Any 
amounts not insured or not recovered from the insurers shall be borne by the Contractor and/or 
the Procuring Entity. 

18.1.12 Procuring Entity in accordance with these obligations, liabilities or responsibilities. 
However, if the insuring Party fails to effect and keep in force an insurance which is available 
and which it is required to effect and maintain under the Contract, and the other Party neither 
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approves the omission nor effects insurance for the coverage relevant to this default, any 
moneys which should have been recoverable under this insurance shall be paid by the insuring 
Party. 

18.1.13 Payments by one Party to the other Party shall be subject to Sub-Clause2.5 [Procuring 
Entity's Claims] or Sub- Clause20.1[Contractor's Claims], as applicable. 

18.1.14 The Contractor shall be entitled to place all insurance relating to the Contract (including, 
but not limited to the insurance referred to Clause18) with insurers from any eligible source 
country. 

18.2       Insurance for Works and Contractor's Equipment 

18.2.1 The insuring Party shall insure the Works, Plant, Materials and Contractor's Documents for 
not less than the full reinstatement cost including the costs of demolition, removal of debris and 
professional fees and profit. This insurance shall be effective from the date by which the 
evidence is to be submitted under sub-paragraph (a) of Sub-Clause 18.1 [General Requirements 
for Insurances], until the date of issue of the Taking-Over Certificate for the Works. 

18.2.2 The insuring Party shall maintain this insurance to provide cover until the date of issue of 
the Performance Certificate, for loss or damage for which the Contractor is liable arising from 
a cause occurring prior to the issue of the Taking-Over Certificate, and for loss or damage 
caused by the Contractor in the course of any other operations (including those under 
Clause11[Defects Liability]). 

18.2.3 The insuring Party shall insure the Contractor's Equipment for not less than the full 
replacement value, including delivery to Site. For each item of Contractor's Equipment, the 
insurance shall be effective while it is being transported to the Site and until it is no longer 
required as Contractor's Equipment. 

18.2.4 Unless otherwise stated in the Particular Conditions, insurances under this Sub-Clause: 

a. Shall be effected and maintained by the Contractor as insuring Party, 

b. shall be in the joint names of the Parties, who shall be jointly entitled to receive payments from 
the insurers, payments being held or allocated to the Party actually bearing the costs of 
rectifying the loss or damage, 

c. shall cover all loss and damage from any cause not listed in Sub-Clause17.3 [Procuring 

Entity's Risks], 

d. shall also cover, to the extent specifically required in the tendering documents of the Contract, 
loss or damage to a part of the Works which is attributable to the use or occupation by the 
Procuring Entity of another part of the Works, and loss or damage from the risks listed in sub-
paragraphs (c), (g) and (h) of Sub-Clause 17.3 [Procuring Entity's Risks], excluding (in each 
case) risks which are not insurable at commercially reasonable terms, with deductibles per 
occurrence of not more than the amount stated in the Particular Conditions of Contract (if an 
amount is not so stated, this sub-paragraph (d) shall not apply),and 

e. may however exclude loss of, damage to, and rein statement of: 

a. a part of the Works which is in a defective condition due to a defect in its design, materials or 
workmanship (but cover shall include any other parts which are lost or damaged as a direct 
result of this defective condition and not as described in sub-paragraph (ii) below), 

b. a part of the Works which is lost or damaged in order to rein state any other part of the Works 
if this other part is in a defective condition due to a defect in its design, materials or 
workmanship, 

c. a part of the Works which has been taken over by the Procuring Entity, except to the extent that 
the Contractor is liable for the loss or damage, and 

d. Goods while they are not in Kenya, subject to Sub-Clause14.5[Plant and Materials intended for 
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the Works]. 

18.2.5 If, more than one year after the Base Date, the cover described in sub-paragraph (d) above 
ceases to be available at commercially reasonable terms, the Contractor shall (as insuring Party) 
give notice to the Procuring Entity, with supporting particulars. The Procuring Entity shall then 
(i) be entitled subject to Sub- Clause2.5[Procuring Entity's Claims] to payment of an amount 
equivalent to such commercially reasonable terms as the Contractor should have expected to 
have paid for such cover, and (ii) be deemed, unless he obtains the cover at commercially 
reasonable terms, to have approved the omission under Sub-Clause18.1[General Requirements 
for Insurances]. 

18.3     Insurance against Injury to Persons and Damage to Property 

18.3.1 The insuring Party shall insure against each Party's liability for any loss, damage, death or 
bodily injury which may occur to any physical property (except things insured under Sub-
Clause 18.2 [Insurance for Works and Contractor's Equipment]) or to any person (except 
persons insured under Sub-Clause18.4 [Insurance for Contractor's Personnel]), which may arise 
out of the Contractor's performance of the Contract and occurring before the issue of the 
Performance Certificate. 

18.3.2 This insurance shall be for a limit per occurrence of not less than the amount stated in the 
Particular Conditions of Contract, with no limit on the number of occurrences. If an amount 
is not stated in the Particular Conditions of Contract, this Sub-Clause shall not apply. 

18.3.3 Unless otherwise stated in the Particular Conditions, the insurances specified in this Sub-

Clause: 

a. Shall be effected and maintained by the Contractor as insuring Party, 

b. Shall be in the joint names of the Parties, 

c. shall be extended to cover liability for all loss and damage to the Procuring Entity's property 
(except things insured under Sub-Clause18.2) arising out of the Contractor's performance of 
the Contract, and 

d. may however exclude liability to the extent that it arises from: 

i. the Procuring Entity's right to have the Permanent Works executed on, over, under, in or 

ii. through any land, and to occupy this land for the Permanent Works, 

iii. damage which is an unavoidable result of the Contractor's obligations to execute the 

iv. Works and remedy any defects, and 

v. A cause listed in Sub-Clause17.3[Procuring Entity's Risks], except to the extent that cover is 

vi. available at commercially reasonable terms. 

18.4       Insurance for Contractor's Personnel 

18.4.1 The Contractor shall effect and maintain insurance against liability for claims, damages, 
losses and expenses (including legal fees and expenses) arising from injury, sickness, disease or 
death of any person employed by the Contractor or any other of the Contractor's Personnel. 

18.4.2 The insurance shall cover the Procuring Entity and the Project Manager against liability for 
claims, damages, losses and expenses (including legal fees and expenses) arising from injury, 
sickness, disease or death of any person employed by the Contractor or any other of the 
Contractor's Personnel, except that this insurance may exclude losses and claims to the extent 
that they arise from any act or neglect of the Procuring Entity or of the Procuring Entity's 
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Personnel. 

18.4.3 The insurance shall be maintained in full force and effect during the whole time that these 
personnel are assisting in the execution of the Works. For a Subcontractor’s employees, the 
insurance may be effected by the Sub Contractor, but the Contractor shall be responsible for 
compliance with this Clause. 

19 Force Majeure 

19.1    Definition of Force Majeure 

19.1.1 In this Clause, “Force Majeure” means an exceptional event or circumstance: 

a. Which is beyond a Party's control, 

b. Which such Party could not reasonably have provided against before entering in to the 

Contract, 

c. which, having arisen, such Party could not reasonably have avoided or overcome, and 

d. which is not substantially attributable to the other Party. 

19.1.2 Force Majeure may include, but is not limited to, exceptional events or circumstances of the 
kind listed below, so long as conditions (a) to (d) above are satisfied: 

i) war, hostilities (whether war be declared or not), invasion, act of foreign enemies, 

ii) rebellion, terrorism, sabotage by persons other than the Contractor's Personnel, revolution, 
insurrection, military or usurped power, or civil war, 

iii) riot, commotion, disorder, strike or lockout by persons other than the Contractor's 

Personnel, 

iv) munitions of war, explosive materials, ionizing radiation or contamination by radio-
activity, except as may be attributable to the Contractor's use of such munitions, explosives, 
radiation or radio-activity, and 

v) natural catastrophes such as earthquake, hurricane, typhoon or volcanic activity. 

19.2      Notice of Force Majeure 

19.2.1 If a Party is or will be prevented from performing its substantial obligations under the 
Contract by Force Majeure, then it shall give notice to the other Party of the event or 
circumstances constituting the Force Majeure and shall specify the obligations, the performance 
of which is or will be prevented. The notice shall be given within 14 days after the Party became 
aware, or should have become aware, of the relevant event or circumstance constituting Force 
Majeure. 

19.2.2 The Party shall, having given notice, be excused performance of its obligations for so long 
as such Force Majeure prevents it from performing them. 

19.2.3 Notwithstanding any other provision of this Clause, Force Majeure shall not apply to 
obligations of either Party to make payments to the other Party under the Contract. 

19.3     Duty to Minimize Delay 

Each Party shall at all times use all reasonable endeavours to minimise any delay in the 
performance of the Contract as a result of Force Majeure. A Party shall give notice to the other 
Party when it ceases to be affected by the Force Majeure. 
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19.4    Consequences of Force Majeure 

19.4.1 If the Contractor is prevented from performing his substantial obligations under the Contract 
by Force Majeure of which notice has been given under Sub-Clause 19.2 [Notice of Force 
Majeure], and suffers delay and/or incurs Cost by reason of such Force Majeure, the Contractor 
shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims]to: 

a. an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 
8.4 [Extension of Time for Completion], and 

b. if the event or circumstance is of the kind described in sub-paragraphs (i) to (iv) of Sub-Clause 
19.1 [Definition of Force Majeure] and, in sub-paragraphs(ii)to(iv), occurs in Kenya, payment 
of any such Cost, including the costs of rectifying or replacing the Works and/or Goods damaged 
or destroyed by Force Majeure, to the extent they are not indemnified through the insurance 
policy referred to in Sub- Clause18.2[Insurance for Works and Contractor's Equipment]. 

19.4.2 After receiving this notice, the Project Manager shall proceed in accordance with Sub-
Clause 3.5 [Determinations] to agree or determine these matters. 

19.5      Force Majeure Affecting Subcontractor 

If any Subcontractor is entitled under any contract or agreement relating to the Works to relief 
from force majeure on terms additional to or broader than those specified in this Clause, such 
additional or broader force majeure events or circumstances shall not excuse the Contractor's 
non-performance or entitle him to relief under this Clause. 

19.6      Optional Termination, Payment and Release 

19.6.1 If the execution of substantially all the Works in progress is prevented for a continuous 
period of 84days by reason of Force Majeure of which notice has been given under Sub-
Clause19.2 [Notice of Force Majeure], or for multiple periods which total more than 140days 
due to the same notified Force Majeure, then either Party may give to the other Party a notice 
of termination of the Contract. In this event, the termination shall take effect 7 days after the 
notice is given, and the Contractor shall proceed in accordance with Sub-Clause 16.3 [Cessation 
of Work and Removal of Contractor's Equipment]. 

19.6.2 Upon such termination, the Project Manager shall determine the value of the work done 
and issue a Payment Certificate which shall include: 

a. The amounts payable for any work carried out for which a price is stated in the Contract; 

b. The Cost of Plant and Materials ordered for the Works which have been delivered to the 
Contractor, or of which the Contractor is liable to accept delivery: this Plant and Materials shall 
become the property of (and beat the risk of) the Procuring Entity when paid for by the 
Procuring Entity, and the Contractor shall place the same at the Procuring Entity's disposal; 

c. other Cost or liabilities which in the circumstances were reasonably and necessarily incurred 
by the Contractor in the expectation of completing the Works; 

d. the Cost of removal of Temporary Works and Contractor's Equipment from the Site and the 
return of these items to the Contractor's works in his Procuring Entity (or to any other 
destination at no greater cost); and 

e. the Cost of repatriation of the Contractor's staff and labour employed wholly in connection with 
the Works at the date of termination. 

19.7     Release from Performance 

Notwithstanding any other provision of this Clause, if any event or circumstance outside the 
control of the Parties (including, but not limited to, Force Majeure) arises which makes it 
impossible or unlawful for either or both Parties to fulfil its or their contractual obligations or 
which, under the law governing the Contract, entitles the Parties to be released from further 
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performance of the Contract, then upon notice by either Party to the other Party of such event 
or circumstance: 

a) The Parties shall be discharged from further performance, without prejudice to the rights of 
either Party in respect of any previous breach of the Contract, and 

b) The sum payable by the Procuring Entity to the Contractor shall be the same as would have 
been payable under Sub-Clause19.6 [Optional Termination, Payment and Release] if the 
Contract had been terminated under Sub-Clause19.6. 

20 Settlement of Claims and Disputes 

20.1    Contractor's Claims 

20.1.1 If the Contractor considers himself to be entitled to any extension of the Time for 
Completion and/or any additional payment, under any Clause of these Conditions or otherwise 
in connection with the Contract, the Contractor shall give notice to the Project Manager, 
describing the event or circumstance giving rise to the claim. The notice shall be given as soon 
as practicable, and not later than 28days after the Contractor became aware, or should have 
become aware, of the event or circumstance. 

20.1.2 If the Contractor fails to give notice of a claim within such period of 28 days, the Time for 
Completion shall not be extended, the Contractor shall not be entitled to additional payment, 
and the Procuring Entity shall be discharged from all liability in connection with the claim. 
Otherwise, the following provisions of this Sub- Clause shall apply. 

20.1.3 The Contractor shall also submit any other notices which are required by the Contract, and 
supporting particulars for the claim, all as relevant to such event or circumstance. 

20.1.4 The Contractor shall keep such contemporary records as may be necessary to substantiate 
any claim, either on the Site or at another location acceptable to the Project Manager. Without 
admitting the Procuring Entity's liability, the Project Manager may, after receiving any notice 
under this Sub-Clause, monitor the record- keeping and/or instruct the Contractor to keep 
further contemporary records. The Contractor shall permit the Project Manager to inspect all 
these records, and shall (if instructed) submit copies to the Project Manager. 

20.1.5 Within 42days after the Contractor became aware (or should have become aware) of the 
event or circumstance giving rise to the claim, or within such other period as may be proposed 
by the Contractor and approved by the Project Manager, the Contractor shall send to the Project 
Manager a fully detailed claim which includes full supporting particulars of the basis of the 
claim and of the extension of time and/or additional payment claimed. If the event or 
circumstance giving rise to the claim has a continuing effect: 

a) This fully detailed claim shall be considered as interim; 

b) The Contractor shall send further interim claims at monthly intervals, giving the accumulated 
delay and/or amount claimed, and such further particulars as the Project Manager may 
reasonably require; and 

c) The Contractor shall send a final claim within 28days after the end of the effects resulting from 
the event or circumstance, or within such other period as may be proposed by the Contractor 
and approved by the Project Manager. 

20.1.6 Within 42days after receiving a claim or any further particulars supporting a previous claim, 
or within such other period as may be proposed by the Project Manager and approved by the 
Contractor, the Project Manager shall respond with approval, or with disapproval and detailed 
comments. He may also request any necessary further particulars, but shall nevertheless give 
his response on the principles of the claim within the above defined time period. 

20.1.7 Within the above defined period of 42days, the Project Manager shall proceed in 
accordance with Sub-Clause 

3.5 [Determinations] to agree or determine (i) the extension (if any) of the Time for Completion 
(before or after its expiry) in accordance with Sub-Clause8.4 [Extension of Time for 
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Completion], and/or (ii) the additional payment (if any) to which the Contractor is entitled under 
the Contract. 

20.1.8 Each Payment Certificate shall include such additional payment for any claim as has been 
reasonably substantiated as due under the relevant provision of the Contract. Unless and until 
the particulars supplied are sufficient to substantiate the whole of the claim, the Contractor shall 
only be entitled to payment for such part of the claim as he has been able to substantiate. 

20.1.9 If the Project Manager does not respond within the time frame defined in this Clause, either 
Party may consider that the claim is rejected by the Project Manager and any of the Parties may 
refer to Arbitration in accordance with Sub-Clause20.2 [Settlement of Claims and Disputes]. 

20.1.10 The requirements of this Sub-Clause are in addition to those of any other Sub-Clause 
which may apply to a claim. If the Contractor fails to comply with this or another Sub-Clause 
in relation to any claim, any extension of time and/or additional payment shall take account of 
the extent (if any) to which the failure has prevented or prejudiced proper investigation of the 
claim, unless the claim is excluded under the second paragraph of this Sub-Clause. 

20.2 Amicable Settlement 

Where a Notice of Dissatisfaction has been given, both Parties shall attempt to settle the dispute 
amicably before the commencement of arbitration. However, unless both Parties agree 
otherwise, the Party giving a Notice of Dissatisfaction in accordance with Sub-Clause 20.1 
above should move to commence arbitration after the fifty-sixth day from the day on which a 
Notice of Dissatisfaction was given, even if no attempt at an amicable settlement has been made. 

20.3 Matters that may be referred to arbitration 

Notwithstanding anything stated herein the following matters may be referred to arbitration before 
the practical completion of the Works or abandonment of the Works or termination of the 
Contract by either party: 

a) The appointment of a replacement Project Manager upon the said person ceasing to act. 

b) Whether or not the issue of an instruction by the Project Manager is empowered by these 

Conditions. 

c) Whether or not a certificate has been improperly withheld or is not in accordance with these 

Conditions. 

e) Any dispute arising in respect of war risks or war damage. 

f) All other matters shall only be referred to arbitration after the completion or alleged completion 
of the Works or termination or alleged termination of the Contract, unless the Procuring Entity 
and the Contractor agree otherwise in writing. 

20.4 Arbitration 

20.4.1 Any claim or dispute between the Parties arising out of or in connection with the Contract 
not settled amicably in accordance with Sub-Clause 20.3 shall be finally settled by arbitration. 
Arbitration shall be conducted as follows: 

a) If the contract is with foreign Contractors, arbitration proceedings shall be administered by the 
arbitration institution designated in the Particular Conditions of Contract, and conducted under 
the rules of arbitration of such institution; or, if so specified in the Particular Conditions of 
Contract, international arbitration in accordance with the arbitration rules of the United Nations 
Commission on International Trade Law (UNCITRAL); or if neither an arbitration institution 
nor UNCITRAL arbitration rules are specified in the Particular Conditions of Contract, with 
proceedings administered by the International Chamber of Commerce (ICC) and conducted 
under the ICC Rules of Arbitration; by one or more arbitrators appointed in accordance with 
said arbitration rules; 
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b) If the Contract is with national Contractors, arbitration with proceedings conducted in 
accordance with the Arbitration Laws of Kenya. 

20.4.2 The place of arbitration shall be the neutral location specified in the Particular Conditions 
of Contract; and the arbitration shall be conducted in the language for communications defined 
in Sub-Clause 1.4 [Law and Language]. 

 

20.4.3 The arbitrators shall have full power to open up, review and revise any certificate, 
determination, instruction, opinion or valuation of the Project Manager, relevant to the dispute. 
Nothing shall disqualify representatives of the Parties and the Project Manager from being 
called as a witness and giving evidence before the arbitrators on any matter whatsoever relevant 
to the dispute. 

20.4.4 Neither Party shall be limited in the proceedings before the arbitrators to the evidence, or to 
the reasons for dissatisfaction given in its Notice of Dissatisfaction. 

20.4.5 Arbitration may be commenced prior to or after completion of the Works. The obligations 
of the Parties, and the Project Manager shall not be altered by reason of any arbitration being 
conducted during the progress of the Works. 

20.4.6 The terms of the remuneration of each or all the members of Arbitration shall be mutually 
agreed upon by the Parties when agreeing the terms of appointment. Each Party shall be 
responsible for paying one-half of this remuneration. 

20.5 National arbitration with proceedings 

20.5.1 In case of any claim or dispute, such claim or dispute shall be notified in writing by either 
party to the other with a request to submit it to arbitration and to concur in the appointment of 
an Arbitrator within thirty days of the notice. The dispute shall be referred to the arbitration and 
final decision of a person to be agreed between the parties. Failing agreement to concur in the 
appointment of an Arbitrator, the Arbitrator shall be appointed, on the request of the applying 
party, by the Chairman or Vice Chairman of any of the following professional institutions; 

i) Architectural Association of Kenya 

ii) Institute of Quantity Surveyors of Kenya 

iii) Association of Consulting Engineers of Kenya 

iv) Chartered Institute of Arbitrators (Kenya Branch) 

v) Institution of Engineers of Kenya 

20.5.2 The institution written to first by the aggrieved party shall take precedence over all other 

institutions. 

20.5.3 The arbitration may be on the construction of this Contract or on any matter or thing of 
whatsoever nature arising thereunder or in connection therewith, including any matter or thing 
left by this Contract to the discretion of the Project Manager, or the withholding by the Project 
Manager of any certificate to which the Contractor may claim to be entitled to or the 
measurement and valuation referred to in clause 23.0 of these conditions, or the rights and 
liabilities of the parties subsequent to the termination of Contract. 

20.5.4 Provided that no arbitration proceedings shall be commenced on any claim or dispute where 
notice of a claim or dispute has not been given by the applying party within ninety days of the 
occurrence or discovery of the matter or issue giving rise to the dispute. 

20.5.5 Notwithstanding the issue of a notice as stated above, the arbitration of such a claim or 
dispute shall not commence unless an attempt has in the first instance been made by the parties 
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to settle such claim or dispute amicably with or without the assistance of third parties. Proof of 
such attempt shall be required. 

20.5.6 The Arbitrator shall, without prejudice to the generality of his powers, have powers to direct 
such measurements, computations, tests or valuations as may in his opinion be desirable in order 
to determine the rights of the parties and assess and award any sums which ought to have been 
the subject of or included in any certificate. 

20.5.7 The Arbitrator shall, without prejudice to the generality of his powers, have powers to open 
up, review and revise any certificate, opinion, decision, requirement or notice and to determine 
all matters in dispute which shall be submitted to him in the same manner as if no such 
certificate, opinion, decision requirement or notice had been given. 

20.5.8 The award of such Arbitrator shall be final and binding upon the parties. 

20.6 Failure to Comply with Arbitrator's Decision 

In the event that a Party fails to comply with a final and binding Arbitrator's decision, then the 
other Party may, without prejudice to any other rights it may have, refer the matter to a 
competent court of law. 
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SECTION VIII - PARTICULAR CONDITIONS OF CONTRACT 

The following Particular Conditions shall supplement the GCC. Whenever there is a conflict, the provisions here in 
shall prevail over those in the GCC. 

 

Part A - Contract Data (APPENDIX TO FORM OF TENDER) 

Conditions Sub-Clause Data 

Procuring Entity’s name and 

address 

Heading Director General 

Kenya National Highways Authority 

Barabara Plaza, Off Airport South Road, Opp. Kcaa 

P.O. Box 49712-00100  

Nairobi 

Name and Reference No. of the 

Contract 

 

Heading and 

3.1.1 

Construction of Greenpark Terminus Pedestrian 

Underpass 

(FIDIC EPC/ TURNKEY CONTRCT) 

Contract No……………….. 

Project Managers Name and 

address 

Heading and 

3.1.1 

Director (Highway Design & Safety) 

Kenya National Highways Authority 

Barabara Plaza, Off Airport South Road, Opp. Kcaa 

P.O. Box 49712-00100  

Nairobi 

Contractor’s Representative’s 

name 

4.3.1 [insert the name of the Contractor’s Representative 

agreed by the Procuring Entity prior to Contract 

signature] 

Key Personnel names  6.9.1 [insert the name of each Key Personnel agreed by 

the Procuring Entity prior to Contract signature] 

Time for Completion 1.1. _15_months 

If Sections are to be used, refer to Table: Summary of 

Sections below 

Defects Notification Period 1.1 ____24____months 

Sections 1.1 If Sections are to be used, refer to Table: Summary of 

Sections below 

Electronic transmission systems 1.3 Not Allowed 

Time for the Parties entering into a 

Contract Agreement 

1.6 Within 28 days 

Commencement Date 8.1.1 28 Days from issuing of the Order to Commence 

Time for access to the Site 2.1 No later than the Commencement Date, and not later 

than ____21_____days after Commencement Date 
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Conditions Sub-Clause Data 

Project Manager’s Duties and 

Authority 

3.1.6 (b) (ii)  Variations resulting in an increase of the Accepted 

Contract Amount in excess of ____% shall require 

approval of the Procuring Entity. 

All variations shall require approval of the 

Procuring Entity (Director General) 

 

Performance Security 4.2.1 The performance security will be in the form of an 

unconditional demand bank guarantee in the 

amount(s) of Ten percent of the Accepted Contract 

Amount and in the same currency(ies) of the 

Accepted Contract Amount. 

Normal working hours 6.5 Monday to Friday: 0800hrs to 1700hrs (with 1hr 

lunch break) 

Saturday: 0800hrs to 1300hrs 

 

Prior notification to be made to the Employer’s 

Representative in case the Contractor intends to 

execute work outside the stipulated periods.  

Delay damages for the Works 8.7 & 

14.15.1(b)  

0.01% of the Contract Price per day. 

 

Maximum amount of delay 

damages 

8.7 ___5___% of the final Contract Price.  

Provisional Sums 13.5. (b)(ii) [If there are Provisional Sums, insert a percentage 

for adjustment of Provisional Sums] 

___10____% 

Adjustments for Changes in Cost 13.8.3 Period “n” applicable to the adjustment multiplier 

“Pn”: Not Applicable 

Total advance payment  14.2.1 10% Percentage of the Accepted Contract Amount 

payable in the currencies and proportions in which 

the Accepted Contract Amount is payable 

None 

Repayment amortization rate of 

advance payment  

14.2.5 (b) 10% 

Percentage of Retention 14.3.2 (c) __5_% of the Interim Payment Certificate  

Limit of Retention Money 14.3.2 (c) _5 % of the Accepted Contract Amount 

Plant and Materials  

14.5.3(b)(i) 

If Sub-Clause 14.5 applies: 

Plant and Materials for payment Free on Board  

None 
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Conditions Sub-Clause Data 

14.5.3(c)(i) Plant and Materials for payment when delivered to 

the Site None. 

Minimum Amount of Interim 

Payment Certificates 

14.6.2 As provided in the approved Schedule of Payment 

under subclause 14.4 of the Special Conditions of 

Contract.  

Publishing source of commercial 

interest rates for financial charges 

in case of delayed payment 

14.8.2 3 % rate per month of delayed payment. 

Maximum total liability of the 

Contractor to the Procuring Entity  

17.6.2 The product of One times the Accepted Contract 

Amount, 

 

Periods for submission of 

insurance: 

18.1.6  

a. evidence of insurance.  a. 14 days 

b. relevant policies  b. 14 days 

 

Maximum amount of deductibles 

for insurance of the Procuring 

Entity's risks 

18.2.4 (d) [Insert maximum amount of deductibles] 

Minimum amount of third-party 

insurance 

18.3.2 [Insert amount of third-party insurance] 

The place of arbitration  20.4.2  Nairobi, Kenya  

 

 

 

Signature of Tenderer_______________________________ Date __________________________ 
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Particular Conditions of Contract Continued 

1. GENERAL PROVISIONS 

Definitions Clause  

The Contract 1.1.1.1 "Contract" shall be deemed to form and be read and construed 

by the following documents: 

(a) The Contract Agreement; 

(b) Minutes of Negotiation (If Any) 

(c) The Letters of Award and Acceptance; 

(d) Appendix to Tender 

(e) The FIDIC 1999 Conditions of Contract for 

EPC/Turnkey Projects (Part-II Particular 

Conditions); 

(f) The FIDIC 1999 Conditions of Contract for 

EPC/Turnkey Projects (Part-I, General Conditions); 

(g) The Employer's Requirements; 

(h) The Schedule of Payments;  

(i) The Contractor's Proposal; 

(j) Non-Binding Bill of Quantities (for reference only); 

(k) Specifications  

(l) The Performance Security. 

 

 1.1.1.4 "Tender" means the Contractor’s Proposal. 

 

Parties and 

Persons 

1.1.2.2 "Employer" means Director General, Kenya National Highways 

Authority. 

 

 1.1.2.4 "Employer's Representative" means the Director (Highway 

Design & Safety) of the Kenya National Highways Authority, 

duly appointed by the Employer to act on his behalf. 

 

Dates, Tests, 1.1.3.1 "Base Date" means the date 28 days prior to the execution date 
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Periods and 

Completion 

of Commercial Contract. 

 

 1.1.3.2 Commencement Date shall be 28 days from date of Letter of 

Commencement issued by the Employer's Representative 

subject to submission and approval of Contractor’s programme 

of works and other construction documents and the right of 

access to the site having been given to the Contractor. 

 

 1.1.3.3  The Time for Completion is 15 months from the 

Commencement Date. 

 1.1.3.7  “Defects Notification Period” has the same meaning as “Defects 

Notification Period”. 

The Defects Notification Period shall be 24 calendar months 

from the date of issue of the Taking-Over Certificate. 

   

Other 

Definitions 

1.1.6.9 "Public Utilities" means pipes for water supply, gas/oil, and 

sewage: the overhead and underground transmission facilities of 

electricity and telecommunication and any other as advised by 

the Employer.  

 

Communication  

 

 

1.3 

 

The communication including for giving or issuing of approvals, 

certificates, consents, determination, notices and requests shall 

be in writing. The approvals, certificates, consents and 

determinations shall not be unreasonably delayed or withheld. 

 

Law and 

Language 

1.4 The Contract shall be governed by the Laws of the Republic of 

Kenya.  

The ruling language is English.  

The language for communications shall be English. 

 

Priority of 

Contract 

Documents 

1.5 

 

Delete and insert the following. 

The documents forming the Contract are to be taken as mutually 

explanatory of one another. For the purposes of interpretation, 

the priority of documents shall be in accordance with the 

following sequence: 
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(a) The Signed Contract Agreement; 

(b) The Minutes of Contract Negotiation (If Any) 

(c) The Letters of Award and Acceptance; 

(d) Appendix to Tender 

(e) The FIDIC 1999 Conditions of Contract for 

EPC/Turnkey Projects (Part-II Particular 

Conditions); 

(f) The FIDIC 1999 Conditions of Contract for 

EPC/Turnkey Projects (Part-I, General Conditions); 

(g) The Employer's Requirements; 

(h) The Schedule of Payments;  

(i) The Contractor's Proposal; 

(j) Non-Binding Bill of Quantities (for reference only); 

(k) Specifications;  

(l) The Performance Security. 

 

Compliance with 

Laws 

 

1.13 

Add new subparagraph to Sub-Clause 1.13 

(c) Add Disclosure Clause:  

Contractor hereby declares that he has not obtained or 

induced the procurement of any contract, right, interest, 

privilege or other obligation or benefit from Government of 

Kenya or any administrative subdivision or agency thereof 

or any other entity owned or controlled by Government of 

Kenya through any corrupt business practice. 

Without limiting the generality of the foregoing, Contractor 

represents and warrants that he has fully declared the 

brokerage, commission, fees etc. paid or payable to anyone 

and not given or agreed to give and shall not give or agree to 

give to any person within or outside Kenya either directly or 

indirectly through any natural or juridical person, including 

its affiliate, agent, associate, broker, consultant, director, 

promoter, shareholder, sponsor or subsidiary, any 

commission, gratification, bribe, finder's fee or kickback, 
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whether described as consultation fee or otherwise, with the 

object of obtaining or inducing the procurement of a 

contract, right, interest, privilege or other obligation or 

benefit in whatsoever form from Government of Kenya, 

except that which has been expressly declared pursuant 

hereto. 

Contractor certifies that he has made and will make full 

disclosure of all agreements and arrangements with all 

persons in respect of or related to the transaction with 

Government of Kenya and has not taken any action or will 

not take any action to circumvent the above declaration, 

representation or warranty. 

Contractor accepts full responsibility and strict liability for 

making any false declaration, not making full disclosure, 

misrepresenting facts or taking any action likely to defeat the 

purpose of this declaration, representation and warranty. He 

agrees that any contract, right, interest, privilege or other 

obligation or benefit obtained or procured as aforesaid shall, 

without prejudice to any other right and remedies available 

to Government of Kenya under any law, contract or other 

instrument, be voidable at the option of Government of 

Kenya. 

Notwithstanding any rights and remedies exercised by 

Government of Kenya in this regard, Contractor agrees to 

indemnify Government of Kenya for any loss or damage 

incurred by he on account of its corrupt business practices 

and further pay compensation to Government of Kenya in an 

amount equivalent to ten times the sum of any commission, 

gratification, bribe, finder's fee or kickback given by 

Contractor as aforesaid for the purpose of obtaining or 

inducing the procurement of any contract, right, interest, 

privilege or other obligation or benefit in whatsoever form 

from Government of Kenya. 
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(d) Government of Kenya has made it mandatory that on each 

project some allocation of funds must be made for AIDS 

awareness. Therefore, some funds within this contract 

shall be allocated for HIV/AIDS mainstreaming in this 

contract. 

 

(e) No member or officer of the Employer or anyone of their 

respective staff or their employees shall be in any way 

personally bound or liable for the acts or obligations of 

the Employer under the Contract or answerable for any 

default or omission in the observance or performance of 

any of the acts, matters or things which are herein 

contained. 

  

2. THE EMPLOYER 

Right of Access 

to the Site 

2.1 
At the end of the first paragraph insert: 

The Contractor shall give advance notice to the Employer of not 

less than 56 days with all necessary details on the section or area 

of the works where the contract requires relocation of 

underground public utilities. The Employer shall provide 

reasonable assistance to the Contractor in identifying, 

relocating or protecting underground public utilities in order to 

avoid damage during construction. 

The Employer will provide details of the width of right of way 

available along the alignment. 

   

3. THE EMPLOYER'S ADMINISTRATION 

Employer's 

Representative 

3.1 With reference to Clause 3.1, the following provision shall also 

apply 

An Employer's Representative shall be appointed by the 

Employer. The Employer's Representative and, where 

applicable, his assistants, shall exercise the authority delegated 

by the Employer.  

4. THE CONTRACTOR 

Performance 4.2 Add new paragraph at end of Sub-Clause 4.2 
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Security (i) The Contractor shall provide performance security for his 

proper performance of the Contract to the Employer within 28 

days after signing of the Contract Agreement;  

 

The Performance Security shall be in the form of an 

unconditional bank guarantee acceptable to the Employer, of an 

amount equivalent to 10% of the Contract Price stated in the 

Contract.  

The validity period of Performance Security shall include 15 

(fifteen) calendar months (comprising of 3months design 

period and 12months construction period) and 24 (twenty four) 

calendar months of defects notification period. 

The Performance Security shall be issued either by a bank located 

in the country of the Employer or a foreign bank which is 

acceptable to the Employer.  

Without limitation to the provisions of the preceding paragraph, 

whenever the Employer's Representative determines an addition 

to the Contract Price as a result of a change in cost and/or 

legislation or as a result of a variation amounting to more than 25 

percent of the portion of the Contract Price, the Contractor, at the 

Employer's Representative's written request, shall promptly 

increase the guarantee amount of the Performance Security by an 

equal percentage.  

5. DESIGN 

Contractor's 

Documents 

5.2 Add following paragraph to sub-clause 5.2 

The Contractor shall be required to submit the Contractor’s 

documents to the Employer's Representative during the 

construction and at the completion of the Works for approval or 

otherwise as a routine submission.  

Two hard copies and Ten properly labelled soft copies/CDs 

(compact disks)/DVD/flash drive as per the Employer’s 

requirements listed as follows: 

1. Program of Work; 

2. Final Engineering Design Report; 
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3. Final Drawings; 

4. Monthly & Quarterly Progress Report; 

5. ESIA & RAP Report as per employer’s requirement; 

6. Preliminary Materials Investigation Report; 

7. As-built Drawings, including cross-sections and cross 

drainage structures; 

8. Final Construction & Maintenance Report, including 

Maintenance Manuals; 

9. Operations and Maintenance Manuals for all facilities; 

10. Land acquisition drawings; 

11. Before commencement, Contractor to submit a traffic 

management plan. 

 

Technical 

Standards and 

Regulations 

5.4 The design, construction and tests shall comply with relevant 

technical standards currently in effect in Kenya, including but not 

limited to the Road Design Manual and the Standard 

Specifications for Roads and Bridges or equivalent 

Internationally recognized standards upon approval by the 

Employer. 

 

6. STAFF AND LABOUR 

Engagement of 

Staff and 

Labour 

 

 

Working hours  6.1 Add new paragraph at end of Sub-Clause 6.1 

Employment of Local Personnel  

The Contractor shall comply with Laws of Kenya relating to 

employment of local staff and labour including Subcontractors 

with appropriate qualification and experience. 

 

 
 

6.1 

 

 

 

 

6.5  

Add new paragraph at end of Sub-Clause 6.1 

Employment of Local Personnel  

The Contractor shall comply with Laws of Kenya relating to 

employment of local staff and labour including Subcontractors 

with appropriate qualification and experience. 

Add the following at the end of sub clause 6.5 

If the Contractor intends to carry out work beyond the designated 

working hours, the Contractor or his representative should 

inform either the Employer's Representative or the Assistant 

Employer's Representative at least 24 hours in advance. This 

notification should include comprehensive details regarding the 

planned activities and the anticipated execution time to enable 

the necessary arrangements to be made for effective supervision 

of the works.  
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Measures 

against Insect 

and Pest 

Nuisance 

6.12 Add new Sub-Clause 6.12 

The Contractor shall at all times take the necessary precautions 

to protect all staff and labour employed on the Site from insect 

nuisance, rats, and other pests and reduce the dangers to health 

and the general nuisance caused by the same. The Contractor 

shall provide his staff and labour with suitable prophylactics for 

the prevention of malaria and shall take steps to prevent the 

formation of stagnant pools of water. The Contractor shall 

comply with all the regulations of the local health authorities in 

these respects and shall in particular arrange to spray thoroughly 

with approved insecticide all buildings erected on the Site. 

Such treatment shall be carried out at least once a year or as 

instructed by the Employer's Representative.  

 

Epidemics 6.13 Add new Sub-Clause 6.13 

In the event of any outbreak of illness of an epidemic nature, the 

Contractor shall comply with and carry out such regulations, 

orders, and requirements as may be made by the government or 

the local medical or sanitary authorities for the purpose of 

dealing with and overcoming the same. 

 

Burial of the 

Dead 

6.14 Add new Sub-Clause 6.14 

Any employee, who has met a fatal accident while engaged upon 

the works, shall be provided all necessary facilities for burial etc. 

as per the Laws of Kenya.  

 

 

 

Drugs 

 

 

6.15 

Add new Sub-Clause 6.15 

The Contractor shall not, otherwise than in accordance with the 

Statutes, Ordinances, and Government Regulations or Orders for 

the time being in force, import, sell, give, barter, or otherwise 

dispose of any drugs, or permit or suffer any such importation, 

sale, gift, barter, or disposal by his subcontractors, agents, staff, 

or labour. 

 

Arms and 6.16 Add new Sub-Clause 6.16 
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Ammunition The Contractor shall not give, barter, or otherwise dispose of, to 

any person or persons, any arms or ammunition of any kind or 

permit or suffer the same as aforesaid. 

 

Festivals and 

Religious 

Customs 

6.17 Add new Sub-Clause 6.17 

The Contractor shall, in all dealings with his staff and labour, 

have due regard to all recognized festivals, days of rest, and 

religious and other customs. 

  

8. COMMENCEMENT, DELAYS AND SUSPENSION 

Commencement 

of Works  

8.1 Add new paragraph at beginning of Sub-Clause and change 

paragraph (b) into the following paragraph (b) 

The Employer's Representative shall consult with the Contractor, 

review and approve the Contractor’s Programme of Works prior 

to issuance of the Letter of Commencement. 

 

(b) the Commencement Date shall be 28 days from date of Letter 

of Commencement issued by the Employer's Representative.  

Time for 

Completion 

8.2 Add new paragraph at end of Sub-Clause 8.2 

"The work shall be planned and executed as per provision of 

Sub-clause 8.3 with particular attention to the quarterly targets 

to be achieved as per this program in a period of 18 (eighteen) 

months from the Commencement Date".  

Programme 

Submitted 

8.3 Add new paragraph at the end of Sub-Clause 8.3 

Cash Flow Estimate 

A suitable estimate of funds requirements shall be provided by 

the Contractor to manage cash flow operation. 

 

Delay Damages 8.7 The delay damages shall be 0.01% of the Contract Price per day 

and shall not exceed the maximum of five percent (5%) of the 

Contract Price. 

10. EMPLOYER'S TAKING OVER  

11. DEFECTS NOTIFICATION 

Performance 

Certificate 

11.9 Add the following paragraph after the first paragraph 

The Defects Notification Period shall be twenty four (24) 

calendar months.  
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13. VARIATIONS AND ADJUSTMENTS 

Variation 

Procedure 

13.3 Add the following 

Valuation for variations shall be based on the rates available in 

the Contract. In case rates cannot be derived in this manner, 

subject to the Laws of Kenya, the Employer's Representative 

shall have the option to set rates based on market value and shall 

include Contractor's overheads and profit. 

 

14. CONTRACT PRICE AND PAYMENT 

 

Application for 

Interim 

Payments 

14.3 

 

Add the following 

The Contractor shall provide advance payment guarantee to the 

Employer within 28 days after signing of the Contract 

Agreement.  

The percentage of advance payment is 10% of Contract Price as 

stated in the Appendix to Tender.  

The advance payment Guarantee shall be from a bank located 

in the country of the Employer and shall be in the form of an 

unconditional bank guarantee acceptable to the Employer, of a 

same amount of advance payment stated in the Appendix to 

Tender.  

 

Schedule of 

Payment 

14.4 Add the following 

For the purpose of this sub-clause, the Contractor shall include 

in the bid, a schedule of payments specifying the instalments in 

which Contract Price shall be paid against set milestones. These 

milestones shall be agreed upon with the Employer during the 

negotiation stage.  

  

Timing of 

Payment 

14.7 Substitute Sub-Clause 14.7 with the following: 

The Employer shall pay to the Contractor: 

(a)  The amount due to the Contractor under any Interim or Final 

Payment Certificate issued by the Employer's 

Representative pursuant to this Clause, or to any other 
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term of the Contract, shall, be paid by the Employer to the 

Contractor as follows: 

(i)  in the case of Interim Payment Certificates, within 

90 days after the Contractor's interim statement has 

been submitted to the Employer's Representative. 

(ii) in the case of the Final Payment Certificate pursuant 

to Sub-Clause 14.11, within 90 days after the Final 

Statement and written discharge have been 

submitted to the Employer's Representative for 

certification.  

 

Delayed 

Payment 

14.8 Delete Sub-Clause 14.8 paragraph 1 & 2 and replace with the 

following: 

In the event of the failure of the Employer to make payment 

within the times stated in sub-clause 14.7 hereof, the Employer 

shall pay to the Contractor simple interest at CBR (Central 

Bank Rate) plus 3%. 

 

 

Currencies of 

Payment 

 

 

14.15 

 

 

Delete this clause and replace with the following: 

The Contract Price shall be paid in Kenya Shillings. 

 

18. INSURANCE 

Source of 

Insurance 

18.1 Add new paragraph at end of Sub-Clause 18.1 

The Contractor is required to place all insurance relating to the 

Contract (the insurance referred to in Clauses 18.2, 18.3, and 

18.4).  

The Contractor shall within 14 days from the Date of 

Commencement submit to the Employer: 

a) evidence that the insurance described in this Clause (18) 

have been effected and  

b) copies of the policies of insurance described in sub-clause 

18.2, 18.3 and 18.4, submitted to the Employer. 

 

Insurance for 18.2 Add following new paragraph at the end of Sub-Clause 18.2 

The insurances shall indemnify 
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Works and 

Contractor's 

Equipment 

a) the Employer and the Contractor against loss or damage as 

provided in the details of insurance annexed to these 

Conditions from the first working day after the Date of 

Commencement until the date of issue of the Taking Over 

Certificate in respect of the Works or any sections or a part 

thereof as the case may be; and 

 

b) the Contractor for his liability 

i) during the Defects Notification Period for loss or 

damage arising from a cause occurring prior to the 

commencement of Defects Notification Period. 

ii) caused by the Contractor in the course of any operations 

carried out by him for the purpose of complying with his 

obligations under Defects Notification Period. 

 

It is the responsibility of the Contractor to notify the insurance 

company of any changes in the nature and extent of the Works 

and to ensure the adequacy of the insurance coverage at all 

times during the period of the Contract. 

 

20. CLAIMS, DISPUTES AND ARBITRATION 

 

Appointment of 

Dispute 

Adjudication 

Board 

20.2 The DAB shall be three-member Board. 

Arbitration 20.6  Sub-Clause 20.6 items a, b and c after third line are deleted and 

replaced with following wording: 

  
All disputes arising out of or in connection with the present 

contract shall be finally settled under the Nairobi Centre for 

International Arbitration Rules, 2015 (down-loadable from 

website http://ncia.or.ke/images/downloads/253-

NairobiCentreforInternationalArbitration_Mediation_Rules20

15.pdf) by three arbitrators appointed in accordance with the 

said rules.  

Further details are: 

 

The Law Governing 

the Contract 

As per Clause 1.4 in COC Part-II 

 

The number of 

Arbitrators 

Three (one for small disputes 

detailed hereunder) 

The Place of 

Arbitration 

Nairobi 
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SECTION IX - CONTRACT FORMS 

 

Table of Forms 

 

FORM No. 1 – NOTIFICATION OF INTENTION TO AWARD 

FORM No. 2 – REQUEST FOR REVIEW  

FORM No. 3 – LETTER OF AWARD  

FORM No. 4 – CONTRACT AGREEMENT 

FORM No. 5 – PERFORMANCE SECURITY [Option 1 – Unconditional Demand Bank 

Guarantee] FORM No. 6 – PERFORMANCE SECURITY [Option 2 – Performance Bond] 

FORM No. 7 – ADVANCE PAYMENT SECURITY 

FORM No. 8 – RETENTION MONEY SECURITY 

FORM NO. 9 – BENEFICIAL OWNERSHIP DISCLOSURE 
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FORM No1: NOTIFICATION OF INTENTION TO AWARD 

This Notification of Intention to Award shall be sent to each Tenderer that submitted a Tender. Send 
this Notification to the Tenderer's Authorized Representative named in the Tender Information Form 
on the format below. 
-----------------------------------------------------------------------------------------------------------------------------
-- 

FORMAT 

1. For the attention of Tenderer's Authorized Representative 

i) Name: [insert Authorized Representative's name] 

ii) Address: [insert Authorized Representative's Address] 

iii) Telephone: [insert Authorized Representative's telephone/ fax numbers] 

iv) Email Address: [insert Authorized Representative's email address] 

[IMPORTANT: insert the date that this Notification is transmitted to Tenderers. The 
Notification must be sent to all Tenderers simultaneously. This means on the same date and 
as close to the same time as possible.] 

2. Date of transmission:   [email]          on          [date]          (local          time) 

This Notification Is sent by (Name and designation)  

3. Notification of Intention to Award 

i) Procuring Entity: [insert the name of the Procuring Entity] 

ii) Project: [insert name of project] 

iii) Contract title: [insert the name of the contract] 

iv) ITT No: [insert ITT reference number from Procurement Plan] 

This Notification of Intention to Award (Notification) notifies you of our decision to award 
the above contract. The transmission of this Notification begins the Standstill Period. 
During the Standstill Period, you may: 

4. Request a debriefing in relation to the evaluation of your tender by submitting a 
Procurement-related Complaint in relation to the decision to award the contracts. 

a) The successful tenderers 

i) Name of successful 

Tender

 

 

ii) Address of the successful 

Tender
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iii) Contract price of the successful Tender Kenya 
Shillings

 (in 
words
) 

b) Other Tenderers 

Names of all Tenderers that submitted a Tender. If the Tender's price was evaluated 
include the evaluated price as well as the Tender price as read out. 

 
 

S/No. Name of Tender Tender Price as read out Tender’s evaluated price (Note a) One Reason Why 

Not Evaluated 

1     

2     

3     

4     

5     

     

 

 

 

(Note a) State NE if not evaluated 

5. How to request a debriefing 

a) DEADLINE: The deadline to request a debriefing expires at midnight on [insert date] 

(local time). 

b) You may request a debriefing in relation to the results of the evaluation of your Tender. 
If you decide to request a debriefing your written request must be made within three (5) 
Business Days of receipt of this Notification of Intention to Award. 

c) Provide the contract name, reference number, name of the Tenderer, contact details; and 
address the request for debriefing as follows: 

i) Attention: [insert full name of person, if applicable] 

ii) Title/position: [insert title / position] 

ii) Agency: [insert name of Procuring Entity] 

iii) Email address: [insert email address] 

d) If your request for a debriefing is received within the 3 Days deadline, we will provide 
the debriefing within five (3) Business Days of receipt of your request. If we are unable 
to provide the debriefing within this period, the Standstill Period shall be extended by 
five (3) Days after the date that the debriefing is provided. If this happens, we will notify 
you and confirm the date that the extended Standstill Period will end. 

e) The debriefing may be in writing, by phone, video conference call or in person. We shall 
promptly advise you in writing how the debriefing will take place and confirm the date 
and time. 

f) If the deadline to request a debriefing has expired, you may still request a debriefing. In 
this case, we will provide the debriefing as soon as practicable, and normally no later 
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than fifteen (15) Days from the date of publication of the Contract Award Notice. 

6. How to make a complaint 

a) Period: Procurement-related Complaint challenging the decision to award shall be 
submitted by midnight, [insert date] (local time). 

b) Provide the contract name, reference number, name of the Tenderer, contact details; and 
address the Procurement-related Complaint as follows: 

i) Attention: [insert full name of person, if applicable] 

ii) Title/position: [insert title / position] 

iii) Agency: [insert name of Procuring Entity] 

iv) Email address: [insert email address] 

c) At this point in the procurement process, you may submit a Procurement-related 
Complaint challenging the decision to award the contract. You do not need to have 
requested, or received, a debriefing before making this complaint. Your complaint must 
be submitted within the Standstill Period and received by us before the Standstill Period 
ends. 

d) Further information: For more information refer to the Public Procurement and 
Disposals Act 2015 and its Regulations available from the Website www.ppra.go.ke. 

You should read these documents before preparing and submitting your complaint. 

e) There are four essential requirements: 

i) You must bean' interested party'. In this case, that means a Tenderer who 
submitted a Tender in this tendering process, and is the recipient of a Notification 
of Intention to Award. 

ii) The complaint can only challenge the decision to award the contract. 

iii) You must submit the complaint within the period stated above. 

iv) You must include, in your complaint, all of the information required to support 
your complaint. 

http://www.ppra.go.ke/
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7. Standstill Period 

i) DEADLINE: The Standstill Period is due to end at midnight on [insert date] (local time). 

ii) The Standstill Period lasts ten (14) Days after the date of transmission of this 
Notification of Intention to Award. 

iii) The Standstill Period may be extended as stated in paragraph Section 5 (d) above. 

If you have any questions regarding this Notification please do not 

hesitate to contact us. On behalf of the Procuring Entity: 

Signature:

 

 

  

Name:

 

 

  

Title/position:

 

Telephone:

 

  

Email:
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FORM NO. 2- REQUEST FOR REVIEW 

 

FORM FOR REVIEW (r.203(1))  

 

PUBLIC PROCUREMENT ADMINISTRATIVE REVIEW BOARD 

APPLICATION NO…………….OF……….….20……... 

BETWEEN 

…………………………...……………………………….APPLICANT  

AND 

…………………………………RESPONDENT (Procuring Entity) 

 

Request for review of the decision of the…………… (Name of the Procuring Entity of ……………dated the…day of 

………….20……….in the matter of Tender No………..…of …………..20….. for ......... (Tender description). 

REQUEST FOR REVIEW 

 I/We……………………………,the above named Applicant(s), of address: Physical address…………….P. O. Box  

No…………. Tel. No……..Email ……………, hereby request the Public Procurement Administrative Review Board to 

review the whole/part of the above mentioned decision on the following grounds , namely: 

1.  

2.  

By this memorandum, the Applicant requests the Board for an order/orders that:  

1.  

2.  

SIGNED ………………. (Applicant) Dated on…………….day of ……………/…20…… 

___________________________________________________________________________ 

FOR OFFICIAL USE ONLY Lodged with the Secretary Public Procurement Administrative Review Board 

on…………day of ………....20….……… 

SIGNED  

Board Secretary 
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FORM NO 3: LETTER OF AWARD  

[letterhead paper of the 

Procuring Entity] [date] 

To: [name and address of the Contractor] 
This is to notify you that your Tender dated................[date] for execution of the................[name of 
the Contract and identification number, as given in the Contract Data] for the Accepted Contract 
Amount................[amount in numbers and words] [name of currency], as corrected and modified in 
accordance with the Instructions to Tenderers, is here by accepted by……………… (name of 
Procuring Entity). 

You are requested to furnish the Performance Security within 28days in accordance with the 
Conditions of Contract, using, for that purpose, one of the Performance Security Forms included in 
Section VIII, Contract Forms, of the Tender Document. 

Authorized 

Signature:

  

Name and Title of 

Signatory:

  

Name of Procuring 

Entity:

      

                                                                                                                             Attachment: Contract 

Agreement:
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FORM NO 4: CONTRACT AGREEMENT 

 

THIS AGREEMENT made the day of , 
20 , between 
______________________________________of ___________________________ (hereinafter “the 
Procuring 

Entity”), of the one part, 
and of 
(hereinafter “the Contractor”), of the other part: 

WHEREAS the Procuring Entity desires that the Works known 
as
 
should be executed by the Contractor, and has accepted a Tender by the Contractor for the execution 
and completion of these Works and the remedying of any defects there in, 

The Procuring Entity and the Contractor agree as follows: 

1. In this Agreement words and expressions shall have the same meanings as are respectively 
assigned to the min the Contract documents referred to. 

2. The following documents shall be deemed to form and be read and construed as part of this 
Agreement. This Agreement shall prevail over all other Contract documents. 

a) The Letter of Acceptance 

b) The Letter of Tender 

c) The addenda Nos (if any) 

d) The Particular Conditions of Contract 

e) The General Conditions of Contract; 

f) The Specifications 

g) The Drawings; and 

h) The completed Schedules and any other documents forming part of the contract. 

3. In consideration of the payments to be made by the Procuring Entity to the Contractor as 
specified in this Agreement, the Contractor hereby covenants with the Procuring Entity to 
execute the Works and to remedy defects there in inconformity in all respects with the 
provisions of the Contract. 

4. The Procuring Entity hereby covenants to pay the Contractor in consideration of the execution 
and completion of the Works and the remedying of defects therein, the Contract Price or such 
other sum as may become payable under the provisions of the Contract at the times and in the 
manner prescribed by the Contract. 

IN WITNESS whereof the parties hereto have caused this Agreement to be executed in 
accordance with the Laws of Kenya on the day, month and year specified above. 

 

 

Signed and sealed by (for the Procuring 
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Entity) 

 

 

Signed and sealed by (for the Contractor). 
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FORM NO. 5 - PERFORMANCE SECURITY 
[Option 1 - Unconditional Demand Bank Guarantee] 

 

[Guarantor letterhead] 

 

Beneficiary: [insert name and Address of 

Procuring Entity] Date: [Insert date of 

issue] 

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

 

1. We have been informed that  
 (hereinafter called "the Contractor") has 
entered into Contract 
No.  dated  
with (name of Procuring Entity) (the Procuring Entity as the Beneficiary), for 
the execution of 
 (herein after called" the Contract"). 

 

2. Furthermore, we understand that, according to the conditions of the Contract, a performance 
guarantee is required. 

 

3. At the request of the Contractor, we as Guarantor, hereby irrevocably undertake to pay the 
Beneficiary any sum or sums not exceeding in total an amount of (in words),

1 
such sum 

being payable in the types and proportions of currencies in which the Contract Price is payable, 
upon receipt by us of the Beneficiary's complying demand supported by the Beneficiary's 
statement, whether in the demand itself or in a separate signed document accompanying or 
identifying the demand, stating that the Applicant is in breach of its obligation(s) under the 
Contract, without the Beneficiary needing to prove or to show grounds for your demand or the 
sum specified there in. 

 

4. This guarantee shall expire, no later than the………………... Day of…………,2...…
2
, and any 

demand for payment under it must be received by us at the office indicated above on or before 
that date. 

 

5. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six 
months] [one year], in response to the Beneficiary's written request for such extension, such 
request to be presented to the Guarantor before the expiry of the guarantee.” 

 

 

[Name of Authorized Official, signature(s) and seals/stamps] 
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Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted 
from the final product. 

 

 

 

 

 

 

 

 

1The Guarantor shall insert an amount representing the percentage of the Accepted Contract Amount specified in the Letter of 
Acceptance, less provisional sums, if 
any, and denominated either in the currency of the Contract or a freely convertible currency acceptable to the Beneficiary. 

2Insert the date twenty-eight days after the expected completion date as described in GC Clause 11.9. The Procuring Entity 
should note that in the event of an extension of this date for completion of the Contract, the Procuring Entity would need to 
request an extension of this guarantee from the Guarantor. Such request must be in writing and must be made prior to the 
expiration date established in the guarantee. 
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FORM No. 6- PERFORMANCE SECURITY [Option2–Performance Bond] 

[Note: Procuring Entities are advised to use Performance Security–Unconditional Demand Bank 
Guarantee instead of Performance Bond due to difficulties involved in calling Bond holder to 
action] 

[Guarantor letterhead or SWIFT identifier 

code] Beneficiary: [insert name and 

Address of Procuring Entity] 

 Date: [Insert date of 

issue] 

PERFORMANCE BOND No.:  

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

1. By this Bond _______________________________as Principal (hereinafter called “the 
Contractor”) 
and______________________________________________________________] as Surety 
(hereinafter called “the Surety”), are held and firmly bound unto ] as Obligee 
(hereinafter called “the Procuring Entity”) in the amount of for the payment 
of which sum well and truly to be made in the types and proportions of currencies in which the 
Contract Price is payable, the Contractor and the Surety bind themselves, their heirs, executors, 
administrators, successors and assigns, jointly and severally, firmly by these presents. 

2. WHEREAS the Contractor has entered into a written Agreement with the Procuring Entity 
dated the day of , 20  , for in accordance with the documents, plans, 
specifications, and amendments there to, which to the extent here in provided for, are by 
reference made part here of and are here in after referred to as the Contract. 

3. NOW, THEREFORE, the Condition of this Obligation is such that, if the Contractor shall 
promptly and faithfully perform the said Contract (including any amendments thereto), then this 
obligation shall be null and void; otherwise, it shall remain in full force and effect. Whenever 
the Contractor shall be, and declared by the Procuring Entity to be, in default under the Contract, 
the Procuring Entity having performed the Procuring Entity's obligations there under, the Surety 
may promptly remedy the default, or shall promptly: 

(1) Complete the Contract in accordance with its terms and conditions; or 

(2) obtain a tender or tenders from qualified tenderers for submission to the Procuring Entity for 
completing the Contract in accordance with its terms and conditions, and upon determination 
by the Procuring Entity and the Surety of the lowest responsive Tenderers, arrange for a 
Contract between such Tenderer, and Procuring Entity and make available as work progresses 
(even though there should be a default or a succession of defaults under the Contract or 
Contracts of completion arranged under this paragraph) sufficient funds to pay the cost of 
completion less the Balance of the Contract Price; but not exceeding, including other costs and 
damages for which the Surety may be liable here under, the amount set for thin the first 
paragraph hereof. The term “Balance of the Contract Price,” as used in this paragraph, shall 
mean the total amount payable by Procuring Entity to Contractor under the Contract, less the 
amount properly paid by Procuring Entity to Contractor; or 

(3) pay the Procuring Entity the amount required by Procuring Entity to complete the Contract in 
accordance with its terms and conditions up to a total not exceeding the amount of this Bond. 

4. The Surety shall not be liable for a greater sum than the specified penalty of this Bond. 
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5. Any suit under this Bond must be instituted before the expiration of one year from the date of 
the issuing of the Taking-Over Certificate. No right of action shall accrue on this Bond to or for 
the use of any person or corporation other than the Procuring Entity named here in or the heirs, 
executors, administrators, successors, and assigns of the Procuring Entity. 

6. In testimony whereof, the Contractor has hereunto set his hand and affixed his seal, and the 
Surety has caused these presents to be sealed with his corporate seal duly attested by the 
signature of his legal representative, this day of 20 . 
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SIGNED ON   on behalf of  

By in the capacity of in the presence of 

SIGNED ON    on behalf of  

By in the capacity   of in the presence of 
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FORM NO. 7 - ADVANCE PAYMENT SECURITY [Demand Bank Guarantee] 

[Guarantor letterhead] 

Beneficiary:   [Insert name and Address of 

Procuring Entity] Date:   [Insert date of issue] 

ADVANCE PAYMENT GUARANTEE No.: [Insert guarantee 

reference number] Guarantor: [Insert name and address of place of 

issue, unless indicated in the letterhead] 

1. We have been informed that (herein after called “the Contractor”) has 
entered in to Contract No. dated  with the Beneficiary, for 
the execution of 
 (herein after called "the Contract"). 

2. Furthermore, we understand that, according to the conditions of the Contract, an advance payment 
in the sum 
 (in words) is to be made against an advance payment guarantee. 

3. At the request of the Contractor, we as Guarantor, hereby irrevocably undertake to pay the 
Beneficiary any sum or sums not exceeding in total an amount of (in 
words )

1 
upon receipt by us of the 

Beneficiary's complying demand supported by the Beneficiary's statement, whether in the 
demand itself or in a separate signed document accompanying or identifying the demand, stating 
either that the Applicant: 

a) Has used the advance payment for purposes other than the costs of mobilization in respect 

of the Works; or 

b) has failed to repay the advance payment in accordance with the Contract conditions, 
specifying the amount which the Applicant has failed to repay. 

4. A demand under this guarantee may be presented as from the presentation to the Guarantor of a 
certificate from the Beneficiary's bank stating that the advance payment referred to above has 
been credited to the Contractor on its account number at . 

5. The maximum amount of this guarantee shall be progressively reduced by the amount of the 
advance payment repaid by the Contractor as specified in copies of interim statements or 
payment certificates which shall be presented to us. This guarantee shall expire, at the latest, 
upon our receipt of a copy of the interim payment certificate indicating that ninety (90) percent 
of the Accepted Contract Amount, less provisional sums, has been certified for payment, or on 
the day of , 2 ,

2   
whichever is earlier.  

Consequently, any demand for payment under this guarantee must be received by us at this office 
on or before that date. 

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six 
months] [one year], in response to the Beneficiary's written request for such extension, such 
request to be presented to the Guarantor before the expiry of the guarantee. 

 [Name 
of Authorized Official, signature(s)and seals/stamps] 
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Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted 
from the final product. 

 

 

 

 

1
The Guarantor shall insert an amount representing the amount of the advance payment and denominated either in the currency of the advance 

payment as specified in the Contract. 
2
Insert the expected expiration date of the Time for Completion. The Procuring Entity should note that in the event of an extension of the 

time for completion of the Contract, the Procuring Entity would need to request an extension of this guarantee from the Guarantor. Such 
request must be in writing and must be made prior to the expiration date established in the guarantee. 
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FORM NO. 8 - RETENTION MONEY SECURITY [Demand Bank Guarantee] 

[Guarantor letterhead] 

Beneficiary:  [Insert name and Address of 

Procuring Entity]  

Date: [Insert date of issue]  

Advance payment guarantee no. [Insert guarantee reference number] 

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

1. We have been informed that [insert name of Contractor, which in the case of a 
joint venture shall be the name of the joint venture] (herein after called "the Contractor") has entered 
in to Contract No. 
 [insert reference number of the contract] dated with the 
Beneficiary, for the execution of  [insert name of 
contract and brief description of Works] (hereinafter called "the Contract"). 

2. Furthermore, we understand that, according to the conditions of the Contract, the Beneficiary retains 
moneys up to the limit set for thin the Contract (“the Retention Money”), and that when the Taking-
Over Certificate has been issued under the Contract and the first half of the Retention Money has 
been certified for payment, and payment of [insert the second half of the Retention Money] is to be 
made against a Retention Money guarantee. 

3. At the request of the Contractor, we, as Guarantor, hereby irrevocably under take to pay the 
Beneficiary any sum or sums not exceeding in total an amount of [insert amount in figures]
 ([insert amount in words ])

1 
upon 

receipt by us of the Beneficiary's complying demand supported by the Beneficiary's statement, 
whether in the demand itself or in a separate signed document accompanying or identifying the 
demand, stating that the Contractor is in breach of its obligation (s) under the Contract, without 
your needing to prove or show grounds for your demand or the sum specified there in. 

4. A demand under this guarantee may be presented as from the presentation to the Guarantor of a 
certificate from the Beneficiary's bank stating that the second half of the Retention Money as 
referred to above has been credited to the Contractor on its account number at [insert 
name and address of Applicant's bank]. 

5. This guarantee shall expire no later than the……………………………. Day of…….…,2…
2
, and 

any demand for payment under it must be received by us at the office indicated above on or before 
that date. 

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six 
months] [one year], in response to the Beneficiary's written request for such extension, such request 
to be presented to the Guarantor before the expiry of the guarantee. 

 

[Name of Authorized Official, signature(s) and seals/stamps] 
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Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted 
from the final product. 

 

1The Guarantor shall insert an amount representing the amount of the second half of the Retention Money. 

2Insert a date that is twenty-eight days after the expiry of retention period after the actual completion date of the contract. The 
Procuring Entity should note that in the event of an extension of this date for completion of the Contract, the Procuring Entity 
would need to request an extension of this guarantee from the Guarantor. Such request must be in writing and must be made 
prior to the expiration date established in the guarantee. 
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FORM NO. 9 BENEFICIAL OWNERSHIP DISCLOSURE FORM 

(Amended and issued pursuant to PPRA CIRCULAR No. 02/2022) 

 

 

Tender Reference No.:   [insert 

identification no] Name of the Tender Title/Description:  [insert name of 

the assignment] to: [insert complete name of Procuring Entity] 

In response to the requirement in your notification of award dated [insert date of notification of award] to 
furnish additional information on beneficial ownership: [select one option as applicable and 
delete the options that are not applicable] 

i) We here by provide the following beneficial ownership information. 

Details of beneficial ownership 

 Details of all Beneficial Owners  

 

%  of shares 

a person 

holds in the 

company 

Directly or 

indirectly  

 

% of voting 

rights a person 

holds in the 

company 

Whether a person 

directly or indirectly 

holds a right to 

appoint or remove a 

member of the board 

of directors of the 

company or an 

equivalent governing 

body of the Tenderer 

(Yes / No) 

Whether a 

person directly 

or indirectly 

exercises 

significant 

influence or 

control over the 

Company 

(tenderer)  (Yes 

/ No) 

 

 

 

Full Name  Directly------

----- % 

of shares  

 

Directly………

…….% of voting 

rights 

 

1. Having the right to 

appoint a majority 

of the board of the 

directors or an 

1. Exercises 

significant 

influence or 

control over 

National identity 

card number or 

Passport number 

 

INSTRUCTIONS TO TENDERERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED THE FORM 

This Beneficial Ownership Disclosure Form (“Form”) is to be completed by the successful tenderer pursuant to 
Regulation 13 (2A) and 13 (6) of the Companies (Beneficial Ownership Information) Regulations, 2020. In case of joint 
venture, the tenderer must submit a separate Form for each member. The beneficial ownership information to be submitted 
in this Form shall be current as of the date of its submission. 

For the purposes of this Form, a Beneficial Owner of a Tenderer is any natural person who ultimately owns or controls 
the legal person (tenderer) or arrangements or a natural person on whose behalf a transaction is conducted, and 
includes those persons who exercise ultimate effective control over a legal person (Tenderer) or arrangement. 
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 Details of all Beneficial Owners  

 

%  of shares 

a person 

holds in the 

company 

Directly or 

indirectly  

 

% of voting 

rights a person 

holds in the 

company 

Whether a person 

directly or indirectly 

holds a right to 

appoint or remove a 

member of the board 

of directors of the 

company or an 

equivalent governing 

body of the Tenderer 

(Yes / No) 

Whether a 

person directly 

or indirectly 

exercises 

significant 

influence or 

control over the 

Company 

(tenderer)  (Yes 

/ No) 

1. Personal 

Identification 

Number (where 

applicable) 

  

Indirectly----

------ % 

of shares 

Indirectly----------

% of voting 

rights 

equivalent 

governing body of 

the Tenderer: Yes 

-----No---- 

2. Is this right held 

directly or 

indirectly?: 

 

 

Direct…………

………  

 

 

Indirect…………

……... 

 

the Company 

body of the 

Company 

(tenderer)  

 

Yes -----No--

-- 

 

2. Is this 

influence or 

control 

exercised 

directly or 

indirectly? 

 

Direct………

….. 

 

 

Indirect……… 

… 

Nationality  

Date of birth 

[dd/mm/yyyy] 

 

Postal address  

Residential address  

Telephone number  

Email address  

Occupation or 

profession 

 

 

2. Full Name  Directly------

----- % 

of shares  

 

 

Directly………

…….% of voting 

rights 

 

Indirectly----------

1. Having the right to 

appoint a majority 

of the board of the 

directors or an 

equivalent 

governing body of 

1. Exercises 

significant 

influence or 

control over 

the Company 

body of the 

National identity 

card number or 

Passport number 

 

Personal  



 

245 

 

 Details of all Beneficial Owners  

 

%  of shares 

a person 

holds in the 

company 

Directly or 

indirectly  

 

% of voting 

rights a person 

holds in the 

company 

Whether a person 

directly or indirectly 

holds a right to 

appoint or remove a 

member of the board 

of directors of the 

company or an 

equivalent governing 

body of the Tenderer 

(Yes / No) 

Whether a 

person directly 

or indirectly 

exercises 

significant 

influence or 

control over the 

Company 

(tenderer)  (Yes 

/ No) 

Identification 

Number (where 

applicable) 

Indirectly----

------ % 

of shares 

% of voting 

rights 

the Tenderer: Yes 

-----No---- 

2. Is this right held 

directly or 

indirectly?: 

 

 

Direct…………

………  

 

 

Indirect…………

……... 

 

Company 

(tenderer)  

 Yes -----No--

-- 

 

2. Is this 

influence or 

control 

exercised 

directly or 

indirectly? 

 

Direct………

….. 

 

 

Indirect………

… 

Nationality(ies)  

Date of birth 

[dd/mm/yyyy] 

 

Postal address  

Residential address  

Telephone number  

Email address  

Occupation or 

profession 

 

 

3. 

 

e.t

.c 
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ii)  Am fully aware that beneficial ownership information above shall be reported to the Public Procurement 

Regulatory Authority together with other details in relation to contract awards and shall be maintained in the 

Government Portal, published and made publicly available pursuant to Regulation 13(5) of the Companies 

(Beneficial Ownership Information) Regulations, 2020.(Notwithstanding this paragraph Personally 

Identifiable Information  in line with the Data Protection Act shall not be published or made public). Note 

that Personally Identifiable Information (PII) is defined as any information that can be used to distinguish 

one person from another and can be used to deanonymize previously anonymous data. This information 

includes National identity card number or Passport number, Personal Identification Number, Date of birth, 

Residential address, email address and Telephone number. 

iii) In determining who meets the threshold of who a beneficial owner is, the Tenderer must consider a natural 

person who in relation to the company: 

(a) holds at least ten percent of the issued shares in the company either directly or indirectly;  

(b) exercises at least ten percent of the voting rights in the company either directly or indirectly;  

(c) holds a right, directly or indirectly, to appoint or remove a director of the company; or 

(d) exercises significant influence or control, directly or indirectly, over the company.  

iv) What is stated to herein above is true to the best of my knowledge, information and belief. 

Name of the Tenderer: .......................*[insert complete name of the Tenderer]  

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: ** [insert complete name 

of person duly authorized to sign the Tender] 

Designation of the person signing the Tender: ....................... [insert complete title of the person signing the 

Tender] 

Signature of the person named above: ....................... [insert signature of person whose name and capacity 

are shown above] 

Date this ....................... [insert date of signing] day of....................... [Insert month], [insert year] 

 

 

 

Bidder’s Official Stamp 
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Appendix No.1 - Schedule of Allowances for Employers Representative’s Project Implementation Team 

 

S/No Description 

 Wages & Salaries 

Unit 

Contract Duration 

(Construction 

period -12 months) 

Contract Duration 

(DNP period - 24 

months) 

 Rate per 

day/ month  
Amount (Kshs) 

1 Project Engineer Man - Days 240 180 4,200.00 1,764,000.00 

2 Assistant Project Engineer  Man - Days 240 180 3,500.00 1,470,000.00 

3 Project Materials Engineer Man - Days 120 60 3,500.00 630,000.00 

4 
Project Safety Engineer/ or other 

officer as appointed by ER  
Man - Days 120 120 3,500.00 840,000.00 

5 
Project Environmentalist/ or other 

officer as appointed by ER 
Man - Days 120 120 3,500.00 840,000.00 

6 
Project Sociologist/ or other officer 

as appointed by ER 
Man - Days 120 120 3,500.00 840,000.00 

7 
Assistant Engineers (2No.)/ or 

other officers as appointed by ER 
Man - Months 24 8 117,500.00 3,760,000.00 

TOTAL 10,144,000.00 

8 

Employer’s Representative’s/ 

Resident Engineer’s staff 

expressway access. 

No. 312 days 312 days 2400.00 1,497,600.00 

GRAND TOTAL 11,641,600.00 



 

248 

 

APPENDIX NO.2 – BRIDGE INSPECTION VEHICLE STORAGE AND MAINTENANCE 

SHED AT BARABARA PLAZA PARKING LOT 

BILLS OF QUANTITIES FOR THE WORKS 

PROPOSED COMMERCIAL DEVELOPMENT FOR KeNHA - BRIDGE INSPECTION 
VEHICLE (BIV) STORAGE AND MAINTENANCE SHED AT BARABARA PLAZA PARKING 

LOT 
ELEMENT 
NO. 

SUMMARY OF BILLS       AMOUNT (Ksh) 

            
1 Sub-structure         
           
2 Superstructure        
           
3 Windows  – Multiple Sash Steel 

Casement Window 

      
 

           
4 Doors        
           
5 Finishes        
           
6 Painting & Decorating        

           
7 Electrical Installations        
           
8 Existing Drainage Improvement Works        
           

SUB-TOTAL 1 Total Material cost         
           
  Add  ___% labor costs         
 Add Preliminaries     
           
SUB-TOTAL 2 Sub-total 2        
  Add 20% contingencies         
           
SUB-TOTAL 3 Sub-total 3        
           
  Add 16% VAT        
           

  
GRAND TOTAL ESTIMATED COST 
(carried to Bill No.1 Item 1.9) 
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Item  Description  Qty  Unit  Rate  
(Ksh) 

Amount  
(Ksh)   

  SCHEDULE OF MATERIALS FOR BIV SHED         

            

  ELEMENT NO.1         

            

  SUB-STRUCTURE         

            

  Plain concrete (1:3:6) mix in strip 
foundation, approach ramp, columns 
and 200mm thick surface bed thus 
3.6+1.4+11.2=16.2m3 

        

A Portland cement each 50 Kg. 50 No     

            

B Clean river sand. 17 Tons     

            

C 3/4 
“&1/2 “Granitic ballast. 35 Tons     

            

  Walling in foundation          

            

D 400x200x200mm Thick approved 
machine cut natural stone (148m2)  

1228 No     

            

E 20swgx19mm wide hoop iron at two 
alternate courses  

330 Lm      

  Materials for binding mortar (1:3) mix 
approx 1m3 

        

F Cement as before described. 6 No     

            

G Clean river sand. 1 Tons      

            

H 300mm Thick hardcore. 20 Tons     

            

J 50mm ditto murram blinding to top of 
hardcore (m.s).  

4 Tons     

  Reinforcement          

  Grade 500B Type2 deformed bars to B.S 
4449:2005 each 12.0m long. 

        

            

K 10mm Diameter bars  12 Pcs     
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Item  Description  Qty  Unit  Rate  
(Ksh) 

Amount  
(Ksh)   

            

L B.R.C mesh Ref. No A252 in surface bed 
size 25x2.4m wide  

8 Rolls     

            

M Treat surface of hardcore and exposed 
horizontal face of foundation walling 
with ’Gladiator’ or equal approved anti-
termite to manufacturers printed 
instructions. 

20 Lts     

            

N 500 Gauge black polythene paper as 
damp proof membrane 2.0 m wide. 

60 Lm     

            

P 6”x1” formwork to edges of bed  120 Ft       

            

  Total carried to summary collection of 
elements  
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Item  Description  Qty  Unit  Rate  
(Ksh) 

Amount  
(Ksh)   

  SCHEDULE OF MATERIALS FOR BIV SHED         

            

  ELEMENT NO.2         

            

  SUPERSTRUCTURE          

            

A 200mm wide hessian based bituminous 
damp proof course. 

30 Lm     

            

B 400x200x200mm Thick machine cut 
natural stone walling externally(147m2) 

1596 No     

            

C Hoop iron as before described. 330 Lm     

            

D 3mm APP membrane. 9 Rolls     

            

  Material for binding (1:3) cement and 
sand approx. 2.6m3 

        

            

E Cement as before described  16 No     

            

F Sand ditto. 5 Tons     

            

  Vibrated reinforced concrete (1:2:4) mix 
in ring beam, tie beams, column bases, 
columns and roof slab approx. 20.95m3 

        

            

G Cement as before described. 55 No     

            

H Sand ditto. 19 Tons     

            

J ¾” and ½” Granitic ballast. 34 Tons      

            

  Grade 500B Type2 deformed bars to B.S 
4449 as before described. 

        

            

K 8mm Diameter links at 200mm centers. 41 Pcs     
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Item  Description  Qty  Unit  Rate  
(Ksh) 

Amount  
(Ksh)   

L 10mm Diameter bars 160 Pcs     

            

M 12mm Ditto 10 Pcs      

            

N 16mm Ditto 20 Pcs      

            

P 25mm Ditto 2 Pcs      

            

  Sawn Timber.         

            

Q 8”x1” Timber  260 Ft     

            

R 2”x1” Timber  110 Ft     

            

S 50-75mm Diameter props. 280 No      

            

T 4” Nails 8 Kg     

            

U 3” Ditto 8 Kg     

            

            

            

  Total carried to summary collection of 
elements  
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Item  Description  Qty  Unit  Rate  
(Ksh) 

Amount  
(Ksh)   

  SCHEDULE OF MATERIALS FOR BIV SHED         

            

  ELEMENT NO.3         

            

  WINDOWS –Multiple Sash Steel 
Casement Window. 

        

            

  Steel casement windows.         

A Purpose made standard steel casement 
windows overall size 1800x925mm high 
complete with all necessary accessories 
to approval and permanent vent primed 
once with red oxide.  

6 No      

            

  Glazing          

            

B 4mm thick one-way sheet glass in panes 
0.1-0.5m2 with metal putty. 

108 Ft      

            

            

  Total carried to summary collection of 
elements  

       

 

Item  Description  Qty  Unit  Rate  
(Ksh) 

Amount  
(Ksh)   

  SCHEDULE OF MATERIALS FOR BIV SHED         

            

  ELEMENT NO.4         

            

  DOORS          

            

A 5000 by 4500mm Automated High steel 
Roller Shutter door complete with all 
necessary furniture. 

1 No     

            

  Total carried to summary collection of 
elements  
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Item  Description  Qty  Unit  Rate  
(Ksh) 

Amount  
(Ksh)   

  SCHEDULE OF MATERIALS FOR BIV SHED         

            

  ELEMENT NO.5         

            

  FINISHES           

            

  FLOORS  30mm thick cement and sand 
(1:3) screed troweled hard and smooth 
approx. 1.68m3 

        

A Cement as before described  9 No     

            

B Sand  2 Tons      

            

  20mm Thick cement and sand (1:4) 
render to sides of external walls approx. 
165m2 approx. 3.3m3 

        

            

C Cement ditto. 17 No     

            

D Sand ditto  3 Tons     

            

  15mm Thick gauged plaster (1:1:6) to 
walls internally (165 m2 approx. 3.3m3)  

        

            

F Cement as before described. 17 No     

            

G Building lime (25kg). 34 No     

            

H Sand as before described. 3 Tons     

            

  Cabinetry / Storage Shelves         

J Strong fireproof cabinet with complex 
lock for storage and lockable cabinetry 
shelves. 

1 LS     

            

K Rain Gutters     

  Guttering system to drain the slab roof to 
the existing drain system complete with 
all fittings. 

 1  LS     
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Item  Description  Qty  Unit  Rate  
(Ksh) 

Amount  
(Ksh)   

  Total carried to summary collection of 
elements  

       

 

Item  Description  Qty  Unit  Rate  
(Ksh) 

Amount  
(Ksh)   

  SCHEDULE OF MATERIALS FOR BIV 
SHED 

        

            

  ELEMENT NO.6         

            

  PAINTING & DECORATING          

  First grade as ‘Crown’ or equal 
approved. 

        

            

A 22 litre tin universal undercoat. 4 No     

            

B Ditto wash-able distemper. 3 No     

            

C Ditto plastic emulsion. 4 No     

            

D 8 litre tin gloss oil paint. 2 No      

            

  Total carried to summary collection of 
elements  
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ITEM  DESCRIPTION UNIT QTY RATE  AMOUNT  

MSD (Ksh)  (Ksh) 

  SCHEDULE OF MATERIALS FOR BIV 
SHED 

        

            

  ELEMENT NO.7         

  
 

        

  ELECTRICAL INSTALLATION         

  
 

        

  Supply, install, test and commission in 
accordance to BS 7671:1998,the 
following as described below: 

        

  BILL NO. 1         

  GROUND FLOOR         

            

1.A LIGHTING POINTS & SWITCHES         

            

1.1 Lighting points wired in 3x 1.5 sq.mm 
PVC insulated single core copper cable 
drawn in 20mm dia.PVC Heavy gauge 
conduit concealed in building fabrics for 
one & two way switching. 

No. 9     

            

1.2 10A 500V white moulded switchplates 
as legrand or equal and approved as 
described:  

        

  a) One gang one way  No. 1     

            

1.3 Supply, Install, Test and Commission 
the following lighting fixtures complete 
with the control switchgears and lamp 
as per description and symbols: 

        

            

  a) Type G4 as Fumagalli Maddi OP E27 
Bulkhead BLACK body IP64 

No. 5     

            

  b) 100w LED circular  philips high bay or 
equal and approved,type H5 

No. 4     

            

2.B SMALL POWER INSTALLATION         

            

  Supply, install, test and commission in 
accordance to BS 7671:1998,the 
following as described below: 
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ITEM  DESCRIPTION UNIT QTY RATE  AMOUNT  

MSD (Ksh)  (Ksh) 

            

2.1 13A , 240V ringmains circuit power 
points wired in 3x 2.5 sq.mm PVC 
insulated single core copper cable 
drawn in  25mm dia  PVC Heavy gauge 
conduit concealed in building fabrics . 

No. 5     

            

2.2 500V white moulded socket plates as 
Legrand or equal and approved as 
described: 

        

  a) 13A single standard switched.  No. 1     

  b) 13A twin standard switched.  No. 4     

  c) 13A single standard switched 
waterproof.  

No. 0     

            

2.3 Radial circuit power points wired in 3 x 
10.0 sq.mm PVC insulated single core 
copper cable drawn in trunking or/and 
PVC Heavy gauge conduit concealed in 
building fabrics for . 

LM. 15     

  d) 50A DP Isolator for Item (a) above No. 2     

  b) 50A SPN Industrial socket for Item (a) 
above 

No. 2     

            

2.4 4 core 10 sq.mm PVC/SWA/PVC + 1x6 
sq. mm ECC single core PVC/PVC 
insulated copper cables mounted on the 
cable trunking /cable tra from the DB's 
to Isolator ( To be confirmed on site). 

LM. 15     

  a) 50A TPN Isolator as main switch  No. 2     

  b) 50A TPN Industrial socket No. 2     

            

2.5 6 Ways 125A TP surface mounted 
distribution board 'DB-A' complete with 
integral isolator and front lockable 
cover for raw power as Schneider or 
equal and approved. 

No. 1     

            

2.6 MCBs for the items above:         

  a) 10A SP.  No. 2     

  b) 20A SP . No. 2     

  b) 30A SP . No. 1     

  b) 50A SP . No. 2     

  c) 50A TPN. No. 2     
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ITEM  DESCRIPTION UNIT QTY RATE  AMOUNT  

MSD (Ksh)  (Ksh) 

  d) blanking plates No. 5     

            

2.7 4core 25.0 sq.mm PVC/SWA/PVC cu 
cable  +1 X 6sq mm ECC single core PVC 
insulated copper cable drawn on the 
cable tray  from DB-PT to  DB 'A'' 
complete with cable lugs and cable ties. 

LM. 100     

  
 

        

2.8 Cable glands with brass shroud and 
cable lugs for Item 2.3 above 

No. 2     

            

2.9 Bonding and clamping to all metal work 
including water pipes, gas pipes, hand-
rails, air-conditioning units, window 
frames, cladding, metal roof etc. to the 
main earth for the building. 

Item 1     

  
 

        

3.0 Supply, install, test and commission in 
accordance to BS 7671:1998,the 
following as described below: 

        

            

3.1 Establish 630x550x700mm deep 
standard power manholes complete 
with internal plaster and heavy duty 
EAFW steel cover. 

No. 1     

            

3.2 150mm Ø H/G PVC ducts buried in 
ground for KPLC power supply cables. 

LM 100     

            

3.4 50mm Ø H/G PVC ducts buried in 
ground and in concrete slab linking 
manhole  and draw boxes in the Garage  

LM 15     

            

3.5 32mm Ø H/G PVC ducts buried in 
ground and in concrete slab linking 
manhole  and draw boxes in the Garage  

LM 15     

  
 

        

            

4.0 PC Sum for KPLC Application 
Installations 

            70,000.00  

    
  

    

  Total carried to summary collection of 
elements  
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Item  Description  Qty  Unit  Rate  
(Ksh) 

Amount  
(Ksh)   

  SCHEDULE OF MATERIALS FOR BIV SHED         

            

  ELEMENT NO.8         

            

  EXISTING DRAINAGE IMPROVEMENT 
WORKS 

        

            

  Plain concrete (1:3:6) mix in strip 
foundation =0.6m3 

        

A Portland cement each 50 Kg. 2 No     

            

B Clean river sand. 1 Tons     

            

C ¾” and ½” Granitic ballast. 2 Tons     

          

  U-Drain          

            

  Vibrated reinforced concrete (1:2:4) mix 
in U-Drain approx. 2.5m3 

        

            

D Cement as before described. 20 No     

            

E Sand ditto. 2 Tons     

            

F ¾” and ½” Granitic ballast. 4 Tons     

            

  Reinforcement          

  Grade 500B Type2 deformed bars to B.S 
4449:2005 each 12.0m long. 

        

            

G 8mm Diameter bars. 22 No     

            

H 10mm Ditto. 26 No     

            

J Binding Wire 10 Kg     

            

  Sawn Timber.         
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Item  Description  Qty  Unit  Rate  
(Ksh) 

Amount  
(Ksh)   

K 6”x1” Timber  180 Ft     

            

L 2”x1” Timber  100 Ft     

            

M 50-75mm Diameter props. 50 No      

            

N 4” Nails 8 Kg     

            

P 3” Ditto 8 Kg     

          

            

  Total carried to summary collection of 
elements  
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Item  Description  Qty  Unit  Rate  
(Ksh) 

Amount  
(Ksh)   

  PRELIMINARIES FOR BIV SHED         

            

  ELEMENT NO.9         

            

  PRELIMINARIES         

            

A Mobilization and demobilization of 
equipment and scaffolding 

1 Item     

            

B Temporary site storage structure 1 Item   

      

C Hoarding 1 Item   

      

D Provision of personal protective 
equipment and complying with statutory 
requirements on health, safety and 
environment 

1 Item   

      

E Provision for supervision by Engineer's 
Staff 

1 Sum  603,750 

      

  Total carried to summary collection of 
elements  
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APPENDIX NO.2 – DRAWINGS FOR THE BRIDGE INSPECTION VEHICLE STORAGE AND MAINTENANCE SHED AT 

BARABARA PLAZA PARKING LOT 
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