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Abbreviations and Acronyms 

 

CIF  Cost, Insurance and Freight 

 

DRB  Dispute Review Board 

 

DRE  Dispute Review Expert 

 

GCC   General Conditions of Contract 

 

ISO  International Organization for Standardization 

 

ITT  Instructions to Tenderers 

 

JVA  Joint Venture or Association 

 

M&T   Mechanical and Transport Department, Ministry of Roads 

 

NCT  National Competitive Tendering 

 

LCT  Local Competitive Tendering 

 

PCC   Particular Conditions of Contract 

 

STC  Standard Tender Document 

 

SCC  Special Conditions of Contract 

 

TDS   Tender Data Sheet 
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Important Notice to Tenderers 

1) This is a hybrid Tendering Document and has been prepared for the Procurement of 

Works under Performance Based and Unit Rate Based Road Maintenance type of 

Contract. The contract covers an array of activities needed to achieve and maintain a 

Specified Service Level for road users, including many activities related to the 

Management and Maintenance (including Routine maintenance, spot improvement, 

emergency works and Periodic Maintenance) of the road network under contract. 

2)  This Standard Tender Document (STD) for procurement of Works has been prepared 

for use by Procurement Entities in Kenya in the procurement of road maintenance 

works. Exclusive preference shall be given to citizen Contractors using open tendering 

methods where the amounts are below the threshold given by Section 13 of The Public 

Procurement and Disposal (Preference and Reservations) Regulations, 2011. Otherwise, 

any tender shall be through International Competitive Bidding (ICB) and National 

Competitive Bidding (NCB) procedures without discrimination. 

3) The Employer shall conduct a Pre-Tender Site Visit/Pre-Bid Conference to be 

attended by the Tenders before the closing date of the Tender. The information on the 

date and venue will be as indicated in Tender Notice. 

4) In the Performance Based Contract (PBC), Contractors compete among each, other 

during the tendering process, by essentially proposing fixed lump-sum prices for 

bringing the road to required service level and then maintaining it at that level for a 

specified period. Payments made to the contractors are not based on quantities of works 

measured by unit prices for works ñinputsò or physical works, but on measured 

óoutputsô reflecting the specified and target conditions of the roads under contract. This 

is expressed through óService Levelsô, i.e., the Rehabilitation of the road to pre-defined 

standards (as required by the tendering documents), the maintenance service of ensuring 

specific Service Levels on the roads under contract, and specific improvements (as 

required by the tendering documents). All  this represents outputs or outcomes. A 

monthly lump-sum remuneration paid to the Contractor will cover all physical and non-

physical maintenance services provided by the Contractor, except for unforeseen 

emergency works which are remunerated separately as opposed to traditional road 

construction and maintenance contracts, where the Contractor is responsible for the 

execution of works which are normally defined by the Employer. The Contractor is paid 

on the basis of unit prices for different quantities of measured work items, i.e. a contract 

based on ñinputsò to the works.  

For example, the Contractor is not paid for removing 2 cubic metres of silt from a 

culvert (his actual work input) in a certain month, but for keeping the culvert clean and 

free of silt at all times (the output of his efforts). This means that in some months the 

Contractor will be paid the agreed standard monthly lump sum amount even though 

much work has not been done. In other words, it is possible that during some months, 

the contractor will have to carry out a rather large amount of physical works in order to 

comply with the required Service Levels and very little work during other months.  

The agreed monthly payment for maintenance works and services will be made to the 

Contractor if he has complied, during the month for which the payment is to be made, 

with the agreed Service Levels on the road network under contract. Together with his 
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monthly invoice, the Contractor will report the result of his own evaluation of 

compliance with the required Service Levels, based on his own monitoring system 

which is mandatory. His statement will then be verified by the Employers representative 

(supervision consultant) through inspections. If the Service Levels are not met, 

payments are reduced, based on a schedule given in the contract. Payments may even be 

suspended, and the contract cancelled, if the contractor fails during an extended period 

to achieve specified minimum thresholds values of Service Levels. This contract 

describes the formulas used to calculate payment reduction and potential contract 

suspensions. 

5) The unit rate based term contract on the other hand include: 

a) Carrying out Rehabilitation Works to bring the Road up to pre-defined standards. 

b) Improvement Works specified by the Employer aiming at adding new characteristics 

to the Roads in response to new traffic, safety or other conditions. 

c) Emergency Works needed to reinstate the Roads after damage has occurred as a 

result of natural phenomena with imponderable consequences under the conditions 

defined in the contract. 

d) The Rehabilitation and Improvement Works which have been explicitly specified by 

the Employer in the contract are quoted on the basis of measurable output quantities 

and paid as performed. In order to be entitled to the monthly payment for maintenance 

services, the Contractor must ensure that the roads under contract comply with the 

Service Levels which have been specified in the tendering document.  

6) When improvement, rehabilitation or emergency works are required, a well-designed 

bill of quantities defining specific outputs for tenderers to price and, later on, allow 

measurement and payment of the Contractor is provided. Emergency works, although 

impossible to quantify in advance, will occasionally be necessary. To allow tenderers to 

offer prices for Emergency Works, a unit price bill of quantities (similar for civil works 

under unit prices) / shall be prepared for tenderers to price for tender evaluation 

purposes. Later on, these unit prices and real measured volumes of Emergency Works 

executed will be used for payments.  

7) Another major difference is that the Contractor is responsible for deciding on the works 

necessary to reach the required Service Levels, and the durability and performance of 

the roads over a longer period. Although the design of the works and services to be 

carried out is under the responsibility of the Contractor, a good preparatory engineering 

work is required to be prepared by the Employer. It is necessary to prepare 

comprehensive information on the actual condition of the roads covered by the contract. 

8) Minimum road conditions and Service Levels are defined through service-level and 

performance measures, and these are used under the PBC to define and measure the 

desired performance of the Contractor. In the PBC, the defined performance measures 

are thus the accepted minimum thresholds for the quality levels of service on the roads 

for which the Contractor is responsible. 
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9) The performance criteria will cover all aspects of the contract and take account of the 

fact that different sub-areas within the contract area might require different measures of 

Service Levels. Criteria has been defined at three different measures of levels (although 

simpler contracts will not use all of the criteria identified below) 

(a) Road User Service and Comfort measures, 

(b) Road Durability measures,  

(c) Management Performance Measures,  

 

10) A fundamental feature of the PBC is that any type of firm or business venture having 

the necessary technical, managerial and financial capacity to fulfill the contract is 

eligible and not necessarily the traditional works contractor. In any case, the Contractor 

is responsible for designing and carrying out the works, services and actions he believes 

are necessary in order to achieve and maintain the Service Levels stated in the contract. 

The Service Levels are defined from a road userôs perspective and may include factors 

such as average travel speeds, riding comfort, safety features, etc. If the Service Level is 

not achieved in any given month, the payment for that month may be reduced or even 

suspended. 

11) Under the Performance based Contract (PBC), the Contractor has a strong financial 

incentive to be both efficient and effective whenever he undertakes work. In order to 

maximize profits, he is able to reduce his activities to the smallest possible volume of 

intelligently designed interventions, which nevertheless ensure that pre-defined 

indicators of Service Level are achieved and maintained over time. This type of contract 

makes it necessary for the Contactor to have a good management capacity. Here, 

ñmanagementò means the capability to define, optimize and carry out on a timely basis 

the physical interventions which are needed in the short, medium and long term. This is 

done in order to guarantee that the roads remain above the agreed Service Levels. In 

other words, within the contract limitations and those required to comply with local 

legislation, technical and performance specifications and environmental and social 

regulations, the Contractor is entitled to independently define: (i) what to do, (ii) where 

to do it, (iii) how to do it, and (iv) when to do it. The role of the Road Administration 

and of the Employerôs to enforce the contract by verifying compliance with the agreed 

Service Levels and with all applicable legislation and regulations. 

12) Maintaining a road network includes both routine and periodic tasks. Routine 

maintenance consists of many different tasks frequently necessary to maintain the 

function of the road (such as pothole repairs, cleaning of drainage, sealing of cracks, 

cutting of vegetation, road marking, etc.). Periodic maintenance consists of predictable 

and more costly measures of a less frequent nature designed to avoid road degradation 

(such as grading, drainage work, resurfacing, asphaltic concrete overlays, etc.). 

Intelligent management, the timeliness of interventions and the adequacy of technical 

solutions are critical. 

When Rehabilitation Works and Improvement Works are not specifically required in 

the tendering documents, it is expected that in order to comply with the contract, the 

Contractor will most likely have to carry out different types of works, including some 
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small initial rehabilitation and improvements, routine maintenance activities and 

periodic maintenance works. The definition of the exact nature of the works, their 

timing, their costing and their implementation is left to the judgment of the Contractor. 

This means that his capacity must be above the usual capacity of a traditional civil 

works contractor. In fact, an essential attribute is the capacity to manage roads, while 

the actual physical execution may either be carried out by the Contractor himself, or by 

different specialized firms participating in a Joint Venture with the main contractor, or 

under subcontracts. Joint Ventures may include Engineering firms and medium, small 

and even micro-enterprises. 

Tenderers will present their financial offer as appropriate for: 

Å the Performance Based Maintenance Services in the form of the amount of the 

monthly lump-sum payment demanded by the tenderer according to the conditions of 

contract (this will be a monthly amount applicable throughout the duration of the 

contract); 

Å the Rehabilitation Works (if so required in the Tender Data Sheet), in the form of a 

lump-sum amount, while indicating the quantities of measurable outputs to be 

executed in order that the road achieves the performance standards specified in the 

tendering documents. Payments will be made in accordance with the progress in the 

execution of those measured outputs; 

Å the Improvement Works (if so required and for the improvements indicated in the 

tendering documents) in the form of unit prices for outputs of each type of 

improvement works; payments for improvements will be made in accordance with 

quoted unit prices for those outputs; and 

Å Unit prices for Emergency Works in the form of a traditional bill of quantities. 

Payments will be made for each emergency on a case-by-case basis.  

13) Another important aspect in the Performance type of contract is for the contractor and 

Employer to enter into a long term relationship whereby the contractor takes over more 

responsibility for managing the condition of the road and is rewarded by a longer term 

contract than is traditional; sometimes several years. 

14) In case of any conflict between the provisions outlined in this standard tender document 

and The Public Procurement and Disposal Act, 2005 and Regulations 2006, the latter 

shall prevail. 
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INVITATION TO TENDER  

 

TENDER NO. KeNHA/2070/2018 - PERFORMANCE BASED ROAD CONTRACT 

FOR THE MAINTENANCE OF MAU SUMMIT -NYAHURURU INTERCHANGE 

(A8) ROAD 

 

The Kenya National Highways Authority (KeNHA) is a State Corporation established under 

the Kenya Roads Act, 2007, with the responsibility for the management, development, 

rehabilitation and maintenance of national roads. 

 

The Authority invites bids from eligible construction companies registered with the National 

Construction Authority (NCA)  in Category NCA 2 OR 3 for the PERFORMANCE 

BASED ROAD CONTRACT FOR THE MAINTENANCE OF MAU SUMMIT -

NYAHURURU INTERCHANGE (A8) ROAD to be funded through Fuel Maintenance 

Levy Fund (RMLF). 

 

SCOPE OF WORK 

 

The scope of works shall be as described in the tender document. 

 

QUALIFICATION FOR TENDERING  

 

Mandatory Requirements 

 

The following must be submitted together with the bid; 

1. Certified Copy of Certificate of incorporation 

2. Certified Copy of Valid  Registration Certificate with the National Construction 

Authority in the classes specified above 

3. Certified Copy of Valid National Construction Authority Practicing License in the 

classes specified above 

4. Copy of Valid Tax Compliance Certificate (Will be verified on the KRA TCC 

Checker) 

5. Certified copy of Valid  Single Business Permit 

6. Certified copy of recent CR 12 form (Issued within the last 12 months from the 

Tender Opening Date) - This will be verified with the Registrar of Companies. 

7. Certifi ed copies of log books for Ownership of Machines and Equipment. Those 

hiring MUST provide certified copies of Lease Agreement and certified copies of 

Logbooks.  

8. Current  Sworn Affidavit not more than 3 months from the tender opening date 

9. At least one of the Director of the bidding company must have been trained in 

Performance Based Road Maintenance as a Contractor (PBC) by Kenya Institute of 

Highways and Building Technology (KIHBT). (Certificates may be verified from the 

issuing Agency) 

10. Bidders shall sequentially serialise all pages of each tender submitted All  

 

NOTE:  
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1. All Certification of Documents shall be original and executed by a Commissioner for 
Oaths or Notaries Public 

2. Certificates/Licenses may be verified from or with the Issuing Authorities/Agencies 
 

Other Requirements 

1. Similar previous experience 

2. Equipment holding 

3. Professional and technical personnel 

4. Current work load 

5. Litigation history (Current Sworn Affidavit) 

6. Eligibility  

a. All bidders/Directors who have already been awarded maintenance works 

contracts in the current Financial Year 2018/2019 1st Quarter are NOT 

eligible to bid  

b. To enhance equity, bidders shall bid for a maximum of three (3) Tenders 

under this Tender Notice. Bidders who participates in more than three tenders 

shall be disqualified. 

c. Director (s) bidding under different companies for the same tender shall be 

disqualified 

d. Director (s) bidding under different companies should not participate in more 

than three (3) tenders 

e. Only those bidders registered in the Category as indicated in the tender 

document shall bid for the respective tenders 

f. Any form of Canvassing will lead to disqualification 

Procurement shall be based on open tender method and the above details will be 

submitted with the priced bid. 

ü There shall be a mandatory pre-tender site visit as specified in the tender Notice 

 

NOTE: Every Bidder shall be represented by one person bearing a letter from 

the company authorizing them to represent the company in the pre tender site 

visit. One (1) person shall only represent one (1) company. 

The letter shall be in the official company letter head giving name and 

ID/Passport No. of the representative who shall be required to present their 

Original identification during the pre -tender site visit 

Interested eligible candidates may obtain further information and inspect tender documents 

from the Supply Chain Management Office, Kenya National Highways Authority, 

Ground Floor, Blue Shield Towers during normal working hours. 

A complete set of tender documents may be obtained by interested tenderers from the Kenya 

National Highways Authority website: www.kenha.co.ke or supplier.treasury.go.ke free of 

charge OR from Supply Chain Management Office, Kenya National Highways 

Authority, 1
st
 Floor, Blue Shield Towers during normal working hours upon payment of a 

http://www.kenha.co.ke/
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non ï refundable fee of Kshs. 1,000 (One thousand shillings only) in form of bankerôs 

cheque only payable to Kenya National Highways Authority.   

 

 

Completed bid documents should be submitted to:- 

 

Deputy Director, Supply Chain Management 

Kenya National Highways Authority, 

Blue Shield Towers, 1
st
 Floor, Hospital Road, Upper Hill,  

P. O. Box 49712-00100, 

NAIROBI, KENYA  

 

Or deposited in the Tender Box on the Mezzanine Floor, Blue Shield Towers, Hospital Road, 

Upper Hill so as to be received on or before, Thursday 4
th

 October, 2018 at 11.00AM. 

 

Please note that bulky tenders which do not fit in the tender box shall be delivered to the 

Supply Chain Management office at Blue Shield Towers First Floor. 

Opening of the bids will take place immediately thereafter at the Board Room, 3
rd

 Floor, 

Blue Shield Towers, Hospital Road, Upper Hill, in the presence of 

Tenderers/Representatives  who wish to attend. 

 

 

 

 

Deputy Director, Supply Chain Management 

For: DIRECTOR GENERAL  
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Summary 

A brief description of these documents is given below. 

 

Invitation for Bids Form (alternative form to be used when Prequalification has taken place 

before tendering) 

 

Specific Procurement Notice/Invitation for Bids Form (alternative form to be used when 

Prequalification has not taken place before tendering) 

 

PART 1 ï TENDERING  PROCEDURES 

 

Section I: Instructions to Tenderers (ITT ) 

This Section provides relevant information to help Tenderers prepare their 

bids. Information is also provided on the submission, opening, and evaluation 

of bids and on the award of Contracts. Section I contains provisions that are 

to be used without modification. 

 

Section II: Tender Data Sheet (TDS) 

This Section consists of provisions that are specific to each procurement and 

that supplement the information or requirements included in Section I, 

Instructions to Tenderers (Appendix to form of bid). 

 

Section III:   Evaluation and Qualification Criteria (alternative Section III to be used 

when Prequalification has taken place before tendering) 

This Section contains the criteria to determine the lowest evaluated tender and 

to ascertain the continued qualification of the Tenderer to perform the 

contract. 

 

Section IV: Schedules of Supplementary Information 

This Section contains the forms which are to be completed by the Tenderer 

and submitted as part of his Bid. 

 

Section V: Technical Evaluation Criteria 

This Section contains the Tendererôs technical proposal with in terms of his 

corporate capability and previous contract records. This section also contains 

the technical scores on documents and proposals submitted by the Tenderer as 

part of his Bid. 

 

PART 2 ï CONDITIONS OF CONTRACT AND CONTRACT FORMS  

 

Section VI : General Conditions of Contract (GCC) 

This Section contains the general clauses to be applied in the contract.  

 

Section VII :  Particular Conditions of Contract (PCC) 

This Section consists of Part A, Contract Data, which contains data, and 

Part B, Specific Provisions, which contains clauses specific to each contract. 

The contents of this Section modify or supplement the General Conditions of 

Contract and shall be prepared by the Employer. 
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Section VIII :  Standard Forms 

This Section contains forms which, once completed, will form part of the 

Contract. The forms for Performance Security and Advance Payment 

Security, when required, shall only be completed by the successful Tenderer 

after contract award. 

 

PART 3 ï SPECIFICATION  

This Section contains the Specification, the Drawings, and supplementary 

information that describe the Services and Works to be procured. 

 

Section IX: Performance Specifications (for Performance-based Road Contract) 

 

Section X: Standard Specification 

 

Section XI: Special Specification 

 

Book of Drawings 

This Section contains the Drawings, and supplementary information that 

describe the Services and Works to be procured 

 

Bills of Quantities 

This Section contains the description of quantity of items of work and the 

Services carried out by the contractor. 
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TENDER BANK GUARANTEE 

 
 
Note:     The bidder shall complete this form of Bank guarantee.  No other Form of Bid Bond 
or any other forms of security will be accepted. Bidders who fail to comply with this 
requirement will be disqualified. 

 
WHEREAS [Name of  bidder]. 
éééééééééééééééééééééééééééééééééé 
 
éééééééééééééééééééééééééééééééééé 

(herein after called òthe Bidderó) has submitted his bid dated  

ééééééé.éééééééééé...for the 

  
PERFORMANCE BASED CONTRACT FOR THE MAINTENANCE OF MAU-SUMMIT 

NYAHURURU INTERCHANGE (A8) 
 

(b)  
(c) , hereinafter called òthe bidó 
 
KNOW ALL MEN by these presents that we [Name of Bank]  
 
éééééééééééééééééééééééééééééééééé 
 
1 éééééééééééééééééééééééééééééééééé 
 
of [Name of Country] 
 
éééééééééééééééééééééééééééééééééé 
 
having our registered offices at  
 
éééééééééééééééééééééééééééééééééé 
(hereinafter called the Bank) are bound unto the Director General, Kenya National 
Highways Authority, (hereinafter called òthe Employeró) in the sum of 
 
(in words Kshs)ééééééééééééééééééééééééééé. 
 
éééééééééééééééééééééééééééééééééé 
 
(In figures Kshs)éééééééééééééééééééé 
 
for which payment will be well and truly made to the said Employer the Bank binds itself, 
its successors and assigns by these presents. 
 
SEALED with the common Seal of the said Bank this é..ééé day of  20ééé.. 
 

 
 
THE CONDITIONS of this obligation are: 
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1. If the bidder withdraws his Bid during the period of bid validity specified by the 
Bidder on the Bid Form; or 

If the Bidder refuses to accept the correction of errors in his bid; or 

If the Bidder having been notified of the acceptance of his bid by the Employer during 
the period of Bid Validity 

(i)  fails or refuses to execute the Form of Agreement in accordance with the 
Instructions to Tenderers when required or 

(ii)  fails or refuses to furnish the Performance Security, in accordance with the 
Instructions to Bidders. 

 
We undertake to pay to the Employer up to the above amount upon receipt of his first 
written demand, without the Employer having to substantiate his demand, provided that in 
his demand the Employer will note that the amount claimed by him is due to him owing to 
the occurrence of any of the above conditions, specifying the occurred condition or 
conditions. 
 
This guarantee will remain in force up to and including Thirty (30) days after the date of 
expiration  of the bid validity, as stated in the Instructions to Bidders. 
 
At the request of the Employer the Bid validity period may be extended by mutual 
agreement between the Employer and the Bidder and we undertake to extend the validity of 
this surety accordingly without you having to inform us of such an extension of the Bid 
validity period if within this period the Bidder has been notified  of the acceptance of his 
Bid. This Surety shall remain valid up to the time the Contract Agreement has been 
executed. 
 
 
SIGNATURE  AND SEAL OF THE BANK 
 
 
éééééééééééééééééééééééé.. 
 
 
NAME OF SIGNATORY éééééééééééééééééééDATEéééééé 
 
 
NAME OF THE WITNESS éééééééééééééééééééééééééé.. 
 
 
SIGNATURE OF THE WITNESS ééééééééééééé  DATE éééééééé 
 
ADDRESS OF THE WITNESS ééééééééééééééééééééééééé. 
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APPENDIX TO FORM OF TENDER  

(This Appendix forms part of the Tender) 

 

CONDITIONS OF CONTRACT  CLAUSE AMOUNT  

Bid Security (Bank Guarantee Only)  Kshs. 300,000 in the form of 

unconditional Bank Guarantee 

Amount of Performance Security 

(Unconditional Bank Guarantee) 

53.3 5% per cent of Contract Price in the 

form of Unconditional Bank Guarantee 

Programme to be submitted 17 Not later than fourteen (14) days after 

issuance of Order to Commence. 

Cash flow estimate to be submitted 17 Not later than fourteen (14) days after 

issuance of Order to Commence 

Minimum amount of Third Party 

Insurance 

35.1 Contract Price 

Period for commencement, from 

Engineerôs order to commence 

10.1 14 days 

Time for completion  39.1 Thirty-Six (36) Months 

Time for completion for Instructed works  18 Months 

Advance Payment 45.1 The Employer MAY pay up to a 
maximum of 10% of Instructed 
Works Sum subject to availability of 
funds and if the value of instructed 
works is greater or equal to KES 
100,000,000. 

Advance Payment Security 45.1 Full amount of the advance in the 

form of Unconditional Bank 

Guarantee (Insurance bonds shall not 

be accepted) 

Amount of liquidated damages 39.4 0.05 % of the contract price per day. 

Limit of liquidated damages 41.2 5% of Contract price 

Defects Liability period 41.2 6 Months (for instructed works) 

Percentage of Retention 51.1 5% of Instructed Works Amount per 
Interim Payment Certificate 

Limit of Retention Money 51.1 5% of Total Instructed Works Amount 
in Contract Price 

Refund of retention to the Contractor 51.2 50% on taking over  of instructed 

works and balance subject to defects 

repair and PBC Service level 

compliance to 100% 

Period of Contract Validity 39.1 36 months (Without EOT or Issuance 

of DLP) 

Damages for not attending to excavated 43.1 Kshs. 50, 000 per Month per pothole 
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Signature of Tenderer: ééééééééé      Date ééééééééé 

potholes within 48 hours of excavation 

Minimum amount of interim payment 

certificates 

49 Minimum PBC Monthly Amount 

Time within which payment to be made 

after Interim Payment Certificate signed 

by Engineer 

49.2 90 (ninety) days 

Time within which payment to be made 

after Final Payment Certificate signed by 

Engineer 

49.2 90 (ninety) days 

Refund of retention to the Contractor 51.2 50% on taking over  of instructed 

works and balance subject to defects 

repair and PBC Service level 

compliance to 100% 

Appointer of Adjudicator 6.1.2 The Chartered Institute of Arbitrators -

Kenya.  

Notice to Employer and Engineer 5.1 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

5.4 

The Employers address is: 

 

The Director General,  

Kenya National Highways 

Authority,  

P.O. Box 49712 - 00100 

NAIROBI  

 

The Engineerôs address is: 

The Director ï RA&CM  

Kenya National Highways 

Authority,  

P.O. Box 49712 - 00100 

NAIROBI  

 

 

The Contractor address is: 

 

Nameé. ééééééééééé 

 

P.O Boxéééééééééééé 

 

City/Townéééééééééé 

 

Email:éééééééééééé 

 

Telephoneééééééééééé 
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FORM OF TENDER SECURITY 

 

(Note: The tenderer shall complete this tender security in the form of unconditional bank 

guarantee. No other Form of Tender Bond or any other forms of security will be accepted. 

Tenderers who fail to comply with this requirement will be disqualified). 

 

WHEREAS [Name of tenderer].  

 

ééééééééé..éééééééééééééééééééééé 

 

éééééééééééééééééééééé..ééééééééééééééé

ééééé.éé 

 

(hereinafter called ñthe Tendererò) has submitted his tender dated 

éééééé.ééééééééé..éé.. 

 

for the PERFORMANCE BASED ROAD CONTRACT FOR THE MAINTENANCE 

OF MAU SUMMIT -NYAHURURU INTERCHANGE (A8) ROAD  
 

herein after called ñthe Bidò 

 

KNOW ALL MEN by these presents that we [Name of Bank]  

 

éééééééééééééééé.éééééééééééééé.ééééééé

éééééé.é. 

 

éééééééééééééééééééééééé..éééééééééé.éé

ééééééé.é 

 

of [Name of Country]  

 

ééééééééééééééééééééééééé..ééééééééé.é 

 having our registered offices at  

 

éééééééééééééééééééééééééééééééé 

(hereinafter called the Bank) are bound unto (insert the name of Employer), (hereinafter 

called ñthe Employerò) in the sum of  

 

(in words 

Kshs)ééééééééééééééééé..éééé.ééééé.ééééééé.é

éé. 

 

ééééééééééé..éééééééééééééééééééééééééé

éé.éé.éé. 

 

(In figures 

Kshs)ééééééééééééééééééééééééééééééééééé

é..é 
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for which payment will be well and truly made to the said Employer the Bank binds itself, its 

successors and assigns by these presents. 

 

Signed for the said Bank this éééééééé.é day of 

ééééé..éé.ééé.ééé  

 

THE CONDITIONS of this obligation are: 

1. If the tenderer withdraws his Tender during the period of tender validity specified by the 

Tenderer  

on the Tender Form; or 

2. If the Tenderer refuses to accept the correction of errors in his bid; or 

3. If the Tenderer having been notified of the acceptance of his tender by the Employer 

during the period of Tender Validity 

(i)  fails or refuses to execute the Form of Agreement in accordance with the Instructions 

to Tenderers when required or 

(ii)  fails or refuses to furnish the Performance Security, in accordance with the 

Instructions to Tenderers. 

We undertake to pay to the Employer up to the above amount upon receipt of his first written 

demand, without the Employer having to substantiate his demand, provided that in his 

demand the Employer will note that the amount claimed by him is due to him owing to the 

occurrence of any of the above conditions, specifying the occurred condition or conditions. 

 

This guarantee will remain in force up to and including twenty-eight (28) days after the date 

of expiration of the tender validity, as stated in the Instructions to Tenderers.  

 

At the request of the Employer the Tender validity period may be extended by mutual 

agreement between the Employer and the Tenderer and we undertake to extend the validity of 

this surety accordingly without you having to inform us of such an extension of the Tender 

validity period if within this period the Tenderer has been notified of the acceptance of his 

Bid. This Surety shall remain valid up to the time the Contract Agreement has been executed. 

 

 

SIGNATURE AND SEAL OF THE BANK 

éé.................................................................................................... 

................................. 

 

NAME OF THE 

SIGNATORYééééééééééééé.éé.......DATEéééé..é......................... 

 

 

TITLE OF THE 

SIGNATORYééééééééé..éééééé..ééééééééé........................... 

 

 

NAME OF THE WITNESS 

ééééééééééééééééééé.ééééééé........................... 
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SIGNATURE OF WITNESSéééééééééééééé.ééé 

DATEéééééé........................ 

 

ADDRESS OF THE WITNESS 

éééééééééééééééééééééééééé.é................ 

 

 

PART 1 ï Tendering Procedures 
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   A. General 

1 Scope of Bid 1.1 In connection with the Invitation for Bids indicated in the 

Tender Data Sheet (TDS), the Employer, as indicated in the 

TDS, issues these Tendering Documents for the 

procurement of Works and Services as listed below for the 

award of a Performance-Based Road Maintenance 

Contract (PRMC). The Works and Services under the 

OPRC will cover the Roads indicated in the TDS and will 

consist of: 

   (a) Maintenance Services or ñServicesò consisting of all 

interventions on the Roads which are to be carried out 

by the Contractor in order to achieve and keep the Road 

performance standards defined by the Service Level 

included in the Specifications in Section VI of these 

Tendering Documents, and all activities related to the 

management and evaluation of the road network under 

contract. 

   (b) Rehabilitation Works, when requested in the TDS for 

the sections of the Road(s) indicated in the TDS, 

consisting of specific types of civil works described in 

the Performance Specifications. 

   (c) Improvement Works, when requested in the TDS, 

consisting of a set of specific interventions indicated in 

the Specifications to add new characteristics to the 

Roads in response to existing or new traffic and safety 

or other considerations. 

   (d) Works consisting of Emergency activities, when 

requested TDS, needed to reinstate the Roads and 

reconstruct their structure or their right of way which 

has been damaged as a result of natural phenomena 

with imponderable consequences, such as strong 

storms, flooding, and earthquakes. 

  1.2 Throughout these Tendering Documents: 

(a) the term ñin writingò means communicated in written 

form and delivered against receipt; 

(b) except where the context requires otherwise, words 

indicating the singular also include the plural and words 

indicating the plural also include the singular; and 

(c) ñdayò means calendar day 

(d) ñService Levelsò means predetermined target 

conditions of the roads under contract or what the roads 

are supposed to look likeô 

(e) Performance Based Contractô means contract based on 

quantities of works measured by unit prices for works 

inputs 

(f) òOff Carriage worksò are Routine maintenance consists 

of many different tasks frequently necessary to maintain 

the function of the road (such as, cleaning of culverts, 

ditch cleaning, cutting of vegetation, etc.) 

(g) ñOn carriageway worksò means Periodic maintenance 
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consists of predictable and more costly measures of a 

less frequent nature designed to avoid road degradation 

(such as pothole repairs, grading, re-gravelling, light 

grading, spot gravelling, , resurfacing, asphaltic concrete 

overlays, etc.). 

  1.3 The project name will be as specified in the TDS 

 

2 Source of Funds 2.1 The Government of Kenya has set aside funds for the use 

of the Employer named in the Tender Data Sheet during 

the Financial Year indicated in the Tender Data Sheet. It 

is intended that part of the proceeds of the funds will be 

applied to cover eligible payments under the contract for 

the works as described in the Tender Data Sheet. 

  

3 Definitions   

 Corrupt 

Practices 

3.1 Highest standard of ethics will be observed during the 

procurement and execution of these contracts. In pursuant 

of this policy, the Employer: 

(a) defines corrupt practices, for the purposes of this 

provision, the terms set forth below as follows:: 

(i) ñcorrupt practiceò  is the offering, giving, receiving 

or soliciting, directly or indirectly, of anything of value 

to influence improperly the actions of another party; 

(ii) ñfraudulent or collusive practiceò is any act or 

omission, including a misrepresentation, that knowingly 

or recklessly misleads, or attempts to mislead, a party to 

obtain a financial or other benefit or to avoid an 

obligation; 

 The Employer 3.2 The Employer is the Authority  represented by the Director 

General 

 The Engineer 3.3. The Engineer is the appointed by the Employer to be 

responsible for the overall administration of the Contract 

and the supervision of the works and services to be 

performed by the Contractor. In other words, he fulfills a 

role similar to that of the Engineer in traditional contracts. 

He may delegate the actual day-to-day superintendence of 

the contract to one of his staff, to be named in writing to 

the Contractor. The Engineer or his delegated 

representative may be a supervision consultant 

. 

4.  Eligible 

Tenderers 

4.1 A Tenderer may be a natural person, private entity, 

government-owned entityðsubject to ITT 4.6ðor any 

combination of such entities supported by a letter of intent 

to enter into an agreement or under an existing agreement 

in the form of a joint venture or association (JVA). In the 

case of a joint venture or association: 

(a) unless otherwise specified in the TDS, all partners shall 

be jointly and severally liable, and 
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(b) the JVA shall nominate a Representative who shall 

have the authority to conduct all business for and on 

behalf of any and all the partners of the JVA during the 

tendering process and, in the event the JVA is awarded 

the Contract, during contract execution. 

  4.2 A Tenderer shall be deemed to have the nationality of a 

country if the Tenderer is a citizen or is constituted, 

incorporated, or registered and operates in conformity with 

the provisions of the laws of that country. This criterion 

shall also apply to the determination of the nationality of 

proposed subcontractors or suppliers for any part of the 

Contract including related Services. 

  4.3 A Tenderer shall not have a conflict of interest. All 

Tenderers found to have a conflict of interest shall be 

disqualified. A Tenderer may be considered to have a 

conflict of interest with one or more parties in this 

tendering process, if : 

a) they have controlling partners in common; or 

b) they receive or have received any direct or indirect 

subsidy from any of them; or 

c) they have the same legal representative for purposes of 

this bid; or 

d) they have a relationship with each other, directly or 

through common third parties, that puts them in a 

position to have access to information about or 

influence on the tender of another Tenderer, or 

influence the decisions of the Purchaser regarding this 

tendering process; or 

e) a Tenderer participates in more than one tender in this 

tendering process. Participation by a Tenderer in more 

than one Tender will result in the disqualification of all 

Bids in which the party is involved. However, this 

does not limit the inclusion of the same subcontractor 

in more than one bid; or 

f) a Tenderer participated as a consultant in the 

preparation of the design or technical specifications of 

the works that are the subject of the bid; 

g) a Tenderer was affiliated with a firm or entity that has 

been hired (or is proposed to be hired) by the 

Employer as Engineer for the contract. 

  4.4 Tenderers shall provide such evidence of their continued 

eligibility satisfactory to the Employer, as the Employer 

shall reasonably request 

  4.5 Government-owned entities in the Employerôs country 

shall be eligible only if they can establish that they are 

legally and financially autonomous and operate under 

commercial law. Also, they shall not be dependent 

agencies of the Employer.  

  4.6 Tenderers shall provide such evidence of their continued 

eligibility satisfactory to the Employer, as the Employer 

shall reasonably request.  
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  4.7 This tendering is open only to prequalified Tenderers, 

unless stated otherwise in the TDS.  

 

5 Qualification of 

the Tenderer 

5.1 criteria set out in the tender documents Tenderers shall as 

part of their bid: 

(a) Submit a written power of attorney authorizing the 

signatory of the tender to commit the tenderer; and 

(b) Update any information submitted with their bids 

and in any case the information indicated in the 

schedules changes. The tenderer shall continue to 

meet the minimum threshold. 

  5.2 As a minimum, tenderers shall update the following: 

a) Demonstrate availability of working capital and other 

financial resources 

b) financial predictions for the current year and the two 

subsequent years, including the effect of known 

commitments 

c) Work commitments  

d) Current litigation information; and 

e) availability of critical equipment information: 

  5.3 Tenderers shall also submit proposals of work methods 

and schedule in sufficient detail to demonstrate the 

adequacy of the tendererôs proposals to meet the technical 

specifications and the completion time referred to in TDS 

   B. Contents of Tendering Document 

 

6 Sections of 

Tendering 

Document 

6.1 The Tendering Documents consist of Parts 1, 2, and 3, 

which include all the Sections indicated below, and should 

be read in conjunction with any Addenda issued in 

accordance with ITT 8. 

PART 1 Tendering Procedures 

Å Section I. Instructions to Tenderers (ITT) 

Å Section II. Tender Data Sheet (TDS) 

Å Section III. Evaluation and Qualification Criteria 

Å Section IV. Schedule of Supplementary Information 

Å Section V. Technical Evaluation Criteria 

PART 2 Conditions of Contract and Standard Forms 

Å Section VI. General Conditions of Contract (GCC) 

Å Section VII. Particular Conditions  of Contract (PCC) 

Å Section VII . Standard  Contract Forms 
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PART 3 Specifications  

Å Section IX. Performance Specifications 

Å Section X. Standard Specifications 

  6.2 The Employer is not responsible for the completeness of 

the Tendering Documents and their addenda, if they were 

not obtained directly from the source stated by the 

Employer in the Invitation for Bids. 

  6.3 The Tenderer is expected to examine all instructions, 

forms, terms, and specifications in the Tendering 

Document. Failure to furnish all information or 

documentation required by the Tendering Documents may 

result in the rejection of the bid 

. 

7 Clarification of 

Tendering 

Document, Site 

Visit, Pre-

Tender Meeting 

7.1 A prospective Tenderer requiring any clarification of the 

Tendering Document shall contact the Employer in writing 

at the Employerôs address indicated in the TDS or raise 

his enquiries during the pre-tender meeting if provided for 

in accordance with ITT 7.4. The Employer will respond in 

writing to any request for clarification, provided that such 

request is received no later than Seven (7) days prior to the 

deadline for submission of bids. The Employer shall 

forward copies of its response to all Tenderers who have 

acquired the Tendering Document in accordance with ITT 

6.2, including a description of the inquiry but without 

identifying its source. Should the Employer deem it 

necessary to amend the Tendering Document as a result of 

a request for clarification, it shall do so following the 

procedure under ITT 8 and ITT 22.2 

  7.2 The Tenderer is required to visit and examine the Site of 

the Roads and its surroundings and obtain for itself and on 

its own responsibility all information that may be 

necessary for preparing the tender and entering into a 

contract for construction of the Works. The costs of 

visiting the Site shall be at the Tendererôs own expense. 

  7.3 The Tenderer and any of its personnel or agents will be 

granted permission by the Employer to visit the Roads and 

surrounding lands for the purpose of such visit, but only 

upon the express condition that the Tenderer, its personnel, 

and agents will release and indemnify the Employer and its 

personnel and agents from and against all liability in 

respect thereof, and will be responsible for death or 

personal injury, loss of or damage to property, and any 

other loss, damage, costs, and expenses incurred as a result 

of the inspection 

  7.4 The Tendererôs designated representative is required to 

attend a pre-tender meeting, if provided for in the TDS. 

The purpose of the meeting will be to clarify issues and to 

answer questions on any matter that may be raised at that 

stage. 

  7.5 The Tenderer is requested, as far as possible, to submit any 
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questions in writing, to reach the Employer not later than 

one week before the meeting. 

  7.6 Minutes of the pre-tender meeting, including the text of the 

questions raised, without identifying the source, and the 

responses given, together with any responses prepared after 

the meeting, will be transmitted promptly to all Tenderers 

who have acquired the Tendering Documents in 

accordance with ITT 6.2. Any modification to the 

Tendering Documents that may become necessary as a 

result of the pre-tender meeting shall be made by the 

Employer exclusively through the issue of an Addendum 

pursuant to ITT 8 and not through the minutes of the pre-

tender meeting.  

  7.7 Non-attendance at the pre-tender meeting will be a cause 

for disqualification of a Tenderer unless stated as such. 

 

8 Amendment of 

Tendering 

Document 

8.1 At any time prior to the deadline for submission of bids, 

the Employer may amend the Tendering Documents by 

issuing addenda. 

  8.2 Any addendum issued shall be part of the Tendering 

Documents and shall be communicated in writing to all 

who have obtained the Tendering Document from the 

Employer in accordance with ITT 6.2. 

  8.3 To give prospective Tenderers reasonable time in which to 

take an addendum into account in preparing their bids, the 

Employer may, at its discretion, extend the deadline for the 

submission of bids, pursuant to ITT 22.2 

 

   C. Preparation of Bids 

 

9 Cost of 

Tendering 

9.1 The Tenderer shall bear all costs associated with the 

preparation and submission of its Bid, and the Employer 

shall not be responsible or liable for those costs, regardless 

of the conduct or outcome of the tendering process. 

 

10 Language of Bid 10.1 The Bid, as well as all correspondence and documents 

relating to the tender exchanged by the Tenderer and the 

Employer, shall be written in the language specified in the 

TDS. Supporting documents and printed literature that are 

part of the Tender may be in another language provided 

they are accompanied by an accurate translation of the 

relevant passages in the language specified in the TDS, in 

which case, for purposes of interpretation of the Bid, such 

translation shall govern. 

 

11 Documents 

Comprising the 

Bid 

11.1 The Tender shall comprise the following: 

(a) Form of Bid 

(b) completed schedules as required, including priced Bills 

of Quantities, in accordance with ITT 12 and 14; 

(c) Tender Security, in accordance with ITT 19; 

(d) alternative bids, if permissible, in accordance with ITT 
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13; 

(e) written confirmation authorizing the signatory of the 

Tender to commit the Tenderer, in accordance with ITT 

20.2; 

(f) documentary evidence in accordance with ITT 17 

establishing the Tendererôs qualifications to perform the 

contract if its Tender is accepted; 

(g) Technical Proposal in accordance with ITT 16; and 

(h) any other document required in the TDS. 

  11.2 In addition to the requirements under ITT 11.1, bids 

submitted by a JVA shall include a copy of the Joint 

Venture Agreement entered into by all partners. 

Alternatively, a Letter of Intent to execute a Joint Venture 

Agreement in the event of a successful tender shall be 

signed by all partners and submitted with the bid, together 

with a copy of the proposed agreement. 

 

12 Form of Bid, 

and Schedules 

12.1 The Form of Tender and Schedules, including the Bills of 

Quantities, shall be prepared using the relevant forms 

furnished in Section I, Standard Forms. The forms must be 

completed without any alterations to the text, and no 

substitutes shall be accepted. All blank spaces shall be 

filled in with the information requested. 

 

13 Alternative Bids 13.1 Unless otherwise indicated in the TDS, alternative bids 

shall not be considered. 

  13.2 When alternative times for reaching the required Service 

Levels or for the completion of Rehabilitation or 

Improvement Works are explicitly invited, a statement to 

that effect will be included in the TDS, as will the method 

of evaluating different times for completion. 

  13.3 Except as provided under ITT 13.4 below, Tenderers 

wishing to offer technical alternatives to the requirements 

of the tendering document must first price the Employerôs 

design as described in the tendering document and shall 

further provide all information necessary for a complete 

evaluation of the alternative by the Employer, including 

drawings, design calculations, technical specifications, 

breakdown of prices, and proposed construction 

methodology and other relevant details. Only the technical 

alternatives, if any, of the lowest evaluated Tenderer 

conforming to the basic technical requirements shall be 

considered by the Employer 

  13.4 When specified in the TDS, Tenderers are permitted to 

submit alternative technical solutions for specified parts of 

the Rehabilitation and/or Improvement Works, and such 

parts will be identified in the TDS, as will the method for 

their evaluating, and described in Section V, Workôs 

Requirements. 

 

14 Tender Prices 14.1 The prices and discounts quoted by the Tenderer in the 
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and Discounts Form of Tender and in the Bills of Quantities shall 

conform to the requirements specified below. 

  14.1.1 The Tenderer shall fill in rates and prices for all items of 

the Works and Services described in the Bills of 

Quantities. Items against which no rate or price is entered 

by the Tenderer will not be paid for by the Employer when 

executed and shall be deemed covered by the rates for 

other items and prices in the Bills of Quantities. 

  14.1.2 The price to be quoted in the Form of Bid, in accordance 

with ITT 12.1, shall be the total price of the Bid, excluding 

any discounts offered. 

  14.1.3 The price to be quoted in the Form of Bid, in accordance 

with ITT 12.1, shall be the total price of the Bid, excluding 

any discounts offered. 

  14.1.4 The Tenderer shall quote any unconditional discounts and 

the methodology for their application in the Form of Bid, 

in accordance with ITT 12.1. 

  14.1.5 Unless otherwise provided in the TDS and the Contract, 

the rates and prices quoted by the Tenderer are subject to 

adjustment during the performance of the Contract in 

accordance with the provisions of the Conditions of 

Contract. In such a case, the Tenderer shall furnish the 

indices and weightings for the price adjustment formulae in 

the Schedule of Adjustment Data and the Employer may 

require the Tenderer to justify its proposed indices and 

weightings. 

  14.1.6 If so indicated in ITT 1.1, bids are being invited for 

individual lots (contracts) or for any combination of lots 

(packages). Tenderers wishing to offer any price reduction 

for the award of more than one Contract shall specify in 

their tender the price reductions applicable to each package, 

or alternatively, to individual Contracts within the package. 

Price reductions or discounts shall be submitted in 

accordance with ITT 14.1.4, provided the bids for all lots 

(contracts) are submitted and opened at the same time 

  14.1.7 All duties, taxes, and other levies payable by the Contractor 

under the Contract, or for any other cause, as of the date 28 

days prior to the deadline for submission of bids, shall be 

included in the rates and prices and the total Tender Price 

submitted by the Tenderer 

 

15 Currencies of 

Tender and 

Payment 

15.1 The currency (cies) of the tender shall be as specified in 

the TDS. 

  15.2 Tenderers may be required by the Employer to justify, to 

the Employerôs satisfaction, their local and foreign 

currency requirements, and to substantiate that the amounts 

included in the unit rates and prices and shown in the 

Summary of Payment Currency Schedule, in which case a 

detailed breakdown of the foreign currency requirements 

shall be provided by Tenderers. 
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16 Documents 

Comprising the 

Technical 

Proposal 

16.1 The Tenderer shall furnish a Technical Proposal including a 

statement of work methods, equipment, personnel, schedule 

and any other information as stipulated in Section IV, in 

sufficient detail to demonstrate the adequacy of the 

Tenderersô proposal to meet the requirements of Section V, 

Specifications. 

 

17 Documents 

Establishing the 

Qualifications of 

the Tenderer 

17.1 To establish its qualifications to perform the Contract in 

accordance with Section III, Evaluation and Qualification 

Criteria, the Tenderer shall provide the information 

requested in the corresponding information sheets included 

in Section IV, Standard Forms. 

  17.2 Domestic Tenderers, individually or in joint ventures, 

applying for eligibility for domestic preference shall supply 

all information required to satisfy the criteria for eligibility 

as described in ITT 33. 

 

18 Period of 

Validity of Bids  

18.1 Bids shall remain valid for the period specified in the TDS 

after the tender submission deadline date prescribed by the 

Employer. A tender valid for a shorter period shall be 

rejected by the Employer as non-responsive. 

  18.2 In exceptional circumstances, prior to the expiration of the 

tender validity period, the Employer may request Tenderers 

to extend the period of validity of their bids. The request 

and the responses shall be made in writing. If a tender 

security is requested in accordance with ITT 19, it shall 

also be extended for twenty-eight (28) days beyond the 

deadline of the extended validity period. A Tenderer may 

refuse the request without forfeiting its tender security. A 

Tenderer granting the request shall not be required or 

permitted to modify its bid. 

 

19 Tender Security 19.1 Unless otherwise specified in the TDS, the Tenderer shall 

furnish as part of its bid, a tender security in original form 

and in the amount and currency specified in the TDS. 

  19.2 The tender security shall be a demand guarantee at the 

Tendererôs option, in any of the following forms 

(a) an unconditional bank guarantee; 

(b) an irrevocable letter of credit; 

(c) a cashierôs or certified check; or 

(d) another security indicated in the TDS, from a reputable 

source. 

The tender security shall be submitted either using the 

Tender Security Form included in Section IV, Standard 

Forms, in the case of a bank guarantee, or in another 

substantially similar format approved by the Employer 

prior to tender submission. In either case, the form must 

include the complete name of the Tenderer. The tender 

security shall be valid for twenty-eight (28) days beyond 

the original validity period of the bid, or beyond any period 
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of extension if requested under ITT 18.2 

  19.3 Any tender not accompanied by an enforceable and 

compliant tender security, if one is required in accordance 

with ITT 19.1, shall be rejected by the Employer as non 

responsive. 

  19.4 The tender security of unsuccessful Tenderers shall be 

returned as promptly as possible upon the successful 

Tendererôs furnishing of the performance security pursuant 

to ITT 41. 

  19.5 The tender security of the successful Tenderer shall be 

returned as promptly as possible once the successful 

Tenderer has signed the Contract and furnished the required 

performance security. 

  19.6 The tender security may be forfeited: 

(a) if a Tenderer withdraws its tender during the period of 

tender validity specified by the Tenderer on the Form of 

Tender Form, except as provided in ITT 18.2 or 

(b) if the successful Tenderer fails to: 

(i) sign the Contract in accordance with ITT 40; or 

(ii) furnish a performance security in accordance with ITT 

41. 

 

20 Format and 

Signing of Bid 

20.1 The Tenderer shall prepare one original of the documents 

comprising the tender as described in ITT 11 and clearly 

mark it ñORIGINAL.ò Alternative bids, if permitted in 

accordance with ITT 13, shall be clearly marked 

ñALTERNATIVE.ò In addition, the Tenderer shall submit 

copies of the bid, in the number specified in the TDS and 

clearly mark them ñCOPY.ò In the event of any 

discrepancy between the original and the copies, the 

original shall prevail.  

  20.2 The original and all copies of the tender shall be typed, 

printed or written in indelible ink and shall be signed by a 

person duly authorized to sign on behalf of the Tenderer. 

This authorization shall consist of a written confirmation as 

specified in the TDS and shall be attached to the bid. The 

name and position held by each person signing the 

authorization must be typed or printed below the signature. 

All pages of the tender where entries or amendments have 

been made shall be signed or initialed by the person signing 

the bid. 

  20.3 Any inter-lineation, erasures, or overwriting shall be valid 

only if they are signed or initialed by the person signing the 

bid. 

 

   D. Submission and Opening of Bids 

 

21 Sealing and 

Marking of Bids  

21.1 The Tenderer shall enclose the original and all copies of the 

bid, including alternative bids, if permitted in accordance 

with ITT 13, in separate sealed envelopes, duly marking the 

envelopes as ñORIGINAL,ò ñALTERNATIVE,ò and 
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ñCOPY.ò These envelopes containing the original and the 

copies shall then be enclosed in one single envelope. 

  21.2 i)  The outer envelope shall: 

a) be addressed to the Employer in accordance with ITT 

22.1; 

b)  bear the specific identification of this tendering process 

indicated in      the TDS 1.1; and 

c)  bear a warning not to open before the time and date for 

tender opening. 

ii) The inner envelopes shall: 

1) bear the name and address of the Tenderer in addition 

to (i) above. 

  21.3 If all envelopes are not sealed and marked as required, the 

Employer will assume no responsibility for the 

misplacement or premature opening of the bid. 

 

22 Deadline for 

Submission of 

Bids 

22.1 Bids must be received by the Employer at the address and 

no later than the date and time indicated in the TDS. 

When so specified in the TDS, tenderers shall have the 

option of submitting their bids electronically. Tenderers 

submitting bids electronically shall follow the electronic 

tender submission procedures specified in the TDS. 

  22.2 The Employer may, at its discretion, extend the deadline 

for the submission of bids by amending the Tendering 

Document in accordance with ITT 8, in which case all 

rights and obligations of the Employer and Tenderers 

previously subject to the deadline shall thereafter be subject 

to the deadline as extended. 

 

23 Late Bids 23.1 The Employer shall not consider any tender that arrives 

after the deadline for submission of bids, in accordance 

with ITT 22. Any tender received by the Employer after the 

deadline for submission of bids shall be declared late, 

rejected, and returned unopened to the Tenderer. 

 

24 Withdrawal, 

Substitution, 

and 

Modification of 

Bids 

24.1 A Tenderer may withdraw, substitute, or modify its tender 

after it has been submitted by sending a written notice, duly 

signed by an authorized representative, and shall include a 

copy of the authorization in accordance with ITT 20.2, 

(except that withdrawal notices do not require copies). The 

corresponding substitution or modification of the tender 

must accompany the respective written notice. All notices 

must be 

(a) prepared and submitted in accordance with ITT 20 and 

ITT 21 (except that withdrawals notices do not require 

copies), and in addition, the respective envelopes shall be 

clearly marked ñWITHDRAWAL,ò ñSUBSTITUTION,ò 

ñMODIFICATION;ò and 
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(b) Received by the Employer prior to the deadline 

prescribed for submission of bids, in accordance with ITT 

22. 

  24.2 Bids requested to be withdrawn in accordance with ITT 

24.1 shall be returned unopened to the Tenderers. 

  24.3 No tender may be withdrawn, substituted, or modified in 

the interval between the deadline for submission of bids 

and the expiration of the period of tender validity specified 

by the Tenderer on the Form of Tender or any extension 

thereof. 

 

25 Tender Opening 25.1 The Employer shall open the bids in public, in the presence 

of Tenderers` designated representatives and anyone who 

choose to attend, and at the address, date and time specified 

in the TDS. Any specific electronic tender opening 

procedures required if electronic tendering is permitted in 

accordance with ITT 22.1, shall be as specified in the 

TDS. 

  25.2 First, envelopes marked ñWITHDRAWALò shall be 

opened and read out and the envelope with the 

corresponding tender shall not be opened, but returned to 

the Tenderer. No tender withdrawal shall be permitted 

unless the corresponding withdrawal notice contains a valid 

authorization to request the withdrawal and is read out at 

tender opening. Next, envelopes marked 

ñSUBSTITUTIONò shall be opened and read out and 

exchanged with the corresponding tender being substituted, 

and the substituted tender shall not be opened, but returned 

to the Tenderer. No tender substitution shall be permitted 

unless the corresponding substitution notice contains a 

valid authorization to request the substitution and is read 

out at tender opening. Envelopes marked 

ñMODIFICATIONò shall be opened and read out with the 

corresponding bid. No tender modification shall be 

permitted unless the corresponding modification notice 

contains a valid authorization to request the modification 

and is read out at tender opening. Only envelopes that are 

opened and read out at tender opening shall be considered 

further. 

  25.3 All other envelopes shall be opened one at a time, reading 

out: the name of the Tenderer and whether there is a 

modification; the Tender Price(s), including any discounts 

and alternative offers; the presence of a tender security, if 

required; and any other details as the Employer may 

consider appropriate. Only discounts and alternative offers 

read out at tender opening shall be considered for 

evaluation. If so requested by the Employer in the TDS, 

the Form of Tender and the Bill of Quantities are to be 

initialed by representatives of the Employer attending 

tender opening in the manner indicated in the TDS. No 

tender shall be rejected at tender opening except for late 
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bids, in accordance with ITT 23.1. 

  25.4 The Employer shall prepare a record of the tender opening 

that shall include, as a minimum: the name of the Tenderer 

and whether there is a withdrawal, substitution, or 

modification; the Tender Price, per lot if applicable, 

including any discounts and alternative offers; and the 

presence or absence of a tender security, if one was 

required. The Tenderersô representatives who are present 

shall be requested to sign the record. The omission of a 

Tendererôs signature on the record shall not invalidate the 

contents and effect of the record. A copy of the record shall 

be distributed to all Tenderers. 

 

   E. Evaluation and Comparison of Bids 

 

26 Confidentiality  26.1 Information relating to the evaluation of bids and 

recommendation of contract award shall not be disclosed to 

Tenderers or any other persons not officially concerned 

with such process until information on Contract award is 

communicated to all Tenderers. 

  26.2 Any attempt by a Tenderer to influence the Employer in the 

evaluation of the bids or Contract award decisions may 

result in the rejection of its bid. 

  26.3 Notwithstanding ITT 26.2, from the time of tender opening 

to the time of Contract award, if any Tenderer wishes to 

contact the Employer on any matter related to the tendering 

process, it may do so in writing. 

 

27 Clarification of 

Bids 

27.1 To assist in the examination, evaluation, and comparison of 

the bids, and qualification of the Tenderers, the Employer 

may, at its discretion, ask any Tenderer for a clarification of 

its bid. Any clarification submitted by a Tenderer that is not 

in response to a request by the Employer shall not be 

considered. The Employerôs request for clarification and 

the response shall be in writing. No change in the prices or 

substance of the tender shall be sought, offered, or 

permitted, except to confirm the correction of arithmetic 

errors discovered by the Employer in the evaluation of the 

bids, in accordance with ITT 31. 

  27.2 If a Tenderer does not provide clarifications of its tender by 

the date and time set in the Employerôs request for 

clarification, its tender may be rejected. 

 

28 Deviations, 

Reservations, 

and Omissions 

28.1 During the evaluation of bids, the following definitions 

apply: 

(a) ñDeviationò is a departure from the requirements 

specified in the Tendering Document; 

(b) ñReservationò is the setting of limiting conditions or 

withholding from complete acceptance of the requirements 

specified in the Tendering Document; and 

(c) ñOmissionò is the failure to submit part or all of the 
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information or documentation required in the Tendering 

Document. 

 

29 Determination 

of 

Responsiveness 

29.1 The Employerôs determination of a bidôs responsiveness is 

to be based on the contents of the tender itself, as defined in 

ITT11. 

  29.2 A substantially responsive tender is one that meets the 

requirements of the Tendering Document without material 

deviation, reservation, or omission. A material deviation, 

reservation, or omission is one that, 

(a) if accepted, would 

(i) affect in any substantial way the scope, quality, or 

performance of the Works specified in the Contract; or 

(ii) limit in any substantial way, inconsistent with the 

Tendering Document, the Employerôs rights or the 

Tendererôs obligations under the proposed Contract; or 

(b) if rectified, would unfairly affect the competitive 

position of other Tenderers presenting substantially 

responsive bids. 

  29.3 The Employer shall examine the technical aspects of the 

tender submitted in accordance with ITT 16, Technical 

Proposal, in particular, to confirm that all requirements of 

Section V, Specifications have been met without any 

material deviation or reservation. 

  29.4 If a tender is not substantially responsive to the 

requirements of the Tendering Document, it shall be 

rejected by the Employer and may not subsequently be 

made responsive by correction of the material deviation, 

reservation, or omission. 

 

30 Nonmaterial 

Nonconformities 

30.1 Provided that a tender is substantially responsive, the 

Employer may waive any non-conformity in the tender that 

does not constitute a material deviation, reservation or 

omission. 

  30.2 Provided that a tender is substantially responsive, the 

Employer may request that the Tenderer to submit the 

necessary information or documentation, within a 

reasonable period of time, to rectify nonmaterial 

nonconformities in the tender related to documentation 

requirements. Requesting information or documentation on 

such nonconformities shall not be related to any aspect of 

the price of the bid. Failure of the Tenderer to comply with 

the request may result in the rejection of its bid. 

  30.3 Provided that a tender is substantially responsive, the 

Employer shall rectify nonmaterial nonconformities related 

to the Tender Price. To this effect, the Tender Price shall be 

adjusted, for comparison purposes only, to reflect the price 

of a missing or non-conforming item or component. The 

adjustment shall be made using the method indicated in 

Section III, Evaluation and Qualification Criteria. 
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31 Correction of 

Arithmetical 

Errors  

31.1 Provided that the tender is substantially responsive, the 

Employer shall correct arithmetical errors on the following 

basis: 

(a) if there is a discrepancy between the unit price and the 

total price that is obtained by multiplying the unit price and 

quantity, the total price shall prevail and the unit price shall 

be corrected,  

(b) if there is an error in a total corresponding to the 

addition or subtraction of subtotals, the total shall prevail 

and the subtotals shall be corrected; and 

(c) if there is a discrepancy between words and figures, the 

amount in words shall prevail. 

  31.2 If the Tenderer that submitted the lowest evaluated tender 

does not accept the correction of errors, its tender shall be 

disqualified 

 

32 Conversion to 

Single Currency 

32.1 To facilitate evaluation and comparison, the Employer will 

convert all Tender prices expressed in the amounts in 

various currencies in which the Tender prices are payable 

to Kenya Shillings at the selling exchange rate established 

for similar transactions by the Central Bank of Kenya 

specified in the Tender Data 

 

33 Margin of 

Preference 

33.1 Unless otherwise specified in the TDS, a margin of 

preference shall not apply. 

 

34 Evaluation of 

Bids 

34.1 The Employer shall use the criteria and methodologies 

listed in this Clause. No other evaluation criteria or 

methodologies shall be permitted. 

  34.2 To evaluate a bid, the Employer shall consider the 

following: 

(a) the tender price, excluding Provisional Sums and the 

provision, if any, for contingencies in the Summary Bill of 

Quantities; 

(b) price adjustment for correction of arithmetic errors in 

accordance with ITT 31.1; 

(c) price adjustment due to discounts offered in accordance 

with ITT 14.4; 

(d) converting the amount resulting from applying (a) to (c) 

above, if relevant, to a single currency in accordance with 

ITT 32; 

(e) adjustment for nonconformities in accordance with ITT 

30.3; 

(f) the evaluation factors indicated in Section III, 

Evaluation and Qualification Criteria; 

 

  34.3 The estimated effect of the price adjustment provisions of 

the Conditions of Contract, applied over the period of 

execution of the Contract, shall not be taken into account in 

tender evaluation. 

  34.4 If these Tendering Documents allows Tenderers to quote 
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separate prices for different lots (contracts), and the award 

to a single Tenderer of multiple lots (contracts), the 

methodology to determine the lowest evaluated price of the 

lot (contract) combinations, including any discounts offered 

in the Form of Bid, is specified in Section III, Evaluation 

and Qualification Criteria. 

  34.5 If the bid, which results in the lowest Evaluated Tender 

Price, is seriously unbalanced or front loaded in the opinion 

of the Employer, the Employer may require the Tenderer to 

produce detailed price analyses for any or all items of the 

Bill of Quantities, to demonstrate the internal consistency 

of those prices with the construction methods and schedule 

proposed. After evaluation of the price analyses, taking into 

consideration the schedule of estimated Contract payments, 

the Employer may require that the amount of the 

performance security be increased at the expense of the 

Tenderer to a level sufficient to protect the Employer 

against financial loss in the event of default of the 

successful Tenderer under the Contract. 

  34.6 The price of the Rehabilitation and Improvement Works 

included in each tender shall not be higher than the 

threshold indicated in the TDS. If the Tenderer estimates 

that its costs for the Rehabilitation and Improvement Works 

are higher than the threshold indicated in the TDS, it shall 

include the portion above the threshold in its price for the 

Maintenance Services. If the tender which results in the 

lowest Evaluated Tender Price is above the threshold 

indicated in the TDS for the Rehabilitation and 

Improvement Works, the Employer may reject the bid. 

 

35 Comparison of 

Bids 

35.1 The Employer shall compare all substantially responsive 

bids to determine the lowest evaluated bid, in accordance 

with ITT 34.2. 

  35.2 After application of the criteria established in Sub-Clauses 

34.1 to 34.6, the Evaluated Tender Price for comparison of 

bids will be: 

(a) The lump-sum price offered by the Tenderer for the 

Maintenance Services; plus 

(b) The lump-sum price offered by the Tenderer for the 

Rehabilitation Works, if the tendering documents require 

prices for this type of works; plus 

(c) The total price of the priced Bill of Quantities for the 

Improvement Works, if the tendering documents require 

prices for this type of works, plus 

(d) The total price of the priced Bill of Quantities for the 

Emergency Works. 

 

36 Post 

Qualification of 

the Tenderer 

36.1 The Employer shall determine to its satisfaction whether 

the Tenderer that is selected as having submitted the lowest 

evaluated and substantially responsive tender meets the 
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qualifying criteria specified in Section III, Evaluation and 

Qualification Criteria. 

  36.2 The determination shall be based upon an examination of 

the documentary evidence of the Tendererôs qualifications 

submitted by the Tenderer, pursuant to ITT 17.1. 

  36.3 An affirmative determination shall be a prerequisite for 

award of the Contract to the Tenderer. A negative 

determination shall result in disqualification of the bid, in 

which event the Employer shall proceed to the next lowest 

evaluated tender to make a similar determination of that 

Tendererôs qualifications to perform satisfactorily. 

  

37 Employerôs 

Right to Accept 

Any Bid, and to 

Reject Any or 

All Bids 

37.1 The Employer reserves the right to accept or reject any bid, 

and to annul the tendering process and reject all bids at any 

time prior to contract award, without thereby incurring any 

liability to Tenderers. In case of annulment, all bids 

submitted and specifically, tender securities, shall be 

promptly returned to the Tenderers. 

 

   F. Award of Contract 

 

38 Award Criteria  38.1 The Employer shall award the Contract to the Tenderer 

whose offer has been determined to be the lowest evaluated 

tender and is substantially responsive to the Tendering 

Document, provided further that the Tenderer is determined 

to be qualified to perform the Contract satisfactorily. 

 

39 Notification of 

Award  

39.1 Prior to the expiration of the period of tender validity, the 

Employer shall notify the successful Tenderer, in writing, 

that its tender has been accepted. The notification letter 

(hereinafter and in the Conditions of Contract and Standard 

Form called the ñLetter of Acceptanceò) shall specify the 

sum that the Employer will pay the Contractor in 

consideration of the execution and completion of the Works 

(hereinafter and in the Conditions of Contract and Standard 

Form called ñthe Contract Priceò) and the requirement for 

the Contractor to remedy any defects therein as prescribed 

by the Contract. At the same time, the Employer shall also 

notify all other Tenderers of the results of the tendering.  

  39.2 The Employer shall promptly respond in writing to any 

unsuccessful Tenderer who, after notification of award in 

accordance with ITT 39.1, requests in writing the grounds 

on which its tender was not selected. 

 

40 Signing of 

Contract 

40.1 The Employer shall send the successful Tenderer the 

Contract Agreement upon expiry of (14) days appeal 

period. 

  40.2 Within thirty (30) days of receipt of the Contract 

Agreement, the successful Tenderer shall sign, date, and 

return it to the Employer. 
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41 Performance 

Security 

41.1 Within thirty (30) days after receipt of the Letter of 

Acceptance, the successful Tenderer shall deliver to the 

Employer a Performance Security in the amount and in the 

form stipulated in the TDS and the Contract Data Sheet, 

denominated in the type and proportions of currencies in 

the Letter of Acceptance and in accordance with the 

Conditions of Contract. If the Performance Security is 

provided by the successful Tenderer in the form of a Bank 

Guarantee by a bank located in Kenya, or a foreign bank 

through a correspondent bank located in Kenya, with the 

consent of the Employer, directly by a foreign bank 

acceptable to the Employer. 

  41.2 Failure of the successful Tenderers to comply with the 

requirement of subclause 41.1 shall constitute sufficient 

grounds for the annulment of the award and forfeiture of 

the Tender Security, in which event the Employer may 

make the award to the next lowest evaluated Tenderers or 

call for new Bids. 

If provided for in the TDS, the Employer will provide an 

Advance Payment as stipulated in the Conditions of 

Contract, subject to a maximum amount. The Advance 

Payment request shall be accompanied by an Advance 

Payment Security (Guarantee) in the form provided in 

Section X. For the purpose of receiving the Advance 

Payment, the Tenderer shall make an estimate of, and 

include in its Tender, the expenses that will be incurred in 

order to commence work.  These expenses will relate to the 

purchase of equipment, machinery, materials, and on the 

engagement of labour during the first month beginning with 

the date of the Employerôs ñNotice to Commenceò as 

specified in the CDS. 

 

G. Review of Procurement Decisions 
 

42 Right to review 42.1 A Tenderer who claims to have suffered or risk suffering, 

loss or damage or injury as a result of breach of a duty 

imposed on a Employer or an Approving Authority by the 

Public Procurement and Disposal Act, 2005 and the Public 

Procurement and Disposal Regulations 2006, the 

procurement proceedings or processes, may seek 

administrative review as prescribed by the Act. The 

following matters, however, shall not be subject to the 

administrative review: The choice of procurement method, 

a)  a decision by the Employer to reject all tenders, 

proposals or quotations; 

b)  where a contract is signed in accordance to section 68 of 

the Public Procurement and Disposal Act,2005, or 

c)  where an appeal is frivolous. 
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43 Time limit on 

review 

43.1 The Tenderer shall submit an application for review in the 

number of copies and pay fees as prescribed by the Public 

Procurement and Disposal Regulations 2006 within fourteen 

(14) days of the time the tenderers became or should have 

become aware of the circumstances giving rise to the 

complaint or dispute. 

44 Submission of 

Applications for 

Review by the 

Public 

Procurement 

Administrative 

Review Board  

44.1 Any application for administrative review shall be submitted 

in writing to the Secretary, Public Procurement 

Administrative Review Board on Form RB 1 at the address 

shown in the Tender Data Sheet. The secretary to the 

review board shall immediately after filing of the request, 

serve a copy thereof on the Employer. 

  44.2 The application for administrative review shall be in 

accordance with the requirements of Regulation 73 of the  

Public Procurement and Disposals Regulations,2006, 

including; 

a)  reasons for the complaint ,including any alleged breach 

of the Act or Regulations, 

b)  an explanation of how the provisions of the Act and or 

Regulation has been breached or omitted, including the 

dates and name of the responsible public officer, where 

known, 

c)  statements or other evidence supporting the complaint 

where available as the applicant considers necessary in 

support of its request, 

d)  remedies sought, and 

e)  any other information relevant to the complaint.  

 

45 Decision by the 

Public 

Procurement 

Administrative 

Review Board 

45.1 The Administrative Review Board shall within thirty days 

after receipt of an application for administrative review 

deliver a written decision which may indicate; 

a)  annulling anything the Employer has done in the 

procurement proceedings, including annulling the 

procurement proceedings in their entirety, 

b)  giving directions to the Employer with respect to 

anything to be done or redone in the procurement 

proceedings, 

c)  substituting the decision of the Review Board for any 

decision of the Employer in the procurement proceedings, 

and 

d)  order the payment of costs as between parties to the 
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review. 

 

  45.2 The decision made by the Review Board shall, be final and 

binding on the parties unless judicial review thereof 

commences within fourteen (14) days from the date of the 

Review Boardôs decision. 

46 Appeal on the 

decision of the 

Review Board 

46.1 Any party to the review aggrieved by the decision of the 

Review Board may appeal to the High Court and the 

decision of the High Court shall be final. 
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Section II. Tender Data Sheet 

 

Note: Section II, Tender Data Sheet, shall be filled in by the Employer before issuance of the 

tendering documents. 

 

ITT  Clause 

Reference 
Tender Data 

ITT  1.1 The Employer is: The Director General, Kenya National Highways 

Authority  

 

ITT  1.1 The Road is Mau Summit-Nyahururu Interchange (A8) Road 

 

ITT  1.3 The name of the Project is: _ Performance Based Road Contract for The 

Maintenance of Mau Summit-Nyahururu Interchange (A8) Road 

Located in Nakuru  County. 

ITT  4.1 (a) The individuals or firms in a joint venture or association shall jointly and 

severally be liable. 

ITT  4.7 Tendering is open to all Contractors registered under the National 

Construction Authority under NCA 2 OR 3  

 

Tenderers shall provide such evidence of their continued eligibility 

satisfactory to the Employer, as the Employer shall reasonably request. 

 

 

B. Tendering Documents 

ITT  7.1 
For clarification purposes only, the Employerôs address is: 

 

The Director General,  

Kenya National Highways Authority,  

P.O. Box 49712 - 00100 

NAIROBI  

 

The Engineerôs address is: 

 

The Director  RA&CM   

Kenya National Highways Authority,  

P.O. Box 49712 - 00100 

NAIROBI  

ITT  7.4 A Mandatory Pre-Tender Site Visit will take place on date, time and place: 

 as indicated in Tender Notice 

Place: In Nakuru Town near Nyahururu Interchange next to Kunste Hotel at 1.00 

Pm 

Non-attendance at the Pretender site visit meeting will be a cause for 

disqualification of the Tenderer. 

NOTE: the company authorizing them to represent the company in the pre 

tender site visit. One (1) person shall only represent one (1) company. 
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The letter shall be in the official company letter head giving name and 

ID/Passport No. of the representative who shall be required to present their 

Original identification during the pre -tender site visit 

 

C. Preparation of Bids 

ITT 10.1 The language of the tender is: English 

 

ITT  11.1 (h) A tenderer shall as part of his tender submit a written power of attorney 

authorizing the signatory of the tender to commit the tenderer and update any 

information submitted with their applications for prequalification, which may 

have changed, and update in any case the information indicated in the schedules 

and continue to meet the minimum threshold criteria set out in the tender 

documents. 

 

As a minimum, tenderers shall update the following information: 

(a) Evidence of access to lines of credit and availability of other 

financial resources, 

(b) Financial predictions for the current year and the two 

subsequent years, including the effect of known commitments 

(c) Work commitments in the current financial year, 

(d) Current litigation information; and, 

(e) Availability of critical equipment. 

 

ITT  13.1 Alternative bids shall not be permitted. 

ITT  13.2 Alternative times for reaching the required Service Levels and for the completion 

of the Rehabilitation and/or Improvement Works will not be permitted. 

 

ITT 14.1.1 The rates and prices of items in the Bills of Quantities shall be exclusive of VAT. 

ITT  14.1.5 The prices quoted by the Tenderer shall be fixed; consequently, the Tenderer is 

not required to furnish the indices and weightings for the price adjustment 

formulae in the Schedule of Adjustment Data. 

ITT  15.1 The currency of the tender shall be Kenya Shillings 

ITT  18.1 The tender validity period shall be 120 days. 

ITT  19.1 A tender security shall be required. The amount of the Tender security shall be: 

300,000 in the form of unconditional Bank Guarantee 
 

ITT  20.1 In addition to the original of the bid, the number of copies is One (1) 

ITT  20.2 The written confirmation of authorization to sign on behalf of the Tenderer shall 

consist of: in the form of  Power of attorney 

 

D. Submission and Opening of Bids 

ITT  22.1 For tender submission purposes only, the Employerôs address is:  

Deputy Director, Supply Chain Management 

Kenya National Highways Authority, 

Blue Shield Towers, 1
st
 Floor, Hospital Road, Upper Hill, 
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P. O. Box 49712-00100, 

NAIROBI, KENYA  
 

The deadline for tender submission is as indicated in Tender Notice 

Tenderers shall not have the option of submitting their bids electronically. 

ITT  25.1 Tenders, will be opened immediately thereafter at the KeNHA Board Room, 

Blue Shield Towers, Third Floor, in the presence of 

Tenderers/Representatives who wish to attend 

ITT  25.3 The Form of Tender and Summary of Bills of Quantities shall be initialed by 

representatives of the Employer attending Tender opening. 

 

E. Evaluation and Comparison of Bids 

ITT  32.1 The currency of the Tender shall be converted into a single currency as 

follows: Not Applicable 
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Key Items for Pre-qualification 

CHECK ITEMS  CHECKING CRITERIA  REFERENCE 

Instruction  page 

1 Form of bid ¶ The form is duly filled and stamped with all 

alterations countersigned 

¶ Bid is considered unresponsive if alteration not 

countersigned. 

Form of 

tender 

9 

2 Appendix to form 

of bid (if any) 
¶ The form is duly signed and stamped Appendix to 

form of 

tender 

 

3 Bid Security ¶ Unconditional bank guarantee 

¶ In the format provided with all conditions 

 

ITT 19 form 

of Bid 

securing 

declaration 

form. 

11 

4 Confidential 

Business 

Questionnaire 

¶ The form is duly filled and signed 

¶ Provide all required information 

¶ The form is invalid if the IDs for all directors are 

not attached 

Schedule 1 46 

5 Eligibility (copy 

of ID) 
¶ The copy of the proof of citizenship (ID card, 

passport) is attached 

Schedule 1 48 

6 Form of Written 

Power of 

Attorney 

¶ The form is duly filled  

 

ITT 5.1 

Schedule 2 

21 

51 

7 Tax Compliance 

Certificate 
¶ The copy is attached 

¶ The certificate is valid  

  

8 Class 

Registration with 

NCA 

¶ Copy is attached (NCA 2 OR 3) 

¶ Certified valid copy of registration certificate by 

Commissioner of Oaths 

¶ Valid Certified Copy of NCA 2 OR 3Practicing 

License (within 3 months from date of tender 

opening) 

 

Tender 

Notice  

 

9 Certificate of 

Incorporation 
¶ The certified copy is attached to show that the 

applicant is a registered company and legally 

authorized to do business in Kenya 

¶ The copy is invalid if it is not certified by 

Commissioner of Oaths  by the legitimate 

issuing authority 

  

10 Priced Bill of 

Quantities 
¶ The form is duly filled with all alterations 

countersigned 

¶ Bid is considered unresponsive if alterations not 

countersigned 

ITT 12,14 23,24 

11 Certificate of 

Tendererôs Visit 

to Site 

¶ Attend pre-bid meeting/visit with ID/Passport & 

introduction letter from the company 

¶ Bidders to sign attendance register 

¶ Certificate must be signed by the Employerôs 
representative 

ITT 7.2 

Schedule 3 

22 

52 

12 Conflict of ¶ The form is duly filled ITT 4.3 20 
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Interest ¶ To state explicitly 

13 Pending 

Litigation 
¶ The form is duly filled showing that all pending 

litigation shall in total not represent more than 

50% of the Applicant's net worth and shall be 

treated as resolved against the Applicant 

¶ Current Sworn affidavit of litigation history is 

attached 

  

14 History of Non 

Performance 
¶ The form is duly filled 

¶ Non-performance of a contract did not occur 

within the last 5 years prior to the deadline for 

application submission based on all information 

on fully settled disputes or litigation 

¶ ITT: Instruction to Tenderers 

  

15 CR 12 Form ¶ The certified copy is attached 

¶ The copy is invalid if it is not certified by  a 

commissioner for oaths 

  

16. 

Schedule of 

Major Items of 

Plant 

-  Properly fill and sign 

- Provide Certified copies of logbooks and lease 

agreement(s) Valid within 3months period from 

date of tender opening 

Item 9 of QC  

Section 8; 

Schedule 4 

& 

Tender 

Notice 

 

18. 
Schedule of Key 

Personnel 
-  Properly fill and sign 

Section 8; 

Schedule 5 

Tender 

Document 

 

19. 

Roadwork 

Completed 

Satisfactorily 

-  Properly fill and sign 

 

Section 8; 

Schedule 6 

Tender 

document 

 

20. 
Schedule of 

Ongoing Projects 
-  Properly fill and sign 

Section 8; 

Schedule 7 
 

21. 

Schedule of  

other 

Supplementary 

Information / 

Financial 

- Properly fill and sign 

Section 8; 

Schedule 9 

Tender 

Document 
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Standings  

22. 

Completeness of 

the Tender 

Document 

- Bid document to be complete, properly filled 

and signed. 

Tender 

document 

 

 

23 Serialization 
- All pages of the tender document sequentially 

serialized 

Tender 

Notice  
 

24 

Performance 

Based Road 

Maintenance 

Contract (PBC) 

Training 

Certificate of at 

least one of the 

Director of the 

Company. 

-Certified Copy of PBC Certificate to be provided  Tender 

Notice 

 

**Certification shall be done by a Commissioner for Oaths or Notaries Public  

 

Key: QC ð Qualification Criteria      
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Section III. Evaluation and Qualification Criteria  

 

This Section contains the criteria that the Employer shall use to evaluate bids and qualify 

Tenderers. In accordance with ITT 34 and ITT 36, no other factors, methods or criteria shall 

be used. The Tenderer shall provide all the information requested in the forms included in 

Section IV, Tendering Forms. 

1.  Evaluation 

In addition to the criteria listed in ITT 34.2 (a) ï (e) the following criteria shall apply: 

¶ Assessment of adequacy of Technical Proposal with Requirements 
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1.  Qualification  Criteria  

 

Factor 2.1 ELIGIBILITY  

Sub-Factor Requirement 

Tenderer 

Documentatio

n Required 

Single Entity  Joint Venture, Consortium or Association 

All 

partners 

combined 

Each partner At least one 

partner  

2.1.1 Nationality Nationality in 

accordance with ITT 4.2. 

Must meet 

requirement 

Existing or 

intended 

JVA must 

meet 

requirement 

Must meet 

requirement 

N / A Attachments as 

indicated in 

ITT 11 (h) as 

specified in 

TDS Schedule 

1-Section IV 

2.1.2 Conflict of 

Interest 

No- conflicts of interests 

as described in ITT 4.3. 

Must meet 

requirement 

Existing or 

intended 

JVA must 

meet 

requirement 

Must meet 

requirement 

N / A Form of Bid 

2.1.3 Employer 

Ineligibility  

Not having been 

declared ineligible by the 

Employer as described in 

ITT 4.4. 

Must meet 

requirement 

Existing 

JVA must 

meet 

requirement 

Must meet 

requirement 

N / A Form of Bid 
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Factor 2.2 HISTORICAL CON TRACT NON -PERFORMANCE 

Sub-Factor Requirement 

Tenderer 

Documentatio

n Required 

Single Entity Joint Venture, Consortium or Association 

All 

partners 

combined 

Each partner At least one 

partner  

2.2.1 History of 

non-performing 

contracts 

Non-performance of a 

contract did not occur 

within the last two (2) 

years prior to the 

deadline for application 

submission, based on all 

information on fully 

settled disputes or 

litigation. A fully settled 

dispute or litigation is 

one that has been 

resolved in accordance 

with the Dispute 

Resolution Mechanism 

under the respective 

contract, and where all 

appeal instances 

available to the tenderer 

Must meet 

requirement by 

itself or as 

partner to past 

or existing JVA 

N / A Must meet 

requirement by 

itself or as 

partner to past 

or existing JVA 

N / A Schedule 11 

section IV 

2.2.2 Pending No- conflicts of interests Must meet Existing or Must meet N / A Schedule 11 
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Litigation as described in ITT 5.2 requirement intended 

JVA must 

meet 

requirement 

requirement section IV 

 

Factor 2.3 FINANCIAL SITUATION  

Sub-Factor Requirement 

Tenderer 

Documentatio

n Required 

Single Entity Joint Venture, Consortium or Association 

All 

partners 

combined 

Each partner At least one 

partner  

2.3.1. Average 

Annual 

Turnover 

Minimum average annual 

turnover of Kshs. 200 

Million, calculated as total 

certified payments received 

for contracts in progress or 

completed, within the last 

two (2) years 

Must meet 

requirement 

Must meet 

requirement  

Must meet 

Twenty five 

percent (25%) 

of the 

requirement 

Must meet 

Forty percent 

(40%) of the 

requirement 

Schedule 10, 

Section IV 

2.3.2 Historical 

Financial 

Performance 

Submission of audited 

balance sheets or if not 

required by the law of the 

tendererôs country, other 

financial statements 

acceptable to the Employer, 

for the last Two (2) years to 

demonstrate the current 

Must meet 

requirement 

N / A Must meet 

requirement 

N / A Schedule 11  

with 

attachments, 

Section IV 
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soundness of the tenderers 

financial position and its 

prospective long term 

profitability ITT 5.2 

b) Bank Statements for the 

last six months 

 

Factor 2.3 FINANCIAL SITUATION  

Sub-Factor Requirement 

Tenderer 

Documentatio

n Required 

Single Entity Joint Venture, Consortium or Association 

All 

partners 

combined 

Each partner At least one 

partner  

2.3.3.Financia

l Resources 

The Tenderer must 

demonstrate access to, or 

availability of, financial 

resources such as liquid 

assets, unencumbered real 

assets, lines of credit, and 

other financial means, other 

than any contractual 

advance payments to meet: 

(i) the following cash-flow 

requirement: 

60 Millions  and 

(ii) the overall cash flow 

requirements for this 

contract and its current 

commitments. 

 

Must meet 

requirement 

 

Must meet 

requirement 

 

Must meet 

 percent 

(Twenty five 

(25) %) of the 

requirement 

 

Must meet 

 percent (Forty 

(40) %) of the 

requirement 

 

Provide 

attachments 
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Factor 2.4 Experience 

Sub-Factor Requirement 

Tenderer 

Documentatio

n Required 

Single Entity Joint Venture, Consortium or Association 

All 

partners 

combined 

Each partner At least one 

partner  

2.4.1: Specific 

Experience 

(a)Participation as 

contractor, management 

contractor, or 

subcontractor, in at least 

Two (2) contracts within 

the last five (2) years, 

each with a value of at 

least 200 Million, that 

have been successfully 

and substantially 

completed and that are 

similar to the proposed 

Works and Services. The 

similarity shall be based 

on the physical size, 

complexity, 

methods/technology or 

other characteristics as 

described in Section VI, 

Employerôs 

Requirements. 

 

Must meet 

requirement 

 

Must meet 

requirement

s for all 

characterist

ics 

 

N / A 

 

Must meet 

requirement for 

one 

characteristic 

 

Schedule 7, 

Section IV 

2.4.1 Specific 

Experience 

b) For the above or other 

contracts executed 

during the period 

 

Must meet 

requirement 

 

Must meet 

requirement

 

N / A 

 

Must meet 

requirements 

 

Schedule 7, 

Section IV 
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stipulated in 2.4.1(a) 

above, a minimum 

experience in the 

following key activities: 

i) Drainage works 

ii) Vegetation Control 

iii) Street Lighting 

iv) Bituminous works. 

iv) Concrete works 

iv) Road Marking. 

e.t.céééééééé.. 

s 
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SECTION IV: Schedule of Supplementary Information  (Tendering Forms)  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



PERFORMANCE BASED ROAD CONTRACT FOR THE MAINTENANCE OF MAU SUMMIT-NYAHURURU INTERCHANGE (A8) 

ROAD 

 
56 

KeNHA/2070/2018                                        Issued by KeNHA 

 

 

TABLE OF CONTENTS  

SCHEDULE 1: CONFIDENTIAL BUSINESS QUESTIONAIRE     

  

SCHEDULE 2: FORM OF WRITTEN POWER OF ATTORNEY     

  

SCHEDULE 3: CERTIFICATE OF TENDERERôS VISIT TO SITE     

SCHEDULE 5: MAJOR ITEMS OF CONSTRUCTION PLANT AND EQUIPMENT  

  

SCHEDULE 6: KEY PERSONNEL         

SCHEDULE 7: SCHEDULE OF ROADWORKS CARRIED OUT BY THE TENDERER 

IN THE LAST FIVE YEARS          

   

SCHEDULE 8: SCHEDULE OF ONGOING PROJECT     

  

SCHEDULE 10: FINANCIAL INFORMATION/CURRENT COMMITMEN TS  

  

SCHEDULE 11: OTHER SUPPLEMENTARY INFORMATION     

  

SCHEDULE 12: WORK SCHEDULE AND METHOD STATEMENT    

  

  



PERFORMANCE BASED ROAD CONTRACT FOR THE MAINTENANCE OF MAU SUMMIT-NYAHURURU INTERCHANGE (A8) 

ROAD 

 
57 

KeNHA/2070/2018                                        Issued by KeNHA 

SCHEDULE 1: CONFIDENTIAL BUSINESS QUESTIONNAIRE  

You are requested to give the particulars indicated in Part 1 and either Part 2 (a), 2(b) or 2(c) 

whichever applies to your type of business. The particulars shall be as per the guidelines in 

clause 48 of the Engineers Act 2011.  

You are advised that it is a serious offence to give false information on this Form. 

Part 1 - General: 

Business Name:   ......................................éé...........................éééééééééééé.é 

Location of Business Premises éé............ééééééé.éééééé..éé.éé.ééé 

Plot No. ......ééé..................Street/Road ...................................ééééééééééé.é 

Postal Address.........................éééééééé.Tel No. ............................................................ 

Nature of 

Business...................................................ééééé.éé..éééééééééééééé 

Current Trade License No. ...............ééééé.é.Expiring Date ééééééééééé. 

Maximum value of Business which you can handle at any one time: 

Kshs.  .........................................................éééééééé ééééééé.ééé 

Name of your Bankers ................................................................ éééééééé..ééé 

Branch...................................................................................... ééééééééé 

Are you an agent of the Kenya National Highways Authority (KeNHA)? YES/NO**  

Part 2 (a) - Sole Proprietors: 

Your Name in fullé.....................éé............éééééééé....ééééééééé..é... 

Age:  .............é......................é.............ééééééééééééééééééé..éé.. 

Nationality ....................ééé..............Country of Origin.é......é............éééé.éééé 

*Citizenship details ...........................ééé.............................éééééééé...................... 

Part 2(b) - Partnership: 

Give details of partners as follows: 

Name Nationality Citizenship Details* Shares 

1ééééééééé 1ééééééé 1ééééééé 1éééééééé 

2ééééééééé 2ééééééé 2ééééééé 2éééééééé 



PERFORMANCE BASED ROAD CONTRACT FOR THE MAINTENANCE OF MAU SUMMIT-NYAHURURU INTERCHANGE (A8) 

ROAD 

 
58 

KeNHA/2070/2018                                        Issued by KeNHA 

2ééééééééé 2ééééééé 2ééééééé 2éééééééé 

Part 2(c) - Registered Company: 

 

Private or Public 

......................................................................ééééééééé..................................................

... 

State the nominal and issued capital of the company- 

 

Nominal:  Kshs. 

..............................................................ééééééé..éé........................................................ 

Issued:  Kshs. 

...................................................éééééééééééééééééééééé................. 

 

Give details of all Directors as follows: 

Name Nationality Citizenship Details* Shares 

1ééééééééé

éé 

1ééééééé

éé 

1ééééééé

éé 

1éééééééé

éé 

2ééééééééé

éé 

2ééééééé

éé 

2ééééééé

éé 

2éééééééé

éé 

3ééééééééé

éé 

3ééééééé

éé 

3ééééééé

éé 

3éééééééé

éé 

 

Part 2 (d) Interest in the Firm: 

 

Are there any person / persons in the Ministry of Transport and Infrastructure (MOTI) or Kenya 

National Highways Authority who has interest in this firm? Yes /No** 

 

 

Date: .............................. Signature of Tenderer ...................................ééééé............. 

** Delete as 

necessary  
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ǒ Attach proof of citizenship  

 

(Compulsory) 

SCHEDULE 2: FORM OF WRITTEN POWER OF ATTORNEY  

 

The Tenderer shall state here below the name(s) and address of his representative(s) who is/are 

authorized to receive on his behalf correspondence in connection with the Tenderer. 

 

ééééééééééééééééééééééééééééééééééééééé

ééé...éééé 

(Name of Tenderer's Representative in block letters) 

 

ééééééééééééééééééééééééééééééééééé...éé.... 

(Address of Tenderer's Representative) 

 

éééééééééééééééééééééééééééééééééééé.éé.. 

(Signature of Tenderer's Representative) 

 

Alternate: 

 

éééééééééééééééééééééééééééééééééé.éééé.. 

(Name of Tenderer's Representative in block letters) 

 

éééééééééééééééééééééééééééééééééé.ééé.. 

(Address of Tenderer's Representative) 

 

éééééééééééééééééééééééééééééé.ééééééé.. 

(Signature of Tenderer's Representative) 
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*To be filled by all Tenderers.  
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SCHEDULE 3: CERTIFICATE OF TENDERERôS VISIT TO SITE  

 

This is to certify that 

[Name/s]éééééééééééééééééééééééééééééééééé 

 

éééééééééééééééééééééééééééééééééééééé.. 

Being the authorized representative/Agent of [Name of Tenderer]  

 

ééééééééééééééééééééééééééééééé..ééééééé 

 

ééééééééééééééééééééééééééééééééééé..ééé 

 

Participated in the organized inspection visit of the site of the works for the  

PERFORMANCE BASED ROAD CONTRACT FOR THE MAINTENANCE OF MAU 

SUMMIT -NYAHURURU INTERCHANGE (A8) ROAD held on  

 
 

ééééééééééééé..éé. Day oféééééééé20éééééé.éééé.. 

 

Signedééééééééééééééééééééééé.éééééééé..éééé. 

(Employerôs Representative) 

éééééééééééééééééééééééééééééé.éééééééé.. 

(Name of Employerôs Representative) 

 

ééééééééééééééééééé..éééé..ééééééééééé.ééé. 

(Designation) 

NOTE: This form is to be completed at the time of the organized site visit.  
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 SCHEDULE 5: MAJOR ITEMS OF CONSTRUCTION PLANT AND EQUIPMENT  

Ite

m 

No. 

Equipment Details Ideal 

Number 

Required 

for the 

Contract 

Executio

n 

No. of 

Equipme

nt 

Owned 

by the 

Bidder 

No. of 

equipme

nt to be 

hired/pu

rchased 

by the 

Bidder 

No. of 

equipment 

to be  

made 

available  

for the 

Contract 

by the 

Bidder 

Date of 

Arrival on 

Project 

(Days after 

commence) 

 A) Concrete 

Equipment 

     

 (i) Mobile concrete 

mixers 

1     

 (ii)  Concrete vibrators 1     

 B) Transport 

(Tippers, dumpers, 

water tankers) 

     

 (i) 6 X 4 tippers 

payload 16 ï 20 

tones 

4     

 (ii)  Water tankers 

(18,000 ï 20,000 lts. 

capacity) 

1     

 C) Earth ï Moving 

Equipment 

     

 (i) Wheeled loaders 1     

 (ii)  Motor graders (93 - 

205kW) 

1     

 D) Excavators      

 (i) Hydraulic crawler 

mounted (7 ï 10 

tonnes) ï 0.25 ï 0.4 

m3 SAE bucket. 

-     

 E) Rollers      

 (i) Self propelled single 

drum vibrating 

(various types) 

1     

 F) F) Others      

 (i) Pot hole cutter 

(ii)  Bitumen distributor 

(iii) Pedestrian Roller 

1 

1 

1 
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Ite

m 

No. 

Equipment Details Ideal 

Number 

Required 

for the 

Contract 

Executio

n 

No. of 

Equipme

nt 

Owned 

by the 

Bidder 

No. of 

equipme

nt to be 

hired/pu

rchased 

by the 

Bidder 

No. of 

equipment 

to be  

made 

available  

for the 

Contract 

by the 

Bidder 

Date of 

Arrival on 

Project 

(Days after 

commence) 

(iv) Paver 

(v) Chips Spreader 

(vi) Milling Machine 

1 

1 

1 

 

The Tenderer shall enter in this schedule all major items of plant and equipment which he 

proposes to bring to site. Only reliable plant in good working order, and suitable for the work, 

shall be shown on this Schedule. The Tenderer should attached proof of ownership or authorized 

letter of hire.  

I certify that the above information is correct. 

 

Signature of Tenderer:   ééééééééééé  Date:  ééééééééééééééé 

 

Name of Signatory:  

éééééééééééééé..ééééééééééééééééé 
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SCHEDULE 6: KEY PERSONNEL 

 

i) Key Personnel proposed by Tenderer 

 

The Bidder shall list in this schedule the in-house professional and technical personnel he 

will employ, list of their current workload together with their qualifications, experience, 

position held and nationality. 

 

Name of Key Staff Designation  Required 

 Site Agent 

Qualification 

¶ Degree in Civil 

Engineering 

registered with 

EBK 

CV and Practicing license Provide Cv and 

practicing license 

Qualification Certificate Certified copy of 

Qualification 

Certificate 

Current work Load Specify 

 Foreman 

Qualification 
ÅOrdinary Diploma in 

Civil Engineering 

CV  Provide Cv  

Qualification Certificate Certified copy of 

Qualification 

Certificate 

Current work Load Specify 

 

Surveyor 

Qualification Dip in Surveying 

CV  Provide Cv  

Qualification Certificate Certified copy of 

Qualification 

Certificate 

Current work Load Specify 
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ii)  Other Site Personnel 

The Bidder shall list in this schedule the qualified operators and skilled labours he will 

from the Contractorôs site office to direct and execute the work together with their 

qualifications, experience, position held, salary scale and condition of employment. 

 

a) Skilled Labour 

 

Name of staff Designation Required Provided 

 
Grader 

Operator 

General Experience At least 3 yrs  

Copy of Certificate Certified copy of 

Certificate 

 

 
Roller 

Operator 

General Experience At least 3 yrs  

Copy of Certificate Certified copy of 

Certificate 

 

 Wheel 

loader/excav

ator 

operator 

General Experience At least 3 yrs  

Copy of Certificate Certified copy of 

Certificate 

 

 

b) Semi-Skilled Labour 

 

Name of Staff Designation Required Provided 

 Mason 

General 

Experience 

At least 3 yrs  

Copy of Certificate Certified copy of 

Certificate 

 

 Still fixer 

General 

Experience 

At least 3 yrs  

Copy of Certificate Certified copy of 

Certificate 

 

 
Carpenter 

General 

Experience 

At least 3 yrs  
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Copy of Certificate Certified copy of 

Certificate 

 

 

 

I certify that the above information is correct. 

Signature of Tenderer:  éééééééééé Date:  ééééééééé 

 

The CVôs (or resumes) for each of the proposed key personnel are presented informant indicated 

below 
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Resume of Proposed Personnel 

Tenderer name:  

 

 

Position  
 

 

Personnel 

information  
 

Name  
 

Date of birth  
 

Professional qualifications  
 

 

Present 

employment  
 

Name of Employer 
 

  Address of Employer 

Telephone  

 
 

Contact (manager / 

personnel officer)  
 

Fax  
 

E-mail  
 

Job title  
 

Years with present 

Employer 
 

Current Work load  

Summarize the current work load. Indicate particular (if any) the projects the 

staff is involved 

From To Company / Project / Position / Relevant technical and management 

experience 

(Summarize professional experience, in reverse chronological order. Indicate 

particular technical and managerial experience relevant to the project) 
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SCHEDULE 7: SCHEDULE OF ROADWORKS CARRIED OUT BY THE TENDERER 

IN THE LAST FIVE YEARS  

DESCRIPTION OF WORKS VALUE OF 

WORKS (KShs) *  

YEAR 

COMPLETED /  

REMARKS  

  

 

 

 

 

 

 

 

 

  

 

Note: List at least two (2) road projects undertaken in the last five (5) years and attach the 

relevant certificates of completion. 

 

I certify that the above works were successfully carried out by this Tenderer (Attach Completion 

Certificates) 

 

Signature of Tenderer: ééééééééééé  Date: ééééééééé 

¶ * Value in Kshs using Central Bank of Kenya mean exchange rate at a reference date 7 

days before the date of Tender Opening 
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SCHEDULE 8: SCHEDULE OF ONGOING PROJECTS 

Tenderers and each partner to a JVA should provide information on their current commitments 

on all contracts that have been awarded, or for which a letter of intent or acceptance has been 

received, or for contracts approaching completion, but for which an unqualified, full completion 

certificate has yet to be issued. 

Name of 

Contract 

Employer's 

contact 

address 

/fax 

date of 

commenceme

nt 

date of 

completi

on 

value of 

works 

(kshs) 

value 

complete

d up to 

date % 

physicall

y 

complete

d up to 

date % 

 

 

 

 

 

 

 

 

 

 

 

 

      

 

 

I certify that the above works are being carried out by me and that the above information is 

correct. 

 

Signature of Tenderer:  éé éééééééé Date:  ééééééééé...ééééé 
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SCHEDULE 10: FINANCIAL INFORMATION/CURRENT COMMITMENTS  

1. Submit copies of audited profit and loss statements and balance sheet for the last two 

calendar years and estimated projection for the next two years with certified English 

translation where appropriate. 

 

2. Give turnover figures for each of the last two (2) financial years.  Quote in millions and 

decimal thereof. 

 

Type of \Work  Year 2016 Year 2017 

Kshs. Kshs. 

Road works   

Other civil engineering 

works 

  

Other (specify)   

Total    

 

SUMMARY  OF ASSETS AND LIABILITIES OF THE AUDITED FINANCIAL 

STATEMENTS OF THE LAST T WO (2) FINANCIAL YEARS.  

 

 Year 2016 Year 2017 

Kshs. Kshs. 

1. Total Assets   

2. Current Assets   

3. Bank credit Line Value   

4. Total Liabilities   

5. Current Liabilities   

6. Net worth (1-4)   

7. Working capital (2+3-4)   

 

 

(a) Name/Address of Commercial Bank providing credit line 

 

éééééééééééééééééééééééé....................ééééé. 

 

éééééééééééééééééééééééééééé....................é. 

 

(b) Total amount of credit line Kshs.  ééééé..éééééééé............é.ééé 

 

Attach certified copies of financial bank statements of the last six months. 

 

Attach a certified copy of Undertaking of the Bank to providing the current line of 

credit specific to this Tender. 
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SCHEDULE 11: OTHER SUPPLEMENTARY I NFORMATION  

 

1. Certified Copies of Audited Financial Statement for the two years, balance sheets, profit and 

loss statements, auditorsô reports etc. List them below and attach copies. 

éééééééééééééééééééééééééééééé 

éééééééééééééééééééééééééééééé 

éééééééééééééééééééééééééééééé 

éééééééééééééééééééééééééééééé 

2. Evidence of access to financial resources to meet the qualification requirements. Cash in 

hand, lines of credit etc. List below and attach copies of supporting documents 

éééééééééééééééééééééééééééééé 

éééééééééééééééééééééééééééééé 

éééééééééééééééééééééééééééééé 

éééééééééééééééééééééééééééééé 

3. Name, address, telephone, telex, fax numbers of the Tendersô Bankers who may provide 
reference if contacted by the Contracting Authority. 

 

éééééééééééééééééééééééééééééé 

éééééééééééééééééééééééééééééé 

éééééééééééééééééééééééééééééé 

 

4. Information on History of Non performing contract in which the Tenderer is involved. 

 

OTHER PARTY (IES)  CAUSE OF DISPUTE AMOUNT INVOLVED 

(KShs) 
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5. Information on current Litigation in which the Tenderer is involved. 

OTHER PARTY (IES)  CAUSE OF DISPUTE AMOUNT INVOLVED 

(KShs) 

 

 

 

 

 

I certify that the above information is correct (Provide a sworn affidavit). 

Signature of Tenderer:  ééééééééééé  Date: 

éééééééééééééé.. 
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SCHEDULE 12: WORK PROGRAMME AND METHO D STATEMENT  

 

1) SCHEDULE 12-A: Program of works method Statements 

 

To demonstrate a clear understanding of the requirements of the Contract, tenderers shall 

provide the following: 

a) A bar/gantt chart sub-divided into sections for each road showing the major activities to 

be carried out for Maintenance Services, Rehabilitation Works and Improvement Works, 

if any. The activities shall be shown against time, with linkages shown between 

related/sequential activities as far as possible and appropriate. 

b) A bar chart or schedule showing the usage of major plant, including those listed in 

Schedule 5 (Contractorôs Equipment). 

c) Proposal on material testing and measurement 

d) Proposal on work safety management 

e) Environmental and social management 

 

2) SCHEDULE 12-B: Projected Cash Flow 

i. Tenderers shall tabulate below estimates, based on their preliminary work programme, 

of: 

a) On the expenditure side, the value of the work which will be carried out; 

b) On the revenue side, the net payments to which they will become entitled with due 

allowance for the advance payment and repayment, materials prepayments, and 

retention money, but excluding price adjustments for rise and fall and provisional 

sums for emergency works. 

c) The projected net cash flow during the contract period. 

ii.  The prospective successful tenderer may be required to submit full details to substantiate 

his estimates. 

 

3) SCHEDULE 12-C: Site Organization 

 

Tenderers shall give below full particulars of the organization they propose to establish, 

direct, and administer the performance of the Contract. In particular, tenderers shall indicate 

the location of site camps, stockyard location and the resources they intend to allocate to Self 

Control Units for planning and monitoring purposes. The Tenderer should provide: 
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V SITE ORGANIZATION CHART 

V NARRATIVE DESCRIPTION OF SITE ORGANISATION CHART 

 

4) SCHEDULE 12-D: Subcontractor/Partners 

Tenderers shall list below those parts of the Works and Services which they propose to 

subcontract, and state the approximate value of those parts and the names and addresses of 

the proposed subcontractors, if those are known at tendering stage. Tenderers shall also list 

other business partners involved in the execution of the contract and their respective roles 

and responsibilities. 

 

Part of Works / Services: 

Approximate value: 

Name and address of proposed subcontractor / partner: 
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SECTION V:  Technical Evaluation Criteria  
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TECHNICAL EVALUATION CRITERIA   

 

This Section shall apply to qualified tenderers from Qualification Criteria ñAò and ñBò above. It 

contains all the factors, methods and criteria that the Employer shall use for the technical 

evaluation. The information to be provided in relation to each factor and the definitions of the 

corresponding terms are included in the respective Application Forms (Schedules). 

The Technical Evaluation Committee shall examine tender documents and score them based on 

their validity, accuracy and quality. Where the tenderer fails to submit the mandatory 

requirement, the tenderer shall be disqualified. 

Tenderers who provide all mandatory requirements and specified percentage score in technical 

evaluation and above shall proceed to the financial evaluation. 

1 Technical Proposal 

The tendererôs Technical Proposal shall be as outlined in the following tables 
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Bidders who meet all technical requirements and score 75% and above in technical evaluation shall proceed to the financial 

evaluation 

 

TABLE -1: PERSONNEL 

Qualification Criteria  
Compliance 

Requirement 
Documentation 

 

Score 

No. Subject Requirement Tenderer  
Submission 

Requirements 

 

1.1 Proposed Key 

Personnel 

List of professional and 

technical staff and their 

resume in accordance with 

Sub-Clause 19 of GCC 

section VI 

Must meet the 

requirement to prove that 

at least the following 

staff can be mobilized 

during the contract 

period; 

Á Site Agent (10 

marks) 

V Degree  in Civil 

Engineering (4 

marks) 

Diploma In Civil 

Engineering (2 

marks) 

V Eight (8) and above 

years of experience 

on road sector (6 

marks) 

7-3 years of 

experience on road 

sector (4 marks) 

2-0 years of 

Section: IV, Schedule 

6(a)  

 

20 
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TABLE -1: PERSONNEL 

Qualification Criteria  
Compliance 

Requirement 
Documentation 

 

Score 

No. Subject Requirement Tenderer  
Submission 

Requirements 

 

experience on road 

sector (1 marks) 

Á Foreman (6 marks) 

V Diploma In Civil 

Engineering (2 

marks) 

Certificate In Civil 

Engineering (1 

marks) 

V Eight (6) and above 

years of experience 

on road sector (4 

marks) 

5-3 years of 

experience on road 

sector (3 marks) 

2-0 years of 

experience on road 

sector (1 marks) 

Á Surveyor (4 marks) 

V Diploma In Survey 

(2 marks) 

Certificate In 

Survey (1 marks) 
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TABLE -1: PERSONNEL 

Qualification Criteria  
Compliance 

Requirement 
Documentation 

 

Score 

No. Subject Requirement Tenderer  
Submission 

Requirements 

 

V Eight (6) and above 

years of experience 

on road sector (2 

marks) 

5-3 years of 

experience on road 

sector (1 marks) 

2-0 years of 

experience on road 

sector (0.5 marks) 

 

TABLE-2: FINACIAL CAPABILITY  

Qualification Criteria 
Compliance Requirement 

Documentation 
 

Score 

No. Subject Requirement Tenderer  
Submission 

Requirements 

 

2.1 Financial 

statements 

The following shall be 

provided; 

- Certified Financial audited 

accounts 

- Certified bank statements 

The Tender shall ensure: 

Á The financial 

accounts, balance 

sheets, profit and loss 

statements are 

certified by reputable 

audit firm. Contact 

Section IV, Schedule 11  

5 
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TABLE -1: PERSONNEL 

Qualification Criteria  
Compliance 

Requirement 
Documentation 

 

Score 

No. Subject Requirement Tenderer  
Submission 

Requirements 

 

for the last two (2) years 

 

information of the 

firm to be provided 

(2.5 marks).  

Á The Bank statements 

are from a reputable 

Bank. Contact 

information to be 

availed (2.5 marks). 

2.2 Financial 

Information / 

Current work 

commitments 

Certified audited financial 

statements of the last two (2) 

years including line of credit 

from a reputable bank. 

The Tender to: 

- Provide turn-over 

figures for the last two 

(2) years showing current 

work commitment. (2.5 

marks).  

- provide certified copy 

of undertaking of the 

bank providing current 

line of credit specific to 

the tender (2.5 marks). 

Section IV, Schedule 10 5  

 Total score 10  
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TABLE -3: SITE MANAGEMENT  

Qualification Criteria  Compliance 

Requirement 
Documentation 

 

Score 

No. Subject Requirement Tenderer  
Submission 

Requirements 

 

3.1 Site base facilities The following shall be 

provided; 

- Proposals on office & 

stockyard facilities 

 

Must at least identify 

the location and 

condition of the 

planned site office and 

stockyard. Attachment 

of map and photo is 

preferable. 

Section IV, Schedule 

12-C 

 

5 

 

 Total score  

5 
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TABLE -4: EQUIPMENT  

Qualification Criteria  
Compliance Requirement 

Documentatio

n 

 

Score 

No. Subject Requirement Tenderer  
Submission 

Requirements 

 

4.1 Equipment 

holding 

The following shall be provided; 

- Ownership list of required 

equipment and the copy of its 

log book, or 

-Authorization letter of hiring 

from M&T or reputable hiring 

company 

 

Must meet requirement to 

prove that at least the 

following machines can be 

mobilized during the contract 

period; 

Á 2 tipper (4marks) 

Á 1 Wheel loader (2marks) 

Á 1 Milling machine 

(3marks) 

Á 1 15 tone pneumatic roller 

(2marks) 

Á 1 Bitumen sprayer 

(3marks) 

Á 1 vehicle for patrol 

(2marks) 

Á Concrete mixer and 

vibrator (2marks)  

Á Steel drum roller (2marks 

Section IV, 

Schedule 5 

 

20 

 

 Total score   
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TABLE -4: EQUIPMENT  

Qualification Criteria  
Compliance Requirement 

Documentatio

n 

 

Score 

No. Subject Requirement Tenderer  
Submission 

Requirements 

 

20 
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TABLE -5: WORK METHODOLOGY  

Qualification Criteria  Compliance 

Requirement 
Documentation 

 

Score 

No. Subject Requirement Tenderer  Submission Requirements 
 

5.1 Work Programme 

and Projected Cash 

flow and work 

methodology 

The tenderer shall provide the 

following; 

1. Signed work programme 

chart and cashflow 

estimate (3 marks) 

2. Proposals on work 

scheduling including the 

response time (2 marks) 

3. Detailed method statement 

on how to carry out the 

intended works (5 marks) 

 

Submission of both 

requirements is 

preferable. At least the 

description on how to 

dispatch the crew for 

routine maintenance 

and emergency works 

is needed.  

Section IV, Schedule 12-A 

& B 

 

10 

 

 Total score 10  
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TABLE -6: OTHER REQUIREMENTS  

Qualification Criteria  Compliance 

Requirement 
Documentation 

 

Score 

No. Subject Requirement Tenderer  
Submission 

Requirements 

 

6.1 Work safety 

management 

The tenderer shall provide the  

following as work 

methodology; 

- Proposals on traffic control , 

workers safety & accident 

prevention 

At least the description 

on basic safety 

considerations such as 

lane closure method, 

enforcement of helmet 

and reflective jacket is 

needed. 

Section IV, Schedule 

12-A 

 

5 

 

 Total Score 5  
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TABLE-7: PREVOIUS CONTRACTS RECORDS 

Qualification Criteria  Compliance 

Requirement 
Documentation 

 

Score 

No. Subject Requirement Tenderer  
Submission 

Requirements 

 

7.1 Past relevant work 

Experience 

Tenderer to submit the 

following; 

- Completion certificate of at 

least Two (2) [2 and above] 

road works in the previous 5 

years (30 marks) 

- Completion certificate of 1 

road works in the previous 5 

years (15 marks) 

Completion certificate of 0 

road works in the previous 5 

years (0 marks) 

Must meet the 

requirement   

 

Section IV, Schedule 

7 

 

30 

 

  Total Score 30  
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Items Sub-items 

Required References to be 

submitted in Tendering Forms 

from Tender for evaluation as 

indicated in section IV 

R
e
q

u
ir
e
m

e
n

t 

W
e
ig

h
t 

Total 

Score  

Bidde

r  

A 

Bidde

r  

B 

C
o

n
tr

a
c
to

rs
 C

a
p

a
b

il
it
y
 t
o

 s
u

p
e
rv

is
e

 a
n

d
 p

e
rf

o
rm

 

th
e

 w
o

rk
 

1 
Equipment 

holding 

Á Ownership list of required 

equipment and the copy of its 

log book, or 

Á Authorized letter of hiring 

from M&T or reputable hiring 

company 

m 
2.

0 
20   

2 Proposed Key 

Personnel 

Á CVs of key personnel  

Á Certified copies of 

qualification certificates 

m 
2.

0 
20   

3 Financial 

Statements 

Á Certified audited business 

accounts 

Á Certified Bank statements for 

the last two (2) years. 

m 
0.

5 
5   

4 

Financial 

Information/cur

rent 

commitments 

Á Current working capital. 

Á Certified copy of undertaking 

of the bank providing the 

current line of credit specific 

to this tender. 

m 
0.

5 
5   

T
e
c
h

n
ic

a
l 
P

ro
p

o
s
a

l 
a

n
d
 

c
o

m
m

e
n

ts
 

4 Site base 

facilities 

Á Proposals on office and 

stockyard location during the 

tenure 

m 
0.

5 
5   

5 

Work 

Programme and 

detailed work 

methodology 

Á Signed work progress charts 

Á Proposals on work 

scheduling including the 

response time 

Á Method statement 
m 

1.

0 10   

6 Work safety 

management 

Á Proposal on traffic control, 

workers safety and accident 

prevention measures 
m 

0.

5 5   

Previou

s 

Contra

ct 

records 

7 
Past relevant 

work 

experience 

Á Completion certificate of at 

least Three (3) relevant road 

works in the previous 5 

Years. 

 m 

3.

0 30   

Technical Evaluation Score Total  100   
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Evaluation score tally sheet for performance based contract 

PART 2: Conditions of Contract and Standard Contract Forms 

Tendering Price Evaluation Bidding Price    

Total Evaluation Result 
  

m: submission mandatory, r: submission recommended  
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SECTION V:  General Conditions of Contract (GCC) 
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`  A.  CONTRACT AND INTERPRETATION  

1. Definitions 1.1 Bill of Quantities means the priced and completed Bill 

of Quantities forming part of the Contractorôs Bid. 

   The Certificate of Completion is a document issued by 

the Engineer upon completion of Rehabilitation Works, 

Improvement Works and Emergency Works, or parts 

thereof, as applicable, in accordance with GCC 54.1 

   The Completion Date is the date of completion of the 

Services and Works as certified by the Engineer, in 

accordance with Sub-Clause 10.2. 

   The Contract is the Contract between the Employer 

and the Contractor to perform the services to be 

provided by the Contractor, and to execute, complete, 

and maintain the Works. It consists of the documents 

listed in Clause 3 below. 

   The Contractor is a person or corporate body whose 

Tender to carry out the Works and Services has been 

accepted by the Employer 

   The Contractorôs Tender is the completed tendering 

document submitted by the Contractor to the Employer. 

   The Contract Price is the price stated in the Letter of 

Acceptance and thereafter as adjusted in accordance 

with the provisions of the Contract. 

   Days are calendar days; months are calendar months. 

   A Defect is any part of the Works and Services not 

completed in accordance with the Contract. 

   The Defects Liability Certificate is the certificate 

issued by Engineer upon correction of defects by the 

Contractor. 

   The Defects Liability Period is the period specified in 

the Contract and is applicable for Rehabilitation Works 

and Improvement Works, with exclusions identified in 

the PARTICULAR CONDITION OF CONTRACT, if 

any. 
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   Dispute Review Board (DRB) is a board of three 

members selected and act in accordance with rules and 

procedures defined in the Contract to seek to resolve 

any dispute of any kind that may arise between the 

Employer and the Contractor in connection with or 

arising out of the Contract, as provided for in Clause 6 

hereunder. 

   Dispute Review Expert (DRE) is one expert selected 

and acting in accordance with rules and procedures 

defined in the Contract to seek to resolve any dispute of 

any kind that may arise between the Employer and the 

Contractor in connection with or arising out of the 

contract, as provided for in Clause 6 hereunder. 

   Drawings include calculations and other information 

provided by the Contractor for the execution of the 

Contract. 

   Emergency Works is a set of necessary and sufficient 

activities to reinstate the Road and reconstruct its 

structure or right of way strip damaged as a result of 

natural phenomena with imponderable consequences, 

such as strong storms, flooding and earthquakes. The 

need for execution of Emergency Works is jointly 

identified by the Employer and the Contractor and for 

starting of execution of Emergency Works the 

Employer shall issue a Work Order. 

   The Employer is the party who employs the Contractor 

to carry out the Works and Services 

   Equipment is the Contractorôs machinery and vehicles 

brought temporarily to the Site to construct the Works 

and to carry out the Services. 

   Improvement Works consists of a set of interventions 

that add new characteristics to the Road in response to 

existing or new traffic, safety or other conditions, as 

defined in the Specifications. 

   Rehabilitation Works are specific and clearly defined 

civil works the Contractor is required to carry out under 

the conditions of the Contract, as defined in the 

Specifications. Rehabilitation Works quantities were 

estimated by the Contractor to achieve the performance 

standards defined by the Service Levels and offered at a 
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Lump-Sum price. 

   The Intended Completion Date is the date on which it 

is intended that the Contractor shall complete the 

Works and Services. The Intended Completion Date is 

specified in the Particular Conditions (PARTICULAR 

CONDITION OF CONTRACT). The Intended 

Completion Date may be revised only by the Engineer 

by issuing an extension of time. 

   Materials are all supplies, including consumables, used 

by the Contractor for incorporation in the Works and 

for provision of Services. 

   The Engineer is appointed by the Employer to be 

responsible for the overall administration of the 

Contract on behalf of the Employer, and the supervision 

of works and services to be performed there under. The 

Engineer may delegate through a written instrument 

some of his functions to any other competent person, 

retaining however the overall responsibility for the 

actions of that person. The Engineer may not delegate 

the overall administrative control of the Contract. 

   Road means the road or network of roads for which the 

Works and Services are contracted under the Contract. 

   The Road Management Office is the location 

indicated by the Contractor from which the Road 

Manager operates, and where the Contractor shall 

receive notifications. 

   The Road Manager is a person appointed by the 

Contractor who is in charge of managing all activities 

of the Contractor under the Contract. He is also the 

Contractorôs Representative for the purposes of this 

contract 

   Services means all interventions on the Road under the 

Contract and all activities related to the management 

and evaluation of the Road which shall be carried out 

by the Contractor in order to achieve and keep the Road 

Performance Standards as defined by the Service 

Levels, and to receive full payment of the monthly fee 

under the contract 
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   Service Levels are the minimum performance standards 

for the level of quality of conditions of the Road 

defined in the Specifications which the Contractor shall 

comply with. 

   The Site is the area of the road reserve of the 

PERFORMANCE BASED ROAD CONTRACT 

FOR THE MAINTENANCE OF MAU SUMMIT -

NYAHURURU INTERCHANGE (A8) ROAD , over 

a cumulative length of 59 Km. 

   Site Investigation Reports are those that were 

included in the tendering documents and are factual and 

interpretative reports about the surface and subsurface 

conditions at the Site. 

   The Start Date is the date when the Contractor has 

started the physical execution of the Works and 

Services on the site. It does not necessarily coincide 

with any of the Site Possession Dates. 

   A Subcontractor is a person or corporate body who 

has a contractual agreement with the Contractor to carry 

out certain activities related to the services to be 

provided under the contract, which may include work 

on the Site. 

   Specifications means the Specifications of the Works 

and Services included in the Contract and any 

modification or addition made or approved by the 

Engineer. 

   A Variation is an instruction given by the Engineer 

which varies the Works or Services. 

   The Works are what the Contract requires the 

Contractor to construct, install, and turn over to the 

Employer, as covered under Rehabilitation Works, 

Improvement Works and Emergency Works. 

   Work Order is an order issued by the Engineer to the 

Contractor authorizing the execution of Improvement 

Works and Emergency Works, as provided for in 

Clause 27 hereunder. 

2 Interpretation  2.1 In interpreting these General Conditions of Contract 

(GCC), singular also means plural, male also means 
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female or neuter, and vice versa. Headings have no 

significance. Words have their normal meaning under 

the language of the Contract unless specifically defined. 

The Engineer will provide instructions clarifying 

queries about these General Conditions of Contract 

(GCC). 

3 Documents 

Forming the 

Contract 

3.1 The documents forming the Contract shall be 

interpreted in the following order of priority: 

1. Agreement 

2. Letter of Acceptance 

3. Contractorôs Bid 

4. Conditions of Contract 

5. Specifications 

6. Drawings 

7. Bills of Quantities. 

If any ambiguity or discrepancy is found in the 

documents the Engineer will provide instructions 

clarifying the position. 

4 Language and 

Law 

4.1 The language of the Contract shall be English. The law 

of the Contract is that of the Republic of Kenya.  

5 Notices 5.1 Unless otherwise stated in the Contract, all notices to be 

given under the Contract shall be in writing, and shall 

be sent by personal delivery, airmail post, special 

courier, fax or E-mail to the address of the relevant 

party set out in the PARTICULAR CONDITION OF 

CONTRACT, with the following provisions: 

5.1.1 Any notice sent by fax or E-mail shall be 

confirmed within two (2) days after dispatch by notice 

sent by airmail post or special courier, except as 

otherwise specified in the Contract. 

 

5.1.2 Any notice sent by airmail post or special courier 

shall be deemed (in the absence of evidence of earlier 

receipt) to have been delivered ten (10) days after 

dispatch. In proving the fact of dispatch, it shall be 

sufficient to show that the envelope containing such 
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notice was properly addressed, stamped and conveyed 

to the postal authorities or courier service for 

transmission by airmail or special courier. 

 

5.1.3 Any notice delivered personally or sent by fax or 

E-mail shall be deemed to have been delivered on date 

of its dispatch. 

 

5.1.4 Either party may change its postal, fax or E-mail 

address or addressee for receipt of such notices by ten 

(10) daysô notice to the other party in writing. 

 

  5.2 Notices shall be deemed to include any approvals, 

consents, instructions, orders and certificates to be 

given under the Contract. 

  5.3 The Contractor shall provide at its own cost, and 

maintain in operation permanently during the duration 

of the Contract, such communications equipment which 

ensures that both written (fax or E-mail) and oral 

(voice) communications can be established at all times 

(a) between the Road Manager and his senior field 

staff; 

(b) between the Engineer and the Road Manager; 

(c) between the public telephone system and the Road 

Manager; 

(d) The equipment to be provided and maintained 

includes the equipment located at the Engineerôs office. 

  5.4 At the Start Date of the Contract, the Contractor must 

communicate to the Employer the address of his office, 

including the postal, fax and E-mail address, which for 

the purposes of this contact is called the Road 

Management Office, where Notices will be addressed 

to. The Employer may require that the physical location 

of the Road Management Office is within the close 

geographical area of the Road. If the Contractor fails to 

communicate the address of his Road Management 

Office, and the Employer is otherwise unable to locate 

the Road Manager, all notifications to the Contractor 

shall be valid if they are deposited at a designated 

location within the office of the Engineer, and if a copy 

is sent to the Contractorôs legal address. 

 Start Date and 5.5 The Start Date shall be not later than 30 days after the 

issuance of the Letter of Acceptance. The Contractor 
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Completion shall attain the required Service Levels within the time 

specified in the Timetable in the Specifications. The 

Contract will be completed after the number of months 

specified in the Timetable has elapsed 

6 Settlement of 

Disputes 

(Alternative 

when using a 

Dispute Review 

Board) 

6.1 Dispute Review Board 

6.1.1 If any dispute of any kind whatsoever shall arise 

between the Employer and the Contractor in connection 

with or arising out of the Contract, including without 

prejudice to the generality of the foregoing, any 

question regarding its existence, validity or termination, 

or the execution of the Works and Servicesðwhether 

during the progress of the execution or after completion 

and whether before or after the termination, 

abandonment or breach of the Contractðthe parties 

shall seek to resolve any such dispute or difference by 

mutual consultation. If the parties fail to resolve such a 

dispute or difference by mutual consultation, then the 

matter in dispute shall, in the first place, be referred in 

writing by either party to the Disputes Review Board 

(óthe Boardô), with a copy to the other party. 

   6.1.2 The Board shall be established when each of the 

three Board Members has signed a Board Memberôs 

Declaration of Acceptance as required by the DRBôs 

Rules and Procedures (which, along with the 

Declaration of Acceptance form, are attached to the 

Contract). The Board shall comprise three Members 

experienced with the type of construction and services 

involved in the Contract and with the interpretation of 

contractual documents. One Member shall be selected 

by each of the Employer and the Contractor and 

approved by the other. If either of these Members is not 

so selected and approved within 28 days of the date of 

the Letter of Acceptance, then upon the request of 

either or both parties such Member shall be selected as 

soon as practicable by the Appointing Authority 

specified in the PARTICULAR CONDITION OF 

CONTRACT. The third Member shall be selected by 

the other two and approved by the parties. If the two 

Members selected by or on behalf of the parties fail to 

select the third Member within 14 days after the later of 

their selections, or if within 14 days after the selection 

of the third Member, the parties fail to approve that 

Member, then upon the request of either or both parties 

such third Member shall be selected promptly by the 
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same Appointing Authority specified in the 

PARTICULAR CONDITION OF CONTRACT who 

shall seek the approval of the proposed third Member 

by the parties before selection but, failing such 

approval, nevertheless shall select the third Member. 

The third Member shall serve as Chairman of the 

Board. 

   6.1.3 In the event of death, disability, or resignation of 

any Member, such Member shall be replaced in the 

same manner as the Member being replaced was 

selected. If for whatever other reason a Member shall 

fail or be unable to serve, the Chairman (or failing the 

action of the Chairman then either of the other 

Members) shall inform the parties and such non-serving 

Member shall be replaced in the same manner as the 

Member being replaced was selected. Any replacement 

made by the parties shall be completed within 28 days 

after the event giving rise to the vacancy on the Board, 

failing which the replacement shall be made by the 

Appointing Authority in the same manner as described 

above. Replacement shall be considered completed 

when the new Member signs the Board Memberôs 

Declaration of Acceptance. Throughout any 

replacement process the Members not being replaced 

shall continue to serve and the Board shall continue to 

function and its activities shall have the same force and 

effect as if the vacancy had not occurred, provided, 

however, that the Board shall not conduct a hearing nor 

issue a Recommendation until the replacement is 

completed. 

   6.1.4 Either the Employer or the Contractor may refer a 

dispute to the Board in accordance with the provisions 

of the DRBôs Rules and Procedures, attached to the 

Contract. The Recommendation of the Board shall be 

binding on both parties, who shall promptly give effect 

to it unless and until the same shall be revised, as 

hereinafter provided, in an arbitral award. Unless the 

Contract has already been repudiated or terminated, the 

Contractor shall continue to proceed with the Works 

and Services in accordance with the Contract. 

   6.1.5 If either the Employer or the Contractor is 

dissatisfied with any Recommendation of the Board, or 

if the Board fails to issue its Recommendation within 

56 days after receipt by the Chairman of the Board of 
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the written Request for Recommendation, then either 

the Employer or the Contractor may, within 14 days 

after his receipt of the Recommendation, or within 14 

days after the expiry of the said 56-day period, as the 

case may be, give notice to the other party of his 

intention to commence arbitration, as hereinafter 

provided, as to the matter in dispute. Such notice shall 

establish the entitlement of the party giving the same to 

commence arbitration, as hereinafter provided, as to 

such dispute and, subject to Sub-Clause 6.3, no 

arbitration in respect thereof may be commenced unless 

such notice is given. 

   6.1.6 If the Board has issued a Recommendation to the 

Employer and the Contractor within the said 56 days 

and no notice of intention to commence arbitration as to 

such dispute has been given by either the Employer or 

the Contractor within 14 days after the parties received 

such Recommendation from the Board, the 

Recommendation shall become final and binding upon 

the Employer and the Contractor. 

   6.1.7 Whether or not it has become final and binding 

upon the Employer and the Contractor, a 

Recommendation shall be admissible as evidence in 

any subsequent dispute resolution procedure, including 

any arbitration or litigation having any relation to the 

dispute to which the Recommendation relates. 

   6.1.8 All Recommendations that have become final and 

binding shall be implemented by the parties forthwith. 

  6.2 Arbitration 

   6.2.1 If either the Employer or the Contractor is 

dissatisfied with the Boardôs decision, then either the 

Employer or the Contractor may, in accordance with 

Sub-Clause 6.1.5, give notice to the other party of its 

intention to commence arbitration, as hereinafter 

provided, as to the matter in dispute, and no arbitration 

in respect of this matter may be commenced unless 

such notice is given. The arbitral tribunal shall have full 

power to open up, review, and revise any decision, 

opinion, instruction, determination, certificate, and any 

Recommendation(s) of the Board 
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   6.2.2 Any dispute in respect of which a notice of 

intention to commence arbitration has been given, in 

accordance with GCC Subclause 6.2.1, shall be finally 

settled by arbitration. Neither party shall be limited in 

the proceedings before such arbitration tribunal to the 

evidence nor arguments put before the Board for the 

purpose of obtaining his Recommendation(s) pursuant 

to Sub-Clause 6.2.1. No Recommendation shall 

disqualify the Board from being called as a witness and 

giving evidence before the arbitrator(s) on any matter 

whatsoever relevant to the dispute Arbitration may be 

commenced prior to or after completion of the Works 

and Services. 

   6.2.3 Arbitration proceedings shall be conducted in 

accordance with the rules of procedure designated in 

the PARTICULAR CONDITION OF CONTRACT. 

  6.3  Where neither the Employer nor the Contractor has 

given notice of intention to commence arbitration of a 

dispute within the period stated in Sub-Clause 6.1.5 and 

the related Recommendation has become final and 

binding, either party may, if the other party fails to 

comply with such Recommendation and without 

prejudice to any other right it may have, refer the 

failure to arbitration in accordance with Sub-Clause 6.2. 

The provisions of Sub-Clause 6.1 shall not apply to any 

such reference 

  6.4 Notwithstanding any reference to the Board or 

Arbitration herein, 

(a) the parties shall continue to perform their 

respective obligations under the Contract unless 

they otherwise agree 

(b) the Employer shall pay the Contractor any monies 

due the Contractor 

6 Settlement of 

Disputes 

(Alternative 

when using a 

Dispute Review 

Expert) 

6.1 Dispute Review Expert 

 

6.1.1 If any dispute of any kind whatsoever shall arise 

between the Employer and the Contractor in connection 

with or arising out of the Contract, including without 

prejudice to the generality of the foregoing, any 

question regarding its existence, validity or termination, 

or the execution of the Works and Servicesðwhether 
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during the progress of the execution or after completion 

and whether before or after the termination, 

abandonment or breach of the Contractðthe parties 

shall seek to resolve any such dispute or difference by 

mutual consultation. If the parties fail to resolve such a 

dispute or difference by mutual consultation, then the 

matter in dispute shall, in the first place, be referred in 

writing by either party to the Disputes Review Expert 

(óDREô), with a copy to the other party. 

 

   6.1.2 The DRE shall take up his functions after having 

signed a DREôs Declaration of Acceptance as required 

by the DREôs Rules and Procedures (which, along with 

the Declaration of Acceptance form, are attached to the 

Contract). The DRE shall be a person experienced with 

the type of construction and services involved in the 

Contract and with the interpretation of contractual 

documents and shall be selected by agreement between 

the Employer and the Contractor. If the DRE is not 

selected within 28 days of the date of the Letter of 

Acceptance, then upon the request of either or both 

parties the DRE shall be selected as soon as practicable 

by the Appointing Authority specified in the 

PARTICULAR CONDITION OF CONTRACT. 

   6.1.3 In the event of death, disability, or resignation of 

the DRE, the latter shall be replaced by agreement 

between the Employer and the Contractor. Any 

replacement made by the parties shall be completed 

within 28 days after the event giving rise to the need for 

a replacement, failing which the replacement shall be 

made by the same international appointing authority as 

above. 

   6.1.4 Either the Employer or the Contractor may refer a 

dispute to the DRE in accordance with the provisions of 

the DREôs Rules and Procedures, attached to the 

Contract. The Recommendation of the DRE shall be 

binding on both parties, who shall promptly give effect 

to it unless and until the same shall be revised, as 

hereinafter provided, in an arbitral award. Unless the 

Contract has already been repudiated or terminated, the 

Contractor shall continue to proceed with the Works 

and Services in accordance with the Contract. 

   6.1.5 If either the Employer or the Contractor is 

dissatisfied with any Recommendation of the DRE, or 
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if the DRE fails to issue his Recommendation within 56 

days after he has received the written Request for 

Recommendation, then either the Employer or the 

Contractor may, within 14 days after his receipt of the 

Recommendation, or within 14 days after the expiry of 

the said 56-day period, as the case may be, give notice 

to the other party of his intention to commence 

arbitration, as hereinafter provided, as to the matter in 

dispute. Such notice shall establish the entitlement of 

the party giving the same to commence arbitration, as 

hereinafter provided, as to such dispute and, subject to 

Sub-Clause 6.3, no arbitration in respect thereof may be 

commenced unless such notice is given. 

   6.1.6 If the DRE has issued a Recommendation to the 

Employer and the Contractor within the said 56 days 

and no notice of intention to commence arbitration as to 

such dispute has been given by either the Employer or 

the Contractor within 14 days after the parties received 

such Recommendation from the DRE, the 

Recommendation shall become final and binding upon 

the Employer and the Contractor. 

   6.1.7 Whether or not it has become final and binding 

upon the Employer and the Contractor, a 

Recommendation shall be admissible as evidence in 

any subsequent dispute resolution procedure, including 

any arbitration or litigation having any relation to the 

dispute to which the Recommendation relates. 

   6.1.8 All Recommendations that have become final and 

binding shall be implemented by the parties forthwith. 

  6.2 Arbitration 

   6.2.1 If either the Employer or the Contractor is 

dissatisfied with the DREôs decision, then either the 

Employer or the Contractor may, in accordance with 

Sub-Clause 6.1.5, give notice to the other party of its 

intention to commence arbitration, as hereinafter 

provided, as to the matter in dispute, and no arbitration 

in respect of this matter may be commenced unless 

such notice is given. The arbitral tribunal shall have full 

power to open up, review, and revise any decision, 

opinion, instruction, determination, certificate, and any 

Recommendation(s) of the DRE. 
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   6.2.2 Any dispute in respect of which a notice of 

intention to commence arbitration has been given, in 

accordance with GCC Subclause 6.2.1, shall be finally 

settled by arbitration. Neither party shall be limited in 

the proceedings before such arbitration tribunal to the 

evidence nor arguments put before the DRE for the 

purpose of obtaining his Recommendation(s) pursuant 

to Sub-Clause 6.2.1. No Recommendation shall 

disqualify the DRE from being called as a witness and 

giving evidence before the arbitrator(s) on any matter 

whatsoever relevant to the dispute Arbitration may be 

commenced prior to or after completion of the Works 

and Services. 

   6.2.3 Arbitration proceedings shall be conducted in 

accordance with the rules of procedure designated in 

the PARTICULAR CONDITION OF CONTRACT. 

  6.3 Where neither the Employer nor the Contractor has 

given notice of intention to commence arbitration of a 

dispute within the period stated in Sub-Clause 6.1.5 and 

the related Recommendation has become final and 

binding, either party may, if the other party fails to 

comply with such Recommendation and without 

prejudice to any other right it may have, refer the 

failure to arbitration in accordance with Sub-Clause 6.2. 

The provisions of Sub-Clause 6.1 shall not apply to any 

such reference 

  6.4 Notwithstanding any reference to the DRE or 

Arbitration herein 

   (a) the parties shall continue to perform their respective 

obligations under the Contract unless they otherwise 

agree 

(b) the Employer shall pay the Contractor any monies 

due the Contractor. 

  B ASSIGNMENT OF RESPONSIBILITIES  

7 Scope of Works 

and Services 

7.1 Unless otherwise expressly limited in the 

Specifications, the Contractorôs obligations cover the 

Design, the carrying out of all Works and the 

performance of all Services required for keeping the 

Road in accordance with the Service Levels defined in 

the Specifications, while at the same time respecting the 

plans, procedures, specifications, drawings, codes and 
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any other documents as identified in the Specifications. 

Such specifications include, but are not limited to, the 

provision of supervision and engineering services; the 

supply of labour, materials, equipment; Contractorôs 

Equipment; construction utilities and supplies; 

temporary materials, structures and facilities; 

transportation (including, without limitation, unloading 

and hauling to, from and at the Site); and storage, 

except for those supplies, works and services that will 

be provided or performed by the Employer, if any, as 

set forth in the corresponding Specifications. 

  7.2 The Contractor shall, unless specifically excluded in the 

Contract, perform all such work, services and/or supply 

all such items and materials not specifically mentioned 

in the Contract but that can be reasonably inferred from 

the Contract as being required for attaining the 

Performance Standards (as specified in Clause 24 of 

GCC) as if such work, services and/or items and 

materials were expressly mentioned in the Contract. 

8 Design 

Responsibility  

8.1 The Contractor shall be responsible for the design 

provided to or produced by him and programming of 

the Works and Services, and for the accuracy and 

completeness of the information used for that design 

and programming in accordance with the requirements 

established in the Specifications. 

  8.2 Specifications and Drawings 

   8.2.1 The Contractor shall implement he basic and 

detailed design and the engineering work in compliance 

with the provisions of the Contract and the 

Specifications, or where not so specified, in accordance 

with good engineering practice. 

The Contractor shall be responsible for any 

discrepancies, errors or omissions in the specifications, 

drawings and other technical documents that it has 

prepared, whether such specifications, drawings and 

other documents have been approved by the Engineer 

or not, provided that such discrepancies, errors or 

omissions are not because of inaccurate information 

furnished in writing to the Contractor by or on behalf of 

the Employer. 

   8.2.2 The Contractor shall be entitled to disclaim 

responsibility for any design, data, drawing, 



PERFORMANCE BASED ROAD CONTRACT FOR THE MAINTENANCE OF MAU SUMMIT-NYAHURURU INTERCHANGE (A8) 

ROAD 

 
106 

KeNHA/2070/2018                                        Issued by KeNHA 

specification or other document, or any modification 

thereof, provided or designated by, or on behalf of, the 

Employer, by giving a notice of such disclaimer to the 

Engineer. 

  8.3 Codes and Standards 

   Wherever references are made in the Contract to codes 

and standards in accordance with which the Contract 

shall be executed, the edition or the revised version of 

such codes and standards current at the date twenty-

eight (28) days prior to date of tender submission shall 

apply unless otherwise specified. During Contract 

execution, any changes in such codes and standards 

shall be applied after approval by the Employer and 

shall be treated in accordance with GCC Clause 63. 

  8.4 Approval/Review of Technical Documents by Engineer 

   8.4.1 For those Works specified in the PARTICULAR 

CONDITION OF CONTRACT, the Contractor shall 

prepare (or cause its Subcontractors to prepare) and 

furnish to the Engineer the documents listed in the 

Specifications (List of Documents for Approval or 

Review) for its approval or review. 

Unless otherwise specified in the PARTICULAR 

CONDITION OF CONTRACT, the Contractor shall 

not be required to submit for the Employerôs approval 

the Design or other technical documents concerning the 

Maintenance Services remunerated through monthly 

lump-sum payments. 

Any part of the Works covered by or related to the 

documents to be approved by the Engineer shall be 

executed only after the Engineerôs approval thereof. 

GCC Sub-Clauses 8.4.2 through 8.4.7 shall apply only 

to those documents requiring the Engineerôs approval, 

but not to those furnished to the Engineer for his 

information or review only. 

   8.4.2 Within fourteen (14) days after receipt by the 

Engineer of any document requiring the Engineerôs 

approval in accordance with GCC Sub-Clause 8.4.1, the 

Engineer shall either return one copy thereof to the 

Contractor with its approval endorsed thereon or shall 

notify the Contractor in writing of its disapproval 

thereof and the reasons therefore and the modifications 

that the Engineer proposes. 
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If the Engineer fails to take such action within the said 

fourteen (14) days, then the said document shall be 

deemed to have been approved by the Engineer. 

   8.4.3 The Engineer shall not disapprove any document, 

except on the grounds that the document does not 

comply with some specified provision of the Contract 

or that it is contrary to good engineering practice. 

 

8.4.4 If the Engineer disapproves the document, the 

Contractor shall modify the document and resubmit it 

for the Engineerôs approval in accordance with GCC 

Sub-Clause 8.4.2. If the Engineer approves the 

document subject to modification(s), the Contractor 

shall make the required modification(s), whereupon the 

document shall be deemed to have been approved. 

   8.4.5 If any dispute or difference occurs between the 

Employer and the Contractor in connection with or 

arising out of the disapproval by the Engineer of any 

document and/or any modification(s) thereto that 

cannot be settled between the parties within a 

reasonable period, then such dispute or difference may 

be referred to the DRB (or DRE) for determination in 

accordance with GCC Sub-Clause 6.1 hereof. If such 

dispute or difference is referred to the DRB (or DRE), 

the Engineer shall give instructions as to whether and if 

so, how, performance of the Contract is to proceed. The 

Contractor shall proceed with the Contract in 

accordance with the Engineerôs instructions, provided 

that if the DRB (or DRE) upholds the Contractorôs view 

on the dispute and if the Employer has not given notice 

under GCC Sub-Clause 6.1.5 hereof, then the 

Contractor shall be reimbursed by the Employer for any 

additional costs incurred by reason of such instructions 

and shall be relieved of such responsibility or liability 

in connection with the dispute and the execution of the 

instructions as the DRB (or DRE) shall decide, and the 

Time for Completion shall be extended accordingly. 

   8.4.6 The Engineerôs approval, with or without 

modification of the document furnished by the 

Contractor, shall not relieve the Contractor of any 

responsibility or liability imposed upon it by any 

provisions of the Contract except to the extent that any 

subsequent failure results from modifications required 
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by the Engineer. 

   8.4.7 The Contractor shall not depart from any 

approved document unless the Contractor has first 

submitted to the Engineer an amended document and 

obtained the Engineerôs approval thereof, pursuant to 

the provisions of this GCC Sub-Clause 8.4. 

If the Engineer requests any change in any already 

approved document and/or in any document based 

thereon, the provisions of GCC Clause 63.2 shall apply 

to such request. 

9 Copyright  9.1 The copyright in all drawings, documents and other 

materials containing data and information furnished to 

the Employer by the Contractor herein shall remain 

vested in the Contractor or, if they are furnished to the 

Employer directly or through the Contractor by any 

third party, including suppliers of materials, the 

copyright in such materials shall remain vested in such 

third party. 

10 Start Date and 

Completion 

10.1 The Contractor shall start the Works and Services 

within the period specified in the PARTICULAR 

CONDITION OF CONTRACT. Upon request from the 

Contractor, the Employer shall confirm in writing the 

Start Date, after verifying that works and services have 

started on the Site. 

  10.2 The Contractor shall attain the required Service Levels 

and the Completion of the Rehabilitation and 

Improvement Works (or of a part where a separate time 

for Completion of such part is specified in the Contract) 

within the time schedules included in the 

PARTICULAR CONDITION OF CONTRACT and the 

Specifications, or within such extended time to which 

the Contractor shall be entitled under GCC Clause 64 

hereof 

11 Contractorôs 

Responsibilities 

11.1 The Contractor shall design and carry out the Works 

and Services (including associated purchases and/or 

subcontracting) necessary to comply with the 

requirements established in the Specifications with due 

care and diligence in accordance with the Contract. 

  11.2 The Contractor confirms that it has entered into this 

Contract on the basis of a proper examination of the 

data relating to the Works and Services required, 



PERFORMANCE BASED ROAD CONTRACT FOR THE MAINTENANCE OF MAU SUMMIT-NYAHURURU INTERCHANGE (A8) 

ROAD 

 
109 

KeNHA/2070/2018                                        Issued by KeNHA 

including any data and tests provided by the Employer, 

and on the basis of information that the Contractor 

could have obtained from a visual inspection of the Site 

and of other data readily available to it relating to the 

Road as of the date twenty-eight (28) days prior to 

tender submission. The Contractor acknowledges that 

any failure to acquaint itself with all such data and 

information shall not relieve its responsibility for 

properly estimating the difficulty or cost of successfully 

performing the Works and Services. 

  11.3 The Contractor shall acquire in its name all permits, 

approvals and/or licenses from all local, state or 

national government authorities or public service 

undertakings in the country of the Employer that are 

necessary for the performance of the Contract, 

including, without limitation, visas for the Contractorôs 

and Subcontractorôs personnel and entry permits for all 

imported Contractorôs Equipment. The Contractor shall 

acquire all other permits, approvals and/or licenses that 

are not the responsibility of the Employer under GCC 

Sub-Clause 14.3 hereof and that are necessary for the 

performance of the Contract. 

  11.4 The Contractor shall comply with all laws in force in 

the country of the Employer and where the Works and 

Services are carried out. The laws will include all local, 

state, national or other laws that affect the performance 

of the Contract and bind upon the Contractor. The 

Contractor shall indemnify and hold harmless the 

Employer from and against any and all liabilities, 

damages, claims, fines, penalties and expenses of 

whatever nature arising or resulting from the violation 

of such laws by the Contractor or its personnel, 

including the Subcontractors and their personnel, but 

without prejudice to GCC Sub-Clause 14.1 hereof. 

  11.5 Any Plant, Material and Services that will be 

incorporated in or be required for the Works and 

Services and other supplies shall have their origin in an 

eligible Country as defined under the Bankôs 

procurement guidelines. 

  11.6 The Contractor shall permit the Bank and/or persons 

appointed by the Bank to inspect the Site and/or the 

accounts and records of the Contractor and its 

subcontractors relating to the performance of the 
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Contract, and to have such accounts and records audited 

by auditors appointed by the Bank if required by the 

Bank. The Contractorôs attention is drawn to Sub-

Clause 59.2.1 which provides, inter alia, that acts 

intended to materially impede the exercise of the 

Bankôs inspection and audit rights provided for under 

Sub-Clause 11.6 constitute a prohibited practice subject 

to contract termination (as well as to a 

12 Subcontracting 12.1 The Contractor may subcontract activities listed in the 

PARTICULAR CONDITION OF CONTRACT. Any 

other activity under the Contract may be subcontracted 

only when approved by the Engineer. The Contractor 

may not assign the entire Contract without the approval 

of the Employer in writing. Subcontracting shall not 

alter the Contractorôs obligations nor relieve the 

Contractor from any liability or obligation under the 

Contract and he shall be responsible for the acts, 

defaults and neglects of any Subcontractor, his agents, 

servants or workmen as fully as if they were the acts, 

defaults or neglects of the Contractor, his agents, 

servants or workmen. 

  12.2 Notwithstanding GCC Sub-Clause 12.1, the Contractor 

may subcontract under his own responsibility and 

without prior approval of the Employer the small 

Works and Services also listed in the PARTICULAR 

CONDITION OF CONTRACT. 

13 Assignment of 

Contract 

13.1 Neither the Employer nor the Contractor shall, without 

the express prior written consent of the other party 

(which consent shall not be unreasonably withheld), 

assign to any third party the Contract or any part 

thereof, or any right, benefit, obligation or interest 

therein or there under, except that the Contractor shall 

be entitled to assign either absolutely or by way of 

charge any monies due and payable to it or that may 

become due and payable to it under the Contract. 

14 Employerôs 

Responsibilities 

14.1 The Employer shall apply due diligence to ensure the 

accuracy of all information and/or data to be supplied to 

the Contractor as described in the Specifications, except 

when otherwise expressly stated in the Contract. 

  14.2 The Employer shall be responsible for acquiring and 

providing legal and physical possession of the Site and 

access thereto, and for providing possession of and 
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access to all other areas reasonably required for the 

proper execution of the Contract, including all requisite 

rights of way, as specified in the corresponding 

Specifications. The Employer shall give full possession 

of and accord all rights of access thereto on or before 

the date(s) specified in the PARTICULAR 

CONDITION OF CONTRACT. 

  14.3 The Employer shall acquire and pay for all permits, 

approvals and/or licenses from all local, state or 

national government authorities or public service 

undertakings in the country where the Site is located, 

when such authorities or undertakings require the 

Employer to obtain them in the Employerôs name, are 

necessary for the execution of the Contract, and are 

specified in the corresponding Specifications. 

  14.4 If requested by the Contractor, the Employer shall use 

its best endeavours to assist the Contractor in obtaining 

in a timely and expeditious manner all permits, 

approvals and/or licenses necessary for the execution of 

the Contract from all local, state or national government 

authorities or public service undertakings that such 

authorities or undertakings require the Contractor or 

Subcontractors or the personnel of the Contractor or 

Subcontractors, as the case may be, to obtain. 

  14.5 The Employer shall be responsible for the continued 

operation of the Road after Completion, in accordance 

with GCC Sub-Clause 28, and shall be responsible for 

facilitating the Guarantee Test(s) for the Road, in 

accordance with GCC Sub-Clause 20. 

  14.6 All costs and expenses involved in the performance of 

the obligations under this GCC Clause 14 shall be the 

responsibility of the Employer, save those to be 

incurred by the Contractor with respect to the 

performance of Guarantee Tests, in accordance with 

GCC Sub-Clause 20. 

15 Confidential 

Information  

15.1 The Employer and the Contractor shall keep 

confidential and shall not, without the written consent 

of the other party hereto, divulge to any third party any 

documents, data or other information furnished directly 

or indirectly by the other party hereto in connection 

with the Contract, whether such information has been 

furnished prior to, during or following termination of 
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the Contract. Notwithstanding the above, the Contractor 

may furnish to its Subcontractor(s) such documents, 

data and other information it receives from the 

Employer to the extent required for the 

Subcontractor(s) to perform its work under the 

Contract, in which event the Contractor shall obtain 

from such Subcontractor(s) an undertaking of 

confidentiality similar to that imposed on the 

Contractor under this GCC Clause 15. 

  15.2 The Employer shall not use such documents, data and 

other information received from the Contractor for any 

purpose other than the operation and maintenance of the 

Road. Similarly, the Contractor shall not use such 

documents, data and other information received from 

the Employer for any purpose other than the design, 

procurement of Plant and Equipment, construction or 

such Works and Services as are required for the 

performance of the Contract. 

  15.3 The obligation of a party under GCC Sub-Clauses 15.1 

and 15.2 above, however, shall not apply to that 

information which 

   (a) now or hereafter enters the public domain through 

no fault of that party; 

(b) can be proven to have been possessed by that party 

at the time of disclosure and which was not previously 

obtained, directly or indirectly, from the other party 

hereto; 

(c) otherwise lawfully becomes available to that party 

from a third party that has no obligation of 

confidentiality. 

  15.4 The above provisions of this GCC Clause 15 shall not 

in any way modify any undertaking of confidentiality 

given by either of the parties hereto prior to the date of 

the Contract in respect of the Works and Services or 

any part thereof. 

  15.5 The provisions of this GCC Clause 15 shall survive 

termination, for whatever reason, of the Contract. 

  C EXECUTION OF WORKS AND SERVICES  

16 Representatives 16.1 Engineer 
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- 

   If the Engineer is not named in the Contract, then 

within fourteen (14) days of the issuance of the Letter 

of Acceptance by the Employer, the Employer shall 

appoint and notify the Contractor in writing of the name 

of the Engineer. The Employer may from time to time 

appoint some other person as the Engineer in place of 

the person previously so appointed, and shall give a 

notice of the name of such other person to the 

Contractor without delay. No such appointment shall be 

made at such a time or in such a manner as to impede 

the progress of the Works and Services. Such 

appointment shall only take effect upon receipt of such 

notice by the Contractor. The Engineer shall represent 

and act for the Employer at all times during the period 

of the Contract. All notices, instructions, orders, 

certificates, approvals and all other communications 

under the Contract shall be given by the Engineer, 

except as herein otherwise provided. 

All notices, instructions, information and other 

communications given by the Contractor to the 

Employer under the Contract shall be given to the 

Engineer, except as herein otherwise provided. 

The Engineer may delegate any of his duties and 

responsibilities to other people, except to the 

Adjudicator, after notifying the Contractor, and may 

cancel any delegation after notifying the Contractor. 

  16.2 Road Manager 

   16.2.1 If the Road Manager is not named in the 

Contract, then the Contractor shall appoint the Road 

Manager before the Start Date and shall request the 

Employer in writing to approve the person so 

appointed. The Contractor shall also submit a specimen 

signature of his proposed Road Manager who SHALL  

be the only signatory to payment of 

certificates/Monthly statements from the Contractor.  If 

the Employer makes no objection to the appointment 

within fourteen (14) days, the Road Manager shall be 

deemed to have been approved. If the Employer objects 

to the appointment within fourteen (14) days giving the 

reason therefore, then the Contractor shall appoint a 

replacement within fourteen (14) days of such 
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objection, and the foregoing provisions of this GCC 

Sub-Clause 16.2.1 shall apply thereto. 

 

   16.2.2 The Road Manager shall represent and act for 

the Contractor at all times during the period of the 

Contract and shall give to the Engineer all the 

Contractorôs notices, instructions, information and all 

other communications under the Contract. The Road 

Manager shall be in charge of the day-to-day 

management of the works and services to be provided 

under the contract on behalf of the Contractor, and shall 

have legal and all other faculties to take all necessary 

decisions related to the execution of the contract. 

All notices, instructions, information and all other 

communications given by the Employer or the Engineer 

to the Contractor under the Contract shall be given to 

the Road Manager or, in its absence, its deputy, except 

as herein otherwise provided. 

The Contractor shall not revoke the appointment of the 

Road Manager without the Employerôs prior written 

consent, which shall not be unreasonably withheld. If 

the Employer consents thereto, the Contractor shall 

appoint some other person as the Road Manager, 

pursuant to the procedure set out in GCC Sub-Clause 

16.2.1. 

   16.2.3 The Road Manager may, subject to the approval 

of the Employer (which shall not be unreasonably 

withheld), at any time delegate to any person any of the 

powers, functions and authorities vested in him or her. 

Any such delegation may be revoked at any time. Any 

such delegation or revocation shall be subject to a prior 

notice to the Engineer signed by the Road Manager, and 

shall specify the powers, functions and authorities 

thereby delegated or revoked. No such delegation or 

revocation shall take effect unless and until a copy 

thereof has been delivered to the Engineer. 

Any act or exercise by any person of powers, functions 

and authorities so delegated to him or her in accordance 

with this GCC Sub-Clause 16.2.3 shall be deemed to be 

an act or exercise by the Road Manager. 

   16.2.4 From the Start Date until Completion, the Road 

Manager shall supervise all work and services done at 

the Site by the Contractor and shall be present at the 
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Site throughout normal working hours except when on 

leave, sick or absent for reasons connected with the 

proper performance of the Contract. Whenever the 

Road Manager is absent from the Site, a suitable person 

shall be appointed to act as his or her deputy. 

   16.2.5 The Employer may by notice to the Contractor 

object to any representative or person employed by the 

Contractor in the execution of the Contract who, in the 

reasonable opinion of the Employer, may behave 

inappropriately, may be incompetent or negligent, or 

may commit a serious breach of the Site regulations 

provided under the Specifications. The Employer shall 

provide evidence of the same, whereupon the 

Contractor shall remove such person from the Site 

   16.2.6 If any representative or person employed by the 

Contractor is removed in accordance with GCC Sub-

Clause 16.2.5, the Contractor shall, where required, 

promptly appoint a replacement. 

17 Work Program  17.1 Contractorôs Organization 

The Contractor shall supply to the Engineer a chart 

showing the proposed organization to be established by 

the Contractor for carrying out the Works and Services. 

The chart shall include the identities of the key 

personnel together with the curricula vitae of such key 

personnel to be employed as included in the 

Contractorôs Bid. The Contractor shall promptly inform 

the Engineer in writing of any revision or alteration of 

such an organization chart. 

  17.2 Program of Performance 

   Not later than the Start Date, the Contractor shall 

prepare and supply to the Engineer a program of 

performance of the Contract, made in the form 

specified in the Specifications and showing the 

sequence in which it proposes to design and carry out 

the Works and Services, as well as the date by which 

the Contractor reasonably requires that the Employer 

shall have fulfilled its obligations under the Contract so 

as to enable the Contractor to execute the Contract in 

accordance with the program and to achieve 

Completion in accordance with the Contract. The 

Contractor shall update and revise the program as and 

when appropriate, but without modification in the 
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Times for Completion given in the PARTICULAR 

CONDITION OF CONTRACT and any extension 

granted in accordance with GCC Clause 64, and shall 

supply all such revisions to the Engineer. 

  17.3 Progress Report 

   The Contractor shall monitor progress of all the 

activities specified in the program referred to in GCC 

Sub-Clause 17.2 above, and supply a progress report to 

the Engineer every month together with his Monthly 

Statement. The progress report shall be in a form 

acceptable to the Engineer in accordance with the 

Specifications. 

  17.4 Progress of Execution 

   If at any time the Contractorôs actual progress falls 

behind the program referred to in GCC Sub-Clause 

17.2, or it becomes apparent that it will so fall behind, 

the Contractor shall prepare and supply to the Engineer 

a revised program, taking into account the prevailing 

circumstances, and shall notify the Engineer of the 

steps being taken to expedite progress so as to attain 

Completion of the Works and Execution of Services 

activities within the Time for Completion under GCC 

Sub-Clause 10.2, any extension thereof entitled under 

GCC Sub-Clause 64, or any extended period as may 

otherwise be agreed upon between the Employer and 

the Contractor. 

  17.5 Work Procedures 

   The Contract shall be executed in accordance with the 

Contract Documents and the procedures given in the 

Specifications. 

18 Execution of 

Works 

18.1 Setting Out/Supervision/Labour 

   18.1.1 Bench Mark. The Contractor shall be responsible 

for the true and proper setting-out of the Works in 

relation to bench marks, reference marks and lines 

provided to it in writing by or on behalf of the 

Employer. 

If, at any time during the progress of execution of the 

Works, any error shall appear in the position, level or 
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alignment of the Works, the Contractor shall forthwith 

notify the Engineer of such error and, at its own 

expense, immediately rectify such error to the 

reasonable satisfaction of the Engineer. If such error is 

based on incorrect data provided in writing by or on 

behalf of the Employer, the expense of rectifying the 

same shall be borne by the Employer. 

   18.1.2 Contractorôs Supervision. The Contractor shall 

give or provide all necessary supervision during the 

execution of the Works, and the Road Manager or its 

deputy shall be on the Site to provide full-time 

supervision of the execution. The Contractor shall 

provide and employ only technical personnel who are 

skilled and experienced in their respective callings and 

supervisory staff who are competent to adequately 

supervise the work at hand. 

  18.2 Contractorôs Equipment 

   18.2.1 All contractorsô Equipment brought by the 

Contractor onto the Site shall be deemed to be intended 

to be used exclusively for the execution of the Contract. 

The Contractor shall not remove the same from the Site 

without informing the Engineer. 

   18.2.2 Unless otherwise specified in the Contract, upon 

completion of the Works and Services, the Contractor 

shall remove from the Site all Equipment brought by 

the Contractor onto the Site and any surplus materials 

remaining thereon. 

 

   18.2.3 The Employer will, if requested, use its best 

endeavours to assist the Contractor in obtaining any 

local, state or national government permission required 

by the Contractor for the export of the Contractorôs 

Equipment imported by the Contractor for use in the 

execution of the Contract that is no longer required for 

the execution of the Contract. 

  18.3 Site Regulations and Safety 

   The Employer and the Contractor shall establish Site 

regulations setting out the rules to be observed in the 

execution of the Contract at the Site and shall comply 

therewith. The Contractor shall prepare and submit to 

the Employer, with a copy to the Engineer, proposed 
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Site regulations for the Employerôs approval, which 

approval shall not be unreasonably withheld. 

Such Site regulations shall include, but shall not be 

limited to, rules in respect of security, safety, traffic 

control, accident response, gate control, sanitation, 

medical care, and fire prevention. 

  18.4 Access to site for Other Contractors 

   The Contractor shall, upon written request from the 

Employer or the Engineer, give site access to other 

contractors employed by the Employer on or near the 

site. 

  18.5 Site Clearance 

   18.5.1 Site Clearance in Course of Execution: In the 

course of carrying out the Contract, the Contractor shall 

keep the Site reasonably free from all unnecessary 

obstruction, store or remove any surplus materials, clear 

away any wreckage, rubbish or temporary works from 

the Site, and remove any Contractorôs Equipment no 

longer required for execution of the Contract. 

   18.5.2 Clearance of Site after Completion: After 

Completion of all parts of the Works and Services, the 

Contractor shall clear away and remove all wreckage, 

rubbish and debris of any kind from the Site, and shall 

leave the Site and the Road clean and safe. 

  18.6 Watching and Lighting 

   The Contractor shall provide and maintain at its own 

expense all lighting, fencing, and watching when and 

where necessary for the proper execution and the 

protection of the Works and Services, for the protection 

of his own installations and his equipment, for the 

safety of the owners and occupiers of adjacent property 

and for the safety of the public. 

  18.7 Access to the Site 

   The Contractor shall allow the Engineer and any person 

authorized by the Engineer access to the Site and to any 

place where work in connection with the Contract is 

being carried out or is intended to be carried out. 
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  18.8 Management Meetings 

   18.8.1 Either the Engineer or the Contractor may 

require the other to attend a management meeting. The 

business of a management meeting shall be to review 

the plans for remaining work and to deal with matters 

raised by either the Contractor or the Employer. 

   18.8.2 The Engineer shall record the business of 

management meetings and provide copies of the record 

to those attending the meeting and to the Employer. The 

responsibility of the parties for actions to be taken shall 

be decided by the Engineer either during or after the 

management meeting and stated in writing to all who 

attended the meeting. 

19 Staff and 

Labour  

19.1 The Contractor shall employ the key personnel named 

in the Contractorôs Bid, to carry out the functions stated 

in the Specifications or other personnel approved by the 

Engineer. The Engineer will approve any proposed 

replacement of key personnel only if their relevant 

qualifications and abilities are substantially equal to or 

better than those of the personnel listed in the 

Contractorôs Bid. 

  19.2 Labour 

   (a) The Contractor shall provide and employ on the Site 

for the execution of the Works and Services such 

skilled, semi-skilled and unskilled labour as is 

necessary for the proper and timely execution of the 

Contract. The Contractor is encouraged to use local 

labour that has the necessary skills. 

(b) Unless otherwise provided in the Contract, the 

Contractor shall be responsible for the recruitment, 

transportation, accommodation and catering of all 

labour, local or expatriate, required for the execution of 

the Contract and for all payments in connection 

therewith. 

(c) The Contractor shall be responsible for obtaining all 

necessary permit(s) and/or visa(s) from the appropriate 

authorities for the entry of all labour and personnel to 

be employed on the Site into the country where the Site 

is located. 

(d) The Contractor shall at its own expense provide the 

means of repatriation to all of its and its 

Subcontractorôs personnel employed on the Contract at 
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the Site to their various home countries. It shall also 

provide suitable temporary maintenance of all such 

persons from the cessation of their employment on the 

Contract to the date programmed for their departure. In 

the event that the Contractor defaults in providing such 

means of transportation and temporary maintenance, 

the Employer may provide the same to such personnel 

and recover the cost of doing so from the Contractor. 

(e) The Contractor shall at all times during the progress 

of the Contract use its best endeavors to prevent any 

unlawful, riotous or disorderly conduct or behavior by 

or amongst its employees and the labour of its 

Subcontractors. 

(f) The Contractor shall provide lodging, medical 

assistance, alimentation and sanitary installations for 

the employees living in the contractorôs base camps to 

comply with the Social, Sanitary and Health Conditions 

of Labour requirements established in the 

Specifications. 

(g) The Contractor shall, in all dealings with its labour 

and the labour of its Subcontractors currently employed 

on or connected with the Contract, pay due regard to all 

recognized festivals, official holidays, religious or other 

customs and all local laws and regulations pertaining to 

the employment of 

   (h) HIV-AIDS Prevention. If so indicated in the 

PARTICULAR CONDITION OF CONTRACT, the 

Contractor shall conduct an HIV-AIDS awareness 

programme via an approved service provider or 

specialized NGO, and shall undertake such other 

measures as are specified in this Contract to reduce the 

risk of the transfer of the HIV virus between and among 

the Contractorôs Personnel and the local community, to 

promote early diagnosis and to assist affected 

individuals. The Contractor shall throughout the 

contract: (i) conduct Information, Education and 

Consultation Communication (IEC) campaigns, at least 

every other month, addressed to all the Site staff and 

labour (including all the Contractor's employees, all 

Sub-Contractors and Consultants' employees working 

on the Site, and truck drivers and crew making 

deliveries to the Site for Works and Services executed 

under the contract, and to the immediate local 

communities, concerning the risks, dangers and impact, 

and appropriate avoidance behavior with respect to of 
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Sexually Transmitted Diseases (STD)ðor Sexually 

Transmitted Infections (STI) in general and HIV/AIDS 

in particular; (ii) provide male or female condoms for 

all Site staff and labour as appropriate; and (iii) provide 

for STI and HIV/AIDS screening, diagnosis, counseling 

and referral to a dedicated national STI and HIV/AIDS 

program, (unless otherwise agreed) of all Site staff and 

labour. 

(i) If so indicated in the PARTICULAR CONDITION 

OF CONTRACT, the Contractor shall include in the 

program to be submitted for the execution of the Works 

and Services under Sub-Clause 17 a program for Site 

staff and labour and their families in respect of Sexually 

Transmitted Infections (STI) and Sexually Transmitted 

Diseases (STD) including HIV/AIDS. The STI, STD 

and HIV/AIDS alleviation program shall indicate when, 

how and at what cost the Contractor plans to satisfy the 

requirements of this Sub-Clause and the related 

specification. For each component, the program shall 

detail the resources to be provided or utilized and any 

related sub-contracting proposed. The program shall 

also include provision of a detailed cost estimate with 

supporting documentation. Payment to the Contractor 

for preparation and implementation this program shall 

not exceed the Provisional Sum dedicated for this 

purpose. 

  19.3 Removal of staff 

   If the Engineer asks the Contractor to remove a person 

who is a member of the Contractorôs staff or work 

force, stating the reasons, the Contractor shall ensure 

that the person leaves the Site within seven days and 

has no further connection with the work in the Contract. 

  19.4 Work at Night and on Holidays 

   Unless otherwise provided in the Contract, if and when 

the Contractor considers it necessary to carry out work 

at night or on public holidays so as to meet the Service 

Levels and the Time for Completion, and requests the 

Employerôs consent thereto (if such consent is needed), 

the Employer shall not unreasonably withhold such 

consent. 

20 Test and 20.1 The Contractor shall at its own expense carry out on the 

Site all such tests and/or inspections as are specified in 
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Inspection the Specifications, and in accordance with the 

procedures described in the Specifications. 

  20.2 The Employer and the Engineer or their designated 

representatives shall be entitled to attend the aforesaid 

test and/or inspection 

  20.3 For tests to be carried out on the initiative of the 

Contractor, whenever the Contractor is ready to carry 

out any such test and/or inspection, he shall give a 

reasonable advance notice of such test and/or inspection 

and of the place and time thereof to the Engineer. The 

Contractor shall provide the Engineer with a signed 

report of the results of any such test and/or inspection. 

  20.4 If the Employer or Engineer (or their designated 

representatives) fails to attend a scheduled test and/or 

inspection, or if it is agreed between the parties that 

such persons shall not attend, then the Contractor may 

proceed with the test and/or inspection in the absence of 

such persons, and may provide the Engineer with a 

signed report of the results thereof. 

  20.5 The Engineer may require the Contractor to carry out 

any test and/or inspection not required by the Contract, 

provided that the Contractorôs reasonable costs and 

expenses incurred in the carrying out of such test and/or 

inspection shall be added to the Contract Price. Further, 

if such test and/or inspection impede the progress of the 

works and/or the Contractorôs performance of its other 

obligations under the Contract, due allowance will be 

made in respect of the Time for Completion and the 

other obligations so affected. 

  20.6 If Rehabilitation Works, Improvement Works or 

Emergency Works fail to pass any test and/or 

inspection, the Contractor shall either rectify or replace 

such works and shall repeat the test and/or inspection 

upon giving a notice under GCC Sub-Clause 20.3. 

  20.7 If any dispute or difference of opinion shall arise 

between the parties in connection with or arising out of 

the test and/or inspection of the Works and Services, or 

part of them, that cannot be settled between the parties 

within a reasonable period of time, it may be referred to 

the RDB (or DRE) for determination in accordance 
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with GCC Sub-Clause 6.1. 

  20.8 The Contractor agrees that neither the execution of a 

test and/or inspection of the Works and Services or any 

part of them, nor the attendance by the Employer or the 

Engineer, nor the issue of any test certificate pursuant 

to GCC Sub-Clause 20.4, shall release the Contractor 

from any other responsibilities under the Contract. 

  20.9 No part or foundations shall be covered up on the Site 

without the Contractor carrying out any test and/or 

inspection required under the Contract. The Contractor 

shall give a reasonable notice to the Engineer whenever 

any such part or foundations are ready or about to be 

ready for test and/or inspection; such test and/or 

inspection and notice thereof shall be subject to the 

requirements of the Contract. 

  20.1

0 

The Contractor shall uncover any part of the Works or 

foundations, or shall make openings in or through the 

same as the Engineer may from time to time require at 

the Site, and shall reinstate and make good such part or 

parts. 

If any parts of the Works or foundations have been 

covered up at the Site after compliance with the 

requirement of GCC Sub-Clause 20.9 and are found to 

be executed in accordance with the Contract, the 

expenses of uncovering, making openings in or 

through, reinstating, and making good the same shall be 

borne by the Employer, and the Time for Completion 

shall be reasonably adjusted to the extent that the 

Contractor has thereby been delayed or impeded in the 

performance of any of its obligations under the 

Contract. 

21 Rehabilitation 

Works 

21.1 If so indicated in the PARTICULAR CONDITION OF 

CONTRACT, specific Rehabilitation Works shall be 

carried out explicitly in accordance with the 

Specifications and as specified in the tendering 

documents and in the Contractorôs Bid. Input quantities 

for Rehabilitation Works were estimated by the 

Contractor to achieve the performance criteria for 

Rehabilitation Works given in the Specifications. The 

specific Rehabilitation Works were offered by the 

Contractor at a Lump-Sum price. 
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22 Improvement 

Works 

22.1 If so indicated in the PARTICULAR CONDITION OF 

CONTRACT, Improvement Works are required and 

will consist of a set of interventions that add new 

characteristics to the roads in response to new traffic 

and safety or other conditions. Improvement Works 

quantities were offered at unit prices included in the 

Bill of Quantities. 

  22.2 The execution of Improvement Works shall be 

requested by the Engineer, who will issue a Work Order 

defining the requested works to be carried out by the 

Contractor, based on the activities priced in the Bill of 

Quantities. The Work order shall specify the activities 

to be carried out and the corresponding price. The Road 

Manager shall confirm his acceptance by signing the 

Work Order. 

23 Maintenance 

Services 

23.1 Maintenance Services are those activities necessary for 

keeping the Road in compliance with the Performance 

Standards pursuant to GCC Clause 24. Maintenance 

Services shall include all activities required to achieve 

and keep the Road Performance Standards and Service 

Levels. These Services will be remunerated by Lump-

Sum amount for the period of the contract paid in fixed 

monthly payments during the entire Contract period. 

24 Performance 

Standards 

24.1 The Contractor shall carry out the Maintenance 

Services to achieve and keep the Road complying with 

the Service Levels defined in the Specifications. He 

will carry out all Works in accordance with the 

performance standards indicated in the Specifications. 

25 Contractorôs 

Self-Control of 

Quality and 

Safety 

25.1 The Contractor shall, throughout the execution and 

completion of the Works and Services, maintain a 

System which shall ensure that the work methods and 

procedures are adequate and safe at all times and do not 

pose any avoidable risks and dangers to the health, 

safety and property of the workers and agents employed 

by him or any of his subcontractors, of road users, of 

persons living in the vicinity of the roads under 

contract, and any other person who happens to be on or 

along the roads under contract. 

  25.2 Unless specified otherwise in the PARTICULAR 

CONDITION OF CONTRACT, the Contractor shall 

establish, within his own organizational structure, a 

specific Unit staffed with qualified personnel, whose 
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task is to verify continuously the degree of compliance 

by the Contractor with the required Service Levels. 

That Unit will also be responsible for the generation 

and presentation of the information needed by the 

contractor for the documentation required as defined in 

the Specifications. The Unit will be responsible for 

maintaining a detailed and complete knowledge of the 

condition of the Road and to provide to the Road 

Manager all the information needed in order to 

efficiently manage and maintain the Road. The Unit 

shall also carry out, in close collaboration with the 

Engineer, the verifications on the Service Levels. 

  25.3 The Contractorôs Self-Control Unit mentioned in GCC 

Sub-Clause 25.2 shall report the level of compliance 

with the required Service Levels in the standard format 

presented in the Specifications 

26 Environmental 

and Safety 

Requirements 

26.1 The Contractor shall, throughout the design, execution 

and completion of the Works and Services, and the 

remedying of any defects therein: 

   (a) have full regard for the safety of all persons 

employed by him and his subcontractors and keep the 

Site (so far as the same is under his control) in an 

orderly state appropriate to the avoidance of danger to 

such persons; 

(b) provide and maintain at his own cost all guardrails, 

fencing, warning signs and watching, when and where 

necessary or required by Sub-Clause 18.3 of the 

Contract or by any duly constituted authority, for the 

protection of the Works and Services or for the safety 

and convenience of his workers and road users, the 

public or others; and 

(c) take all reasonable steps to protect the environment 

(both on and off the Site) and to limit damage and 

nuisance to people and property resulting from 

pollution, noise and other results of his operations. 

27 Work Orders 

for 

Improvement 

Works and 

Emergency 

Works 

27.1 Improvement Works and Emergency Works shall be 

executed by the Contractor on the basis of Work Orders 

issued by the Engineer. 

  27.2 Work Orders shall be issued in writing and shall 

include the date on which the Work Order was issued 
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and the signature of the Engineer. Two copies of the 

Work Order shall be transmitted by the Engineer to the 

Contractor, who shall immediately countersign one 

copy, including the date of acceptance, and return it to 

the Engineer. 

  27.3 If the Contractor has any objection to a Work Order, the 

Road Manager shall notify the Engineer of his reasons 

for such objection within ten (10) days) of the date of 

issuing the Work Order. Within five (5) days of the 

Road Managerôs objection, the Engineer shall cancel, 

modify or confirm the Work Order in writing. 

28 Taking Over 

Procedures 

28.1 When the whole of the Works and Services have been 

substantially completed and have satisfactorily passed 

any Tests on Completion prescribed by the Contract, 

the Contractor may give a notice to that effect to the 

Engineer, accompanied by a written undertaking to 

finish with due expedition any outstanding work during 

the Defects Liability Period. Such notice and 

undertaking shall be deemed to be a request by the 

Contractor for the Engineer to issue a Taking-Over 

Certificate in respect of the Works and Services. The 

Engineer shall, within twenty-one (21) days of the date 

of delivery of such notice, either issue to the Contractor 

a Taking-Over Certificate, stating the date on which the 

Works and Services were substantially completed in 

accordance with the Contract, or give instructions in 

writing to the Contractor specifying all the conditions to 

be complied with and all the work which is required to 

be done by the Contractor before the issue of such 

Certificate. The Engineer shall also notify the 

Contractor of any defects in the Works and Services 

affecting substantial completion that may appear after 

such instructions and before completion of Taking-Over 

Certificate within twenty-one (21) days of completion, 

to the satisfaction of the Engineer, of the Works and 

Services so specified and remedying any defects so 

notified. 

  28.2 Similarly, in accordance with the procedure set out in 

Sub-Clause 28.1, the Contractor may request and the 

Engineer shall issue a Taking-Over Certificate in 

respect of: 

(a) any Section in respect of which a separate Time for 

Completion is provided in the contract, 
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(b) any substantial part of the Works and Services 

which has been both completed to the satisfaction of the 

Engineer and, otherwise than as provided for in the 

Contract, occupied or used by the Employer, or 

(c) any part of the Works and Services which the 

Employer has elected to occupy or use prior to 

completion (where such prior occupation or use is not 

provided for in the Contract or has not been agreed by 

the Contractor as a temporary measure). 

29 Emergency 

Works 

29.1 The need for execution of Emergency Works is jointly 

identified by the Employer and the Contractor and the 

starting of the execution of Emergency Works shall 

always require a Work Order issued by the Engineer 

  29.2 The execution of Emergency Works shall be requested 

by the Contractor based on losses or damages occurred 

as a result of natural phenomena (such as strong storms, 

flooding or earthquakes) with imponderable 

consequences, or on the possibility of damages or 

losses occurring, or the safety of individuals, works, 

services or equipment being at risk as result of the 

natural phenomena. In order to characterize the 

Emergency Works, the Contractor shall forward a 

Technical Report to the Engineer requesting the 

execution of Emergency Works and characterizing the 

situation. On the basis of the said report, and of his own 

judgment of the situation, the Engineer may issue a 

Work Order to the Contractor. 

  29.3 The Employer or even Government authorities may 

declare an Emergency Situation on the basis of local 

legislation. In those cases, the Engineer may issue a 

Work Order for Emergency Works to the Contractor 

even without a request by the Contractor 

  29.4 If the Contractor is unable or unwilling to do such work 

immediately, the Employer may do or cause such work 

to be done as the Employer may determine necessary in 

order to prevent damage to the Road. In such event the 

Employer shall, as soon as practicable after the 

occurrence of any such emergency, notify the 

Contractor in writing of such emergency, the work done 

and the reasons therefore. If the work done or caused to 

be done by the Employer is work that the Contractor 

was liable to do at its own expense under the Contract, 

the reasonable costs incurred by the Employer in 
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connection therewith shall be paid by the Contractor to 

the Employer. Otherwise, the cost of such remedial 

work shall be borne by the Employer. 

30 Quality of 

materials used 

by Contractor  

30.1 The quality of materials used by the Contractor for the 

execution of the Contract shall be in compliance with 

the requirements of the Specifications. If the Contractor 

is of the opinion that materials of higher quality than 

those stated in the Specifications need to be used in 

order to ensure compliance with the Contract, he shall 

use such better materials, without being entitled to 

higher prices or remunerations. 

  30.2 Under no circumstances may the Contractor make any 

claim based on the insufficient quality of materials used 

by him, even if the material used was authorized by the 

Engineer. 

  30.3 The Contractor shall carry out at his own cost the 

laboratory and other tests that he needs to verify if 

materials to be used comply with the Specifications, 

and shall keep records of such tests. If requested by the 

Engineer, the Contractor shall hand over the results of 

the tests. 

31 Signalling and 

demarcation of 

work zones and 

bypasses 

31.1 To ensure the safety of road users, including non-

motorized road users and pedestrians, the Contractor is 

responsible to install and maintain at his cost the 

adequate signalling and demarcation of work sites, 

which in addition must comply with the applicable 

legislation. 

  31.2 If the execution of services and works under the 

contract is likely to interfere with traffic, the Contractor 

shall take at his cost the measures necessary to limit 

such interference to the strict minimum, or any danger 

to the workers or others. For that purpose, he is entitled 

to install, within the right-of-way of the road, temporary 

bypasses, structures or other modifications to be used 

by traffic during the execution of works and services. 

The Contractor shall notify the Engineer of any such 

temporary installations. 

  31.3 If the execution of Works and Services by the 

Contractor makes it necessary to temporarily close a 

road section, and a traffic detour has to be implemented 

over other public roads or streets, the Contractor shall 
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be responsible for the adequate signalling of the detour, 

under the same conditions as stated in GCC Sub-Clause 

31.1. 

  31.4 The Contractor shall inform the local authorities and the 

local police about such activities to be carried out by 

him which may cause any significant interruptions or 

changes to the normal traffic patterns. Such information 

shall be made in writing and at least seven (7) days 

before the beginning of such activities. Upon request 

from the Contractor, the Employer shall assist the 

Contractor in the coordination with the local authorities 

and the local police. 

  D ALLOCATION OF RISKS  

32 Employerôs 

Risks 

32.1 From the Start Date until the Defects Correction 

Certificate has been issued, the following are 

Employerôs risks insofar as they directly affect the 

execution of the Works and Services included in this 

Contract: 

   (a) war, hostilities (whether war be declared or not), 

invasion, act of foreign enemies; 

(b) rebellion, revolution, insurrection, military or 

usurped power, or civil war; 

(c) ionizing radiations, contamination by radioactivity 

from any nuclear fuel, or any nuclear waste from the 

combustion of nuclear fuel, radioactive toxic explosive 

or other hazardous properties of any explosive nuclear 

assembly or nuclear component thereof; 

(d) riot, commotion or disorder, unless solely restricted 

to employees of the Contractor or of his Subcontractors 

and arising from the conduct of the Works and 

Services; 

(e) loss or damage due to the use or occupation by the 

Employer of any unfinished Section or part of the 

Works, except as may be provided for in the Contract; 

(f) any operation of the forces of nature against which 

an experienced contractor could not reasonably have 

been expected to take precautions. 

33 Contractorôs 

Risks 

33.1 The Employer carries the risks which this Contract 

states are Employerôs risks, and the remaining risks are 

the Contractorôs risks. 

34 Loss of or 

Damage to 

34.1 Subject to GCC Sub-Clause 34.3, the Contractor shall 

indemnify and hold harmless the Employer and its 
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Property; 

Accident or 

Injury to 

Workers; 

Indemnification  

employees and officers from and against any and all 

suits, actions or administrative proceedings, claims, 

demands, losses, damages, costs, and expenses of 

whatsoever nature, including attorneyôs fees and 

expenses, in respect of the death or injury of any person 

or loss of or damage to any property arising in 

connection with the execution and by reason of the 

negligence of the Contractor or its Subcontractors, or 

their employees, officers or agents, except any injury, 

death or property damage caused by the negligence of 

the Employer, its contractors, employees, officers or 

agents. 

  34.2 If any proceedings are brought or any claim is made 

against the Employer that might subject the Con tractor 

to liability under GCC Sub-Clause 34.1, the Employer 

shall promptly give the Contractor a notice thereof and 

the Contractor may at its own expense and in the 

Employerôs name conduct such proceedings or claim 

and any negotiations for the settlement of any such 

proceedings or claim. 

If the Contractor fails to notify the Employer within 

twenty-eight (28) days after receipt of such notice that 

it intends to conduct any such proceedings or claim, 

then the Employer shall be free to conduct the same on 

its own behalf. Unless the Contractor has so failed to 

notify the Employer within the twenty-eight (28) day 

period, the Employer shall make no admission that may 

be prejudicial to the defense of any such proceedings or 

claim. 

The Employer shall, at the Contractorôs request, afford 

all available assistance to the Contractor in conducting 

such proceedings or claim, and shall be reimbursed by 

the Contractor for all reasonable expenses incurred in 

so doing. 

  34.3 The Employer shall indemnify and hold harmless the 

Contractor and its employees, officers and 

Subcontractors from any liability for loss of or damage 

to property of the Employer, other than the Works not 

yet taken over, that is caused by fire, explosion or any 

other perils, in excess of the amount recoverable from 

insurances procured under GCC Clause 35, provided 

that such fire, explosion or other perils were not caused 

by any act or failure of the Contractor. 
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  34.4 The party entitled to the benefit of an indemnity under 

this GCC Clause 34 shall take all reasonable measures 

to mitigate any loss or damage which has occurred. If 

the party fails to take such measures, the other partyôs 

liabilities shall be correspondingly reduced. 

35 Insurance 35.1 To the extent specified in the PARTICULAR 

CONDITION OF CONTRACT, the Contractor shall at 

its expense take out and maintain in effect, or cause to 

be taken out and maintained in effect, during the 

performance of the Contract, the insurances set forth 

below in the sums and with the deductibles and other 

conditions specified in the said PARTICULAR 

CONDITION OF CONTRACT. The identity of the 

insurers and the form of the policies shall be subject to 

the approval of the Employer, who should not 

unreasonably withhold such approval. 

   (a) Loss of or damage to the Plant and Materials 

Covering loss or damage occurring prior to Completion. 

(b) Third Party Liability Insurance 

Covering bodily injury or death suffered by third parties 

(including the Employerôs personnel) and loss of or 

damage to property occurring in connection with Works 

and Services. 

(c) Automobile Liability Insurance 

Covering use of all vehicles used by the Contractor or 

its Subcontractors (whether or not owned by them) in 

connection with the execution of the Contract. 

(d) Workersô Compensation 

In accordance with the statutory requirements 

applicable in any country where the Contract or any 

part thereof is executed. 

(e) Employerôs Liability 

In accordance with the statutory requirements 

applicable in any country where the Contract or any 

part thereof is executed. 

(f) Other Insurances 

Such other insurances as may be specifically agreed 

upon by the parties. 

  35.2 The Employer shall be named as co-insured under all 

insurance policies taken out by the Contractor pursuant 

to GCC Sub-Clause 35.1, except for the Third Party 

Liability, Workersô Compensation and Employerôs 

Liability Insurances, and the Contractorôs 

Subcontractors shall be named as co-insured under all 
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insurance policies taken out by the Contractor pursuant 

to GCC Sub-Clause 35.1 except for the Cargo 

Insurance During Transport, Workersô Compensation 

and Employerôs Liability Insurances. All insurersô 

rights of subrogation against such co-insured for losses 

or claims arising out of the performance of the Contract 

shall be waived under such policies. 

  35.3 The Contractor shall deliver to the Employer 

certificates of insurance (or copies of the insurance 

policies) as evidence that the required policies are in 

full force and effect. The certificates shall provide that 

no less than twenty-one (21) daysô notice shall be given 

to the Employer by insurers prior to cancellation or 

material modification of a policy. 

  35.4 The Contractor shall ensure that, where applicable, its 

Subcontractor(s) shall take out and maintain in effect 

adequate insurance policies for their personnel and 

vehicles and for work executed by them under the 

Contract, unless such Subcontractors are covered by the 

policies taken out by the Contractor. 

 

  35.5 If the Contractor fails to take out and/or maintain in 

effect the insurances referred to in GCC Sub-Clause 

35.1, the Employer may take out and maintain in effect 

any such insurances and may from time to time deduct 

from any amount due the Contractor under the Contract 

any premium that the Employer shall have paid to the 

insurer, or may otherwise recover such amount as a 

debt due from the Contractor. 

 

  35.5 Unless otherwise provided in the Contract, the 

Contractor shall prepare and conduct all and any claims 

made under the policies affected by it pursuant to this 

GCC Clause 35, and all monies payable by any insurers 

shall be paid to the Contractor. The Employer shall give 

to the Contractor all such reasonable assistance as may 

be required by the Contractor. With respect to insurance 

claims in which the Employerôs interest is involved, the 

Contractor shall not give any release or make any 

compromise with the insurer without the prior written 

consent of the Employer. With respect to insurance 

claims in which the Contractorôs interest is involved, 

the Employer shall not give any release or make any 

compromise with the insurer without the prior written 
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consent of the Contractor. 

36 Unforeseen 

Conditions 

36.1 If, during the execution of the Contract, the Contractor 

shall encounter on the Site any physical conditions 

(other than climatic conditions) or artificial obstructions 

that could not have been reasonably foreseen prior to 

the date of the Contract Agreement by an experienced 

contractor on the basis of reasonable examination of the 

data relating to the Road (including any data and tests 

provided by the Employer), and on the basis of 

information that it could have obtained from a visual 

inspection of the Site or other data readily available to it 

relating to the Road, and if the Contractor determines 

that it will in consequence of such conditions or 

obstructions incur additional cost and expense or 

require additional time to perform its obligations under 

the Contract that would not have been required if such 

physical conditions or artificial obstructions had not 

been encountered, the Contractor shall promptly, and 

before performing additional work or using additional 

Plant and Equipment or Contractorôs Equipment, notify 

the Engineer in writing of: 

(a) the physical conditions or artificial obstructions on 

the Site that could not have been reasonably foreseen; 

(b) the additional work and/or Plant and Equipment 

and/or Contractorôs Equipment required, including the 

steps which the Contractor will or proposes to take to 

overcome such conditions or obstructions; 

(c) the extent of the anticipated delay; 

(d) the additional cost and expense that the Contractor 

is likely to incur. 

On receiving any notice from the Contractor under this 

GCC Sub-Clause 36.1, the Engineer decides upon the 

actions to be taken to overcome the physical conditions 

or artificial obstructions encountered. Following such 

consultations, the Engineer shall instruct the Contractor, 

with a copy to the Employer, of the actions to be taken. 

  36.2 Any reasonable additional cost and expense incurred by 

the Contractor in following the instructions from the 

Engineer to overcome such physical conditions or 

artificial obstructions referred to in GCC Sub-Clause 

36.1 shall be paid by the Employer to the Contractor as 

an addition to the Contract Price. 



PERFORMANCE BASED ROAD CONTRACT FOR THE MAINTENANCE OF MAU SUMMIT-NYAHURURU INTERCHANGE (A8) 

ROAD 

 
134 

KeNHA/2070/2018                                        Issued by KeNHA 

  36.3 If the Contractor is delayed or impeded in the 

performance of the Contract because of any such 

physical conditions or artificial obstructions referred to 

in GCC Sub-Clause 36.1, the Time for Completion 

shall be extended in accordance with GCC Clause 64. 

37 Change in Laws 

and Regulations 

37.1 If, after the date twenty-eight (28) days prior to the date 

of Tender submission, in the country where the Site is 

located, any law, regulation, ordinance, order or by-law 

having the force of law is enacted, promulgated, 

abrogated or changed (which shall be deemed to 

include any change in interpretation or application by 

the competent authorities) that subsequently affects the 

costs and expenses of the Contractor and/or the Time 

for Completion, the Contract Price shall be 

correspondingly increased or decreased, and/or the 

Time for Completion shall be reasonably adjusted to the 

extent that the Contractor has thereby been affected in 

the performance of any of its obligations under the 

Contract. Notwithstanding the foregoing, such 

additional or reduced costs shall not be separately paid 

or credited if the same has already been accounted for 

in the price adjustment provisions where applicable, in 

accordance with the PARTICULAR CONDITION OF 

CONTRACT. 
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38 Force Majeure 38.1 ñForce Majeureò shall mean any event beyond the 

reasonable control of the Employer or of the 

Contractor, as the case may be, insofar as they directly 

affect the execution of the Services and Works included 

in this Contract and which is unavoidable 

notwithstanding the reasonable care of the party 

affected, and shall include, without limitation, the 

following: 

(a) war, hostilities or warlike operations (whether a 

state of war be declared or not), invasion, act of foreign 

enemy and civil war; 

(b) rebellion, revolution, insurrection, mutiny, 

usurpation of civil or military government, conspiracy, 

riot, civil commotion and terrorist acts; 

(c) confiscation, nationalization, mobilization, 

commandeering, requisition by or under the order of 

any government or de jure or de facto authority or ruler 

or any other act or failure to act of any local state or 

national government authority; 

(d) strike, sabotage, lockout, embargo, import 

restriction, port congestion, lack of usual means of 

public transportation and communication, industrial 

dispute, shipwreck, shortage or restriction of power 

supply, epidemics, quarantine and p(e) earthquake, 

landslide, volcanic activity, fire, flood or inundation, 

tidal wave, typhoon or cyclone, hurricane, storm, 

lightning, or other inclement weather condition, nuclear 

and pressure waves or other natural or physical disaster; 

(f) shortage of labour, materials or utilities where 

caused by circumstances that are themselves Force 

Majeure. ague; 

 

  38.2 If either party is prevented, hindered or delayed from or 

in performing any of its obligations under the Contract 

by an event of Force Majeure, then it shall notify the 

other in writing of the occurrence of such event and the 

circumstances thereof within fourteen (14) days after 

the occurrence of such event. 

 

  38.3 The party who has given such notice shall be excused 

from the performance or punctual performance of its 

obligations under the Contract for so long as the 
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relevant event of Force Majeure continues and to the 

extent that such partyôs performance is prevented, 

hindered or delayed. The Time for Completion shall be 

extended in accordance with GCC Clause 64. 

  38.4 The party or parties affected by the event of Force 

Majeure shall use reasonable efforts to mitigate the 

effect thereof upon its or their performance of the 

Contract and to fulfill its or their obligations under the 

Contract, but without prejudice to either partyôs right to 

terminate the Contract under GCC Sub-Clause 38.6. 

 

  38.5 No delay or nonperformance by either party hereto 

caused by the occurrence of any event of Force Majeure 

shall 

(a) constitute a default or breach of the Contract; 

(b) give rise to any claim for damages or additional cost 

or expense occasioned thereby; 

if and to the extent that such delay or non-performance 

is caused by the occurrence of an event of Force 

Majeure 

  38.6 If the performance of the Contract is substantially 

prevented, hindered or delayed for a single period of 

more than sixty (60) days or an aggregate period of 

more than one hundred and twenty (120) days on 

account of one or more events of Force Majeure during 

the currency of the Contract, the parties will attempt to 

develop a mutually satisfactory solution, failing which 

either party may terminate the Contract by giving a 

notice to the other, but without prejudice to either 

partyôs right to terminate the Contract under GCC 

Clause 59. 

  38.7 In the event of termination pursuant to GCC Sub-

Clause 38.6, the rights and obligations of the Employer 

and the Contractor shall be as specified in GCC Sub-

Clauses 59.1.2 and 59.1.3. 

  38.8 Notwithstanding GCC Sub-Clause 38.5, Force Majeure 

shall not apply to any obligation of the Employer to 

make payments to the Contractor herein. 

  E GUARANTEES AND LIABILITIES  

39 Completion 

Time 

Guarantee and 

39.1 The Contractor guarantees that it shall attain specified 

Service Levels and the Completion of Rehabilitation 

and Improvement Works (or a part for which a separate 
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Liability  time for completion is specified in the PARTICULAR 

CONDITION OF CONTRACT) within the time 

schedules specified in the PARTICULAR 

CONDITION OF CONTRACT and the Specifications, 

pursuant to GCC Sub-Clause 10.2, or within such 

extended time to which the Contractor shall be entitled 

under GCC Clause 64 hereof. 

 

  39.2 If the Contractor fails to attain specified Service Levels 

within the contractually agreed time schedules as given 

in the Specifications, the contractor shall receive 

reduced payments for Maintenance Services, for such 

default and not as a penalty, in accordance with the 

Specifications. 

 

  39.3 If the Contractor fails to attain the Completion of 

Rehabilitation and Improvement Works (or a part for 

which a separate time for completion is specified in the 

PARTICULAR CONDITION OF CONTRACT clause 

39.1) within the contractually required time schedules, 

the contractor shall pay to the Employer liquidated 

damages for such default and not as a penalty, in 

accordance with the PARTICULAR CONDITION OF 

CONTRACT and the Specifications. 

  39.4 The payment reductions and liquidated damages 

indicated in GCC 39.2 and 39.3 shall be the only 

monies due from the Contractor for such defaults, and 

they will be applied for every day of delay, in 

accordance with the PARTICULAR CONDITION OF 

CONTRACT and the Specifications. The aggregate 

amount of such liquidated damages and payment 

reductions shall in no event exceed the ñaggregate 

liabilityò in accordance with GCC Clause 42. The 

payment or deduction of such sums shall not relieve the 

Contractor from his obligation to complete the Works 

and Services, or from any other of his obligations and 

liabilities under the Contract. 

40 Performance 

Guarantee and 

Liability  

40.1 The Contractor guarantees that during the Performance 

Tests or Inspections for Rehabilitation and 

Improvement Works, and for Emergency Works, the 

Road and all parts thereof shall attain the Performance 

Standards specified in the corresponding Specifications. 

 

  40.2 If, for reasons attributable to the Contractor, the 

minimum level of the Performance Standards specified 
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in the corresponding Specifications are not met either in 

whole or in part, the Contractor shall at its cost and 

expense make such changes, modifications and/or 

additions to the Road or any part thereof as may be 

necessary to meet at least the minimum level of such 

Standards. The Contractor shall notify the Employer 

upon completion of the necessary changes, 

modifications and/or additions, and shall request the 

Employer to repeat the Test or Inspection until the 

minimum level of the Standards has been met. If the 

Contractor eventually fails to meet the minimum level 

of Performance Standard, the Employer may consider 

termination of the Contract, pursuant to GCC Sub-

Clause 59.2.2. 

 

  40.3 If, for reasons attributable to the Contractor, the 

Performance Standards relating to Rehabilitation and 

Improvement Works specified in the corresponding 

Specifications are not attained either in whole or in part, 

the Contractor shall, at the Contractorôs choice, either 

(a) make such changes, modifications and/or additions 

to the Works and Services or any part thereof that are 

necessary to attain the Performance Standards at its cost 

and expense, and shall request the Employer to repeat 

the Test, or 

(b) pay liquidated damages to the Employer in respect 

of the Works and Services which fail to meet the 

Performance Standards in accordance with the 

provisions in the corresponding Specifications. 

 

  40.4 The payment of liquidated damages under GCC Sub-

Clause 40.3, up to the limitation of liability specified in 

the PARTICULAR CONDITION OF CONTRACT, 

shall completely satisfy the Contractorôs guarantees 

under GCC Sub-Clause 40.1, and the Contractor shall 

have no further liability whatsoever to the Employer in 

respect thereof. Upon the payment of such liquidated 

damages by the Contractor, the Engineer shall issue the 

Certificate of Completion for the Works or any part 

thereof in respect of which the liquidated damages have 

been so paid. 

41 Defect Liability  41.1 The Contractor warrants that the Works and Services or 

any part thereof shall be free from defects in the design, 

engineering, materials and workmanship of the Works 

and Services executed. 
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  41.2 The Defect Liability Period shall be twelve (12) months 

from the date of Completion of the Contract, or 

eighteen (18) months from the date of Certificate of 

Completion of the Works (or any part thereof), 

whichever occurs first, unless specified otherwise in the 

PARTICULAR CONDITION OF CONTRACT. 

If during the Defect Liability Period any defect should 

be found in the design, engineering, materials and 

workmanship of the Works and Services executed by 

the Contractor, the Contractor shall promptly, in 

consultation and agreement with the Employer 

regarding appropriate remedying of the defects, and at 

its cost, repair, replace or otherwise make good (as the 

Contractor shall, at its discretion, determine) such 

defect as well as any damage to the Road caused by 

such defect. The Contractor shall not be responsible for 

the repair, replacement or making good of any defect or 

of any damage to the Road arising out of or resulting 

from improper operation or maintenance of the Road by 

the Employer after taking over. 

  41.3 The Contractorôs obligations under this GCC Clause 41 

shall not apply to 

(a) any works or materials that have a normal life 

shorter than the Defect Liability Period stated herein; 

(b) any designs, specifications or other data designed, 

supplied or specified by or on behalf of the Employer or 

any matters for which the Contractor has disclaimed 

responsibility herein; 

(c) any other materials supplied or any other work 

executed by or on behalf of the Employer, except for 

the work executed by the Employer under GCC Sub-

Clause 41.6. 

  41.4 The Employer shall give the Contractor a notice stating 

the nature of any such defect together with all available 

evidence thereof, promptly following the discovery 

thereof. The Employer shall afford all reasonable 

opportunity for the Contractor to inspect any such 

defect. 

 

  41.5 The Employer shall afford the Contractor all necessary 

access to the Site to enable the Contractor to perform its 

obligations under this GCC Clause 41. The Contractor 

may remove from the Site any Plant and Equipment 

that are defective if the nature of the defect is such that 
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repairs cannot be expeditiously carried out at the Site. 

 

  41.6 41.6 If the Contractor fails to commence the work 

necessary to remedy such defect or any damage to the 

Road caused by such defect within a reasonable time 

(which shall in no event be considered to be less than 

fifteen (15) days), the Employer may, following notice 

to the Contractor, proceed to do such work, and the 

reasonable costs incurred by the Employer in 

connection therewith shall be paid to the Employer by 

the Contractor or may be deducted by the Employer 

from any monies due the Contractor or claimed under 

the Performance Security. 

  41.7 If the Road or any part thereof cannot be used by reason 

of such defect and/or making good of such defect, the 

Defect Liability Period of the Road or such part, as the 

case may be, shall be extended by a period equal to the 

period during which the Road or such part cannot be 

used because of any of the aforesaid reason. 

  41.8 Except as provided in GCC Clauses 40 and 41, the 

Contractor shall be under no liability whatsoever and 

howsoever arising, and whether under the Contract or at 

law, in respect of defects in the Road or any part 

thereof, the Plant and Equipment, design or engineering 

or work executed that appear after Completion of the 

Works and Services, except where such defects are the 

result of the gross negligence, fraud, criminal or wilful 

action of the Contractor. 

42 Limitation of 

Liability  

42.1 Except in cases of criminal negligence or willful 

misconduct, 

(a) the Contractor shall not be liable to the Employer, 

whether in contract, tort, or otherwise, for any indirect 

or consequential loss or damage, loss of use, loss of 

production, or loss of profits or interest costs, provided 

that this exclusion shall not apply to any obligation of 

the Contractor to pay liquidated damages to the 

Employer and 

(b) the aggregate liability of the Contractor to the 

Employer, whether under the Contract, in tort or 

otherwise, shall not exceed the limit specified in the 

PARTICULAR CONDITION OF CONTRACT. 

43 Liability for 

Damages 

43.1 The Contractor cannot be held liable for losses or 

damages of any kind arising out of traffic accidents on 
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through Traffic 

Accidents and 

Traffic 

Interruptions  

the roads included in the Contract, unless those traffic 

accidents have been caused directly by potholes or 

other major defects of the Road covered by the Contract 

he failed to repair in a timely manner, criminal acts, 

wilful misconduct or gross negligence of the 

Contractor. 

  43.2 Under no circumstances can the Contractor be held 

liable for losses or damages of any kind and to anyone 

arising out of interruptions of traffic or traffic delays on 

the road included in the Contract, including any indirect 

or consequential loss or damage, loss of use, loss of 

production, or loss of profits or interest costs. 

  F PAYMENT  

44 Contract Price 44.1 The Contract Price shall be as specified in the Form of 

Contract Agreement to be paid in the currencies 

indicated in the PARTICULAR CONDITION OF 

CONTRACT. 

  44.2 Unless indicated otherwise in the PARTICULAR 

CONDITION OF CONTRACT, and except in the event 

of a Change as provided for in the Contract, the 

Contract Price shall be: 

(a) For Rehabilitation Works, a firm lump sum not 

subject to any alteration, to be paid according to work 

progress; 

(b) For Maintenance Services, a firm lump sum to be 

paid in monthly instalments; 

(c) For Improvement Works, the total price stated in the 

Bill of Quantities for this item; 

(d) For Emergency Works, the Provisional Sum 

reserved for this purpose. 

  44.3 The Contractor shall be deemed to have satisfied itself 

as to the correctness and sufficiency of the Contract 

Price, which shall, except as otherwise provided for in 

the Contract, cover all its obligations under the 

Contract. 

45. Advance 

Payment 

45.1 The Employer shall make advance payment to the 

Contractor of the amounts and by the date stated in the 

PARTICULAR CONDITION OF CONTRACT, 

against provision by the Contractor of an Unconditional 

Bank Guarantee in a form and by a bank acceptable to 

the Employer in amounts and currencies equal to the 
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advance payment. The Guarantee shall remain effective 

until the advance payment has been repaid, but the 

amount of the Guarantee shall be progressively reduced 

by the amounts repaid by the Contractor. Interest will 

not be charged on the advance payment. 

  45.2 The Contractor is to use the advance payment only to 

pay for Equipment, Plant, Materials, and mobilization 

expenses required specifically for the execution of the 

Contract. The Contractor shall demonstrate that 

advance payment has been used in this way by 

supplying copies of invoices or other documents to the 

Engineer. 

  45.3 The advance payment shall be repaid by deducting 

proportionate amounts from payments otherwise due to 

the Contractor, following the schedule of completed 

percentages of the Works and Services on a payment 

basis as indicated in the PARTICULAR CONDITION 

OF CONTRACT. 

46. Bill of 

Quantities 

46.1 The Bill of Quantities shall contain items for Groups of 

Activities which include the provision of Services 

(measured by performance standards) and Works 

(measured by unit of outputs or of products). The Bill 

of Quantities for Works shall include, where applicable, 

the lump-sum and unit price for Rehabilitation Works, 

and unit rates for Improvement Works and for 

Emergency Works. 

  46.2 Maintenance Services shall be measured and billed 

separately and will be remunerated by lump-sum 

amount for the period of the contract, and paid in fixed 

monthly payments during the entire Contract period. 

The values for remuneration of the Maintenance 

Services are those stated in the Bill of Quantities. 

  46.3 Rehabilitation Works will be remunerated by Lump-

Sum amount for the period of the contract, however, 

indicating the quantities of measurable outputs to be 

executed in order that the Road achieves the 

performance standards specified in the tendering 

documents. Payments will be made in accordance with 

the execution of those measured outputs paid by 

executed works output. The prices shall be those stated 

in the Bill of Quantities. 



PERFORMANCE BASED ROAD CONTRACT FOR THE MAINTENANCE OF MAU SUMMIT-NYAHURURU INTERCHANGE (A8) 

ROAD 

 
143 

KeNHA/2070/2018                                        Issued by KeNHA 

  46.4 Improvement Works will be remunerated after 

acceptance by the Employer and shall be paid according 

to the product unit price using the prices included in the 

Bill of Quantities. 

  46.5 Each Emergency Work Order issued by the Engineer 

will  include a lump-sum price for the works to be 

performed. The Lump-Sum price for the Emergency 

Works will be submitted by the Contractor to the 

Engineer in each emergency pursuant to GCC Clauses 

29 and 61 and will be prepared based on the 

Specifications and on the unit prices included in the Bill 

of Quantities for Emergency Works, and will 

remunerate all Emergency Activities. The prices 

include compliance with all Performance Indices 

described in the Specifications. Once approved, 

Emergency Works will be paid as lump sum in 

accordance with the schedule of payment proposed by 

the Contractor for the specific Emergency and approved 

by the Employer. 

  46.6 The Bill of Quantities is used to calculate the Contract 

Price. The amounts for Maintenance Services and 

Rehabilitation Works are the Lump-Sum prices offered 

in the Contractorôs Bid. The Improvement Works 

amount included in the Contract is an estimate on the 

basis of the unit prices included in the Contractorôs Bid. 

The Provisional Sum included in the Contract Price is 

an estimate for use when authorized by the Employer 

for Emergency Works and contingencies. 

47. Measurement 47.1 Maintenance Services will not be measured in volume; 

however its payment will be affected by compliance 

with the Performance Standards pursuant to GCC 

Clause 24. Maintenance Services shall be billed in fixed 

monthly amounts as per the Bill of Quantities Lump-

Sum amount for Maintenance Services, beginning from 

the Start Date. Payments will be made with Reductions 

if the Performance Standards are not achieved, as 

defined in the Specifications. The Reductions for non-

compliance with the Performance Standards will be 

applied on a daily basis for the period under which the 

Road does not achieve the Performance Standards, in 

accordance with the methodology specified in the 

Specifications. 
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  47.2 Rehabilitation Works will be measured on the basis 

indicated in the PARTICULAR CONDITION OF 

CONTRACT, based on the quantity of actual work 

outputs as defined in the Specifications, concluded by 

the Contractor and approved by the Engineer. The 

prices shall be those stated in the Bill of Quantities. 

 

  47.3 Improvement Works will be measured on the basis 

indicated in the PARTICULAR CONDITION OF 

CONTRACT and in accordance with the unit of 

measurement used for product unit price included in the 

Bill of Quantities. The prices shall be those stated in the 

Bill of Quantities. 

 

  47.4 Emergency Works will not be measured and shall be 

billed in accordance with the Schedule of Payments 

agreed for each specific Emergency Work as approved 

by the Employer. 

48. Price 

Adjustments 

 

48.1 Prices shall be adjusted for fluctuations in the cost of 

inputs only if provided for in the PARTICULAR 

CONDITION OF CONTRACT. If so provided, the 

amounts certified in each payment certificate, after 

deducting for Advance Payment, shall be adjusted by 

applying the respective price adjustment factor to the 

payment amounts due in each currency. A separate 

formula of the type indicated below applies to each 

Contract currency: 

Particular Condition of Contract  = Ac + Bc Imc/Ioc 

where: 

Particular Condition of Contract is the adjustment 

factor for the portion of the Contract Price payable in a 

specific currency ñcò 

Ac and Bc are coefficients7 

Imc is the index prevailing at the end of the month 

being invoiced and Ioc is the index prevailing twenty-

eight (28) days before Tender opening for inputs 

payable; both in the specific currency ñcò. 

 

  48.2 If the value of the index is changed after it has been 

used in a calculation, the calculation shall be corrected 

and an adjustment made in the next payment certificate. 

The index value shall be deemed to take account of all 

changes in cost due to fluctuations in costs. 
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49. Monthly 

Statements and 

Payments 

 

49.1 The Contractor shall submit to the Engineer monthly 

statements in the format indicated in the Specifications, 

of the estimated value of Maintenance Services, 

Rehabilitation Works, Improvement Works, and 

Emergency Works in separated items covering the 

Works and Services for the corresponding month. 

 

  49.2 The Engineer shall check the Contractorôs monthly 

statement and certify within fourteen (14) days the 

amount to be paid to the Contractor. 

 

  49.3 The value of Services executed shall be certified by the 

Engineer taking into account the monthly amount 

included in the Bill of Quantities for Maintenance 

Services and the achievement of the Performance 

Standards for the Maintenance Services adjusted for 

any payment reductions in accordance with GCC Sub-

Clause 47.1. 

 

  49.4 The value of Works executed shall be certified by the 

Engineer taking into account the value of the quantities 

of products executed and the prices in the Bill of 

Quantities. 

 

  49.5 The Engineer may exclude any item certified in a 

previous certificate or reduce the proportion of any item 

previously certified in any certificate in the light of later 

information. 

50  Payments 

 
50.1 Payments shall be adjusted for deductions for advance 

payments, retention, and reductions for not achieving 

Performance Standards for Maintenance Services. The 

Employer shall pay the Contractor the amounts certified 

by the Engineer in accordance with GCC Clause 49, 

within twenty-eight (28) days of the date of each 

certificate. If the Employer makes a late payment, the 

Contractor shall be paid interest on the late payment in 

the next payment. Interest shall be calculated from the 

date by which the payment should have been made up 

to the date when the late payment is made at the 

prevailing rate of interest for commercial borrowing for 

each of the currencies in which payments are made. 

  50.2 If an amount certified is increased in a later certificate 

or as a result of an award by the Adjudicator or an 

Arbitrator, the Contractor shall be paid interest upon the 
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delayed payment as set out in this clause. Interest shall 

be calculated from the date upon which the increased 

amount would have been certified in the absence of 

dispute. The interest rate shall be determined as per 

Sub-Clause 50.1 

  50.3 Unless otherwise stated, all payments and deductions 

will be paid or charged in the proportions of currencies 

comprising the Contract Price. 

  50.4 Items of the Works for which no rate or price has been 

entered in the Bill of Quantities will not be paid for by 

the Employer and shall be deemed covered by other 

rates and prices in the Contract. 

51 Retention and 

Reductions 

51.1 The Employer shall retain the percentage indicated in 

the PARTICULAR CONDITION OF CONTRACT 

from each payment due to the Contractor for 

Rehabilitation Works and Improvement Works, except 

for the types of works specified in the PARTICULAR 

CONDITION OF CONTRACT. The regular monthly 

lump-sum payments for performance-based 

Maintenance Services will not be subject to retentions, 

unless indicated in the PARTICULAR CONDITION 

OF CONTRACT. 

 

  51.2 On completion of the Rehabilitation and Improvement 

Works, half the total amount retained shall be repaid to 

the Contractor and the other half after twelve (12) 

months have passed and the Engineer has certified that 

all Defects notified by the Engineer to the Contractor 

have been corrected before the end of this period. 

 

  51.3 On completion of the whole Works and Services, the 

Contractor may substitute retention money with an ñon 

demandò Bank guarantee. 

 

  51.4 Reduction of monthly payments for Maintenance 

Services due to non compliance with the Service Levels 

will be made as indicated in GCC Sub-Clause 47.1. The 

amount of Reduction for the days in which the Road 

was not complying with the Performance Standards will 

not be paid or repaid, even after the Contractor re-

establishes the quality levels to the standards required 

by the contract 



PERFORMANCE BASED ROAD CONTRACT FOR THE MAINTENANCE OF MAU SUMMIT-NYAHURURU INTERCHANGE (A8) 

ROAD 

 
147 

KeNHA/2070/2018                                        Issued by KeNHA 

52.  

 
Taxes and 

Duties 

52.1 Except as otherwise specifically provided in the 

Contract, the Contractor shall bear and pay all taxes, 

duties, levies and charges assessed on the Contractor, 

its Subcontractors or their employees by all municipal, 

state or national government authorities in connection 

with the Works and Services in and outside of the 

country where the Site is located. 

 

  52.2 If any tax exemptions, reductions, allowances or 

privileges may be available to the Contractor in the 

country where the Site is located, the Employer shall 

use its best endeavors to enable the Contractor to 

benefit from any such tax savings to the maximum 

allowable extent. 

 

  52.3 For the purpose of the Contract, it is agreed that the 

Contract Price specified in the Form of Contract 

Agreement is based on the taxes, duties, levies and 

charges prevailing at the date twenty-eight (28) days 

prior to the date of tender submission in the country 

where the Site is located (hereinafter called ñTaxò). If 

any rates of Tax are increased or decreased, a new Tax 

is introduced, an existing Tax is abolished, or any 

change in interpretation or application of any Tax 

occurs in the course of the performance of the Contract, 

which was or will be assessed on the Contractor, 

Subcontractors or their employees in connection with 

performance of the Contract, an equitable adjustment of 

the Contract Price shall be made to fully take into 

account any such change by addition to the Contract 

Price or deduction therefrom, as the case may be, in 

accordance with GCC Clause 37 hereof. 

53. Securities 

 
53.1 Issuance of Securities 

The Contractor shall provide the securities specified 

below in favor of the Employer at the times, and in the 

amount, manner and form specified below. 

 

  53.2 Advance Payment Security 

 

53.2.1 The Contractor shall, within twenty-eight (28) 

days of the notification of contract award, 

provide a security in an amount equal to the 

advance payment calculated in accordance with 

the corresponding PARTICULAR 

CONDITION OF CONTRACT to the Contract 
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Agreement, and in the same currency or 

currencies 

53.2.2 The security shall be in the form provided in the 

tendering documents or in another form 

acceptable to the Employer. The amount of the 

security shall be reduced in proportion to the 

value of the Works and Services executed by 

and paid to the Contractor from time to time, 

and shall automatically become null and void 

when the full amount of the advance payment 

has been recovered by the Employer. The 

security shall be returned to the Contractor 

immediately after its expiration. 

  53.3 Performance Security 

 

53.3.1 The Contractor shall, within twenty-eight (28) 

days of the notification of contract award, 

provide a security for the due performance of 

the Contract in the amount specified in the 

PARTICULAR CONDITION OF 

CONTRACT. 

53.3.2 The security shall be denominated in the 

currency or currencies of the Contract, or in a 

freely convertible currency acceptable to the 

Employer, and shall be in one of the forms of 

guarantees provided in the tendering 

documents, as stipulated by the Employer in 

the PARTICULAR CONDITION OF 

CONTRACT, or in another form acceptable to 

the Employer. 

 

53.3.3 The security shall automatically become null and 

void, twelve (12) months after Completion of 

all Works and Services under the Contract, 

provided however, that if the Defects Liability 

Period has been extended on any part of the 

Works pursuant to GCC Sub-Clause 41.8 

hereof, the Contractor shall issue an additional 

security in an amount proportionate to the 

Contract Price of that part. The security shall be 

returned to the Contractor immediately after its 

expiration. 
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54. Certificate of 

Completion 

 

54.1 The Contractor shall request the Engineer to issue a 

Certificate of Completion of the Rehabilitation Works, 

Improvement Works and Emergency Works, or parts 

thereof, as applicable, and the Engineer will do so upon 

deciding that the work is completed. 

55 Final Statement 

 
55.1 The Contractor shall supply the Engineer with a 

detailed account of the total amount that the Contractor 

considers payable under the Contract before the end of 

the Defects Liability Period. The Engineer shall issue a 

Defects Liability Certificate and certify any final 

payment that is due to the Contractor within fifty-six 

(56) days of receiving the Contractorôs account if it is 

correct and complete. If it is not, the Engineer shall 

issue within fifty-six (56) days a schedule that states the 

scope of the corrections or additions that are necessary. 

If the Final Account is still unsatisfactory after it has 

been resubmitted, the Engineer shall decide on the 

amount payable to the Contractor and issue a payment 

certificate. 

56 . Discharge 

 
56.1 Upon submission of the Final Statement, the Contractor 

shall give to the Engineer, a written discharge 

confirming that the total of the Final Statement 

represents full and final settlement of all monies due to 

the Contractor arising out of or in respect of the 

Contract. Provided that such discharge shall become 

effective only after payment due under the Final 

Payment Certificate issued pursuant to Sub-Clause 55 

has been made and the performance security referred to 

in Sub-Clause 53.3, if any, has been returned to the 

Contractor. 

57. As Built 

Drawings and 

Manuals 

57.1 If ñas builtò Drawings and/or manuals are required, the 

Contractor shall supply them by the dates stated in the 

PARTICULAR CONDITION OF CONTRACT. 

  57.2 If the Contractor does not supply the Drawings and/or 

manuals by the dates stated in the PARTICULAR 

CONDITION OF CONTRACT, or they do not receive 

the Engineerôs approval, the Engineer shall withhold 

the amount stated in the PARTICULAR CONDITION 

OF CONTRACT from payments due to the Contractor. 

  G.  REMEDIES 

58  Suspension 58.1 The Employer may request the Engineer, by notice to 

the Contractor, to order the Contractor to suspend 
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 performance of any or all of its obligations under the 

Contract. Such notice shall specify the obligation of 

which performance is to be suspended, the effective 

date of the suspension and the reasons therefore. The 

Contractor shall thereupon suspend performance of 

such obligation (except those obligations necessary for 

the care or preservation of the Site and Works) until 

ordered in writing to resume such performance by the 

Engineer. 

If, by virtue of a suspension order given by the 

Engineer, other than by reason of the Contractorôs 

default or breach of the Contract, the Contractorôs 

performance of any of its obligations is suspended for 

an aggregate period of more than ninety (90) days, then 

at any time thereafter and provided that at that time 

such performance is still suspended, the Contractor may 

give a notice to the Engineer requiring that the 

Employer shall, within twenty-eight (28) days of receipt 

of the notice, order the resumption of such performance 

or request and subsequently order a change in 

accordance with GCC Sub-Clause 63.1, excluding the 

performance of the suspended obligations from the 

Contract. 

If the Employer fails to do so within such period, the 

Contractor may, by a further notice to the Engineer, 

elect to treat the suspension as termination of the 

Contract under GCC Sub-Clause 59.1. 

  58.2 If  

(a) the Employer has failed to pay the Contractor 

any sum due under the Contract within the 

specified period, has failed to approve any 

invoice or supporting documents without just 

cause pursuant to the Contract, or commits a 

substantial breach of the Contract, the 

Contractor may give a notice to the Employer 

that requires payment of such sum, with interest 

thereon as stipulated in GCC Sub-Clause 50.1, 

requires approval of such invoice or supporting 

documents, or specifies the breach and requires 

the Employer to remedy the same, as the case 

may be. If the Employer fails to pay such sum 

together with such interest, fails to approve such 

invoice or supporting documents or give its 

reasons for withholding such approval, or fails 

to remedy the breach or take steps to remedy the 
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breach within fourteen (14) days after receipt of 

the Contractorôs notice; or 

 

(b)  the Contractor is unable to carry out any of its 

obligations under the Contract for any reason 

attributable to the Employer, including but not 

limited to the Employerôs failure to provide 

possession of or access to the Site, or failure to 

obtain any governmental permit under the 

Employerôs responsibility and necessary for the 

execution and/or completion of the Works and 

Services, 

 

then the Contractor may by fourteen (14) daysô notice 

to the Employer suspend performance of all or any of 

its obligations under the Contract, or reduce the rate of 

progress. 

  58.3 If the Contractorôs performance of its obligations is 

suspended or the rate of progress is reduced pursuant to 

this GCC Clause 58, then the Time for Completion 

shall be extended in accordance with GCC Sub-Clause 

64, and any and all additional costs or expenses 

incurred by the Contractor as a result of such 

suspension or reduction shall be paid by the Employer 

to the Contractor in addition to the Contract Price, 

except in the case of suspension order or reduction in 

the rate of progress by reason of the Contractorôs 

default or breach of the Contract. 

  58.4 During the period of suspension, the Contractor shall 

not remove from the Site any Plant and Equipment or 

any Contractorôs Equipment, without the prior written 

consent of the Employer. 

59.  

 
Termination  59.1 Termination for Employerôs Convenience 

59.1.1 The Employer may at any time terminate the 

Contract for any reason by giving the 

Contractor a notice of termination that refers to 

this GCC Sub-Clause 59.1.  

59.1.2 Upon receipt of the notice of termination under 

GCC Sub-Clause 59.1.1, the Contractor shall 

either immediately or upon the date specified in 

the notice of termination 

(a) cease all further work, except for such work 

as the Employer may specify in the notice 
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of termination for the sole purpose of 

protecting that part of the Works and 

Services already executed, or any work 

required to leave the Site in a clean and 

safe condition, 

(b) terminate all subcontracts, except those to 

be assigned to the Employer pursuant to 

paragraph (d) (ii) below, 

(c) remove all Contractorôs Equipment from the 

Site, repatriate the Contractorôs and its 

Subcontractorsô personnel from the Site, 

remove from the Site any wreckage, 

rubbish and debris of any kind, and leave 

the whole of the Site in a clean and safe 

condition. 

(d) In addition, the Contractor, subject to the 

payment specified in GCC Sub-Clause 

59.1.3, shall 

(i) deliver to the Employer the parts of the 

Works executed by the Contractor up to 

the date of termination, 

 

(ii) to the extent legally possible, assign to 

the Employer all right, title and benefit 

of the Contractor to the Works and 

Services and to the Plant and 

Equipment as of the date of termination, 

and, as may be required by the 

Employer, in any subcontracts 

concluded between the Contractor and 

its Subcontractors 

 

(iii) deliver to the Employer all non-

proprietary drawings, specifications and 

other documents prepared by the 

Contractor or its Subcontractors as at 

the date of termination in connection 

with the Works. 

59.1.3 In the event of termination of the Contract under 

GCC Sub-Clause 59.1.1, the Employer shall 

pay to the Contractor the following amounts: 

(a) the Contract Price, properly attributable to 
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the parts of the works and services 

executed by the Contractor as of the date 

of termination, 

(b) the costs reasonably incurred by the 

Contractor in the removal of the 

Contractorôs Equipment from the Site and 

in the repatriation of the Contractorôs and 

its Subcontractorsô personnel, 

(c) any amounts to be paid by the Contractor to 

its Subcontractors in connection with the 

termination of any subcontracts, including 

any cancellation charges, 

(d) the costs incurred by the Contractor in 

protecting and leaving the Site in a clean 

and safe condition pursuant to paragraph 

(a) of GCC Sub-Clause 59.1.2, 

(e) the cost of satisfying all other obligations, 

commitments and claims that the 

Contractor may in good faith have 

undertaken with third parties in connection 

with the Contract and that are not covered 

by paragraphs (a) through (d) above. 

  59.2 Termination for Contractorôs Default 

59.2.1 The Employer, without prejudice to any other 

rights or remedies it may possess, may 

terminate the Contract forthwith in the 

following circumstances by giving a notice of 

termination and its reasons therefore to the 

Contractor, referring to this GCC Sub-Clause 

59.2: 

(a) if the Contractor becomes bankrupt or 

insolvent, has a receiving order issued 

against it, compounds with its creditors, or, 

if the Contractor is a corporation, a 

resolution is passed or order is made for its 

winding up (other than a voluntary 

liquidation for the purposes of 

amalgamation or reconstruction), a 

receiver is appointed over any part of its 

undertaking or assets, or if the Contractor 

takes or suffers any other analogous action 
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in consequence of debt; 

(b) if the Contractor assigns or transfers the 

Contract or any right or interest therein in 

violation of the provision of GCC Clause 

13; 

(c) if the Contractor, in the judgment of the 

Employer has engaged in corrupt, 

fraudulent, collusive or coercive practices 

in competing for or in executing the 

Contract. 

For the purpose of this Sub-Clause: 

(i) ñcorrupt practiceò8 is the offering, 

giving, receiving or soliciting, directly 

or indirectly, of anything of value to 

influence improperly the actions of 

another party; 

(ii) ñfraudulent practiceò is any act or 

omission, including a misrepresentation, 

that knowingly or recklessly misleads, 

or attempts to mislead, a party to obtain 

a financial or other benefit or to avoid 

an obligation;  

(iii) ñcollusive practiceò is an arrangement 

between two or more parties designed 

to achieve an improper purpose, 

including to influence improperly the 

actions of another party; 

(iv) ñcoercive practiceò is impairing or 

harming, or threatening to impair or 

harm, directly or indirectly, any party or 

the property of the party to influence 

improperly the actions of a party;  

(v) ñobstructive practiceò is 

(aa) deliberately destroying, 

falsifying, altering or concealing 

of evidence material to the 

investigation or making false 

statements to investigators in 

order to materially impede a 

Bank investigation into 

allegations of a corrupt, 

fraudulent, coercive or collusive 

practice; and/or threatening, 

harassing or intimidating any 
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party to prevent it from 

disclosing its knowledge of 

matters relevant to the 

investigation or from pursuing 

the investigation, or  

(bb) acts intended to materially 

impede the exercise of the 

Bankôs inspection and audit 

rights provided for under Sub-

Clause 1.15 [Inspections and 

Audits by the Bank]. 

59.2.2 If the Contractor 

(a) has abandoned or repudiated the Contract 

(b) has without valid reason failed to 

commence work on the Road promptly or 

has suspended (other than pursuant to 

GCC Sub-Clause 58.2) the progress of 

Contract performance for more than 

twenty-eight (28) days after receiving a 

written instruction from the Employer to 

proceed, 

(c) persistently fails to execute the Contract in 

accordance with the Contract, such failure 

being defined in the PARTICULAR 

CONDITION OF CONTRACT, or 

persistently neglects otherwise to carry out 

its obligations under the Contract without 

just cause, 

(d) refuses or is unable to provide sufficient 

materials, services or labour to execute and 

complete the Works and Services in the 

manner specified in the program furnished 

under GCC Clause 17 at rates of progress 

that give reasonable assurance to the 

Employer that the Contractor can attain 

completion of the works and services by 

the Time for Completion as extended, 

then the Employer may, without prejudice to 

any other rights it may possess under the 

Contract, give a notice to the Contractor stating 
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the nature of the default and requiring the 

Contractor to remedy the same. If the 

Contractor fails to remedy or to take steps to 

remedy the same within fourteen (14) days of 

its receipt of such notice, then the Employer 

may terminate the Contract forthwith by giving 

a notice of termination to the Contractor that 

refers to this GCC Sub-Clause 59.2. 

59.2.3 Upon receipt of the notice of termination under 

GCC Sub-Clauses 59.2.1 or 59.2.2, the 

Contractor shall, either immediately or upon 

such date as is specified in the notice of 

termination, 

(a) cease all further work, except for such work 

as the Employer may specify in the notice of 

termination for the sole purpose of protecting 

that part of the Works and Services already 

executed, or any work required to leave the Site 

in a clean and safe condition 

(b) terminate all subcontracts, except those to 

be assigned to the Employer based on the 

Employerôs written request, 

(c) deliver to the Employer all drawings, 

specifications and other documents prepared by 

the Contractor or its Subcontractors as of the 

date of termination in connection with the 

Works and Services. 

59.2.4 The Contractor shall be entitled to be paid the 

Contract Price attributable to the Works and 

Services executed as of the date of termination, 

and the costs, if any, incurred in protecting and 

in leaving the Site in a clean and safe condition 

pursuant to paragraph (a) of GCC Sub-Clause 

59.2.3. Any sums due the Employer from the 

Contractor accruing prior to the date of 

termination shall be deducted from the amount 

to be paid to the Contractor under this Contract. 

  59.3 Termination by Contractor 

59.3.1 If  

(a) the Employer has failed to pay the 
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Contractor any sum due under the Contract 

within the specified period, has failed to 

approve any invoice or supporting documents 

without just cause pursuant to GCC Clause 50, 

or commits a substantial breach of the Contract, 

the Contractor may give a notice to the 

Employer that requires payment of such sum, 

with interest thereon as stipulated in GCC Sub-

Clause 50.2, requires approval of such invoice 

or supporting documents, or specifies the 

breach and requires the Employer to remedy 

the same, as the case may be. If the Employer 

fails to pay such sum together with such 

interest, fails to approve such invoice or 

supporting documents or give its reasons for 

withholding such approval, fails to remedy the 

breach or take steps to remedy the breach 

within fourteen (14) days after receipt of the 

Contractorôs notice, or 

(b) the Contractor is unable to carry out any of 

its obligations under the Contract for any 

reason attributable to the Employer, including 

but not limited to the Employerôs failure to 

provide possession of or access to the Site or 

other areas or failure to obtain any 

governmental permit under the Employerôs 

responsibility and necessary for the execution 

and/or completion of the Works and Services, 

then the Contractor may give a notice to the 

Employer thereof, and if the Employer has failed to 

pay the outstanding sum, to approve the invoice or 

supporting documents, to give its reasons for 

withholding such approval, or to remedy the breach 

within twenty-eight (28) days of such notice, or if 

the Contractor is still unable to carry out any of its 

obligations under the Contract for any reason 

attributable to the Employer within twenty-eight 

(28) days of the said notice, the Contractor may by 

a further notice to the Employer referring to this 

GCC Sub-Clause 59.3.1, forthwith terminate the 

Contract. 

59.3.2 The Contractor may terminate the Contract 

forthwith by giving a notice to the Employer to 

that effect, referring to this GCC Sub-Clause 
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59.3.2, if the Employer becomes bankrupt or 

insolvent, has a receiving order issued against 

it, compounds with its creditors, or, being a 

corporation, if a resolution is passed or order is 

made for its winding up (other than a voluntary 

liquidation for the purposes of amalgamation or 

reconstruction), a receiver is appointed over 

any part of its undertaking or assets, or if the 

Employer takes or suffers any other analogous 

action in consequence of debt. 

59.3.3 If the Contract is terminated under GCC Sub-

Clauses 59.3.1 or 59.3.2, then the Contractor 

shall immediately 

(a) cease all further work, except for such work 

as may be necessary for the purpose of 

protecting that part of the Road already 

executed, or any work required to leave the Site 

in a clean and safe condition, 

(b)  terminate all subcontracts, except those to 

be assigned to the Employer pursuant to 

paragraph (d) (ii), 

(c) remove all Contractorôs Equipment from the 

Site and repatriate the Contractorôs and its 

Subcontractorsô personnel from the Site. 

(d) In addition, the Contractor, subject to the 

payment specified in GCC Sub-Clause 59.3.4, 

shall 

(i) deliver to the Employer the parts of the 

Road executed by the Contractor up to 

the date of termination, 

(ii) to the extent legally possible, assign to 

the Employer all right, title and benefit 

of the Contractor to the Road and to the 

Plant and Equipment as of the date of 

termination, and, as may be required by 

the Employer, in any subcontracts 

concluded between the Contractor and 

its Subcontractors, 

(iii) deliver to the Employer all drawings, 

specifications and other documents 

prepared by the Contractor or its 



PERFORMANCE BASED ROAD CONTRACT FOR THE MAINTENANCE OF MAU SUMMIT-NYAHURURU INTERCHANGE (A8) 

ROAD 

 
159 

KeNHA/2070/2018                                        Issued by KeNHA 

Subcontractors as of the date of 

termination in connection with the 

Works and Services. 

59.3.4 If the Contract is terminated under GCC Sub-

Clauses 59.3.1 or 59.3.2, the Employer shall 

pay to the Contractor all payments specified in 

GCC Sub-Clause 59.1.3, and reasonable 

compensation for all loss, except for loss of 

profit, or damage sustained by the Contractor 

arising out of, in connection with or in 

consequence of such termination. 

59.3.5 Termination by the Contractor pursuant to this 

GCC Sub-Clause 59.3 is without prejudice to 

any other rights or remedies of the Contractor 

that may be exercised in lieu of or in addition 

to rights conferred by GCC Sub-Clause 59.3. 

  59.4 In this GCC Clause 59, in calculating any monies due 

from the Employer to the Contractor, account shall be 

taken of any sum previously paid by the Employer to 

the Contractor under the Contract, including any 

advance payment paid pursuant to the Contract. 

  H. PROVISIONAL SUM  

60 Provisional 

Sum 

60.1  ñProvisional Sumò means a sum included in the 

Contract for use when authorized by the Employer for 

Emergency Works and for contingencies, which sum 

may be used, in whole or in part, or not at all, on the 

instructions of the Employer. The Contractor shall be 

entitled to only such amounts in respect of the work, 

supply or contingencies to which such Provisional 

Sums relate as the Engineer shall determine in 

accordance with this Clause. 

 

61 Use of 

Provisional 

Sum for 

Emergency 

Works 

61.1 After detecting a situation which in the opinion of the 

Contractor justifies the execution of Emergency Works 

or otherwise as defined in GCC Clause 29, the 

Contractor shall submit a Technical Report to the 

Engineer characterizing the situation, and state 

estimated works quantities to correct the emergency 

situation, and a Lump Sum price quotation for the 

Emergency Works to be carried out. The price 

quotation should be based on the Specifications stated 

in Section VII using the unit prices included in the Bill 

of Quantities. 
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  61.2 If the execution of the Emergency Works require any 

activity not priced in the Bill of Quantities, the 

Contractor will use the price breakdowns included in 

the Contractorôs Tender in order to form the unit prices 

of the unpriced items to be included in the Price 

Quotation of the Emergency Works, all in accordance 

with agreed methodology for approving new prices. 

 

  61.3 Upon receiving the request for Emergency Works 

including a Price Quotation, the Engineer may issue a 

Work Order in accordance with GCC Sub-Clause 29.2 

for execution of the Emergency Works for a Lump-Sum 

amount with a payment Schedule agreed with the 

Contractor. The cost of these Works will be covered by 

the amounts included in the Provisional Sum. 

 

62. Use of 

Provisional 

Sum for 

Contingencies 

62.1 The use of the Provisional Sum to cover for 

Contingencies will be done under the control and 

initiative of the Engineer in accordance with the 

conditions of the Contract. 

  I. CHANGE IN CONTRACT ELEMENTS  

63 Change in 

Assignments to 

Contractor  

63.1 Introducing a Change 

 

63.1.1 If so indicated in the PARTICULAR 

CONDITION OF CONTRACT, the Employer 

shall have the right to propose, and 

subsequently require, that the Engineer order 

the Contractor from time to time during the 

performance of the Contract to make any 

change, modification, addition or deletion to, in 

or from the Assignments to the Contractor 

(hereinafter called ñChangeò), provided that 

such Change falls within the general scope of 

the Assignment and does not constitute 

unrelated work and that it is technically 

practicable, taking into account both the state 

of advancement of the Works and Services and 

the technical compatibility of the Change 

envisaged with the nature of the Works and 

Services as specified in the Contract. 

63.1.2 If so indicated in the PARTICULAR 

CONDITION OF CONTRACT, the Contractor 

may from time to time during its performance 
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of the Contract propose to the Employer (with a 

copy to the Engineer) any Change that the 

Contractor considers necessary or desirable to 

improve the quality, efficiency or safety of the 

Works and Services. The Employer may at its 

discretion approve or reject any Change 

proposed by the Contractor. 

63.1.3 Notwithstanding GCC Sub-Clauses 63.1.1 and 

63.1.2, no change made necessary because of 

any default of the Contractor in the 

performance of its obligations under the 

Contract shall be deemed to be a Change, and 

such change shall not result in any adjustment 

of the Contract Price or the Time for 

Completion. 

63.1.4 The procedure on how to proceed with and 

execute Changes is specified in GCC Sub-

Clauses 63.2 and 63.3, further details and 

sample forms are provided in the Sample 

Forms and Procedures section in the tendering 

documents. 

  63.2 Changes Originating from Employer 

 

63.2.1 If the Employer proposes a Change pursuant to 

GCC Sub-Clause 63.1.1, it shall send to the 

Contractor a ñRequest for Change Proposal,ò 

requiring the Contractor to prepare and furnish 

to the Engineer, as soon as reasonably 

practicable, a ñChange Proposal,ò which shall 

include the following: 

(a) brief description of the Change 

(b) effect on the Time for Completion 

(c) estimated cost of the Change 

(d) effect on Functional Guarantees (if any) 

(e) effect on any other provisions of the 

Contract 

63.2.2 Prior to preparing and submitting the ñChange 

Proposal,ò the Contractor shall submit to the 
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Engineer an ñEstimate for Change Proposal,ò 

which shall be an estimate of the cost of 

preparing and submitting the Change Proposal. 

Upon receipt of the Contractorôs Estimate for 

Change Proposal, the Employer shall do one of 

the following: 

(a) accept the Contractorôs estimate with 

instructions to the Contractor to proceed with 

the preparation of the Change Proposal, 

(b) advise the Contractor of any part of its 

Estimate for Change Proposal that is 

unacceptable and request the Contractor to 

review its estimate, 

(c) advise the Contractor that the Employer 

does not intend to proceed with the Change. 

63.2.3 Upon receipt of the Employerôs instruction to 

proceed under GCC Sub-Clause 63.2.2 (a), the 

Contractor shall, with proper expedition, 

proceed with the preparation of the Change 

Proposal, in accordance with GCC Sub-Clause 

63.2.1. 

63.2.4 The pricing of any Change shall, as far as 

practicable, be calculated in accordance with 

the rates and prices included in the Contract. If 

such rates and prices are inequitable, the parties 

thereto shall agree on specific rates for the 

valuation of the Change. 

63.2.5 If before or during the preparation of the Change 

Proposal it becomes apparent that the aggregate 

effect of compliance therewith, and with all 

other Change Orders that have already become 

binding upon the Contractor under this GCC 

Clause 63, would be to increase or decrease the 

Contract Price as originally set forth in the 

Contract Agreement by more than fifteen 

percent (15%), the Contractor may give a 

written notice of objection thereto prior to 

furnishing the Change Proposal as aforesaid. If 

the Employer accepts the Contractorôs 

objection, the Employer shall withdraw the 
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proposed Change and shall notify the 

Contractor in writing thereof. 

The Contractorôs failure to so object shall 

neither affect its right to object to any 

subsequent requested Changes or Change 

Orders herein, nor affect its right to take into 

account, when making such subsequent 

objection, the percentage increase or decrease 

in the Contract Price that any Change not 

objected to by the Contractor represents. 

63.2.6 Upon receipt of the Change Proposal, the 

Employer and the Contractor shall mutually 

agree upon all matters therein contained. 

Within fourteen (14) days after such agreement, 

the Employer shall, if it intends to proceed with 

the Change, issue the Contractor with a Change 

Order. 

If the Employer is unable to reach a decision 

within fourteen (14) days, it shall notify the 

Contractor with details of when the Contractor 

can expect a decision. 

If the Employer decides not to proceed with the 

Change for whatever reason, it shall, within the 

said period of fourteen (14) days, notify the 

Contractor accordingly. Under such 

circumstances, the Contractor shall be entitled 

to reimbursement of all costs reasonably 

incurred by it in the preparation of the Change 

Proposal, provided that these do not exceed the 

amount given by the Contractor in its Estimate 

for Change Proposal submitted in accordance 

with GCC Sub-Clause 63.2.2. 

63.2.7 If the Employer and the Contractor cannot reach 

agreement on the price for the Change, an 

equitable adjustment to the Time for 

Completion, or any other matters identified in 

the Change Proposal, the Employer may 

nevertheless instruct the Contractor to proceed 

with the Change by issue of a ñPending 

Agreement Change Order.ò 

Upon receipt of a Pending Agreement Change 
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Order, the Contractor shall immediately 

proceed with effecting the Changes covered by 

such Order. The parties shall thereafter attempt 

to reach agreement on the outstanding issues 

under the Change Proposal. 

If the parties cannot reach agreement within 

sixty (60) days from the date of issue of the 

Pending Agreement Change Order, then the 

matter may be referred to the Adjudicator in 

accordance with the provisions of GCC Sub-

Clause 6.1. 

  63.3 Changes Originating from Contractor 

 

63.3.1 If the Contractor proposes a Change pursuant to 

GCC Sub-Clause 63.1.2, the Contractor shall 

submit to the Engineer a written ñApplication 

for Change Proposal,ò giving reasons for the 

proposed Change and including the information 

specified in GCC Sub-Clause 63.2.1. 

Upon receipt of the Application for Change 

Proposal, the parties shall follow the 

procedures outlined in GCC Sub-Clauses 

63.2.6 and 63.2.7. However, should the 

Employer choose not to proceed, the Contractor 

shall not be entitled to recover the costs of 

preparing the Application for Change Proposal. 

64. Extension Time 

for Completion 

 

64.1 The Time(s) for Completion specified in the 

PARTICULAR CONDITION OF CONTRACT shall 

be extended if the Contractor is delayed or impeded in 

the performance of any of its obligations under the 

Contract by reason of any of the following: 

(a) any Change in the Works and Services as 

provided in GCC Clause 63, 

(b) any occurrence of Force Majeure as 

provided in GCC Clause 38 and unforeseen 

conditions as provided in GCC Clause 36, 

(c) any suspension order given by the Employer 

under GCC Clause 58, 

(d) any changes in laws and regulations as 
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provided in GCC Clause 37, or 

(e) any default or breach of the Contract by the 

Employer, or any activity, act or omission of 

any other contractors employed by the 

Employer, or 

(f) any other matter specifically mentioned in 

the Contract 

by such period as shall be fair and reasonable in 

all the circumstances and as shall fairly reflect 

the delay or impediment sustained by the 

Contractor. 

  64.2 Except where otherwise specifically provided in the 

Contract, the Contractor shall submit to the Engineer a 

notice of a claim for an extension of the Time for 

Completion, together with particulars of the event or 

circumstance justifying such extension as soon as 

reasonably practicable after the commencement of such 

event or circumstance. As soon as reasonably 

practicable after receipt of such notice and supporting 

particulars of the claim, the Employer and the 

Contractor shall agree upon the period of such 

extension. In the event that the Contractor does not 

accept the Employerôs estimate of a fair and reasonable 

time extension, the Contractor shall be entitled to refer 

the matter to an Adjudicator, pursuant to GCC Sub-

Clause 6.1. 

 

  64.3 The Contractor shall at all times use its reasonable 

efforts to minimize any delay in the performance of its 

obligations under the Contract. 

 

65. Release from 

Performance 

 

65.1 If the Contract is frustrated by the outbreak of war or by 

any other event entirely outside the control of either the 

Employer or the Contractor, the Engineer shall certify 

that the Contract has been frustrated. The Contractor 

shall make the Site safe and stop work as quickly as 

possible after receiving this certificate and shall be paid 

for all work carried out before receiving it and for any 

work carried out afterwards to which a commitment 

was made. 
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Section VII : Particular Conditions of Contract (PCC) 

The following Particular Conditions shall supplement the GCC. They are to be completed by the 

Employer and presented as part of the Tendering Documents. Whenever there is a conflict, the 

provisions herein shall prevail over those in the GCC. 

Reference to GCC clauses 

1 The site is the area:  

The Project is located in South Rift Region, Nakuru County. The project road 

commences at Mau Summit Interchange and runs in an Easterly direction and ends at 

Nyahururu Interchange in Nakuru Town.  

The Road is a single carriageway with high and heavy traffic. The total length of the 

road is approximately 59 Km long excluding the junctions and accesses thereto 

The name of the Engineer is: 

Director (RA &CM)     

Kenya National Highways Authority 

P.O. Box 49712 ï 00200 

Nairobi 

 

3 The following documents are also part of the Contract: 

(a) Invitation to tender 

(b) Instructions to tenderers 

(c) Conditions of Contract  - Part I 

(d) Conditions of Contract  - Part II 

(e) Adjudication rules for the Construction Industry (October 2003) by 

Chartered Institute of Arbitrators (Kenya) 

(f) Standard Specifications  

(g) Special Specifications 

(h) Letter of Application  

(i) Form of Tender and Appendix to Form of Tender  

(j) Schedule of Rates 

(k) Schedules of Supplementary Information  

(l) Form of Contract Agreement 

(m) Form of Performance Security 

(n) Drawings  

(o) Tender Addenda (tender notices). 

 

4 The language of the Contract and the law governing the Contract is English 
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5 The address of the Employer is:  

The Director General,  

Kenya National Highways Authority,  

P.O. Box 49712 - 00100 

NAIROBI 

 

The address of the Engineer is:  

Director (RA &CM)     

Kenya National Highways Authority 

P.O. Box 49712 ï 00200 

Nairobi 

6 Dispute Resolution Method used: DRB 

6.1.2 The Appointing Authority is: The Chartered Institute of Arbitrators -Kenya. 

6.1.3 Arbitration Proceedings shall be conducted in accordance with the following rules of 

procedure: Adjudication Rules for the Construction Industry (October 2003) by 

Chartered Institute of Arbitrators (Kenya) 

10.1 The Start Date shall be not later than 14 days after the issuance of the Letter Order to 

Commence by the Employer. 

10.2 The Time Schedule for the achievement of specific Service Levels is: See Section X:  

Performance Specifications 

12.2 The Contractor may subcontract under his own responsibility and without prior 

approval of the Employer the following Works and Services provided they do not 

represent more than 30 percentage of the contract value 

14.2 The Employer shall give full possession of and access to the Site on within 14 days 

after the issuance of Commencement Order by the Engineer 

19.2 (h) i The provisions concerning HIV-AIDS prevention apply. 

25.2 The Contractor shall establish a Self Control Unit. 

35.1 The Contractor shall take out and maintain in effect the following insurances in the 

sums and deductibles shown below:  

¶ Minimum Third Party Insurance ï FULL  Contract Value 

39.1 The Time for Completion are the following: 36 Months for both rehabilitation works  

and maintenance works 

39.4 Payment reductions and Liquidated damages will be charged as penalty for delay in 

meeting the service level requirements for periods beyond 30 days and are not 

recoverable in the subsequent monthly payment certificates. 
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43.1 Penalty for not attending to pothole(s) 

ñIf the Contractor trims/excavates any single pothole for repair and fails to seal it 

with AC within a period of 48 hours from the time of the excavation, penalty shall be 

charged to the contractor in the next due certificate at a rate of Kshs. 50,000.00 per 

week. 

44.1 The payment of the Contract Price will be made in the following currency: Kenya 

Shillings 

45.1 The amount of the Advance Payment is: The Employer MAY make an interest free 
advance payment to the contractor for the cost of mobilization in respect of the 
Works, in a lump sum of any amount not exceeding ten (10) percent of the 
instructed works amounts. Non-Payment or delayed payment of the Advance shall 
not be a cause for any claim whatsoever. The Contractor is expected to have 
adequate financial resources to mobilise and execute the works with due diligence 
without the advance payment being made. Payment of such advance amount will be 
due under a separate certification by the Engineer after: 

(i)  Provision by the Contractor of the Performance Security in accordance with 
Clause 53.3 of the Conditions of Contract, and 

(ii)  Provision by the Contractor of a Bank Guarantee which shall remain 
effective until the advance payment has been completely repaid by the Contractor 
out of current earnings under the Contract and certified accordingly by the 
Engineer. 

A form of Bank guarantee acceptable to the Employer is included in the Tender 
Documents. The advance payment shall be used by the Contractor exclusively for 
mobilization expenditures, in connection with the works. The advance payment 
shall not be subject to retention money. 

The advance payment shall be repaid with percentage reductions from the monthly 
interim payments certified by the Engineer. The reimbursement of the lump sum 
advance payment shall be made by deductions from the interim payments and 
where applicable from the balance owing to the contractor. Reimbursement shall 
begin when the amount of the sums due under the Contract reaches 20% of the 
original contract sum. It shall have been completed by the time 80% of the contract 
sum is reached. 

The amount to be repaid by way of successive deductions shall be calculated by the 
means of the formula: 

 RI =  A(x-X) / (80 -20) 

  Where: 

  RI = the amount to be reimbursed. 

  A  = the amount of the advance which has been granted. 

  x  = the amount of proposed cumulative payments as a percentage of 
the original amount of the contract. This figure will exceed 20% but not 80%. 

  X = the amount of the previous cumulative payments as a percentage 



PERFORMANCE BASED ROAD CONTRACT FOR THE MAINTENANCE OF MAU SUMMIT-NYAHURURU INTERCHANGE (A8) 

ROAD 

 
169 

KeNHA/2070/2018                                        Issued by KeNHA 

of the original amount of the Contract. This figure will be below 80% but not less 

than 20%. With each reimbursement the guarantee will be reduced accordingly 

48.1 Price Adjustments does NOT apply in this Contract 

53.3.1 The amount of the Performance Security is:  5% of Contract price  

53.3.2 The form of guarantee shall only be in the form of an unconditional bank Guarantee 

59.2.2(c) Persistence failure to comply with an average minimum of 50% PBC service levels 

for a continuous period of three (3) months will lead to termination of the Contract 

63.1.1 The Employer has the right to propose a change in the contract: Yes  
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SECTION VIII: S tandard Contract Forms 

 

SF-1: Form of Agreement 

 

SF-2: Form of Performance Bank Guarantee (Unconditional) 
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FORM OF AGREEMENT 
 

THIS AGREEMENT is made on the .ééééééday of éééééééééé 20é.between 
the KENYA NATIONAL HIGHWAYS AUTHORITY (KeNHA) of P. O. Box 49712-00100, Nairobi, 
Kenya hereinafter called "the  Employer" of the one part  
And..............................................................................hereinafter called òthe Contractor" of the 
other part.   
 
WHEREAS the Employer is desirous that certain works should be executed, viz. 
 
PERFORMANCE BASED CONTRACT FOR THE MAINTENANCE OF MAU-SUMMIT 
NYAHURURU INTRCHANGE (A8) ROAD and has accepted a Contract by the Contractor for the 
execution, completion and maintenance of such works NOW THIS AGREEMENT WITNESSETH 
as follows:  
 
In this agreement words and expressions shall have the same meanings as are respectively 
assigned to them in the Conditions of Contract hereinafter referred to. 
 
The following documents shall be deemed to form and be read and construed as part of this 
Agreement, viz.: 
 

× The Contract Agreement;  

× The Letter of award by the Employer  

× The Letter of Acceptance by the Contractor; 

× The  Form of Contract and Appendix to the Form of Contract; 

× The Conditions of Contract Part I; 

× The Conditions of Contract Part II; 

× The Standard Specification for Road and Bridge Construction, 1986; 

× The Special Specifications; 

× The Drawings; 

× The priced Bill of quantities; 

× Conditions to the Contract and instructions to the Contractor; 

× Other documents as may be agreed and listed 

All aforesaid documents are hereinafter referred to as "The Contract". 
 
In consideration of the payment to be made by the Employer to the Contractor, the Contractor 
hereby covenants with the Employer to execute, complete and maintain the works in 
conformity in all respects with the provisions of the Contract. 
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The Employer hereby covenants to pay the Contractor in consideration of the execution, 
completion and maintenance of the works for the Contract Price at the times and in the 
manner prescribed by the Contract. 
 
 
 
IN WITNESS HEREOF the parties that have caused this Agreement to be excuted this 
ééééday of éé..éééé.., 2018. 
 
 
SEALED with the Common Seal of  
 
KENYA NATIONAL HIGHWAYS AUTHORITY                ) 
 
                                                                                                      ) 
In the presence of                                                                        ) 
 

1. Director General                                                              ) 
 
                                                                                          

2. DIRECTOR- ROAD ASSET AND CORRIDOR MANAGEMENT                                       
 
 
 
 
SEALED with the Common Seal of  
 
..............................................................                                       ) 
 
                                                                                                       
In the presence of                                                                         
 

1. Managing  Director                                                          ) 
                                                                                          

2. Director/Secretary                                                            ) 
 
DRAWN BY  
NAME: ééééééééééééééééééééééééééééééééé 
LEGAL SERVICES/CORPORATION SECRETARY 
KENYA NATIONAL HIGHWAYS AUTHORITY 
P.O. Box 49712 ð 00100 
NAIROBI 

                                                                                         ) 
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FORM OF PERFORMANCE BANK GUARANTEE (UNCONDITIONAL)  

To: 

The Director General,  

Kenya National Highways Authority,  

P.O. Box 49712 - 00100 

NAIROBI 

KENYA 

  

1. WHEREAS 

éééééééééééééééééééééééééééééééééééééé 

(hereinafter called the Contractor) has undertaken in pursuance of contract No.: 

KeNHA/RD/éé./2011 

éééééé..éé.... 

ééééééééééééééééé.éééé.datedéé.éééééééééé

é. to execute the 

PERFORMANCE BASED ROAD CONTRACT FOR THE MAINTENANCE OF 

MAU SUMMIT -NYAHURURU INTERCHANGE (A8) ROAD  

 (hereinafter called the ñContractò) 

2 AND WHEREAS it has been stipulated by you in the said Contract that the Contractor 

shall furnish you with  a Bank Guarantee by a recognized bank for the sum specified in 

the Appendix to Form of Tender as security for compliance with his obligations in 

accordance with the Contract; 

3. AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee; 

3. NOW THEREFORE we (name of Bank) 

éééééééééééééé..éééééééééééé 

éééééééééééééééééééééééééééééééééééé

ééééééé 

(hereinafter called ñthe Bankò) hereby affirm that we are the Guarantor and responsible 

to you on behalf of the Contractor up to a total of 

Kshséééééééééééééééééééééééééééé.. 

Amount in 

wordsééééééééééééééééééééééééééééééééé

ééé 
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ééééééééééééééééééééééééééééééé..éééé

ééééééé. 

éééééééééééééééééééééééééééééééééééé

and we undertake to pay to you, upon your first written demand and without cavil or 

argument, any sum or sums within and up to the limits as aforesaid without your needing 

to prove or show grounds or reasons for the sum specified therein. 

We hereby waive the necessity of you demanding the said debt from the Contractor before 

presenting us with the demand. 

We further agree that no change or addition to or other modification of the terms of the Contract 

or of the Works to be performed there under or of any of the Contract Documents which may be 

made between you and the Contractor shall in any way release us from any liability under this 

Guarantee and we hereby waive notice of any such change, addition or modification 

This Guarantee shall be valid until 28 days after issuing of the Defects Liability Certificate. 

AUTHORISED SIGNATORY FOR THE BANKéééééééééééééééééé 

Name of bankéééééééééééééééééé 

Addresséééééééééééééééééé 

Date éééééééééééééééééé  
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PART 3 ï Specifications 
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SECTION IX : Performance Specifications 

 

2.1 Description of Project Road 

The Project is located in South Rift Region, Nakuru County. The project road commences at 

Mau Summit Interchange and runs in an Easterly direction and ends at Nyahururu Interchange in 

Nakuru Town.  

The Road is a single carriageway with high and heavy traffic. The total length of the road is 

approximately 59 Km long excluding the junctions and accesses thereto 

2.2.1 Performance based Routine Maintenance Services 

The services to be provided by the Contractor include all activities, physical and others, 

which the Contractor needs to carry out in order to comply with the Service Levels and 

other output and performance criteria indicated in the contract, or with any other 

requirements of the contract. In particular, they include management tasks and physical 

works associated with the following road-related assets and items: 

¶ Inspect road, identify and remove all obstructions 

¶ Maintenance and repairs to carriageway and shoulders 

¶ Clear side drains, mitre drains, cut-off drains 

¶ Lining drains with  mass concrete 

¶ Repair eroded ditches 

¶ Clean cross culverts, access culverts, outlets and inlets 

¶ Headwall repairs 

¶ Clear stream channels 

¶ Vegetation control: grass slashing, bush clearing, tree pruning 

¶ De-silt drifts 

¶ Lining of drains 

¶ Surface dressing 

¶ Base repairs 

¶ Maintenance and minor repairs to bridges. 

Performance based routine maintenance services will be paid for as a fixed lump sum 

per km per month, with payment reductions made for non-compliance, if 

appropriate. 

2.2.2 Rehabilitation and improvement works  

Repairs and Maintenance works will be carried out by the Contractor when specifically 

instructed by the Engineer. Activities include: 
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¶ Site clearance 

¶ Earthworks 

¶ Excavation  and filling for structures 

¶ Culvert and drainage works 

¶ Passage of traffic 

¶ Grading and gravelling works 

¶ Paved roads - shoulder maintenance and repairs 

¶ Natural material bases and subbase 

¶ Milling of damaged pavement 

¶ Cement and lime treated subgrade, sub base and base 

¶ Bituminous surface treatment and surface dressing 

¶ Bituminous mixes 

¶ Concrete works (major structures) 

¶ Road furniture repair and maintenance 

¶ Miscellaneous bridge/drift works 

Repairs and maintenance works will be paid for as measured items in accordance with the 

unit rates in the Bill of Quantities. 

2.2.3 Emergency Works 

Emergency works, by definition, are unforeseen at the time of preparing the contract. 

Severe weather conditions such as unusually high rainfall can lead to flash floods which 

may cause wash-outs and other damage to the carriageway and other features of the road 

and its corridor. While specific items of work are not known at the start of the Contract it 

is prudent to include some general items which are indicative of the type of works that 

may be required. These have been included in the Bill of Quantities for Repairs, 

Maintenance and Emergency Works as they will probably be the same items, e.g. repairs 

and maintenance under an emergency situation. The quantities are nominal as they cannot 

be defined in advance.  

In the event of an emergency the Contractor should draw to the attention of the Engineer 

that certain works need to be carried out to repair the carriageway and other road features 

to restore the safe passage of traffic along the road and ensure the integrity of the road 

and its corridor. The Contractor shall give the Engineer an estimate of the extent of the 

required activities and an estimate of the costs based on the Bill of Quantities. The 

Engineer will consider the information and instruct the Contractor to carry out such 

works as are necessary. 

Emergency works will be paid for as measured items in accordance with the unit rates in 

the Bill of Quantities.  
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2.3 Timetable for Measuring Compliance with Service Level Requirements 

 

In order to respect the Contractorôs initial mobilization period, compliance with the 

service levels will be introduced gradually as shown in Table 2.1. 

 

Table 2.1  Timetable for Compliance with Service Level Requirements 

 

Contract 

Month 

Road Safety 

Compliance required on % of 

contract road 

Durability  

Compliance required on % of 

contract road 

1 40 40 

2 60 60 

3 100 75 

4 100 100 

5 until end of Contract 100 100 

 

2.4 Specification for Service Levels for Road Safety 

 

The road user must be able to travel at a certain level of safety, unobstructed by objects, 

wash-out material and other debris on the gravel wearing course and shoulders. The 

criteria for determining the service levels for safety are given in Table 2.2. The 

enforcement of these criteria is expected to be an immediate priority of the contractor due 

to the critical importance of road safety, and 100% compliance is expected from Month 3, 

as shown in the Timetable in Table 2.1. Compliance will be determined by Visual 

Inspection. 

 

Table 2.2  Service Levels for Road Safety 

 

Item  Service Level Time Allowed 

 

Cleanliness of 

the road 

pavement 

surfacing and 

shoulders 

 

The road must always be clean and free of soil, 

debris, trash and other objects, which must be 

removed within the time given if they pose: 

 

¶ A high danger to traffic: such as rocks, 

fallen trees, dead animals, abandoned 

vehicles, fly tipping and other large 

obstacles etc: 

 

¶ A lesser (medium) danger to traffic: such 

as material washed on to the road after 

storms etc: 

 

 

 

 

 

 

6 hours 

 

 

 

 

      3 days 

 

2.5 Specification for Service Levels for Road Durability 

 

2.5.1 Pavement, shoulders and Right-of-Way  
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The service level criteria for road pavement, shoulders including the road reserve of paved roads 

are defined as follows: 

Item Service Level 
Measurement/ 

Detection 

Time allowed for repairs 

or Tolerance permitted 

Potholes  -  Permitted maximum dimension of 

any single pothole is 200mm for 

Very Good Service Level and 

300mm for Good Service Level. 

Permitted maximum number of 

accumulated potholes with an 

equivalent diameter greater than 

200mm in any continuous 1,000m 

section is 5 for Very Good and 8 

for Good. 

Visual inspection.  

Ruler 

Visible potholes must be 

attended to within 14 days 

Cracking in 

pavement 

(A crack is a 

linear 

opening in 

pavement 

with a width 

of more than 

6 mm.) 

There shall not be any cracks 

more than 6 mm wide. 

 

 

Crack widths 

measured with small 

transparent ruler. 

For isolated cracks, 

the ñcracked areaò 

includes 0.5 m on 

each side of the 

crack, multiplied by 

the length of the 

crack plus 0,5 m at 

each end.  

Cracks more than 6 mm 

wide must be sealed within 

30 days after their 

detection. 

 

Multiple 

cracks in 

the 

pavement 

For any 50m section of the 

pavement, the cracked area cannot 

be more than two (2) percent of 

the pavement surface. 

For multiple cracks 

and cracks crossing 

each other, the 

ñcracked areaò is 

equivalent to a 

rectangle area, 

parallel to the lanes, 

which fully encloses 

the cracks, and 

where the closest 

crack is at least 0.25 

m away from the 

sides of the 

rectangle. 

Areas with multiple cracks 

must be sealed within 

30days after their detection. 

 

Cleanliness 

of the 

The road surface must always be 

clean and free of soil, debris, trash 

Visual inspection Dirt, debris and obstacles 

must be removed: 
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Item Service Level 
Measurement/ 

Detection 

Time allowed for repairs 

or Tolerance permitted 

pavement 

surface and 

shoulders. 

and other objects. Á within 6 hours for Very 

Good SL and 8 hours 

for Good SL if they pose 

a danger to traffic safety 

Á Within 14 days for Very 

Good and 21 days for 

Good if they do not pose 

any danger to traffic 

safety.  

Rutting There shall not be ruts deeper than 

4cm for Very Good and 5cm for 

Good SL. 

Rutting of more than ten (30) mm 

shall not be present in more than 5 

percent of the length of a given 

lane in any one kilometre of the 

road sections defined in the 

contract.  

 

Measured with 2 

rulers (horizontal 

ruler of three 3 m 

length placed 

perpendicularly 

across lane; rut 

depth measured as 

space between 

horizontal ruler and 

lowest point of rut, 

using a small ruler 

with scale in mm)  

Rutting above threshold 

value must be eliminated 

within 35 days for Very 

Good and 56 days for 

Good of detection. 

 

Ravelling Ravelled areas must not exist. Visual inspection. Ravelled areas must be 

sealed within 35 days for 

Very Good and 56 days 

for Good after their 

detection. 

Embankme

nt slopes 

Without deformations and 

erosions. 

Visual inspection Repairs must be completed 

within fourteen (14) days 

after the detection of the 

defect. 



PERFORMANCE BASED ROAD CONTRACT FOR THE MAINTENANCE OF MAU SUMMIT-NYAHURURU INTERCHANGE (A8) 

ROAD 

 
181 

KeNHA/2070/2018                                        Issued by KeNHA 

Item Service Level 
Measurement/ 

Detection 

Time allowed for repairs 

or Tolerance permitted 

Slopes in 

cuts 

Slopes in cuts must be stable 

and/or adequate retaining walls 

and slope stabilization measures 

must be in place. 

Visual inspection for 

slope material on 

shoulders or 

pavement 

Fallen slope material must 

be removed 

Quantities below 50 m
3
: 

Á from pavement within 4 

hours after detection 

Á from shoulders within 48 

hours after detection. 

Between 50 m
3
 and 500 m

3
 

Á from pavement within 24 

hours after detection 

Á from shoulders within 96 

hours after detection 

Note: For landslides 

classified as ñemergencyò 

different rules apply.  

Trees 

within 

right -of-

way 

Trees within right-of-way must be 

protected as necessary. 

Visual inspection. Immediate. 

Right-of-

way (outside 

pavement 

and 

shoulders). 

Height of vegetation (except trees) 

must be: 

Á less than 300 cm on slopes 

towards the road 

Á less than 1.0 m otherwise 

Á must not disturb drainage 

Visual inspection. 

Measurement with 

ruler.  

Vegetation exceeding the 

threshold height must be 

cut back within seven (14) 

days after detection. 

 Trash, debris, etc.  Visual inspection. Trash, debris and other 

objects must be removed 

within seven (7) days after 

detection. 

Removal of 

slides 

 

Slides of slope material onto the 

road are considered an Emergency 

if  

Á the quantity of the material is 

above 500 m
3
, or 

Á if the slide blocks all lanes and 

the road traffic is completely 

If the contractor 

intends to invoke the 

contract provisions 

for emergencies, he 

estimates the 

quantities and 

immediately informs 

Traffic flow to be re-

established within a 

maximum of 12 hours. 

Period for removal of other 

slide material is set by 

Engineer depending on the 

extent of the slide material 
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Item Service Level 
Measurement/ 

Detection 

Time allowed for repairs 

or Tolerance permitted 

interrupted, and quantity is 

above 50 m
3
. 

Engineer, who them 

verifies. 

on site. 

 

Encroachm

ent/ Illegal 

Access on 

the Right of 

Way ( 

Structures, 

access, 

advertiseme

nt, car wash 

, vending of 

seedlings, 

works, 

trenching, 

etc) 

illegal or unauthorized structures, 

access, advertisement, car wash, 

vending of flowers & tree 

seedlings,  works, trenching, shall 

not be put up  within the right of 

way after Commencement of the 

Contract  

Visual Inspection the structure, access, 

advertisement, works, car 

wash, vending of flowers & 

tree seedlings, trench etc to 

be removed or demolished 

within 24 hours of erection 

 

2.5.2 Drainage 

 

In general terms the contractor must ensure that all drainage elements and structures are 

without obstructions which may reduce their normal cross-section and impede the free 

flow of water. 

 

The Service Level requirements for drainage systems and drainage structures are shown 

in Table 2.3. Compliance will be determined by Visual Inspection. 

 

Table 2.3: Service Levels for Drainage 

 

Item  Service Level Time Allowed for Repairs and 

Tolerances Permitted 

Side drains, ditches, mitre 

drains and unlined vertical 

drains 

 

Must be clean and free of 

obstacles 

Tolerance permitted: 

Siltation/Obstructions must less than 

50mm in depth. 

Siltation/Obstructions must be 

cleared within 7 days after detection. 

 

Where Damages are encountered 

and instructions are required for 

rehabilitation, the contractor must 

notify the Project manager within 2 

days of the defect/damage detection. 
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Damages must be repaired within 3 

weeks after detection. 

Culverts and access drifts Must be clean and free of 

obstacles and without 

structural damage. Must be 

firmly contained by 

surrounding soil or material. 

As above 

 

Scour checks and other 

erosion protection structures 

Must be de-silted, 

structurally sound and 

firmly contained in 

surrounding soil or material. 

As above 

 

 

Cleaning of manholes and 

gulleys 

Must be clean and free of 

obstacles and without 

structural damage 

As above 

 

 

 

 

2.5.3 Road furniture  

 

The Service Level requirements for road furniture including road markings are as shown in the 

following table:  

Item Service Level 
Measurement/ 

Detection 

Time allowed for repairs or 

Tolerance permitted 

Information signs Signal has to be present, 

complete, clean, legible,  

and structurally sound 

Visual inspection 

 

Contractor must immediately 

notify Project Manager in 

case of any condition which 

threatens structural integrity 

of the structure.  

Absent or defect signs that 

require repair must be 

replaced within fourteen (14) 

days. 

 

 

 

 

 

Warning signs Signal has to be present, 

complete, clean, legible 

and structurally sound; and 

clearly visible at night. 

Visual inspection 

 

Traffic ruling signs Signal has to be present, 

complete, clean, legible 

and structurally sound; and 

clearly visible at night.  

Visual inspection 

 

Horizontal 

demarcation: and/or 

pavement paint 

Have to be present, legible 

and firmly attached to 

pavement. Micro spheres 

must be firm and visible. 

Visual inspection 

 

Kilometre posts and 

guidance posts 

Have to be present, 

complete, clean, legible 

and structurally sound; 

Visual inspection 



PERFORMANCE BASED ROAD CONTRACT FOR THE MAINTENANCE OF MAU SUMMIT-NYAHURURU INTERCHANGE (A8) 

ROAD 

 
184 

KeNHA/2070/2018                                        Issued by KeNHA 

Item Service Level 
Measurement/ 

Detection 

Time allowed for repairs or 

Tolerance permitted 

surface painted or 

otherwise covered. 

  

 

Guardrails damaged by 

accidents must be replaced 

within seven (7) days 

Guardrails Have to be present, clean, 

without any damage, 

without corrosion.   

Visual inspection 

Road markings Contractor must ensure 

that all road markings 

including ócats eyesô are 

clear and visible 

Visual inspection 
Faded road markings and road 

reflectors are painted and 

restored within thirty (30) 

days 
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Vegetation 

 

This section specifies the Service Levels to be complied with in the case of vegetation 

growing within the right-of-way/ road reserve. 

 

Vegetation is to be controlled to the heights, at the locations and with the restrictions as 

set out in Table 2.4. Compliance will be measured with a tape measure. 

 

Table 2.4: Vegetation Control Types 

 

Type Height (mm) Features applied to: 

1. Vegetation Free Zone. 0 Carriageway, shoulders and structures. 

 

2. Inner vegetation zone: 

from edge of shoulders to 

back of side drain/ditch or 

2m away from edge of 

shoulder on straights and 

outside of curves, and 5m 

on the inside of curves. 

Also control of vegetation 

around street furniture and 

other features. 

 

50 (min) to 

150 (max) 

Road verges and large vegetated areas, 

including surface water channels with 

longitudinal gradients Ó 3%. Also 

vegetation control around: 

¶ Marker posts 

¶ Signposts 

¶ Bridge and culvert markers 

¶ Guardrails 

¶ Bridge abutments 

¶ Cross culvert ends and headwalls 

man hole and gulleys 

¶ Inner side drains 

3. Outer vegetation zone, 

excluding zone 2. 

100 (min) to 

300 (max) 

Bush clearing and vegetation control 

around: 

¶ Marker posts 

¶ Access culvert ends and 

headwalls 

¶ Outer side drains 

¶ Channels with gradients Ò 3%. 

4. Growth encroaching into 

Vegetation Free Zone from 

the side or top. 

 

 

Must be 

removed if 

within 5m 

above the 

road surface. 

Applies to vegetation control including 

trees, scrub or branches hanging over the 

zone. 
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2.5.5 Structures 

The Contractor is responsible for the routine maintenance of all bridges, retaining walls 

and similar structures along the contract road.  

 

The Service Levels for bridges, retaining walls and similar structures are given in Table 

2.5 below. Compliance will be determined by Visual Inspection. 

 

Table 2.5: Service Levels for Structures 

Item Service Level 
Time allowed for repairs or Tolerance 

permitted 

Steel or 

other metal 

structures 

Guardrails must be present and not 

deformed. All metal parts of 

overall structure shall be painted or 

otherwise protected and free of 

corrosion. Drainage system (e.g. 

weep holes) to be kept in good 

condition and fully functional. 

Contractor must immediately notify 

Engineer in case of any condition which 

threatens structural integrity of the 

structure. Damage and defects must be 

repaired within seven (7) days.   

Concrete 

structures 

Guardrails must be present and 

painted. Beams and all other 

structural parts must be in good 

conditions and fully functional. 

Drainage system (e.g. weep holes) 

in good condition and fully 

functional. 

Contractor must immediately notify 

Engineer in case of any condition which 

threatens structural integrity of the 

structure. Damage and defects must be 

repaired within seven (7) days.   

Expansion 

joints 

Clean and in good condition Damages and defects must be repaired 

within seven (7) days. 

Retention 

walls  

Contractor must control presence 

and adequate condition of retention 

walls and their drainage.  

Damage and defects must be repaired 

within seven (7) days. 

Riverbeds Contractor must ensure free flow of 

water under bridge and up to 50 

metres upstream and downstream. 

Contractor must maintain design 

clearance under bridge. The 

Contractor shall take all reasonable 

measures to control erosion around 

bridge abutments and piers. 

Causes for non-compliance must be 

eliminated within fourteen (14) days 

after water has sufficiently receded to 

allow minimum working conditions. 

 

2.6 Procedures for Inspection  

 

The visual inspection will be undertaken as part of the Formal and Informal inspections. 

The criteria for Service Levels will be checked at sections selected by the Engineer based 

on visual appearance. The Engineers hall be the sole judge of compliance. If a specified 
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criterion is not met, the one-kilometre section in which the deficit occurs will be judged 

non-compliant.  
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2.6.1 Formal Inspections 

Formal inspections will be carried out jointly by the Engineer and the Road Manager at 

the end of each month. The main purpose of the formal inspections is to enable the 

Engineer to verify the information presented in the Contractorôs Monthly Statement with 

the actual observed and measured conditions on the site. The Engineer will prepare a 

brief Memorandum describing (i) the general circumstances of the site visit, including 

date, road sections visited, persons present, etc., (ii) any non-compliance which may have 

been detected, and (iii) the time granted by the Engineer to the Contractor to remedy the 

detected defects. Based on the outcome of the formal inspection, the Engineer will 

correct any possible errors or misrepresentations in the Contractorôs statement, 

countersign it and present it to the Employer for payment, and to the Contractor for 

information. 

 

Formal inspections will also be scheduled for the follow-up site visits, whose purpose is 

to verify if the Contractor has remedied the causes of earlier non-compliance, within the 

time frame granted by the Engineer and specified in the Memorandum.  

2.6.2 Informal Inspections of Service Levels 

The Engineer may carry out informal inspections of Service Levels as part of his general 

mandate given to him by the Employer. He may do so on his own initiative, at any time 

and anywhere on the roads included in the contract. If he detects any road sections where 

the Service Level criteria are not met, he is obliged to inform the Contractor within 24 

hours in writing, in order to enable the Contractor to take remedial action as soon as 

possible. The results of informal inspections may not be used by the Engineer for 

purposes of correcting the Contractorôs monthly statements or applying penalties, except 

for cases in which the traffic flow on the road has been completely interrupted. 

 

2.7 Payment Method (Monthly Statement) 

The Monthly Statement to be submitted by the Contractor shall have the format shown in 

Table 2.6, which gives an example of how the statement is filled out. The compliance or 

non-compliance is reported in the table and is used to determine the degree of compliance 

and the payment reduction to be made in a particular month 
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Service Level Required Compliance Payment

Reduction

(KSh)

1. Road Safety 100% R(KSh.) =

100%

100% W%xMxL1/L

100%

100% Where;

100%

100%

100%

100%
L1 ï Non Conforming 

length

100%

100% L ï Project Road Length

5. Structures 100%

100%

7. Vegetation 100%

100%

Total Payment Reduction -                                   

Unit Price per Km/month ééééééééé

SignatureééééééééDateéééééé Signatureéééééééé..Dateééééééé. Signatureéééééééé.. Dateééééééééé

Contractor Resident Engineer Engineer

3. Durability

2.5.3 Edge Marker Posts 1

Road Markings 7

Weight

Formula for Reduction 

Computation

Non-compliance

2.5.1

Reduction %

2.4 Cleanliness of carriageway 5

MONTHLY STATEMENT FOR éééééééééééé... LTD

CONTRACT: PERFORMANCE BASED CONTRACT FOR éééééééééééé. ROAD

Contract Road: ééééééééé... Road Contract No.: KeNHA/RDééééééééé

Road  Section:                       
From To

Road Length: ééééééééé..
0+000 éééééééé

Length (Km) 

County: éééééé.  Region: Corridor 'B'

Contract Month: éé. Jul-18

Compliance criteria

2. Drainage

2.5.2

2.5.2

Criteria

T= Target (50% for 1st 

Month, 75% for 2nd Month, 

100% for 3rd Month, 100% 

for 4th month, é..etc.)

Ref. Compliance criteria %

2.5.1 Potholes, Patching and Crack sealing 25

2.5.2 Scour checks  1

4. Road Furniture

2.5.3 Road Signs 7

2.5.1 Rutting, Ravelling 2

2.5.3

Shoulders and Embankments Slopes 2 M ï Monthly Maintenance 

Lump sum

6. Road Asset Management 
100%

2.5.1

2.5.3 Guardrails 15

100

2.5.4

2.5.4

Length of road for payment this month 

KES

Payment DueTotal payment due this month = Monthly Maintenance Lump sum M Payment Reduction R

= M - R #VALUE! -                                                                          

Removal of encroachment on the 

Road Reserve
5

Extent of Bush Clearing and required 

height
20

Road side Drainage and culverts 8

2.5.5
Guardrails, Concrete, River bed, 

expansion joints as per service level
2
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2.8  Payment Reductions and Liquidated Damages to be applied on Non-Compliance  

 

In accordance with the relevant clauses of the Conditions of Contract, Payment 

Reductions are applied in case of non-compliance with Service Level requirements, while 

Liquidated Damages are applied in the case of non-compliance with required Repair, 

Maintenance and Emergency Works. 

 

The results of each formal inspection of the Service Levels and other performance criteria 

will be recorded by the Engineer in the form of a Memorandum. The Memorandum will 

state the type and location of any non-compliance detected, in particular those non-

compliances already shown in the standard tables provided by the Contractor as part of 

the monthly statement. For each individual case of non-compliance, the Engineer will 

determine a date by which the Contractor must have completed the necessary measures in 

order to remedy the cause of the non-compliance. A follow-up site visit is therefore 

necessary at the date fixed by the Engineer, or soon thereafter, in order to verify that the 

Contractor has indeed remedied the cause of non-compliance. 

 

If at the date indicated in the Memorandum, the Contractor has not remedied the cause 

for non-compliance, independent of the reason given for their failure to do so, the 

Contractor is subject to Payment Reductions in accordance with the relevant clauses of 

the Conditions of Contract.  

 

Payment Reductions are variable over time. If the Contractor fails to remedy a cause of 

non-compliance for which a payment reduction has already been applied, the amount of 

the payment reduction increases month by month for that particular cause of non-

compliance, without a ceiling being applied, until compliance is established. The 

calculation of the initial (first month) amounts of payment reductions, and the formula for 

their adjustment over time, is to be based on the following rules given in Table 2.8. 

 

 

 

 

 

 



PERFORMANCE BASED ROAD CONTRACT FOR THE MAINTENANCE OF MAU SUMMIT-NYAHURURU INTERCHANGE (A8) ROAD 

 
192 

KeNHA/2070/2018                                        Issued by KeNHA 

Table 2.8: Amounts of Payment Reductions, and the Formula for Their Adjustment over Time, 

CRITERIA  
CONDITIONS  FOR APPLICATION  OF PAYMENT  

REDUCTIONS 

UNIT  RATES FOR NON 

COMPLIANCE  

REFERENCE TO 

PERFORMANC

E  

SPECIFICATIONS  

(PARAGRAPH 

NO.) 

Road 

Safety 

Cleanliness of road: observed anywhere in a one km section does 

not comply with the service levels 

20% of the monthly lump sum for 

one Km applied to each one-km 

section which does not comply 

2.4 

Pavement, 

shoulders 

& Right -of-

way 

Carriageway surface and shoulders: observed anywhere in a one 

km section does not comply with the service levels 

20% of the monthly lump sum for 

one km applied to each one-km 

section which does not comply 

2.5.1 

Drainage Cleanliness and condition of drainage structures (lateral ditches): 

For a one-km section, to be determined for subsections of 50 m 

each. If unacceptable obstructions exist in more than one 

subsection, the one-km section does not comply 

Cleanliness and condition of drainage structures (CULVERTS): 

Cleanliness and condition of drainage structures (MANHOLES): 

Cleanliness and condition of drainage structures (GULLEYS): 

20% of the monthly lump sum for 

one km, applied to each one-km 

section which does not comply. 

2.5.2 

Road 

furniture 

and road 

markings 

Vegetation (clearance above road): The Service Level 

requirements for road furniture including road markings shall not 

be less than the threshold value 

10% of the monthly lump sum for 

one km, applied to each on-km 

section which does not comply. 

2.5.3 

Vegetation Vegetation height (maximum): The maximum height measured 

anywhere in a one-km section is above the threshold value 

10% of the monthly lump sum for 

one km, applied to each on-km 

section which does not comply. 

2.5.4 
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CRITERIA  
CONDITIONS  FOR APPLICATION  OF PAYMENT  

REDUCTIONS 

UNIT  RATES FOR NON 

COMPLIANCE  

REFERENCE TO 

PERFORMANC

E  

SPECIFICATIONS  

(PARAGRAPH 

NO.) 

 Vegetation (clearance above road): The vertical clearance between 

the road surface and the lowest point of tree or other plan is less 

than the threshold value 

10% of the monthly lump sum for 

one km, applied to each on-km 

section which does not comply. 

2.5.4 

Structures 

and River 

Beds 

Steel, concrete, expansion joints, retention walls, river beds: For a 

one km of section, to be determined for each structure. If non-

compliant on more than one structure, the one km does not comply 

10% of the monthly lump sum for 

one km, applied to each one-km 

section which does not comply. 

2.5.5 

 

Note:  (i) The Unit Rates of payment reductions (ñPRu) shown in the above table are applicable during the first 30 days of non-

compliance.  

(ii) If the non-compliance has not been remedied within thirty days, liquidated damages for periods beyond 30 days are 

calculated based on the following formula: 

 PR = 2
n
 PRu         considering:  

J = number of days of non-compliance, and   n = 
ý
ü
û

í
ì
ë -

30

1J
 rounded up to full number (without decimals)  

(iii) Payment reductions and Liquidated damages will be charged as penalties and are non-recoverable in subsequent monthly 

payment certificates.  

(iv) Persistent failure to comply with the requires service levels for a continuous period of three (3) months will lead to 

termination of the Contract by the Employer.  
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2.9 Determination of Liquidated Damages 

For Emergency Works, the liquidated damages are 0.05% of the contract price bill 

item for emergency works, 

For the particular item delayed, per calendar day of delay, of the payment normally due 

for the specific Works for which completion is delayed, the liquidated damages are up to a 

limit of 10% of the contract price for the Repair Works.  

 

2.10 Self-Control Unit of Contractor  

The Contractor is obliged to assign a technically qualified and trained person, or persons, 

to verify continuously the degree of compliance by the Contractor with the Service 

Levels. 

The Self-control Unit is responsible for gathering the information needed by the 

Contractor to prepare the Monthly Statement. The unit should have a complete 

knowledge of the road condition, both on and off carriageway, at all times. The unit will 

also be responsible for carrying out, in close cooperation with the Engineer, the formal 

and scheduled inspections of Service Levels which will take place regularly. 

The compliance (or non-compliance) of the Contractor with the service level 

requirements will be reported by the Self-Control Unit to the Engineer in the form of 

Table 2.3, given below. 

2.11 Communications Equipment 

The Contractor is to provide and maintain in operation permanently a mobile phone for 

himself and his road manager on site, whereby the Engineer may contact them at any 

time.  

2.12 Site Regulations, Health and Safety Measures and Work Procedures 

The Contractor shall prepare and submit to the Engineer, for approval, his proposed site 

regulations, health and safety measures (including HIV/AIDS mitigation measures), and 

Environmental Mitigation Plan and work procedures.  

2.13 Functions of Key Personnel 

The Contractor will provide as a minimum the following permanent key personnel: 

¶ Project director ï the owner, director or senior manager of the company to oversee all 

contractual and operational functions of the contract. 

¶ Road manager ï site agent to head the self-control unit and direct and oversee the 

day-to-day planning and site operations of the contract including staff and public 

safety issues, the free flow of traffic, liaising with the public and reporting to the 

Engineer. He will also decide what works have to be carried out and supervise the 

labour force to ensure quality and adherence to the service levels, as well as the duties 

described in 2.2.4. 

The roles could be done by the same person, depending on the size of the firm. 
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2.14 Determination of Penalty for Encroachment 

In addition to the deduction for non-compliance indicated in Table 2.8: Amounts of Payment 

Reductions and the Formula for Their Adjustment over Time, the following schedule of 

penalties shall also apply for allowing/ failing to report to the Employer encroachment onto the 

road Reserve after the Commencement of the Contract. 

 

Table 2.14: SCHEDULE OF PENALTIES FOR ENCROACHMENT  

S/NO ITEM  ON ROAD RESERVE  PENALTY FOR NO N 

COMPLIANCE  

1 Construction of Illegal structures (kiosks, shades etc) Kshs 50,000.00 per structure 

2 Construction of illegal access Kshs 50,000.00 per access 

3 erection of Illegal/ unauthorized advertisements  

(Bill boards, banners, posters etc) 

Kshs 50,000.00 per 

advertisement 

4 illegal works (trenching for fibre optic cables, water 

, sewer lines etc) 

Kshs 50000.00 per event 

5 car wash Kshs 50,000.00 per car wash 

6 vending of flowers & tree seedlings  Kshs50,000.00 per 

establishment 

7 any other encroachment Kshs 50,000.00 per event 

 

*The deductions in the above schedule shall be applied in the monthly statement for the 

month during which the encroachment  is detected and every subsequent month thereafter 

until the Contractor demolishes or removes the illegal structure, access, advertisement, car 

wash, vending of seedlings establishment, works etc as the case shall be. 
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SECTION X: Standard Specifications 

 

The contractor must familiarize himself with General 

specification for Road works as contained in. 

 

" Standard Specification 

 

for 

 

Road and Bridge Construction 

 

Published by the Ministry of Transport and Communications of 

the Republic of Kenya, 1986. 

 

Work shall be carried out in accordance with the Standard Specification except as supplemented, 
modified or revised in the Special Specification.   
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SECTION XI: Special Specifications 

 

SECTION 1: GENERAL  

 

101 LOCATION AND EXTENT OF SITE  

 

The Project is located in South Rift Region, Nakuru County. The project road commences at 

Mau Summit Interchange and runs in a Westerly direction and ends at Nyahururu Interchange in 

Nakuru Town.  

The Road is a single carriageway with high and heavy traffic. The total length of the road is 

approximately 61 Km long excluding the junctions and accesses thereto. 

 

102 EXTENT OF CONTRACT.  

Supervision 

 

The extent of works under this particular contract entails:- 

¶ Inspect road, identify and remove all obstructions to 

Passage of traffic 

¶ Clear side drains, mitre drains, cut-off drains 

¶ Repair and replace scour checks 

¶ Repair eroded ditches 

¶ Clean cross culverts, access culverts, outlets and inlets 

¶ Passage of traffic 

¶ Grading and gravelling works 

¶ Paved roads - shoulder maintenance and repairs 

¶ Natural material bases and subbase 

¶ Milling of damaged pavement 

¶ Cement and lime treated subgrade, sub base and base 

¶ Bituminous surface treatment and surface dressing 

¶ Bituminous mixes 

¶ Concrete works (major structures) 

¶ Road furniture repair and maintenance 

¶ Miscellaneous bridge/drift works 
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¶ Clear stream channels 

¶ Vegetation control: grass slashing, bush clearing, tree pruning 

¶ De-silt drifts 

¶ Maintenance and minor repairs to bridges. 

¶ Maintenance of the Mau-summit, Njoro Turnoff and Nyahururu Interchange 

including all the approaches and auxiliary lanes to the interchange 

¶ Any other works that may be instructed by the Engineer 

104   PROGRAMME OF EXECUTION OF THE WORKS  

 

The contractor shall provide the works programme, required under clause 14 of the 

Conditions of Contract, within 14 days of receipt of the Engineer's Order to commence 

work. 

 

The programme shall be co-ordinated with climatic and other conditions to provide for 

the completion of the works in the order and by the time specified. 

 

The Contractor shall carry out the contract in accordance with the programme agreed 

with the Engineer, but he shall in no manner be relieved by the Engineer's approval of the 

programme, of his obligation to complete the works in the prescribed order and by the 

prescribed completion date and he shall from time to time review his progress and make 

such amendments to his rate of execution of the works as may be necessary to fulfil his 

obligations. 

105 ORDER OF EXECUTION OF WORKS  

In addition to Clause 105 of the Standard Specification the Contractor shall carry out the 

Works such that a continuous and consecutive output of fully completed work is 

achieved. 

107 TAKING OVER CERTIFICATE  

 

The minimum length of road for which a certificate will be issued is shall be the whole 

road when completed. 

109  NOTICE OF OPERATIONS  

             Add the following sub- Clause: 

Notification Terms 

It shall be the Contractorôs responsibility to notify the Engineer when any item of works 

scheduled are completed and ready for approval, and the contractor shall give sufficient 

notice to allow control test to be performed. 

Explosives and Blasting 

(a) The requirements of the Laws of Kenya governing explosives and other requirements 

and regulations of Government of Kenya and other authorities shall be complied with. 
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(b) No explosives of any kind shall be used without prior written consent of the Engineer. 

 

(c) The Contractor shall be solely responsible for the provision, handling, storage and 

transporting of all explosive ancillary materials and all other items of related 

kindwhatsoever required for blasting.  

 

117 HEALTH, SAFETY AND ACCIDENTS  

 

Add to Sub-Clause 19.1 the following: 

In addition to providing, equipping and maintaining adequate first aid stations throughout 

the works in accordance with the Laws of Kenya, the contractor shall provide and 

maintain on site during the duration of the Contract, a fully equipped dispensary. This 

shall be with a qualified Clinical Officer / Nurse who shall offer the necessary medical 

advice on HIV and related diseases to the Engineerôs and Contractorôs Site staff. The 

Contractor shall allow for this in the rates and be responsible for all site welfare 

arrangements at his own cost. 

 

121  DIVERSION OF SERVICES 

 

(a) The Contractor shall acquaint himself with the location of all existing services such as 

telephone lines, electricity cables, water pipes, sewers etc., before execution of any 

works that may affect the services. The cost of determining the location of the 

existing services together with making good or repairing of any damage caused all to 

the satisfaction of the Engineer shall be included in the Bid rates. 

 

(b)  Subject to the agreement with the Engineer, the Contractor shall be responsible for 

removal of alteration and relocation of existing services. 

 

(c) The Contractor shall indemnify the Employer against claims originating from damage 

to existing services or works.  

 

123 LIAISON WITH GOVE RNMENT AND POLICE OFFICIALS  

 

The Contractor shall keep in close touch with the Police and the other Government 

officials of the area regarding their requirements in the control of traffic or other matters, 

and shall provide all assistance or facilities, which may be required by such officials in 

the execution of their duties. 
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124 LAND FOR ALL CAMPS SITES AND FOR THE CONTRACTOR'S OWN 

PURPOSES, INCLUDING TEMPORARY WORKS.  

 

Notwithstanding Clause 124 of the Standard Specification all requirements of land for 

temporary works and construction purposes shall be to the approval of the Engineer but 

the Contractor will make all necessary arrangements with the property owners concerned 

and pay all charges arising there from.  On or before completion of the Contract, the 

Contractor shall remove all temporary works and shall restore all such land to the 

condition in which it was immediately prior to the occupation thereof as far as s 

reasonable and practicable.  No separate payment will be made to the Contractor on 

account of these items and the Contractor must make due allowance for them in his rates. 

Notwithstanding Clause 120 of the Standard Specifications, the Contractor shall be 

required to appoint a competent surveyor who will liaise with the Engineer on matters 

related to the demarcation of the existing road reserve, site measurements, removal and 

reinstatement of existing services. 

 

128 STORAGE OF MATERIALS  

All materials shall be stored on Site in a manner approved by the Engineer and the 

Contractor shall carefully protect from the weather all work and materials which may be 

affected thereby. 

 

129     TEST CERTIFICATES  

 

When instructed by the Engineer the Contractor shall submit certificates of test from the 

suppliers of materials and goods required in connection with the works as the Engineer 

may require. 

Such certificates shall certify that the materials or goods concerned have been tested in 

accordance with the requirements of the specifications and shall give the results of all the 

tests carried out.  The Contractor shall provide adequate means of identifying the 

materials and goods delivered to the site with the corresponding certificates. 

 

139 PRIME COST SUMS 

The Contractor will be paid on a prime cost basis plus a percentage for overheads and 

profits under relevant items of the Bills of Quantities. 

143 ENVIRONMENTAL PROTECTION  
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The Contractor shall ensure so far as is reasonably practicable and to the satisfaction of 

the Engineer; that the impact of the construction on the environment shall be kept to a 

minimum and that appropriate measures are taken to mitigate any adverse effects during 

the construction.  

 

(a) After extraction of materials, all borrows pits shall be backfilled to the satisfaction 

of the Engineer. In particular borrow pits near the project road shall be backfilled in 

such a way that no water collects in them. 

(b) Spilling of bitumen fuels Oils and other pollutants shall be cleared up. 

(c)  Including removal of excavated material from the pavement to spoil. 

SECTION 2: MATERIALS AND TESTING OF MATE RIALS  

205  SOILS AND GRAVEL  

 

All materials testing shall be in accordance with section 2 of the Standard Specifications. 

SECTION 3: SETTING OUT & TOLERANCES  

 

301  SETTING OUT 

 

a) In addition to the provisions of clause 3.01(a) if the traverse points to be used for 

the setting out are close to the existing carriageway and interfere with construction 

works then the Contractor will have to relocate them to a location where they will 

not be disturbed.  The co-ordinates and heights of all traverse points so located shall 

be listed and provided to the Engineer for checking and/or approval.  Contractor 

shall also monument the new centreline every 200m along straight and all salient 

points along curves by a pin in the concrete beacon before commencement of any 

works. 

The road reserve boundary posts shall have 12mm diameter steel pins embedded in 

concrete, 200mm long with 25mm exposed to the air, sticking out form its top 

surface.  This pin shall be co-ordinated and heighten and result of the same shall be 

provided to the Engineer for approval.  Cost of these works shall be included in the 

rates as no separate item has been provided. 

Commencement of the works shall not be permitted until this basic survey data has 

been provided and approved by the Engineer for at least 5 Kms of the road. 

b) Detailed Setting Out 
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Reference pegs shall be 50mm by 50mm in section 600mm long driven 400mm 

firmly into the ground and painted white above the ground. The offset from 

centerline shall be indicated by small nail 20mm to 25mm long with its head driven 

flush with the top of the peg. 

Chainages, offset and reference elevation shall be clearly indicated to the sides of 

the peg to the satisfaction of the Engineer. 

After cutting of benches and prior to commencement of earthworks or subgrade 

works, Contractor shall take cross-sections again and submit the copy of the same to 

Engineer for agreement. These cross-sections shall then be used as basis of 

measurement for all subsequent layers, unless otherwise stated. 

SECTION 4:  SITE CLEARANCE AND TOP SOIL STRIPPING 

 

401 SITE CLEARANCE  

 

 Site Clearance shall be carried out as directed by the Engineer.  The maximum height of 

bush when cleared shall be 100mm 

402 REMOVAL OF TOPSOIL  

  

Topsoil shall include removal of up to 200mm depth of any unsuitable material as     

directed by the Engineer. 

403 REMOVAL OF STRUCTURES, FENCES AND OBSTRUCTIONS 

When instructed by the Engineer, the Contractor shall demolish or remove structure 

and payment for this shall be made on day works basis. 

SECTION 5: EARTHWORKS  

 

504 PREPARATION PRIOR TO FORMING EMBANKMENT  

Where benching is required for existing pavement to accommodate earthworks subgrade 

or subbase for widening the road, the rate for compaction of existing ground shall be 

deemed to cover this activity. 

Excavation in the pavement of the existing road shall be kept dry. In the event of water 

penetrating the underlying layer, construction of the subsequent layers shall be postponed 

until the underlying layers are dry enough to accommodate the construction plant without 

deforming or otherwise showing distress. 

Step construction shall be carried out per layer at the joint where excavating both 

vertically and perpendicular to the direction of the travel.  The step shall be 500mm 
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perpendicular to the direction of the travel and 150mm vertical unless otherwise 

instructed by the Engineer. 

Special care shall be taken when compacting the new material at the joint ensuring that 

specified density is achieved. 

505 CONSTRUCTION OF EMBANKMENTS  

 Only material approved by the Engineer shall be used for fill in embankments. 

Material with high swelling characteristics or high organic matter content and any other 

undesirable material shall not be used, unless specifically directed by the Engineer. 

Unsuitable material shall include: 

(i)  All material containing more than 5% by weight or organic matter (such   as 

topsoil, material from swamps, mud, logs, stumps and other perishable material) 

(ii)   All material with a swell of more than 3% (such as black cotton soil) 

(iii)  All clay of plasticity index exceeding 50. 

(iv) All material having moisture content greater than 105% of optimum moisture 

content (Standard Compaction) 

Subgrade: Shall mean upper 300mm of earthworks either insitu or in fill and subgrade 

shall be provided for as part of earthworks operation and payment shall be made as ñfillò. 

The material for subgrade shall have a CBR of not less than 8% measured after a 4-day 

soak in a laboratory mix compacted to a dry density of 100% MDD (AASHTO T99) and 

a swell of less than 1%. 

Subgrade repair: Where directed by the Engineer, any localized failure in the subgrade 

shall be repaired by filling in selected soft, hard or natural of minimum CBR 30% and 

compacted in accordance with clauses in the specifications applying to normal subgrade.  

Embankment repair : Where directed by the Engineer, any localized filling in soft, hard 

or natural; selected material requirements shall be executed with Clause 505. 

508 COMPACTION OF EARTHWORKS  

 

At pipe culverts, all fill above ground level around the culverts shall be compacted to 

density of 100% MDD (AASHTO T.99) up to the level of the top of the pipes or top of 

the surround(s), if any and for a width equal to the internal diameter of the pipe on either 

side of the pipe(s) or surround(s) as applicable. 
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At locations adjacent to structures, all fill above ground level upto the underside of the 

subgrade shall be compacted to density of 105% MDD (AASHTO T.99). In case of fill 

around box culverts this should be carried out for the full width of the fill and for a length 

bounded by the vertical plane passing through the ends of the wingwalls. 

Notwithstanding the provision of clause 503 of the standard Specification, Compaction of 

subgrade material (i.e. material immediately below formation) in cut areas shall not be 

carried out by the contractor in areas where the formation is formed in hard material, 

unless the Engineer issues specific instructions to the contrary are issued. 

Where improved sub-grade material shall be required, this shall be compacted and 

finished to the same standards and tolerances as those required for normal subgrade and 

clauses in the specifications applying to normal subgrade shall also apply. 

511 BORROW PITS 

The first part of the Standard Specification is amended as follows: - 

Fill material which is required in addition to that provided by excavation shall be 

obtained from borrow pits to be located and provided by the Contractor but to the 

approval of the Engineer contrary to what has been stated. 

517 MEASUREMENT AND PAYMENT  

 

Notwithstanding the provisions of clause 517 of the standard specifications, the rate for 

compaction of fill in soft material shall allow for the requirements of clause 508 of the 

special specification and no extra payment shall be made for compaction around pipe 

culverts (100% MDD AASHTO T.99). 

 

SECTION 6: QUARRIES, BORROW PITS, STOCKPILES AND SPOILAREAS  

 

601 GENERAL  

Notwithstanding any indications to the contrary in the Standard specification the Engineer 

will not make available to the Contractor any land for quarries, borrow pits, stockpiles 

and spoil areas, except for those areas in road reserves specifically approved by him. 

The contractor will be entirely responsible for locating suitable sources of materials 

complying with the Standard and Special Specifications, and for the procurement, 

Wining, haulage to site of these materials and all costs involved therein. Similarly the 

contractor will be responsible for the provision and costs involved in providing suitable 

areas for stockpiling materials and spoil dumps. Should there be suitable sites for spoil 

dumps or stockpiles within the road reserve forming the site of the works the Contractor 

may utilise these subject to the approval of the Engineer. 
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No additional payment will be made to the Contractor to cover costs arising from 

the requirements for this Clause and the Contractor must include these costs in the 

rates inserted into the Bills of Quantities. 

 

SECTION 7: EXCAVATION AND FILLING FOR STRUCTURES  

 

703 EXCAVATION OF FOUNDATIONS FOR STRUCTURES  

Unless otherwise instructed by the Engineer, all excavated surfaces in material other 

than hard material, on which foundations for structures shall be placed, shall be 

compacted to 100% MDD (AASHTO T.99) immediately before structures are 

constructed. 

Paragraph 4, last line: - Replace "95%" with "100%". 

707 BACKFILLING FOR STRUCTURES  

Unless otherwise instructed by the Engineer, all backfilling material shall be 

compacted to a minimum of 100% MDD (AASHTO T.99). 

709 EXCAVATIONS FOR RIVER TRAINING AND NEW WATER COURSES  

Payments for river training and establishment of new watercourses shall only be made 

where such work constitute permanent works.  Works done for road deviation or other 

temporary works shall not qualify for payment. 

710 STONE PITCHING  

Stone pitching to drains, inlets and outlets of culverts to embankments and around 

structure shall consist of dressed masonry Blue Njiru building stones approved by the 

Engineer. 

The stone for stone pitching shall be dressed masonry building stones with minimal 

water absorption value and shall be roughly rectangular in shape with minimum 

dimensions of 150 x 150mm and 150mm normal thickness. Rate shall be inclusive of 

grouting. 

The surface to receive the pitching shall be compacted and trimmed to slope and the 

stone laid, interlocked and rammed into the material to give an even finished surface. 

In areas where stone pitching has been damaged, the Contractor shall identify such areas 

and notify the Engineer for his agreement of the extent of the Works required and his 

approval and instructions to proceed with the Works. Stone Pitching Repair and 

Reconstruction shall be carried out in accordance with Clause 710 of the Standard 

Specifications. 

The Works shall involve removal of the damaged stone pitching and reconstruction of 

the said areas in accordance with Clause 710 of the Standard Specifications by use of the 
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sound salvaged material together with any necessary additional material where all such 

materials shall comply with Section 7 of the Standard Specifications.  

Contrary to clause 713 of the standard specifications, the rates inserted for stone pitching 

shall allow for grouting 

711 GABIONS 

Where instructed by the Engineer the Contractor shall install gabions as protection works 

to washout areas or bridge Piers and or Abutments. Gabions shall be constructed in 

accordance with Clause 711 of the Standard Specification. 

In cases where existing gabions have been damaged, the Contractor shall identify them 

and notify the Engineer for his agreement of the extent of the Work required and his 

approval and instructions to proceed with the Works. 

The Works shall involve removal of the damaged gabions / rocks, excavation to the 

correct levels and grades as directed by the Engineer, and in accordance with Clause 711 

of the Standard Specifications and reconstruction with new gabions and other necessary 

materials as necessary. The damaged gabions shall be recovered and transported to the 

nearest D.W.Oôs Yard or M.O. R. & P. depot. 

712 RIP-RAP PROTECTION WORK  

 

Quarry waste or similar approved material shall be used to backfill scoured and eroded 

side, outfall and cut-off drain. The material shall be compacted to form a flat or curved 

surface preparatory to stone [pitching of drainage channels, existing and new scour 

checks as directed by the Engineer. 

The surface to receive the pitching shall be compacted and trimmed to slope and the stone 

hand laid, interlocked and rammed into the material to give an even finished surface. The 

interstices of the Pitching shall be rammed with insitu material. The insitu material 

immediately behind the pitching shall be compacted to minimum density of 100% MDD 

compaction (AASHTO T.99). 

714 BACKFILL BELOW STRUCTRURES  

 

Where instructed this shall be carried out in compliance with the requirements of Clause 

507 and 804 of the Standard Specification. 

SECTION 8 - CULVERTS AND DRAINAGE WORKS  

801 SCOPE OF SECTION 
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The operations specified in this section apply to the installation of drainage works and 

reinstatement and improvement of the same. 

In addition, this Section covers:- 

- Installation of 450 mm, 600 mm, 900mm or 1200mm diameter pipe culverts 

- Desilting and cleaning of existing pipes and outfall drains to make them free 

flowing. 

804 EXCAVATION FOR CULVERTS AND DRAINAGE WORKS  

 

In the Standard Specifications, make the following amendments: - 

(a) In paragraph 6, line 3, and in paragraph 7, line 5 and in paragraph 11, line 6, 

delete "95%" and insert "100%". 

(b) Removal of Existing Pipe Culverts 

 

Where instructed by the Engineer, the Contractor shall excavate and remove all existing 

blocked or collapsed culvert pipes of 450 mm, 600 mm and 900mm diameter including 

concrete surround, bedding, inlet and outlet structure and cut to spoil. 

The void left after removal of culvert pipes shall be widened as necessary to 

accommodate new concrete bedding, pipe and hunching.  

The payment of this work shall be per linear metre of pipes removed, and the volume in 

m
3
 of inlet/outlet structure removed. The void left by removal of these pipes shall be 

carefully preserved in order to accommodate replacement with 450 mm, 600 mm or 900 

mm diameter pipe culverts as shall be directed by the Engineer. 

(c) Removal of Other Existing Drainage Structures 

 

When instructed by the Engineer, the Contractor shall demolish or remove any 

other structure and payment shall be made on day work basis. 

(d) Excavation for Culverts and Drainage Works 

 

The Contractor shall carry out all excavations for new culverts and drainage works to the 

lines, levels, inclinations, and dimensions shown on the drawings or as instructed by the 

Engineer. 

805 EXCAVATION IN HARD MATERIAL  
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In the Standard Specifications, Sub-clauses 805(a) and 805 (b) delete "95%" and insert 

"100%". 

In sub-clause 809(a), paragraph 1, line 1, substitute "95%" with "100%". 

In sub-clause 809(c), paragraph 2, line 4, between the words "compacted" and "and 

shaped" insert the words "to 100% MDD (AASHTO T.99)". 

Hard material is material which can be excavated only after blasting with explosives or 

barring and wedging or the use of a mechanical breaker fitted with a rock point in good 

condition and operated correctly. Boulders of more than 0.2m
3
 occurring in soft material 

shall be classified as hard material.  

809 BEDDING AND LAYING OF PIPE CULVERTS  

Concrete pipes shall be laid on a 150mm thick concrete bed of class 15/40 and the pipes 

shall be bedded on a 1:3 cement: sand mortar at least 50mm thick, 150mm wide and 

extending the full length of the barrel. 

The rates inserted shall allow for compaction of the bottom of excavation to 100% MDD 

(AASHTO T.99). 

810 JOINTING CONCRETE PIPES  

The concrete pipes for the culverts shall have ogee joints and will be jointedby 1:2 

cement: sand mortar and provided with fillets on the outside as described in clause 810 of 

the Standard Specification. 

812 BACKFILLING OVER PIPE CULVERTS  

In the Standard Specifications, clause 812 

 a) Delete paragraph 6 ñfor pipe culverts ........depth of 150mm", entirely. 

b) Wherever the expression "dry density of 95% MDD (AASHTO T. 99)" appears 

delete and replace with "dry density of 100% MDD (AASHTO T.99)". 

The rates entered for laying of pipe culverts shall allow for backfilling to pipe culverts 

and compacting to 100% MDD (AASHTO T.99) and these works shall not be measured 

and paid for separately. 

814 SUBSOIL DRAINS 

In the event of excavation for repairs exposing local see page, springs or unacceptably 

high water table, the Engineer may instruct the provision of counter fort or French drains.  

These drains shall consist of a trench excavated to the alignment, width, depth and 

gradient instructed by the Engineer, and backfilled with approved compacted clean hard 

crushed rock material as specified in clause 815 of the standard specification. Where 

these drains lie within the carriageway the carriageway shall be reinstated with 
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compacted graded crushed stone or stabilized gravel and surfaced with hot asphalt or a 

surface dressing as instructed by the Engineer.   

Payment will be paid in accordance with Clause 814 of the Standard Specification. 

815 INVERT BLOCK DRAINS AND HALF ROUND CHANNELS  

 

Invert Block Drains and Half Round Channels shall be constructed as shown in the 

drawings provided in accordance with the Standard Specifications where directed by the 

Engineer. 

817 REPAIRS TO DRAINS 

817.1 Cleaning Existing Drains 

In areas of existing side drains, mitre or outfall drains where such are blocked, the 

Engineer shall instruct the Contractor to clean and clear the drains to free flowing 

condition. 

The work shall consist of: 

(a) Stripping and removal of any extraneous material to spoil including vegetation 

and roots in the drains to the satisfaction of the engineer. 

(b) Spreading of any spoil to the satisfaction of the Engineer. 

(c)  Shaping the drains to free flowing condition. 

(d) Removing any broken side slabs for inverted block drains and replacing with a 

new one. 

 

(e) Removing any broken inverted block drains and replacing with a new well 

jointed one. 

(f) Cleaning any closed structures including cross culverts of any size to free flowing 

conditions. 

Measurement and Payment for cleaning drains shall be by cubic metre of drain cleaned 

measured as the product of plan area and vertical depth of extraneous material instructed 

to be removed. No extra payment will be made for removal of vegetation and roots. 

817.2 Channels 

The Engineer may instruct that the Contractor provides open channels in place of existing 

subdrains where the latter may be damaged or in any other place. The rates entered by the 

Contractor in the bills of quantities must include for removal and disposal of any subdrain 

material, excavation to line and level, backfilling and compaction as directed by the 

engineer. The channels shall be constructed of precast class 20/20 concrete of minimum 
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80mm thickness and lengths or widths not exceeding 1000mm. Joints shall be at least 

15mm wide filled with 1:2 cement sand mortar. 

817.3 RUBBLE FILLS FOR PROTECTION WORK  

Quarry waste or similar approved material shall be used to back fill scoured and 

eroded side, outfall and cu-off drains.  The material shall be compacted to form a flat 

or curved surface preparatory to stone pitching of drainage channels, existing and new 

scour checks as directed by the Engineer. 

817.4 Stone Pitching 

Stone pitching to drains, inlets and outlets of culverts to embankments and around 

structure shall consist of dressed masonry Blue Njiru building stones approved by the 

Engineer. 

The stone for stone pitching shall be dressed masonry building stones with minimal 

water absorption value and shall be roughly rectangular in shape with minimum 

dimensions of 150 x 150mm and 150mm normal thickness. Rate shall be inclusive of 

grouting. 

The surface to receive the pitching shall be compacted and trimmed to slope and the 

stone laid, interlocked and rammed into the material to give an even finished surface. 

In areas where stone pitching has been damaged, the Contractor shall identify such 

areas and notify the Engineer for his agreement of the extent of the Works required 

and his approval and instructions to proceed with the Works. Stone Pitching Repair 

and Reconstruction shall be carried out in accordance with Clause 710 of the Standard 

Specifications. 

The Works shall involve removal of the damaged stone pitching and reconstruction of 

the said areas in accordance with Clause 710 of the Standard Specifications by use of 

the sound salvaged material together with any necessary additional material where all 

such materials shall comply with Section 7 of the Standard Specifications.  

Contrary to clause 713 of the standard specifications, the rates inserted for stone 

pitching shall allow for grouting 

817.5 Gabions 

Gabions shall be constructed in accordance with clause 711 of the standard 

Specification. 

817.6 Spoil Material 
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The Contractor shall be responsible for removal from site of all materials excavated in 

the course of undertaking works in this section of the specifications, unless suitable for 

re-use, and deposit of the material in a spoil dump to be approved by the Engineer. 

818 SCOUR CHECKS 

Scour checks are to be constructed in mass concrete in accordance with clause 818 of 

the standard specifications and the drawings as shall be provided. 

819 CLEANING AND MAINTENANCE  

 

819.1 De-silting of Pipe Culverts 

Where Contractor instructed shall de-silt the existing pipe culverts by removing all 

the material from the pipe to make them clean and free flowing. 

Measurement and payment shall be by the linear metres of pipes de-silted, regardless 

of diameter size. 
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SECTION 9 - PASSAGE OF TRAFFIC 

901 SCOPE OF THE SECTION 

 

The Contractor shall so arrange his work to ensure the safe passage of the Traffic at all 

times and if necessary construct and maintain an adequate diversion for traffic complete 

with all the necessary road traffic signs. 

The contractor shall provide to the satisfaction of the Engineer adequate warning signs, 

temporary restriction signs, advance warning signs, barriers, temporary bumps and any 

other device and personnel equipped with two way radios to ensure the safe passage of 

traffic through the works. 

When carrying out the Works the Contractor shall have full regard for the safety of all 

road users. 

The Contractor shall also provide sign posts and maintain to the satisfaction of the 

Engineer all deviations necessary to complete the works. The contractor should allow 

for the costs of complying with the requirements of this clause in his rates. 

Payment shall be per unit km rate through the works. 

SECTION 11- SHOULDERS TO PAVEMENT  

1101 GENERAL  

Shoulders shall be constructed in accordance with guidelines given in 1102 and as 

directed by the Engineer. 

For sections where shoulders are extremely low and requires fill material before the 

shoulder is reconstructed, the construction of fill embankment shall be in accordance 

with Section 5 of this specification. 

1102 MATERIAL FOR CONSTRUCTION OF SHOULDERS  

 

The shoulders shall be 1.5m wide both sides on sections where the road is single 

carriageway.  On the sections where the road is a dual carriageway, the outer shoulder 

shall be 2.0 wide while the inner shoulder shall be 1.0m wide.  All the shoulders shall 

be formed of 150mm thick well compacted gravel or Graded crushed stone where each 

is applicable unless directed by the Engineer, conforming to the specifications given in 

Section 12 and 13- of the Standard Specifications. 

This guideline will apply but the Engineer will determine the extent of repair on each 

particular road. 
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Low shoulder shall be reconstructed by cutting benches; filling and compacting 

approved fill material to form the formation to the shoulders. 

Shoulder reconstruction shall be same in all sections including the slip roads. 

1105 SURFACE TREATMENT OF SHOULDERS  

The shoulders shall be provided with double seal surface dressing of 14/20 gradation & 

6/10 gradation class 1 chippings along the entire length of the road in accordance with 

section 15 of the Standard Specifications. 

1106 MEASUREMENT AND PAYMENT  

  

Payment for shoulder construction shall be in accordance with the relevant clauses in 

sections 11, 12, 15 and 23 of the relevant Specifications.  Payment for fill material on 

shoulder shall be in accordance with Section 5 if this specification. 

SECTION 12 - NATURAL GRAVEL SUBBASE AND BASE  
 

1201 GENERAL  

 

Where instructed by the Engineer, the Contractor shall undertake repairs, widening and 

reprocessing to the existing carriageway and shoulders in accordance with sections 12 

and 14 of the Special Specifications. 

a) Areas to be scarified and reprocessed  

The contractor will scarify, add new material and reprocess sections as 

determined by the Engineer. 

   b) Pavement repairs 

The Contractor will carry out repairs to base and subbase as directed by the 

Engineer and according to Specifications given in Sections 12 and 14 of the 

standard Specifications. 

 c) Pavement widening 

The Contractor shall, as directed by the Engineer, bench and compact the 

subgrade to 100% MDD (AASHTO T99), provide lay and compact material for 

subbase and base as directed by the Engineer and in accordance with Sections 5 

and 12 of the Standard Specifications. 

1203 MATERIAL REQUIREMENTS  
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Natural materials for base and subbase shall conform to the specifications given in 

section 12 of the Standard Specifications for Road and Bridge Construction for cement 

and lime improved base and subbase. 

 MEASUREMENT AND PAYMENT  

Natural material for subbase and base shall be measured by the cubic metre placed and 

compacted upon the road calculated as the product of the compacted sectional area laid 

and the length. 

 

SECTION 14 - CEMENT TREATED MATERIALS  

 

1401 CEMENT TREATMENT  

 

a) Cement for stabilisation will be CEM 1 Portland cement conforming to KS 1262. 

The cement content of the stabilised material shall be as indicated by the 

Engineer and will normally be about 4%.  The Engineer shall exercise his 

discretion to any variation in the rate of application of the cement, which he may 

see fit, to order from time to time. 

b) Moisture Content 

The moisture content of the stabilized material shall be as directed by the 

Engineer but nevertheless within the range of 85% to 100% of the optimum 

Moisture Content (AASHTO T.180) 

c) Mixing and Placing 

The material to be stabilized and the cement shall be mixed by an approved 

mixing plant, which will either be a mix-in-place pulvimixer or a stationary 

mixing plant for material to be used for pavement reconstruction, widening and 

shoulders. 

1403 LIME IMPROVEMENT  

 

Lime improvement shall be carried out in accordance with Section 14 of the Standard 

Specification. 

1409 PROTECTION AND CURING  

 




